June 13, 2007 - System Issues and Status

Table 1. Process Strategy/Geier as of 06/13/07
Active Requestsin order of priority (1 of 6)

. . Data :
Production | o qjite | Production | et PGEs Data Dates Special
Request (PR) Strategy Status
(SS#)
M-PR 3-02 NSIDC- EICE 4.1-4.0P1 Standing request
NESDIS ESNOW
(54.1)
PR 107-07 Edition2A GGEOW 11.6P1 5 select months Monthsinitially over-
(SSs11) looked. Processthem
before SRBAVG
runs.
PR 84-07 to FM3 or VaR10 Inst. SARB | 5.0P1 3 select months
89-07 FM4 (SS5) 5.1P2 (7/02, 12/05, 4/06)
5.4P2
PR 96-07 FM1, VaR13 Clouds 4.1-4.1P4 7/06 Waiting on promo-
FM2, (S$4.1-4) | 4.1-4.2P3 tion.
V005 4.1-4.2P2
4.2-4.3P2
PR 95-07 FM1, ValR13 Clouds 4.1-4.1P4 9/22/06 Waiting on promo-
FM2, (S4.1-4) tion.
V005
PR 94-07 FM1, VaR13 Inversion 45-6.1P2 7/06 Waiting on promo-
FM2 (54.5-6) 4.5-6.2P2 tion of recompiled
4.5-6.4P1 code.
PR 93-07 FM1, ValR13 Inversion 45-6.1P2 9/22/06 Waiting on promo-
FM2 (S4.5-6) tion of recompiled
code.
PR 106-07 FM3, ValR13 Clouds 4.1-4.1P5 7/06 Waiting on promo-
FM4, (S4.1-9) 4.1-4.2P3 tion.
V005 4.1-4.2P2
4.2-4.3P2
PR 105-07 FM3, VaR13 Clouds 4.1-4.1P5 9/22/06 Waiting on promo-
FM4, (S4.1-9) tion.
V005
PR 105B-07 FM3 ValR13 Inversion 45-6.1P3 7/06 Waiting on promo-
(54.5-6) 4.5-6.2P2 tion of recompiled
4.5-6.4P1 code.
PR 104-07 FM3 ValR13 Inversion 4.5-6.1P3 9/22/06 Waiting on promo-
(S4.5-6) tion of recompiled
code.




Table 1. Process Strategy/Geier as of 06/13/07
Active Requestsin order of priority (2 of 6)

Data

Production | o qjite | Production | et PGEs Data Dates Special
Request (PR) Strategy Status
(SSH)
PR 103-07 FM4 VaR13- Inversion 4.5-6.1P3 7/06 Waiting on promo-
NoSW (54.5-6) 4.5-6.2P2 tion of recompiled
4.5-6.4P1 code.
PR 102-07 FM4 VaR13- Inversion 45-6.1P3 9/22/06 Waiting on promo-
NoSW (54.5-6) tion of recompiled
code.
PR 111-07 FM1, VaR9 TISA avg 10.0P1 7/02, 1/03 Waiting on Delivery.
FM2 (SS10) 10.0P2
10.0P3
PR 113-07 FM3, ValR9 TISA avg 10.0P1 7/02, 1/03, 10/04 Waiting on Delivery.
FM4 (SS 10) 10.0P2
10.0P3
PR 112-07 FM3, VaR10 TISA avg 10.0P1 7/02, 1/03 Waiting on Délivery.
FM4 (SS10) 10.0P2
10.0P3
PR 79A-07 to FM1 or Edition2B Inst. SARB | 5.0P1 Select months/ Validation files for
79D-07 FM2 (SS5) 5.1P1 days Terramust be called
5.4P1 Edition2B and be run
with a cc# that distin-
guishes them as such.
Standing Terra Edition1-CV | BDS/ 1.1P3 Standing request These PRs replace
requests AM- ERBElike | 1.2P1 standing requests
PR 1-05to 7-05 (SS1-3) 1.3P1 AM- PR 1-00 to 7-00.
1.3P2
2.1P1
2.2P1
2.3P1
2.3P2
3.1P1
Standing FM3 Edition1-CV | BDSY 1.1P5 Standing request These PRs replace
reguests PM- ERBElike | 1.2P1 standing requests
PRs 15-05to (SS1-3) 1.3P1 PM-PRs 1-05 to 4-05.
18-05 1.3P2
2.2P1
2.3P1
2.3P2

3.1P1




Table 1. Process Strategy/Geier as of 06/13/07
Active Requestsin order of priority (3 of 6)

. . Data .
Production | o qjite | Production | et PGEs Data Dates Special
Request (PR) Strategy Status
(SSH)
Standing FM4 Ed1-CV- BDY 1.1P5 Standing request These PRs replace
requests PM- NoSW ERBElike | 1.2P1 standing requests
PRs 11-05to (SS1-3) 1.3P1 PM-PRs 7-05 to
14-05 1.3P2 10-05.
2.2P1
2.3P1
2.3P2
3.1P1
PR 63-07 FM1, Edition2-QC | Clouds 4.1-4.1P3 1/1/06 - 8/1/06
FM2, (S4.1-9) 4.1-4.2P1
MODIS 4.1-4.2P2
004 4.1-4.3P1
PR 62-07 FM1 Edition2B Inversion 4.5-61P2 3/1/06 - 8/1/06
(S$4.5-6) 4.5-6.2P2
4.5-6.4P1
PR 60-07 FM1 Edition2C TISA grid | 9.2P1 3/1/06 - 8/1/06
(Ss9) 9.3P1
9.4P1
PR 61-07 FM2 Edition2B Inversion 45-6.1P2 1/1/06 - 8/1/06
(S4.5-6) 4.5-6.2P2
4.5-6.4P1
PR 59-07 FM2 Edition2C TISA grid | 9.2P1 1/1/06 - 8/1/06
(SS9 9.3P1
9.4P1
PR 74-07 to FM2 Edition2B SARB 5.0P1 12/31/05 - 3/1/06 Wait for Terra Vali-
76-07 (SS5) 5.1P1 dation CRSto be
5.4P1 approved.
PR 72-07 FM2 Edition2C TISAgrid 6.1P1 12/31/05 - 3/1/06 Wait for Edition2B
(Ss6) 6.2P1 CRS.
6.3P1
| PR77-07to FM1 Edition2B SARB 5.0P1 3/06 - 6/06 Wait for Terra Vali-
79-07 (SSH) 5.1P1 dation CRSto be
5.4P1 approved.
| PR 73-07 FM1 Edition2C TISAgrid | 6.1P1 3/06 - 6/06 Wait for Edition2B
(SS6) 6.2P1 CRS.
6.3P1
PR 68-07 FM3, Edition1A Clouds 4.1-4.1P3 1/1/06 - 5/1/06
FM4, (S4.1-9) 4.1-4.2P1
MODIS 4.1-4.2P2
004 4.1-4.3P1




Table 1. Process Strategy/Geier as of 06/13/07
Active Requestsin order of priority (4 of 6)

Data

Production | o qjite | Production | et PGEs Data Dates Special
Request (PR) Strategy Status
(SSH)
PR 67-07 FM3 Edition2B Inversion 4.5-61P3 1/1/06 - 5/1/06
(S4.5-6) 4.5-6.2P2
45-6.4P1
PR 65-07 FM3 Edition2B TISA grid | 9.2P1 1/1/06 - 5/1/06
(Ss9) 9.3P1
9.4P1
PR 81-07 to FM3 Edition2B SARB 5.0P1 12/31/05 - 5/1/06 Wait for Aqua
83-07 (SS5) 5.1P2 ValR10 CRS
5.4P2 approval.
PR 80-07 FM3 Edition2B TISAgrid 6.1P1 12/31/05 - 4/06 Wait for Edition2B
(SS6) 6.2P1 CRS.
6.3P1
PR 12-07 FM3 Edition2B Inversion 4.5-6.6P3 7/2/02 hr 15 to
(S4.5-6) 4.5-6.2P2 1/1/06 hr 11
4.5-6.4P1
PR 9-07 FM3 Edition2B TISA grid | 9.2P1 7/2/02 hr 15 to
(SS9 9.3P1 1/2/06 hr 11
9.4P1
PR 11-07 FM4 Edition2B Inversion 4.5-6.6P3 7/2/02 to
(S4.5-6) 4.5-6.2P2 3/30/05 hr 17
45-6.4P1
PR 8-07 FM4 Edition2B TISA grid | 9.2P1 7/2/02 to
(Ss9) 9.3P1 3/30/05 hr 17
9.4P1
PR 84A-07 to FM3 or Edition2B SARB 5.0P1 7/02 - 12/05 Wait for Aqua
84C-07 FM4 (SS5) 5.1P2 ValR10 CRS
5.4P2 approval.
PR 84D-07 FM3 or Edition2B TISAgrid 6.1P1 7/02 - 12/05 Wait for Edition2B
FM4 (SS6) 6.2P1 CRS.
6.3P1
PR 10-07 FM4 Ed2B-NoSW | Inversion 4.5-6.6P3 3/30/05 hr 18 to
(S4.5-6) 4.5-6.2P2 1/1/06
4.5-6.4P1
PR 7-07 FM4 Ed2B-NoSW | TISA grid | 9.2P1 3/31/05 hr 12 to
(Ss9) 9.3P1 1/1/06 hr 11
9.4P1
PR 66-07 FM4 Ed2B-NoSW | Inversion 45-6.1P3 1/1/06 - 5/1/06
(S4.5-6) 4.5-6.2P2

4.5-6.4P1




Table 1. Process Strategy/Geier as of 06/13/07
Active Requestsin order of priority (5 of 6)

Data

Production . Production Special
Request (PR) Satellite Strategy Product PGEs Data Dates Status
(SSH)
PR 64-07 FM4 Ed2B-NoSW | TISA grid | 9.2P1 1/1/06 - 5/1/06
(Ss9) 9.3P1
9.4P1
PR 92-07 FM1, Edition2F Clouds 4.1-4.1P4 4/30/06 - 1/1/07 Waiting ValR13
FM2, (5%4.1-4) 4.1-4.2P3 approval.
V005 4.1-4.2P2
4.2-4.3P2
PR 91-07 FM1, Edition2F Inversion 4.5-6.1P2 4/30/06 - 1/1/07 Waiting on ValR13
FM2 (S4.5-6) 4.5-6.2P2 approval.
4.5-6.4P1
PR 90-07 FM1, Edition2F TISA grid | 9.2P1 5/06 - 12/06 Waiting on SSF
FM2 (Ss9) 9.3P1 input availability.
9.4P1
PR 101-07 FM3, Edition2C Clouds 4.1-4.1P5 4/30/06 - 1/1/07 Waiting ValR13
FM4, (§%4.1-4) 4.1-4.2P3 approval.
V005 4.1-4.2P2
4.2-4.3P2
PR 100-07 FM3, Edition2C Inversion 45-6.1P3 4/30/06 - 1/1/07 Waiting on ValR13
V005 (S4.5-6) 4.5-6.2P2 approval.
4.5-6.4P1
PR 99-07 FM4, Ed2C-NoSW | Inversion 45-6.1P3 4/30/06 - 1/1/07 Waiting on ValR13-
V005 (54.5-6) 4.5-6.2P2 NoSW approval.
45-6.4P1
PR 98-07 FM3 Edition2C TISA grid | 9.2P1 5/06 - 12/06 Waiting on SSF
(859 9.3P1 input availability.
9.4P1
PR 97-07 FM4 Ed2C-NoSW | TISA grid | 9.2P1 5/06 - 12/06 Waiting on SSF
(Ss9) 9.3P1 input availability.
9.4P1
PR 108-07 FM1, Edition2E TISA avg 10.0P1 3/00 - 10/05 Waiting on ValR9
FM2 (SS10) 10.0P2 approval.
10.0P3
PR 110-07 FM3 Edition2B TISA avg 10.0P1 7/02 - 10/05 Waiting on ValR10
(SS510) 10.0P2 approval.
10.0P3
PR 109-07 FM4 Edition2B TISA avg 10.0P1 7/02 - 3/05 Waiting on ValR10
(SS10) 10.0P2 approval.

10.0P3




Table 1. Process Strategy/Geier as of 06/13/07
Active Requestsin order of priority (6 of 6)

. . Data .
Production | oy qjite | Production | o et PGEs Data Dates Special
Request (PR) Strategy Status
(SSH#)
M PR 2-06 GEOHA MOA 12.1P1 Standing request
(Ss12)
M PR 1-06 GEO+A4 PMOA 9.1P1 Standing request

(SS9.1)




Table 2: June 13, 2007 - System Issues and Status

Activity

Lead

Status

CM

Ayers

See Table 3 for the current CERES Subsystem Delivery Sched-
ule and Table 4 for the current CERES Coefficients Delivery
Schedule. (Ayers)

See Table 5 for SCCR activity since the last DMT meeting.
SCCRs that need to be reviewed follow Table 5. (Ayers)

Delivered the April 2007 Clouds S’COQOL data file to the ASDC.
(Saunders)

Installed, compiled, and tested the CERESIib delivery associated
with SCCR 657 on warlock and magneto and released it to the
ASDC. (Ayers)

Installed, compiled, and tested the Clouds delivery associated
with SCCR 654 on warlock and released it to the ASDC.
(Ayers)

Updated the Clouds Operator’s Manual and Test Plan associated
with SCCR 654 and delivered them to the ASDC. (Saunders)

Due to the conversion to NOMAD new email aliases have been
created to replace cerescm@larc and ceresdoc@larc. The new
aliases are larc-cerescm(@lists.nasa.gov and
larc-ceresdoc(@lists.nasa.gov. (Ayers)

Updated the CERES Subsystem and Coefficients Delivery
Schedules and posted them on the Web. (Ayers, Saunders)




Table 3: CERES Subsystem Delivery Schedule - June 2007

Preliminary , CERESlib .
. Délivery to Release to , ) New Certified
Subsystem Delivery Reason for Delivery Delivery
Mermo to CM CERESCM | Langley DAAC Needed PGE(s) | Platform(s)
Inversion (659) June 8 June 22 June 29 Recompilation to support CERESIib warlock
update for MOA MERRA. Redelivery
of 2P2.
TISA Averaging March 30 June 22 June 29 Support Terra Edition2E and Aqua X warlock &
(SCCR 650) Edition2B SRBAV G1-3 and Daily pro- magneto
cessing.
GGEO June 29 July 13 July 20 Final coefficient delivery for 11/05 - warlock
(SCCR 653) 12/05. Initial coefficient delivery for 1/
06 - 12/06. Code delivery to support
Betal0 GGEO processing.
Instrument July 6 July 20 July 27 Delivery of smulated |ES PGE to sup- warlock &
(SCCR 641) port TRMM VIRS-only processing. magneto
CERESIib August New ADACOMP environment vari- warlock &
able. magneto
Instrument August To allow processing of both Edition2 X warlock &
(SCCR 610) and Edition3 data through PGE magneto
CER1.3P3
Clouds Summer Support TRMM VIRS-only process- warlock
ing of August 2001 forward.
Inversion Summer - Two to four weeks after Clouds Support TRMM VIRS-only process- warlock

ing.




Table 3: CERES Subsystem Delivery Schedule - June 2007

Preliminary , CERESlib .
: Délivery to Release to : ) New Certified
Subsystem Delivery Reason for Delivery Delivery
Mermo to CM CERESCM | Langley DAAC Needed PGE(s) | Platform(s)
TISA Averaging Summer To support Terra Betad and Aqua warlock
Betal TSI processing.
Synoptic SARB Summer (month after TSI delivery) To support Terra Betad and Aqua warlock &
Betal SY NI processing. magneto
SARB Summer MATCH (collection 5) datafiles for warlock &
May - December 2006. magneto
TISA Averaging Fall To support Terra Betad and Aqua warlock
Betal AVG, ZAVG, and SYN process-
ing.
SARB Fall MATCH (collection 5) data files for warlock &
January - June 2007. magneto
Clouds November TerralAqua Betal Edition3 SSF pro- warlock
cessing.
Inversion Two weeks after Clouds Terra/Aqua Betal Edition3 SSF pro- X warlock &
cessing. magneto
TISA Gridding Two weeks after Inversion Support TerralAqua Beta Edition3 SFC warlock &
processing. magneto
TISA Gridding 7? PMOA deltadelivery dealing with warlock

overlap file checking.




0T

Table 4. CERES Coefficients Delivery Schedule - June 2007

Preliminary . .
, Delivery to Release to , Certified
Subsystem Delivery Reason for Delivery
Memo to CM CERESCM | Langley DAAC Platform(s)

Instrument/ N/A Early Fall 2007 Terra Edition3 gains and spectral response function files warlock/
ERBE-like for February 2000 - June 2005. magneto
Instrument/ N/A Early Fall 2007 Aqua Edition3 gains and spectral response function files warlock/
ERBE-like for June 2002 - March 2005. magneto
Instrument/ N/A Fall 2007 Terraand Aqua Edition2 gains and spectral response warlock/
ERBE-like function files January 2007 - ?772. magneto
GGEO Fall Fall 2007 Final coefficients for 1/06 - 4/06. warlock
Instrument/ N/A 2008 Terra Edition3 gains and spectral response function files warlock/
ERBE-like for July 2005 - December 2005. magneto
Instrument/ N/A 2008 Aqua Edition3 gains and spectral response function files warlock/
ERBE-like for April 2005 - December 2005. magneto
Instrument/ ?7?7? TRMM Edition3 gains and spectral response function warlock/
ERBE-like files for December 1997 - April 2000. magneto




Table 5: SCCR Activity May 29 at 4:30 p.m. - June 11 at 12:00 p.m.

SccR|s|u|Aa|c|D| ss Plj‘g_e Comments
603 X

650 X 10 11

654 X 41-4.4

656 X 12 CERESlib modifications
657 X CERESIib

658 X 4144

659 | X | X 458 46 | 13

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem

CERES Software Configuration Change Request Submittal

Subsystem: TISAavg10.0 SCCR Date: 03/27/2007 SCCR Number: 650
Parameter Change: () YES (X) NO

Description of Change (Science):

Req#10-60 Update the daily TOA SW fluxes over the polar regions.

Reg#10-61 Update the daily surface SW fluxes for model A and model B since there are regions the aver-
ages do not add up correctly

Reg#10-62 Correct the use of the snow maps. + Start at -180 degrees instead of 0 degree.

Reg#10-63 Update code to add SS8 code.

Req#10-64 Remove ISCCP-like SRBAVGs and create SRBAVG1,2,3 and SRBAVG-Dailyl, Daily2
Req#10-65 Update LW model B code to match with the one in CERESIib

Reg#10-66 Include the RAP mode for Terra processing

Reason for Change (Science):
To support the process of Edition2B Aqua and Edition2E Terra SRBAVGs

Description of Change (non-Science):
N/A

Reason for Change (non-Science):
N/A
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Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description
of Parameter Change:
N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem: CER10.1P1, CER10.2P1, CER10.2P2
Estimated Time to Complete Change : 3 weeks

Planned Delivery Date : April 13, 2007

List Affected Subsystems and PGE Names: None

Date: 04/05/2007 Status: UNKNOWN

Originator: NGUYEN, CATHY (SSAI)

ADDITIONAL CHANGES TO SCCR NO. 650:

Parameter Change: () YES (X) NO

Description of Change (Science):
N/A

Reason for Change (Science):
N/A

Description of Change (non-Science):

10.0P1 is based on 10.1P2 and 10.1P5.

10.0P2 is based on 10.1P1, 10.1P3, and 10.1P4.
10.0P3 is a new PGE.

Reason for Change (non-Science):

PGEs 10.1P2 and 10.1P5 are being consolidated into 10.0P1, the pre-processor.

PGEs 10.1P1, 10.1P3, and 10.1P4 are being consolidated into 10.0P2, the main processor.

PGE 10.0P3 is the new post-processor.

The previous numbering scheme was not sequential. The new numbers were selected to be consecutive
and to not reuse any old PGE numbers.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description
of Parameter Change:
N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem: CER10.0P1, CER10.0P2, CER10.0P3
Estimated Time to Complete Change : 1 week

Planned Delivery Date : June 8, 2007

List Affected Subsystems and PGE Names: None

Date & Time: 2007-06-05 11:51:00

Originator: NGUYEN, CATHY (SSAI)
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CERES Software Configuration Change Request Submittal

Subsystem: Inversion4.5 SCCR Date & TIME: 2007-06-07 15:27:23 SCCR No.: 659
Parameter Change: () YES (X) NO

Description of Change (Science):
None

Reason for Change (Science):
None

Description of Change (non-Science):

Recompile of the following PGEs is needed to incorporate the CERESIib changes supporting
MOA MERRA. CER4.5-6.1P2, CER4.5-6.1P3, CER4.5-6.3P2, CER4.5-6.3P3, CER4.5-6.6P2
and CER4.5-6.6P3.

Reason for Change (non-Science):
Recompile of PGEs to support CERESIib update for MOA MERRA.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and
Description of Parameter Change:
N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
CER4.5-6.1P2, CER4.5-6.1P3, CER4.5-6.3P2, CER4.5-6.3P3, CER4.5-6.6P2 and CER4.5-
6.6P3.

Estimated Time to Complete Change : 1 day

Planned Delivery Date : 06/15/2007

List Affected Subsystems and PGE Names: Inversion CER4.5-6.1P2, CER4.5-6.1P3, CER4.5-
6.3P2, CER4.5-6.3P3,

CER4.5-6.6P2 and CER4.5-6.6P3.

Originator: SOTHCOTT, VICTOR E. (SSAI)

ADDITIONAL CHANGES TO SCCR NO. 659:

Parameter Change: () YES (X) NO
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Description of Change (Science):
Change SCOOL subsetter to use unnested grids for region determination instead of using the
nested grids for region determination.

Reason for Change (Science):

The SCOOLRegions file that contains the school listings, an input to the Inversion subsetter, uses
unnested grids for its region determination. The unnested grids are determined to be better for the
purposes of this particular region determination.

Description of Change (non-Science):
None

Reason for Change (non-Science):
None

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and
Description of Parameter Change:

N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
CER4.5-6.2P2

Estimated Time to Complete Change : 2 weeks
Planned Delivery Date : 06/22/2007
List Affected Subsystems and PGE Names: Inversion CER4.5-6.2P2

Date & Time: 2007-06-12 10:13:33
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Table 6: June 13, 2007 - Subsystem | ssues and Status (1 of 4)

SS SS
No. L ead Status Problems
1.0 | Cooper Edition3 updates are still being validated. It has been

requested that the existing updates be extended
through Dec. 2005. Work to determine a new method
to determine the changes when only 1 instrument is
available on a satellite is being worked. Transition of
the current and new model to Dale and Peter isaso
taking place as Grant Matthews is moving to a new
project thisfall. (Cooper)

Working to test the Instrument code on the Linux
cluster has begun and hit asnag. The Ada compiler
available on the Linux system is a 32-bit compiler;
however, only a 64-bit version of the ToolKit and
CERESlib are currently available on magneto. This
has been turned over to ASDC and is being fixed.
(Cooper)

A test set of Aqua ephemeris and attitude data
produced on a Linux system has been retrieved for
testing to provide feedback to the producers.
(Cooper)

Work continues in testing the Perl scripts converted
by Jim Donaldson for Instrument. A few little nits
have been discovered and solutions have been found.
A new CERESIib environment variable will be put
into place before the August Instrument delivery to
make it possible to have one Make script instead of
separate scriptsfor each system. Approximately 50%
of the scripts have been successfully tested and saved
in the Instrument Subsystem code repository.
(Cooper)
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Table 6: June 13, 2007 - Subsystem | ssues and Status (2 of 4)

SS

No. L ead Status Problems
2.0 | Walikainen | « Edition3 testing continues. Processing nadir files
through ERBE-like validation with new second time
constants. Extended Terra seasonal months to May
2005. (Walikainen)
» First run of SSF/ES8 validation code was successful.
This will be our new validation standard.
(Walikainen)
* Updating ERBE-like validation web plots. Extending
Terra Edition1-CV to May 2007. (Walikainen)
*  Continuing to examine QC checker email generated
during production. (Walikainen)
* Continuing to inspect ERBE-like Aqua and Terra
output plots. (Walikainen)
3.0 | Walikainen | Combined with above.
4.1 | Sun-Mack |+ Animated Gif imageswere created for ClearSky
0063m data for Terra-MODI S Edition2-QC (200003-
200512) and Aqua-MODI S Edition1A (200207 -
200512). (R. Brown)
*  QCresultsfor Weighted Zona Cloud Amounts were
generated and posted on the Web for al Terra
Edition2-QC, Aqua Edition1A and FLASHflux data.
(R. Brown)
* Clouds Subsystem Delivery for SCCR #654 was
delivered to CM. (R. Brown)
» Worked on GLAO9 diurnal cloud height for Oct-Nov
2006. (Chen, Sun-Mack)
»  Worked on cloud opacity study with MODIS, and
will compare with Calipso. (Chen, Sun-Mack)
» Worked on NEWS. (Chen, Sun-Mack)
*  Worked on VIRS diurnal cloud parameters. (Chen,
Sun-Mack)
4.2 | Sun-Mack | Combined with above.
4.3 | Sun-Mack | Combined with above.
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Table 6: June 13, 2007 - Subsystem | ssues and Status (3 of 4)

SS SS
No. L ead Status Problems
4.4 | Miller » Worked on developing, coding, and testing parallax

algorithm using CERES vectors. (Miller)
» Discussed special processing with Mr. Zhonghai Jin,
SSAlI, to put MODIS imager channel 0.55 radiance

on SSF for 20 days over Antarctica. Heisdoing a
snow study for Dr. Charlock, CSB. (Miller)

»  Documented Estimated Inversion Stability software.
(Miller)

» Generated cookiedoughs for full day convolution
testing on cluster. (Miller)

4.5 | Sothcott » Attended weekly SOFA working group meetings.
(Sothcott)

»  Continued work to debug SCOOL issue with missing
data. Currently have determined two fixes and
currently working to resolve other items of concern.
(Sothcott)

» Continued work to incorporate upgraded algorithms
for LWA and LWB for the SOFA group. (Sothcott)

4.6 | Sothcott Combined with above.

5.0 | Coleman * Onvacation. No new updates.

7.2 | Coleman » Testing new changes for Betad SYNI. (Caldwell)

12.0 | Coleman * No new updates.

7.1 | Nguyen * Ranzone 45 of July 2002 without CERES SW data
for Fred Rose to analyze. (Nguyen)

8.0 | Nguyen » Asper Moguo Sun’srequests, SY N read program was
modified to write Lat, long, day, hour and TOA fluxes
information onto ascii files. Processed July and
August 2005 data and outputs were made available to
him. (Rau)

e Asper Dave Dodlling’s requests, checked July 2005
SY N Beta3 data and found data gapsin LW
parameters. Sent thelist of parametersthat have gaps
to Dave Doelling. For hisrequests, started checking
Nov04 - Oct05 months. (Raju)
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Table 6: June 13, 2007 - Subsystem | ssues and Status (4 of 4)

No. L ead Status Problems

10.0 | Nguyen * Ran March 2000 Terra FM2 with 1-hourly GGEO
and 3-hourly GGEO data to include the night time
flag for Moguo for further study. (Nguyen)

* Added the program to compute surface fluxes for the
case where the cosine solar zenith angles greater than
zero and the surface flux algorithms produced default
surface fluxes. Ran January 2003 with the update
surface flux algorithm for Dave Doelling to analyze.

(Nguyen)
» Testing code on warlock and magneto to prepare for

delivery. Having trouble in compiling HDF
comparison C code on magneto. (Nguyen)

6.0 | Rau * No new updates. (Raju)

9.0 | Rau *  Converted PGE 9.2 run scripts to perl. New scripts
were set up to run jobs on cluster environment.
Processed two hours of March 2003 data on cluster
successfully. (Raju)

11.0 | Rau * No new updates. (Raju)
CERESlib e No new updates.
Coleman/Zentz
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