May 2, 2007 - System | ssues and Status

Table 1: Process Strategy/Geier as of 05/02/07
Active Requestsin order of priority (1 of 4)

. . Data :
Production | o qjite | Production | et PGEs Data Dates Special
Request (PR) Strategy Status
(SS#)
M-PR 3-02 NSIDC- EICE 4.1-4.0P1 Standing request
NESDIS ESNOW
(54.1)
PR 69-07 FM1or Beta3 TISA avg 8.1P1 3/00 - 2/03 Highest Priority
FM2 (SS9 8.2P1
PR 5-07 FM1or Beta3 Synoptic 7.2.1P1 6/01, 3/03 - 10/05,
FM2 SARB 1/03
(Ss7.2)
PR 69-07 FM1 or Beta3 TISA avg 8.1P1 3/03 - 10/05
FM2 (SS9) 8.2P1
PR 84-07 to FM3 or VaR10 Inst. SARB | 5.0P1 3 select months
89-07 FM4 (SS5) 5.1P2 (7/02, 12/05, 4/06)
5.4P2
PR 79A-07 to FM1 or Edition2B Inst. SARB | 5.0P1 Select months/ Validation files for
79D-07 FM2 (SS5) 5.1P1 days Terramust be called
5.4P1 Edition2B and be run
with a cc# that distin-
guishes them as such.
Standing Terra Edition1-CV | BDS/ 1.1P3 Standing request These PRs replace
requests AM- ERBElike | 1.2P1 standing requests
PR 1-05 to 7-05 (SS1-3) 1.3P1 AM- PR 1-00 to 7-00.
1.3P2
2.1P1
2.2P1
2.3P1
2.3P2
3.1P1
Standing FM3 Edition1-CV | BDS/ 1.1P5 Standing request These PRs replace
requests PM- ERBElike | 1.2P1 standing requests
PRs 15-05to (SS1-3) 1.3P1 PM-PRs 1-05 to 4-05.
18-05 1.3P2
2.2P1
2.3P1
2.3P2

3.1P1




Table 1. Process Strategy/Geier as of 05/02/07
Active Requestsin order of priority (2 of 4)

Data

Production | o qjite | Production | et PGEs Data Dates Special
Request (PR) Strategy Status
(SSH)
Standing FM4 Ed1-CV- BDY 1.1P5 Standing request These PRs replace
requests PM- NoSW ERBElike | 1.2P1 standing requests
PRs 11-05to (SS1-3) 1.3P1 PM-PRs 7-05 to
14-05 1.3P2 10-05.
2.2P1
2.3P1
2.3P2
3.1P1
| PR45-07 to FM3 Edition2 Instrument/ | 2.4P1 2006 Done 4/6/07.
49-07 ERBElike | 1.3P3
(SS1-3) 1.2P1
2.2P1
2.3P1
2.3P2
3.1P1
PR 20-07 to FM1, Edition2 Instrument/ | 2.4P1 2006
30-07 FM2 ERBElike | 1.3P3
(SS1-3) 1.2P1
2.2P1
2.3P1
2.3P2
3.1P1
3.2P1
PR 12-07 FM3 Edition2B Inversion 4.5-6.6P3 7/2/02 hr 15 to
(S4.5-6) 4.5-6.2P2 1/1/06 hr 11
45-6.4P1
PR 9-07 FM3 Edition2B TISA grid | 9.2P1 7/2/02 hr 15 to
(Ss9) 9.3P1 1/1/06 hr 11
9.4P1
PR 11-07 FM4 Edition2B Inversion 4.5-6.6P3 7/2/02 to
(S4.5-6) 4.5-6.2P2 3/30/05 hr 17
4.5-6.4P1
PR 8-07 FM4 Edition2B TISA grid | 9.2P1 7/2/02 to
(Ss9) 9.3P1 3/30/05 hr 17
9.4P1
PR 68-07 FM3, Edition1A Clouds 4.1-4.1P3 1/1/06 - 5/1/06
FM4, (S4.1-9) 4.1-4.2P1
MODIS 4.1-4.2P2
004 4.1-4.3P1




Table 1. Process Strategy/Geier as of 05/02/07
Active Requestsin order of priority (3 of 4)

Data

Production | o qjite | Production | et PGEs Data Dates Special
Request (PR) Strategy Status
(SSH)
PR 67-07 FM3 Edition2B Inversion 4.5-61P3 1/1/06 - 5/1/06
(S4.5-6) 4.5-6.2P2
45-6.4P1
PR 65-07 FM3 Edition2B TISA grid | 9.2P1 1/1/06 - 5/1/06
(Ss9) 9.3P1
9.4P1
| PR81-07to FM3 Edition2B SARB 5.0P1 12/31/05 - 5/1/06 Wait for Aqua
83-07 (SS5) 5.1P2 ValR10 CRS
5.4P2 approval.
PR 80-07 FM3 Edition2B TISAgrid 6.1P1 12/31/05 - 4/06 Wait for Edition2B
(SS6) 6.2P1 CRS.
6.3P1
PR 63-07 FM1, Edition2-QC | Clouds 4.1-4.1P3 1/1/06 - 8/1/06
FM2, (S4.1-9) 4.1-4.2P1
MODIS 4.1-4.2P2
004 4.1-4.3P1
PR 62-07 FM1 Edition2B Inversion 4.5-61P2 3/1/06 - 8/1/06
(S4.5-6) 4.5-6.2P2
4.5-6.4P1
PR 60-07 FM1 Edition2C TISA grid | 9.2P1 3/1/06 - 8/1/06
(Ss9) 9.3P1
9.4P1
PR 61-07 FM2 Edition2B Inversion 45-6.1P2 1/1/06 - 8/1/06
(S4.5-6) 4.5-6.2P2
4.5-6.4P1
PR 59-07 FM2 Edition2C TISA grid | 9.2P1 1/1/06 - 8/1/06
(Ss9) 9.3P1
9.4P1
PR 74-07 to FM2 Edition2B SARB 5.0P1 12/31/05 - 3/1/06 Wait for Terra Vali-
76-07 (SS5) 5.1P1 dation CRStobe
5.4P1 approved.
PR 72-07 FM2 Edition2C TISAgrid 6.1P1 12/31/05 - 3/1/06 Wait for Edition2B
(Ss6) 6.2P1 CRS.
6.3P1
PR 77-07 to FM1 Edition2B SARB 5.0P1 3/1/06 - 5/1/06 Wait for Terra Vali-
79-07 (SSH) 5.1P1 dation CRSto be
5.4P1 approved.




Table 1. Process Strategy/Geier as of 05/02/07
Active Requestsin order of priority (4 of 4)

Data

Production . Production Special
Request (PR) Satellite Strategy Product PGEs Data Dates Status
(SSH)
PR 73-07 FM1 Edition2C TISAgrid 6.1P1 3/1/06 - 5/1/06 Wait for Edition2B
(Ss6) 6.2P1 CRS.
6.3P1
| PR40-07 to FM4 Ed2-NoSwW Instrument/ | 2.4P1 2006 Done 4/6/07.
44-07 ERBElike | 1.3P3
(SS1-3) 1.2P1
2.2P1
2.3P1
2.3P2
3.1P1
PR 10-07 FM4 Ed2B-NoSW | Inversion 4.5-6.6P3 3/30/05 hr 18 to
(S4.5-6) 4.5-6.2P2 1/1/06
4.5-6.4P1
PR 7-07 FM4 Ed2B-NoSW | TISA grid | 9.2P1 3/31/05 hr 12 to
(SS9) 9.3P1 1/1/06 hr 11
9.4P1
PR 66-07 FM4 Ed2B-NoSW | Inversion 4.5-6.1P3 1/1/06 - 5/1/06
(54.5-6) 4.5-6.2P2
4.5-6.4P1
PR 64-07 FM4 Ed2B-NoSW | TISA grid | 9.2P1 1/1/06 - 5/1/06
(SS9) 9.3P1
9.4P1
M PR 2-06 GEO4 MOA 12.1P1 Standing request
(Ss12)
M PR 1-06 GEO4 PMOA 9.1P1 Standing request
(5%9.1)




Table 2: May 2, 2007 - System Issues and Status

Activity

Lead

Status

CM

Ayers

See Table 3 for the current CERES Subsystem Delivery Sched-
ule and Table 4 for the current CERES Coefficients Delivery
Schedule. (Ayers)

See Table 5 for SCCR activity since the last DMT meeting.
SCCRs that need to be reviewed follow Table 5. (Ayers)

Installed the Instantaneous SARB delta delivery associated with
SCCR 651 on both warlock and magneto and released it to the
ASDC. (Ayers)

Updated the Synoptic SARB Operator’s Manual associated with
SCCR 652 and delivered it to the ASDC. (Saunders)

Delivered the March 2007 Clouds S’COOL data file to the
ASDC. (Saunders)

Updated the CERES Subsystem and Coefficients Delivery
Schedules and posted them on the Web. (Ayers, Saunders)




Table 3: CERES Subsystem Delivery Schedule - May 2007

Preliminary , CERESlib .
. Delivery to Release to , ) New Certified
Subsystem Delivery Reason for Delivery Delivery
Mermo to CM CERESCM | Langley DAAC Needed PGE(s) | Platform(s)
TISA Averaging March 30 May 11 May 18 Support Terra Edition2E and Aqua X warlock &
(SCCR 650) Edition2B SRBAVG1-3 and Daily pro- magneto
cessing.
CERESIib May 11 May 25 June 1 Clouds modifications. warlock &
magneto
Clouds May 11 May 25 June 1 To process MODIS V005. Delivery X warlock
(SCCR 603) needs to be made prior to processing
Collection 5. To continue Terra/Aqua
Ed2 processing.
GGEO May 11 May 25 June 1 Coefficient delivery for 11/05 - 4/06. warlock
Code delivery to support MTSAT.
Instrument Late May Delivery of simulated |ES PGE to sup- warlock &
(SCCR 641) port TRMM VIRS-only processing. magneto
Clouds Summer Support TRMM VIRS-only process- warlock
ing of August 2001 forward.
TISA Averaging Summer To support Terra Betad and Aqua warlock
Betal TSI processing.
noptic SARB Summer To support Terra Betad and Aqua warlock &
Synop PP q
Betal SY NI processing. magneto
SARB Summer MATCH (collection 5) data files for warlock &

May - December 2006.

magneto




Table 3: CERES Subsystem Delivery Schedule - May 2007

Preliminary , CERESlib .
. Delivery to Release to : . New Certified
Subsystem Delivery Reason for Delivery Delivery
Mermo to CM CERESCM | Langley DAAC Needed PGE(s) | Platform(s)
Instrument July To allow processing of both Edition2 warlock
(SCCR 610) and Edition3 data through PGE
CER1.3P3
TISA Averaging Fall To support Terra Betad and Aqua warlock
Betal AVG, ZAVG, and SYN process-
ing.
SARB Fall MATCH (collection 5) datafiles for warlock &
January - June 2007. magneto
Clouds November TerralAqua Betal Edition3 SSF pro- warlock
cessing.
Inversion Two weeks after Clouds TerralAqua Betal Edition3 SSF pro- X warlock &
cessing. magneto
TISA Gridding Two weeks after Inversion Support Terra/Aqua Beta Edition3 SFC warlock &
processing. magneto
TISA Gridding 7? PMOA deltadelivery dealing with warlock

overlap file checking.




Table 4: CERES Coefficients Delivery Schedule - May 2007

Preliminary . .
, Delivery to Release to , Certified
Subsystem Delivery Reason for Delivery
Memo to CM CERESCM | Langley DAAC Platform(s)
GGEO N/A July Initial coefficients for 5/06 - 12/06. warlock
Instrument/ N/A Early Fall 2007 Terra Edition3 gains and spectral response function files warlock/
ERBE-like for February 2000 - June 2005. magneto
Instrument/ N/A Early Fall 2007 Aqua Edition3 gains and spectral response function files warlock/
ERBE-like for June 2002 - March 2005. magneto
GGEO Fall Fall Final coefficients for 1/06 - 4/06. warlock
Instrument/ N/A 2008 Terra Edition3 gains and spectral response function files warlock/
ERBE-like for July 2005 - December 2005. magneto
Instrument/ N/A 2008 Aqua Edition3 gains and spectral response function files warlock/
ERBE-like for April 2005 - December 2005. magneto
Instrument/ ?7?7? TRMM Edition3 gains and spectral response function warlock/
ERBE-like filesfor December 1997 - April 2000. magneto




Table 5: SCCR Activity April 16 at 1:00 p.m. to April 30 at 2:30 p.m.

Page

SCCR|S|U|A|C|D SS
No.

Comments

No SCCR activity




Table 6: May 2, 2007 - Subsystem Issuesand Status (1 of 4)

No.

Lead

Status

Problems

1.0

Cooper

e Continued to monitor receipt of Aqua and Terra data
at the ASDC. (Cooper, Snyder)

» Waiting to hear that Perl 5.8 has been installed on
thunder/lightning/lanina to resume testing of the new
Perl scripts for the |ES simulator PGE and the
Edition3 Perl scripts written by Jim Donaldson.
Verified that Perl 5.8 is available on warlock;
however, to useit required a change in the path in the
.cshre file. (Cooper)

» Testing on the cluster to find the solution to the
“BAD” file problem. More tests have not isolated the
problem as yet, but each test gives more information
asto where the problem isn't. Working with Scott as
requested to help diagnose the problem. (Cooper)

» Edition3 gains and SRFs are still being worked.
Testing beta 7 gains and SRFs along with changes to
the Second Time Constant coefficients for Edition3.
(Cooper)

2.0

Walikainen

* Providing science team with spectral correction
coefficients for Edition3 testing. These will be used
to create SSF direct comparisons. This first run with
SSF showed good results and were presented at the
Science Team Meeting. (Walikainen)

* Created Edition1-CV QC reports for a second time
constant study. These tests are for months the
instruments are in the RAPS mode. Previously we
only did cross track months. (Szewczyk and
Walikainen)

» Continuing to examine QC checker email generated
during production. Including the Edition1-CV data
products. (Walikainen)

* Continuing to inspect ERBE-like Aqua and Terra
output plots and QC reports on the Web. (Walikainen)

3.0

Walikainen

Combined with above.
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Table 6: May 2, 2007 - Subsystem Issuesand Status (2 of 4)

No.

SS
Lead

Status

Problems

4.1

Sun-Mack

Preparation for my talk for CERES STM.
(Sun-Mack)

Attended CERES STM. (Sun-Mack)

Preparations for CERES Science Team Meeting.
(Al

Worked on Calipso/CloudSat/CERES Integration
Web Script. (R. Brown)

Processed and delivered S COOL dataset for March
2007 to CM. (R. Brown)

QC global images and statistics were processed and
generated for TerraaMODIS and Aqua-MODIS QC
FLASHflux data from 200601 through 200703 and

results were posted on the Web. (R. Brown)

4.2

Sun-Mack

Combined with above.

4.3

Sun-Mack

Combined with above.

4.4

Miller

Continued to modify and test GRing code. Still have
some challenges with hours having missing MODIS
granules. (Miller)

Prepared convolution Terra code for Collection 005
delivery. (Miller)

Identified FLASHFLUX’s problem in testing clouds
code update. (Miller)

Final graphics were created for Dr. Minnis
calibration journal article. (Miller)

Attended meetings on NEWS proposal concerning
CALIPSO, CERES, CloudSat, MODIS merged
(CCCM) files. The data product page were reviewed.
(Miller)

Reviewed information for Dr. Loeb’s parallax study.
This study will address pixel or FOV location to
intersect at cloud height and not surface. (Miller)
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Table 6: May 2, 2007 - Subsystem Issuesand Status (3 of 4)

SS SS

No. L ead Status Problems

4.5 | Sothcott e Continued to incorporate updated LW Model B
algorithm in Edition3 version. (Sothcott)

* Retrieved several months of Aerosol subsets for all
four instruments from the archive and placed them on
the SAN. (Sothcott)

» Continued work to incorporate all common
subroutines and modules across the Inversion PGEs
into one common library for Inversion. (Sothcott)

4.6 | Sothcott Combined with above.

5.0 | Coleman * Makeatest run with updated version of (for Ed3)
model. No valid results were expected. (Caldwell)

7.2 | Coleman » Studying new code provided by Fred for surface
albedo history maps for processing Beta4 SY NI.
(Calawell)

12.0 | Coleman * Rantest cases with sample MERRA data from
GMAO. Minor tweaks to the GEOS-5 version of
Regrid MOA codein the area of ingesting inputs, e.g.,
parameter naming. (Caldwell)

7.1 | Nguyen * No new updates.

8.0 | Nguyen e Asper Moguo Sun’s requests, wrote FORTRAN 90
program to read TOA fluxes, cloud data from SYN
product and to create one output file in HDF format.
Processed 08/2000 data through the software and
provided the output. Work continued to process
requested months of data. (Raju)

10.0 | Nguyen * Creating test runsto produce March 2000 TRMM and
Terrainterpolated data using Terra code and 1-hourly
and 3-hourly GGEO data for Mogue Sun to analyze.

(Nguyen)
* Ran January 2003 with all the updates for Dave
Doelling to evaluate. (Nguyen)

« Attended CERES Science Team Meeting. (Nguyen)

6.0 | Rau » Compiled PGEs CERG6.1 - 6.3 on magneto
successfully. (Raju)
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Table 6: May 2, 2007 - Subsystem Issuesand Status (4 of 4)

SS SS
No. L ead Status Problems
9.0 | Rau * Compiled PGEs CER9.1 - 9.4 on magneto
successfully. (Raju)
*  Processed one hour of FM3, FM4 SSF data and
provided requested information of each footprint to
Dave Doelling for analysis. (Raju)
» Attended CERES Science Team Meeting. (Raju)
11.0 | Rau * No new updates. (Raju)
CERESlib * Preparing to tackle Big/Little Endian flag issue for
Coleman/Zentz non-HDF products. (Coleman)
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