July 25, 2007 - System Issues and Status

Table 1: Process Strategy/Geier as of 07/25/07
Active Requests in order of priority (1 of 6)

4.2-4.3P2

. . Data .
Production Satellite Production Product PGEs Data Dates Special
Request (PR) Strategy Status
(SS#)
| PR 114-07 FMI1 or Beta3ValSol SYNI 7.2.1P1 7/05 Completed 6/29/07.
FM2 Dec (SS7.2)
M-PR 3-02 NSIDC- EICE 4.1-4.0P1 Standing request
NESDIS ESNOW
(SS4.1)
PR 107-07 Edition2A GGEOW 11.6P1 5 select months Months initially over-
(SS 11) looked. Process them
before SRBAVG
runs.
] PR 84-07 to FM3 or ValR10 Inst. SARB | 5.0P1 3 select months Done 7/3/07.
89-07 FM4 (SS5) 5.1P2 (7/02, 12/05, 4/06)
5.4P2
| PR 106-07 FM3, ValR13 Clouds 4.1-4.1P5 7/06
FM4, (SS4.1-4) 4.1-4.2P3
V005 4.1-4.2P2
4.2-4.3P2
| PR 105-07 FM3, ValR13 Clouds 4.1-4.1P5 9/22/06
FM4, (SS4.1-4)
V005
PR 105B-07 FM3 ValR13 Inversion 4.5-6.1P3 7/06 Waiting on promo-
(S54.5-6) 4.5-6.2P2 tion of recompiled
4.5-6.4P1 code.
PR 104-07 FM3 ValR13 Inversion 4.5-6.1P3 9/22/06 Waiting on promo-
(SS4.5-6) tion of recompiled
code.
PR 103-07 FM4 ValR13- Inversion 4.5-6.1P3 7/06 Waiting on promo-
NoSW (SS4.5-6) 4.5-6.2P2 tion of recompiled
4.5-6.4P1 code.
PR 102-07 FM4 ValR13- Inversion 4.5-6.1P3 9/22/06 Waiting on promo-
NoSW (S54.5-6) tion of recompiled
code.
| PR 96-07 FM1, ValR13 Clouds 4.1-4.1P4 7/06
FM2, (SS4.1-4) 4.1-4.2P3
V005 4.1-4.2P2




Table 1: Process Strategy/Geier as of 07/25/07
Active Requests in order of priority (2 of 6)

. . Data .
Production Satellite Production Product PGEs Data Dates Special
Request (PR) Strategy Status
(SS#)
| PR 95-07 FM1, ValR13 Clouds 4.1-4.1P4 9/22/06
FM2, (SS4.1-4)
V005
PR 94-07 FM1, ValR13 Inversion 4.5-6.1P2 7/06 Waiting on promo-
FM2 (SS4.5-6) 4.5-6.2P2 tion of recompiled
4.5-6.4P1 code.
PR 93-07 FMI, ValR13 Inversion 4.5-6.1P2 9/22/06 Waiting on promo-
FM2 (S54.5-6) tion of recompiled
code.
PR 111-07 FM1, ValR9 TISA avg 10.0P1 7/02, 1/03 Waiting on Delivery.
FM2 (SS 10) 10.0P2
10.0P3
PR 113-07 FM3, ValR9 TISA avg 10.0P1 7/02, 1/03, 10/04 Waiting on Delivery.
FM4 (SS 10) 10.0P2
10.0P3
PR 112-07 FM3, ValR10 TISA avg 10.0P1 7/02, 1/03 Waiting on Delivery.
FM4 (SS 10) 10.0P2
10.0P3
PR 79A-07 to FM1 or Edition2B Inst. SARB | 5.0P1 Select months/ Validation files for
79D-07 FM2 (SS5) 5.1P1 days Terra must be called
5.4P1 Edition2B and be run
with a cc# that distin-
guishes them as such.
Standing Terra Edition1-CV | BDS/ 1.1P3 Standing request These PRs replace
requests AM- ERBElike 1.2P1 standing requests
PR 1-05 to 7-05 (SS1-3) 1.3P1 AM- PR 1-00 to 7-00.
1.3P2
2.1P1
2.2P1
2.3P1
2.3P2
3.1P1
Standing FM3 Edition1-CV | BDS/ 1.1P5 Standing request These PRs replace
requests PM- ERBElike 1.2P1 standing requests
PRs 15-05 to (SS1-3) 1.3P1 PM-PRs 1-05 to 4-05.
18-05 1.3P2
2.2P1
2.3P1
2.3P2
3.1P1




Table 1: Process Strategy/Geier as of 07/25/07
Active Requests in order of priority (3 of 6)

Data

Production Satellite Production Product PGEs Data Dates Special
Request (PR) Strategy Status
(SS#)
Standing FM4 Ed1-CV- BDS/ 1.1P5 Standing request These PRs replace
requests PM- NoSW ERBElike 1.2P1 standing requests
PRs 11-05 to (SS1-3) 1.3P1 PM-PRs 7-05 to
14-05 1.3P2 10-05.
2.2P1
2.3P1
2.3P2
3.1P1
| PR 63-07 FM1, Edition2-QC | Clouds 4.1-4.1P3 1/1/06 - 8/1/06 Done 7/15/07.
FM2, (SS4.1-4) 4.1-4.2P1
MODIS 4.1-4.2P2
004 4.1-4.3P1
| PR 62-07 FM1 Edition2B Inversion 4.5-61P2 3/1/06 - 8/1/06 Done 7/15/07.
(SS4.5-6) 4.5-6.2P2
4.5-6.4P1
| PR 60-07 FM1 Edition2C TISA grid | 9.2P1 3/1/06 - 8/1/06 Done 7/15/07.
(SS9) 9.3P1
9.4P1
| PR 61-07 FM2 Edition2B Inversion 4.5-6.1P2 1/1/06 - 8/1/06 Done 7/15/07.
(SS4.5-6) 4.5-6.2P2
4.5-6.4P1
| PR 59-07 FM2 Edition2C TISA grid | 9.2P1 1/1/06 - 8/1/06 Done 7/15/07.
(SS9) 9.3P1
9.4P1
PR 74-07 to FM2 Edition2B SARB 5.0P1 12/31/05 - 3/1/06 Wait for Terra Vali-
76-07 (SS5) 5.1P1 dation CRS to be
5.4P1 approved.
PR 72-07 FM2 Edition2C TISAgrid 6.1P1 12/31/05 - 3/1/06 Wait for Edition2B
(SSo6) 6.2P1 CRS.
6.3P1
PR 77-07 to FM1 Edition2B SARB 5.0P1 3/06 - 6/06 Wait for Terra Vali-
79-07 (SS5) 5.1P1 dation CRS to be
5.4P1 approved.
PR 73-07 FM1 Edition2C TISAgrid 6.1P1 3/06 - 6/06 Wait for Edition2B
(SSo6) 6.2P1 CRS.
6.3P1
| PR 68-07 FM3, Edition1 A Clouds 4.1-4.1P3 1/1/06 - 5/1/06 Done 6/27/07.
FM4, (SS4.1-4) 4.1-4.2P1
MODIS 4.1-4.2P2
004 4.1-4.3P1




Table 1: Process Strategy/Geier as of 07/25/07
Active Requests in order of priority (4 of 6)

Data

4.5-6.4P1

Production Satellite Production Product PGEs Data Dates Special
Request (PR) Strategy Status
(SS#)
| PR 67-07 FM3 Edition2B Inversion 4.5-61P3 1/1/06 - 5/1/06 Done 6/27/07.
(SS4.5-6) 4.5-6.2P2
4.5-6.4P1
| PR 65-07 FM3 Edition2B TISA grid 9.2P1 1/1/06 - 5/1/06 Done 6/27/07.
(SS9 9.3P1
9.4P1
PR 81-07 to FM3 Edition2B SARB 5.0P1 12/31/05 - 5/1/06 Aqua CRS approved
83-07 (SS5) 5.1P2 7/13/07.
5.4P2
| PR 80-07 FM3 Edition2B TISAgrid 6.1P1 12/31/05 - 4/06
(SS6) 6.2P1
6.3P1
PR 12-07 FM3 Edition2B Inversion 4.5-6.6P3 7/2/02 hr 15 to
| (SS4.5-6) 4.5-6.2P2 12/31/05 hr 11
4.5-6.4P1
PR 9-07 FM3 Edition2B TISA grid 9.2P1 7/2/02 hr 15 to
(SS9) 9.3P1 1/1/06 hr 11
9.4P1
PR 11-07 FM4 Edition2B Inversion 4.5-6.6P3 7/2/02 to
(SS4.5-6) 4.5-6.2P2 3/30/05 hr 17
4.5-6.4P1
PR 8-07 FM4 Edition2B TISA grid 9.2P1 7/2/02 to
(SS9) 9.3P1 3/30/05 hr 17
9.4P1
PR 84A-07 to FM3 or Edition2B SARB 5.0P1 7/02 - 12/05 Aqua CRS approved
84C-07 FM4 (SS5) 5.1P2 7/13/07.
5.4P2
| PR 84D-07 FM3 or Edition2B TISAgrid 6.1P1 7/02 - 12/05
FM4 (SS6) 6.2P1
6.3P1
PR 10-07 FM4 Ed2B-NoSW | Inversion 4.5-6.6P3 3/30/05 hr 18 to
| (SS4.5-6) 4.5-6.2P2 12/31/05 hour 11
4.5-6.4P1
PR 7-07 FM4 Ed2B-NoSW | TISA grid 9.2P1 3/31/05 hr 12 to
(SS9) 9.3P1 1/1/06 hr 11
9.4P1
| PR 66-07 FM4 Ed2B-NoSW | Inversion 4.5-6.1P3 1/1/06 - 5/1/06 Done 6/27/07.
(SS4.5-6) 4.5-6.2P2




Table 1: Process Strategy/Geier as of 07/25/07
Active Requests in order of priority (5 of 6)

. . Data .
Production Satellite Production Product PGEs Data Dates Special
Request (PR) Strategy Status
(SS#)
| PR 64-07 FM4 Ed2B-NoSW | TISA grid | 9.2P1 1/1/06 - 5/1/06 Done 6/27/07.
(SS9) 9.3P1
9.4P1
PR 92-07 FM1, Edition2A- Clouds 4.1-4.1P4 1/06 Waiting ValR13
FM2, QC (SS4.1-4) 4.1-4.2P3 4/30/06 - 1/1/07 approval.
V005 4.1-4.2P2
4.2-4.3P2
| PR 91A-07 FM2 Edition2F Inversion 4.5-6.1P2 1/06 Waiting on ValR13
(SS4.5-6) 4.5-6.2P2 approval
4.5-6.4P1
| PR 90A-07 FM2 Edition2F TISA grid | 9.2P1 1/06 Waiting on SSF
(SS9) 9.3P1 input availability.
9.4P1
PR 91-07 FM1, Edition2F Inversion 4.5-6.1P2 4/30/06 - 1/1/07 Waiting on ValR13
FM2 (SS4.5-6) 4.5-6.2P2 approval.
4.5-6.4P1
PR 90-07 FM1, Edition2F TISA grid | 9.2P1 5/06 - 12/06 Waiting on SSF
FM2 (SS9) 9.3P1 input availability.
9.4P1
| PR 101-07 FM3, Edition1B Clouds 4.1-4.1P5 1/06 Waiting ValR13
FM4, (SS4.1-4) 4.1-4.2P3 4/30/06 - 1/1/07 approval.
V005 4.1-4.2P2
4.2-4.3P2
| PR 100-07 FM3, Edition2C Inversion 4.5-6.1P3 1/06 Waiting on ValR13
V005 (SS4.5-6) 4.5-6.2P2 4/30/06 - 1/1/07 approval.
4.5-6.4P1
| PR 99-07 FM4, Ed2C-NoSW | Inversion 4.5-6.1P3 1/06 Waiting on ValR13-
V005 (S54.5-6) 4.5-6.2P2 4/30/06 - 1/1/07 NoSW approval.
4.5-6.4P1
] PR 98-07 FM3 Edition2C TISA grid | 9.2P1 1/06 Waiting on SSF
(SS9 9.3P1 5/06 - 12/06 input availability.
9.4P1
| PR 97-07 FM4 Ed2C-NoSW | TISA grid | 9.2P1 1/06 Waiting on SSF
(SS9) 9.3P1 5/06 - 12/06 input availability.
9.4P1
PR 108-07 FM1, Edition2E TISA avg 10.0P1 3/00 - 10/05 Waiting on ValR9
FM2 (SS 10) 10.0P2 approval.
10.0P3




Table 1: Process Strategy/Geier as of 07/25/07
Active Requests in order of priority (6 of 6)

. . Data .
Production Satellite Production Product PGEs Data Dates Special
Request (PR) Strategy Status
(SS#)
PR 110-07 FM3 Edition2B TISA avg 10.0P1 7/02 - 10/05 Waiting on ValR10
(SS 10) 10.0P2 approval.
10.0P3
PR 109-07 FM4 Edition2B TISA avg 10.0P1 7/02 - 3/05 Waiting on ValR10
(SS 10) 10.0P2 approval.
10.0P3
M PR 2-06 GEOS4 MOA 12.1P1 Standing request
(SS12)
M PR 1-06 GEOS4 PMOA 9.1P1 Standing request

(SS9.1)




Table 2: July 25, 2007 - System Issues and Status

Activity Lead Status
CM Ayers See Table 3 for the current CERES Subsystem Delivery Sched-
(Saunders) ule and Table 4 for the current CERES Coefficients Delivery

Schedule. (Ayers)

See Table 5 for SCCR activity since the last DMT meeting.
SCCRs that need to be reviewed follow Table 5. (Ayers)

Two updated Inversion scripts associated with SCCR 659 were
delivered to the ASDC. (Ayers)

The GGEO ancillary text files for 08/01, 01/02, 11/02, and 01/03
were delivered to the ASDC. (Saunders)

The disposition of the Terra Instrument QC files was modified
from Archive to No Archive in the File Management Policy to
match the Aqua disposition. (Saunders)

Updated the CERES Subsystem and Coefficients Delivery
Schedules and posted them on the Web. (Ayers, Saunders)




Table 3: CERES Subsystem Delivery Schedule - July 2007

Subsystem Pglellrinvl:rilry Delivery to Release to Reason for Delivery leissgb New Certified
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)

SARB Summer MATCH (collection 5) data files for warlock &
May - December 2006. magneto

Instrument July 23 July 27 August 3 Delivery of simulated IES PGE to sup- warlock &

(SCCR 641) port TRMM VIRS-only processing. magneto

TISA Averaging August Support Terra Edition2E and Aqua X warlock &

(SCCR 650) Edition2B SRBAVGI1-3 and Daily pro- magneto
cessing.

CERESIib August New ADACOMP environment vari- warlock &
able. 32-bit version of CERESIib for magneto
magneto.

Instrument August To allow processing of both Edition2 X warlock &

(SCCR 610) and Edition3 data through PGE magneto
CER1.3P3

TISA Averaging August To support Terra Beta4 and Aqua warlock
Betal TSI processing.

Synoptic SARB September (month after TSI delivery) To support Terra Beta4 and Aqua warlock &
Betal SYNI processing. magneto

GGEO October Final coefficient delivery for 11/05 - warlock

(SCCR 653) 12/05. Initial coefficient delivery for 1/

06 - 12/06. Code delivery to support
Betal0 GGEO processing.




Table 3: CERES Subsystem Delivery Schedule - July 2007

Subsystem P?D(ﬂellrinvlélri/r ’ Delivery to Release to Reason for Delivery C]itfl{isesi;b New Certified
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
Clouds Fall Support TRMM VIRS-only process- warlock
ing of August 2001 forward.
Inversion Fall - Two to four weeks after Clouds Support TRMM VIRS-only process- warlock
ing.
TISA Averaging Fall To support Terra Beta4 and Aqua warlock
Betal AVG, ZAVG, and SYN process-
ing.
SARB Fall MATCH (collection 5) data files for warlock &
January - June 2007. magneto
Clouds November Terra/Aqua Betal Edition3 SSF pro- warlock
cessing.
Inversion Two weeks after Clouds Terra/Aqua Betal Edition3 SSF pro- X warlock &
cessing. magneto
TISA Gridding Two weeks after Inversion Support Terra/Aqua Beta Edition3 SFC warlock &
processing. magneto
TISA Gridding 77? PMOA delta delivery dealing with warlock

overlap file checking.




01

Table 4: CERES Coefficients Delivery Schedule - July 2007

Preliminary . .
. Delivery to Release to . Certified
Subsystem Delivery Reason for Delivery
Memo to CM CERES CM | Langley DAAC Platform(s)
Instrument/ N/A Early Fall 2007 Terra Edition3 gains and spectral response function files warlock/
ERBE-like for February 2000 - June 2005. magneto
Instrument/ N/A Early Fall 2007 Aqua Edition3 gains and spectral response function files warlock/
ERBE-like for June 2002 - March 2005. magneto
Instrument/ N/A Fall 2007 Terra and Aqua Edition2 gains and spectral response warlock/
ERBE-like function files January 2007 - ???. magneto
GGEO Fall Fall 2007 Final coefficients for 1/06 - 4/06. warlock
Instrument/ N/A 2008 Terra Edition3 gains and spectral response function files warlock/
ERBE-like for July 2005 - December 2005. magneto
Instrument/ N/A 2008 Aqua Edition3 gains and spectral response function files warlock/
ERBE-like for April 2005 - December 2005. magneto
Instrument/ 77? TRMM Edition3 gains and spectral response function warlock/
ERBE-like files for December 1997 - April 2000. magneto




Table 5: SCCR Activity July 9 at 3:30 p.m. - July 23 at 3:15 p.m.

Page

SCCR|S|U|A|C|D SS No Comments
654 X Clouds
657 X CERESIib

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem
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Table 6: July 25, 2007 - Subsystem Issues and Status (1 of 3)

SS

No.

SS
Lead

Status

Problems

1.0

Cooper

Waiting to hear that all compilers, etc. have been re-
setup on mag501-mag503 to continue testing of
Instrument on the magneto cluster. (Cooper)

Work continues to checkout all of the new Perl scripts
converted from C-shell by Jim Donaldson. (Cooper)

PGE CERI1.0P1 will be ready to deliver on July 27th.
The Pre-Delivery Memo, Test Plan and Ops Manual
have been updated for this new PGE. The Test Plan
and Ops Manual have also been updated for the
August delivery of updates for Edition3. This will
also include the updates to allow the code to run on
the Mac and Linux clusters. (Cooper)

Discovered a problem with existing CVS directories
copied over from the SGI disks to the SAN. These
directories pointed back to the old SGI CVS
directory. As it turned out, to fix this issue, each of
the CVS directories must be re-checked out of the
repository and any updates copied into that new area.
(Cooper)

2.0

Walikainen

Continuing to examine QC checker email generated
during production. (Walikainen)

Continuing to inspect ERBE-like Aqua and Terra
output plots. (Walikainen)

Updated Edition1-CV direct comparison and three
channel data on the Web to include Terra’s June 2005
data. (Walikainen)

3.0

Walikainen

Combined with above.

4.1

Sun-Mack

Updated the ClearSky Webscripts to add in the latest
ClearSky results for Aqua and Terra. (R. Brown)

Updated the CloudVis Viewer scripts and DX nets for
Terra and Aqua to run on san. (R. Brown)

Worked on validation of Calipso/CloudSat/CERES-
MODIS. (Sun-Mack)

4.2

Sun-Mack

Combined with above.
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Table 6: July 25, 2007 - Subsystem Issues and Status (2 of 3)

SS SS

No. Lead Status Problems
4.3 | Sun-Mack | Combined with above.
4.4 | Miller * Four hours did not process for Terra Edition2-QC for

June 2006. One IES was not produced and three were
partial hours that convolution does not handle
correctly. Eight hours did not process for July 2006.
Four hours did not have MOPDIS data (ASDC tape
damage?), three were cloud retrieval problems with
CldVis temp files, and one missing IES. (Miller)

* Modified Perl PCF generator to produce convolution
only files to allow NEWS processing. (Miller)

* Modified convolution code to use only middle pixel
of MODIS MAC files. The maximum imager
coverage of CALIPSO pixels is just above 5 percent.
(Miller)

* Process available NEWS hours for 20070401 through
convolution for full 201 imager pixels per scan line
and single pixel under CALIPSO. (Miller)

4.5 | Sothcott + Attended weekly SOFA working group meetings.
(Sothcott)

* Redelivered small script change for SCCR 659 as this
failed testing at the ASDC. (Sothcott)

* Continued testing of LWA and LWB algorithm
upgrades by running January and July 2004 for
evaluation. (Sothcott)

4.6 | Sothcott Combined with above.

5.0 | Coleman * No new updates.

7.2 | Coleman * Continuing to process a month of SYNI for Beta4 at
the SCF. (Caldwell)

12.0 | Coleman * Generating MERRA-based MOA files for January
2006 at the SCF. (Caldwell)

7.1 | Nguyen * Completed SGI to IBM code conversion and testing.
(Nguyen)

8.0 | Nguyen * Converting code to work on IBM. (Nguyen)
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Table 6: July 25, 2007 - Subsystem Issues and Status (3 of 3)

SS SS

No. Lead Status Problems

10.0 | Nguyen * Supporting Dennis Keyes in compiling his halfsine
code in CERES environment. (Nguyen)

6.0 | Raju * No new updates. (Raju)

9.0 | Raju + Started processing 07/04 FM3 SSF data through PGE
CER9.2 on the mac cluster. (Raju)

11.0 | Raju *  Working on the PGE 11.1P10 PCF generator scripts
to process in mac environment. Checking the scripts
that currently pointing to the clouds subsystem to see
if they can be included in ggeo. (Raju)

* Continued to check MTSAT images on Samantha and
removing bad scans. (Raju)

» Continued to work with Kathy Bush on GGEO
subsystem. (Raju)

CERESIib * No new updates.

Coleman/Zentz
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Scripts

Current Scripts EXIT
PGE NOMAD CODE
Production | compliant? | compliant?
Subsystem ID PGE ID Status (Y/N) (Y/N) Comments
Instrument - 1 CER1.0P1 Active Y Y With upcoming delivery
CER1.1P1 Active Y Y With upcoming delivery
CER1.1P2 Disabled N/A N/A
CER1.1P3 Active Y Y With upcoming delivery
CER1.1P4 Disabled N/A N/A
CER1.1P5 Active Y Y With upcoming delivery
CER1.1P6 Disabled N/A N/A
CER1.2P1 Active Y Y With upcoming delivery
CER1.3P1 Active Y Y With upcoming delivery
CER1.3P2 Active Y Y With upcoming delivery
CER1.3P3 Active Y Y With upcoming delivery
ERBE-like - 2 CER2.1P1 Active N N
CER2.2P1 Active N Y
CER2.3P1 Active N Y
CER2.3P2 Active N Y
CER2.4P1 Active N Y
ERBE-like - 3 CER3.1P1 Active N Y
CER3.2P1 Active N Y
CER3.2P2 Disabled N/A N/A
Clouds - 4.1-4 CER4.1-4.0P1 Active Y Y
PCF script email / eos +
CERA4.1-4.1P1 Disabled N/A Y operations and Sunny
CERA4.1-4.1P2 Active N Y
CERA4.1-4.1P3 Active N Y
CERA4.1-4.1P4 Active N Y PCF to eos operations
CER4.1-4.1P5 Active N Y PCF to eos operations
CERA4.1-4.2P1 Active Y Y
CERA4.1-4.2P2 Active Y Y
CERA4.1-4.3P1 Active Y Y
Inversion/SOFA - 4.5-6 [CER4.5-6.1P1 Disabled Probably to be reactivated
CERA4.5-6.1P2 Active N/A Y
CER4.5-6.1P3 Active N/A Y
CERA4.5-6.2P1 Disabled Probably to be reactivated
CER4.5-6.2P2 Active N/A Y
CERA4.5-6.3P1 Disabled Probably to be reactivated
CER4.5-6.3P2 Active N/A Y
CERA4.5-6.3P3 Active N/A Y
CER4.5-6.4P1 Active N/A Y
CERA4.5-6.6P2 Active N/A Y
CER4.5-6.6P3 Active N/A Y
SARB - 5 CER5.0P1 Active N Y
CER5.1P1 Active N Y
CER5.1P2 Active N Y
CERb5.2P1 Deleted N/A N/A
CER5.3P1 Disabled N/A Y
CER5.4P1 Active N Y
CER5.4P2 Active N Y
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TISA Grid - 6 CER6.1P1 Active Y Y
CER6.2P1 Active Y Y
CER6.3P1 Active Y Y
TISA Avg - 7.1 CER7.1.1P1 Active Y Y
SARB - 7.2 CER7.2.1P1 Active N Y
CER7.2.2P1 Never Was N/A N/A
TISA Avg - 8 CERS8.1P1 Active Y Y
CERS8.2P1 Active Y Y
TISA Grid - 9 CER9.1P1 Active Y Y
CER9.2P1 Active Y Y
CER9.3P1 Active Y Y
CER9.4P1 Active Y Y
TISA Avg - 10 CER10.0P1 Active-to-be Y Y
CER10.0P2 Active-to-be Y Y
CER10.1P1 Disabled Y Y Replace with CER10.0P2
CER10.1P2 Disabled Y Y Replace with CER10.0P1
CER10.2P1 Deleted Y Y
CER10.3P1 Deleted Y Y
CER10.1P3 Disabled Y Y
CER10.1P4 Disabled Y Y Replace with CER10.0P2
CER10.1P5 Disabled Y Y Replace with CER10.0P1
GGEO - 11 CER11.1P1 Disabled N/A N/A
CER11.1P2 Disabled N/A N/A
CER11.1P3 Disabled N/A N/A
CER11.1P4 Disabled N/A N/A
CER11.1P5 Disabled N/A N/A
CER11.1P6 Disabled N/A N/A
CER11.1P7 Disabled N/A N/A
CER11.1P8 Disabled N/A N/A
CER11.1P10 Active Y Y
CER11.2P1 Disabled N/A N/A
CER11.2P2 Active Y Y
CER11.3P1 Disabled N/A N/A
CER11.4P1 Active Y Y
CER11.5P1 Deleted N/A N/A
CER11.6P1 Active Y Y
Regrid MOA - 12 CER12.1P1 Active N Y
Key:
Status Active Currently able to run in production
PGE not currently in production but could be reinstated if
Disabled requested
PGE no longer in production with little or no possibility of being
Deleted reinstated

PGElist_CERES_20070724_NOMAD&EXxitCodel.xls

7/25/200710:26 AM



Revisions:
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Affected Section
or PGE ID
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