August 8, 2007 - System Issues and Status

Table 1: Process Strategy/Geier as of 08/08/07
Active Requests in order of priority (1 of 5)

. . Data .
Production Satellite Production Product PGEs Data Dates Special
Request (PR) Strategy Status
(SS#)
M-PR 3-02 NSIDC- EICE 4.1-4.0P1 Standing request
NESDIS ESNOW
(SS4.1)
PR 107-07 Edition2 A GGEOW 11.6P1 5 select months Done 7/24/07.
(SS 11)
| PR 106-07 FM3, ValR13B Clouds 4.1-4.1P5 7/06 Done 8/2/07.
FM4, (SS4.1-4) 4.1-4.2P3
V005 4.1-4.2P2
4.2-4.3P2
| PR 105-07 FM3, ValR13B Clouds 4.1-4.1P5 9/22/06 Done 8/2/07.
FM4, (SS4.1-4)
V005
PR 105B-07 FM3 ValR13B Inversion 4.5-6.1P3 7/06 Done 8/2/07.
(SS4.5-6) 4.5-6.2P2
4.5-6.4P1
PR 104-07 FM3 ValR13B Inversion 4.5-6.1P3 9/22/06 Done 8/2/07.
(SS4.5-6)
PR 103-07 FM4 ValR13B- Inversion 4.5-6.1P3 7/06 Done 8/2/07.
NoSW (SS4.5-6) 4.5-6.2P2
4.5-6.4P1
| PR 102-07 FM4 ValR13B- Inversion 4.5-6.1P3 9/22/06 Done 8/2/07.
NoSW (SS4.5-6)
PR 96-07 FM1, ValR13B Clouds 4.1-4.1P4 7/06 Needs to be rerun
FM2, (SS4.1-4) 4.1-4.2P3 once all MODIS files
V005 4.1-4.2P2 known to be cor-
4.2-4.3P2 rectly staged.
PR 95-07 FM1, ValR13B Clouds 4.1-4.1P4 9/22/06 Needs to be rerun
FM2, (SS4.1-4) once all MODIS files
V005 known to be cor-
rectly staged.
| PR 94-07 FMI, ValR13B Inversion 4.5-6.1P2 7/06
FM2 (SS4.5-6) 4.5-6.2P2
4.5-6.4P1
| PR 93-07 FM1, ValR13B Inversion 4.5-6.1P2 9/22/06
FM2 (SS4.5-6)




Table 1: Process Strategy/Geier as of 08/08/07
Active Requests in order of priority (2 of 5)

Data

4.2-4.3P2

Production Satellite Production Product PGEs Data Dates Special
Request (PR) Strategy Status
(SS#)
PR 111-07 FM1, ValR9 TISA avg 10.0P1 7/02, 1/03 Waiting on Delivery.
FM2 (SS 10) 10.0P2
10.0P3
PR 113-07 FM3, ValR9 TISA avg 10.0P1 7/02, 1/03, 10/04 Waiting on Delivery.
FM4 (SS 10) 10.0P2
10.0P3
PR 112-07 FM3, ValR10 TISA avg 10.0P1 7/02, 1/03 Waiting on Delivery.
FM4 (SS 10) 10.0P2
10.0P3
| PR 79A-07 to FM1 or Edition2B Inst. SARB | 5.0P1 Select months/ Done 7/27/07.
79D-07 FM2 (SS5) 5.1P1 days
5.4P1
Standing Terra Edition1-CV | BDS/ 1.1P3 Standing request These PRs replace
requests AM- ERBElike 1.2P1 standing requests
PR 1-05 to (SS1-3) 1.3P1 AM- PR 1-00 to
7-05 1.3P2 7-00.
2.1P1
2.2P1
2.3P1
2.3P2
3.1P1
Standing FM3 Edition1-CV | BDS/ 1.1P5 Standing request These PRs replace
requests PM- ERBElike 1.2P1 standing requests
PRs 15-05 to (SS1-3) 1.3P1 PM-PRs 1-05 to
18-05 1.3P2 4-05.
2.2P1
2.3P1
2.3P2
3.1P1
Standing FM4 Ed1-CV- BDS/ 1.1P5 Standing request These PRs replace
requests PM- NoSW ERBElike 1.2P1 standing requests
PRs 11-05 to (SS1-3) 1.3P1 PM-PRs 7-05 to 10-
14-05 1.3P2 05.
2.2P1
2.3P1
2.3P2
3.1P1
| PR 92-07 FM1, Edition2A- Clouds 4.1-4.1P4 1/06 Waiting ValR13B
FM2, QC (SS4.1-4) 4.1-4.2P3 approval.
V005 4.1-4.2P2




Table 1: Process Strategy/Geier as of 08/08/07
Active Requests in order of priority (3 of 5)

Data

5.4P2

Production Satellite Production Product PGEs Data Dates Special
Request (PR) Strategy Status
(SS#)
| PR 91A-07 FM2 Edition2F Inversion 4.5-6.1P2 1/06 Waiting on ValR13B
(S54.5-6) 4.5-6.2P2 approval.
4.5-6.4P1
PR 90A-07 FM2 Edition2F TISA grid | 9.2P1 1/06 Waiting on SSF
(SS9) 9.3P1 input availability.
9.4P1
| PR 101-07 FM3, Edition1B Clouds 4.1-4.1P5 1/06 Waiting ValR13B
FM4, (SS4.1-4) 4.1-4.2P3 approval.
V005 4.1-4.2P2
4.2-4.3P2
| PR 100-07 FM3, Edition2C Inversion 4.5-6.1P3 1/06 Waiting on ValR13B
V005 (SS4.5-6) 4.5-6.2P2 approval.
4.5-6.4P1
PR 99-07 FM4, Ed2C-NoSW | Inversion 4.5-6.1P3 1/06 Waiting on
V005 (SS4.5-6) 4.5-6.2P2 ValR13B-NoSW
4.5-6.4P1 approval.
| PR 98-07 FM3 Edition2C TISA grid | 9.2P1 1/06 Waiting on SSF
(SS9) 9.3P1 input availability.
9.4P1
| PR 97-07 FM4 Ed2C-NoSW | TISA grid | 9.2P1 1/06 Waiting on SSF
(SS9) 9.3P1 input availability.
9.4P1
PR 74-07 to 76- | FM2 Edition2B SARB 5.0P1 12/31/05 - 3/1/06 Terra CRS approved
07 (SS5) 5.1P1 8/2/07.
5.4P1
| PR 72-07 FM2 Edition2C TISAgrid 6.1P1 12/31/05 - 3/1/06
(SSo6) 6.2P1
6.3P1
PR 77-07 to 79- | FM1 Edition2B SARB 5.0P1 3/06 - 6/06 Terra CRS approved
07 (SS5) 5.1P1 8/2/07.
5.4P1
| PR 73-07 FM1 Edition2C TISAgrid 6.1P1 3/06 - 6/06
(SSo6) 6.2P1
6.3P1
PR 81-07 to 83- | FM3 Edition2B SARB 5.0P1 12/31/05 - 5/1/06 Aqua CRS approved
07 (SS5) 5.1P2 7/13/07.




Table 1: Process Strategy/Geier as of 08/08/07
Active Requests in order of priority (4 of 5)

. . Data .
Production Satellite Production Product PGEs Data Dates Special
Request (PR) Strategy Status
(SS#)
PR 80-07 FM3 Edition2B TISAgrid 6.1P1 12/31/05 - 4/06
(SSo6) 6.2P1
6.3P1
PR 12-07 FM3 Edition2B Inversion 4.5-6.6P3 7/2/02 hr 15 to
(SS4.5-6) 4.5-6.2P2 12/31/05 hr 11
4.5-6.4P1
PR 9-07 FM3 Edition2B TISA grid | 9.2P1 7/2/02 hr 15 to
(SS9) 9.3P1 1/1/06 hr 11
9.4P1
PR 11-07 FM4 Edition2B Inversion 4.5-6.6P3 7/2/02 to
(S54.5-6) 4.5-6.2P2 3/30/05 hr 17
4.5-6.4P1
PR 8-07 FM4 Edition2B TISA grid | 9.2P1 7/2/02 to
(SS9) 9.3P1 3/30/05 hr 17
9.4P1
PR 84A-07 to FM3 or Edition2B SARB 5.0P1 7/02 - 12/05 Aqua CRS approved
84C-07 FM4 (SS5) 5.1P2 7/13/07.
5.4P2
PR 84D-07 FM3 or Edition2B TISAgrid 6.1P1 7/02 - 12/05
FM4 (SSo6) 6.2P1
6.3P1
PR 10-07 FM4 Ed2B-NoSW | Inversion 4.5-6.6P3 3/30/05 hr 18 to
(SS4.5-6) 4.5-6.2P2 12/31/05 hour 11
4.5-6.4P1
PR 7-07 FM4 Ed2B-NoSW | TISA grid | 9.2P1 3/31/05 hr 12 to
(SS9) 9.3P1 1/1/06 hr 11
9.4P1
| PR 92-07 FM1, Edition2A- Clouds 4.1-4.1P4 4/30/06 - 1/1/07 Waiting ValR13
FM2, QC (SS4.1-4) 4.1-4.2P3 approval.
V005 4.1-4.2P2
4.2-4.3P2
PR 91-07 FM1, Edition2F Inversion 4.5-6.1P2 4/30/06 - 1/1/07 Waiting on ValR13
FM2 (SS4.5-6) 4.5-6.2P2 approval.
4.5-6.4P1
PR 90-07 FMI, Edition2F TISA grid | 9.2P1 5/06 - 12/06 Waiting on SSF
FM2 (SS9) 9.3P1 input availability.
9.4P1




Table 1: Process Strategy/Geier as of 08/08/07
Active Requests in order of priority (5 of 5)

Data

(SS9.1)

Production Satellite Production Product PGEs Data Dates Special
Request (PR) Strategy Status
(SS#)
| PR 101-07 FM3, Edition1B Clouds 4.1-4.1P5 4/30/06 - 1/1/07 Waiting ValR13
FM4, (SS4.1-4) 4.1-4.2P3 approval.
V005 4.1-4.2P2
4.2-4.3P2
| PR 100-07 FM3, Edition2C Inversion 4.5-6.1P3 4/30/06 - 1/1/07 Waiting on ValR13
V005 (SS4.5-6) 4.5-6.2P2 approval.
4.5-6.4P1
| PR 99-07 FM4, Ed2C-NoSW | Inversion 4.5-6.1P3 4/30/06 - 1/1/07 Waiting on ValR13-
V005 (SS4.5-6) 4.5-6.2P2 NoSW approval.
4.5-6.4P1
] PR 98-07 FM3 Edition2C TISA grid | 9.2P1 5/06 - 12/06 Waiting on SSF
(SS9) 9.3P1 input availability.
9.4P1
| PR 97-07 FM4 Ed2C-NoSW | TISA grid | 9.2P1 5/06 - 12/06 Waiting on SSF
(SS9) 9.3P1 input availability.
9.4P1
PR 108-07 FM1, Edition2E TISA avg 10.0P1 3/00 - 10/05 Waiting on ValR9
FM2 (SS 10) 10.0P2 approval.
10.0P3
PR 110-07 FM3 Edition2B TISA avg 10.0P1 7/02 - 10/05 Waiting on ValR10
(SS 10) 10.0P2 approval.
10.0P3
PR 109-07 FM4 Edition2B TISA avg 10.0P1 7/02 - 3/05 Waiting on ValR10
(SS 10) 10.0P2 approval.
10.0P3
M PR 2-06 GEOS4 MOA 12.1P1 Standing request
(SS12)
M PR 1-06 GEOS4 PMOA 9.1P1 Standing request




Table 2: August 8, 2007 - System Issues and Status

Activity Lead Status
CM/Docu- Ayers See Table 3 for the current CERES Subsystem Delivery Sched-
mentation | (Saunders) ule and Table 4 for the current CERES Coefficients Delivery

Schedule. (Ayers)

See Table 5 for SCCR activity since the last DMT meeting.
SCCRs that need to be reviewed follow Table 5. (Ayers)

Participated in telecons with Mr. Ashish Rangrej (SSAI) to
gather information on the process of converting documents from
FrameMaker to Word. (Ayers, Saunders)

The Edition3 SSF DPC section was updated and posted on the
CERES Data Products Catalog Web page. (Saunders)

The updated Inversion, Regrid MOA, and Instrument Require-
ments Logs were posted on the CERES Requirements Logs Web
page. (Saunders)

Supporting documentation was provided for the CERES LMS
internal assessment. (Ayers)

The CERES DMT Status Reports Web page was updated with
color coding to indicate which reports are present. (Ayers,
Saunders)

Updated the CERES Subsystem and Coefficients Delivery
Schedules and posted them on the Web. (Ayers, Saunders)




Table 3: CERES Subsystem Delivery Schedule - August 2007

Subsystem P?)aglrinvl:rayry Delivery to Release to Reason for Delivery let;ll{issgb New Certified
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
SARB Summer MATCH (collection 5) data files for warlock &
May - December 2006. magneto
Instrument August Delivery of simulated IES PGE to sup- warlock &
(SCCR 641) port TRMM VIRS-only processing. magneto
CERESIib August New ADACOMP environment vari- warlock &
able. 32-bit version of CERESIib for magneto
magneto.
Instrument August To allow processing of both Edition2 X warlock &
(SCCR 610) and Edition3 data through PGE magneto
CER1.3P3
TISA Averaging September Support Terra Edition2E and Aqua X warlock &
(SCCR 650) Edition2B SRBAVG1-3 and Daily pro- magneto
cessing.
TISA Averaging September To support Terra Beta4 and Aqua warlock
Betal TSI processing.
Synoptic SARB October (month after TSI delivery) To support Terra Beta4 and Aqua warlock &
Betal SYNI processing. magneto
GGEO October Final coefficient delivery for 11/05 - warlock
(SCCR 653) 12/05. Initial coefficient delivery for 1/

06 - 12/06. Code delivery to support
Betal0 GGEO processing.




Table 3: CERES Subsystem Delivery Schedule - August 2007

Subsystem Pglellrinvl:ri/ry Delivery to Release to Reason for Delivery C]ifﬁsesi;b New Certified
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
Clouds Fall Support TRMM VIRS-only process- warlock
ing of August 2001 forward.
Inversion Fall - Two to four weeks after Clouds Support TRMM VIRS-only process- warlock
ing.
TISA Averaging Fall To support Terra Beta4 and Aqua warlock
Betal AVG, ZAVG, and SYN process-
ing.
SARB Fall MATCH (collection 5) data files for warlock &
January - June 2007. magneto
Clouds November Terra/Aqua Betal Edition3 SSF pro- warlock
cessing.
Inversion Two weeks after Clouds Terra/Aqua Betal Edition3 SSF pro- X warlock &
cessing. magneto
TISA Gridding Two weeks after Inversion Support Terra/Aqua Beta Edition3 SFC warlock &
processing. magneto
TISA Gridding 77? PMOA delta delivery dealing with warlock

overlap file checking.




Table 4: CERES Coefficients Delivery Schedule - August 2007

Preliminary . .
. Delivery to Release to . Certified
Subsystem Delivery Reason for Delivery
Memo to CM CERES CM | Langley DAAC Platform(s)
Instrument/ N/A Early Fall 2007 Terra Edition3 gains and spectral response function files warlock/
ERBE-like for February 2000 - June 2005. magneto
Instrument/ N/A Early Fall 2007 Aqua Edition3 gains and spectral response function files warlock/
ERBE-like for June 2002 - March 2005. magneto
Instrument/ N/A Fall 2007 Terra and Aqua Edition2 gains and spectral response warlock/
ERBE-like function files January 2007 - ???. magneto
GGEO Fall Fall 2007 Final coeftficients for 1/06 - 4/06. warlock
Instrument/ N/A 2008 Terra Edition3 gains and spectral response function files warlock/
ERBE-like for July 2005 - December 2005. magneto
Instrument/ N/A 2008 Aqua Edition3 gains and spectral response function files warlock/
ERBE-like for April 2005 - December 2005. magneto
Instrument/ 777 TRMM Edition3 gains and spectral response function warlock/
ERBE-like files for December 1997 - April 2000. magneto




Table 5: SCCR Activity July 23 at 3:15 p.m. - August 6 at 12:00 p.m.

Page

SCCR|S|U|A|C|D SS
No.

Comments

659 X Inversion

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem

10




Table 6: August 8, 2007 - Subsystem Issues and Status (1 of 4)

SS SS
No. Lead Status Problems
1.0 | Cooper »  Waiting to hear that all compilers, etc. have been re-
(Walikainen) setup on mag501-mag503 to continue testing of
Instrument on the magneto cluster. (Cooper)

» All of the new Perl scripts have been checked out on
thunder, waiting for the magneto configurations to be
completed to test the scripts in the Linux
environment. (Cooper)

* PGE CER1.0P1 is ready to deliver after issues with
the location of Perl on warlock and the configuration
on magneto are resolved. (Cooper)

2.0 | Walikainen |+ Continuing to examine QC checker email generated
(Cooper) during production. (Walikainen)

* Continuing to inspect ERBE-like Aqua and Terra
output plots. (Walikainen)

» Continuing to learn how to run Edition3 validation
code. (Walikainen)

3.0 | Walikainen | Combined with above.
(Cooper)

4.1 | Sun-Mack * CloudVis images for Terra MODIS Edition2-QC data
(Brown) from January 2006 through July 2006 were processed

for the Oklahoma ARM Site. CloudVis images for
Aqua MODIS Editionl A data from January through
April 2006 were processed for subset region 1 - 9 and
20 - 28. CloudVis Web Viewer for both datasets was
updated. Results were posted on the Web.

(R. Brown)

* QC global images and statistics were generated for
Aqua Edition1 A from January 2006 through April
2006 and for Terra Edition2-QC from January 2006
through July 2006. QC Web Viewer was updated for
Terra Edition2-QC and Aqua Edition1A. Results
were posted on the Web. (R. Brown)
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Table 6: August 8, 2007 - Subsystem Issues and Status (2 of 4)

SS SS
No. Lead Status Problems
4.1 | Sun-Mack *  Worked on intercomparisons of cloud fraction, single
(Brown) layer fraction, multilayer fraction, cloud top height,
cloud thickness between CERES, Calipso and
(Cont’d) CloudSat. (Chen, Sun-Mack)
»  Worked on SPIE extended abstract.
(Chen, Sun-Mack).
*  Worked on NPP preparations. (Sun-Mack)
4.2 | Sun-Mack Combined with above.
4.3 | Sun-Mack Combined with above.
4.4 | Miller * Monitored ValR13 and ValR13B processing for Aqua
(Sun-Mack) and Terra. Ms Lisa Link was able to resolve MODIS

problems on seventeen hours for Aqua July 2006
data. Five hours remained that failed to process.
Three hours were due to missing IES and two due to
cloud retrieval errors. Three hours failed to process
for Terra July 2006. One missing IES, no MODIS
radiance data, and a file read problem. (Miller)

Started validation of Aqua and Terra ValR13B data.
(Miller)

Development of NEWS cloud grouping and layering
algorithm continued. (Miller)

Tested parralax algorithm on two full hours.
Discovered problems at the poles. (Miller)

Processed ten days of data over Antarctica for the
snow study. A different combination of shortwave
channels were requested. Continued to pull MODIS
and IES data. (Miller)

Processed GEOS4 data through clouds and
convolution for two and a half Fridays in January for
the MERRA study. (Miller)
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Table 6: August 8, 2007 - Subsystem Issues and Status (3 of 4)

SS SS
No. Lead Status Problems
4.5 | Sothcott » Attended weekly SOFA working group meetings.
(Sothcott)

*  Continued testing of LWA and LWB algorithm
updates. Determined reason for ts constrained = 0
was due to imager coverage limit of 60 percent.
Currently supporting imager coverage limit testing.
(Sothcott)

* Supporting FLASHflux efforts to incorporate and test
the SCOOL subsetting software and the ts
constrained algorithm updates. (Sothcott)

4.6 | Sothcott Combined with above.
5.0 | Caldwell *  Working on Edition3 changes. (Caldwell)
(Coleman)
7.2 | Caldwell * Continuing to run Beta4 files at the SCF. (Caldwell)
(Coleman)
12.0 | Caldwell » No new updates.
(Coleman)
7.1 | Nguyen » Testing the new set of code and comparing the new
(Raju) results with the old TSI outputs. (Nguyen)
8.0 | Nguyen * Completed code conversion to work on IBM cluster.
(Raju) (Nguyen)
10.0 | Nguyen * Received new TOA flux average, solar zenith angle
(Raju) and solar incidence code from Dave Doelling.
Planning to replace the old code and test to validate
the code. (Nguyen)

» Converting C shell scripts to Perl scripts. (Nguyen)

* Compared SRBAVGs from the new set of merged
code with the old results. (Nguyen)

6.0 | Raju * No new updates. (Raju)
(Nguyen)

9.0 | Raju *  Processed 01/06 MERRA-based MOA data through
(Nguyen) PGE 9.1P1 and generated PMOA files at SCF. (Raju)
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Table 6: August 8, 2007 - Subsystem Issues and Status (4 of 4)

SS SS
No. Lead Status Problems
11.0 | Raju * Modified PGE 11.1P10 PCF generator scripts and run
(Nguyen) scripts to work with Clouds Subsystem perl scripts.
Started testing the process on manila. (Raju)
* Processed 01/06 GOES-12 data through ggeo main
processor and created GRAN file. (Kathy Bush, Raju)
* Processed four satellites’ 01/06 data through main
processor using MERRA-based MOA files at SCF.
(Raju)
* Continued to check MTSAT images on Samantha and
removing bad scans. (Raju)
CERESIib * No new updates.
Zentz (Coleman)
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Scripts

Current Scripts EXIT
PGE NOMAD CODE
Production | compliant? | compliant?
Subsystem ID PGE ID Status (Y/N) (Y/N) Comments
Instrument - 1 CER1.0P1 Active Y Y With upcoming delivery
CER1.1P1 Active Y Y With upcoming delivery
CER1.1P2 Disabled N/A N/A ? -Activated w/ nxt delivery
CER1.1P3 Active Y Y With upcoming delivery
CER1.1P4 Disabled N/A N/A ? -Activated w/ nxt delivery
CER1.1P5 Active Y Y With upcoming delivery
CER1.1P6 Disabled N/A N/A ? -Activated w/ nxt delivery
CER1.2P1 Active Y Y With upcoming delivery
CER1.3P1 Active Y Y With upcoming delivery
CER1.3P2 Active Y Y With upcoming delivery
CER1.3P3 Active Y Y With upcoming delivery
ERBE-like - 2 CER2.1P1 Active N N
CER2.2P1 Active N Y
CER2.3P1 Active N Y
CER2.3P2 Active N Y
CER2.4P1 Active N Y
ERBE-like - 3 CER3.1P1 Active N Y
CER3.2P1 Active N Y
CER3.2P2 Disabled N/A N/A
Clouds - 4.1-4 CER4.1-4.0P1 Active Y Y
PCF script email / eos +
CERA4.1-4.1P1 Disabled N/A Y operations and Sunny
CERA4.1-4.1P2 Active N Y
CER4.1-4.1P3 Active N Y
CERA4.1-4.1P4 Active Y Y PCF to eos operations
CER4.1-4.1P5 Active Y Y PCF to eos operations
CERA4.1-4.2P1 Active Y Y
CERA4.1-4.2P2 Active Y Y
CERA4.1-4.3P1 Active Y Y
Inversion/SOFA - 4.5-6 [CER4.5-6.1P1 Disabled Probably to be reactivated
CERA4.5-6.1P2 Active N/A Y
CER4.5-6.1P3 Active N/A Y
CERA4.5-6.2P1 Disabled Probably to be reactivated
CERA4.5-6.2P2 Active N/A Y
CERA4.5-6.3P1 Disabled Probably to be reactivated
CER4.5-6.3P2 Active N/A Y
CERA4.5-6.3P3 Active N/A Y
CERA4.5-6.4P1 Active N/A Y
CERA4.5-6.6P2 Active N/A Y
CER4.5-6.6P3 Active N/A Y
SARB - 5 CER5.0P1 Active N Y
CER5.1P1 Active N Y
CER5.1P2 Active N Y
CER5.2P1 Deleted N/A N/A
CER5.3P1 Disabled N/A Y
CER5.4P1 Active N Y
CER5.4P2 Active N Y
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TISA Grid - 6 CERG6.1P1 Active Y Y
CER6.2P1 Active Y Y
CERG6.3P1 Active Y Y
TISAAvg - 7.1 CER7.1.1P1 Active Y Y
SARB - 7.2 CER7.2.1P1 Active N Y
CER7.2.2P1 Never Was N/A N/A
TISA Avg - 8 CERS8.1P1 Active Y Y
CER8.2P1 Active Y Y
TISA Grid - 9 CER9.1P1 Active Y Y
CER9.2P1 Active Y Y
CER9.3P1 Active Y Y
CER9.4P1 Active Y Y
TISA Avg - 10 CER10.0P1 Active-to-be Y Y
CER10.0P2 Active-to-be Y Y
CER10.0P3 Active-to-be Y Y New PGE for plots
CER10.1P1 Disabled Y Y Replace with CER10.0P2
CER10.1P2 Disabled Y Y Replace with CER10.0P1
CER10.2P1 Deleted Y Y
CER10.3P1 Deleted Y Y
CER10.1P3 Disabled Y Y
CER10.1P4 Disabled Y Y Replace with CER10.0P2
CER10.1P5 Disabled Y Y Replace with CER10.0P1
GGEO - 11 CER11.1P1 Disabled N/A N/A
CER11.1P2 Disabled N/A N/A
CER11.1P3 Disabled N/A N/A
CER11.1P4 Disabled N/A N/A
CER11.1P5 Disabled N/A N/A
CER11.1P6 Disabled N/A N/A
CER11.1P7 Disabled N/A N/A
CER11.1P8 Disabled N/A N/A
CER11.1P10 Active Y Y
CER11.2P1 Disabled N/A N/A
CER11.2P2 Active Y Y
CER11.3P1 Disabled N/A N/A
CER11.4P1 Active Y Y
CER11.5P1 Deleted N/A N/A
CER11.6P1 Active Y Y
Regrid MOA - 12 CER12.1P1 Active N Y
Key:
Status Active Currently able to run in production
PGE not currently in production but could be reinstated if
Disabled requested
PGE no longer in production with little or no possibility of being
Deleted reinstated
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Revisions:

Affected Section

Date or PGE ID Revsion Made
8/7/2007 All Added color to distinguish between
Yes and No answers
CER1.1P2, o .
CERL.1P4. f;c;i?i?/;(i)or?]ment indicating possible
CER1.1P6

CER4.1-4.1P4, Changed NOMAD Compliance status
CERA4.1-4.1P5 from No to Yes

CER10.1P3 New PGE added to chart

PGElist_CERES_20070807_NOMAD&EXxitCode.xls

8/7/20071:07 PM
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