October 17, 2007 - System Issues and Status

Table 1: Process Strategy/Geier as of 10/17/07
Active Requests in order of priority (1 of 4)

. . Data .
Production Satellite Production Product PGEs Data Dates Special
Request (PR) Strategy Status
(SS#)
M-PR 3-02 NSIDC- EICE 4.1-4.0P1 Standing request
NESDIS ESNOW
(SS4.1)
PR 111-07 FM1, ValR9 TISA avg 10.0P1 7/02, 1/03 Waiting on Delivery.
FM2 (SS10) 10.0P2
10.0P3
PR 113-07 FM3, ValR9 TISA avg 10.0P1 7/02, 1/03, 10/04 Waiting on Delivery.
FM4 (SS10) 10.0P2
10.0P3
PR 112-07 FM3, ValR10 TISA avg 10.0P1 7/02, 1/03 Waiting on Delivery.
FM4 (SS10) 10.0P2
10.0P3
Standing Terra Edition1-CV | BDS/ 1.1P3 Standing request These PRs replace
requests AM- ERBElike 1.2P1 standing requests
PR 1-05 to 7-05 (SS1-3) 1.3P1 AM- PR 1-00 to 7-00.
1.3P2
2.1P1
2.2P1
2.3P1
2.3P2
3.1P1
Standing FM3 Edition1-CV | BDS/ 1.1P5 Standing request These PRs replace
requests PM- ERBElike 1.2P1 standing requests
PRs 15-05 to (SS1-3) 1.3P1 PM-PRs 1-05 to 4-05.
18-05 1.3P2
2.2P1
2.3P1
2.3P2
3.1P1
Standing FM4 Ed1-CV- BDS/ 1.1P5 Standing request These PRs replace
requests PM- NoSW ERBElike 1.2P1 standing requests
PRs 11-05 to (SS1-3) 1.3P1 PM-PRs 7-05 to
14-05 1.3P2 10-05.
2.2P1
2.3P1
2.3P2
3.1P1




Table 1: Process Strategy/Geier as of 10/17/07
Active Requests in order of priority (2 of 4)

. . Data .
Production Satellite Production Product PGEs Data Dates Special
Request (PR) Strategy Status
(SS#)
| PR 92-07 FM1, Edition2A- Clouds 4.1-4.1P4 1/06 Done 10/2/07.
FM2, QC (SS4.1-4) 4.1-4.2P3
V005 4.1-4.2P2
4.2-4.3P2
| PR 91A-07 FM2 Edition2F Inversion 4.5-6.1P2 1/06 Done 10/2/07.
(SS4.5-6) 4.5-6.2P2
4.5-6.4P1
| PR 90A-07 FM2 Edition2F TISA grid | 9.2P1 1/06 Done 10/2/07.
(SS9) 9.3P1
9.4P1
| PR 101-07 FM3, Edition1B Clouds 4.1-4.1P5 1/06 Done 10/6/07.
FM4, (SS4.1-4) 4.1-4.2P3
V005 4.1-4.2P2
4.2-4.3P2
] PR 100-07 FM3, Edition2C Inversion 4.5-6.1P3 1/06 Done 10/6/07.
V005 (SS4.5-6) 4.5-6.2P2
4.5-6.4P1
| PR 99-07 FM4, Ed2C-NoSW | Inversion 4.5-6.1P3 1/06 Done 10/6/07.
V005 (SS4.5-6) 4.5-6.2P2
4.5-6.4P1
| PR 98-07 FM3 Edition2C TISA grid | 9.2P1 1/06 Done 10/6/07.
(SS9) 9.3P1
9.4P1
| PR 97-07 FM4 Ed2C-NoSW | TISA grid | 9.2P1 1/06 Done 10/6/07.
(SS9) 9.3P1
9.4P1
PR 74-07 to FM2 Edition2B SARB 5.0P1 12/31/05 - 3/1/06 Terra CRS approved
76-07 (SS5) 5.1P1 8/2/07.
5.4P1
PR 72-07 FM2 Edition2C TISAgrid 6.1P1 12/31/05 - 3/1/06
(SS6) 6.2P1
6.3P1
PR 77-07 to FM1 Edition2B SARB 5.0P1 3/06 - 6/06 Terra CRS approved
79-07 (SS5) 5.1P1 8/2/07.
5.4P1
PR 73-07 FM1 Edition2C TISAgrid 6.1P1 3/06 - 6/06
(SS6) 6.2P1
6.3P1




Table 1: Process Strategy/Geier as of 10/17/07
Active Requests in order of priority (3 of 4)

Data

Production Satellite Production Product PGEs Data Dates Special
Request (PR) Strategy Status
(SS#)
PR 81-07 to FM3 Edition2B SARB 5.0P1 12/31/05 - 5/1/06 Aqua CRS approved
83-07 (SS5) 5.1P2 7/13/07.
5.4P2
PR 80-07 FM3 Edition2B TISAgrid 6.1P1 12/31/05 - 4/06
(SSo6) 6.2P1
6.3P1
PR 92-07 FM1, Edition2A- Clouds 4.1-4.1P4 4/30/06 - 1/1/07
FM2, QC (SS4.1-4) 4.1-4.2P3
V005 4.1-4.2P2
4.2-4.3P2
PR 91-07 FM1, Edition2F Inversion 4.5-6.1P2 4/30/06 - 1/1/07
FM2 (S54.5-6) 4.5-6.2P2
4.5-6.4P1
PR 90-07 FM1, Edition2F TISA grid | 9.2P1 5/06 - 12/06
FM2 (SS9) 9.3P1
9.4P1
PR 101-07 FM3, Edition1B Clouds 4.1-4.1P5 4/30/06 - 1/1/07
FM4, (SS4.1-4) 4.1-4.2P3
V005 4.1-4.2P2
4.2-4.3P2
PR 100-07 FM3, Edition2C Inversion 4.5-6.1P3 4/30/06 - 1/1/07
V005 (S54.5-6) 4.5-6.2P2
4.5-6.4P1
PR 99-07 FM4, Ed2C-NoSW | Inversion 4.5-6.1P3 4/30/06 - 1/1/07
V005 (SS4.5-6) 4.5-6.2P2
4.5-6.4P1
PR 98-07 FM3 Edition2C TISA grid | 9.2P1 5/06 - 12/06
(SS9) 9.3P1
9.4P1
PR 97-07 FM4 Ed2C-NoSW | TISA grid | 9.2P1 5/06 - 12/06
(SS9) 9.3P1
9.4P1
PR 12-07 FM3 Edition2B Inversion 4.5-6.6P3 7/2/02 hr 15 to
(SS4.5-6) 4.5-6.2P2 12/31/05 hr 11
4.5-6.4P1
PR 9-07 FM3 Edition2B TISA grid | 9.2P1 7/2/02 hr 15 to
(SS9) 9.3P1 1/1/06 hr 11

9.4P1




Table 1: Process Strategy/Geier as of 10/17/07
Active Requests in order of priority (4 of 4)

Data

Production Satellite Production Product PGEs Data Dates Special
Request (PR) Strategy Status
(SS#)
PR 11-07 FM4 Edition2B Inversion 4.5-6.6P3 7/2/02 to
(SS4.5-6) 4.5-6.2P2 3/30/05 hr 17
4.5-6.4P1
PR 8-07 FM4 Edition2B TISA grid | 9.2P1 7/2/02 to
(SS9) 9.3P1 3/30/05 hr 17
9.4P1
PR 84A-07 to FM3 or Edition2B SARB 5.0P1 7/02 - 12/05 Aqua CRS approved
84C-07 FM4 (SS5) 5.1P2 7/13/07.
5.4P2
PR 84D-07 FM3 or Edition2B TISAgrid 6.1P1 7/02 - 12/05
FM4 (SS6) 6.2P1
6.3P1
PR 10-07 FM4 Ed2B-NoSW | Inversion 4.5-6.6P3 3/30/05 hr 18 to
(SS4.5-6) 4.5-6.2P2 12/31/05 hour 11
4.5-6.4P1
PR 7-07 FM4 Ed2B-NoSW | TISA grid | 9.2P1 3/31/05 hr 12 to
(SS9) 9.3P1 1/1/06 hr 11
9.4P1
PR 108-07 FMI, Edition2E TISA avg 10.0P1 3/00 - 10/05 Waiting on ValR9
FM2 (SS10) 10.0P2 approval.
10.0P3
PR 110-07 FM3 Edition2B TISA avg 10.0P1 7/02 - 10/05 Waiting on ValR10
(SS10) 10.0P2 approval.
10.0P3
PR 109-07 FM4 Edition2B TISA avg 10.0P1 7/02 - 3/05 Waiting on ValR10
(SS10) 10.0P2 approval.
10.0P3
M PR 2-06 GEOS4 MOA 12.1P1 Standing request
(SS12)
M PR 1-06 GEOS4 PMOA 9.1P1 Standing request

(SS9.1)




Table 2: October 17, 2007 - System Issues and Status

Activity Lead Status
CM/Docu- Ayers See Table 3 for the current CERES Subsystem Delivery Sched-
mentation | (Saunders) ule and Table 4 for the current CERES Coefficients Delivery

Schedule. (Ayers)

See Table 5 for SCCR activity since the last DMT meeting.
SCCRs that need to be reviewed follow Table 5. (Ayers)

Modified CERES Web sites to be compliant with the AWRS
checklist. (Saunders)

Completed the AWRS checklist for the ERBE-like DM LaRC
and public Web sites. (Saunders, Ayers)

Began converting the Instrument Test Plan to Word. (Saunders)

Reviewed the Excel workbook documenting the logical IDs used
by Instrument. (Ayers)

Worked with Denise Cooper, Walt Miller, and Scott Zentz on the
proposed delivery directory structure. (Ayers)

Prepared the third quarter QStats report. (Ayers)

Updated the CERES Subsystem and Coefficients Delivery
Schedules and posted them on the Web. (Ayers, Saunders)




Table 3: CERES Subsystem Delivery Schedule - October 2007

Subsystem P?)aglrinvl:rayry Delivery to Release to Reason for Delivery let;ll{issgb New Certified
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
SARB Fall MATCH (collection 5) data files for warlock &
May - December 2006. magneto
SARB Fall MATCH (collection 5) data files for warlock &
January - June 2007. magneto
Instrument October Delivery of simulated IES PGE to sup- warlock &
(SCCR 641) port TRMM VIRS-only processing. magneto
CERESIib October New ADACOMP environment vari- warlock &
able. 32-bit version of CERESIib for magneto
magneto.
Instrument October To allow processing of both Edition2 X warlock &
(SCCR 610) and Edition3 data through PGE magneto
CER1.3P3
TISA Averaging | September 28 October 19 October 26 To support Terra Beta4 and Aqua warlock
(SCCR 660) Betal TSI processing.
Synoptic SARB November (month after TSI delivery) To support Terra Beta4 and Aqua warlock &
Betal SYNI processing. magneto
TISA Averaging November Support Terra Edition2E and Aqua X warlock &
(SCCR 650) Edition2B SRBAVG1-3 and Daily pro- magneto
cessing.
Clouds November 16 | November 30 December 7 | Terra/Aqua Betal Edition3 SSF pro- warlock

cessing.




Table 3: CERES Subsystem Delivery Schedule - October 2007

Subsystem Pglellrinvl:ri/ry Delivery to Release to Reason for Delivery C]ifﬁscsti;b New Certified
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
GGEO December Final coefficient delivery for 11/05 - warlock
(SCCR 653) 12/05. Initial coefficient delivery for 1/
06 - 12/06. Code delivery to support
Betal0 GGEO processing.
Inversion Two weeks after Clouds Terra/Aqua Betal Edition3 SSF pro- X warlock &
cessing. magneto
TISA Gridding Two weeks after Inversion Support Terra/Aqua Beta Edition3 SFC warlock &
processing. magneto
TISA Averaging January 2008 To support Terra Beta4 and Aqua warlock
Betal AVG, ZAVG, and SYN process-
ing.
Clouds Spring 2008 Support TRMM VIRS-only process- warlock
ing of August 2001 forward.
Inversion Two to four weeks after Clouds Support TRMM VIRS-only process- warlock
ing.
TISA Gridding 77? PMOA delta delivery dealing with warlock

overlap file checking.




Table 4: CERES Coefficients Delivery Schedule - October 2007

Preliminary . .
. Delivery to Release to . Certified
Subsystem Delivery Reason for Delivery
Memo to CM CERES CM | Langley DAAC Platform(s)
Instrument/ N/A Fall 2007 Terra and Aqua Edition2 gains and spectral response warlock/
ERBE-like function files January 2007 - ???. magneto
GGEO Fall Fall 2007 Final coeftficients for 1/06 - 4/06. warlock
Instrument/ N/A March 2008 Terra Edition3 gains and spectral response function files warlock/
ERBE-like for February 2000 - June 2005. magneto
Instrument/ N/A March 2008 Aqua Edition3 gains and spectral response function files warlock/
ERBE-like for June 2002 - March 2005. magneto
Instrument/ N/A 2008 Terra Edition3 gains and spectral response function files warlock/
ERBE-like for July 2005 - December 2005. magneto
Instrument/ N/A 2008 Aqua Edition3 gains and spectral response function files warlock/
ERBE-like for April 2005 - December 2005. magneto
Instrument/ 777 TRMM Edition3 gains and spectral response function warlock/
ERBE-like files for December 1997 - April 2000. magneto




Table 5: SCCR Activity October 2 at 3:00 p.m. - October 15 at 3:00 p.m.

Page

SCCR|S|U|A|C|D SS
No.

Comments

660 X 7.1

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem




Table 6: October 17, 2007 - Subsystem Issues and Status (1 of 4)

SS

No.

SS
Lead

Status

Problems

1.0

Cooper
(Walikainen)

Waiting to hear that the necessary Toolkit and
CERESIib have been re-setup on mag501-mag503 to
continue testing of Instrument on the magneto cluster.
(Cooper)

All of the new Perl scripts have been checked out on
thunder, waiting for the magneto configurations to be
completed to test the scripts in the Linux
environment. (Cooper)

The next set of Edition3 gains are now available for
validation. A subset of data has been processed on
the Mac cluster to help determine if these results vary
greatly from the previous set of provided gains.
Studies continue on Edition3 gain and SRF updates.
(Cooper, Snyder)

Continued work on new spreadsheet format. The
SEC is still working out the details of what will be
included in each worksheet and how to track changes
made to the workbook. The format should be
finalized after the STM in November. (Cooper)

2.0

Walikainen
(Cooper)

Continuing to examine QC checker email generated
during production. (Walikainen)

Continuing to inspect ERBE-like Aqua and Terra
output plots. (Walikainen)

Evaluating Beta9 spectral responses for Edition3.
(Walikainen)

Examining clear ocean albedo using combined ssf-
es8 nadir product. Hopefully, this may allow us to
determine changes to the blue part of the spectral
response for a single instrument. (Walikainen)

3.0

Walikainen
(Cooper)

Combined with above.

10




Table 6: October 17, 2007 - Subsystem Issues and Status (2 of 4)

SS

No.

SS
Lead

Status

Problems

4.1

Sun-Mack
(Brown)

Completed processing CloudVis images for Aqua
Edition1 A from January 2006 through April 2006 for
Marie Byrd Land; Ny Alesund, Spitsbergen; Syowa,
Antarctica and Georg Con Neumayer, Antarctica
regions. CloudVis images for Terra Edition2-QC data
from January 2006 through July 2006 were processed
for subset regions 34, 35, and 44 through 49.

(R. Brown)

Produced QC global map files for Terra Edition2-QC
and Aqua Edition1 A for 20030925 -1118 for several
Cloud Properties. (R. Brown)

Created Snow albedo models, implemented the
models into the production code, examined impact on
the cloud detections... (Chen, Sun-Mack)

Worked on processing GLAS cloud amount and

optical depth, which included global maps, zonal
plots, histograms... for a GRL paper submission.
(Chen, Sun-Mack)

Helped numerous people on their A-Train meeting
preparations. (Sun-Mack)

4.2

Sun-Mack

Combined with above.

43

Sun-Mack

Combined with above.

4.4

Miller
(Sun-Mack)

Refactored convolution code to ease implementation
of Edition3 changes and branch for NEWS
processing. (Miller)

Monitored Terra Edition2 A-QC processing for
January, and May 2006. Six, and five hours did not
process. No or failed IES was the cause for nine
hours and one bad MODIS granule prevented two
hours from completing. (Miller)

Monitored Aqua Edition1B processing for January
2006. Two hours did not process. There was no IES
for one and cloud retrieval failed when there was too
many subset regions in the hour. (Miller)

Pulled Aqua FM3 Edition2B 2006 GQCI reports and
created daily files. (Miller)

11




Table 6: October 17, 2007 - Subsystem Issues and Status (3 of 4)

SS SS
No. Lead Status Problems
4.5 | Sothcott » Attended weekly SOFA working group meetings.
(Sothcott)
*  Continued testing of new Edition3 LW and SW
algorithms for Terra. (Sothcott)
* Continued work to determine differences between
SGI and Mac cluster results. (Sothcott)
4.6 | Sothcott Combined with above.
5.0 | Caldwell * No new updates.
(Coleman)
7.2 | Caldwell * Preparing to run additional months of TSI data to
(Coleman) validate Beta4 code. (Caldwell)
12.0 | Caldwell * No new updates.
(Coleman)
7.1 | Nguyen * Updated the solar declination code to change distance
(Raju) correction, delta longitude, solar declination angles
from daily to hourly. Modified code to accommodate
the dimension changes. (Nguyen)
* Modified the adjusted cloud top and bottom
pressures. (Nguyen)
* Ran January, April and July 2002 TSI for validation.
(Nguyen)
* Preparing for the delivery. (Nguyen)
8.0 | Nguyen * Updated TOA SW flux average for SYN. (Nguyen)
(Raju)
10.0 | Nguyen * Updating code to include the dimension changes in
(Raju) solar declination angles, delta longitudes and distance
corrections. (Nguyen)
6.0 | Raju * Completed Aqua Edition2B FSW Data Quality Sum-
(Nguyen) maries and sent the document to User Services.
(Raju)
9.0 | Raju * No new updates. (Raju)
(Nguyen)

12




Table 6: October 17, 2007 - Subsystem Issues and Status (4 of 4)

SS SS

No. Lead Status Problems

11.0 | Raju * Checked August, September 2007 MTSAT1 10bit

(Nguyen) real time data images and removed bad scan lines on
some of the images. Notified Doug to make binary
flat files for ingest by the DAAC. (Raju)

»  Work continued to process PGE 11.1P10 jobs on the
Mac. One hour job using MTSAT satellite data ran
successfully, but the rest of the satellites’ jobs failed
with memory allocation error. Checking the code to
find the reasons for the problem. (Raju)

* Reviewed CERESLIB/bin modules and sent the list
of modules used in ggeo process to Lisa Coleman.
(Raju)

CERESIib * No new updates.
Zentz (Coleman)

13




Scripts

URL in

Current i Sample
PG | nowap | EXT Prod. | /o | Op Man | “pCy
Subsystem ID PGE ID Production | compliant? CODE Platform . | word? in Word?| oA pviE Comments
Status’ (Y/N) ComYpllll\?‘m? (W, M, M%) (Y/N) (Y/N) updated?
(Y/N) (YINY?
Instrument-1 |CER1.0P1 Active Y Y W, M* N N N/A With upcoming delivery
CER1.1P1 Active Y Y W, M* N N N With upcoming delivery
CER1.1P2 Disabled N/A N/A N/A N N N/A ? -Activated w/ nxt delivery
CER1.1P3 Active Y Y W, M* N N N With upcoming delivery
CER1.1P4 Disabled N/A N/A N/A N N N/A ? -Activated w/ nxt delivery
CER1.1P5 Active Y Y W, M* N N N With upcoming delivery
CER1.1P6 Disabled N/A N/A N/A N N N/A ? -Activated w/ nxt delivery
CER1.2P1 Active Y Y W, M* N N N With upcoming delivery
CER1.3P1 Active Y Y W, M* N N N/A With upcoming delivery
CER1.3P2 Active Y Y W, M* N N N/A With upcoming delivery
CER1.3P3 Active Y Y W, M* N N N With upcoming delivery
ERBE-like - 2 CER2.1P1 Active N N w N N N
CER2.2P1 Active N Y w N N N
CER2.3P1 Active N Y w N N N
CER2.3P2 Active N Y w N N N
CER2.4P1 Active N Y w N N N
ERBE-like - 3 CER3.1P1 Active N Y w N N N
CER3.2P1 Active N Y w N N N
CER3.2P2 Disabled N/A N/A N/A N/A N/A N/A
Clouds CERA4.1-4.0P1 Active Y Y w N N N/A
PCF script email / eos +
4.1-4 CER4.1-4.1P1 Disabled N/A Y W N/A N/A N/A operations and Sunny
CER4.1-4.1P2 Active N Y W N N N/A
CERA4.1-4.1P3 Active N Y w N N N/A
CERA4.1-4.1P4 Active Y Y W N N N/A PCF to eos operations
CER4.1-4.1P5 Active Y Y W N N N/A PCF to eos operations
CER4.1-4.2P1 Active Y Y W N N N/A
CERA4.1-4.2P2 Active Y Y w N N N/A
CER4.1-4.3P1 Active Y Y W N N N/A
Inversion/SOFA |CER4.5-6.1P1 Disabled N/A N/A N/A N/A N/A N/A Probably to be reactivated
4.5-6 CER4.5-6.1P2 Active Y Y w N N N
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CERA4.5-6.1P3 Active Y Y W N N N
CERA4.5-6.2P1 Disabled N/A N/A N/A N/A N/A N/A Probably to be reactivated
CERA4.5-6.2P2 Active Y Y W N N N/A
CER4.5-6.3P1 Disabled N/A N/A N/A N/A N/A N/A Probably to be reactivated
CERA4.5-6.3P2 Active Y Y W N N N
CERA4.5-6.3P3 Active Y Y W N N N
CER4.5-6.4P1 Active Y Y W N N N/A
CERA4.5-6.6P2 Active Y Y W N N N
CERA4.5-6.6P3 Active Y Y W N N N
SARB -5 CER5.0P1 Active N Y W, M Review | Review N/A
CER5.1P1 Active N Y W Review | Review N
CER5.1P2 Active N Y M Review | Review N
CER5.2P1 Deleted N/A N/A N/A N/A N/A N/A
CER5.3P1 Disabled N/A N/A N/A N/A N/A N/A
CER5.4P1 Active N Y W Review | Review N/A
CER5.4P2 Active N Y W Review | Review N/A
TISA Grid - 6 CERG6.1P1 Active Y Y W Review | Review N/A
CERG6.2P1 Active Y Y W Review | Review N/A
CERG6.3P1 Active Y Y W Review | Review N
TISAAvg-7.1 |CER7.1.1P1 Active Y Y W Review N N/A
SARB - 7.2 CER7.2.1P1 Active N Y W N N N/A
CER7.2.2P1 Never Was N/A N/A N/A N/A N/A N/A
TISA Avg - 8 CERS8.1P1 Active Y Y W Review N N
CERS8.2P1 Active Y Y W Review N N/A
TISA Grid - 9 CER9.1P1 Active Y Y W Review | Review N/A
CER9.2P1 Active Y Y W Review | Review N/A
CER9.3P1 Active Y Y W Review | Review N/A
CER9.4P1 Active Y Y W Review | Review N
TISA Avg-10 |CER10.0P1 Active-to-be Y Y W, M* N N N
CER10.0P2 Active-to-be Y Y W, M* N N N
CER10.0P3 Active-to-be Y Y W, M* N N N/A New PGE for plots
CER10.1P1 Disabled Y Y W N/A N/A N/A Replace with CER10.0P2
CER10.1P2 Disabled Y Y W N/A N/A N/A Replace with CER10.0P1
CER10.2P1 Deleted Y Y W N/A N/A N/A
CER10.3P1 Deleted Y Y W N/A N/A N/A
CER10.1P3 Disabled Y Y W N/A N/A N/A
CER10.1P4 Disabled Y Y W N/A N/A N/A Replace with CER10.0P2
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CER10.1P5 Disabled Y Y W N/A N/A N/A Replace with CER10.0P1
GGEO - 11 CER11.1P1 Disabled N/A N/A N/A N/A N/A N/A
CER11.1P2 Disabled N/A N/A N/A N/A N/A N/A
CER11.1P3 Disabled N/A N/A N/A N/A N/A N/A
CER11.1P4 Disabled N/A N/A N/A N/A N/A N/A
CER11.1P5 Disabled N/A N/A N/A N/A N/A N/A
CER11.1P6 Disabled N/A N/A N/A N/A N/A N/A
CER11.1P7 Disabled N/A N/A N/A N/A N/A N/A
CER11.1P8 Disabled N/A N/A N/A N/A N/A N/A
CER11.1P10 Active Y Y w N N N/A
CER11.2P1 Disabled N/A N/A N/A N/A N/A N/A
CER11.2P2 Active Y Y w N N N/A
CER11.3P1 Disabled N/A N/A N/A N/A N/A N/A
CER11.4P1 Active Y Y w N N N/A
CER11.5P1 Deleted N/A N/A N/A N/A N/A N/A
CER11.6P1 Active Y Y w N N N/A
Regrid MOA -12 |CER12.1P1 Active N Y W, M N N N/A
Key:
Istatus Active Currently able to run in production
Disabled PGE not currently in production but could be reinstated if requested
Deleted PGE no longer in production with little or no possibility of being reinstated
*Prod. Platform W Currently executes on warlock
M Ccurrently executes on magneto
M* Currently in pre-delivery testing on magneto

3URL Update

Sample Read Package README files: References to URL http://asd-www.larc.nasa.gov/ceres/ASDceres.html need to be

updated to http://science.larc.nasa.gov/ceres

PGElist_ CERES_20071016.xls

10/16/20071:33 PM



Revisions:

Affected Section

Date or PGE ID Revsion Made
8/7/2007 All Added color to distinguish between Yes and No
answers
CER1.1P2,
CER1.1P4, Added comment indicating possible reactivation
CER1.1P6
CER4.1-4.1P4, Changed NOMAD Compliance status from "No" to
CERA4.1-4.1P5 "Yes"
CER10.1P3 New PGE added to chart
8/21/2007 All Added Prod. Platform column
Changed from red font to lightly shaded
background to distinguish between Yes and No
All answers
Changed "N/A" to "Y" for NOMAD compliant for
Inversion Active PGEs
9/4/2007 All No changes
9/18/2007 All Added 2 columns for Test Plan and Op Man
conversion from Framemaker to Word.
Added column for updating URL in Sample Read
All Packages README files consistent with Note 3 in
Key Table
10/16/2007 |CER7.1P1, Changed status of Test Plans to Word to indicate
CERS8.1P1, in review.
CER8.2P2
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