
November 28, 2007 - System Issues and Status 
 

Table 1:  Process Strategy/Geier as of 11/28/07 
Active Requests in order of priority 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates Special 

Status 

M-PR 3-02  NSIDC- 
NESDIS 

EICE 
ESNOW 
(SS4.1) 

4.1-4.0P1 Standing request  

PR 111-07 FM1, 
FM2 

ValR9 TISA avg 
(SS10) 

10.0P1 
10.0P2 
10.0P3 

7/02, 1/03 Waiting on 
Delivery. 

PR 113-07 FM3, 
FM4 

ValR9 TISA avg 
(SS10) 

10.0P1 
10.0P2 
10.0P3 

7/02, 1/03, 10/04 Waiting on 
Delivery. 

PR 112-07 FM3, 
FM4 

ValR10 TISA avg 
(SS10) 

10.0P1 
10.0P2 
10.0P3 

7/02, 1/03 Waiting on 
Delivery. 

Standing requests 
AM- PR 1-05 to 
7-05  

Terra  Edition1-CV 
 

BDS/ 
ERBElike  
(SS1-3) 

1.1P3 
1.2P1 
1.3P1 
1.3P2 
2.1P1 
2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request These PRs replace 
standing requests 
AM- PR 1-00 to  
7-00. 
 

Standing requests 
PM-PRs 15-05 to  
18-05 

FM3 Edition1-CV 
 

BDS/ 
ERBElike  
(SS1-3)  
 

1.1P5 
1.2P1 
1.3P1 
1.3P2 
2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request These PRs replace 
standing requests 
PM-PRs 1-05 to 
4-05. 
 

Standing requests 
PM-PRs 11-05 to  
14-05 

FM4 Ed1-CV-
NoSW 
 

BDS/ 
ERBElike  
(SS1-3)  
 

1.1P5 
1.2P1 
1.3P1 
1.3P2 
2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request These PRs replace 
standing requests 
PM-PRs 7-05 to 
10-05. 
 

PR 74-07 to 
76-07 

FM2 Edition2B SARB 
(SS5) 

5.0P1 
5.1P1 
5.4P1 

12/31/05 - 3/1/06 Terra CRS approved 
8/2/07. 
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Table 1:  Process Strategy/Geier as of 11/28/07 
Active Requests in order of priority 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates Special 

Status 

PR 72-07 FM2 Edition2C TISAgrid 
(SS6) 

6.1P1 
6.2P1 
6.3P1 

12/31/05 - 3/1/06  

PR 77-07 to 
79-07 

FM1 Edition2B SARB 
(SS5) 

5.0P1 
5.1P1 
5.4P1 

3/06 - 6/06 Terra CRS approved 
8/2/07. 

PR 73-07 FM1 Edition2C TISAgrid 
(SS6) 

6.1P1 
6.2P1 
6.3P1 

3/06 - 6/06  

PR 81-07 to 
83-07 

FM3 Edition2B SARB 
(SS5) 

5.0P1 
5.1P2 
5.4P2 

12/31/05 - 5/1/06 Done 11/5/07. 

PR 80-07 FM3 Edition2B TISAgrid 
(SS6) 

6.1P1 
6.2P1 
6.3P1 

12/31/05 - 4/06  

PR 92-07 FM1, 
FM2, 
V005 

Edition2A-
QC 

Clouds 
(SS4.1-4) 

4.1-4.1P4 
4.1-4.2P3 
4.1-4.2P2 
4.2-4.3P2 

4/30/06 - 1/1/07 Processing 

PR 91-07 FM1, 
FM2 

Edition2F Inversion 
(SS4.5-6) 

4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

4/30/06 - 1/1/07 Processing 

PR 90-07 FM1, 
FM2 

Edition2F TISA grid 
(SS9) 

9.2P1 
9.3P1 
9.4P1 

5/06 - 12/06 Processing 

PR 101-07 FM3, 
FM4, 
V005 

Edition1B Clouds 
(SS4.1-4) 

4.1-4.1P5 
4.1-4.2P3 
4.1-4.2P2 
4.2-4.3P2 

4/30/06 - 1/1/07 Done 11/11/07. 

PR 100-07 FM3, 
V005 

Edition2C Inversion 
(SS4.5-6) 

4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

4/30/06 - 1/1/07 Done 11/11/07. 

PR 99-07 FM4, 
V005 

Ed2C-NoSW Inversion 
(SS4.5-6) 

4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

4/30/06 - 1/1/07 Done 11/11/07. 

PR 98-07 FM3 Edition2C TISA grid 
(SS9) 

9.2P1 
9.3P1 
9.4P1 

5/06 - 12/06 Done 11/12/07. 

PR 97-07 FM4 Ed2C-NoSW TISA grid 
(SS9) 

9.2P1 
9.3P1 
9.4P1 

5/06 - 12/06 Done 11/12/07. 
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Table 1:  Process Strategy/Geier as of 11/28/07 
Active Requests in order of priority 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates Special 

Status 

PR 12-07 FM3  Edition2B Inversion 
(SS4.5-6) 

4.5-6.6P3 
4.5-6.2P2 
4.5-6.4P1 

7/2/02 hr 15 to 
12/31/05 hr 11 

 

PR 9-07 FM3  Edition2B TISA grid 
(SS9) 

9.2P1 
9.3P1 
9.4P1 

7/2/02 hr 15 to 
1/1/06 hr 11 

 

PR 11-07 FM4  Edition2B Inversion 
(SS4.5-6) 

4.5-6.6P3 
4.5-6.2P2 
4.5-6.4P1 

7/2/02 to 
3/30/05 hr 17 

 

PR 8-07 FM4 Edition2B TISA grid 
(SS9) 

9.2P1 
9.3P1 
9.4P1 

7/2/02 to 
3/30/05 hr 17 

 

PR 84A-07 to 
84C-07 

FM3 or 
FM4 

Edition2B SARB 
(SS5) 

5.0P1 
5.1P2 
5.4P2 

7/02 - 12/05 Aqua CRS approved 
7/13/07. 

PR 84D-07 FM3 or 
FM4 

Edition2B TISAgrid 
(SS6) 

6.1P1 
6.2P1 
6.3P1 

7/02 - 12/05  

PR 10-07 FM4 Ed2B-NoSW Inversion 
(SS4.5-6) 

4.5-6.6P3 
4.5-6.2P2 
4.5-6.4P1 

3/30/05 hr 18 to 
12/31/05 hour 11  

 

PR 7-07 FM4 Ed2B-NoSW TISA grid 
(SS9) 

9.2P1 
9.3P1 
9.4P1 

3/31/05 hr 12 to 
1/1/06 hr 11 

 

PR 108-07 FM1, 
FM2 

Edition2E TISA avg 
(SS10) 

10.0P1 
10.0P2 
10.0P3 

3/00 - 10/05 Waiting on ValR9 
approval. 

PR 110-07 FM3 Edition2B TISA avg 
(SS10) 

10.0P1 
10.0P2 
10.0P3 

7/02 - 10/05 Waiting on ValR10 
approval. 

PR 109-07 FM4 Edition2B TISA avg 
(SS10) 

10.0P1 
10.0P2 
10.0P3 

7/02 - 3/05 Waiting on ValR10 
approval. 

M PR 2-06  GEOS4 MOA 
(SS12) 

12.1P1 Standing request  

M PR 1-06  GEOS4 PMOA 
(SS9.1) 

9.1P1 Standing request  
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Table 2.  November 28, 2007 - System Issues and Status 

Activity Lead Status 

CM/Docu-
mentation 

Ayers 
(Saunders) 

• See Table 3 for the current CERES Subsystem Delivery 
Schedule and Table 4 for the current CERES Coefficients 
Delivery Schedule.  (Ayers) 

• See Table 5 for SCCR activity since the last DMT meeting.  
SCCRs that need to be reviewed follow Table 5.  (Ayers) 

• Worked with Denise to create the SEC PowerPoint presentation . 
on the new delivery directory structure and Excel-format 
Operator’s Manual.  (Ayers) 

• Distributed the Word version of the Test Plans to the subsystem 
personnel.  (Ayers, Saunders) 

• Updated the CERES Subsystem and Coefficients Delivery 
Schedules and posted them on the Web.  (Ayers, Saunders) 

 
 
 



 

Table 3.  CERES Subsystem Delivery Schedule - November 2007 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley 
DAAC 

Reason for Delivery 
CERESlib
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

SARB Fall MATCH (collection 5) data files for May - 
December 2006. 

  warlock & 
magneto 

TISA Averaging 
(SCCR 660) 

September 28 November 30 December 7 To support Terra Beta4 and Aqua Beta1 
TSI processing. 

  warlock 

CERESlib November 23 December 7 December 14 New ADACOMP environment variable.   
MOA and Synoptic SARB modifications. 

  warlock & 
magneto 

Synoptic SARB November 23 December 7 December 14 To support Terra Beta4 and Aqua Beta1 
SYNI processing. 

X  warlock & 
magneto 

Instrument 
(SCCR 610) 

November 23 December 7 December 14 To allow processing of both Edition2 and 
Edition3 data through PGE CER1.3P3 

X  warlock 

Clouds 
(SCCR 658) 

December 21 January 4 January 11 Terra/Aqua Beta1 Edition3 SSF 
processing. 

  warlock 

CERESlib January 4 January 18 January 25 Updated SW & LW models.  New LW 
Model C and constrained temperature 
modules. 

  warlock & 
magneto 

Inversion January 4 January 18 January 25 Terra/Aqua Beta1 Edition3 SSF 
processing. 

X  warlock & 
magneto 
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Table 3.  CERES Subsystem Delivery Schedule - November 2007 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley 
DAAC 

Reason for Delivery 
CERESlib
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

TISA Averaging January 2008 To support Terra Beta4 and Aqua Beta1 
AVG, ZAVG, and SYN processing. 

  warlock 

TISA Averaging 
(SCCR 650) 

February 2008 Support Terra Edition2E and Aqua 
Edition2B SRBAVG1-3 and Daily 
processing. 

 X warlock & 
magneto 

??? March 2008 Support Beta1 processing of new ISCCP-
like, crosstrack-only data product based on 
SSF. Product name: CER_ISCCP-
D2like_Terra/Aqua_FM1/2/3/4_MODIS_
CC.YYYYMM. 

 X warlock & 
magneto 

GGEO 
(SCCR 653) 

April 2008 Final coefficient delivery for 11/05 - 
12/05.  Initial coefficient delivery for 1/06 
- 12/06.  Code delivery to support Beta10 
GGEO processing. 

  warlock 

??? Spring 2008 Support Beta1 processing of new ISCCP-
like, crosstrack-only, GEO data product 
based on GGEO. Product name: 
CER_ISCCP-
D2like_GEO_CC.YYYYMM. 

 X warlock & 
magneto 
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Table 3.  CERES Subsystem Delivery Schedule - November 2007 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley 
DAAC 

Reason for Delivery 
CERESlib
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

Clouds Spring 2008 Support TRMM VIRS-only processing of 
August 2001 forward. 

  warlock 

Inversion Two to four weeks after Clouds Support TRMM VIRS-only processing.   warlock 

SARB ??? MATCH (collection 5) data files for 
January - June 2007. 

  warlock & 
magneto 

Instrument 
(SCCR 641) 

??? Delivery of simulated IES PGE to support 
TRMM VIRS-only processing. 

  warlock & 
magneto 

TISA Gridding ??? PMOA delta delivery dealing with overlap 
file checking. 

  warlock 
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Table 4.  CERES Coefficients Delivery Schedule - October 2007 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley 
DAAC 

Reason for Delivery Certified 
Platform(s) 

Instrument/
ERBE-like 

N/A March 2008 Terra Edition3 gains and spectral response function files 
for February 2000 - June 2005. 

warlock/ 
magneto 

Instrument/
ERBE-like 

N/A March 2008 Aqua Edition3 gains and spectral response function files 
for June 2002 - March 2005. 

warlock/ 
magneto 

Instrument/
ERBE-like 

N/A Spring 2008 Terra and Aqua Edition2 gains and spectral response 
function files January - December 2007. 

warlock/ 
magneto 

Instrument/
ERBE-like 

N/A 2008 Terra Edition3 gains and spectral response function files 
for July 2005 - December 2005. 

warlock/ 
magneto 

Instrument/
ERBE-like 

N/A 2008 Aqua Edition3 gains and spectral response function files 
for April 2005 - December 2005. 

warlock/ 
magneto 

GGEO ??? Final coefficients for 1/06 - 12/06. warlock 

Instrument/
ERBE-like 

??? TRMM Edition3 gains and spectral response function 
files for December 1997 - April 2000. 

warlock/ 
magneto 

 
 
 



Table 5.  SCCR Activity October 29 at 2:30 p.m. – November 26 at 2:30 p.m. 

SCCR S U A C D SS Page 
No. 

Comments 

No SCCR Activity 
 

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem 
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Table 6.  November 28, 2007 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

1.0 Cooper 
(Walikainen) 

• Continued to track receipt of Terra and Aqua Level-
0, Ephemeris and Attitude data.  (Cooper, Snyder) 

• The Instrument Subsystem will not be tested on 
magneto as the configuration does not yet allow all 
of the components necessary to support Ada at this 
time.  (Cooper) 

• Working to put the Instrument Subsystem into the 
new directory structure before the next delivery 
currently scheduled for the first Friday in Dec.  It 
may delay the delivery by a couple of weeks, but it is 
too soon to tell.  (Cooper) 

 

2.0 Walikainen 
(Cooper) 

• Continuing to examine QC checker email generated 
during production.  (Walikainen) 

• Continuing to inspect ERBE-like Aqua and Terra 
output plots.  Discovered five days of Terra ES8 files 
that are incomplete:  9/28, 10/10, 10/11, 11/8 and 
11/9.  (Walikainen) 

• Started to restructure directories for CER2.4P1.  This 
is to comply with SEC proposal presented 11/9/07 
which emphasizes PGE-based directories. 
(Walikainen) 

 

3.0 Walikainen 
(Cooper) 

Combined with above.  

4.1 Sun-Mack 
(Brown) 

• Working on QC Web Viewers to display both 
Collection 4 and 5 of Terra MOD08 and Aqua 
MYD08 data and to allow comparisons between 
CERES Edition data and the MOD08/MYD08 data 
for Collection 4 and 5.  (R. Brown) 

• Processed QC global images for Terra Edition2-QC 
and Aqua Edition1A for 200511.  Also produced QC 
global images and statistics for CERES/FLASHflux 
data for 200601- 200710.  (R. Brown) 

• Completed processing CloudVis images for all Aqua 
Edition1A data through 200604 for all 56 subset 
regions.  Results are posted on the Web.  (R. Brown) 
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Table 6.  November 28, 2007 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

4.1 Sun-Mack 
(Brown) 
 
(Continued) 

• Worked on new bin directory structure.  (Chen) 

• Participated in the CERES STM.  (Sun-Mack) 

• Working on developing a usable lapse rate approach.  
(Sun-Mack) 

 

4.2 Sun-Mack Combined with above.  
4.3 Sun-Mack Combined with above.  
4.4 Miller 

(Sun-Mack) 
• Incorporated code to calculate all Edition3 

parameters into convolution.  ASCII QC report has 
been updated for Edition3.  (Miller) 

• Started validating Edition3 code.  Currently working 
issue in multilayer clouds (when not present) and QC 
report.  (Miller) 

• Corrected a few errors in the Edition3 ssf_typdef.  
(Miller) 

• Added headers and footers to a majority of 
convolution web pages.  Other changes were done to 
improve look with the headers.  (Miller) 

• Extended Narrowband-Broadband regression for all 
MODIS Collection 004 data.  Information was 
posted to the Web.  (Miller) 

• Monitored Aqua Edition1B processing for 
September through December 2006.  Five, three, 
seven, and three hours, respectively did not process.  
There were no IES for eleven and cloud retrieval 
failed seven.  (Miller) 

• Pulled Aqua FM3 Edition2C 2006 GQCI reports for 
data processed from last month and created daily 
files.  (Miller) 

• Created merged CALIPSO, CloudSat, and MODIS 
dataset for Fred Rose to use.  (Miller) 

• Processed four days of data for April 2007 to create 
SSFs over full MAC (special A-train MODIS) data 
range and only CALIPSO track.  (Miller) 
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Table 6.  November 28, 2007 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

4.4 Miller 
(Sun-Mack) 
(Continued) 

• Assisted Jimmy Rowe in final testing of ssh verion 
of daacget.  (Miller) 

 

4.5 Sothcott • Attended weekly SOFA working group meetings.  
(Sothcott) 

• Completed test runs of two months of Terra data 
using the new LW and SW algorithms for Edition3.  
(Sothcott) 

• Completed compiling all new algorithms and type 
definition code into the complete Edition3 Beta1 
package.  Currently preparing two months each of 
Aqua and Terra data for testing.  (Sothcott) 

• Received the Estimated Inversion Strength module 
and installed it into the Edition3 Beta1 package.  
(Sothcott) 

• Completed four days (April 2007) of Special SSF 
processing for Seiji Kato.  (Sothcott) 

 

4.6 Sothcott Combined with above.  
5.0 Caldwell 

(Coleman) 
• Beginning test of Subsystem 5.0 software on 

magneto.  (Caldwell). 
 

7.2 Caldwell 
(Coleman) 

• Preparing to deliver PGE 7.2.1.  (Caldwell)  

12.0 Caldwell 
(Coleman) 

• No new updates.  

7.1 Nguyen 
(Raju) 

• For validation purpose, ran January, April and July 
2002 TSIs without the LW adjustment to create 
inputs to run SYN/AVG/ZAVG.  (Nguyen) 

• Supporting Dave Doelling in TSI validation.  
(Nguyen) 

• Preparing for the delivery.  (Nguyen) 

 

8.0 Nguyen 
(Raju) 

• Ran January, April and July 2002 to write out the 
averages of the TOA fluxes for Dave Doelling to 
compare with the averages from SRBAVGs for TSI 
validation.  (Nguyen) 

• Converting code to run on the IBM.  (Nguyen) 
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Table 6.  November 28, 2007 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

10.0 Nguyen 
(Raju) 

• Continued testing new updated code on corrigedor.  
(Nguyen) 

• Attended the CERES Science Team Meeting.  
(Nguyen) 

 

6.0 Raju 
(Nguyen) 

• No new updates.  (Raju)  

9.0 Raju 
(Nguyen) 

• No new updates.  (Raju)  

11.0 Raju 
(Nguyen) 

• Work started to set up software to find the GEO 
hours that match with CERES observation hours for 
each satellite in zones 40N to 40S.   This procedure 
is to reduce the amount of data and the processing 
time while running several months at SCF for 
creating match files for calibration coefficients.  
(Raju) 

 

 



Subsystem ID PGE ID

Current 
PGE 

Production 
Status1

Scripts 
NOMAD 

compliant? 
(Y/N)

Scripts 
EXIT 

CODE 
compliant? 

(Y/N)

Prod. 
Platform     

(W, M, M*)2

Test 
Plan in 
Word? 
(Y/N)

Op Man 
In 

Excel? 
(Y/N)

URL in 
Sample 
Read 

README 
updated? 

(Y/N)3

Comments

Instrument - 1 CER1.0P1 Active Y Y W Review Review N/A With upcoming delivery
CER1.1P1 Active Y Y W Review Review N With upcoming delivery
CER1.1P2 Disabled N/A N/A N/A Review Review N/A ? -Activated w/ nxt delivery
CER1.1P3 Active Y Y W Review Review N With upcoming delivery
CER1.1P4 Disabled N/A N/A N/A Review Review N/A ? -Activated w/ nxt delivery
CER1.1P5 Active Y Y W Review Review N With upcoming delivery
CER1.1P6 Disabled N/A N/A N/A Review Review N/A ? -Activated w/ nxt delivery
CER1.2P1 Active Y Y W Review Review N With upcoming delivery
CER1.3P1 Active Y Y W Review Review N/A With upcoming delivery
CER1.3P2 Active Y Y W Review Review N/A With upcoming delivery
CER1.3P3 Active Y Y W Review Review N With upcoming delivery

PGElist_CERES_20071128.xls 11/28/20079:32 AM

ERBE-like - 2 CER2.1P1 Active N N W N N N
CER2.2P1 Active N Y W N N N
CER2.3P1 Active N Y W N N N
CER2.3P2 Active N Y W N N N
CER2.4P1 Active N Y W N N N

ERBE-like - 3 CER3.1P1 Active N Y W N N N
CER3.2P1 Active N Y W N N N
CER3.2P2 Disabled N/A N/A N/A N/A N/A N/A

Clouds CER4.1-4.0P1 Active Y Y W Review N N/A

 4.1-4 CER4.1-4.1P1 Disabled N/A Y W N/A N/A N/A
PCF script email / eos + 
operations and Sunny

CER4.1-4.1P2 Active N Y W Review N N/A
CER4.1-4.1P3 Active N Y W Review N N/A
CER4.1-4.1P4 Active Y Y W Review N N/A PCF to eos operations
CER4.1-4.1P5 Active Y Y W Review N N/A PCF to eos operations
CER4.1-4.2P1 Active Y Y W Review N N/A
CER4.1-4.2P2 Active Y Y W Review N N/A
CER4.1-4.3P1 Active Y Y W Review N N/A

Inversion/SOFA CER4.5-6.1P1 Disabled N/A N/A N/A N/A N/A N/A Probably to be reactivated
4.5-6 CER4.5-6.1P2 Active Y Y W Review N N

PGElist_CERES_20071128.xls 11/28/20079:32 AM



CER4.5-6.1P3 Active Y Y W Review N N  
CER4.5-6.2P1 Disabled N/A N/A N/A N/A N/A N/A Probably to be reactivated
CER4.5-6.2P2 Active Y Y W Review N N/A
CER4.5-6.3P1 Disabled N/A N/A N/A N/A N/A N/A Probably to be reactivated
CER4.5-6.3P2 Active Y Y W Review N N
CER4.5-6.3P3 Active Y Y W Review N N  
CER4.5-6.4P1 Active Y Y W Review N N/A
CER4.5-6.6P2 Active Y Y W Review N N
CER4.5-6.6P3 Active Y Y W Review N N

SARB - 5 CER5.0P1 Active N Y W, M Review Review N/A
CER5.1P1 Active N Y W Review Review N
CER5.1P2 Active N Y M Review Review N
CER5.2P1 Deleted N/A N/A N/A N/A N/A N/A
CER5.3P1 Disabled N/A N/A N/A N/A N/A N/A
CER5.4P1 Active N Y W Review Review N/A
CER5.4P2 Active N Y W Review Review N/A

TISA Grid - 6 CER6.1P1 Active Y Y W Review Review N/A
CER6 2P1 A ti Y Y W R i R i N/A

PGElist_CERES_20071128.xls 11/28/20079:32 AM

CER6.2P1 Active Y Y W Review Review N/A
CER6.3P1 Active Y Y W Review Review N

TISA Avg - 7.1 CER7.1.1P1 Active Y Y W Review N N/A
SARB - 7.2 CER7.2.1P1 Active N Y W, M Review N N/A

CER7.2.2P1 Never Was N/A N/A N/A N/A N/A N/A
TISA Avg - 8 CER8.1P1 Active Y Y W Review N N

CER8.2P1 Active Y Y W Review N N/A
TISA Grid - 9 CER9.1P1 Active Y Y W Review Review N/A

CER9.2P1 Active Y Y W Review Review N/A
CER9.3P1 Active Y Y W Review Review N/A
CER9.4P1 Active Y Y W Review Review N

TISA Avg - 10 CER10.0P1 Active-to-be Y Y W, M* Review N N
CER10.0P2 Active-to-be Y Y W, M* Review N N
CER10.0P3 Active-to-be Y Y W, M* Review N N/A New PGE for plots

 CER10.1P1 Disabled Y Y W N/A N/A N/A Replace with CER10.0P2
CER10.1P2 Active Y Y W N/A N/A N/A CER10.0P1 for Terra Ed2E
CER10.2P1 Deleted Y Y W N/A N/A N/A
CER10.3P1  Deleted Y Y W N/A N/A N/A
CER10.1P3  Disabled Y Y W N/A N/A N/A
CER10.1P4 Active Y Y W N/A N/A N/A CER10.0P2 for Terra Ed2E

PGElist_CERES_20071128.xls 11/28/20079:32 AM



CER10.1P5 Disabled Y Y W N/A N/A N/A Replace with CER10.0P1
GGEO - 11 CER11.1P1  Disabled N/A N/A N/A N/A N/A N/A

CER11.1P2  Disabled N/A N/A N/A N/A N/A N/A
CER11.1P3  Disabled N/A N/A N/A N/A N/A N/A
CER11.1P4  Disabled N/A N/A N/A N/A N/A N/A
CER11.1P5 Disabled N/A N/A N/A N/A N/A N/A
CER11.1P6 Disabled N/A N/A N/A N/A N/A N/A
CER11.1P7  Disabled N/A N/A N/A N/A N/A N/A
CER11.1P8  Disabled N/A N/A N/A N/A N/A N/A
CER11.1P10 Active Y Y W Review N N/A
CER11.2P1  Disabled N/A N/A N/A N/A N/A N/A
CER11.2P2 Active Y Y W Review N N/A
CER11.3P1 Disabled N/A N/A N/A N/A N/A N/A
CER11.4P1 Active Y Y W Review N N/A
CER11.5P1 Deleted N/A N/A N/A N/A N/A N/A
CER11.6P1 Active Y Y W Review N N/A

Regrid MOA -12 CER12.1P1 Active N Y W, M Review N N/A

PGElist_CERES_20071128.xls 11/28/20079:32 AM

Active

Disabled

Deleted

W

M

M*
3URL Update 

Currently in pre-delivery testing on magneto

Currently executes on warlock

1Status

Ccurrently executes on magneto

Key:

PGE no longer in production with little or no possibility of being reinstated

PGE not currently in production but could be reinstated if requested

Currently able to run in production

2Prod. Platform

Sample Read Package README files:  References to URL http://asd-www.larc.nasa.gov/ceres/ASDceres.html   need to be 
updated to   http://science.larc.nasa.gov/ceres
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Date
Affected Section 

or PGE ID

CER4.1-4.1P4, 
CER4.1-4.1P5
CER10.1P3
All

All

Inversion

All

Changed NOMAD Compliance status from "No" to 
"Yes"

Added Prod. Platform column
Changed from red font to lightly shaded 
background to distinguish between Yes and No 
answers

Revsion Made

Revisions:

Added color to distinguish between Yes and No 
answers

CER1.1P2, 
CER1.1P4, 
CER1.1P6

New PGE added to chart

8/7/2007

Added comment indicating possible reactivation

8/21/2007

Changed "N/A" to "Y" for NOMAD compliant for 
Active PGEs
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Inversion
9/4/2007 All

All

All

10/30/2007 All remaining 
PGEs except 
ERBE-like

All

CER1.NPx

CER1.NPx

11/28/2007 CER10.1P2           
CER10.1P4

Changed column heading from "Op Man in Word" 
to Op Man in Excel"
Changed Op Man status from "N" to "Review"

11/27/2007

No changes
Active PGEs

Changed PGE production Status from Disabled to 
Active and modified associated comments

Changed status of Test Plans to Word to indicate 
in review.

CER7.1P1,             
CER8.1P1,        
CER8.2P2

Changed status of Test Plans to Word to indicate 
in review.

9/18/2007

10/16/2007

Added 2 columns for Test Plan and Op Man 
conversion from Framemaker to Word.
Added column for updating URL in Sample Read 
Packages README files consistent with Note 3 in 
Key Table

Changed Prod. Platform column value from 
"W,M*" to "W"
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