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August 8, 2007 - System Issues and Status
     

Table 1:  Process Strategy/Geier as of 08/08/07
Active Requests in order of priority (1 of 5)

Production 
Request (PR) Satellite Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates Special 

Status

M-PR 3-02 NSIDC-
NESDIS

EICE
ESNOW
(SS4.1)

4.1-4.0P1 Standing request

PR 107-07 Edition2A GGEOW
(SS 11)

11.6P1 5 select months Done 7/24/07.

PR 106-07 FM3, 
FM4, 
V005

ValR13B Clouds
(SS4.1-4)

4.1-4.1P5
4.1-4.2P3
4.1-4.2P2
4.2-4.3P2

7/06 Done 8/2/07.

PR 105-07 FM3, 
FM4, 
V005

ValR13B Clouds
(SS4.1-4)

4.1-4.1P5 9/22/06 Done 8/2/07.

PR 105B-07 FM3 ValR13B Inversion
(SS4.5-6)

4.5-6.1P3
4.5-6.2P2
4.5-6.4P1

7/06 Done 8/2/07.

PR 104-07 FM3 ValR13B Inversion
(SS4.5-6)

4.5-6.1P3 9/22/06 Done 8/2/07.

PR 103-07 FM4 ValR13B-
NoSW

Inversion
(SS4.5-6)

4.5-6.1P3
4.5-6.2P2
4.5-6.4P1

7/06 Done 8/2/07.

PR 102-07 FM4 ValR13B-
NoSW

Inversion
(SS4.5-6)

4.5-6.1P3 9/22/06 Done 8/2/07.

PR 96-07 FM1, 
FM2, 
V005

ValR13B Clouds
(SS4.1-4)

4.1-4.1P4
4.1-4.2P3
4.1-4.2P2
4.2-4.3P2

7/06 Needs to be rerun 
once all MODIS files 
known to be cor-
rectly staged.

PR 95-07 FM1, 
FM2, 
V005

ValR13B Clouds
(SS4.1-4)

4.1-4.1P4 9/22/06 Needs to be rerun 
once all MODIS files 
known to be cor-
rectly staged.

PR 94-07 FM1, 
FM2

ValR13B Inversion
(SS4.5-6)

4.5-6.1P2
4.5-6.2P2
4.5-6.4P1

7/06

PR 93-07 FM1, 
FM2

ValR13B Inversion
(SS4.5-6)

4.5-6.1P2 9/22/06
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PR 111-07 FM1, 
FM2

ValR9 TISA avg
(SS 10)

10.0P1
10.0P2
10.0P3

7/02, 1/03 Waiting on Delivery.

PR 113-07 FM3, 
FM4

ValR9 TISA avg
(SS 10)

10.0P1
10.0P2
10.0P3

7/02, 1/03, 10/04 Waiting on Delivery.

PR 112-07 FM3, 
FM4

ValR10 TISA avg
(SS 10)

10.0P1
10.0P2
10.0P3

7/02, 1/03 Waiting on Delivery.

PR 79A-07 to 
79D-07

FM1 or 
FM2

Edition2B Inst. SARB
(SS 5)

5.0P1
5.1P1
5.4P1

Select months/
days

Done 7/27/07.

Standing    
requests AM- 
PR 1-05 to
7-05 

Terra Edition1-CV BDS/
ERBElike 
(SS1-3)

1.1P3
1.2P1
1.3P1
1.3P2
2.1P1
2.2P1
2.3P1
2.3P2
3.1P1

Standing request These PRs replace 
standing requests 
AM- PR 1-00 to
7-00.

Standing    
requests PM-
PRs 15-05 to 
18-05

FM3 Edition1-CV BDS/
ERBElike 
(SS1-3) 

1.1P5
1.2P1
1.3P1
1.3P2
2.2P1
2.3P1
2.3P2
3.1P1

Standing request These PRs replace 
standing requests 
PM-PRs 1-05 to
4-05.

Standing    
requests PM-
PRs 11-05 to 
14-05

FM4 Ed1-CV-
NoSW

BDS/
ERBElike 
(SS1-3) 

1.1P5
1.2P1
1.3P1
1.3P2
2.2P1
2.3P1
2.3P2
3.1P1

Standing request These PRs replace 
standing requests 
PM-PRs 7-05 to 10-
05.

PR 92-07 FM1, 
FM2, 
V005

Edition2A-
QC

Clouds
(SS4.1-4)

4.1-4.1P4
4.1-4.2P3
4.1-4.2P2
4.2-4.3P2

1/06 Waiting ValR13B 
approval.

Table 1:  Process Strategy/Geier as of 08/08/07
Active Requests in order of priority (2 of 5)

Production 
Request (PR) Satellite Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates Special 

Status
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PR 91A-07 FM2 Edition2F Inversion
(SS4.5-6)

4.5-6.1P2
4.5-6.2P2
4.5-6.4P1

1/06 Waiting on ValR13B 
approval.

PR 90A-07 FM2 Edition2F TISA grid
(SS 9)

9.2P1
9.3P1
9.4P1

1/06 Waiting on SSF 
input availability.

PR 101-07 FM3, 
FM4, 
V005

Edition1B Clouds
(SS4.1-4)

4.1-4.1P5
4.1-4.2P3
4.1-4.2P2
4.2-4.3P2

1/06 Waiting ValR13B 
approval.

PR 100-07 FM3, 
V005

Edition2C Inversion
(SS4.5-6)

4.5-6.1P3
4.5-6.2P2
4.5-6.4P1

1/06 Waiting on ValR13B 
approval.

PR 99-07 FM4, 
V005

Ed2C-NoSW Inversion
(SS4.5-6)

4.5-6.1P3
4.5-6.2P2
4.5-6.4P1

1/06 Waiting on 
ValR13B-NoSW 
approval.

PR 98-07 FM3 Edition2C TISA grid
(SS 9)

9.2P1
9.3P1
9.4P1

1/06 Waiting on SSF 
input availability.

PR 97-07 FM4 Ed2C-NoSW TISA grid
(SS 9)

9.2P1
9.3P1
9.4P1

1/06 Waiting on SSF 
input availability.

PR 74-07 to 76-
07

FM2 Edition2B SARB
(SS5)

5.0P1
5.1P1
5.4P1

12/31/05 - 3/1/06 Terra CRS approved 
8/2/07.

PR 72-07 FM2 Edition2C TISAgrid
(SS6)

6.1P1
6.2P1
6.3P1

12/31/05 - 3/1/06

PR 77-07 to 79-
07

FM1 Edition2B SARB
(SS5)

5.0P1
5.1P1
5.4P1

3/06 - 6/06 Terra CRS approved 
8/2/07.

PR 73-07 FM1 Edition2C TISAgrid
(SS6)

6.1P1
6.2P1
6.3P1

3/06 - 6/06

PR 81-07 to 83-
07

FM3 Edition2B SARB
(SS5)

5.0P1
5.1P2
5.4P2

12/31/05 - 5/1/06 Aqua CRS approved 
7/13/07.

Table 1:  Process Strategy/Geier as of 08/08/07
Active Requests in order of priority (3 of 5)

Production 
Request (PR) Satellite Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates Special 

Status
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PR 80-07 FM3 Edition2B TISAgrid
(SS6)

6.1P1
6.2P1
6.3P1

12/31/05 - 4/06

PR 12-07 FM3 Edition2B Inversion
(SS4.5-6)

4.5-6.6P3
4.5-6.2P2
4.5-6.4P1

7/2/02 hr 15 to
12/31/05 hr 11

PR 9-07 FM3 Edition2B TISA grid
(SS 9)

9.2P1
9.3P1
9.4P1

7/2/02 hr 15 to
1/1/06 hr 11

PR 11-07 FM4 Edition2B Inversion
(SS4.5-6)

4.5-6.6P3
4.5-6.2P2
4.5-6.4P1

7/2/02 to
3/30/05 hr 17

PR 8-07 FM4 Edition2B TISA grid
(SS 9)

9.2P1
9.3P1
9.4P1

7/2/02 to
3/30/05 hr 17

PR 84A-07 to 
84C-07

FM3 or 
FM4

Edition2B SARB
(SS5)

5.0P1
5.1P2
5.4P2

7/02 - 12/05 Aqua CRS approved 
7/13/07.

PR 84D-07 FM3 or 
FM4

Edition2B TISAgrid
(SS6)

6.1P1
6.2P1
6.3P1

7/02 - 12/05

PR 10-07 FM4 Ed2B-NoSW Inversion
(SS4.5-6)

4.5-6.6P3
4.5-6.2P2
4.5-6.4P1

3/30/05 hr 18 to
12/31/05 hour 11 

PR 7-07 FM4 Ed2B-NoSW TISA grid
(SS 9)

9.2P1
9.3P1
9.4P1

3/31/05 hr 12 to
1/1/06 hr 11

PR 92-07 FM1, 
FM2, 
V005

Edition2A-
QC

Clouds
(SS4.1-4)

4.1-4.1P4
4.1-4.2P3
4.1-4.2P2
4.2-4.3P2

4/30/06 - 1/1/07 Waiting ValR13 
approval.

PR 91-07 FM1, 
FM2

Edition2F Inversion
(SS4.5-6)

4.5-6.1P2
4.5-6.2P2
4.5-6.4P1

4/30/06 - 1/1/07 Waiting on ValR13 
approval.

PR 90-07 FM1, 
FM2

Edition2F TISA grid
(SS 9)

9.2P1
9.3P1
9.4P1

5/06 - 12/06 Waiting on SSF 
input availability.

Table 1:  Process Strategy/Geier as of 08/08/07
Active Requests in order of priority (4 of 5)

Production 
Request (PR) Satellite Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates Special 

Status



5

PR 101-07 FM3, 
FM4, 
V005

Edition1B Clouds
(SS4.1-4)

4.1-4.1P5
4.1-4.2P3
4.1-4.2P2
4.2-4.3P2

4/30/06 - 1/1/07 Waiting ValR13 
approval.

PR 100-07 FM3, 
V005

Edition2C Inversion
(SS4.5-6)

4.5-6.1P3
4.5-6.2P2
4.5-6.4P1

4/30/06 - 1/1/07 Waiting on ValR13 
approval.

PR 99-07 FM4, 
V005

Ed2C-NoSW Inversion
(SS4.5-6)

4.5-6.1P3
4.5-6.2P2
4.5-6.4P1

4/30/06 - 1/1/07 Waiting on ValR13-
NoSW approval.

PR 98-07 FM3 Edition2C TISA grid
(SS 9)

9.2P1
9.3P1
9.4P1

5/06 - 12/06 Waiting on SSF 
input availability.

PR 97-07 FM4 Ed2C-NoSW TISA grid
(SS 9)

9.2P1
9.3P1
9.4P1

5/06 - 12/06 Waiting on SSF 
input availability.

PR 108-07 FM1, 
FM2

Edition2E TISA avg
(SS 10)

10.0P1
10.0P2
10.0P3

3/00 - 10/05 Waiting on ValR9 
approval.

PR 110-07 FM3 Edition2B TISA avg
(SS 10)

10.0P1
10.0P2
10.0P3

7/02 - 10/05 Waiting on ValR10 
approval.

PR 109-07 FM4 Edition2B TISA avg
(SS 10)

10.0P1
10.0P2
10.0P3

7/02 - 3/05 Waiting on ValR10 
approval.

M PR 2-06 GEOS4 MOA
(SS12)

12.1P1 Standing request

M PR 1-06 GEOS4 PMOA
(SS9.1)

9.1P1 Standing request

Table 1:  Process Strategy/Geier as of 08/08/07
Active Requests in order of priority (5 of 5)

Production 
Request (PR) Satellite Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates Special 

Status



6

Table 2: August 8, 2007 - System Issues and Status

Activity Lead Status

CM/Docu-
mentation

Ayers
(Saunders)

• See Table 3 for the current CERES Subsystem Delivery Sched-
ule and Table 4 for the current CERES Coefficients Delivery 
Schedule.  (Ayers)

• See Table 5 for SCCR activity since the last DMT meeting.  
SCCRs that need to be reviewed follow Table 5.  (Ayers)

• Participated in telecons with Mr. Ashish Rangrej (SSAI) to 
gather information on the process of converting documents from 
FrameMaker to Word.  (Ayers, Saunders)

• The Edition3 SSF DPC section was updated and posted on the 
CERES Data Products Catalog Web page.  (Saunders)

• The updated Inversion, Regrid MOA, and Instrument Require-
ments Logs were posted on the CERES Requirements Logs Web 
page.  (Saunders)

• Supporting documentation was provided for the CERES LMS 
internal assessment.  (Ayers)

• The CERES DMT Status Reports Web page was updated with 
color coding to indicate which reports are present.  (Ayers, 
Saunders)

• Updated the CERES Subsystem and Coefficients Delivery 
Schedules and posted them on the Web.  (Ayers, Saunders)
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 Table 3: CERES Subsystem Delivery Schedule - August 2007

Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Release to
Langley DAAC Reason for Delivery

CERESlib
Delivery
Needed

New
PGE(s)

Certified 
Platform(s)

SARB Summer MATCH (collection 5) data files for 
May - December 2006.

warlock & 
magneto

Instrument
(SCCR 641)

August Delivery of simulated IES PGE to sup-
port TRMM VIRS-only processing.

warlock & 
magneto

CERESlib August New ADACOMP environment vari-
able.  32-bit version of CERESlib for 
magneto.

warlock & 
magneto

Instrument 
(SCCR 610)

August To allow processing of both Edition2 
and Edition3 data through PGE 
CER1.3P3

X warlock & 
magneto

TISA Averaging
(SCCR 650)

September Support Terra Edition2E and Aqua 
Edition2B SRBAVG1-3 and Daily pro-
cessing.

X warlock & 
magneto

TISA Averaging September To support Terra Beta4 and Aqua 
Beta1 TSI processing.

warlock

Synoptic SARB October (month after TSI delivery) To support Terra Beta4 and Aqua 
Beta1 SYNI processing.

warlock & 
magneto

GGEO
(SCCR 653)

October Final coefficient delivery for 11/05 - 
12/05.  Initial coefficient delivery for 1/
06 - 12/06.  Code delivery to support 
Beta10 GGEO processing.

warlock
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Clouds Fall Support TRMM VIRS-only process-
ing of August 2001 forward.

warlock

Inversion Fall - Two to four weeks after Clouds Support TRMM VIRS-only process-
ing.

warlock

TISA Averaging Fall To support Terra Beta4 and Aqua 
Beta1 AVG, ZAVG, and SYN process-
ing.

warlock

SARB Fall MATCH (collection 5) data files for 
January - June 2007.

warlock & 
magneto

Clouds November Terra/Aqua Beta1 Edition3 SSF pro-
cessing.

warlock

Inversion Two weeks after Clouds Terra/Aqua Beta1 Edition3 SSF pro-
cessing.

X warlock & 
magneto

TISA Gridding Two weeks after Inversion Support Terra/Aqua Beta Edition3 SFC 
processing.

warlock & 
magneto

TISA Gridding ??? PMOA delta delivery dealing with 
overlap file checking.

warlock

 Table 3: CERES Subsystem Delivery Schedule - August 2007

Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Release to
Langley DAAC Reason for Delivery

CERESlib
Delivery
Needed

New
PGE(s)

Certified 
Platform(s)
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 Table 4: CERES Coefficients Delivery Schedule - August 2007

Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Release to
Langley DAAC Reason for Delivery Certified 

Platform(s)

Instrument/
ERBE-like

N/A Early Fall 2007 Terra Edition3 gains and spectral response function files 
for February 2000 - June 2005.

warlock/
magneto

Instrument/
ERBE-like

N/A Early Fall 2007 Aqua Edition3 gains and spectral response function files 
for June 2002 - March 2005.

warlock/
magneto

Instrument/
ERBE-like

N/A Fall 2007 Terra and Aqua Edition2 gains and spectral response 
function files January 2007 - ???.

warlock/
magneto

GGEO Fall Fall 2007 Final coefficients for 1/06 - 4/06. warlock

Instrument/
ERBE-like

N/A 2008 Terra Edition3 gains and spectral response function files 
for July 2005 - December 2005.

warlock/
magneto

Instrument/
ERBE-like

N/A 2008 Aqua Edition3 gains and spectral response function files 
for April 2005 - December 2005.

warlock/
magneto

Instrument/
ERBE-like

??? TRMM Edition3 gains and spectral response function 
files for December 1997 - April 2000.

warlock/
magneto
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S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem

Table 5: SCCR Activity July 23 at 3:15 p.m. - August 6 at 12:00 p.m.

SCCR S U A C D SS Page
No. Comments

659 X Inversion
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Table 6: August 8, 2007 - Subsystem Issues and Status  (1 of 4)

SS
No.

SS
Lead Status Problems

1.0 Cooper
(Walikainen)

• Waiting to hear that all compilers, etc. have been re-
setup on mag501-mag503 to continue testing of 
Instrument on the magneto cluster.  (Cooper)

• All of the new Perl scripts have been checked out on 
thunder, waiting for the magneto configurations to be 
completed to test the scripts in the Linux 
environment.  (Cooper)

• PGE CER1.0P1 is ready to deliver after issues with 
the location of Perl on warlock and the configuration 
on magneto are resolved.  (Cooper)

2.0 Walikainen
(Cooper)

• Continuing to examine QC checker email generated 
during production.  (Walikainen)

• Continuing to inspect ERBE-like Aqua and Terra 
output plots.  (Walikainen)

• Continuing to learn how to run Edition3 validation 
code.  (Walikainen)

3.0 Walikainen
(Cooper)

Combined with above.

4.1 Sun-Mack
(Brown)

• CloudVis images for Terra MODIS Edition2-QC data 
from January 2006 through July 2006 were processed 
for the Oklahoma ARM Site.  CloudVis images for 
Aqua MODIS Edition1A data from January through 
April 2006 were processed for subset region 1 - 9 and 
20 - 28.  CloudVis Web Viewer for both datasets was 
updated. Results were posted on the Web. 
(R. Brown)

• QC global images and statistics were generated for 
Aqua Edition1A from January 2006 through April 
2006 and for Terra Edition2-QC from January 2006 
through July 2006.  QC Web Viewer was updated for 
Terra Edition2-QC and Aqua Edition1A.  Results 
were posted on the Web.  (R. Brown)
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4.1 Sun-Mack
(Brown)

(Cont’d)

• Worked on intercomparisons of cloud fraction, single 
layer fraction, multilayer fraction, cloud top height, 
cloud thickness between CERES, Calipso and 
CloudSat.  (Chen, Sun-Mack)

• Worked on SPIE extended abstract. 
(Chen, Sun-Mack).

• Worked on NPP preparations.  (Sun-Mack)

4.2 Sun-Mack Combined with above.

4.3 Sun-Mack Combined with above.

4.4 Miller
(Sun-Mack)

• Monitored ValR13 and ValR13B processing for Aqua 
and Terra.  Ms Lisa Link was able to resolve MODIS 
problems on seventeen hours for Aqua July 2006 
data.  Five hours remained that failed to process.  
Three hours were due to missing IES and two due to 
cloud retrieval errors.  Three hours failed to process 
for Terra July 2006.  One missing IES, no MODIS 
radiance data, and a file read problem.  (Miller)  

• Started validation of Aqua and Terra ValR13B data. 
(Miller)

• Development of NEWS cloud grouping and layering 
algorithm continued.  (Miller)  

• Tested parralax algorithm on two full hours.  
Discovered problems at the poles.  (Miller)

• Processed ten days of data over Antarctica for the 
snow study.  A different combination of shortwave 
channels were requested.  Continued to pull MODIS 
and IES data.  (Miller)

• Processed GEOS4 data through clouds and 
convolution for two and a half Fridays in January for 
the MERRA study.  (Miller)

Table 6: August 8, 2007 - Subsystem Issues and Status  (2 of 4)

SS
No.

SS
Lead Status Problems
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4.5 Sothcott • Attended weekly SOFA working group meetings. 
(Sothcott)

• Continued testing of LWA and LWB algorithm 
updates.  Determined reason for ts constrained = 0 
was due to imager coverage limit of 60 percent. 
Currently supporting imager coverage limit testing. 
(Sothcott)

• Supporting FLASHflux efforts to incorporate and test 
the SCOOL subsetting software and the ts 
constrained algorithm updates.  (Sothcott)

4.6 Sothcott Combined with above.

5.0 Caldwell
(Coleman)

• Working on Edition3 changes.  (Caldwell)

7.2 Caldwell
(Coleman)

• Continuing to run Beta4 files at the SCF.  (Caldwell)

12.0 Caldwell
(Coleman)

• No new updates.

7.1 Nguyen
(Raju)

• Testing the new set of code and comparing the new 
results with the old TSI outputs.  (Nguyen)

8.0 Nguyen
(Raju)

• Completed code conversion to work on IBM cluster.  
(Nguyen)

10.0 Nguyen
(Raju)

• Received new TOA flux average, solar zenith angle 
and solar incidence code from Dave Doelling.  
Planning to replace the old code and test to validate 
the code.  (Nguyen)

• Converting C shell scripts to Perl scripts.  (Nguyen)
• Compared SRBAVGs from the new set of merged 

code with the old results.  (Nguyen)

6.0 Raju
(Nguyen)

• No new updates.  (Raju)

9.0 Raju
(Nguyen)

• Processed 01/06 MERRA-based MOA data through 
PGE 9.1P1 and generated PMOA files at SCF.  (Raju)

Table 6: August 8, 2007 - Subsystem Issues and Status  (3 of 4)

SS
No.

SS
Lead Status Problems
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11.0 Raju
(Nguyen)

• Modified PGE 11.1P10 PCF generator scripts and run 
scripts to work with Clouds Subsystem perl scripts. 
Started testing the process on manila.  (Raju)

• Processed 01/06 GOES-12 data through ggeo main 
processor and created GRAN file. (Kathy Bush, Raju)

• Processed four satellites’ 01/06 data through main 
processor using MERRA-based MOA files at SCF. 
(Raju)

• Continued to check MTSAT images on Samantha and 
removing bad scans. (Raju)

CERESlib
Zentz (Coleman)

• No new updates.

Table 6: August 8, 2007 - Subsystem Issues and Status  (4 of 4)

SS
No.

SS
Lead Status Problems



PGElist_CERES_20070807_NOMAD&ExitCode.xls 8/7/20071:07 PMPGElist_CERES_20070807_NOMAD&ExitCode.xls 8/7/20071:07 PM

CER3.2P2 Disabled

Subsystem ID PGE ID

Current 
PGE 

Production 
Status

Scripts 
NOMAD 

compliant? 
(Y/N)

Scripts 
EXIT 

CODE 
compliant? 

(Y/N) Comments
Instrument - 1 CER1.0P1 Active Y Y With upcoming delivery

CER1.1P1 Active Y Y With upcoming delivery
CER1.1P2 Disabled N/A N/A ? -Activated w/ nxt delivery
CER1.1P3 Active Y Y With upcoming delivery
CER1.1P4 Disabled N/A N/A ? -Activated w/ nxt delivery
CER1.1P5 Active Y Y With upcoming delivery
CER1.1P6 Disabled N/A N/A ? -Activated w/ nxt delivery
CER1.2P1 Active Y Y With upcoming delivery
CER1.3P1 Active Y Y With upcoming delivery
CER1.3P2 Active Y Y With upcoming delivery
CER1.3P3 Active Y Y With upcoming delivery

ERBE-like - 2 CER2.1P1 Active N N
CER2.2P1 Active N Y
CER2.3P1 Active N Y
CER2.3P2 Active N Y
CER2.4P1 Active N Y

ERBE-like - 3 CER3.1P1 Active N Y
CER3.2P1 Active N Y
CER3.2P2 Disabled N/AN/A N/AN/A

Clouds - 4.1-4 CER4.1-4.0P1 Active Y Y

CER4.1-4.1P1 Disabled N/A Y
PCF script email / eos + 
operations and Sunny

CER4.1-4.1P2 Active N Y
CER4.1-4.1P3 Active N Y
CER4.1-4.1P4 Active Y Y PCF to eos operations
CER4.1-4.1P5 Active Y Y PCF to eos operations
CER4.1-4.2P1 Active Y Y
CER4.1-4.2P2 Active Y Y
CER4.1-4.3P1 Active Y Y

Inversion/SOFA - 4.5-6 CER4.5-6.1P1 Disabled Probably to be reactivated
CER4.5-6.1P2 Active N/A Y
CER4.5-6.1P3 Active N/A Y  
CER4.5-6.2P1 Disabled Probably to be reactivated
CER4.5-6.2P2 Active N/A Y
CER4.5-6.3P1 Disabled Probably to be reactivated
CER4.5-6.3P2 Active N/A Y
CER4.5-6.3P3 Active N/A Y  
CER4.5-6.4P1 Active N/A Y
CER4.5-6.6P2 Active N/A Y
CER4.5-6.6P3 Active N/A Y

SARB - 5 CER5.0P1 Active N Y
CER5.1P1 Active N Y
CER5.1P2 Active N Y
CER5.2P1 Deleted N/A N/A
CER5.3P1 Disabled N/A Y
CER5.4P1 Active N Y
CER5.4P2 Active N Y
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TISA Grid - 6 CER6.1P1 Active Y Y
CER6.2P1 Active Y Y
CER6.3P1 Active Y Y

TISA Avg - 7.1 CER7.1.1P1 Active Y Y
SARB - 7.2 CER7.2.1P1 Active N Y

CER7.2.2P1 Never Was N/A N/A
TISA Avg - 8 CER8.1P1 Active Y Y

CER8.2P1 Active Y Y
TISA Grid - 9 CER9.1P1 Active Y Y

CER9.2P1 Active Y Y
CER9.3P1 Active Y Y
CER9.4P1 Active Y Y

TISA Avg - 10 CER10.0P1 Active-to-be Y Y
CER10.0P2 Active-to-be Y Y
CER10.0P3 Active-to-be Y Y New PGE for plots

 CER10.1P1 Disabled Y Y Replace with CER10.0P2
CER10.1P2 Disabled Y Y Replace with CER10.0P1
CER10.2P1 Deleted Y Y
CER10.3P1  Deleted Y Y
CER10.1P3  Disabled Y Y
CER10.1P4 Disabled Y Y Replace with CER10.0P2
CER10.1P5 Disabled Y Y Replace with CER10.0P1

GGEO - 11 CER11.1P1  Disabled N/A N/A
CER11.1P2  Disabled N/A N/A
CER11.1P3  Disabled N/A N/A
CER11.1P4  Disabled N/A N/A
CER11.1P5 Disabled N/A N/A
CER11.1P6 Disabled N/A N/A
CER11.1P7  Disabled N/A N/A
CER11.1P8  Disabled N/A N/A
CER11.1P10 Active Y Y
CER11.2P1  Disabled N/A N/A
CER11.2P2 Active Y Y
CER11.3P1 Disabled N/A N/A
CER11.4P1 Active Y Y
CER11.5P1 Deleted N/A N/A
CER11.6P1 Active Y Y

Regrid MOA - 12 CER12.1P1 Active N Y

Key:
Status Active Currently able to run in production

Disabled
PGE not currently in production but could be reinstated if 
requested

Deleted
PGE no longer in production with little or no possibility of being 
reinstated



Revisions:

Date
Affected Section 

or PGE ID Revsion Made
8/7/2007 All Added color to distinguish between 

Yes and No answers
CER1.1P2, 
CER1.1P4, 
CER1.1P6

Added comment indicating possible 
reactivation

CER4.1-4.1P4, 
CER4.1-4.1P5

Changed NOMAD Compliance status 
from No to Yes

CER10.1P3 New PGE added to chart
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