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September 5, 2007 - System Issues and Status
     

Table 1:  Process Strategy/Geier as of 09/05/07
Active Requests in order of priority (1 of 5)

Production 
Request (PR) Satellite Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates Special 

Status

M-PR 3-02 NSIDC-
NESDIS

EICE
ESNOW
(SS4.1)

4.1-4.0P1 Standing request

PR 118-07 FM3, 
V005

Test-
MERRA2

Clouds
(SS4.1-4)

4.1-4.1P5
4.1-4.2P3
4.1-4.2P2
4.2-4.3P2

1/06 Checkout MERRA 
data for entire month 
of clouds/SSF.

PR 117-07 FM3 Test-
MERRA2

Inversion
(SS4.5-6)

4.5-6.1P3
4.5-6.2P2
4.5-6.4P1

1/06

PR 116-07 FM2, 
V005

Test-
MERRA2

Clouds
(SS4.1-4)

4.1-4.1P4
4.1-4.2P3
4.1-4.2P2
4.2-4.3P2

1/06

PR 115-07 FM2 Test-
MERRA2

Inversion
(SS4.5-6)

4.5-6.1P2
4.5-6.2P2
4.5-6.4P1

1/06

PR 111-07 FM1, 
FM2

ValR9 TISA avg
(SS 10)

10.0P1
10.0P2
10.0P3

7/02, 1/03 Waiting on Delivery.

PR 113-07 FM3, 
FM4

ValR9 TISA avg
(SS 10)

10.0P1
10.0P2
10.0P3

7/02, 1/03, 10/04 Waiting on Delivery.

PR 112-07 FM3, 
FM4

ValR10 TISA avg
(SS 10)

10.0P1
10.0P2
10.0P3

7/02, 1/03 Waiting on Delivery.

Standing    
requests AM- 
PR 1-05 
to 7-05 

Terra Edition1-CV BDS/
ERBElike 
(SS1-3)

1.1P3
1.2P1
1.3P1
1.3P2
2.1P1
2.2P1
2.3P1
2.3P2
3.1P1

Standing request These PRs replace 
standing requests 
AM- PR 1-00
to 7-00.
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Standing    
requests PM-
PRs 15-05 to 
18-05

FM3 Edition1-CV BDS/
ERBElike 
(SS1-3) 

1.1P5
1.2P1
1.3P1
1.3P2
2.2P1
2.3P1
2.3P2
3.1P1

Standing request These PRs replace 
standing requests 
PM-PRs 1-05 to
4-05.

Standing    
requests PM-
PRs 11-05 to 
14-05

FM4 Ed1-CV-
NoSW

BDS/
ERBElike 
(SS1-3) 

1.1P5
1.2P1
1.3P1
1.3P2
2.2P1
2.3P1
2.3P2
3.1P1

Standing request These PRs replace 
standing requests 
PM-PRs 7-05 to
10-05.

PR 92-07 FM1, 
FM2, 
V005

Edition2A-
QC

Clouds
(SS4.1-4)

4.1-4.1P4
4.1-4.2P3
4.1-4.2P2
4.2-4.3P2

1/06 Waiting ValR13B 
approval.

PR 91A-07 FM2 Edition2F Inversion
(SS4.5-6)

4.5-6.1P2
4.5-6.2P2
4.5-6.4P1

1/06 Waiting on ValR13B 
approval.

PR 90A-07 FM2 Edition2F TISA grid
(SS 9)

9.2P1
9.3P1
9.4P1

1/06 Waiting on SSF 
input availability.

PR 101-07 FM3, 
FM4, 
V005

Edition1B Clouds
(SS4.1-4)

4.1-4.1P5
4.1-4.2P3
4.1-4.2P2
4.2-4.3P2

1/06 Waiting ValR13B 
approval.

PR 100-07 FM3, 
V005

Edition2C Inversion
(SS4.5-6)

4.5-6.1P3
4.5-6.2P2
4.5-6.4P1

1/06 Waiting on ValR13B 
approval.

PR 99-07 FM4, 
V005

Ed2C-NoSW Inversion
(SS4.5-6)

4.5-6.1P3
4.5-6.2P2
4.5-6.4P1

1/06 Waiting on 
ValR13B-NoSW 
approval.

PR 98-07 FM3 Edition2C TISA grid
(SS 9)

9.2P1
9.3P1
9.4P1

1/06 Waiting on SSF 
input availability.

Table 1:  Process Strategy/Geier as of 09/05/07
Active Requests in order of priority (2 of 5)

Production 
Request (PR) Satellite Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates Special 

Status
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PR 97-07 FM4 Ed2C-NoSW TISA grid
(SS 9)

9.2P1
9.3P1
9.4P1

1/06 Waiting on SSF 
input availability.

PR 74-07 to 76-
07

FM2 Edition2B SARB
(SS5)

5.0P1
5.1P1
5.4P1

12/31/05 - 3/1/06 Terra CRS approved 
8/2/07.

PR 72-07 FM2 Edition2C TISAgrid
(SS6)

6.1P1
6.2P1
6.3P1

12/31/05 - 3/1/06

PR 77-07 to 79-
07

FM1 Edition2B SARB
(SS5)

5.0P1
5.1P1
5.4P1

3/06 - 6/06 Terra CRS approved 
8/2/07.

PR 73-07 FM1 Edition2C TISAgrid
(SS6)

6.1P1
6.2P1
6.3P1

3/06 - 6/06

PR 81-07 to 83-
07

FM3 Edition2B SARB
(SS5)

5.0P1
5.1P2
5.4P2

12/31/05 - 5/1/06 Aqua CRS approved 
7/13/07.

PR 80-07 FM3 Edition2B TISAgrid
(SS6)

6.1P1
6.2P1
6.3P1

12/31/05 - 4/06

PR 92-07 FM1, 
FM2, 
V005

Edition2A-
QC

Clouds
(SS4.1-4)

4.1-4.1P4
4.1-4.2P3
4.1-4.2P2
4.2-4.3P2

4/30/06 - 1/1/07 Waiting ValR13 
approval.

PR 91-07 FM1, 
FM2

Edition2F Inversion
(SS4.5-6)

4.5-6.1P2
4.5-6.2P2
4.5-6.4P1

4/30/06 - 1/1/07 Waiting on ValR13 
approval.

PR 90-07 FM1, 
FM2

Edition2F TISA grid
(SS 9)

9.2P1
9.3P1
9.4P1

5/06 - 12/06 Waiting on SSF 
input availability.

PR 101-07 FM3, 
FM4, 
V005

Edition1B Clouds
(SS4.1-4)

4.1-4.1P5
4.1-4.2P3
4.1-4.2P2
4.2-4.3P2

4/30/06 - 1/1/07 Waiting ValR13 
approval.

PR 100-07 FM3, 
V005

Edition2C Inversion
(SS4.5-6)

4.5-6.1P3
4.5-6.2P2
4.5-6.4P1

4/30/06 - 1/1/07 Waiting on ValR13 
approval.

Table 1:  Process Strategy/Geier as of 09/05/07
Active Requests in order of priority (3 of 5)

Production 
Request (PR) Satellite Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates Special 

Status



4

PR 99-07 FM4, 
V005

Ed2C-NoSW Inversion
(SS4.5-6)

4.5-6.1P3
4.5-6.2P2
4.5-6.4P1

4/30/06 - 1/1/07 Waiting on ValR13-
NoSW approval.

PR 98-07 FM3 Edition2C TISA grid
(SS 9)

9.2P1
9.3P1
9.4P1

5/06 - 12/06 Waiting on SSF 
input availability.

PR 97-07 FM4 Ed2C-NoSW TISA grid
(SS 9)

9.2P1
9.3P1
9.4P1

5/06 - 12/06 Waiting on SSF 
input availability.

PR 12-07 FM3 Edition2B Inversion
(SS4.5-6)

4.5-6.6P3
4.5-6.2P2
4.5-6.4P1

7/2/02 hr 15 to
12/31/05 hr 11

PR 9-07 FM3 Edition2B TISA grid
(SS 9)

9.2P1
9.3P1
9.4P1

7/2/02 hr 15 to
1/1/06 hr 11

PR 11-07 FM4 Edition2B Inversion
(SS4.5-6)

4.5-6.6P3
4.5-6.2P2
4.5-6.4P1

7/2/02 to
3/30/05 hr 17

PR 8-07 FM4 Edition2B TISA grid
(SS 9)

9.2P1
9.3P1
9.4P1

7/2/02 to
3/30/05 hr 17

PR 84A-07 to 
84C-07

FM3 or 
FM4

Edition2B SARB
(SS5)

5.0P1
5.1P2
5.4P2

7/02 - 12/05 Aqua CRS approved 
7/13/07.

PR 84D-07 FM3 or 
FM4

Edition2B TISAgrid
(SS6)

6.1P1
6.2P1
6.3P1

7/02 - 12/05

PR 10-07 FM4 Ed2B-NoSW Inversion
(SS4.5-6)

4.5-6.6P3
4.5-6.2P2
4.5-6.4P1

3/30/05 hr 18 to
12/31/05 hour 11 

PR 7-07 FM4 Ed2B-NoSW TISA grid
(SS 9)

9.2P1
9.3P1
9.4P1

3/31/05 hr 12 to
1/1/06 hr 11

PR 108-07 FM1, 
FM2

Edition2E TISA avg
(SS 10)

10.0P1
10.0P2
10.0P3

3/00 - 10/05 Waiting on ValR9 
approval.

PR 110-07 FM3 Edition2B TISA avg
(SS 10)

10.0P1
10.0P2
10.0P3

7/02 - 10/05 Waiting on ValR10 
approval.

Table 1:  Process Strategy/Geier as of 09/05/07
Active Requests in order of priority (4 of 5)

Production 
Request (PR) Satellite Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates Special 

Status
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PR 109-07 FM4 Edition2B TISA avg
(SS 10)

10.0P1
10.0P2
10.0P3

7/02 - 3/05 Waiting on ValR10 
approval.

M PR 2-06 GEOS4 MOA
(SS12)

12.1P1 Standing request

M PR 1-06 GEOS4 PMOA
(SS9.1)

9.1P1 Standing request

Table 1:  Process Strategy/Geier as of 09/05/07
Active Requests in order of priority (5 of 5)

Production 
Request (PR) Satellite Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates Special 

Status
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Table 2: September 5, 2007 - System Issues and Status

Activity Lead Status

CM/Docu-
mentation

Ayers
(Saunders)

• See Table 3 for the current CERES Subsystem Delivery Sched-
ule and Table 4 for the current CERES Coefficients Delivery 
Schedule.  (Ayers)

• See Table 5 for SCCR activity since the last DMT meeting.  
SCCRs that need to be reviewed follow Table 5.  (Ayers)

• Worked on the standardization of CERES Web sites in prepara-
tion for registration.  (Saunders)

• Updated the CERES Subsystem and Coefficients Delivery 
Schedules and posted them on the Web.  (Ayers, Saunders)



7

 Table 3: CERES Subsystem Delivery Schedule - September 2007

Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Release to
Langley DAAC Reason for Delivery

CERESlib
Delivery
Needed

New
PGE(s)

Certified 
Platform(s)

SARB Summer MATCH (collection 5) data files for 
May - December 2006.

warlock & 
magneto

Instrument
(SCCR 641)

September Delivery of simulated IES PGE to sup-
port TRMM VIRS-only processing.

warlock & 
magneto

CERESlib September New ADACOMP environment vari-
able.  32-bit version of CERESlib for 
magneto.

warlock & 
magneto

Instrument 
(SCCR 610)

September To allow processing of both Edition2 
and Edition3 data through PGE 
CER1.3P3

X warlock & 
magneto

TISA Averaging
(SCCR 650)

September Support Terra Edition2E and Aqua 
Edition2B SRBAVG1-3 and Daily pro-
cessing.

X warlock & 
magneto

TISA Averaging September To support Terra Beta4 and Aqua 
Beta1 TSI processing.

warlock

Synoptic SARB October (month after TSI delivery) To support Terra Beta4 and Aqua 
Beta1 SYNI processing.

warlock & 
magneto

GGEO
(SCCR 653)

October Final coefficient delivery for 11/05 - 
12/05.  Initial coefficient delivery for 1/
06 - 12/06.  Code delivery to support 
Beta10 GGEO processing.

warlock
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TISA Averaging Fall To support Terra Beta4 and Aqua 
Beta1 AVG, ZAVG, and SYN process-
ing.

warlock

SARB Fall MATCH (collection 5) data files for 
January - June 2007.

warlock & 
magneto

Clouds November Terra/Aqua Beta1 Edition3 SSF pro-
cessing.

warlock

Inversion Two weeks after Clouds Terra/Aqua Beta1 Edition3 SSF pro-
cessing.

X warlock & 
magneto

TISA Gridding Two weeks after Inversion Support Terra/Aqua Beta Edition3 SFC 
processing.

warlock & 
magneto

Clouds Spring 2008 Support TRMM VIRS-only process-
ing of August 2001 forward.

warlock

Inversion Two to four weeks after Clouds Support TRMM VIRS-only process-
ing.

warlock

TISA Gridding ??? PMOA delta delivery dealing with 
overlap file checking.

warlock

 Table 3: CERES Subsystem Delivery Schedule - September 2007

Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Release to
Langley DAAC Reason for Delivery

CERESlib
Delivery
Needed

New
PGE(s)

Certified 
Platform(s)
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 Table 4: CERES Coefficients Delivery Schedule - September 2007

Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Release to
Langley DAAC Reason for Delivery Certified 

Platform(s)

Instrument/
ERBE-like

N/A Early Fall 2007 Terra Edition3 gains and spectral response function files 
for February 2000 - June 2005.

warlock/
magneto

Instrument/
ERBE-like

N/A Early Fall 2007 Aqua Edition3 gains and spectral response function files 
for June 2002 - March 2005.

warlock/
magneto

Instrument/
ERBE-like

N/A Fall 2007 Terra and Aqua Edition2 gains and spectral response 
function files January 2007 - ???.

warlock/
magneto

GGEO Fall Fall 2007 Final coefficients for 1/06 - 4/06. warlock

Instrument/
ERBE-like

N/A 2008 Terra Edition3 gains and spectral response function files 
for July 2005 - December 2005.

warlock/
magneto

Instrument/
ERBE-like

N/A 2008 Aqua Edition3 gains and spectral response function files 
for April 2005 - December 2005.

warlock/
magneto

Instrument/
ERBE-like

??? TRMM Edition3 gains and spectral response function 
files for December 1997 - April 2000.

warlock/
magneto
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S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem

Table 5: SCCR Activity August 20 at 2:00 p.m. - September 4 at 2:00 p.m.

SCCR S U A C D SS Page
No. Comments

No SCCR Activity



11

  

Table 6: September 5, 2007 - Subsystem Issues and Status  (1 of 3)

SS
No.

SS
Lead Status Problems

1.0 Cooper
(Walikainen)

• Waiting to hear that the necessary Toolkit and 
CERESlib have been re-setup on mag501-mag503 to 
continue testing of Instrument on the magneto cluster.  
(Cooper)

• All of the new Perl scripts have been checked out on 
thunder, waiting for the magneto configurations to be 
completed to test the scripts in the Linux 
environment.  (Cooper)

• Issues on thunder/lightning/lanina have made it 
impossible to update the Terra and Aqua available 
data web pages.  Waiting for this to be fixed to update 
these pages, which are used by Ops to determine if 
the data for a particular data date is available for 
processing.  (Cooper, Snyder)

2.0 Walikainen
(Cooper)

• Continuing to examine QC checker email generated 
during production.  (Walikainen)

• Continuing to inspect ERBE-like Aqua and Terra 
output plots.  (Walikainen)

• Continuing to learn how to run Edition3 validation 
code.  (Walikainen)

• Downloaded inversion subsystem code and compiled 
several executables.  This effort is step one in 
providing backup for the inversion subsystem. 
(Walikainen)

• Examined several SSFA and SSFB ValR13B met 
files. These all showed that the proper SCCD files 
were used as inputs.  (Walikainen)

3.0 Walikainen
(Cooper)

Combined with above.

4.1 Sun-Mack
(Brown)

• Produced images for Surface Emissivity and Albedo 
Maps for Terra for Jan, Apr, July, and October for 3.7, 
8.5, 11, and 12 µm.  Web Viewer was created to 
display the maps.  (Brown, Chen)

• Worked on the SPIE Remote Sensing 2007 paper. 
(Chen, Yi, Sun-Mack)
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4.2 Sun-Mack Combined with above.

4.3 Sun-Mack Combined with above.

4.4 Miller
(Sun-Mack)

• Processed Friday 20060127 using an emissivity map 
provided by SRB repeating the earlier GEOS4 and 
MERRA MOA and Collection 005 MODIS 
comparison.  (Miller)

• Provided three new GRings for granules identified by 
ASDC.  (Miller)

• Continued development and testing NEWS cloud 
grouping and layering algorithm.  (Miller)  

• Integrated parallax code into footprint for further 
testing.  Pixel azimuth relative to North is not on 
imager file.  (Miller)

• Consolidated source code files for footprint and other 
tasks in one directory to allow system backup. 
(Miller)

4.5 Sothcott • Completed test runs for FLASHflux data 
comparisons.  Waiting on review of results to support 
further testing if necessary.  (Sothcott)

• Completed Special Snow runs for Zhonghai Jin. 
(Sothcott)

• Reviewing unexpected differences found in data 
comparisons between SGI and MAC cluster output. 
Differences in specific SSF variables can be as much 
as 10%-20% but for very few (<1%) of footprints. 
(Sothcott)

4.6 Sothcott Combined with above.

5.0 Caldwell
(Coleman)

• Posted QC reports on SARB website for several 
months of Aqua Edition2B.  (Caldwell)

• Determined cause of missing Vdata in CRS files.  
This will be corrected with next code delivery. 
(Caldwell)

• Successfully ran PGE 5.1P2 on SCF cluster using 
data transfer methods suggested by BioTeam. 
(Caldwell)

Table 6: September 5, 2007 - Subsystem Issues and Status  (2 of 3)

SS
No.

SS
Lead Status Problems
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7.2 Caldwell
(Coleman)

• No new updates.  (Caldwell)

12.0 Caldwell
(Coleman)

• No new updates.  (Caldwell)

7.1 Nguyen
(Raju)

• Continue updating the cosine solar zenith angle code 
for DMT time to correct the distance correction 
factor.  (Nguyen)

8.0 Nguyen
(Raju)

• No new updates.  (Nguyen)

10.0 Nguyen
(Raju)

• Complete phase one of January 2006 to prepare 
inputs to run SRBAVG with Merra data.  (Nguyen)

• Preparing to run January 2006 GGEOs and PMOAs 
with Merra data.  Searching for January 2006 GGEOs 
and PMOAs data.  (Nguyen)

6.0 Raju
(Nguyen)

• Searching for the cause of the failed job in 
CER6.2P1.  (Nguyen)

9.0 Raju
(Nguyen)

• No new updates.  (Raju)

11.0 Raju
(Nguyen)

• No new updates.  (Raju)

CERESlib
Zentz (Coleman)

• No new updates.  (Zentz)

Table 6: September 5, 2007 - Subsystem Issues and Status  (3 of 3)

SS
No.

SS
Lead Status Problems
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CER3.2P2 Disabled W

Subsystem ID PGE ID

Current 
PGE 

Production 
Status1

Scripts 
NOMAD 

compliant? 
(Y/N)

Scripts 
EXIT 

CODE 
compliant? 

(Y/N)

Prod. 
Platform 
(W, M, 
M*)2

Comments

Instrument - 1 CER1.0P1 Active Y Y W, M* With upcoming delivery
CER1.1P1 Active Y Y W, M* With upcoming delivery
CER1.1P2 Disabled N/A N/A N/A ? -Activated w/ nxt delivery
CER1.1P3 Active Y Y W, M* With upcoming delivery
CER1.1P4 Disabled N/A N/A N/A ? -Activated w/ nxt delivery
CER1.1P5 Active Y Y W, M* With upcoming delivery
CER1.1P6 Disabled N/A N/A N/A ? -Activated w/ nxt delivery
CER1.2P1 Active Y Y W, M* With upcoming delivery
CER1.3P1 Active Y Y W, M* With upcoming delivery
CER1.3P2 Active Y Y W, M* With upcoming delivery
CER1.3P3 Active Y Y W, M* With upcoming delivery

ERBE-like - 2 CER2.1P1 Active N N W
CER2.2P1 Active N Y W
CER2.3P1 Active N Y W
CER2.3P2 Active N Y W
CER2.4P1 Active N Y W

ERBE-like - 3 CER3.1P1 Active N Y W
CER3.2P1 Active N Y W
CER3.2P2 Disabled N/AN/A N/AN/A W

Clouds CER4.1-4.0P1 Active Y Y W

 4.1-4 CER4.1-4.1P1 Disabled N/A Y W
PCF script email / eos + 
operations and Sunny

CER4.1-4.1P2 Active N Y W
CER4.1-4.1P3 Active N Y W
CER4.1-4.1P4 Active Y Y W PCF to eos operations
CER4.1-4.1P5 Active Y Y W PCF to eos operations
CER4.1-4.2P1 Active Y Y W
CER4.1-4.2P2 Active Y Y W
CER4.1-4.3P1 Active Y Y W

Inversion/SOFA CER4.5-6.1P1 Disabled N/A N/A N/A Probably to be reactivated
4.5-6 CER4.5-6.1P2 Active Y Y W

CER4.5-6.1P3 Active Y Y W  
CER4.5-6.2P1 Disabled N/A N/A N/A Probably to be reactivated
CER4.5-6.2P2 Active Y Y W
CER4.5-6.3P1 Disabled N/A N/A N/A Probably to be reactivated
CER4.5-6.3P2 Active Y Y W
CER4.5-6.3P3 Active Y Y W  
CER4.5-6.4P1 Active Y Y W
CER4.5-6.6P2 Active Y Y W
CER4.5-6.6P3 Active Y Y W

SARB - 5 CER5.0P1 Active N Y W, M
CER5.1P1 Active N Y W
CER5.1P2 Active N Y M
CER5.2P1 Deleted N/A N/A N/A
CER5.3P1 Disabled N/A N/A N/A
CER5.4P1 Active N Y W
CER5.4P2 Active N Y W
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TISA Grid - 6 CER6.1P1 Active Y Y W
CER6.2P1 Active Y Y W
CER6.3P1 Active Y Y W

TISA Avg - 7.1 CER7.1.1P1 Active Y Y W
SARB - 7.2 CER7.2.1P1 Active N Y W

CER7.2.2P1 Never Was N/A N/A N/A
TISA Avg - 8 CER8.1P1 Active Y Y W

CER8.2P1 Active Y Y W
TISA Grid - 9 CER9.1P1 Active Y Y W

CER9.2P1 Active Y Y W
CER9.3P1 Active Y Y W
CER9.4P1 Active Y Y W

TISA Avg - 10 CER10.0P1 Active-to-be Y Y W, M*
CER10.0P2 Active-to-be Y Y W, M*
CER10.0P3 Active-to-be Y Y W, M* New PGE for plots

 CER10.1P1 Disabled Y Y W Replace with CER10.0P2
CER10.1P2 Disabled Y Y W Replace with CER10.0P1
CER10.2P1 Deleted Y Y W
CER10.3P1  Deleted Y Y W
CER10.1P3  Disabled Y Y W
CER10.1P4 Disabled Y Y W Replace with CER10.0P2
CER10.1P5 Disabled Y Y W Replace with CER10.0P1

GGEO - 11 CER11.1P1  Disabled N/A N/A N/A
CER11.1P2  Disabled N/A N/A N/A
CER11.1P3  Disabled N/A N/A N/A
CER11.1P4  Disabled N/A N/A N/A
CER11.1P5 Disabled N/A N/A N/A
CER11.1P6 Disabled N/A N/A N/A
CER11.1P7  Disabled N/A N/A N/A
CER11.1P8  Disabled N/A N/A N/A
CER11.1P10 Active Y Y W
CER11.2P1  Disabled N/A N/A N/A
CER11.2P2 Active Y Y W
CER11.3P1 Disabled N/A N/A N/A
CER11.4P1 Active Y Y W
CER11.5P1 Deleted N/A N/A N/A
CER11.6P1 Active Y Y W

Regrid MOA -12 CER12.1P1 Active N Y W, M

Key:
1Status Active Currently able to run in production

Disabled PGE not currently in production but could be reinstated if requested

Deleted PGE no longer in production with little or no possibility of being reinstated
2Prod. Platform W Currently executes on warlock

M Ccurrently executes on magneto

M* Currently in pre-delivery testing on magneto
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Revisions:

Date
Affected Section 

or PGE ID Revsion Made
8/7/2007 All Added color to distinguish between Yes and 

No answers
CER1.1P2, 
CER1.1P4, 
CER1.1P6

Added comment indicating possible 
reactivation

CER4.1-4.1P4, 
CER4.1-4.1P5

Changed NOMAD Compliance status from 
"No" to "Yes"

CER10.1P3 New PGE added to chart
8/21/2007 All Added Prod. Platform column

All

Changed from red font to lightly shaded 
background to distinguish between Yes and 
No answers

Inversion
Changed "N/A" to "Y" for NOMAD compliant 
for Active PGEs

9/4/2007 All No changes


	ss_070905a.pdf
	PGElist_CERES_20070904
	Sheet1


