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June 13, 2007 - System Issues and Status
     

Table 1:  Process Strategy/Geier as of 06/13/07
Active Requests in order of priority (1 of 6)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status

M-PR 3-02 NSIDC-
NESDIS

EICE
ESNOW
(SS4.1)

4.1-4.0P1 Standing request

PR 107-07 Edition2A GGEOW
(SS 11)

11.6P1 5 select months Months initially over-
looked.  Process them 
before SRBAVG 
runs. 

PR 84-07 to
89-07

FM3 or 
FM4

ValR10 Inst. SARB
(SS 5)

5.0P1
5.1P2
5.4P2

3 select months
(7/02, 12/05, 4/06)

PR 96-07 FM1, 
FM2, 
V005

ValR13 Clouds
(SS4.1-4)

4.1-4.1P4
4.1-4.2P3
4.1-4.2P2
4.2-4.3P2

7/06 Waiting on promo-
tion.

PR 95-07 FM1, 
FM2, 
V005

ValR13 Clouds
(SS4.1-4)

4.1-4.1P4 9/22/06 Waiting on promo-
tion.

PR 94-07 FM1, 
FM2

ValR13 Inversion
(SS4.5-6)

4.5-6.1P2
4.5-6.2P2
4.5-6.4P1

7/06 Waiting on promo-
tion of recompiled 
code.

PR 93-07 FM1, 
FM2

ValR13 Inversion
(SS4.5-6)

4.5-6.1P2 9/22/06 Waiting on promo-
tion of recompiled 
code.

PR 106-07 FM3, 
FM4, 
V005

ValR13 Clouds
(SS4.1-4)

4.1-4.1P5
4.1-4.2P3
4.1-4.2P2
4.2-4.3P2

7/06 Waiting on promo-
tion.

PR 105-07 FM3, 
FM4, 
V005

ValR13 Clouds
(SS4.1-4)

4.1-4.1P5 9/22/06 Waiting on promo-
tion.

PR 105B-07 FM3 ValR13 Inversion
(SS4.5-6)

4.5-6.1P3
4.5-6.2P2
4.5-6.4P1

7/06 Waiting on promo-
tion of recompiled 
code.

PR 104-07 FM3 ValR13 Inversion
(SS4.5-6)

4.5-6.1P3 9/22/06 Waiting on promo-
tion of recompiled 
code.
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PR 103-07 FM4 ValR13-
NoSW

Inversion
(SS4.5-6)

4.5-6.1P3
4.5-6.2P2
4.5-6.4P1

7/06 Waiting on promo-
tion of recompiled 
code.

PR 102-07 FM4 ValR13-
NoSW

Inversion
(SS4.5-6)

4.5-6.1P3 9/22/06 Waiting on promo-
tion of recompiled 
code.

PR 111-07 FM1, 
FM2

ValR9 TISA avg
(SS 10)

10.0P1
10.0P2
10.0P3

7/02, 1/03 Waiting on Delivery.

PR 113-07 FM3, 
FM4

ValR9 TISA avg
(SS 10)

10.0P1
10.0P2
10.0P3

7/02, 1/03, 10/04 Waiting on Delivery.

PR 112-07 FM3, 
FM4

ValR10 TISA avg
(SS 10)

10.0P1
10.0P2
10.0P3

7/02, 1/03 Waiting on Delivery.

PR 79A-07 to 
79D-07

FM1 or 
FM2

Edition2B Inst. SARB
(SS 5)

5.0P1
5.1P1
5.4P1

Select months/
days

Validation files for 
Terra must be called 
Edition2B and be run 
with a cc# that distin-
guishes them as such.

Standing    
requests AM- 
PR 1-05 to 7-05 

Terra Edition1-CV BDS/
ERBElike 
(SS1-3)

1.1P3
1.2P1
1.3P1
1.3P2
2.1P1
2.2P1
2.3P1
2.3P2
3.1P1

Standing request These PRs replace 
standing requests 
AM- PR 1-00 to 7-00.

Standing    
requests PM-
PRs 15-05 to 
18-05

FM3 Edition1-CV BDS/
ERBElike 
(SS1-3) 

1.1P5
1.2P1
1.3P1
1.3P2
2.2P1
2.3P1
2.3P2
3.1P1

Standing request These PRs replace 
standing requests 
PM-PRs 1-05 to 4-05.

Table 1:  Process Strategy/Geier as of 06/13/07
Active Requests in order of priority (2 of 6)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status
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Standing    
requests PM-
PRs 11-05 to 
14-05

FM4 Ed1-CV-
NoSW

BDS/
ERBElike 
(SS1-3) 

1.1P5
1.2P1
1.3P1
1.3P2
2.2P1
2.3P1
2.3P2
3.1P1

Standing request These PRs replace 
standing requests 
PM-PRs 7-05 to
10-05.

PR 63-07 FM1, 
FM2, 
MODIS 
004

Edition2-QC Clouds 
(SS4.1-4)

4.1-4.1P3
4.1-4.2P1
4.1-4.2P2
4.1-4.3P1

1/1/06 - 8/1/06

PR 62-07 FM1 Edition2B Inversion
(SS4.5-6)

4.5-61P2
4.5-6.2P2
4.5-6.4P1

3/1/06 - 8/1/06

PR 60-07 FM1 Edition2C TISA grid
(SS 9)

9.2P1
9.3P1
9.4P1

3/1/06 - 8/1/06

PR 61-07 FM2 Edition2B Inversion
(SS4.5-6)

4.5-6.1P2
4.5-6.2P2
4.5-6.4P1

1/1/06 - 8/1/06

PR 59-07 FM2 Edition2C TISA grid
(SS 9)

9.2P1
9.3P1
9.4P1

1/1/06 - 8/1/06

PR 74-07 to
76-07

FM2 Edition2B SARB
(SS5)

5.0P1
5.1P1
5.4P1

12/31/05 - 3/1/06 Wait for Terra Vali-
dation CRS to be 
approved.

PR 72-07 FM2 Edition2C TISAgrid
(SS6)

6.1P1
6.2P1
6.3P1

12/31/05 - 3/1/06 Wait for Edition2B 
CRS.

PR 77-07 to
79-07

FM1 Edition2B SARB
(SS5)

5.0P1
5.1P1
5.4P1

3/06 - 6/06 Wait for Terra Vali-
dation CRS to be 
approved.

PR 73-07 FM1 Edition2C TISAgrid
(SS6)

6.1P1
6.2P1
6.3P1

3/06 - 6/06 Wait for Edition2B 
CRS.

PR 68-07 FM3, 
FM4, 
MODIS 
004

Edition1A Clouds 
(SS4.1-4)

4.1-4.1P3
4.1-4.2P1
4.1-4.2P2
4.1-4.3P1

1/1/06 - 5/1/06

Table 1:  Process Strategy/Geier as of 06/13/07
Active Requests in order of priority (3 of 6)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status
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PR 67-07 FM3 Edition2B Inversion
(SS4.5-6)

4.5-61P3
4.5-6.2P2
4.5-6.4P1

1/1/06 - 5/1/06

PR 65-07 FM3 Edition2B TISA grid
(SS 9)

9.2P1
9.3P1
9.4P1

1/1/06 - 5/1/06

PR 81-07 to
83-07

FM3 Edition2B SARB
(SS5)

5.0P1
5.1P2
5.4P2

12/31/05 - 5/1/06 Wait for Aqua 
ValR10 CRS 
approval.

PR 80-07 FM3 Edition2B TISAgrid
(SS6)

6.1P1
6.2P1
6.3P1

12/31/05 - 4/06 Wait for Edition2B 
CRS.

PR 12-07 FM3 Edition2B Inversion
(SS4.5-6)

4.5-6.6P3
4.5-6.2P2
4.5-6.4P1

7/2/02 hr 15 to
1/1/06 hr 11

PR 9-07 FM3 Edition2B TISA grid
(SS 9)

9.2P1
9.3P1
9.4P1

7/2/02 hr 15 to
1/1/06 hr 11

PR 11-07 FM4 Edition2B Inversion
(SS4.5-6)

4.5-6.6P3
4.5-6.2P2
4.5-6.4P1

7/2/02 to
3/30/05 hr 17

PR 8-07 FM4 Edition2B TISA grid
(SS 9)

9.2P1
9.3P1
9.4P1

7/2/02 to
3/30/05 hr 17

PR 84A-07 to 
84C-07

FM3 or 
FM4

Edition2B SARB
(SS5)

5.0P1
5.1P2
5.4P2

7/02 - 12/05 Wait for Aqua 
ValR10 CRS 
approval.

PR 84D-07 FM3 or 
FM4

Edition2B TISAgrid
(SS6)

6.1P1
6.2P1
6.3P1

7/02 - 12/05 Wait for Edition2B 
CRS.

PR 10-07 FM4 Ed2B-NoSW Inversion
(SS4.5-6)

4.5-6.6P3
4.5-6.2P2
4.5-6.4P1

3/30/05 hr 18 to
1/1/06 

PR 7-07 FM4 Ed2B-NoSW TISA grid
(SS 9)

9.2P1
9.3P1
9.4P1

3/31/05 hr 12 to
1/1/06 hr 11

PR 66-07 FM4 Ed2B-NoSW Inversion
(SS4.5-6)

4.5-6.1P3
4.5-6.2P2
4.5-6.4P1

1/1/06 - 5/1/06

Table 1:  Process Strategy/Geier as of 06/13/07
Active Requests in order of priority (4 of 6)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status
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PR 64-07 FM4 Ed2B-NoSW TISA grid
(SS 9)

9.2P1
9.3P1
9.4P1

1/1/06 - 5/1/06

PR 92-07 FM1, 
FM2, 
V005

Edition2F Clouds
(SS4.1-4)

4.1-4.1P4
4.1-4.2P3
4.1-4.2P2
4.2-4.3P2

4/30/06 - 1/1/07 Waiting ValR13 
approval.

PR 91-07 FM1, 
FM2

Edition2F Inversion
(SS4.5-6)

4.5-6.1P2
4.5-6.2P2
4.5-6.4P1

4/30/06 - 1/1/07 Waiting on ValR13 
approval.

PR 90-07 FM1, 
FM2

Edition2F TISA grid
(SS 9)

9.2P1
9.3P1
9.4P1

5/06 - 12/06 Waiting on SSF 
input availability.

PR 101-07 FM3, 
FM4, 
V005

Edition2C Clouds
(SS4.1-4)

4.1-4.1P5
4.1-4.2P3
4.1-4.2P2
4.2-4.3P2

4/30/06 - 1/1/07 Waiting ValR13 
approval.

PR 100-07 FM3, 
V005

Edition2C Inversion
(SS4.5-6)

4.5-6.1P3
4.5-6.2P2
4.5-6.4P1

4/30/06 - 1/1/07 Waiting on ValR13 
approval.

PR 99-07 FM4, 
V005

Ed2C-NoSW Inversion
(SS4.5-6)

4.5-6.1P3
4.5-6.2P2
4.5-6.4P1

4/30/06 - 1/1/07 Waiting on ValR13-
NoSW approval.

PR 98-07 FM3 Edition2C TISA grid
(SS 9)

9.2P1
9.3P1
9.4P1

5/06 - 12/06 Waiting on SSF 
input availability.

PR 97-07 FM4 Ed2C-NoSW TISA grid
(SS 9)

9.2P1
9.3P1
9.4P1

5/06 - 12/06 Waiting on SSF 
input availability.

PR 108-07 FM1, 
FM2

Edition2E TISA avg
(SS 10)

10.0P1
10.0P2
10.0P3

3/00 - 10/05 Waiting on ValR9 
approval.

PR 110-07 FM3 Edition2B TISA avg
(SS 10)

10.0P1
10.0P2
10.0P3

7/02 - 10/05 Waiting on ValR10 
approval.

PR 109-07 FM4 Edition2B TISA avg
(SS 10)

10.0P1
10.0P2
10.0P3

7/02 - 3/05 Waiting on ValR10 
approval.

Table 1:  Process Strategy/Geier as of 06/13/07
Active Requests in order of priority (5 of 6)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status
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M PR 2-06 GEOS4 MOA
(SS12)

12.1P1 Standing request

M PR 1-06 GEOS4 PMOA
(SS9.1)

9.1P1 Standing request

Table 1:  Process Strategy/Geier as of 06/13/07
Active Requests in order of priority (6 of 6)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status
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Table 2: June 13, 2007 - System Issues and Status

Activity Lead Status

CM Ayers • See Table 3 for the current CERES Subsystem Delivery Sched-
ule and Table 4 for the current CERES Coefficients Delivery 
Schedule.  (Ayers)

• See Table 5 for SCCR activity since the last DMT meeting.  
SCCRs that need to be reviewed follow Table 5.  (Ayers)

• Delivered the April 2007 Clouds S’COOL data file to the ASDC.  
(Saunders)

• Installed, compiled, and tested the CERESlib delivery associated 
with SCCR 657 on warlock and magneto and released it to the 
ASDC.  (Ayers)

• Installed, compiled, and tested the Clouds delivery associated 
with SCCR 654 on warlock and released it to the ASDC.  
(Ayers)

• Updated the Clouds Operator’s Manual and Test Plan associated 
with SCCR 654 and delivered them to the ASDC.  (Saunders)

• Due to the conversion to NOMAD new email aliases have been 
created to replace cerescm@larc and ceresdoc@larc.  The new 
aliases are larc-cerescm@lists.nasa.gov and  
larc-ceresdoc@lists.nasa.gov.  (Ayers)

• Updated the CERES Subsystem and Coefficients Delivery 
Schedules and posted them on the Web.  (Ayers, Saunders)



8

 Table 3: CERES Subsystem Delivery Schedule - June 2007

Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Release to
Langley DAAC

Reason for Delivery
CERESlib
Delivery
Needed

New
PGE(s)

Certified 
Platform(s)

Inversion (659) June 8 June 22 June 29 Recompilation to support CERESlib 
update for MOA MERRA.  Redelivery 
of 2P2.

warlock

TISA Averaging
(SCCR 650)

March 30 June 22 June 29 Support Terra Edition2E and Aqua 
Edition2B SRBAVG1-3 and Daily pro-
cessing.

X warlock & 
magneto

GGEO
(SCCR 653)

June 29 July 13 July 20 Final coefficient delivery for 11/05 - 
12/05.  Initial coefficient delivery for 1/
06 - 12/06.  Code delivery to support 
Beta10 GGEO processing.

warlock

Instrument
(SCCR 641)

July 6 July 20 July 27 Delivery of simulated IES PGE to sup-
port TRMM VIRS-only processing.

warlock & 
magneto

CERESlib August New ADACOMP environment vari-
able.

warlock & 
magneto

Instrument 
(SCCR 610)

August To allow processing of both Edition2 
and Edition3 data through PGE 
CER1.3P3

X warlock & 
magneto

Clouds Summer Support TRMM VIRS-only process-
ing of August 2001 forward.

warlock

Inversion Summer - Two to four weeks after Clouds Support TRMM VIRS-only process-
ing.

warlock
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TISA Averaging Summer To support Terra Beta4 and Aqua 
Beta1 TSI processing.

warlock

Synoptic SARB Summer (month after TSI delivery) To support Terra Beta4 and Aqua 
Beta1 SYNI processing.

warlock & 
magneto

SARB Summer MATCH (collection 5) data files for 
May - December 2006.

warlock & 
magneto

TISA Averaging Fall To support Terra Beta4 and Aqua 
Beta1 AVG, ZAVG, and SYN process-
ing.

warlock

SARB Fall MATCH (collection 5) data files for 
January - June 2007.

warlock & 
magneto

Clouds November Terra/Aqua Beta1 Edition3 SSF pro-
cessing.

warlock

Inversion Two weeks after Clouds Terra/Aqua Beta1 Edition3 SSF pro-
cessing.

X warlock & 
magneto

TISA Gridding Two weeks after Inversion Support Terra/Aqua Beta Edition3 SFC 
processing.

warlock & 
magneto

TISA Gridding ??? PMOA delta delivery dealing with 
overlap file checking.

warlock

 Table 3: CERES Subsystem Delivery Schedule - June 2007

Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Release to
Langley DAAC

Reason for Delivery
CERESlib
Delivery
Needed

New
PGE(s)

Certified 
Platform(s)
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 Table 4: CERES Coefficients Delivery Schedule - June 2007

Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Release to
Langley DAAC

Reason for Delivery
Certified 

Platform(s)

Instrument/
ERBE-like

N/A Early Fall 2007 Terra Edition3 gains and spectral response function files 
for February 2000 - June 2005.

warlock/
magneto

Instrument/
ERBE-like

N/A Early Fall 2007 Aqua Edition3 gains and spectral response function files 
for June 2002 - March 2005.

warlock/
magneto

Instrument/
ERBE-like

N/A Fall 2007 Terra and Aqua Edition2 gains and spectral response 
function files January 2007 - ???.

warlock/
magneto

GGEO Fall Fall 2007 Final coefficients for 1/06 - 4/06. warlock

Instrument/
ERBE-like

N/A 2008 Terra Edition3 gains and spectral response function files 
for July 2005 - December 2005.

warlock/
magneto

Instrument/
ERBE-like

N/A 2008 Aqua Edition3 gains and spectral response function files 
for April 2005 - December 2005.

warlock/
magneto

Instrument/
ERBE-like

??? TRMM Edition3 gains and spectral response function 
files for December 1997 - April 2000.

warlock/
magneto
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S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem

CERES Software Configuration Change Request Submittal 
=====================================================

Subsystem: TISAavg10.0 SCCR Date: 03/27/2007 SCCR Number: 650

Parameter Change: ( ) YES (X) NO

Description of Change (Science): 
Req#10-60 Update the daily TOA SW fluxes over the polar regions.
Req#10-61 Update the daily surface SW fluxes for model A and model B since there are regions the aver-
ages do not add up correctly
Req#10-62 Correct the use of the snow maps. + Start at -180 degrees instead of 0 degree.
Req#10-63 Update code to add SS8 code.
Req#10-64 Remove ISCCP-like SRBAVGs and create SRBAVG1,2,3 and SRBAVG-Daily1, Daily2
Req#10-65 Update LW model B code to match with the one in CERESlib
Req#10-66 Include the RAP mode for Terra processing

Reason for Change (Science): 
To support the process of Edition2B Aqua and Edition2E Terra SRBAVGs

Description of Change (non-Science): 
N/A

Reason for Change (non-Science): 
N/A

Table 5: SCCR Activity May 29 at 4:30 p.m. - June 11 at 12:00 p.m.

SCCR S U A C D SS
Page
No.

Comments

603 X

650 X 10 11

654 X 4.1 - 4.4

656 X 12 CERESlib modifications

657 X CERESlib

658 X 4.1 4.4

659 X X 4.5 & 4.6 13
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Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description 
of Parameter Change: 
N/A

Reason for Parameter Change: 
N/A

Affected PGEs in this Subsystem: CER10.1P1, CER10.2P1, CER10.2P2
Estimated Time to Complete Change : 3 weeks 
Planned Delivery Date : April 13, 2007 
List Affected Subsystems and PGE Names: None
Date: 04/05/2007 Status: UNKNOWN
Originator: NGUYEN, CATHY (SSAI)

==================================== 
ADDITIONAL CHANGES TO SCCR NO. 650: 
====================================
Parameter Change: ( ) YES (X) NO

Description of Change (Science): 
N/A

Reason for Change (Science): 
N/A

Description of Change (non-Science):
10.0P1 is based on 10.1P2 and 10.1P5.
10.0P2 is based on 10.1P1, 10.1P3, and 10.1P4.
10.0P3 is a new PGE.

Reason for Change (non-Science): 
PGEs 10.1P2 and 10.1P5 are being consolidated into 10.0P1, the pre-processor.
PGEs 10.1P1, 10.1P3, and 10.1P4 are being consolidated into 10.0P2, the main processor.
PGE 10.0P3 is the new post-processor.
The previous numbering scheme was not sequential.  The new numbers were selected to be consecutive 
and to not reuse any old PGE numbers.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description 
of Parameter Change: 
N/A

Reason for Parameter Change: 
N/A

Affected PGEs in this Subsystem: CER10.0P1, CER10.0P2, CER10.0P3
Estimated Time to Complete Change : 1 week 
Planned Delivery Date : June 8, 2007 
List Affected Subsystems and PGE Names: None
Date & Time: 2007-06-05 11:51:00
Originator: NGUYEN, CATHY (SSAI)
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CERES Software Configuration Change Request Submittal 
=====================================================

Subsystem:  Inversion4.5 SCCR Date & TIME: 2007-06-07 15:27:23 SCCR No.: 659

Parameter Change:  ( ) YES  (X) NO

Description of Change (Science):
None

Reason for Change (Science):
None

Description of Change (non-Science):
Recompile of the following PGEs is needed to incorporate the CERESlib changes supporting 
MOA MERRA.  CER4.5-6.1P2, CER4.5-6.1P3, CER4.5-6.3P2, CER4.5-6.3P3, CER4.5-6.6P2 
and CER4.5-6.6P3.

Reason for Change (non-Science):
Recompile of PGEs to support CERESlib update for MOA MERRA.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change:
N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
CER4.5-6.1P2, CER4.5-6.1P3, CER4.5-6.3P2, CER4.5-6.3P3, CER4.5-6.6P2 and CER4.5-
6.6P3.

Estimated Time to Complete Change     : 1 day
Planned Delivery Date                 : 06/15/2007
List Affected Subsystems and PGE Names: Inversion CER4.5-6.1P2, CER4.5-6.1P3, CER4.5-
6.3P2, CER4.5-6.3P3,
CER4.5-6.6P2 and CER4.5-6.6P3.

Originator: SOTHCOTT, VICTOR E.   (SSAI)

====================================
ADDITIONAL CHANGES TO SCCR NO. 659:
====================================

Parameter Change:  ( ) YES  (X) NO
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Description of Change (Science):
Change SCOOL subsetter to use unnested grids for region determination instead of using the 
nested grids for region determination.

Reason for Change (Science):
The SCOOLRegions file that contains the school listings, an input to the Inversion subsetter, uses 
unnested grids for its region determination. The unnested grids are determined to be better for the 
purposes of this particular region determination.

Description of Change (non-Science):
None

Reason for Change (non-Science):
None

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change:
N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
CER4.5-6.2P2

Estimated Time to Complete Change     : 2 weeks
Planned Delivery Date                 : 06/22/2007
List Affected Subsystems and PGE Names: Inversion CER4.5-6.2P2

Date & Time: 2007-06-12 10:13:33
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Table 6: June 13, 2007 - Subsystem Issues and Status  (1 of 4)

SS
No.

SS
Lead

Status Problems

1.0 Cooper • Edition3 updates are still being validated.  It has been 
requested that the existing updates be extended 
through Dec. 2005.  Work to determine a new method 
to determine the changes when only 1 instrument is 
available on a satellite is being worked.  Transition of 
the current and new model to Dale and Peter is also 
taking place as Grant Matthews is moving to a new 
project this fall.  (Cooper)

• Working to test the Instrument code on the Linux 
cluster has begun and hit a snag.  The Ada compiler 
available on the Linux system is a 32-bit compiler; 
however, only a 64-bit version of the ToolKit and 
CERESlib are currently available on magneto.  This 
has been turned over to ASDC and is being fixed.  
(Cooper)

• A test set of Aqua ephemeris and attitude data 
produced on a Linux system has been retrieved for 
testing to provide feedback to the producers.  
(Cooper)

• Work continues in testing the Perl scripts converted 
by Jim Donaldson for Instrument.  A few little nits 
have been discovered and solutions have been found.  
A new CERESlib environment variable will be put 
into place before the August Instrument delivery to 
make it possible to have one Make script instead of 
separate scripts for each system.  Approximately 50% 
of the scripts have been successfully tested and saved 
in the Instrument Subsystem code repository.  
(Cooper)
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2.0 Walikainen • Edition3 testing continues. Processing nadir files 
through ERBE-like validation with new second time 
constants.  Extended Terra seasonal months to May 
2005.  (Walikainen)

• First run of SSF/ES8 validation code was successful. 
This will be our new validation standard.  
(Walikainen)

• Updating ERBE-like validation web plots.  Extending 
Terra Edition1-CV to May 2007.  (Walikainen)

• Continuing to examine QC checker email generated 
during production.  (Walikainen)

• Continuing to inspect ERBE-like Aqua and Terra 
output plots.  (Walikainen)

3.0 Walikainen Combined with above.

4.1 Sun-Mack • Animated Gif images were created for ClearSky 
0063m data for Terra-MODIS Edition2-QC (200003-
200512) and Aqua-MODIS Edition1A (200207 - 
200512).  (R. Brown)

• QC results for Weighted Zonal Cloud Amounts were 
generated and posted on the Web for all Terra 
Edition2-QC, Aqua Edition1A and FLASHflux data.  
(R. Brown)

• Clouds Subsystem Delivery for SCCR #654 was 
delivered to CM.  (R. Brown)

• Worked on GLA09 diurnal cloud height for Oct-Nov 
2006.  (Chen, Sun-Mack)

• Worked on cloud opacity study with MODIS, and 
will compare with Calipso.  (Chen, Sun-Mack)

• Worked on NEWS.  (Chen, Sun-Mack)

• Worked on VIRS diurnal cloud parameters.  (Chen, 
Sun-Mack)

4.2 Sun-Mack Combined with above.

4.3 Sun-Mack Combined with above.
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4.4 Miller • Worked on developing, coding, and testing parallax 
algorithm using CERES vectors.  (Miller)

• Discussed special processing with Mr. Zhonghai Jin, 
SSAI, to put MODIS imager channel 0.55 radiance 
on SSF for 20 days over Antarctica.  He is doing a 
snow study for Dr. Charlock, CSB.  (Miller)

•  Documented Estimated Inversion Stability software.  
(Miller)

• Generated cookiedoughs for full day convolution 
testing on cluster.  (Miller)

4.5 Sothcott • Attended weekly SOFA working group meetings. 
(Sothcott)

• Continued work to debug SCOOL issue with missing 
data.  Currently have determined two fixes and 
currently working to resolve other items of concern. 
(Sothcott)

• Continued work to incorporate upgraded algorithms 
for LWA and LWB for the SOFA group.  (Sothcott)

4.6 Sothcott Combined with above.

5.0 Coleman • On vacation.  No new updates.

7.2 Coleman • Testing new changes for Beta4 SYNI.  (Caldwell)

12.0 Coleman • No new updates.

7.1 Nguyen • Ran zone 45 of July 2002 without CERES SW data 
for Fred Rose to analyze.  (Nguyen)  

8.0 Nguyen • As per Moguo Sun’s requests, SYN read program was 
modified to write Lat, long, day, hour and TOA fluxes 
information onto ascii files.  Processed July and 
August 2005 data and outputs were made available to 
him.  (Raju)

• As per Dave Doelling’s requests, checked July 2005 
SYN Beta3 data and found data gaps in LW 
parameters.  Sent the list of parameters that have gaps 
to Dave Doelling.  For his requests, started checking 
Nov04 - Oct05 months.  (Raju)
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10.0 Nguyen • Ran March 2000 Terra FM2 with 1-hourly GGEO 
and 3-hourly GGEO data to include the night time 
flag for Moguo for further study.  (Nguyen)

• Added the program to compute surface fluxes for the 
case where the cosine solar zenith angles greater than 
zero and the surface flux algorithms produced default 
surface fluxes.  Ran January 2003 with the update 
surface flux algorithm for Dave Doelling to analyze.  
(Nguyen)

• Testing code on warlock and magneto to prepare for 
delivery.  Having trouble in compiling HDF 
comparison C code on magneto.  (Nguyen)

6.0 Raju • No new updates.  (Raju)

9.0 Raju • Converted PGE 9.2 run scripts to perl.  New scripts 
were set up to run jobs on cluster environment.  
Processed two hours of March 2003 data on cluster 
successfully.  (Raju)

11.0 Raju • No new updates.  (Raju)

CERESlib
Coleman/Zentz

• No new updates.
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