November 28, 2007 - System Issues and Status

Table 1: Process Strategy/Geier as of 11/28/07
Active Requests in order of priority

Data

Production Satellite Production Product PGEs Data Dates Special
Request (PR) Strategy (SS#) Status
M-PR 3-02 NSIDC- EICE 4.1-4.0P1 Standing request
NESDIS ESNOW
(Ss4.1)
PR 111-07 FML, ValR9 TISA avg 10.0P1 7/02, 1/03 Waiting on
FM2 (SS10) 10.0P2 Delivery.
10.0P3
PR 113-07 FM3, ValR9 TISA avg 10.0P1 7/02, 1/03, 10/04 Waiting on
FM4 (SS10) 10.0P2 Delivery.
10.0P3
PR 112-07 FMS3, ValR10 TISA avg 10.0P1 7/02, 1/03 Waiting on
FM4 (SS10) 10.0P2 Delivery.
10.0P3
Standing requests | Terra Edition1-CV | BDS/ 1.1P3 Standing request These PRs replace
AM- PR 1-05 to ERBElike | 1.2P1 standing requests
7-05 (SS1-3) 1.3P1 AM- PR 1-00 to
1.3P2 7-00.
2.1P1
2.2P1
2.3P1
2.3P2
3.1P1
Standing requests | FM3 Edition1-CV | BDS/ 1.1P5 Standing request These PRs replace
PM-PRs 15-05 to ERBElike | 1.2P1 standing requests
18-05 (SS1-3) 1.3P1 PM-PRs 1-05 to
1.3P2 4-05.
2.2P1
2.3P1
2.3P2
3.1P1
Standing requests | FM4 Ed1-CV- BDS/ 1.1P5 Standing request These PRs replace
PM-PRs 11-05 to NoSW ERBElike | 1.2P1 standing requests
14-05 (SS1-3) 1.3P1 PM-PRs 7-05 to
1.3P2 10-05.
2.2P1
2.3P1
2.3P2
3.1P1
PR 74-07 to FM2 Edition2B SARB 5.0P1 12/31/05 - 3/1/06 Terra CRS approved
76-07 (SS5) 5.1P1 8/2/07.

5.4P1




Table 1: Process Strategy/Geier as of 11/28/07
Active Requests in order of priority

Data

Rzzou%l;(t:t(llg g) Satellite Pgt)g;zg;n P {g(sj #L:)Ct PGEs Data Dates z‘:z:il
PR 72-07 FM2 Edition2C TISAgrid 6.1P1 12/31/05 - 3/1/06
(SS6) 6.2P1
6.3P1
PR 77-07 to FM1 Edition2B SARB 5.0P1 3/06 - 6/06 Terra CRS approved
79-07 (SS5) 5.1P1 8/2/07.
5.4P1
PR 73-07 FM1 Edition2C TISAgrid 6.1P1 3/06 - 6/06
(SS6) 6.2P1
6.3P1

PR 80-07 FM3 Edition2B TISAgrid 6.1P1 12/31/05 - 4/06
(SS6) 6.2P1
6.3P1
PR 92-07 FM1, Edition2A- Clouds 4.1-4.1P4 4/30/06 - 1/1/07 Processing
FM2, QC (SS4.1-4) 4.1-4.2P3
V005 4.1-4.2P2
4.2-4.3P2
PR 91-07 FM1, Edition2F Inversion 4.5-6.1P2 4/30/06 - 1/1/07 Processing
FM2 (SS4.5-6) 4.5-6.2P2
4.5-6.4P1
PR 90-07 FM1, Edition2F TISAgrid | 9.2P1 5/06 - 12/06 Processing
FM2 (SS9) 9.3P1

9.4P1




Table 1: Process Strategy/Geier as of 11/28/07
Active Requests in order of priority

Data

Production Satellite Production Product PGEs Data Dates Special
Request (PR) Strategy (S5#) Status
PR 12-07 FM3 Edition2B Inversion 4.5-6.6P3 7/2/02 hr 15 to
(SS4.5-6) 4.5-6.2P2 12/31/05 hr 11
4.5-6.4P1
PR 9-07 FM3 Edition2B TISAgrid | 9.2P1 7/2/02 hr 15 to
(SS9) 9.3P1 1/1/06 hr 11
9.4P1
PR 11-07 FM4 Edition2B Inversion 4.5-6.6P3 7/2/02 to
(SS4.5-6) 4.5-6.2P2 3/30/05 hr 17
4.5-6.4P1
PR 8-07 FM4 Edition2B TISAgrid | 9.2P1 7/2/02 to
(SS9) 9.3P1 3/30/05 hr 17
9.4P1
PR 84A-07 to FM3or | Edition2B SARB 5.0P1 7/02 - 12/05 Aqua CRS approved
84C-07 FM4 (SS5) 5.1P2 7/13/07.
5.4P2
PR 84D-07 FM3or | Edition2B TISAgrid 6.1P1 7/02 - 12/05
FM4 (SS6) 6.2P1
6.3P1
PR 10-07 FM4 Ed2B-NoSW | Inversion 4.5-6.6P3 3/30/05 hr 18 to
(SS4.5-6) 4.5-6.2P2 12/31/05 hour 11
4.5-6.4P1
PR 7-07 FM4 Ed2B-NoSW | TISAgrid | 9.2P1 3/31/05 hr 12 to
(SS9) 9.3P1 1/1/06 hr 11
9.4P1
PR 108-07 FML, Edition2E TISA avg 10.0P1 3/00 - 10/05 Waiting on ValR9
FM2 (SS10) 10.0P2 approval.
10.0P3
PR 110-07 FM3 Edition2B TISA avg 10.0P1 7/02 - 10/05 Waiting on ValR10
(SS10) 10.0P2 approval.
10.0P3
PR 109-07 FM4 Edition2B TISA avg 10.0P1 7/02 - 3/05 Waiting on ValR10
(SS10) 10.0P2 approval.
10.0P3
M PR 2-06 GEOSs4 MOA 12.1P1 Standing request
(SS12)
M PR 1-06 GEOS4 PMOA 9.1P1 Standing request

(SS9.1)




Table 2. November 28, 2007 - System Issues and Status
Activity Lead Status
CM/Docu- Ayers See Table 3 for the current CERES Subsystem Delivery
mentation | (Saunders) Schedule and Table 4 for the current CERES Coefficients

Delivery Schedule. (Ayers)

See Table 5 for SCCR activity since the last DMT meeting.
SCCRs that need to be reviewed follow Table 5. (Ayers)

Worked with Denise to create the SEC PowerPoint presentation .
on the new delivery directory structure and Excel-format
Operator’s Manual. (Ayers)

Distributed the Word version of the Test Plans to the subsystem
personnel. (Ayers, Saunders)

Updated the CERES Subsystem and Coefficients Delivery
Schedules and posted them on the Web. (Ayers, Saunders)




Table 3. CERES Subsystem Delivery Schedule - November 2007

Preliminary Delivery to Release to CERESIib New Certified
Subsystem Delivery CERES%:M Langley Reason for Delivery Delivery PGE(s) | Platform(s)
Memo to CM DAAC Needed

SARB Fall MATCH (collection 5) data files for May - warlock &
December 2006. magneto

TISA Averaging | September 28 | November 30 | December 7 | To support Terra Beta4 and Aqua Betal warlock

(SCCR 660) TSI processing.

CERESIib November 23 | December 7 December 14 | New ADACOMP environment variable. warlock &
MOA and Synoptic SARB modifications. magneto

Synoptic SARB November 23 | December 7 | December 14 | To support Terra Beta4 and Aqua Betal X warlock &
SYNI processing. magneto

Instrument November 23 | December 7 | December 14 | To allow processing of both Edition2 and X warlock

(SCCR 610) Edition3 data through PGE CER1.3P3

Clouds December 21 January 4 January 11 | Terra/Aqua Betal Edition3 SSF warlock

(SCCR 658) processing.

CERESIib January 4 January 18 January 25 Updated SW & LW models. New LW warlock &
Model C and constrained temperature magneto
modules.

Inversion January 4 January 18 January 25 | Terra/Aqua Betal Edition3 SSF X warlock &
processing. magneto




Table 3. CERES Subsystem Delivery Schedule - November 2007

Preliminary Delivery to Release to CERESIib New Certified
Subsystem Delivery CERES%:M Langley Reason for Delivery Delivery PGE(s) | Platform(s)
Memo to CM DAAC Needed
TISA Averaging January 2008 To support Terra Beta4 and Aqua Betal warlock
AVG, ZAVG, and SYN processing.
TISA Averaging February 2008 Support Terra Edition2E and Aqua X warlock &
(SCCR 650) Edition2B SRBAVG1-3 and Daily magneto
processing.
?277? March 2008 Support Betal processing of new ISCCP- X warlock &
like, crosstrack-only data product based on magneto
SSF. Product name: CER_ISCCP-
D2like_Terra/Aqua_FM1/2/3/4 MODIS _
CC.YYYYMM.
GGEO April 2008 Final coefficient delivery for 11/05 - warlock
(SCCR 653) 12/05. Initial coefficient delivery for 1/06
- 12/06. Code delivery to support BetalO
GGEO processing.
?77? Spring 2008 Support Betal processing of new ISCCP- X warlock &
like, crosstrack-only, GEO data product magneto

based on GGEO. Product name:
CER_ISCCP-
D2like_ GEO_CC.YYYYMM.




Table 3. CERES Subsystem Delivery Schedule - November 2007

Preliminary Delivery to Release to CERESIib New Certified
Subsystem Delivery CERES%:M Langley Reason for Delivery Delivery PGE(s) | Platform(s)
Memo to CM DAAC Needed
Clouds Spring 2008 Support TRMM VIRS-only processing of warlock
August 2001 forward.
Inversion Two to four weeks after Clouds Support TRMM VIRS-only processing. warlock
SARB ?777? MATCH (collection 5) data files for warlock &
January - June 2007. magneto
Instrument ??7? Delivery of simulated IES PGE to support warlock &
(SCCR 641) TRMM VIRS-only processing. magneto
TISA Gridding ?27? PMOA delta delivery dealing with overlap warlock

file checking.




Table 4. CERES Coefficients Delivery Schedule - October 2007

Preliminary . Release to .
Subsystem Delivery gsg\éesrg& Langley Reason for Delivery Pf;(:;(t:::rﬁ?s)
Memo to CM DAAC
Instrument/ N/A March 2008 Terra Edition3 gains and spectral response function files warlock/
ERBE-like for February 2000 - June 2005. magneto
Instrument/ N/A March 2008 Agqua Edition3 gains and spectral response function files warlock/
ERBE-like for June 2002 - March 2005. magneto
Instrument/ N/A Spring 2008 Terra and Aqua Edition2 gains and spectral response warlock/
ERBE-like function files January - December 2007. magneto
Instrument/ N/A 2008 Terra Edition3 gains and spectral response function files warlock/
ERBE-like for July 2005 - December 2005. magneto
Instrument/ N/A 2008 Agua Edition3 gains and spectral response function files warlock/
ERBE-like for April 2005 - December 2005. magneto
GGEO ?77? Final coefficients for 1/06 - 12/06. warlock
Instrument/ ?777? TRMM Edition3 gains and spectral response function warlock/
ERBE-like files for December 1997 - April 2000. magneto




Table 5. SCCR Activity October 29 at 2:30 p.m. — November 26 at 2:30 p.m.

SCCR S Ul A| C | D SS Page Comments
No.
No SCCR Activity

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem




Table 6. November 28, 2007 - Subsystem Issues and Status

SS

No.

SS
Lead

Status

Problems

1.0

Cooper
(Walikainen)

e Continued to track receipt of Terra and Aqua Level-

0, Ephemeris and Attitude data. (Cooper, Snyder)

e The Instrument Subsystem will not be tested on

magneto as the configuration does not yet allow all
of the components necessary to support Ada at this
time. (Cooper)

e Working to put the Instrument Subsystem into the

new directory structure before the next delivery
currently scheduled for the first Friday in Dec. It
may delay the delivery by a couple of weeks, but it is
too soon to tell. (Cooper)

2.0

Walikainen
(Cooper)

e Continuing to examine QC checker email generated

during production. (Walikainen)

e Continuing to inspect ERBE-like Aqua and Terra

output plots. Discovered five days of Terra ES8 files
that are incomplete: 9/28, 10/10, 10/11, 11/8 and
11/9. (Walikainen)

e Started to restructure directories for CER2.4P1. This

is to comply with SEC proposal presented 11/9/07
which emphasizes PGE-based directories.
(Walikainen)

3.0

Walikainen
(Cooper)

Combined with above.

4.1

Sun-Mack
(Brown)

e Working on QC Web Viewers to display both

Collection 4 and 5 of Terra MODO08 and Aqua
MYDO08 data and to allow comparisons between
CERES Edition data and the MOD08/MY D08 data
for Collection 4 and 5. (R. Brown)

e Processed QC global images for Terra Edition2-QC

and Aqua Edition1A for 200511. Also produced QC
global images and statistics for CERES/FLASHflux
data for 200601- 200710. (R. Brown)

e Completed processing CloudVis images for all Aqua

Edition1A data through 200604 for all 56 subset
regions. Results are posted on the Web. (R. Brown)

10




Table 6.

November 28, 2007 - Subsystem Issues and Status

SS SS
No. Lead Status Problems
4.1 Sun-Mack e Worked on new bin directory structure. (Chen)
(Brown) e Participated in the CERES STM. (Sun-Mack)
(Continued) e Working on developing a usable lapse rate approach.
(Sun-Mack)
4.2 Sun-Mack Combined with above.
4.3 Sun-Mack Combined with above.
4.4 Miller e Incorporated code to calculate all Edition3
(Sun-Mack) parameters into convolution. ASCII QC report has

been updated for Edition3. (Miller)

Started validating Edition3 code. Currently working
issue in multilayer clouds (when not present) and QC
report. (Miller)

Corrected a few errors in the Edition3 ssf_typdef.
(Miller)

Added headers and footers to a majority of
convolution web pages. Other changes were done to
improve look with the headers. (Miller)

Extended Narrowband-Broadband regression for all
MODIS Collection 004 data. Information was
posted to the Web. (Miller)

Monitored Aqua Edition1B processing for
September through December 2006. Five, three,
seven, and three hours, respectively did not process.
There were no IES for eleven and cloud retrieval
failed seven. (Miller)

Pulled Aqua FM3 Edition2C 2006 GQCI reports for
data processed from last month and created daily
files. (Miller)

Created merged CALIPSO, CloudSat, and MODIS
dataset for Fred Rose to use. (Miller)

Processed four days of data for April 2007 to create
SSFs over full MAC (special A-train MODIS) data
range and only CALIPSO track. (Miller)

11




Table 6.

November 28, 2007 - Subsystem Issues and Status

SS SS
No. Lead Status Problems
4.4 Miller e Assisted Jimmy Rowe in final testing of ssh verion
(Sun-Mack) of daacget. (Miller)
(Continued)
4.5 Sothcott e Attended weekly SOFA working group meetings.
(Sothcott)

e Completed test runs of two months of Terra data
using the new LW and SW algorithms for Edition3.
(Sothcott)

e Completed compiling all new algorithms and type
definition code into the complete Edition3 Betal
package. Currently preparing two months each of
Agqua and Terra data for testing. (Sothcott)

e Received the Estimated Inversion Strength module
and installed it into the Edition3 Betal package.
(Sothcott)

e Completed four days (April 2007) of Special SSF
processing for Seiji Kato. (Sothcott)

4.6 Sothcott Combined with above.

5.0 Caldwell e Beginning test of Subsystem 5.0 software on
(Coleman) magneto. (Caldwell).

7.2 Caldwell e Preparing to deliver PGE 7.2.1. (Caldwell)
(Coleman)

12.0 | Caldwell e No new updates.
(Coleman)

7.1 Nguyen e For validation purpose, ran January, April and July
(Raju) 2002 TSlIs without the LW adjustment to create

inputs to run SYN/AVG/ZAVG. (Nguyen)

e Supporting Dave Doelling in TSI validation.
(Nguyen)

e Preparing for the delivery. (Nguyen)

8.0 Nguyen e Ran January, April and July 2002 to write out the
(Raju) averages of the TOA fluxes for Dave Doelling to

compare with the averages from SRBAVGs for TSI
validation. (Nguyen)

Converting code to run on the IBM. (Nguyen)

12




Table 6.

November 28, 2007 - Subsystem Issues and Status

53 Lii d Status Problems
10.0 Nguyen e Continued testing new updated code on corrigedor.
(Raju) (Nguyen)
e Attended the CERES Science Team Meeting.
(Nguyen)
6.0 Raju e No new updates. (Raju)
(Nguyen)
9.0 Raju e No new updates. (Raju)
(Nguyen)
11.0 | Raju e Work started to set up software to find the GEO
(Nguyen) hours that match with CERES observation hours for

each satellite in zones 40N to 40S. This procedure
is to reduce the amount of data and the processing
time while running several months at SCF for
creating match files for calibration coefficients.
(Raju)

13




Scripts

URL in

Current Scripts Prod. Test |Op Man| Sample
Subsystem ID PGE ID PGE NOMAD (E(;(IIDTE Platform Plan in In Read Comments
Production | compliant? liant? 2 | Word? | Excel? [ README
Status' | (YIN) CO'“(”\E’/,'\%” | WM MO Ny | (viN) | updated?
(YIN)®
Instrument-1 |CER1.0P1 Active Y Y W Review | Review N/A With upcoming delivery
CER1.1P1 Active Y Y W Review | Review N With upcoming delivery
CER1.1P2 Disabled N/A N/A N/A Review | Review N/A ? -Activated w/ nxt delivery
CER1.1P3 Active Y Y W Review | Review N With upcoming delivery
CER1.1P4 Disabled N/A N/A N/A Review | Review N/A ? -Activated w/ nxt delivery
CER1.1P5 Active Y Y W Review | Review N With upcoming delivery
CER1.1P6 Disabled N/A N/A N/A Review | Review N/A ? -Activated w/ nxt delivery
CER1.2P1 Active Y Y W Review | Review N With upcoming delivery
CER1.3P1 Active Y Y W Review | Review N/A With upcoming delivery
CER1.3P2 Active Y Y W Review | Review N/A With upcoming delivery
CER1.3P3 Active Y Y W Review | Review N With upcoming delivery
ERBE-like - 2 CER2.1P1 Active N N w N N N
CER2.2P1 Active N Y w N N N
CER2.3P1 Active N Y w N N N
CER2.3P2 Active N Y w N N N
CER2.4P1 Active N Y w N N N
ERBE-like - 3 CER3.1P1 Active N Y w N N N
CER3.2P1 Active N Y w N N N
CER3.2P2 Disabled N/A N/A N/A N/A N/A N/A
Clouds CER4.1-4.0P1 Active Y Y W Review N N/A
PCF script email / eos +
4.1-4 CER4.1-4.1P1 Disabled N/A Y W N/A N/A N/A operations and Sunny
CER4.1-4.1P2 Active N Y W Review N N/A
CERA4.1-4.1P3 Active N Y W Review N N/A
CERA4.1-4.1P4 Active Y Y W Review N N/A PCF to eos operations
CER4.1-4.1P5 Active Y Y W Review N N/A PCF to eos operations
CER4.1-4.2P1 Active Y Y W Review N N/A
CERA4.1-4.2P2 Active Y Y W Review N N/A
CER4.1-4.3P1 Active Y Y W Review N N/A
Inversion/SOFA |CER4.5-6.1P1 Disabled N/A N/A N/A N/A N/A N/A Probably to be reactivated
4.5-6 CER4.5-6.1P2 Active Y Y w Review N N

PGElist_ CERES_20071128.xls

11/28/20079:32 AM



CERA4.5-6.1P3 Active Y Y W Review N N
CERA4.5-6.2P1 Disabled N/A N/A N/A N/A N/A N/A Probably to be reactivated
CERA4.5-6.2P2 Active Y Y W Review N N/A
CER4.5-6.3P1 Disabled N/A N/A N/A N/A N/A N/A Probably to be reactivated
CERA4.5-6.3P2 Active Y Y W Review N N
CER4.5-6.3P3 Active Y Y W Review N N
CER4.5-6.4P1 Active Y Y W Review N N/A
CERA4.5-6.6P2 Active Y Y W Review N N
CERA4.5-6.6P3 Active Y Y W Review N N
SARB -5 CER5.0P1 Active N Y W, M Review | Review N/A
CER5.1P1 Active N Y W Review | Review N
CER5.1P2 Active N Y M Review | Review N
CER5.2P1 Deleted N/A N/A N/A N/A N/A N/A
CER5.3P1 Disabled N/A N/A N/A N/A N/A N/A
CER5.4P1 Active N Y W Review | Review N/A
CER5.4P2 Active N Y W Review | Review N/A
TISA Grid - 6 CERG6.1P1 Active Y Y W Review | Review N/A
CERG6.2P1 Active Y Y W Review | Review N/A
CERG6.3P1 Active Y Y W Review | Review N
TISAAvg-7.1 |CER7.1.1P1 Active Y Y W Review N N/A
SARB - 7.2 CER7.2.1P1 Active N Y W, M Review N N/A
CER7.2.2P1 Never Was N/A N/A N/A N/A N/A N/A
TISA Avg - 8 CERS8.1P1 Active Y Y W Review N N
CERS8.2P1 Active Y Y W Review N N/A
TISA Grid - 9 CER9.1P1 Active Y Y W Review | Review N/A
CER9.2P1 Active Y Y W Review | Review N/A
CER9.3P1 Active Y Y W Review | Review N/A
CER9.4P1 Active Y Y W Review | Review N
TISA Avg-10 |CER10.0P1 Active-to-be Y Y W, M* Review N N
CER10.0P2 Active-to-be Y Y W, M* Review N N
CER10.0P3 Active-to-be Y Y W, M* Review N N/A New PGE for plots
CER10.1P1 Disabled Y Y W N/A N/A N/A Replace with CER10.0P2
CER10.1P2 Active Y Y W N/A N/A N/A CER10.0P1 for Terra Ed2E
CER10.2P1 Deleted Y Y W N/A N/A N/A
CER10.3P1 Deleted Y Y W N/A N/A N/A
CER10.1P3 Disabled Y Y W N/A N/A N/A
CER10.1P4 Active Y Y W N/A N/A N/A CER10.0P2 for Terra Ed2E
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CER10.1P5 Disabled Y Y W N/A N/A N/A Replace with CER10.0P1
GGEO - 11 CER11.1P1 Disabled N/A N/A N/A N/A N/A N/A
CER11.1P2 Disabled N/A N/A N/A N/A N/A N/A
CER11.1P3 Disabled N/A N/A N/A N/A N/A N/A
CER11.1P4 Disabled N/A N/A N/A N/A N/A N/A
CER11.1P5 Disabled N/A N/A N/A N/A N/A N/A
CER11.1P6 Disabled N/A N/A N/A N/A N/A N/A
CER11.1P7 Disabled N/A N/A N/A N/A N/A N/A
CER11.1P8 Disabled N/A N/A N/A N/A N/A N/A
CER11.1P10 Active Y Y W Review N N/A
CER11.2P1 Disabled N/A N/A N/A N/A N/A N/A
CER11.2P2 Active Y Y W Review N N/A
CER11.3P1 Disabled N/A N/A N/A N/A N/A N/A
CER11.4P1 Active Y Y W Review N N/A
CER11.5P1 Deleted N/A N/A N/A N/A N/A N/A
CER11.6P1 Active Y Y W Review N N/A
Regrid MOA -12 |CER12.1P1 Active N Y W, M Review N N/A
Key:
Istatus Active Currently able to run in production
Disabled PGE not currently in production but could be reinstated if requested
Deleted PGE no longer in production with little or no possibility of being reinstated
*Prod. Platform W Currently executes on warlock
M Ccurrently executes on magneto
M* Currently in pre-delivery testing on magneto

3URL Update

Sample Read Package README files: References to URL http://asd-www.larc.nasa.gov/ceres/ASDceres.html need to be

updated to http://science.larc.nasa.gov/ceres
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Revisions:

Affected Section

Date or PGE ID Revsion Made
8/7/2007 All Added color to distinguish between Yes and No
answers
CER1.1P2,
CER1.1P4, Added comment indicating possible reactivation
CER1.1P6
CER4.1-4.1P4, Changed NOMAD Compliance status from "No" to
CERA4.1-4.1P5 "Yes"
CER10.1P3 New PGE added to chart
8/21/2007 All Added Prod. Platform column
Changed from red font to lightly shaded
background to distinguish between Yes and No
All answers
Changed "N/A" to "Y" for NOMAD compliant for
Inversion Active PGEs
9/4/2007 All No changes
9/18/2007 All Added 2 columns for Test Plan and Op Man
conversion from Framemaker to Word.
Added column for updating URL in Sample Read
All Packages README files consistent with Note 3 in
Key Table
10/16/2007 |CER7.1P1, Changed status of Test Plans to Word to indicate
CERS8.1P1, in review.
CER8.2P2
10/30/2007  |All remaining
PGEs except Changed status of Test Plans to Word to indicate
ERBE-like in review.
11/27/2007 Changed column heading from "Op Man in Word"
All ; "
to Op Man in Excel
CER1.NPx Changed Op Man status from "N" to "Review"
Changed Prod. Platform column value from
CER1.NPx WM 10 "W
11/28/2007 |CER10.1P2 Changed PGE production Status from Disabled to
CER10.1P4 Active and modified associated comments
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