September 5, 2007 - System Issues and Status

Table 1: Process Strategy/Geier as of 09/05/07
Active Requests in order of priority (1 of 5)

3.1P1

. . Data .
Production Satellite Production Product PGEs Data Dates Special
Request (PR) Strategy Status
(SS#)
M-PR 3-02 NSIDC- EICE 4.1-4.0P1 Standing request
NESDIS ESNOW
(SS4.1)
PR 118-07 FM3, Test- Clouds 4.1-4.1P5 1/06 Checkout MERRA
| V005 MERRA2 (SS4.1-4) 4.1-4.2P3 data for entire month
4.1-4.2P2 of clouds/SSF.
4.2-4.3P2
PR 117-07 FM3 Test- Inversion 4.5-6.1P3 1/06
| MERRA2 (SS4.5-6) 4.5-6.2P2
4.5-6.4P1
PR 116-07 FM2, Test- Clouds 4.1-4.1P4 1/06
V005 MERRA2 (SS4.1-4) 4.1-4.2P3
4.1-4.2P2
4.2-4.3P2
PR 115-07 FM2 Test- Inversion 4.5-6.1P2 1/06
| MERRA?2 (SS4.5-6) 4.5-6.2P2
4.5-6.4P1
PR 111-07 FMI, ValR9 TISA avg 10.0P1 7/02, 1/03 Waiting on Delivery.
FM2 (SS 10) 10.0P2
10.0P3
PR 113-07 FM3, ValR9 TISA avg 10.0P1 7/02, 1/03, 10/04 Waiting on Delivery.
FM4 (SS 10) 10.0P2
10.0P3
PR 112-07 FM3, ValR10 TISA avg 10.0P1 7/02, 1/03 Waiting on Delivery.
FM4 (SS 10) 10.0P2
10.0P3
Standing Terra Edition1-CV | BDS/ 1.1P3 Standing request These PRs replace
requests AM- ERBElike 1.2P1 standing requests
PR 1-05 (SS1-3) 1.3P1 AM- PR 1-00
to 7-05 1.3P2 to 7-00.
2.1P1
2.2P1
2.3P1
2.3P2




Table 1: Process Strategy/Geier as of 09/05/07
Active Requests in order of priority (2 of 5)

Data

Production Satellite Production Product PGEs Data Dates Special
Request (PR) Strategy Status
(SS#)
Standing FM3 Edition1-CV | BDS/ 1.1P5 Standing request These PRs replace
requests PM- ERBElike 1.2P1 standing requests
PRs 15-05 to (SS1-3) 1.3P1 PM-PRs 1-05 to
18-05 1.3P2 4-05.
2.2P1
2.3P1
2.3P2
3.1P1
Standing FM4 Ed1-CV- BDS/ 1.1P5 Standing request These PRs replace
requests PM- NoSW ERBElike 1.2P1 standing requests
PRs 11-05 to (SS1-3) 1.3P1 PM-PRs 7-05 to
14-05 1.3P2 10-05.
2.2P1
2.3P1
2.3P2
3.1P1
PR 92-07 FM1, Edition2 A- Clouds 4.1-4.1P4 1/06 Waiting ValR13B
FM2, QC (SS4.1-4) 4.1-4.2P3 approval.
V005 4.1-4.2P2
4.2-4.3P2
PR 91A-07 FM2 Edition2F Inversion 4.5-6.1P2 1/06 Waiting on ValR13B
(S54.5-6) 4.5-6.2P2 approval.
4.5-6.4P1
PR 90A-07 FM2 Edition2F TISA grid | 9.2P1 1/06 Waiting on SSF
(SS9) 9.3P1 input availability.
9.4P1
PR 101-07 FM3, Edition1B Clouds 4.1-4.1P5 1/06 Waiting ValR13B
FM4, (SS4.1-4) 4.1-4.2P3 approval.
V005 4.1-4.2P2
4.2-4.3P2
PR 100-07 FM3, Edition2C Inversion 4.5-6.1P3 1/06 Waiting on ValR13B
V005 (S54.5-6) 4.5-6.2P2 approval.
4.5-6.4P1
PR 99-07 FM4, Ed2C-NoSW | Inversion 4.5-6.1P3 1/06 Waiting on
V005 (SS4.5-6) 4.5-6.2P2 ValR13B-NoSW
4.5-6.4P1 approval.
PR 98-07 FM3 Edition2C TISA grid | 9.2P1 1/06 Waiting on SSF
(SS9) 9.3P1 input availability.

9.4P1




Table 1: Process Strategy/Geier as of 09/05/07
Active Requests in order of priority (3 of 5)

Data

Production Satellite Production Product PGEs Data Dates Special
Request (PR) Strategy Status
(SS#)
PR 97-07 FM4 Ed2C-NoSW | TISA grid | 9.2P1 1/06 Waiting on SSF
(SS9) 9.3P1 input availability.
9.4P1
PR 74-07 to 76- | FM2 Edition2B SARB 5.0P1 12/31/05 - 3/1/06 Terra CRS approved
07 (SS5) 5.1P1 8/2/07.
5.4P1
PR 72-07 FM2 Edition2C TISAgrid 6.1P1 12/31/05 - 3/1/06
(SS6) 6.2P1
6.3P1
PR 77-07 to 79- | FM1 Edition2B SARB 5.0P1 3/06 - 6/06 Terra CRS approved
07 (SS5) 5.1P1 8/2/07.
5.4P1
PR 73-07 FM1 Edition2C TISAgrid 6.1P1 3/06 - 6/06
(SS6) 6.2P1
6.3P1
PR 81-07 to 83- | FM3 Edition2B SARB 5.0P1 12/31/05 - 5/1/06 Aqua CRS approved
07 (SS5) 5.1P2 7/13/07.
5.4P2
PR 80-07 FM3 Edition2B TISAgrid 6.1P1 12/31/05 - 4/06
(SS6) 6.2P1
6.3P1
PR 92-07 FM1, Edition2A- Clouds 4.1-4.1P4 4/30/06 - 1/1/07 Waiting ValR13
FM2, QC (SS4.1-4) 4.1-4.2P3 approval.
V005 4.1-4.2P2
4.2-4.3P2
PR 91-07 FMI, Edition2F Inversion 4.5-6.1P2 4/30/06 - 1/1/07 Waiting on ValR13
FM2 (S54.5-6) 4.5-6.2P2 approval.
4.5-6.4P1
PR 90-07 FM1, Edition2F TISA grid | 9.2P1 5/06 - 12/06 Waiting on SSF
FM2 (SS9) 9.3P1 input availability.
9.4P1
PR 101-07 FM3, Edition1B Clouds 4.1-4.1P5 4/30/06 - 1/1/07 Waiting ValR13
FM4, (SS4.1-4) 4.1-4.2P3 approval.
V005 4.1-4.2P2
4.2-4.3P2
PR 100-07 FM3, Edition2C Inversion 4.5-6.1P3 4/30/06 - 1/1/07 Waiting on ValR13
V005 (SS4.5-6) 4.5-6.2P2 approval.

4.5-6.4P1




Table 1: Process Strategy/Geier as of 09/05/07
Active Requests in order of priority (4 of 5)

Data

Production Satellite Production Product PGEs Data Dates Special
Request (PR) Strategy Status
(SS#)
PR 99-07 FM4, Ed2C-NoSW | Inversion 4.5-6.1P3 4/30/06 - 1/1/07 Waiting on ValR13-
V005 (SS4.5-6) 4.5-6.2P2 NoSW approval.
4.5-6.4P1
PR 98-07 FM3 Edition2C TISA grid | 9.2P1 5/06 - 12/06 Waiting on SSF
(SS9) 9.3P1 input availability.
9.4P1
PR 97-07 FM4 Ed2C-NoSW | TISA grid | 9.2P1 5/06 - 12/06 Waiting on SSF
(SS9) 9.3P1 input availability.
9.4P1
PR 12-07 FM3 Edition2B Inversion 4.5-6.6P3 7/2/02 hr 15 to
(S54.5-6) 4.5-6.2P2 12/31/05 hr 11
4.5-6.4P1
PR 9-07 FM3 Edition2B TISA grid | 9.2P1 7/2/02 hr 15 to
(SS9) 9.3P1 1/1/06 hr 11
9.4P1
PR 11-07 FM4 Edition2B Inversion 4.5-6.6P3 7/2/02 to
(SS4.5-6) 4.5-6.2P2 3/30/05 hr 17
4.5-6.4P1
PR 8-07 FM4 Edition2B TISA grid | 9.2P1 7/2/02 to
(SS9) 9.3P1 3/30/05 hr 17
9.4P1
PR 84A-07 to FM3 or Edition2B SARB 5.0P1 7/02 - 12/05 Aqua CRS approved
84C-07 FM4 (SS5) 5.1P2 7/13/07.
5.4P2
PR 84D-07 FM3 or Edition2B TISAgrid 6.1P1 7/02 - 12/05
FM4 (SS6) 6.2P1
6.3P1
PR 10-07 FM4 Ed2B-NoSW | Inversion 4.5-6.6P3 3/30/05 hr 18 to
(S54.5-6) 4.5-6.2P2 12/31/05 hour 11
4.5-6.4P1
PR 7-07 FM4 Ed2B-NoSW | TISA grid | 9.2P1 3/31/05 hr 12 to
(SS9) 9.3P1 1/1/06 hr 11
9.4P1
PR 108-07 FM1, Edition2E TISA avg 10.0P1 3/00 - 10/05 Waiting on ValR9
FM2 (SS 10) 10.0P2 approval.
10.0P3
PR 110-07 FM3 Edition2B TISA avg 10.0P1 7/02 - 10/05 Waiting on ValR10
(SS 10) 10.0P2 approval.

10.0P3




Table 1: Process Strategy/Geier as of 09/05/07
Active Requests in order of priority (5 of 5)

. . Data .
Production Satellite Production Product PGEs Data Dates Special
Request (PR) Strategy Status
(SS#)
PR 109-07 FM4 Edition2B TISA avg 10.0P1 7/02 - 3/05 Waiting on ValR10
(SS 10) 10.0P2 approval.
10.0P3
M PR 2-06 GEOS4 MOA 12.1P1 Standing request
(SS12)
M PR 1-06 GEOS4 PMOA 9.1P1 Standing request

(SS9.1)




Table 2: September 5, 2007 - System Issues and Status

Activity Lead Status
CM/Docu- Ayers See Table 3 for the current CERES Subsystem Delivery Sched-
mentation | (Saunders) ule and Table 4 for the current CERES Coefficients Delivery

Schedule. (Ayers)

See Table 5 for SCCR activity since the last DMT meeting.
SCCRs that need to be reviewed follow Table 5. (Ayers)

Worked on the standardization of CERES Web sites in prepara-
tion for registration. (Saunders)

Updated the CERES Subsystem and Coefficients Delivery
Schedules and posted them on the Web. (Ayers, Saunders)




Table 3: CERES Subsystem Delivery Schedule - September 2007

Subsystem P?)aglrinvl:rayry Delivery to Release to Reason for Delivery let;ll{issgb New Certified
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
SARB Summer MATCH (collection 5) data files for warlock &
May - December 2006. magneto
Instrument September Delivery of simulated IES PGE to sup- warlock &
(SCCR 641) port TRMM VIRS-only processing. magneto
CERESIib September New ADACOMP environment vari- warlock &
able. 32-bit version of CERESIib for magneto
magneto.
Instrument September To allow processing of both Edition2 X warlock &
(SCCR 610) and Edition3 data through PGE magneto
CER1.3P3
TISA Averaging September Support Terra Edition2E and Aqua X warlock &
(SCCR 650) Edition2B SRBAVGI-3 and Daily pro- magneto
cessing.
TISA Averaging September To support Terra Beta4 and Aqua warlock
Betal TSI processing.
Synoptic SARB October (month after TSI delivery) To support Terra Beta4 and Aqua warlock &
Betal SYNI processing. magneto
GGEO October Final coefficient delivery for 11/05 - warlock
(SCCR 653) 12/05. Initial coefficient delivery for 1/

06 - 12/06. Code delivery to support
Betal0 GGEO processing.




Table 3: CERES Subsystem Delivery Schedule - September 2007

Subsystem Pglellrinvl:ri/ry Delivery to Release to Reason for Delivery C]ifﬁsesi;b New Certified
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
TISA Averaging Fall To support Terra Beta4 and Aqua warlock
Betal AVG, ZAVG, and SYN process-
ing.
SARB Fall MATCH (collection 5) data files for warlock &
January - June 2007. magneto
Clouds November Terra/Aqua Betal Edition3 SSF pro- warlock
cessing.
Inversion Two weeks after Clouds Terra/Aqua Betal Edition3 SSF pro- X warlock &
cessing. magneto
TISA Gridding Two weeks after Inversion Support Terra/Aqua Beta Edition3 SFC warlock &
processing. magneto
Clouds Spring 2008 Support TRMM VIRS-only process- warlock
ing of August 2001 forward.
Inversion Two to four weeks after Clouds Support TRMM VIRS-only process- warlock
ing.
TISA Gridding 77? PMOA delta delivery dealing with warlock

overlap file checking.




Table 4: CERES Coefficients Delivery Schedule - September 2007

Preliminary . .
. Delivery to Release to . Certified
Subsystem Delivery Reason for Delivery
Memo to CM CERES CM | Langley DAAC Platform(s)
Instrument/ N/A Early Fall 2007 Terra Edition3 gains and spectral response function files warlock/
ERBE-like for February 2000 - June 2005. magneto
Instrument/ N/A Early Fall 2007 Aqua Edition3 gains and spectral response function files warlock/
ERBE-like for June 2002 - March 2005. magneto
Instrument/ N/A Fall 2007 Terra and Aqua Edition2 gains and spectral response warlock/
ERBE-like function files January 2007 - ???. magneto
GGEO Fall Fall 2007 Final coeftficients for 1/06 - 4/06. warlock
Instrument/ N/A 2008 Terra Edition3 gains and spectral response function files warlock/
ERBE-like for July 2005 - December 2005. magneto
Instrument/ N/A 2008 Aqua Edition3 gains and spectral response function files warlock/
ERBE-like for April 2005 - December 2005. magneto
Instrument/ 777 TRMM Edition3 gains and spectral response function warlock/
ERBE-like files for December 1997 - April 2000. magneto




Table 5: SCCR Activity August 20 at 2:00 p.m. - September 4 at 2:00 p.m.

Page

SCCR|S|U|A|C|D SS
No.

Comments

No SCCR Activity

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem
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Table 6: September 5, 2007 - Subsystem Issues and Status (1 of 3)

SS

No.

SS
Lead

Status

Problems

1.0

Cooper
(Walikainen)

*  Waiting to hear that the necessary Toolkit and
CERESIib have been re-setup on mag501-mag503 to
continue testing of Instrument on the magneto cluster.
(Cooper)

» All of the new Perl scripts have been checked out on
thunder, waiting for the magneto configurations to be
completed to test the scripts in the Linux
environment. (Cooper)

» Issues on thunder/lightning/lanina have made it
impossible to update the Terra and Aqua available
data web pages. Waiting for this to be fixed to update
these pages, which are used by Ops to determine if
the data for a particular data date is available for
processing. (Cooper, Snyder)

2.0

Walikainen
(Cooper)

» Continuing to examine QC checker email generated
during production. (Walikainen)

» Continuing to inspect ERBE-like Aqua and Terra
output plots. (Walikainen)

* Continuing to learn how to run Edition3 validation
code. (Walikainen)

* Downloaded inversion subsystem code and compiled
several executables. This effort is step one in
providing backup for the inversion subsystem.
(Walikainen)

» Examined several SSFA and SSFB ValR13B met
files. These all showed that the proper SCCD files
were used as inputs. (Walikainen)

3.0

Walikainen
(Cooper)

Combined with above.

4.1

Sun-Mack
(Brown)

* Produced images for Surface Emissivity and Albedo
Maps for Terra for Jan, Apr, July, and October for 3.7,
8.5, 11, and 12 um. Web Viewer was created to
display the maps. (Brown, Chen)

*  Worked on the SPIE Remote Sensing 2007 paper.
(Chen, Yi, Sun-Mack)
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Table 6: September 5, 2007 - Subsystem Issues and Status (2 of 3)

SS

No.

SS
Lead

Status

Problems

4.2

Sun-Mack

Combined with above.

4.3

Sun-Mack

Combined with above.

4.4

Miller
(Sun-Mack)

Processed Friday 20060127 using an emissivity map
provided by SRB repeating the earlier GEOS4 and
MERRA MOA and Collection 005 MODIS
comparison. (Miller)

Provided three new GRings for granules identified by
ASDC. (Miller)

Continued development and testing NEWS cloud
grouping and layering algorithm. (Miller)

Integrated parallax code into footprint for further
testing. Pixel azimuth relative to North is not on
imager file. (Miller)

Consolidated source code files for footprint and other
tasks in one directory to allow system backup.

(Miller)

4.5

Sothcott

Completed test runs for FLASH{flux data
comparisons. Waiting on review of results to support
further testing if necessary. (Sothcott)

Completed Special Snow runs for Zhonghai Jin.
(Sothcott)

Reviewing unexpected differences found in data
comparisons between SGI and MAC cluster output.
Differences in specific SSF variables can be as much
as 10%-20% but for very few (<1%) of footprints.
(Sothcott)

4.6

Sothcott

Combined with above.

5.0

Caldwell
(Coleman)

Posted QC reports on SARB website for several
months of Aqua Edition2B. (Caldwell)

Determined cause of missing Vdata in CRS files.
This will be corrected with next code delivery.
(Caldwell)

Successfully ran PGE 5.1P2 on SCF cluster using
data transfer methods suggested by BioTeam.
(Caldwell)

12




Table 6: September 5, 2007 - Subsystem Issues and Status (3 of 3)

SS SS

No. Lead Status Problems

7.2 | Caldwell * No new updates. (Caldwell)
(Coleman)

12.0 | Caldwell * No new updates. (Caldwell)
(Coleman)

7.1 | Nguyen + Continue updating the cosine solar zenith angle code
(Raju) for DMT time to correct the distance correction

factor. (Nguyen)

8.0 | Nguyen * No new updates. (Nguyen)
(Raju)

10.0 | Nguyen » Complete phase one of January 2006 to prepare
(Raju) inputs to run SRBAVG with Merra data. (Nguyen)

* Preparing to run January 2006 GGEOs and PMOAs
with Merra data. Searching for January 2006 GGEOs
and PMOAs data. (Nguyen)

6.0 | Raju » Searching for the cause of the failed job in
(Nguyen) CER6.2P1. (Nguyen)

9.0 | Raju * No new updates. (Raju)
(Nguyen)

11.0 | Raju * No new updates. (Raju)
(Nguyen)

CERESIib * No new updates. (Zentz)

Zentz (Coleman)
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Scripts

Current Scripts EXIT Prod.
PGE NOMAD Platform
Subsystem ID PGE ID Production | compliant? COI?E (W, M, Comments
Status? (YIN) compliant? M#?
(YIN)
Instrument-1 |CER1.0P1 Active Y Y W, M* |With upcoming delivery
CER1.1P1 Active Y Y W, M* |With upcoming delivery
CER1.1P2 Disabled N/A N/A N/A  |? -Activated w/ nxt delivery
CER1.1P3 Active Y Y W, M* |With upcoming delivery
CER1.1P4 Disabled N/A N/A N/A |? -Activated w/ nxt delivery
CER1.1P5 Active Y Y W, M* |With upcoming delivery
CER1.1P6 Disabled N/A N/A N/A |? -Activated w/ nxt delivery
CER1.2P1 Active Y Y W, M* |With upcoming delivery
CER1.3P1 Active Y Y W, M* [With upcoming delivery
CER1.3P2 Active Y Y W, M* |With upcoming delivery
CER1.3P3 Active Y Y W, M* [With upcoming delivery
ERBE-like - 2 CER2.1P1 Active N N w
CER2.2P1 Active N Y w
CER2.3P1 Active N Y w
CER2.3P2 Active N Y w
CER2.4P1 Active N Y w
ERBE-like - 3 CER3.1P1 Active N Y w
CER3.2P1 Active N Y w
CER3.2P2 Disabled N/A N/A w
Clouds CER4.1-4.0P1 Active Y Y w
PCF script email / eos +
4.1-4 CER4.1-4.1P1 Disabled N/A Y W operations and Sunny
CERA4.1-4.1P2 Active N Y w
CER4.1-4.1P3 Active N Y w
CER4.1-4.1P4 Active Y Y W PCF to eos operations
CER4.1-4.1P5 Active Y Y W PCF to eos operations
CERA4.1-4.2P1 Active Y Y w
CER4.1-4.2P2 Active Y Y w
CERA4.1-4.3P1 Active Y Y w
Inversion/SOFA |CER4.5-6.1P1 Disabled N/A N/A N/A  |Probably to be reactivated
4.5-6 CERA4.5-6.1P2 Active Y Y w
CER4.5-6.1P3 Active Y Y w
CERA4.5-6.2P1 Disabled N/A N/A N/A  |Probably to be reactivated
CERA4.5-6.2P2 Active Y Y W
CERA4.5-6.3P1 Disabled N/A N/A N/A  |Probably to be reactivated
CER4.5-6.3P2 Active Y Y W
CERA4.5-6.3P3 Active Y Y W
CERA4.5-6.4P1 Active Y Y W
CERA4.5-6.6P2 Active Y Y W
CER4.5-6.6P3 Active Y Y W
SARB -5 CER5.0P1 Active N Y W, M
CER5.1P1 Active N Y w
CER5.1P2 Active N Y M
CER5.2P1 Deleted N/A N/A N/A
CER5.3P1 Disabled N/A N/A N/A
CER5.4P1 Active N Y w
CER5.4P2 Active N Y w
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TISA Grid - 6 CER6.1P1 Active Y Y W
CER6.2P1 Active Y Y W
CER6.3P1 Active Y Y W
TISAAvg-7.1 |CER7.1.1P1 Active Y Y W
SARB - 7.2 CER7.2.1P1 Active N Y W
CER7.2.2P1 Never Was N/A N/A N/A
TISA Avg - 8 CERS8.1P1 Active Y Y W
CER8.2P1 Active Y Y w
TISA Grid - 9 CER9.1P1 Active Y Y W
CER9.2P1 Active Y Y W
CER9.3P1 Active Y Y W
CER9.4P1 Active Y Y W
TISA Avg - 10 |CER10.0P1 Active-to-be Y Y W, M*
CER10.0P2 Active-to-be Y Y W, M*
CER10.0P3 Active-to-be Y Y W, M* |New PGE for plots
CER10.1P1 Disabled Y Y W Replace with CER10.0P2
CER10.1P2 Disabled Y Y W Replace with CER10.0P1
CER10.2P1 Deleted Y Y W
CER10.3P1 Deleted Y Y W
CER10.1P3 Disabled Y Y W
CER10.1P4 Disabled Y Y W Replace with CER10.0P2
CER10.1P5 Disabled Y Y W Replace with CER10.0P1
GGEO - 11 CER11.1P1 Disabled N/A N/A N/A
CER11.1P2 Disabled N/A N/A N/A
CER11.1P3 Disabled N/A N/A N/A
CER11.1P4 Disabled N/A N/A N/A
CER11.1P5 Disabled N/A N/A N/A
CER11.1P6 Disabled N/A N/A N/A
CER11.1P7 Disabled N/A N/A N/A
CER11.1P8 Disabled N/A N/A N/A
CER11.1P10 Active Y Y W
CER11.2P1 Disabled N/A N/A N/A
CER11.2P2 Active Y Y W
CER11.3P1 Disabled N/A N/A N/A
CER11.4P1 Active Y Y W
CER11.5P1 Deleted N/A N/A N/A
CER11.6P1 Active Y Y W
Regrid MOA -12 [CER12.1P1 Active N Y W, M
Key:
1status Active Currently able to run in production
Disabled PGE not currently in production but could be reinstated if requested
Deleted PGE no longer in production with little or no possibility of being reinstated
*Prod. Platform w Currently executes on warlock
M Ccurrently executes on magneto
M* Currently in pre-delivery testing on magneto
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Revisions:
Affected Section
Date or PGE ID Revsion Made
8/7/2007 All Added color to distinguish between Yes and
No answers
CER1.1P2, e .
CERL1P4. ,ﬁeiifi(\j/:tci)(:?lment indicating possible
CER1.1P6
CER4.1-4.1P4, Changed NOMAD Compliance status from
CERA4.1-4.1P5 "No" to "Yes"
CER10.1P3 New PGE added to chart
8/21/2007]|All Added Prod. Platform column
Changed from red font to lightly shaded
background to distinguish between Yes and
All No answers
Changed "N/A" to "Y" for NOMAD compliant
Inversion for Active PGEs
9/4/2007|All No changes
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