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April 18, 2007 - System Issues and Status
     

Table 1:  Process Strategy/Geier as of 04/18/07
Active Requests in order of priority (1 of 4)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status

M-PR 3-02 NSIDC-
NESDIS

EICE
ESNOW
(SS4.1)

4.1-4.0P1 Standing request

PR 69-07 FM1 or 
FM2

Beta3 TISA avg
(SS 8)

8.1P1
8.2P1

3/00 - 2/03 Highest Priority

PR 5-07 FM1 or 
FM2

Beta3 Synoptic 
SARB
(SS 7.2)

7.2.1P1 6/01, 3/03 - 10/05, 
1/03

PR 69-07 FM1 or 
FM2

Beta3 TISA avg
(SS 8)

8.1P1
8.2P1

3/03 - 10/05

PR 84-07 to 89-
07

FM3 or 
FM4

ValR10 Inst. SARB
(SS 5)

5.0P1
5.1P2
5.4P2

3 select months
(7/01, 12/05, 4/06)

PR 79A-07 to 
79D-07

FM1 or 
FM2

Edition2B Inst. SARB
(SS 5)

5.0P1
5.1P1
5.4P1

Select months/
days

Validation files for 
Terra must be called 
Edition2B and be run 
with a cc# that distin-
guishes them as such.

Standing    
requests AM- 
PR 1-05 to 7-05 

Terra Edition1-CV BDS/
ERBElike 
(SS1-3)

1.1P3
1.2P1
1.3P1
1.3P2
2.1P1
2.2P1
2.3P1
2.3P2
3.1P1

Standing request These PRs replace 
standing requests 
AM- PR 1-00 to 7-00.

Standing    
requests PM-
PRs 15-05 to 
18-05

FM3 Edition1-CV BDS/
ERBElike 
(SS1-3) 

1.1P5
1.2P1
1.3P1
1.3P2
2.2P1
2.3P1
2.3P2
3.1P1

Standing request These PRs replace 
standing requests 
PM-PRs 1-05 to 4-05.
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Standing    
requests PM-
PRs 11-05 to 
14-05

FM4 Ed1-CV-
NoSW

BDS/
ERBElike 
(SS1-3) 

1.1P5
1.2P1
1.3P1
1.3P2
2.2P1
2.3P1
2.3P2
3.1P1

Standing request These PRs replace 
standing requests 
PM-PRs 7-05 to
10-05.

PR 45-07 to
49-07

FM3 Edition2 Instrument/
ERBElike
(SS 1-3)

2.4P1
1.3P3
1.2P1
2.2P1
2.3P1
2.3P2
3.1P1

2006

PR 20-07 to
30-07

FM1, 
FM2

Edition2 Instrument/
ERBElike
(SS 1-3)

2.4P1
1.3P3
1.2P1
2.2P1
2.3P1
2.3P2
3.1P1
3.2P1

2006

PR 12-07 FM3 Edition2B Inversion
(SS4.5-6)

4.5-6.6P3
4.5-6.2P2
4.5-6.4P1

7/2/02 hr 15 to
1/1/06 hr 11

PR 9-07 FM3 Edition2B TISA grid
(SS 9)

9.2P1
9.3P1
9.4P1

7/2/02 hr 15 to
1/1/06 hr 11

PR 11-07 FM4 Edition2B Inversion
(SS4.5-6)

4.5-6.6P3
4.5-6.2P2
4.5-6.4P1

7/2/02 to
3/30/05 hr 17

PR 8-07 FM4 Edition2B TISA grid
(SS 9)

9.2P1
9.3P1
9.4P1

7/2/02 to
3/30/05 hr 17

PR 68-07 FM3, 
FM4, 
MODIS 
004

Edition1A Clouds 
(SS4.1-4)

4.1-4.1P3
4.1-4.2P1
4.1-4.2P2
4.1-4.3P1

1/1/06 - 5/1/06

Table 1:  Process Strategy/Geier as of 04/18/07
Active Requests in order of priority (2 of 4)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates
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PR 67-07 FM3 Edition2B Inversion
(SS4.5-6)

4.5-61P3
4.5-6.2P2
4.5-6.4P1

1/1/06 - 5/1/06

PR 65-07 FM3 Edition2B TISA grid
(SS 9)

9.2P1
9.3P1
9.4P1

1/1/06 - 5/1/06

PR 81-07 to
83-07

FM3 Edition2B SARB
(SS5)

5.0P1
5.1P2
5.4P2

12/31/05 - 6/30/06 Wait for Aqua 
ValR10 CRS 
approval.

PR 80-07 FM3 Edition2B TISAgrid
(SS6)

6.1P1
6.2P1
6.3P1

12/31/05 - 6/06 Wait for Edition2B 
CRS.

PR 63-07 FM1, 
FM2, 
MODIS 
004

Edition2-QC Clouds 
(SS4.1-4)

4.1-4.1P3
4.1-4.2P1
4.1-4.2P2
4.1-4.3P1

1/1/06 - 5/1/06

PR 62-07 FM1 Edition2B Inversion
(SS4.5-6)

4.5-61P2
4.5-6.2P2
4.5-6.4P1

3/1/06 - 5/1/06

PR 60-07 FM1 Edition2C TISA grid
(SS 9)

9.2P1
9.3P1
9.4P1

3/1/06 - 5/1/06

PR 61-07 FM2 Edition2B Inversion
(SS4.5-6)

4.5-6.1P2
4.5-6.2P2
4.5-6.4P1

1/1/06 - 5/1/06

PR 59-07 FM2 Edition2C TISA grid
(SS 9)

9.2P1
9.3P1
9.4P1

1/1/06 - 5/1/06

PR 74-07 to
76-07

FM2 Edition2B SARB
(SS5)

5.0P1
5.1P1
5.4P1

12/31/05 - 3/1/06 Wait for Terra Vali-
dation CRS to be 
approved.

PR 72-07 FM2 Edition2C TISAgrid
(SS6)

6.1P1
6.2P1
6.3P1

12/31/05 - 3/1/06 Wait for Edition2B 
CRS.

PR 77-07 to
79-07

FM1 Edition2B SARB
(SS5)

5.0P1
5.1P1
5.4P1

3/1/06 - 5/1/06 Wait for Terra Vali-
dation CRS to be 
approved.

Table 1:  Process Strategy/Geier as of 04/18/07
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PR 73-07 FM1 Edition2C TISAgrid
(SS6)

6.1P1
6.2P1
6.3P1

3/1/06 - 5/1/06 Wait for Edition2B 
CRS.

PR 40-07 to
44-07

FM4 Ed2-NoSW Instrument/
ERBElike
(SS 1-3)

2.4P1
1.3P3
1.2P1
2.2P1
2.3P1
2.3P2
3.1P1

2006

PR 10-07 FM4 Ed2B-NoSW Inversion
(SS4.5-6)

4.5-6.6P3
4.5-6.2P2
4.5-6.4P1

3/30/05 hr 18 to
1/1/06 

PR 7-07 FM4 Ed2B-NoSW TISA grid
(SS 9)

9.2P1
9.3P1
9.4P1

3/31/05 hr 12 to
1/1/06 hr 11

PR 66-07 FM4 Ed2B-NoSW Inversion
(SS4.5-6)

4.5-6.1P3
4.5-6.2P2
4.5-6.4P1

1/1/06 - 5/1/06

PR 64-07 FM4 Ed2B-NoSW TISA grid
(SS 9)

9.2P1
9.3P1
9.4P1

1/1/06 - 5/1/06

M PR 2-06 GEOS4 MOA
(SS12)

12.1P1 Standing request

M PR 1-06 GEOS4 PMOA
(SS9.1)

9.1P1 Standing request

Table 1:  Process Strategy/Geier as of 04/18/07
Active Requests in order of priority (4 of 4)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status
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Table 2: April 18, 2007 - System Issues and Status

Activity Lead Status

CM Ayers • See Table 3 for the current CERES Subsystem Delivery Sched-
ule and Table 4 for the current CERES Coefficients Delivery 
Schedule.  (Ayers)

• See Table 5 for SCCR activity since the last DMT meeting.  
SCCRs that need to be reviewed follow Table 5.  (Ayers)

• Installed the Synoptic SARB delta delivery associated with 
SCCR 652 on both warlock and magneto and released it to the 
ASDC.  (Ayers)

• Updated the Synoptic SARB Operator’s Manual associated with 
SCCR 652 and delivered it to the ASDC.  (Saunders)

• Information was provided to the ASDC regarding additional data 
sets to which the latest SSF and SFC sample read packages now 
apply.  (Ayers)

• Updated the CERES Subsystem and Coefficients Delivery 
Schedules and posted them on the Web.  (Ayers, Saunders)
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 Table 3: CERES Subsystem Delivery Schedule - April 2007

Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Release to
Langley DAAC

Reason for Delivery
CERESlib
Delivery
Needed

New
PGE(s)

Certified 
Platform(s)

TISA Averaging
(SCCR 650)

March 30 April 13 April 20 Support Terra Edition2E and Aqua 
Edition2B SRBAVG1-3 and Daily pro-
cessing.

X warlock & 
magneto

GGEO May Coefficient delivery for 11/05 - 4/06.  
Code delivery to support MTSAT.

warlock

Clouds
(SCCR 603)

May To process MODIS V005.  Delivery 
needs to be made prior to processing 
Collection 5.  To continue Terra/Aqua 
Ed2 processing.

X X warlock

Instrument
(SCCR 641)

Late May Delivery of simulated IES PGE to sup-
port TRMM VIRS-only processing.

warlock & 
magneto

Clouds Spring Support TRMM VIRS-only process-
ing of August 2001 forward.

warlock

SARB Spring MATCH (collection 4) data files for 
January - May 1, 2006 (hours 00 - 11).

warlock & 
magneto

TISA Averaging Summer To support Terra Beta4 and Aqua 
Beta1 TSI processing.

warlock

Synoptic SARB Summer To support Terra Beta4 and Aqua 
Beta1 SYNI processing.

warlock & 
magneto

SARB Summer MATCH (collection 5) data files for 
May - December 2006.

warlock & 
magneto
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Instrument 
(SCCR 610)

July To allow processing of both Edition2 
and Edition3 data through PGE 
CER1.3P3

warlock

TISA Averaging Fall To support Terra Beta4 and Aqua 
Beta1 AVG, ZAVG, and SYN process-
ing.

warlock

SARB Fall MATCH (collection 5) data files for 
January - June 2007.

warlock & 
magneto

Clouds November Terra/Aqua Beta1 Edition3 SSF pro-
cessing.

warlock

Inversion Two weeks after Clouds Terra/Aqua Beta1 Edition3 SSF pro-
cessing.

X warlock & 
magneto

TISA Gridding Two weeks after Inversion Support Terra/Aqua Beta Edition3 SFC 
processing.

warlock & 
magneto

TISA Gridding ??? PMOA delta delivery dealing with 
overlap file checking.

warlock

 Table 3: CERES Subsystem Delivery Schedule - April 2007

Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Release to
Langley DAAC

Reason for Delivery
CERESlib
Delivery
Needed

New
PGE(s)

Certified 
Platform(s)
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 Table 4: CERES Coefficients Delivery Schedule - April 2007

Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Release to
Langley DAAC

Reason for Delivery
Certified 

Platform(s)

GGEO N/A July Initial coefficients for 5/06 - 12/06. warlock

Instrument/
ERBE-like

N/A Early Fall 2007 Terra Edition3 gains and spectral response function files 
for February 2000 - June 2005.

warlock/
magneto

Instrument/
ERBE-like

N/A Early Fall 2007 Aqua Edition3 gains and spectral response function files 
for June 2002 - March 2005.

warlock/
magneto

GGEO Fall Fall Final coefficients for 1/06 - 4/06. warlock

Instrument/
ERBE-like

N/A 2008 Terra Edition3 gains and spectral response function files 
for July 2005 - December 2005.

warlock/
magneto

Instrument/
ERBE-like

N/A 2008 Aqua Edition3 gains and spectral response function files 
for April 2005 - December 2005.

warlock/
magneto

Instrument/
ERBE-like

??? TRMM Edition3 gains and spectral response function 
files for December 1997 - April 2000.

warlock/
magneto
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S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem

CERES Software Configuration Change Request Submittal 
=====================================================

Subsystem: SynSARB SCCR Date: 04/05/2007 SCCR Number: 652

Parameter Change: ( ) YES (X) NO

Description of Change (Science): 
N/A

Reason for Change (Science): 
N/A

Description of Change (non-Science): 
Req# 7.2-1.11 
Delivery of seawif chlorophyll data files for March 2004 through December 2006.
Req# 7.2-1.12 
Update PCF generator to disable interactive query concerning availability of these files during 
production.

Reason for Change (non-Science): 
Data files are an optional but desired component of Synoptic SARB processing.
PCF generator automatically uses backup files if primary chlorophyll files are not available.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A

Reason for Parameter Change: 
N/A

Table 5: SCCR Activity April 2 at 11:00 a.m. - April 16 at 1:00 p.m.

SCCR S U A C D SS
Page
No.

Comments

650 X 10

651 X 5

652 X X X 7.2 9
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Affected PGEs: 7.2.1P1
Estimated Time to Complete Change : 2 days 
Planned Delivery Date : April 6, 2007 
List Affected Subsystems and PGE Names: Synoptic SARB
Date: 04/05/2007 Status: UNKNOWN
Originator: CALDWELL, THOMAS E. (SSAI)

==================================== 
ADDITIONAL CHANGES TO SCCR NO. 652: 
====================================
Parameter Change: ( ) YES (X) NO

Description of Change (Science): 
N/A

Reason for Change (Science): 
N/A

Description of Change (non-Science): 
The PCF generator for Synoptic SARB will not be altered at this time.+

Reason for Change (non-Science): 
The change will take place in a future delivery.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A

Reason for Parameter Change: 
N/A

Affected PGEs: 7.2.1P1
Estimated Time to Complete Change : 2 days 
Planned Delivery Date : April 6, 2007 
List Affected Subsystems and PGE Names: Synoptic SARB
Date & Time: 2007-04-05 15:48:22
Originator: CALDWELL, THOMAS E. (SSAI)
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Table 6: April 18, 2007 - Subsystem Issues and Status  (1 of 4)

SS
No.

SS
Lead

Status Problems

1.0 Cooper • Continued to monitor receipt of Aqua and Terra data 
at the ASDC.  (Cooper, Snyder)

• Began working on the scripts for the Simulated IES 
using the Perl scripts written by Jim Donaldson for 
the Instrument Subsystem.  A problem with different 
versions of Perl on the various platforms has come 
into play.  The version of Perl on the SGIs is an older 
version and does not support the Switch command 
used in all of the Instrument ASCII file generators 
that were converted by Jim.  The Linux and Mac 
clusters have the same major version number; 
however the SGIs are behind by several major 
versions.  This needs to be resolved for the Simulated 
IES delivery in May and the Edition3 delivery slated 
for August.  (Cooper)

• Testing on the cluster to find the solution to the 
“BAD” file problem.  The first attempt where the file 
server memory was expanded did not fix the problem.  
A second test where the protocol was changed from 
TCP/UDP to TCP only was affected by the SAN disk 
going down.  Waiting for the remaining issues on the 
cluster to be resolved to rerun the second test.  
(Cooper)

• Edition3 gains and SRFs are still being worked.  
Several test runs for Beta 4, 5 & 6 sets of gains and 
SRFs are being processed and evaluated.  (Cooper)

2.0 Walikainen • Providing science team with spectral correction 
coefficients for Edition3 testing.  These will be used 
to create SSF direct comparisons.  (Walikainen)
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2.0 Walikainen
(Cont’d)

• Created Edition1-CV QC reports for a second time 
constant study.  These tests now include flight offsets; 
previously we used ground offsets.  The QC reports 
are for a month of data and are generated with an 
instrument thermal response that differs from our 
hard coded production parameters.  This current 
round of off-line processing is using the best 
parameters.  (Szewczyk and Walikainen)

• Continuing to examine QC checker email generated 
during production.  Including the Edition1-CV data 
products.  (Walikainen)

• Continuing to inspect ERBE-like Aqua and Terra 
output plots and QC reports on the Web. (Walikainen)

3.0 Walikainen Combined with above.

4.1 Sun-Mack • MODIS collection 4 and 5 study for both Terra-
MODIS and Aqua-MODIS.  (All:  Miller, Trepte, 
Brown, Chen, Sun-Mack)

• Continued to work on Clearsky Global images for 
Aqua Edition1A and Terra Edition2-QC.  (R. Brown)

• Clouds GEWEX.  (Chen, Sun-Mack)

• Cloud code conversion.  Initial test run was 
successful---> about 90% of parameters look 
reasonable and 10% of parameters need to be checked 
out.  Improvement speed = 13 min on mac vs 40 min 
on sgi.  (Sun-Mack)

• MODIS / Calipso matching.  (Chen, Sun-Mack)

4.2 Sun-Mack Combined with above.

4.3 Sun-Mack Combined with above.

Table 6: April 18, 2007 - Subsystem Issues and Status  (2 of 4)
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4.4 Miller • Continued to modify and test GRing code.  Still have 
some challenges with hours having missing MODIS 
granules.  (Miller)

• Processed 8 days using MODIS Collection 005 for 
Aqua study.  (Miller)

• Provided assistance to FLASHFLUX in testing 
clouds code.  (Miller)

• Edited journal paper that Dr. Minnis is lead author.  
Additional graphics were created.  (Miller)

4.5 Sothcott • Attended weekly SOFA working group meetings. 
(Sothcott)

• Downloaded multiple daily and monthly subsets for 
both FM3 and FM4 to support preparations for the 
Science Team meeting.  (Sothcott)

• Continued updating algorithms and code for Edition3. 
(Sothcott)

4.6 Sothcott Combined with above.

5.0 Coleman • Make a test run with updated version of (for Ed3) 
model.  No valid results were expected.  (Caldwell)

7.2 Coleman • Delivered SeaWifs files to see through the rest of 
Beta3 processing.  (Caldwell)

12.0 Coleman • No new updates.

7.1 Nguyen • No new updates.  

8.0 Nguyen • Ran four seasonal months - April, July, October 2002 
and January 2003 for the scientist to prepare for the 
CERES Science Team Meeting.  (Nguyen)

• Modified SYN Web plot software to work in MAC 
environment.  (Beth Flug)

• Compiled PGE 8.2P1 code on corregidor and 
processed 07/01 data successfully.  (Raju)

Table 6: April 18, 2007 - Subsystem Issues and Status  (3 of 4)
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10.0 Nguyen • Continue testing code on magneto and warlock to 
prepare for SCCR 650 delivery.  (Nguyen)

• Preparing documentations for delivery.  (Nguyen)

• Updated code to change the number of observations 
from defaults to zeros.  (Nguyen)

• Updated code to correct the daily averages of snow  
and ice.  (Nguyen)

• Ran January 2003 for Dave Doelling to evaluate. 
(Nguyen)

6.0 Raju • No new updates.  (Raju)

9.0 Raju • Processed 12/05 FM1, FM3 SFC data through read 
software and provided outputs to TISA science 
members for GERB comparisons.  (Raju)

11.0 Raju • Ran PGE 11.2P2 job on corregidor using production 
version of 10/05 GRAN files.  Product comparisons 
showed differences.  Code was modified to work in 
MAC environment and the generated product 
compared exactly with the Edition version.  (Raju)

• Processed 10/05 data through PGEs 11.3P1, 11.4P1, 
and 11.6P1 on corregidor.  The generated products 
were compared exactly with the Edition versions.   
(Raju)

CERESlib
Coleman/Zentz

• No new updates.
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