October 31, 2007 - System Issues and Status

Table 1: Process Strategy/Geier as of 10/31/07
Active Requests in order of priority (1 of 4)

. . Data .
Production Satellite Production Product PGEs Data Dates Special
Request (PR) Strategy Status
(SS#)
M-PR 3-02 NSIDC- EICE 4.1-4.0P1 Standing request
NESDIS ESNOW
(SS4.1)
PR 111-07 FM1, ValR9 TISA avg 10.0P1 7/02, 1/03 Waiting on Delivery.
FM2 (SS10) 10.0P2
10.0P3
PR 113-07 FM3, ValR9 TISA avg 10.0P1 7/02, 1/03, 10/04 Waiting on Delivery.
FM4 (SS10) 10.0P2
10.0P3
PR 112-07 FM3, ValR10 TISA avg 10.0P1 7/02, 1/03 Waiting on Delivery.
FM4 (SS10) 10.0P2
10.0P3
Standing Terra Edition1-CV | BDS/ 1.1P3 Standing request These PRs replace
requests AM- ERBElike 1.2P1 standing requests
PR 1-05 to 7-05 (SS1-3) 1.3P1 AM- PR 1-00 to 7-00.
1.3P2
2.1P1
2.2P1
2.3P1
2.3P2
3.1P1
Standing FM3 Edition1-CV | BDS/ 1.1P5 Standing request These PRs replace
requests PM- ERBElike 1.2P1 standing requests
PRs 15-05 to (SS1-3) 1.3P1 PM-PRs 1-05 to 4-05.
18-05 1.3P2
2.2P1
2.3P1
2.3P2
3.1P1
Standing FM4 Ed1-CV- BDS/ 1.1P5 Standing request These PRs replace
requests PM- NoSW ERBElike 1.2P1 standing requests
PRs 11-05 to (SS1-3) 1.3P1 PM-PRs 7-05 to
14-05 1.3P2 10-05.
2.2P1
2.3P1
2.3P2
3.1P1




Table 1: Process Strategy/Geier as of 10/31/07
Active Requests in order of priority (2 of 4)

Data

Production Satellite Production Product PGEs Data Dates Special
Request (PR) Strategy Status
(SS#)
PR 74-07 to FM2 Edition2B SARB 5.0P1 12/31/05 - 3/1/06 Terra CRS approved
76-07 (SS5) 5.1P1 8/2/07.
5.4P1
PR 72-07 FM2 Edition2C TISAgrid 6.1P1 12/31/05 - 3/1/06
(SSo6) 6.2P1
6.3P1
PR 77-07 to FM1 Edition2B SARB 5.0P1 3/06 - 6/06 Terra CRS approved
79-07 (SS5) 5.1P1 8/2/07.
5.4P1
PR 73-07 FM1 Edition2C TISAgrid 6.1P1 3/06 - 6/06
(SSo6) 6.2P1
6.3P1
PR 81-07 to FM3 Edition2B SARB 5.0P1 12/31/05 - 5/1/06 Aqua CRS approved
83-07 (SS5) 5.1P2 7/13/07.
5.4P2
PR 80-07 FM3 Edition2B TISAgrid 6.1P1 12/31/05 - 4/06
(SS6) 6.2P1
6.3P1
PR 92-07 FM1, Edition2A- Clouds 4.1-4.1P4 4/30/06 - 1/1/07
FM2, QC (SS4.1-4) 4.1-4.2P3
V005 4.1-4.2P2
4.2-4.3P2
PR 91-07 FM1, Edition2F Inversion 4.5-6.1P2 4/30/06 - 1/1/07
FM2 (SS4.5-6) 4.5-6.2P2
4.5-6.4P1
PR 90-07 FM1, Edition2F TISA grid | 9.2P1 5/06 - 12/06
FM2 (SS9) 9.3P1
9.4P1
PR 101-07 FM3, Edition1B Clouds 4.1-4.1P5 4/30/06 - 1/1/07
FM4, (SS4.1-4) 4.1-4.2P3
V005 4.1-4.2P2
4.2-4.3P2
PR 100-07 FM3, Edition2C Inversion 4.5-6.1P3 4/30/06 - 1/1/07
V005 (SS4.5-6) 4.5-6.2P2
4.5-6.4P1
PR 99-07 FM4, Ed2C-NoSW | Inversion 4.5-6.1P3 4/30/06 - 1/1/07
V005 (SS4.5-6) 4.5-6.2P2

4.5-6.4P1




Table 1: Process Strategy/Geier as of 10/31/07
Active Requests in order of priority (3 of 4)

Data

Production Satellite Production Product PGEs Data Dates Special
Request (PR) Strategy Status
(SS#)
PR 98-07 FM3 Edition2C TISA grid | 9.2P1 5/06 - 12/06
(SS9) 9.3P1
9.4P1
PR 97-07 FM4 Ed2C-NoSW | TISA grid | 9.2P1 5/06 - 12/06
(SS9) 9.3P1
9.4P1
PR 12-07 FM3 Edition2B Inversion 4.5-6.6P3 7/2/02 hr 15 to
(SS4.5-6) 4.5-6.2P2 12/31/05 hr 11
4.5-6.4P1
PR 9-07 FM3 Edition2B TISA grid | 9.2P1 7/2/02 hr 15 to
(SS9) 9.3P1 1/1/06 hr 11
9.4P1
PR 11-07 FM4 Edition2B Inversion 4.5-6.6P3 7/2/02 to
(SS4.5-6) 4.5-6.2P2 3/30/05 hr 17
4.5-6.4P1
PR 8-07 FM4 Edition2B TISA grid | 9.2P1 7/2/02 to
(SS9) 9.3P1 3/30/05 hr 17
9.4P1
PR 84A-07 to FM3 or Edition2B SARB 5.0P1 7/02 - 12/05 Aqua CRS approved
84C-07 FM4 (SS5) 5.1P2 7/13/07.
5.4P2
PR 84D-07 FM3 or Edition2B TISAgrid 6.1P1 7/02 - 12/05
FM4 (SS6) 6.2P1
6.3P1
PR 10-07 FM4 Ed2B-NoSW | Inversion 4.5-6.6P3 3/30/05 hr 18 to
(SS4.5-6) 4.5-6.2P2 12/31/05 hour 11
4.5-6.4P1
PR 7-07 FM4 Ed2B-NoSW | TISA grid | 9.2P1 3/31/05 hr 12 to
(SS9) 9.3P1 1/1/06 hr 11
9.4P1
PR 108-07 FM1, Edition2E TISA avg 10.0P1 3/00 - 10/05 Waiting on ValR9
FM2 (SS10) 10.0P2 approval.
10.0P3
PR 110-07 FM3 Edition2B TISA avg 10.0P1 7/02 - 10/05 Waiting on ValR10
(SS10) 10.0P2 approval.
10.0P3
PR 109-07 FM4 Edition2B TISA avg 10.0P1 7/02 - 3/05 Waiting on ValR10
(SS10) 10.0P2 approval.

10.0P3




Table 1: Process Strategy/Geier as of 10/31/07
Active Requests in order of priority (4 of 4)

Data

Production Satellite Production Product PGEs Data Dates Special
Request (PR) Strategy Status
(SS#)
M PR 2-06 GEOS4 MOA 12.1P1 Standing request
(SS12)
M PR 1-06 GEOS4 PMOA 9.1P1 Standing request

(SS9.1)




Table 2: October 31, 2007 - System Issues and Status

Activity Lead Status
CM/Docu- Ayers See Table 3 for the current CERES Subsystem Delivery Sched-
mentation | (Saunders) ule and Table 4 for the current CERES Coefficients Delivery

Schedule. (Ayers)

See Table 5 for SCCR activity since the last DMT meeting.
SCCRs that need to be reviewed follow Table 5. (Ayers)

Successfully executed the test cases on magneto for CERESIib,
Regrid MOA, and Synoptic SARB using the existing executa-
bles. Was unable to run the test cases for Instantaneous SARB
due to missing data files. Was unable to recompile any of these
subsystems therefore could not test to see if everything was still
running properly after the Toolkit rebuild on magneto. (Ayers)

Converted the Test Plans for the following subsystems from
FrameMaker to Word: TISA Gridding, Instrument, Clouds,
Inversion, Synoptic SARB, Clouds, GGEO, and Regrid MOA.
These documents are currently being reviewed. (Saunders,
Ayers)

Provided feedback on the Excel version of the Instrument Opera-
tor’s Manual. (Ayers)

Updated the CERES Subsystem and Coefficients Delivery
Schedules and posted them on the Web. (Ayers, Saunders)




Table 3: CERES Subsystem Delivery Schedule - October 2007

Subsystem Pglzllrinvl:rayry Delivery to Release to Reason for Delivery let;ll{issgb New Certified
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
SARB Fall MATCH (collection 5) data files for warlock &
May - December 2006. magneto
SARB Fall MATCH (collection 5) data files for warlock &
January - June 2007. magneto
TISA Averaging | September 28 | November 2 November 9 | To support Terra Beta4 and Aqua warlock
(SCCR 660) Betal TSI processing.
Instrument November Delivery of simulated IES PGE to sup- warlock &
(SCCR 641) port TRMM VIRS-only processing. magneto
CERESIib November New ADACOMP environment vari- warlock &
able. 32-bit version of CERESIib for magneto
magneto.
Instrument November To allow processing of both Edition2 X warlock &
(SCCR 610) and Edition3 data through PGE magneto
CER1.3P3
TISA Averaging November Support Terra Edition2E and Aqua X warlock &
(SCCR 650) Edition2B SRBAVG1-3 and Daily pro- magneto
cessing.
Clouds November 16 | November 30 December 7 | Terra/Aqua Betal Edition3 SSF pro- warlock
cessing.
Synoptic SARB December (month after TSI delivery) To support Terra Beta4 and Aqua warlock &

Betal SYNI processing.

magneto




Table 3: CERES Subsystem Delivery Schedule - October 2007

Subsystem Pglellrinvl:ri/ry Delivery to Release to Reason for Delivery C]ifﬁsesi;b New Certified
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
Inversion November 30 | December 14 December 21 | Terra/Aqua Betal Edition3 SSF pro- X warlock &
cessing. magneto
TISA Averaging January 2008 To support Terra Beta4 and Aqua warlock
Betal AVG, ZAVG, and SYN process-
ing.
GGEO March 2008 Final coefficient delivery for 11/05 - warlock
(SCCR 653) 12/05. Initial coefficient delivery for 1/
06 - 12/06. Code delivery to support
Betal0 GGEO processing.
Clouds Spring 2008 Support TRMM VIRS-only process- warlock
ing of August 2001 forward.
Inversion Two to four weeks after Clouds Support TRMM VIRS-only process- warlock
ing.
TISA Gridding m PMOA delta delivery dealing with warlock
overlap file checking.




Table 4: CERES Coefficients Delivery Schedule - October 2007

Preliminary . .
. Delivery to Release to . Certified
Subsystem Delivery Reason for Delivery
Memo to CM CERES CM | Langley DAAC Platform(s)
Instrument/ N/A Fall 2007 Terra and Aqua Edition2 gains and spectral response warlock/
ERBE-like function files January 2007 - ???. magneto
GGEO Fall March 2008 Final coeftficients for 1/06 - 4/06. warlock
Instrument/ N/A March 2008 Terra Edition3 gains and spectral response function files warlock/
ERBE-like for February 2000 - June 2005. magneto
Instrument/ N/A March 2008 Aqua Edition3 gains and spectral response function files warlock/
ERBE-like for June 2002 - March 2005. magneto
Instrument/ N/A 2008 Terra Edition3 gains and spectral response function files warlock/
ERBE-like for July 2005 - December 2005. magneto
Instrument/ N/A 2008 Aqua Edition3 gains and spectral response function files warlock/
ERBE-like for April 2005 - December 2005. magneto
Instrument/ 777 TRMM Edition3 gains and spectral response function warlock/
ERBE-like files for December 1997 - April 2000. magneto




Table 5: SCCR Activity October 15 at 3:00 p.m. - October 30 at 3:30 p.m.

sccR|s|ulalc|p| ss 1;15‘3 Comments
661 | X 12 9

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem

CERES Software Configuration Change Request Submittal

** All changes described in this SCCR were made in CERESIib. ***
Subsystem: MOA SCCR Date & TIME: 2007-10-30 15:28:29 SCCR No.: 661
Parameter Change: () YES (X) NO

Description of Change (Science):
N/A

Reason for Change (Science):
N/A

Description of Change (non-Science):
Added a DEALLOCATE statement to subroutine Get SKT Reg 1/in moa io read.

Reason for Change (non-Science):
The absence of the deallocation was causing memory issues for GGEO while processing on the SCF Mac
cluster.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description
of Parameter Change:
N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
None

Estimated Time to Complete Change : 1/2 day
Planned Delivery Date : November 2007
List Affected Subsystems and PGE Names: None

Originator: CALDWELL, THOMAS E. (SSAI)



Table 6: October 31, 2007 - Subsystem Issues and Status (1 of 5)

SS SS
No. Lead Status Problems
1.0 | Cooper Waiting to hear that the necessary Toolkit and

(Walikainen) CERESIib have been re-setup on mag501-mag503 to

continue testing of Instrument on the magneto cluster.
(Cooper)

All of the new Perl scripts have been checked out on
thunder, waiting for the magneto configurations to be
completed to test the scripts in the Linux
environment. (Cooper)

All of the Beta9 data has been processed through
Instrument. Studies for BetalO are still proceeding
and once a set of BetalO updates are determined,
work to process all the data using BetalO will begin.
(Cooper, Snyder)

Investigated a problem seen for Terra data on
10/11/2007. The Baseline1-QC production run only
created 3 IESs for FLASHflux. After several runs at
the SCF and on warlock, it was determined that the
issue is somehow related to TKS5.2.7. All data runs at
the SCF and on warlock that were successful were
after the code had been recompiled using TK5.2.12.
At this time Edition1-CV processing is on hold until
after the next Instrument delivery expected at the end
of November 2007. (Cooper)

Preparing a presentation of the new directory
structure and Ops Manual formats for the entire
DMT. Once comments from the DMT have been
incorporated, a time table as to when the new formats
would be deployed will be developed. (Cooper)

10




Table 6: October 31, 2007 - Subsystem Issues and Status (2 of 5)

SS

No.

SS
Lead

Status

Problems

2.0

Walikainen
(Cooper)

» Continuing to examine QC checker email generated
during production. (Walikainen)

*  Continuing to inspect ERBE-like Aqua and Terra
output plots. (Walikainen)

* Continuing to develop, understand, and utilize the
new combined SSF-ESS8 data product. Our aim is to
develop analytical tools to determine gain and
spectral response changes for a single instrument.
Traditionally, we've examined coincident radiance
and fluxes from two instruments on the same
platform. Now, we hope to use albedo from a single
instrument as a standard tool. (Walikainen)

3.0

Walikainen
(Cooper)

Combined with above.

4.1

Sun-Mack
(Brown)

» Updating Clouds Working Group Website with latest
NASA footer. (R. Brown)

* Completed processing Cloudvis images for Terra
MODIS Edition2-QC from January 2006 through
July 2006 for regions 50 through 56. Continued
processing CloudVis images for Aqua Editionl A for
Alert and Eureka, Canada and Tiksi, Russia regions.
(R. Brown)

*  Worked on using CO2 slicing algorithm to pick up
thin cirrus. (Chen, Sun-Mack)

+ Started working on implementing updated CO2
Multilayer Identification. (Sun-Mack)

*  Worked on GLAS paper that Pat is working on.
(Chen, Sun-Mack)

4.2

Sun-Mack

Combined with above.

43

Sun-Mack

Combined with above.

11




Table 6: October 31, 2007 - Subsystem Issues and Status (3 of 5)

SS SS

No. Lead Status Problems

4.4 | Miller * Debugged refactored convolution code. (Miller)

(Sun-Mack) | . Monitored Aqua Edition1B processing for May

through August 2006. Two, thirty-nine, nine and five
hours, respectively did not process. There were no
IES for seventeen, no MODIS data for four, and cloud
retrieval failed six. There was no FM3 IES for 32
hours; however, the PCF script generator was not
setup to switch Production Strategy when only one
instrument is used. (Miller)

* Pulled Aqua FM3 Edition2C and FM4 Ed2C_NoSW
and Terra FM2 Edition2F 2006 GQCI reports and
created daily files. (Miller)

» Started Edition3 convolution updates. (Miller)

4.5 | Sothcott » Attended weekly SOFA working group meetings.
(Sothcott)

+ Completed testing runs of two months of Aqua data
using the new LW and SW algorithms for Edition3.
(Sothcott)

* Completed installing the LW and SW algorithm
upgrades for Edition3 for Terrra and completed
testing one month of Terra data. Currently running a
second month of Terra data. (Sothcott)

» Completed updating the Inversion Description/
Abstract. (Sothcott)

4.6 | Sothcott Combined with above.

5.0 | Caldwell » No new updates.
(Coleman)

7.2 | Caldwell » Continuing Beta4 validation and testing. (Caldwell)
(Coleman)

12.0 | Caldwell » No new updates.
(Coleman)

12




Table 6: October 31, 2007 - Subsystem Issues and Status (4 of 5)

SS SS
No. Lead Status Problems
7.1 | Nguyen * Modified solar inclination code to correct error which
(Raju) caused every month to have 31 days. (Nguyen)
* Re-ran April 2002 Terra FM1 and February 2004 for
validation. (Nguyen)
* Ran July 2002 Terra FM1 to check for numbers of
observations for each region for clear-sky SW and
LW fluxes. (Nguyen)
* Compared TSI and FSW SW and LW fluxes at
observation times. (Nguyen)
* Preparing for the delivery. (Nguyen)
8.0 | Nguyen » Updated the cosine solar zenith angle code to remove
(Raju) the 3-hourly averaged code. (Nguyen)
* Removed the averaged solar inclination and the
averaged albedo. (Nguyen)
* Ran July 2002 Terra FM1 and comparing the
averaged TOA fluxes with results from SRBAVGs.
(Nguyen)
* Added three new parameters from SYNI as requested
by Tom Charlock. (Nguyen)
10.0 | Nguyen » Testing new updated code on corrigedor. (Nguyen)
(Raju)
6.0 | Raju *  Wrote a FORTRAN 90 program to read and output
(Nguyen) requested parameters from March 2000 TRMM,
Terra FSW products and created outputs for Dave
Doelling. (Raju)
9.0 | Raju * No new updates. (Raju)
(Nguyen)

13




Table 6: October 31, 2007 - Subsystem Issues and Status (5 of 5)

SS SS

No. Lead Status Problems
11.0 | Raju * Corrected the problem that caused to have memory
(Nguyen) allocation error while processing PGE 11.1P10 jobs

in Mac environment and processed 11/05 data of all
five satellites’ successfully on corregidor. Compared
one hour of data with the production version and the
comparison showed no significant differences. (Raju)

+ Started working on GGEO 1-hourly code and the
scripts to work in Mac environment. (Raju)

» Continued to check MTSAT1_10bit images on
samantha. (Raju)

CERESIib * No new updates.
Zentz (Coleman)

14




Scripts

URL in

Current i Sample
PG | nowap | EXT Prod. | /o | Op Man | “pCy
Subsystem ID PGE ID Production | compliant? CODE Platform . | word? in Word?| oA pviE Comments
Status’ (Y/N) ComYpllll\?‘m? (W, M, M%) (Y/N) (Y/N) updated?
(Y/N) (YINY?
Instrument-1 |CER1.0P1 Active Y Y W, M* Review N N/A With upcoming delivery
CER1.1P1 Active Y Y W, M* Review N N With upcoming delivery
CER1.1P2 Disabled N/A N/A N/A Review N N/A ? -Activated w/ nxt delivery
CER1.1P3 Active Y Y W, M* Review N N With upcoming delivery
CER1.1P4 Disabled N/A N/A N/A Review N N/A ? -Activated w/ nxt delivery
CER1.1P5 Active Y Y W, M* Review N N With upcoming delivery
CER1.1P6 Disabled N/A N/A N/A Review N N/A ? -Activated w/ nxt delivery
CER1.2P1 Active Y Y W, M* Review N N With upcoming delivery
CER1.3P1 Active Y Y W, M* Review N N/A With upcoming delivery
CER1.3P2 Active Y Y W, M* Review N N/A With upcoming delivery
CER1.3P3 Active Y Y W, M* Review N N With upcoming delivery
ERBE-like - 2 CER2.1P1 Active N N w N N N
CER2.2P1 Active N Y w N N N
CER2.3P1 Active N Y w N N N
CER2.3P2 Active N Y w N N N
CER2.4P1 Active N Y w N N N
ERBE-like - 3 CER3.1P1 Active N Y w N N N
CER3.2P1 Active N Y w N N N
CER3.2P2 Disabled N/A N/A N/A N/A N/A N/A
Clouds CER4.1-4.0P1 Active Y Y W Review N N/A
PCF script email / eos +
4.1-4 CER4.1-4.1P1 Disabled N/A Y W N/A N/A N/A operations and Sunny
CER4.1-4.1P2 Active N Y W Review N N/A
CERA4.1-4.1P3 Active N Y W Review N N/A
CERA4.1-4.1P4 Active Y Y W Review N N/A PCF to eos operations
CER4.1-4.1P5 Active Y Y W Review N N/A PCF to eos operations
CER4.1-4.2P1 Active Y Y W Review N N/A
CERA4.1-4.2P2 Active Y Y W Review N N/A
CER4.1-4.3P1 Active Y Y W Review N N/A
Inversion/SOFA |CER4.5-6.1P1 Disabled N/A N/A N/A N/A N/A N/A Probably to be reactivated
4.5-6 CER4.5-6.1P2 Active Y Y w Review N N

PGElist_ CERES_20071030.xls
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CERA4.5-6.1P3 Active Y Y W Review N N
CERA4.5-6.2P1 Disabled N/A N/A N/A N/A N/A N/A Probably to be reactivated
CERA4.5-6.2P2 Active Y Y W Review N N/A
CER4.5-6.3P1 Disabled N/A N/A N/A N/A N/A N/A Probably to be reactivated
CERA4.5-6.3P2 Active Y Y W Review N N
CER4.5-6.3P3 Active Y Y W Review N N
CER4.5-6.4P1 Active Y Y W Review N N/A
CERA4.5-6.6P2 Active Y Y W Review N N
CERA4.5-6.6P3 Active Y Y W Review N N
SARB -5 CER5.0P1 Active N Y W, M Review | Review N/A
CER5.1P1 Active N Y W Review | Review N
CER5.1P2 Active N Y M Review | Review N
CER5.2P1 Deleted N/A N/A N/A N/A N/A N/A
CER5.3P1 Disabled N/A N/A N/A N/A N/A N/A
CER5.4P1 Active N Y W Review | Review N/A
CER5.4P2 Active N Y W Review | Review N/A
TISA Grid - 6 CERG6.1P1 Active Y Y W Review | Review N/A
CERG6.2P1 Active Y Y W Review | Review N/A
CERG6.3P1 Active Y Y W Review | Review N
TISAAvg-7.1 |CER7.1.1P1 Active Y Y W Review N N/A
SARB - 7.2 CER7.2.1P1 Active N Y W, M Review N N/A
CER7.2.2P1 Never Was N/A N/A N/A N/A N/A N/A
TISA Avg - 8 CERS8.1P1 Active Y Y W Review N N
CERS8.2P1 Active Y Y W Review N N/A
TISA Grid - 9 CER9.1P1 Active Y Y W Review | Review N/A
CER9.2P1 Active Y Y W Review | Review N/A
CER9.3P1 Active Y Y W Review | Review N/A
CER9.4P1 Active Y Y W Review | Review N
TISA Avg-10 |CER10.0P1 Active-to-be Y Y W, M* Review N N
CER10.0P2 Active-to-be Y Y W, M* Review N N
CER10.0P3 Active-to-be Y Y W, M* Review N N/A New PGE for plots
CER10.1P1 Disabled Y Y W N/A N/A N/A Replace with CER10.0P2
CER10.1P2 Disabled Y Y W N/A N/A N/A Replace with CER10.0P1
CER10.2P1 Deleted Y Y W N/A N/A N/A
CER10.3P1 Deleted Y Y W N/A N/A N/A
CER10.1P3 Disabled Y Y W N/A N/A N/A
CER10.1P4 Disabled Y Y W N/A N/A N/A Replace with CER10.0P2
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CER10.1P5 Disabled Y Y W N/A N/A N/A Replace with CER10.0P1
GGEO - 11 CER11.1P1 Disabled N/A N/A N/A N/A N/A N/A
CER11.1P2 Disabled N/A N/A N/A N/A N/A N/A
CER11.1P3 Disabled N/A N/A N/A N/A N/A N/A
CER11.1P4 Disabled N/A N/A N/A N/A N/A N/A
CER11.1P5 Disabled N/A N/A N/A N/A N/A N/A
CER11.1P6 Disabled N/A N/A N/A N/A N/A N/A
CER11.1P7 Disabled N/A N/A N/A N/A N/A N/A
CER11.1P8 Disabled N/A N/A N/A N/A N/A N/A
CER11.1P10 Active Y Y W Review N N/A
CER11.2P1 Disabled N/A N/A N/A N/A N/A N/A
CER11.2P2 Active Y Y W Review N N/A
CER11.3P1 Disabled N/A N/A N/A N/A N/A N/A
CER11.4P1 Active Y Y W Review N N/A
CER11.5P1 Deleted N/A N/A N/A N/A N/A N/A
CER11.6P1 Active Y Y W Review N N/A
Regrid MOA -12 |CER12.1P1 Active N Y W, M Review N N/A
Key:
Istatus Active Currently able to run in production
Disabled PGE not currently in production but could be reinstated if requested
Deleted PGE no longer in production with little or no possibility of being reinstated
*Prod. Platform W Currently executes on warlock
M Ccurrently executes on magneto
M* Currently in pre-delivery testing on magneto

3URL Update

Sample Read Package README files: References to URL http://asd-www.larc.nasa.gov/ceres/ASDceres.html need to be

updated to http://science.larc.nasa.gov/ceres
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Revisions:

Affected Section

Date or PGE ID Revsion Made
8/7/2007 All Added color to distinguish between Yes and No
answers
CER1.1P2,
CER1.1P4, Added comment indicating possible reactivation
CER1.1P6
CER4.1-4.1P4, Changed NOMAD Compliance status from "No" to
CERA4.1-4.1P5 "Yes"
CER10.1P3 New PGE added to chart
8/21/2007 All Added Prod. Platform column
Changed from red font to lightly shaded
background to distinguish between Yes and No
All answers
Changed "N/A" to "Y" for NOMAD compliant for
Inversion Active PGEs
9/4/2007 All No changes
9/18/2007 All Added 2 columns for Test Plan and Op Man
conversion from Framemaker to Word.
Added column for updating URL in Sample Read
All Packages README files consistent with Note 3 in
Key Table
10/16/2007 |CER7.1P1, Changed status of Test Plans to Word to indicate
CERS8.1P1, in review.
CER8.2P2
10/30/2007  |All remaining
PGEs except Changed status of Test Plans to Word to indicate
ERBE-like in review.
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