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October 31, 2007 - System Issues and Status
      

Table 1:  Process Strategy/Geier as of 10/31/07
Active Requests in order of priority (1 of 4)

Production 
Request (PR) Satellite Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates Special 

Status

M-PR 3-02 NSIDC-
NESDIS

EICE
ESNOW
(SS4.1)

4.1-4.0P1 Standing request

PR 111-07 FM1, 
FM2

ValR9 TISA avg
(SS10)

10.0P1
10.0P2
10.0P3

7/02, 1/03 Waiting on Delivery.

PR 113-07 FM3, 
FM4

ValR9 TISA avg
(SS10)

10.0P1
10.0P2
10.0P3

7/02, 1/03, 10/04 Waiting on Delivery.

PR 112-07 FM3, 
FM4

ValR10 TISA avg
(SS10)

10.0P1
10.0P2
10.0P3

7/02, 1/03 Waiting on Delivery.

Standing    
requests AM- 
PR 1-05 to 7-05 

Terra Edition1-CV BDS/
ERBElike 
(SS1-3)

1.1P3
1.2P1
1.3P1
1.3P2
2.1P1
2.2P1
2.3P1
2.3P2
3.1P1

Standing request These PRs replace 
standing requests 
AM- PR 1-00 to 7-00.

Standing    
requests PM-
PRs 15-05 to 
18-05

FM3 Edition1-CV BDS/
ERBElike 
(SS1-3) 

1.1P5
1.2P1
1.3P1
1.3P2
2.2P1
2.3P1
2.3P2
3.1P1

Standing request These PRs replace 
standing requests 
PM-PRs 1-05 to 4-05.

Standing    
requests PM-
PRs 11-05 to 
14-05

FM4 Ed1-CV-
NoSW

BDS/
ERBElike 
(SS1-3) 

1.1P5
1.2P1
1.3P1
1.3P2
2.2P1
2.3P1
2.3P2
3.1P1

Standing request These PRs replace 
standing requests 
PM-PRs 7-05 to
10-05.
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PR 74-07 to
76-07

FM2 Edition2B SARB
(SS5)

5.0P1
5.1P1
5.4P1

12/31/05 - 3/1/06 Terra CRS approved 
8/2/07.

PR 72-07 FM2 Edition2C TISAgrid
(SS6)

6.1P1
6.2P1
6.3P1

12/31/05 - 3/1/06

PR 77-07 to
79-07

FM1 Edition2B SARB
(SS5)

5.0P1
5.1P1
5.4P1

3/06 - 6/06 Terra CRS approved 
8/2/07.

PR 73-07 FM1 Edition2C TISAgrid
(SS6)

6.1P1
6.2P1
6.3P1

3/06 - 6/06

PR 81-07 to
83-07

FM3 Edition2B SARB
(SS5)

5.0P1
5.1P2
5.4P2

12/31/05 - 5/1/06 Aqua CRS approved 
7/13/07.

PR 80-07 FM3 Edition2B TISAgrid
(SS6)

6.1P1
6.2P1
6.3P1

12/31/05 - 4/06

PR 92-07 FM1, 
FM2, 
V005

Edition2A-
QC

Clouds
(SS4.1-4)

4.1-4.1P4
4.1-4.2P3
4.1-4.2P2
4.2-4.3P2

4/30/06 - 1/1/07

PR 91-07 FM1, 
FM2

Edition2F Inversion
(SS4.5-6)

4.5-6.1P2
4.5-6.2P2
4.5-6.4P1

4/30/06 - 1/1/07

PR 90-07 FM1, 
FM2

Edition2F TISA grid
(SS9)

9.2P1
9.3P1
9.4P1

5/06 - 12/06

PR 101-07 FM3, 
FM4, 
V005

Edition1B Clouds
(SS4.1-4)

4.1-4.1P5
4.1-4.2P3
4.1-4.2P2
4.2-4.3P2

4/30/06 - 1/1/07

PR 100-07 FM3, 
V005

Edition2C Inversion
(SS4.5-6)

4.5-6.1P3
4.5-6.2P2
4.5-6.4P1

4/30/06 - 1/1/07

PR 99-07 FM4, 
V005

Ed2C-NoSW Inversion
(SS4.5-6)

4.5-6.1P3
4.5-6.2P2
4.5-6.4P1

4/30/06 - 1/1/07

Table 1:  Process Strategy/Geier as of 10/31/07
Active Requests in order of priority (2 of 4)

Production 
Request (PR) Satellite Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates Special 

Status
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PR 98-07 FM3 Edition2C TISA grid
(SS9)

9.2P1
9.3P1
9.4P1

5/06 - 12/06

PR 97-07 FM4 Ed2C-NoSW TISA grid
(SS9)

9.2P1
9.3P1
9.4P1

5/06 - 12/06

PR 12-07 FM3 Edition2B Inversion
(SS4.5-6)

4.5-6.6P3
4.5-6.2P2
4.5-6.4P1

7/2/02 hr 15 to
12/31/05 hr 11

PR 9-07 FM3 Edition2B TISA grid
(SS9)

9.2P1
9.3P1
9.4P1

7/2/02 hr 15 to
1/1/06 hr 11

PR 11-07 FM4 Edition2B Inversion
(SS4.5-6)

4.5-6.6P3
4.5-6.2P2
4.5-6.4P1

7/2/02 to
3/30/05 hr 17

PR 8-07 FM4 Edition2B TISA grid
(SS9)

9.2P1
9.3P1
9.4P1

7/2/02 to
3/30/05 hr 17

PR 84A-07 to 
84C-07

FM3 or 
FM4

Edition2B SARB
(SS5)

5.0P1
5.1P2
5.4P2

7/02 - 12/05 Aqua CRS approved 
7/13/07.

PR 84D-07 FM3 or 
FM4

Edition2B TISAgrid
(SS6)

6.1P1
6.2P1
6.3P1

7/02 - 12/05

PR 10-07 FM4 Ed2B-NoSW Inversion
(SS4.5-6)

4.5-6.6P3
4.5-6.2P2
4.5-6.4P1

3/30/05 hr 18 to
12/31/05 hour 11 

PR 7-07 FM4 Ed2B-NoSW TISA grid
(SS9)

9.2P1
9.3P1
9.4P1

3/31/05 hr 12 to
1/1/06 hr 11

PR 108-07 FM1, 
FM2

Edition2E TISA avg
(SS10)

10.0P1
10.0P2
10.0P3

3/00 - 10/05 Waiting on ValR9 
approval.

PR 110-07 FM3 Edition2B TISA avg
(SS10)

10.0P1
10.0P2
10.0P3

7/02 - 10/05 Waiting on ValR10 
approval.

PR 109-07 FM4 Edition2B TISA avg
(SS10)

10.0P1
10.0P2
10.0P3

7/02 - 3/05 Waiting on ValR10 
approval.

Table 1:  Process Strategy/Geier as of 10/31/07
Active Requests in order of priority (3 of 4)

Production 
Request (PR) Satellite Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates Special 

Status
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M PR 2-06 GEOS4 MOA
(SS12)

12.1P1 Standing request

M PR 1-06 GEOS4 PMOA
(SS9.1)

9.1P1 Standing request

Table 1:  Process Strategy/Geier as of 10/31/07
Active Requests in order of priority (4 of 4)

Production 
Request (PR) Satellite Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates Special 

Status
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Table 2: October 31, 2007 - System Issues and Status

Activity Lead Status

CM/Docu-
mentation

Ayers
(Saunders)

• See Table 3 for the current CERES Subsystem Delivery Sched-
ule and Table 4 for the current CERES Coefficients Delivery 
Schedule.  (Ayers)

• See Table 5 for SCCR activity since the last DMT meeting.  
SCCRs that need to be reviewed follow Table 5.  (Ayers)

• Successfully executed the test cases on magneto for CERESlib, 
Regrid MOA, and Synoptic SARB using the existing executa-
bles.  Was unable to run the test cases for Instantaneous SARB 
due to missing data files.  Was unable to recompile any of these 
subsystems therefore could not test to see if everything was still 
running properly after the Toolkit rebuild on magneto.  (Ayers)

• Converted the Test Plans for the following subsystems from 
FrameMaker to Word:  TISA Gridding, Instrument, Clouds, 
Inversion, Synoptic SARB, Clouds, GGEO, and Regrid MOA.  
These documents are currently being reviewed.  (Saunders, 
Ayers)

• Provided feedback on the Excel version of the Instrument Opera-
tor’s Manual.  (Ayers)

• Updated the CERES Subsystem and Coefficients Delivery 
Schedules and posted them on the Web.  (Ayers, Saunders)
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 Table 3: CERES Subsystem Delivery Schedule - October 2007

Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Release to
Langley DAAC Reason for Delivery

CERESlib
Delivery
Needed

New
PGE(s)

Certified 
Platform(s)

SARB Fall MATCH (collection 5) data files for 
May - December 2006.

warlock & 
magneto

SARB Fall MATCH (collection 5) data files for 
January - June 2007.

warlock & 
magneto

TISA Averaging
(SCCR 660)

September 28 November 2 November 9 To support Terra Beta4 and Aqua 
Beta1 TSI processing.

warlock

Instrument
(SCCR 641)

November Delivery of simulated IES PGE to sup-
port TRMM VIRS-only processing.

warlock & 
magneto

CERESlib November New ADACOMP environment vari-
able.  32-bit version of CERESlib for 
magneto.

warlock & 
magneto

Instrument 
(SCCR 610)

November To allow processing of both Edition2 
and Edition3 data through PGE 
CER1.3P3

X warlock & 
magneto

TISA Averaging
(SCCR 650)

November Support Terra Edition2E and Aqua 
Edition2B SRBAVG1-3 and Daily pro-
cessing.

X warlock & 
magneto

Clouds November 16 November 30 December 7 Terra/Aqua Beta1 Edition3 SSF pro-
cessing.

warlock

Synoptic SARB December (month after TSI delivery) To support Terra Beta4 and Aqua 
Beta1 SYNI processing.

warlock & 
magneto
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Inversion November 30 December 14 December 21 Terra/Aqua Beta1 Edition3 SSF pro-
cessing.

X warlock & 
magneto

TISA Averaging January 2008 To support Terra Beta4 and Aqua 
Beta1 AVG, ZAVG, and SYN process-
ing.

warlock

GGEO
(SCCR 653)

March 2008 Final coefficient delivery for 11/05 - 
12/05.  Initial coefficient delivery for 1/
06 - 12/06.  Code delivery to support 
Beta10 GGEO processing.

warlock

Clouds Spring 2008 Support TRMM VIRS-only process-
ing of August 2001 forward.

warlock

Inversion Two to four weeks after Clouds Support TRMM VIRS-only process-
ing.

warlock

TISA Gridding ??? PMOA delta delivery dealing with 
overlap file checking.

warlock

 Table 3: CERES Subsystem Delivery Schedule - October 2007

Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Release to
Langley DAAC Reason for Delivery

CERESlib
Delivery
Needed

New
PGE(s)

Certified 
Platform(s)
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 Table 4: CERES Coefficients Delivery Schedule - October 2007

Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Release to
Langley DAAC Reason for Delivery Certified 

Platform(s)

Instrument/
ERBE-like

N/A Fall 2007 Terra and Aqua Edition2 gains and spectral response 
function files January 2007 - ???.

warlock/
magneto

GGEO Fall March 2008 Final coefficients for 1/06 - 4/06. warlock

Instrument/
ERBE-like

N/A March 2008 Terra Edition3 gains and spectral response function files 
for February 2000 - June 2005.

warlock/
magneto

Instrument/
ERBE-like

N/A March 2008 Aqua Edition3 gains and spectral response function files 
for June 2002 - March 2005.

warlock/
magneto

Instrument/
ERBE-like

N/A 2008 Terra Edition3 gains and spectral response function files 
for July 2005 - December 2005.

warlock/
magneto

Instrument/
ERBE-like

N/A 2008 Aqua Edition3 gains and spectral response function files 
for April 2005 - December 2005.

warlock/
magneto

Instrument/
ERBE-like

??? TRMM Edition3 gains and spectral response function 
files for December 1997 - April 2000.

warlock/
magneto
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S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem

CERES Software Configuration Change Request Submittal
=====================================================

** All changes described in this SCCR were made in CERESlib. ***

Subsystem:  MOA   SCCR Date & TIME: 2007-10-30 15:28:29   SCCR No.: 661

Parameter Change:  ( ) YES  (X) NO

Description of Change (Science):
N/A

Reason for Change (Science):
N/A

Description of Change (non-Science):
Added a DEALLOCATE statement to subroutine Get_SKT_Reg 1/in moa_io_read.

Reason for Change (non-Science):
The absence of the deallocation was causing memory issues for GGEO while processing on the SCF Mac 
cluster.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description 
of Parameter Change:
N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
None

Estimated Time to Complete Change     : 1/2 day
Planned Delivery Date                 : November 2007
List Affected Subsystems and PGE Names: None

Originator: CALDWELL, THOMAS E.   (SSAI)

Table 5: SCCR Activity October 15 at 3:00 p.m. - October 30 at 3:30 p.m.

SCCR S U A C D SS Page
No. Comments

661 X 12 9
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Table 6: October 31, 2007 - Subsystem Issues and Status  (1 of 5)

SS
No.

SS
Lead Status Problems

1.0 Cooper
(Walikainen)

• Waiting to hear that the necessary Toolkit and 
CERESlib have been re-setup on mag501-mag503 to 
continue testing of Instrument on the magneto cluster.  
(Cooper)

• All of the new Perl scripts have been checked out on 
thunder, waiting for the magneto configurations to be 
completed to test the scripts in the Linux 
environment.  (Cooper)

• All of the Beta9 data has been processed through 
Instrument.  Studies for Beta10 are still proceeding 
and once a set of Beta10 updates are determined, 
work to process all the data using Beta10 will begin. 
(Cooper, Snyder)

• Investigated a problem seen for Terra data on 
10/11/2007.  The Baseline1-QC production run only 
created 3 IESs for FLASHflux.  After several runs at 
the SCF and on warlock, it was determined that the 
issue is somehow related to TK5.2.7.  All data runs at 
the SCF and on warlock that were successful were 
after the code had been recompiled using TK5.2.12.  
At this time Edition1-CV processing is on hold until 
after the next Instrument delivery expected at the end 
of November 2007.  (Cooper)

• Preparing a presentation of the new directory 
structure and Ops Manual formats for the entire 
DMT.  Once comments from the DMT have been 
incorporated, a time table as to when the new formats 
would be deployed will be developed.  (Cooper)
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2.0 Walikainen
(Cooper)

• Continuing to examine QC checker email generated 
during production.  (Walikainen)

• Continuing to inspect ERBE-like Aqua and Terra 
output plots.  (Walikainen)

• Continuing to develop, understand, and utilize the 
new combined SSF-ES8 data product.  Our aim is to 
develop analytical tools to determine gain and 
spectral response changes for a single instrument. 
Traditionally, we've examined coincident radiance 
and fluxes from two instruments on the same 
platform.  Now, we hope to use albedo from a single 
instrument as a standard tool.  (Walikainen)

3.0 Walikainen
(Cooper)

Combined with above.

4.1 Sun-Mack
(Brown)

• Updating Clouds Working Group Website with latest 
NASA footer.  (R. Brown)

• Completed processing Cloudvis images for Terra 
MODIS Edition2-QC from January 2006 through 
July 2006 for regions 50 through 56.  Continued 
processing CloudVis images for Aqua Edition1A for 
Alert and Eureka, Canada and Tiksi, Russia regions.   
(R. Brown)

• Worked on using CO2 slicing algorithm to pick up 
thin cirrus.  (Chen, Sun-Mack)

• Started working on implementing updated CO2 
Multilayer Identification.  (Sun-Mack)

• Worked on GLAS paper that Pat is working on.  
(Chen, Sun-Mack)

4.2 Sun-Mack Combined with above.

4.3 Sun-Mack Combined with above.

Table 6: October 31, 2007 - Subsystem Issues and Status  (2 of 5)

SS
No.

SS
Lead Status Problems
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4.4 Miller
(Sun-Mack)

• Debugged refactored convolution code.  (Miller)
• Monitored Aqua Edition1B processing for May 

through August 2006.  Two, thirty-nine, nine and five 
hours, respectively did not process.  There were no 
IES for seventeen, no MODIS data for four, and cloud 
retrieval failed six.  There was no FM3 IES for 32 
hours; however, the PCF script generator was not 
setup to switch Production Strategy when only one 
instrument is used. (Miller)

• Pulled Aqua FM3 Edition2C and FM4 Ed2C_NoSW 
and Terra FM2 Edition2F 2006 GQCI reports and 
created daily files.  (Miller)

• Started Edition3 convolution updates.  (Miller)

4.5 Sothcott • Attended weekly SOFA working group meetings. 
(Sothcott)

• Completed testing runs of two months of Aqua data 
using the new LW and SW algorithms for Edition3. 
(Sothcott)

• Completed installing the LW and SW algorithm 
upgrades for Edition3 for Terrra and completed 
testing one month of Terra data.  Currently running a 
second month of Terra data.  (Sothcott)

• Completed updating the Inversion Description/
Abstract.  (Sothcott)

4.6 Sothcott Combined with above.

5.0 Caldwell
(Coleman)

• No new updates. 

7.2 Caldwell
(Coleman)

• Continuing Beta4 validation and testing.  (Caldwell)

12.0 Caldwell
(Coleman)

• No new updates.  

Table 6: October 31, 2007 - Subsystem Issues and Status  (3 of 5)

SS
No.

SS
Lead Status Problems
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7.1 Nguyen
(Raju)

• Modified solar inclination code to correct error which 
caused every month to have 31 days.  (Nguyen)

• Re-ran April 2002 Terra FM1 and February 2004 for 
validation.  (Nguyen)

• Ran July 2002 Terra FM1 to check for numbers of 
observations for each region for clear-sky SW and 
LW fluxes.  (Nguyen)

• Compared TSI and FSW SW and LW fluxes at 
observation times.  (Nguyen)

• Preparing for the delivery.  (Nguyen)

8.0 Nguyen
(Raju)

• Updated the cosine solar zenith angle code to remove 
the 3-hourly averaged code.  (Nguyen)

• Removed the averaged solar inclination and the 
averaged albedo.  (Nguyen)

• Ran July 2002 Terra FM1 and comparing the 
averaged TOA fluxes with results from SRBAVGs. 
(Nguyen)

• Added three new parameters from SYNI as requested 
by Tom Charlock.  (Nguyen)

10.0 Nguyen
(Raju)

• Testing new updated code on corrigedor.  (Nguyen)

6.0 Raju
(Nguyen)

• Wrote a FORTRAN 90 program to read and output 
requested parameters from March 2000 TRMM, 
Terra FSW products and created outputs for Dave 
Doelling.  (Raju)

9.0 Raju
(Nguyen)

• No new updates. (Raju)

Table 6: October 31, 2007 - Subsystem Issues and Status  (4 of 5)

SS
No.

SS
Lead Status Problems



14

11.0 Raju
(Nguyen)

• Corrected the problem that caused to have memory 
allocation error while processing PGE 11.1P10 jobs 
in Mac environment and processed 11/05 data of all 
five satellites’ successfully on corregidor.  Compared 
one hour of data with the production version and the 
comparison showed no significant differences. (Raju)

• Started working on GGEO 1-hourly code and the 
scripts to work in Mac environment.  (Raju)

• Continued to check MTSAT1_10bit images on 
samantha.  (Raju)

CERESlib
Zentz (Coleman)

• No new updates.

Table 6: October 31, 2007 - Subsystem Issues and Status  (5 of 5)

SS
No.

SS
Lead Status Problems



Subsystem ID PGE ID

Current 
PGE 

Production 
Status1

Scripts 
NOMAD 

compliant? 
(Y/N)

Scripts 
EXIT 

CODE 
compliant? 

(Y/N)

Prod. 
Platform     

(W, M, M*)2

Test 
Plan in 
Word? 
(Y/N)

Op Man 
in Word? 

(Y/N)

URL in 
Sample 
Read 

README 
updated? 

(Y/N)3

Comments

Instrument - 1 CER1.0P1 Active Y Y W, M* Review N N/A With upcoming delivery
CER1.1P1 Active Y Y W, M* Review N N With upcoming delivery
CER1.1P2 Disabled N/A N/A N/A Review N N/A ? -Activated w/ nxt delivery
CER1.1P3 Active Y Y W, M* Review N N With upcoming delivery
CER1.1P4 Disabled N/A N/A N/A Review N N/A ? -Activated w/ nxt delivery
CER1.1P5 Active Y Y W, M* Review N N With upcoming delivery
CER1.1P6 Disabled N/A N/A N/A Review N N/A ? -Activated w/ nxt delivery
CER1.2P1 Active Y Y W, M* Review N N With upcoming delivery
CER1.3P1 Active Y Y W, M* Review N N/A With upcoming delivery
CER1.3P2 Active Y Y W, M* Review N N/A With upcoming delivery
CER1.3P3 Active Y Y W, M* Review N N With upcoming delivery

PGElist_CERES_20071030.xls 11/5/20072:08 PM

ERBE-like - 2 CER2.1P1 Active N N W N N N
CER2.2P1 Active N Y W N N N
CER2.3P1 Active N Y W N N N
CER2.3P2 Active N Y W N N N
CER2.4P1 Active N Y W N N N

ERBE-like - 3 CER3.1P1 Active N Y W N N N
CER3.2P1 Active N Y W N N N
CER3.2P2 Disabled N/A N/A N/A N/A N/A N/A

Clouds CER4.1-4.0P1 Active Y Y W Review N N/A

 4.1-4 CER4.1-4.1P1 Disabled N/A Y W N/A N/A N/A
PCF script email / eos + 
operations and Sunny

CER4.1-4.1P2 Active N Y W Review N N/A
CER4.1-4.1P3 Active N Y W Review N N/A
CER4.1-4.1P4 Active Y Y W Review N N/A PCF to eos operations
CER4.1-4.1P5 Active Y Y W Review N N/A PCF to eos operations
CER4.1-4.2P1 Active Y Y W Review N N/A
CER4.1-4.2P2 Active Y Y W Review N N/A
CER4.1-4.3P1 Active Y Y W Review N N/A

Inversion/SOFA CER4.5-6.1P1 Disabled N/A N/A N/A N/A N/A N/A Probably to be reactivated
4.5-6 CER4.5-6.1P2 Active Y Y W Review N N

PGElist_CERES_20071030.xls 11/5/20072:08 PM



CER4.5-6.1P3 Active Y Y W Review N N  
CER4.5-6.2P1 Disabled N/A N/A N/A N/A N/A N/A Probably to be reactivated
CER4.5-6.2P2 Active Y Y W Review N N/A
CER4.5-6.3P1 Disabled N/A N/A N/A N/A N/A N/A Probably to be reactivated
CER4.5-6.3P2 Active Y Y W Review N N
CER4.5-6.3P3 Active Y Y W Review N N  
CER4.5-6.4P1 Active Y Y W Review N N/A
CER4.5-6.6P2 Active Y Y W Review N N
CER4.5-6.6P3 Active Y Y W Review N N

SARB - 5 CER5.0P1 Active N Y W, M Review Review N/A
CER5.1P1 Active N Y W Review Review N
CER5.1P2 Active N Y M Review Review N
CER5.2P1 Deleted N/A N/A N/A N/A N/A N/A
CER5.3P1 Disabled N/A N/A N/A N/A N/A N/A
CER5.4P1 Active N Y W Review Review N/A
CER5.4P2 Active N Y W Review Review N/A

TISA Grid - 6 CER6.1P1 Active Y Y W Review Review N/A
CER6 2P1 A ti Y Y W R i R i N/A

PGElist_CERES_20071030.xls 11/5/20072:08 PM

CER6.2P1 Active Y Y W Review Review N/A
CER6.3P1 Active Y Y W Review Review N

TISA Avg - 7.1 CER7.1.1P1 Active Y Y W Review N N/A
SARB - 7.2 CER7.2.1P1 Active N Y W, M Review N N/A

CER7.2.2P1 Never Was N/A N/A N/A N/A N/A N/A
TISA Avg - 8 CER8.1P1 Active Y Y W Review N N

CER8.2P1 Active Y Y W Review N N/A
TISA Grid - 9 CER9.1P1 Active Y Y W Review Review N/A

CER9.2P1 Active Y Y W Review Review N/A
CER9.3P1 Active Y Y W Review Review N/A
CER9.4P1 Active Y Y W Review Review N

TISA Avg - 10 CER10.0P1 Active-to-be Y Y W, M* Review N N
CER10.0P2 Active-to-be Y Y W, M* Review N N
CER10.0P3 Active-to-be Y Y W, M* Review N N/A New PGE for plots

 CER10.1P1 Disabled Y Y W N/A N/A N/A Replace with CER10.0P2
CER10.1P2 Disabled Y Y W N/A N/A N/A Replace with CER10.0P1
CER10.2P1 Deleted Y Y W N/A N/A N/A
CER10.3P1  Deleted Y Y W N/A N/A N/A
CER10.1P3  Disabled Y Y W N/A N/A N/A
CER10.1P4 Disabled Y Y W N/A N/A N/A Replace with CER10.0P2
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CER10.1P5 Disabled Y Y W N/A N/A N/A Replace with CER10.0P1
GGEO - 11 CER11.1P1  Disabled N/A N/A N/A N/A N/A N/A

CER11.1P2  Disabled N/A N/A N/A N/A N/A N/A
CER11.1P3  Disabled N/A N/A N/A N/A N/A N/A
CER11.1P4  Disabled N/A N/A N/A N/A N/A N/A
CER11.1P5 Disabled N/A N/A N/A N/A N/A N/A
CER11.1P6 Disabled N/A N/A N/A N/A N/A N/A
CER11.1P7  Disabled N/A N/A N/A N/A N/A N/A
CER11.1P8  Disabled N/A N/A N/A N/A N/A N/A
CER11.1P10 Active Y Y W Review N N/A
CER11.2P1  Disabled N/A N/A N/A N/A N/A N/A
CER11.2P2 Active Y Y W Review N N/A
CER11.3P1 Disabled N/A N/A N/A N/A N/A N/A
CER11.4P1 Active Y Y W Review N N/A
CER11.5P1 Deleted N/A N/A N/A N/A N/A N/A
CER11.6P1 Active Y Y W Review N N/A

Regrid MOA -12 CER12.1P1 Active N Y W, M Review N N/A
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Active

Disabled

Deleted

W

M

M*
3URL Update 

Currently in pre-delivery testing on magneto

Currently executes on warlock

1Status

Ccurrently executes on magneto

Key:

PGE no longer in production with little or no possibility of being reinstated

PGE not currently in production but could be reinstated if requested

Currently able to run in production

2Prod. Platform

Sample Read Package README files:  References to URL http://asd-www.larc.nasa.gov/ceres/ASDceres.html   need to be 
updated to   http://science.larc.nasa.gov/ceres
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Date
Affected Section 

or PGE ID

CER4.1-4.1P4, 
CER4.1-4.1P5
CER10.1P3
All

All

Inversion

All

Changed NOMAD Compliance status from "No" to 
"Yes"

Added Prod. Platform column
Changed from red font to lightly shaded 
background to distinguish between Yes and No 
answers

Revsion Made

Revisions:

Added color to distinguish between Yes and No 
answers

CER1.1P2, 
CER1.1P4, 
CER1.1P6

New PGE added to chart

8/7/2007

Added comment indicating possible reactivation

8/21/2007

Changed "N/A" to "Y" for NOMAD compliant for 
Active PGEs
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Inversion
9/4/2007 All

All

All

10/30/2007 All remaining 
PGEs except 
ERBE-like

No changes
Active PGEs

Changed status of Test Plans to Word to indicate 
in review.

CER7.1P1,             
CER8.1P1,        
CER8.2P2

Changed status of Test Plans to Word to indicate 
in review.

9/18/2007

10/16/2007

Added 2 columns for Test Plan and Op Man 
conversion from Framemaker to Word.
Added column for updating URL in Sample Read 
Packages README files consistent with Note 3 in 
Key Table
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