July 23, 2008 - System Issues and Status

Table 1: Process Strategy/Coleman as of 7/21/08
Active Requests in order of priority

. . Data .
Production Satellite Production Product PGEs Data Dates Special
Request (PR) Strategy (SS#) Status
M-PR 3-02 NSIDC- EICE 4.1-4.0P1 Standing request
NESDIS ESNOW
(SS4.1)
PR 127-07 FM3or | Betad4 TISA avg 7.1.1P1 7/02 — 10/05 Done. 7/11/08
FM4 (SS7.1) seasonal months
only
PR 126-07 FM3 or Betad Synoptic 7.2.1P1 7/02 - 10/05 Last month on hold
FM4 SARB seasonal months for ANGe testing
(SS7.2) only
PR 62-08 FM3, Edition1B SSFI 4.1-4.1P5 1/1/07 - 9/1/07 In progress
FM4 Clouds 4.1-4.2P3
MODIS 4.1-4.2P2
V005 4.1-4.3P2
PR 61-08 FM3, Edition2C SSF 4.5-6.1P3 1/1/07 - 9/1/07 In progress
FM4 Ed2-NoSW | Inversion | 4.5-6.2P2
4.5-6.4P1
PR 60-08 FM3, Edition2C SFC 9.2P1 12/31/06 hr 12 — Ready to process
FM4 Ed2-NoSW TISA-Grid | 9.3P1 9/1/07 hr 11 when inputs are
9.4P1 available
PR 59-08 FM3 Edition2C CRS 5.0P1 1/1/07 — 9/1/07 Ready to process
V005 Inst SARB | 5.1P2 when inputs are
MODO08 5.4P2 available
PR 58-08 FM3 Edition2C FSW 6.1P1 1/1/07 - 8/31/07 Ready to process
TISA-Grid | 6.2P1 when inputs are
6.3P1 available
57-08 FM1, Edition2A-QC | SSFI 4.1-4.1P4 1/1/07 - 9/1/07 Process upon
FM2, Clouds 4.1-4.2P3 promotion of SCCR
MODIS 4.1-4.2P2 673 (delta)
Vo5 4.1-4.3P2
56-08 FM1, Edition2F SSF 4.5-6.1P2 1/1/07 - 9/1/07 Ready to process
FM2 Inversion 4.5-6.2P2 when inputs are
4.5-6.4P1 available
55-08 FML, Edition2F SFC 9.2P1 12/31/06 hr 12 - Ready to process
FM2 TISA-Grid | 9.3P1 9/1/07 hr 11 when inputs are
9.4P1 available
54-08 FM1 Edition2F CRS 5.0P1 1/1/07 - 9/1/07 Ready to process
V005 Inst SARB | 5.1P1 when inputs are
MODO08 5.4P1 available




Table 1: Process Strategy/Coleman as of 7/21/08

Active Requests in order of priority

Data

Production Satellite Production Product PGEs Data Dates Special
Request (PR) Strategy (SS#) Status
53-08 FM1 Edition2F FSW 6.1P1 1/1/07 - 8/31/07 Ready to process
TISA-Grid | 6.2P1 when inputs are
6.3P1 available
Standing requests | Terra Edition1-CV | BDS/ 1.1P3 Standing request These PRs replace
AM- PR 1-05 to ERBElike | 1.2P1 standing requests
7-05 (SS1-3) 1.3P1 AM- PR 1-00 to
1.3P2 7-00.
2.1P1
2.2P1
2.3P1
2.3P2
3.1P1
Standing requests | FM3 Edition1-CV | BDS/ 1.1P5 Standing request These PRs replace
PM-PRs 15-05 to ERBElike | 1.2P1 standing requests
18-05 (SS1-3) 1.3P1 PM-PRs 1-05 to
1.3P2 4-05.
2.2P1
2.3P1
2.3P2
3.1P1
Standing requests | FM4 Ed1-CV- BDS/ 1.1P5 Standing request These PRs replace
PM-PRs 11-05 to NoSW ERBElike | 1.2P1 standing requests
14-05 (SS1-3) 1.3P1 PM-PRs 7-05 to
1.3P2 10-05.
2.2P1
2.3P1
2.3P2
3.1P1
PR 65-08 FMS3, Betad SYN/AVG | 8.0P1 7/02 — 10/05 Process upon
FM4 [ZAVG Seasonal months promotion
(SS 8) except Aprils
PR 66-08 FML, Betad SYN/AVG | 8.0P1 7/00 — 10/05 Process upon
FM2 [ZAVG Seasonal months promotion
(SS 8) except Aprils
PR 72-08 FM1, Beta5 TSIB 7.1.1P1 4/00 — 4/05 Process upon
FM2 Aprils only, plus promotion
01/01, 02/01, 02/04
PR 71-08 FM3, Beta5 TSIB 7.1.1P1 4/02 - 4/05 Process upon
FM4 Aprils only promotion
PR 70-08 FM1, Betab SYNI 7.2.1P1 4/00 — 4/05 Process as soon as
FM2 Aprils only inputs are available
PR 69-08 FM3, Betab SYNI 7.2.1P1 4/02 — 4/05 Process as soon as
FM4 Aprils only inputs are available




Table 1: Process Strategy/Coleman as of 7/21/08
Active Requests in order of priority

. . Data .
Production Satellite Production Product PGEs Data Dates Special
Request (PR) Strategy (SS#) Status
PR 68-08 FM1, Beta5 SYN/AVG | 8.0P1 4/00 - 4/05 Process as soon as
FM2 IZAVG Aprils only inputs are available
(SS 8)
PR 67-08 FM3, Beta5 SYN/AVG | 8.0P1 4/02 - 4/05 Process as soon as
FM4 IZAVG Aprils only inputs are available
(SS 8)
PR 79-08 GGEO BetalO GGEO 11.1P10 11/05 - 8/07 Ready to process
upon promotion
PR 78-08 GGEO Betal0 GGEO 11.2P2 11/05 - 8/07 Ready to process
upon promotion
PR 77-08 GGEO BetalO GGEO 11.4P1 11/05 - 8/07 Ready to process
upon promotion
PR 17-08 FM1 Betal ISCCP- 9.0P1 Assorted dates, see | In progress
D2like PR
(TISA
Gridding)
PR 19-08 FM3 Betal ISCCP- 9.0P1 Assorted dates, see | Done. 7/18/08
D2like PR
(TISA
Gridding)
PR 20-08 FM4 Betal ISCCP- 9.0P1 Assorted dates, see | In progress
D2like PR
(TISA
Gridding)
PR 18-08 FM2 Betal ISCCP- 9.0P1 Assorted dates, see | In progress
D2like PR
(TISA
Gridding)
PR 29-08 FM4 ValR10 Instrument | 1.1P5 3/5/05 Process upon
3/15/05 promotion
3/25/05
PR 29-08B FM4 ValR10 Instrument | 1.1P5 8/31/07 — 10/01/07 | Process upon
promotion
PR 30-08 FM1, ValR10 Instrument | 1.1P3 8/31/07 - 10/1/07 Process upon
FM2, 1.1P5 3/5/05 - 3/5/05 promotion
FM3 3/15/05 - 3/15/05/
3/25/05 - 3/25/05
PR 25-08 FM4 ValR10 Instrument | 1.3P1 09/01/07 - Process upon
09/30/07 promotion
PR 26-08 FM1, ValR10 Instrument | 1.3P1 09/01/07 - Process upon
FM2, 09/30/07 promotion
FM3
PR 27-08 FM4 ValR10 Instrument | 1.3P2 09/07 Process as inputs
become available




Table 1: Process Strategy/Coleman as of 7/21/08
Active Requests in order of priority

. . Data .
Production Satellite Production Product PGEs Data Dates Special
Request (PR) Strategy (SS#) Status
PR 28-08 FM1, ValR10 Instrument | 1.3P2 09/07 Process as inputs
FM2, become available
FM3
PR 30-08B FM1, ValR10 Instrument | 1.2P1 8/31/07 - 10/1/07 Process as inputs
FM2, 3/5/05 - 3/5/05 become available
FM3 3/15/05 - 3/15/05/
3/25/05 - 3/25/05
PR 29-08C FM4 ValR10 Instrument | 1.2P1 3/5/05 - 3/5/05 Process as inputs
3/15/05 - 3/15/05/ become available
3/25/05 - 3/25/05
PR 29-08D FM4 ValR10 Instrument | 1.2P1 8/31/07 — 10/1/07 Process as inputs
become available
PR 31-08D FM1, ValR10 ERBE-like | 2.2P1 9/01/07 - 9/30/07 Process as inputs
FM2, 3/5/05 — 3/5/05 become available
FM3, 3/15/05 - 3/15/05
FM4 3/25/05 — 3/25/05
PR 31-08C FM1, \ValR10 ERBE-like | 2.3P1 10/1/07 Process as inputs
FM2, become available
FM3,
FM4
PR 31-08B FM1, ValR10 ERBE-like | 2.3P2 8/31/07 Process as inputs
FM2, become available
FM3,
FM4
PR 31-08 FML1, \ValR10 ERBE-like | 3.1P1 09/07 Process as inputs
FM2, become available
FM3,
FM4
PR 23-08 FM4 ValR10-Ed2 |Instrument 1.3P1 3/5/05 Process as inputs
3/15/05 become available
3/25/05
PR 24-08 FM1, ValR10-Ed2 |Instrument 1.3P3 3/5/05 Process as inputs
FM2, 3/15/05 become available
FM3 3/25/05
PR 22-08 FM4 ValR10-Ed2 |[Instrument 1.2P1 3/5/05 Process as inputs
3/15/05 become available
3/25/05
PR 21-08 FM1, ValR10-Ed2 |Instrument 1.2P1 3/5/05 Process as inputs
FM2, 3/15/05 become available
FM3 3/25/05




Table 1: Process Strategy/Coleman as of 7/21/08
Active Requests in order of priority

. . Data .
Production Satellite Production Product PGEs Data Dates Special
Request (PR) Strategy (SS#) Status
PR 34-08 FM1, ValR10-Ed2 | ERBE-like | 2.2P1 9/01/07 — 9/30/07 Process as inputs
FM2, 3/5/05 — 3/5/05 become available
FM3, 3/15/05 - 3/15/05
FM4 3/25/05 - 3/25/05
PR 33-08 FM1, ValR10-Ed2 | ERBE-like | 2.3P1 10/01/07 Process as inputs
FM2, become available
FM3,
FM4 Necessary????7???

PR 32-08 FM1, ValR10-Ed2 | ERBE-like | 2.3P2 8/31/07 Process as inputs

FM2, become available
FM3,
FM4 Necessary??????

PR 4-08 FM3 Edition2C TISA 6.1P1 5/1/06 — 12/31/06 Overlap no longer

gridding 6.2P1 required for FSW

(SS 6) 6.3P1 processing, and
12/06 can be
processed.

PR 73-08 GGEO Betal GGEO 11.7P1 07/02, 10/02, Delivered. In

ISCCP- 01/03, 04/03 testing.
D2like
PR 1-08 FM1 Edition2F TISA 6.1P1 5/1/06 — 12/31/06 Done. 7/10/08
gridding 6.2P1
(SS 6) 6.3P1
PR 13-08 FM3, Betal-Ed3 Inversion 4.5-6.1P5 10/03, 1/04, 4/04, Process with
FM4 (SS4.5-6) 4.5-6.2P3 7/04, 1/06, and 7/06 | available inputs
4.5-6.4P2

PR 14-08 FM1, Betal-Ed3 Inversion 4.5-6.1P4 10/03, 1/04, 4/04, Process with

FM2 (554.5-6) 4.5-6.2P3 7/04, 1/06, and 7/06 | available inputs
4.5-6.4P2

PR 64-08 FM3, Edition1B SSFI 4.1-4.1P5 01/01/2004 — IN THE

FM4 Clouds 4.1-4.2P3 12/31/2005 BACKGROUND
4.1-4.2P2 PRIORITY
4.1-4.3P2 Process upon

promotion of SCCR
673 (delta)

PR 76-08 GGEO Edition2A GGEO 11.1P10 11/05 - 8/07 ON HOLD pending
promotions,
approvals, etc

PR 75-08 GGEO Edition2A GGEO 11.2P2 11/05 - 8/07 ON HOLD pending
promotions,
approvals, etc
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Active Requests in order of priority

. . Data .
Production Satellite Production Product PGEs Data Dates Special
Request (PR) Strategy (SS#) Status
PR 74-08 GGEO Edition2A GGEO 11.6P1 11/05 - 8/07 ON HOLD pending
promotions,
approvals, etc
PR 63-08 FM3, Ed2C-MOD- | SSF 4.5-6.1P3 01/01/2004 - Ready to process
FM4 C4-Land- Inversion 4.5-6.2P2 12/31/2005 when inputs are
IGBP 4.5-6.4P1 available
PR 11-08 FM3, Betal-Ed3 Clouds 4.1-4.1P6 10/03, 1/04, 4/04, On Hold pending
FM4 (SS4.1-4) 4.1-4.2P4 7/04, and 7/06 unscheduled delta
4.1-4.2P5 delivery.
4.1-4.3P3
Low priority after
delta delivery
PR 12-08 FM1, Betal-Ed3 Clouds 4.1-4.1P6 10/03, 1/04, 4/04, On Hold pending
FM2 (SS4.1-4) 4.1-4.2P4 7/04, and 7/06 unscheduled delta
4.1-4.2P5 delivery.
4.1-4.3P3
Low priority after
delta delivery




Table 2.

July 23, 2008 - System Issues and Status

Activity Lead Status
CM/Docu- Ayers e See Table 3 for the current CERES Subsystem Delivery
mentation | (Saunders) Schedule and Table 4 for the current CERES Coefficients

Delivery Schedule. (Ayers)

See Table 5 for SCCR activity since the last DMT meeting.
SCCRs that need to be reviewed follow Table 5. (Ayers)

Installed the updated TISA Averaging Subsystem 8 cleanup
script (SCCR 667) on warlock and magneto and released it to the
ASDC. (Ayers)

Updated the GGEO Test Plan and Operator’s Manual (SCCR
675) and the TISA Averaging Operator’s Manual (SCCR 677),
delivered them to the ASDC, and posted them on the Web.
(Saunders)

Installed, compiled, and tested the GGEO delivery (SCCR 675)
on warlock and magneto and released it to the ASDC. (Ayers)

Updated the CERES Subsystem and Coefficients Delivery
Schedules and posted them on the Web. (Ayers, Saunders)

Biggest frustration since the last DMTM: dealing with the quirks
of Word. (Ayers)




Table 3. CERES Subsystem Delivery Schedule - July 2008
(Next Science Team Meeting — Fall 2008 in New York, NY)

Preliminary . CERESIib -
Subsystem Delivery Delivery to Release to Reason for Delivery Delivery New Certified
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
TISA July 16 July 18 July 25 To correct an error that was in the previous warlock &
Averaging delivery. magneto
(SCCR 677)
TISA August 1 August 15 August 22 Support Terra Edition2E and Aqua X warlock &
Averaging Edition2B SRBAVG1-3 and Daily magneto
(SCCR 650) processing. New PGEs: CER10.0P1,
CER10.0P2, & CER10.0P3.
CERESIib August 8 August 22 August 29 New Toolkit. warlock &
magneto
Regrid MOA August 8 August 22 August 29 G5 for Edition2 on magneto. warlock &
magneto
GGEO August 15 August 29 September 5 | Final coefficient delivery for 11/05 - warlock &
(SCCR 653) 12/05. Initial coefficient delivery for 1/06 magneto
- 12/06. Code delivery to support BetalO
GGEO processing.
ERBE-like August 15 August 29 September 5 | To process on magneto. warlock &
magneto




Table 3. CERES Subsystem Delivery Schedule - July 2008
(Next Science Team Meeting — Fall 2008 in New York, NY)

Preliminary I | CERESIib ified
Subsystem Delivery Delivery to Rel ease to Reason for Delivery Delivery New ?e;tlfle
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
TISA Gridding September 5 | September 19 | September 26 | PMOA delivery dealing with overlap file warlock &
checking and reading G5-CERES MOA magneto
input. Also, support Beta2-Edition3 SFC
processing.
Clouds September 5 | September 19 | September 26 | Edition2 on magneto. warlock &
magneto
Inversion October 10 October 17 October 24 Edition2 on magneto. warlock &
magneto
Instantaneous October 17 October 31 November 7 | Terra Edition2 on magneto. warlock &
SARB magneto
TISA Gridding October 31 | November 14 | November 21 | Edition2 on magneto. warlock &
magneto
GGEO Fall To process on magneto. warlock &
magneto
TISA Gridding Winter New PGE 9.0P2 (?) for new ISCCP-D2- X warlock &
like-Flux (?) product. magneto
GGEO Spring 2009 New PGE 11.7P2 (?) for new ISCCP-D2- X warlock &
like-Merge (?) product. magneto




Table 3. CERES Subsystem Delivery Schedule - July 2008
(Next Science Team Meeting — Fall 2008 in New York, NY)

Preliminary . CERESIib -
Subsystem Delivery Delivery to Release to Reason for Delivery Delivery New Certified
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
Regrid MOA ?27? To process the G5 CERES data that will be warlock &
coming to support Edition3. magneto
Clouds ?777? Support TRMM VIRS-only processing of warlock &
August 2001 forward. magneto
Inversion Two to four weeks after Clouds Support TRMM VIRS-only processing. warlock &
magneto
Inversion 277 Support Beta2-Edition3 processing. warlock &
magneto
TISA Gridding Two weeks after Inversion PMOA delivery dealing with overlap file warlock&
checking and reading G5-CERES MOA magneto
input. Also, support Beta2-Edition3 SFC
processing.
Instrument ?27? Delivery of simulated IES PGE to support X warlock &
(SCCR 641) TRMM VIRS-only processing. New PGE: magneto

CER1.0P1.
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Table 3. CERES Coefficients Delivery Schedule - July 2008

Preliminary . Release to -
Subsystem Delivery gélg\ées%tl\cjl Langley Reason for Delivery Pili;(t)l:rlﬁ?s)
Memo to CM DAAC
GGEO August Final coefficients for 1/06 - 12/06. warlock/
magneto
Instrument/ N/A 277 Terra Edition3 gains and spectral response function files warlock/
ERBE-like for February 2000 - June 2005. magneto
Instrument/ N/A ?277? Aqua Edition3 gains and spectral response function files warlock/
ERBE-like for June 2002 - March 2005. magneto
Instrument/ N/A ?77? Terra Edition3 gains and spectral response function files warlock/
ERBE-like for July 2005 - December 2005. magneto
Instrument/ N/A ?27? Aqua Edition3 gains and spectral response function files warlock/
ERBE-like for April 2005 - December 2005. magneto
Instrument/ N/A ?777? TRMM Edition3 gains and spectral response function warlock/
ERBE-like files for December 1997 - April 2000. magneto

11




Table 5. SCCR Activity July 7 at 6:00 p.m. — July 18 at 4:00 p.m.

ScCcCR|s|ulAalc|D SS Pl\?ge Comments
672 X 9
677 | X | X 71 12

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem

CERES Software Configuration Change Request Submittal

Subsystem: TISAavg7.1 SCCR Date: 07/14/2008 SCCR Number: 677
Parameter Change: () YES (X) NO

Description of Change (Science):

Req 7.1-24 Correct code to use the number of hours of the month instead of 744 hours for all months

when reading PMOA data.

Reason for Change (Science):
This error gave default relative humidities when reading PMOA.

Description of Change (non-Science):
N/A

Reason for Change (non-Science):
N/A

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and
Description of Parameter Change:
N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
CER7.1.1P1

Estimated Time to Complete Change: 2 days

Planned Delivery Date: July 16

List Affected Subsystems and PGE Names: CER7.2P1
Date: 07/14/2008 Status: Submitted

Originator: NGUYEN, CATHY (SSAI)
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Parameter Change: () YES (X) NO

Description of Change (Science):
N/A

Reason for Change (Science):
N/A

Description of Change (non-Science):
Req 7.1-25
CER7.1.1P1 is the first delivery of Release 5 with the new directory structure.

Reason for Change (non-Science):

Req 7.1-25

The new directory structure as required by the SEC.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and
Description of Parameter Change:

N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
CER7.1.1P1

Estimated Time to Complete Change: Completed
Planned Delivery Date: Delivered

List Affected Subsystems and PGE Names: CER7.2P1
Date & Time: 2008-07-18 10:16:54

Originator: NGUYEN, CATHY (SSAl)
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Table 6. July 23, 2008 - Subsystem Issues and Status

SS
No.

SS
Lead

Status

Problems

Toolkit
Issues

Coleman
Zentz

e No report received.

1.0

Cooper
(Walikainen)

e Continued monitoring receipt of Terra/Aqua Level-0,

ephemeris and attitude data at ASDC. (Snyder)

e Scott Zentz and | were able to get the updated Ada
compiler working on the Macs at the SCF. A couple
of new environment variables were added to ceres-
env.csh to support the new compiler. These

variables may actually be needed as we port the code

from system to system. (Cooper)

e Angel Cross and | were able to figure out what was
going on with the subsystem being unable to run in
SGE. As it turned out, the solution was to manually
pass the PERL5LIB environment variable into SGE
on the command line and not through the
environment scripts. Testing of the delivery by SIT
continues. (Cooper)

2.0

Walikainen
(Cooper)

e Continuing to examine QC checker email generated
during production. (Walikainen)

e Continuing to inspect ERBE-like Aqua and Terra
output plots. (Walikainen)

e Consolidating updates to “CERES Software Coding
Guidelines.” (Walikainen)

e Testing the ERBE-like subsystem on mac-cluster
with Toolkit 5.2.15. (Walikainen)

3.0

Walikainen
(Cooper)

Combined with above.

4.1

Sun-Mack
(Brown)

e Worked on posting QC results from Ed2 Code
Conversion validation runs. (R. Brown)

e QC global images and statistical results were
produced for FLASHflux Aqua and Terra datasets
for 200608. Working on processing Aqua
Edition1A, Terra Edition2-QC, and FLASH results
with new QC package. (R. Brown)

e Worked on GEWEX cloud assessment. (Chen,
Gibson, Yi, Sun-Mack)

4.2

Sun-Mack

Combined with above.
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Table 6. July 23, 2008 - Subsystem Issues and Status

SS SS
No. Lead Status Problems
4.3 Sun-Mack Combined with above.
4.4 Miller e Implemented aerosol feature algorithms for
(Sun-Mack) processing CALIPSO, CloudSat, CERES, and
MODIS (C3M) product. (Miller)

e Monitored Aqua Edition1B clouds production.
Three hours did not have IES for January 2007.
(Miller)

4.5 Sothcott e Attended weekly SOFA working group meetings.
(Sothcott)

e Continued work converting Edition2 version of code
to the MAC cluster environment and the new
directory structure. (Sothcott)

4.6 Sothcott Combined with above.

5.0 Caldwell e No new updates.
(Coleman)

7.2 Caldwell e Attempting to run 2 months of SYNI as requested by
(Coleman) Science Team.

12.0 Caldwell e No new updates.
(Coleman)

7.1 Nguyen e Updated code to correct the error in reading PMOA
(Raju) for months with the number of hours less than 744.

(Nguyen)

e Changed to new directory structure. (Nguyen)

e Delivered code and documentations to CM.
(Nguyen)

8.0 Nguyen e Supporting the DAAC in testing. (Nguyen)
(Raju) e Tested the code with the new toolkit. (Nguyen)

10.0 Nguyen e Updating code to change the way the HDF files were
(Raju) created. (Nguyen)

e Tested the new code with the new toolkit. (Nguyen)

e Converting C shell scripts to Perl. (Filer)

6.0 Raju e PGEs6.1, 6.2, and 6.3 were set in new directory
(Nguyen) structure on magneto. (Raju)
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Table 6. July 23, 2008 - Subsystem Issues and Status

SS SS

No. Lead Status Problems

9.0 Raju e Processed one month of MOA data through PGE
(Nguyen) 9.1P1 on magneto and the process took 19 hours
compared to ~4 hours on warlock/corregidor. Found
that the majority of time was spent to seek the same
records from the input files due to a flag in the code.
Code was updated to read records once and the job
ran within 4 hours. Outputs will be compared with
the production versions for consistency. (Raju)

e Preparing to validate PGE 9.0 production outputs
created on IBM/Linux cluster. (Raju)

11.0 Raju e Received information on the satellite changes -
(Nguyen) MET9 replacing MET8 from 04/07 and MET7
replacing MET5 from 03/07. Received VIS, IR
coefficients from Dave Doelling for these new
satellites. Code was modified and processed one day
of MET9 data and created validation plots. (Raju)

e Since MET?7 satellite position was moved from Q°
(year2000 — 2004) to 57.5°, the calibration
coefficients got changed based on satellite position.
Checking the main processor code to handle this
scenario. (Raju)

e Delivered PGE 11.7P1 to CERES CM. Modified
documents and sent them to CERES documentation.
(Liz Filer, Raju)

e Checked 01/08 — 04/08 MTSAT images and notified
Doug Spangenberg to create binary flat files. (Raju)

Special Development e No report received.
Corner

16




