
March 18, 2009 - System Issues and Status 
 

Table 1:  Process Strategy/Coleman as of 3/16/2009 
Active Requests in order of priority 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates Special 

Status 

M-PR 3-02  NSIDC- 
NESDIS 

EICE 
ESNOW 
(SS4.1) 

4.1-4.0P1 Standing request  

PRs 14-09 
through 20-09 

FM1, 
FM2, 
FM3, 
FM4 

ValR12 BDS, ES-
8, ES-4, 
ES-9 

1.3P3, 
1.2P1,  
2.4P1,  
2.2P1, 
2.3P1, 
2,3P2, 
3.1P1 

9/07, 
5/08,  
2/08 

Process immediately 
upon delivery and 
promotion of gains 
and SRF. 

Standing requests 
AM- PR 1-05 to 
7-05  

Terra  Edition1-CV BDS/ 
ERBElike  
(SS1-3) 

1.1P3 
1.2P1 
1.3P1 
1.3P2 
2.1P1 
2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request These PRs replace 
standing requests 
AM- PR 1-00 to 
7-00. 

Standing requests 
PM-PRs 15-05 to  
18-05 

FM3 Edition1-CV BDS/ 
ERBElike  
(SS1-3) 

1.1P5 
1.2P1 
1.3P1 
1.3P2 
2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request These PRs replace 
standing requests 
PM-PRs 1-05 to 
4-05. 

Standing requests 
PM-PRs 11-05 to  
14-05 

FM4 Ed1-CV-
NoSW 

BDS/ 
ERBElike  
(SS1-3)  

1.1P5 
1.2P1 
1.3P1 
1.3P2 
2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request These PRs replace 
standing requests 
PM-PRs 7-05 to 
10-05. 

PR 3-09 FM3 or 
FM4 

Edition2 TSI 7.1.1P1 7/1/2002 – 
10/31/05 

In progress. 

PR 2-09 FM3 or 
FM4 

Edition2B SYNI 7.2.1P1 7/1/2002 – 
10/31/05 
 
 

In progress. 
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Table 1:  Process Strategy/Coleman as of 3/16/2009 
Active Requests in order of priority 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates Special 

Status 

PR 1-09 FM3 or 
FM4 

Edition2B SYN/AVG
/ZAVG 

8.1P1 7/1/2002 – 
10/31/05 

In progress. 

PR 6-09 FM1 or 
FM2 

Edition2C TSI 7.1.1P1 3/1/2000 – 
10/31/05 

In progress. 

PR 5-09 FM1 or 
FM2 

Edition2C SYNI 7.2.1P1 3/1/2000 – 
10/31/05 

In progress. 

PR 4-09 FM1 or 
FM2 

Edition2C SYN/AVG
/ZAVG 

8.1P1 3/1/2000 – 
10/31/05 

In progress. 

PR13-09 CERES DAO-G5-
CERES 

MOA 12.1P1 1/1/08 – 1/1/09 In progress. 

PR 12-09 CERES DAO-G5-
CERES 

PMOA 9.1P1 1/08 – 12/08 In progress. 

PRs 21-09 
through 28-09 

FM1, 
FM2, 
FM3, 
FM4 

Edition2 BDS,  
ES-8, 
ES-4, 
ES-9 

2.4P1, 
1.3P3, 
1.2P1, 
2.2P1, 
2.3P1, 
2.3P2, 
3.1P1, 
3.2P1 

9/2/07 – 1/1/09 Pending promotion.  
Need to process 
8/2/07 – 1/1/08 at 
high priority, then 
lower priority on 
2008 dates. 

PR 57-08 FM1, 
FM2 

Edition2A-
QC 

SSFI 
Clouds 

4.1-4.1P4 
4.1-4.2P3 
4.1-4.2P2 
4.1-4.3P2 

1/1/07 – 9/1/07 
1/11/08 

Extended to 
12/31/07. 
Pending input. 

PR 56-08 FM1, 
FM2 

Edition2F SSF 
Inversion 

4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

1/1/07 – 9/1/07 
1/01/08 

Extended to 
12/31/07. 
Pending input. 

PR 55-08 FM1, 
FM2 

Edition2F SFC 
TISA-Grid 

9.2P1 
9.3P1 
9.4P1 

12/31/06 hr 12 – 
9/1/07 hr 11 
1/1/08 hr 11 

Extended to 
12/31/07. 
Pending input. 

PR 54-08 FM1  
V005 
MOD08 

Edition2F CRS 
Inst SARB 

5.0P1 
5.1P1 
5.4P1 

1/1/07 – 8/31/07 
12/31/07 

Extended to 
12/31/07. 
Pending input. 

PR 53-08 FM1 Edition2F FSW 
TISA-Grid 

6.1P1 
6.2P1 
6.3P1 

1/1/07 – 8/31/07 
12/31/07 

Extended to 
12/31/07. 
Pending input. 
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Table 1:  Process Strategy/Coleman as of 3/16/2009 
Active Requests in order of priority 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates Special 

Status 

PR 84-08 FM1 or 
FM2 

Beta1 ISCCP-
D2like-
Day/Nit 

9.0P1 03/2000 – 08/2007 
12/2007 

Extended to 12/31/07.

PR 33-09 FM3,  
FM4 

Edition1B SSFI 4.1-4.1P5 
4.1-4.2P3 
4.1-4.2P2 
4.1-4.3P2 

9/1/07 – 1/01/08 Pending input. 

PR 32-09 FM3, 
FM4 

Edition2C/N
oSW 

SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

9/1/07 – 1/01/08 Pending input. 

PR 31-09 FM3,  
FM4 

Edition2C/N
oSW 

SFC 9.2P1 
9.3P1 
9.4P1 

12/31/06 hr 12 – 
9/1/07 hr 11 
1/1/08 hr 11 

Pending input. 

PR 30-09 
  

FM3 Edition2C CRS 5.0P1 
5.1P2 
5.4P2 

9/1/07 – 12/31/07 Pending input. 

PR 29-09 FM3 Edtion2C FSW 6.1P1 
6.2P1 
6.3P1 

9/1/07 – 12/31/07 Pending input. 

PR 64-08 FM3, 
FM4 

Edition1B-
IGBP 

SSFI 
Clouds 

4.1-4.1P5 
4.1-4.2P3 
4.1-4.2P2 
4.1-4.3P2 

01/01/2004 – 
12/31/2005 

In progress - IN THE 
BACKGROUND 
PRIORITY. 

PR 63-08 FM3, 
FM4 

Ed2C-MOD-
C4-Land-
IGBP 

SSF 
Inversion 

4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

01/01/2004 – 
12/31/2005 

In progress. 

PR 7-09 FM1 ValR12 CRS 
Inst SARB 

5.0P1 
5.1P1 
5.4P1 

5/1/07 – 5/31/07 Pending promotion. 

PR 29-09  ValR14 EICE 
ESNOW 
(SS4.1) 

4.1-4.0P2 6/17/08 Pending promotion. 

PR 38-09  ValR14-
Mesh16 

EICE 
ESNOW 
(SS4.1) 

4.1-4.0P2 6/17/08 
8/07 

Pending promotion. 

PR 37-09 FM1,  
FM2 

ValR14 SSFI Clouds 
delivery to 
magneto 

8/07 Pending promotion. 
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Table 1:  Process Strategy/Coleman as of 3/16/2009 
Active Requests in order of priority 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates Special 

Status 

PR 36-09 FM1, 
FM2 

ValR14 SSF Inversion 
delivery to 
magneto 

8/07 Pending promotion. 

PR 35-09 FM3, 
FM4 

ValR14 SSFI Clouds 
delivery to 
magneto 

8/07 Pending promotion. 

PR 34-09 FM3, 
FM4 

ValR14 SSF Inversion 
delivery to 
magneto 

8/07 Pending promotion. 

PR 11-09 FM3 ValR10 FSW 
TISA-Grid 

6.1P1 
6.2P1 
6.3P1 

6/30/07 – 8/1/07 Pending promotion. 

PR 10-09 FM3 ValR10 SFC 
TISA-Grid 

9.2P1 
9.3P1 
9.4P1 

6/30/07 – 8/1/07 Pending promotion. 

PR 09-09 FM1 ValR10 FSW 
TISA-Grid 

6.1P1 
6.2P1 
6.3P1 

4/30/07 – 6/1/07 Pending promotion. 

PR 08-09 FM1 ValR10 SFC 
TISA-Grid 

9.2P1 
9.3P1 
9.4P1 

4/30/07 – 6/1/07 Pending promotion. 
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Table 2.  March 4, 2009 - System Issues and Status 

Activity Lead Status 

CM/Docu-
mentation 

Ayers 
(Saunders) 

• See Table 3 for the current CERES Subsystem Delivery 
Schedule and Table 4 for the current CERES Coefficients 
Delivery Schedule.  (Ayers) 

• See Table 5 for SCCR activity since the last DMT meeting.  
SCCRs that need to be reviewed follow Table 5.  (Ayers) 

• The TISA Gridding (SCCR 685) updates for PGEs CER6.1P1, 
CER6.2P1, and CER9.2P1 were successfully tested on magneto-
P4 and released to the ASDC (3/5/09).  (Ayers) 

• CERESlib (SCCR 707) was successfully installed, compiled, 
and tested on magneto-P4 and released to the ASDC (3/9/09).  
(Ayers) 

• Regrid MOA (SCCR 705) was successfully installed, compiled, 
and tested on magneto-P4 and released to the ASDC (3/11/09).  
(Ayers) 

• The Regrid MOA and Clouds Test Plans Operator’s Manuals 
were updated, posted on the Web, and provided to the ASDC.  
(Saunders) 

• Updated Clouds (SCCR 693) scripts were installed on magneto 
to correct problems found during operational testing.  (Ayers) 

• The File Management Policy was updated and posted on the 
Web.  (Saunders) 

• The first phase of updates to the CERES process plans 
continues.  (Saunders, Ayers) 

• The CERES Subsystem and Coefficients Delivery Schedules 
were updated and posted on the Web.  (Ayers, Saunders) 

 



 

Table 3.  CERES Subsystem Delivery Schedule – March 2009 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

Instrument 
(SCCR 702) 

March 13 March 27 April 3 NPP-enabled PGE CER1.1P7, possibly 
CER1.2P1 (preES-8). 

 X warlock 

Instrument 
(SCCR 703) 

March 20 April 3 April 10 NPP C++ Build 1 (CER1.1P8).  X magneto-P4 

ERBE-like 
(SCCR 696) 

April 10 April 24 May 1 To process everything including all of 
Edition3 on magneto.   

  magneto-P4 

GGEO 
(SCCR 653) 

April - May Initial coefficient delivery for 11/05 - 8/07.  
Code delivery to support Beta10 GGEO 
processing.  New PGE (CER11.1P11) to 
read B1U data. 

 X magneto-P4 

Clouds April 17 May 1 May 8 Terra and Aqua Beta2-Edition3.    magneto-P4 

Inversion 
(SCCR 704) 

May 1 May 15 May 22 Terra and Aqua Beta2-Edition3.   X magneto-P4 

TISA 
Averaging 
(SCCR 650) 

Within four weeks of GGEO Beta10 delivery Support Terra Edition2E and Aqua 
Edition2B SRBAVG1-3 and Daily 
processing.  New PGEs: CER10.0P1, 
CER10.0P2, & CER10.0P3. 

X X magneto-P4 

TISA Gridding May 22 June 5 June 12 SFC Beta2-Edition3.   magneto-P4 
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Table 3.  CERES Subsystem Delivery Schedule – March 2009 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

TISA 
Averaging 

June 26 July 10 July 17 SRBAVG Beta2-Edition3.  Adding Model 
C surface fluxes and solar insulation. 

  magneto-P4 

GGEO Summer New PGE 11.7P2 (?) for new ISCCP-D2-
like-Merge (?) product.  All ISCCP-D2-like 
HDF products will have the same format. 

 X magneto-P4 

TISA Gridding Summer Edition version of ISCCP-D2-like-Day/Nit.  
All ISCCP-D2-like HDF products will have 
the same format. 

  magneto-P4 

GGEO Summer Edition version of ISCCP-D2-like-GEO.  
All ISCCP-D2-like HDF products will have 
the same format. 

  magneto-P4 

Instrument Summer Delivery of PGE CER1.1P7 to X86 
platform. 

  magneto-
X86 

Clouds Late 2009 Terra and Aqua Edition3   magneto-P4 

Inversion Late 2009 Terra and Aqua Edition3   magneto-P4 

TISA Gridding January 2010 New PGE 9.0P2 (?) for new ISCCP-D2-
like-Flux (?) product.  All ISCCP-D2-like 
HDF products will have the same format. 

 X magneto-P4 
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Table 3.  CERES Subsystem Delivery Schedule – March 2009 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

Clouds ??? Support TRMM VIRS-only processing of 
August 2001 forward. 

  magneto-P4 

Inversion Two to four weeks after Clouds Support TRMM VIRS-only processing.   magneto-P4 

Instrument 
(SCCR 641) 

??? Delivery of simulated IES PGE to support 
TRMM VIRS-only processing.  New PGE: 
CER1.0P1. 

 X magneto-P4 
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Table 4.  CERES Coefficients Delivery Schedule – March 2009 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley 
DAAC 

Reason for Delivery Certified 
Platform(s) 

Instrument/
ERBE-like 

N/A Spring Edition2 gains and spectral response function files for 
September 2007 – December 2008. 

warlock/ 
magneto 

Instrument/
ERBE-like 

N/A July Terra and Aqua Edition3 gains and spectral response 
function files for Launch – December 2006.  Might 
include TRMM, also. 

warlock/ 
magneto 

GGEO April - May Final coefficients for 11/05 - 08/07. warlock/ 
magneto 

Instrument/
ERBE-like 

N/A ??? TRMM Edition3 gains and spectral response function 
files. 

warlock/ 
magneto 

 
 



Table 5.  SCCR Activity March 3 at 2:00 p.m. – March 16 at 12:15 p.m. 

SCCR S U A C D SS Page 
No. Comments 

685   X   6 & 9   

692    X  5   

694    X  5   

704   X   4.6   

705   X   12   

706   X   12  CERESlib updates 

707   X   CERESlib   
 

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem 
 
 

CERES Software Configuration Change Request Submittal 
===================================================== 
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Table 6.  March 18, 2009 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

Toolkit 
Issues 

Coleman 
Zentz 

• No toolkit activity to report.  (Zentz)  

1.0 Cooper 
(Walikainen) 

• No report received.  

2.0 Walikainen 
(Cooper) 

• Continuing to examine QC checker email generated 
during production.  (Walikainen) 

• Continuing to inspect ERBE-like Aqua and Terra 
output plots.  (Walikainen) 

• Continuing to work on SCCR 696: ERBE-like code 
transfer to magneto.  (Walikainen) 

 

3.0 Walikainen 
(Cooper) 

Combined with above.  

4.1 Sun-Mack 
(Brown) 

• Continued modifications to QC code and plotting 
code for CEM_CO2 and CO2 parameters.  (Smith) 

• Studied HTML and JavaScript programming.  
(Smith) 

• Worked on producing multi-seasonal and multi-
annual QC results for Aqua (2002-2007) and Terra 
(2000-2007).  (R. Brown) 

• Working on producing SSF images for Aqua and 
Terra.  (R. Brown) 

• Worked on Validation scripts on magneto.  (R. 
Brown) 

• Loaded 5-6 more days of images to the Google Map 
Tool.  (Heckert) 

• For the Google Earth tool, removed some of the 
black edging to improve the overall appearance of 
the orbit curtain pictures.  Currently looking into 
adding more details to the pop-up bubbles (i.e., 
showing half of the whole original image in the 
window when clicking on a point).  (Heckert) 

• Worked on GLAS recovery/re-write (Sun-Mack). 

• Worked on A-Train recovery and processing.   
(Sun-Mack) 

 

4.2 Sun-Mack Combined with above.  
4.3 Sun-Mack Combined with above.  
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Table 6.  March 18, 2009 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

4.4 Miller 
(Sun-Mack) 

• Investigated run problems with cloud retrieval on 
x86 (both ASDC and workstation).  (Miller) 

 

4.5 Sothcott • Attended weekly SOFA working group meetings.  
(Sothcott) 

• Completed conversion of the Edition3 Beta1 
software to run on the IBM/Mac clusters.  Tested to 
verify that the results were equivalent.  (Sothcott) 

• Started incorporating the new Edition3 SSF changes 
into the SSF binary to HDF software.  Awaiting final 
version of the ssf_typdef to finish.  (Sothcott) 

 

4.6 Sothcott Combined with above.  
5.0 Caldwell 

(Coleman) 
• Working on Edition3 code development.  (Caldwell)  

7.2 Caldwell 
(Coleman) 

• No new updates.  (Caldwell)  

12.0 Caldwell 
(Coleman) 

• No new updates.  (Caldwell)  

7.1 Nguyen 
(Raju, Filer) 

• No new updates.  (Nguyen)  

8.0 Nguyen 
(Raju, Filer) 

• Ranged check for 2001 Terra AVG and ZAVG.  The 
large number of problems in January and August 
2001 were gone.  Now we have the correct default 
numbers.  (Nguyen) 

• Ranged check for the processed months of 2002 and 
2003 Aqua; nothing unusual showed up except for 
the wrong standard deviations in the effective 
temperatures, top, bottom and effective pressures.  
(Nguyen) 

 

12 



13 

Table 6.  March 18, 2009 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

10.0 Nguyen 
(Raju, Filer) 

• Continued creating Clarreo data from 2001 
SRBAVG runs.  (Nguyen) 

• Ran January 2006 and July 2007 SRBAVGs with 4 
versions of GGEO data for Dave Doelling to 
calibrate GGEO.  (Nguyen) 

• Using the IDL program from Dennis Keyes to read 
SRBAVG1 and SRBAVG-dailys to compute the 
monthly averages from daily means and compare the 
computed monthly mean with the data from 
SRBAVG1 for validation.  (Nguyen) 

• Wrote a NetCDF program to read the SRBAVG data 
and to create the NetCDF file on SGI.  There was no 
error in the compilation of the combined HDF and 
NetCDF code but when executing the job, the read 
HDF data did not provide the correct data.  (Nguyen) 

• Updating code to create nonGEO SRBAVGs without 
GGEO data for input.  (Filer) 

 

6.0 Raju 
(Nguyen) 

• No new updates.  (Raju)  

9.0 Raju 
(Nguyen) 

• No new updates.  (Raju)  

11.0 Raju 
(Nguyen) 

• Continued to run selected months of MTSAT data at 
SCF to provide outputs to SRBAVG process and 
Michele Nordeen’s evaluations.  (Raju) 

• Continued to run rest of the satellites’ data up to 
12/07 through PGEs 11.1P10, 11.2P2.  (Raju) 

• Completed pre-processor software to process B1U 
format MTSAT data to create binary files in the 
same format as MCIDAS binary.  Processed 07/07 
B1U MTSAT data through pre-processor and 
provided outputs to Doug Spangenberg and Raj 
Bhatt to perform MCIDAS Vs. B1U data 
comparisons requested by Dave Doelling.  (Raju) 

• Looking for possibilities to process B1U binary files 
through PGE CER11.1P10.  (Raju)  

 

Special Development 
Corner 

• No report received.  

 


