
August 5, 2009 - System Issues and Status 
Table 1:  Process Strategy/Coleman as of 8/03/09 

Active Requests in order of priority 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates Special 

Status 

M-PR 3-02  NSIDC- 
NESDIS 

EICE 
ESNOW 
(SS4.1) 

4.1-4.0P1 Standing request  

M-PR 3-09 CERES DAO-G5-
CERES 

MOA 12.1P1 Standing request  

M-PR 2-09 CERES DAO-G5-
CERES 

PMOA 9.1P1 Standing request  

Standing requests 
AM- PR 1-05 to 
7-05  

Terra  Edition1-CV BDS/ 
ERBElike  
(SS1-3) 

1.1P3 
1.2P1 
1.3P1 
1.3P2 
2.1P1 
2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request These PRs replace 
standing requests 
AM- PR 1-00 to 
7-00. 

Standing requests 
PM-PRs 15-05 to  
18-05 

FM3 Edition1-CV BDS/ 
ERBElike  
(SS1-3)  

1.1P5 
1.2P1 
1.3P1 
1.3P2 
2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request These PRs replace 
standing requests 
PM-PRs 1-05 to 
4-05. 

Standing requests 
PM-PRs 11-05 to  
14-05 

FM4 Ed1-CV-
NoSW 

BDS/ 
ERBElike  
(SS1-3)  

1.1P5 
1.2P1 
1.3P1 
1.3P2 
2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request These PRs replace 
standing requests 
PM-PRs 7-05 to 
10-05. 

PR 36-09 FM1, 
FM2 

ValR14 SSF Inversion 
delivery to 
magneto 

8/07 Done.  7/30/09 

PR 35-09 FM3, 
FM4 

ValR14 SSFI Clouds 
delivery to 
magneto 

8/07 Done.  7/30/09 

PR 34-09 FM3, 
FM4 

ValR14 SSF Inversion 
delivery to 
magneto 

8/07 Done.  7/30/09 
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Table 1:  Process Strategy/Coleman as of 8/03/09 
Active Requests in order of priority 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates Special 

Status 

PR 10-09 FM3 ValR10 
 

SFC 9.2P1 
9.3P1 
9.4P1 

7/07 Done.  7/24/09 

PR 8-09 FM1 ValR10 SFC 9.2P1 
9.3P1 
9.4P1 

5/07 Done.  7/24/09 

PRs 66-09 thru 
72-09 (PRs in 
review) 

FM1, 
FM2 

ValR13 BDS, IES, 
ES8, ES4, 
ES9 

1.3P3, 
1.2P1, 
2.4P1, 
2.2P1, 
2.3P1, 
2.3P2, 
3.1P1 

April, October 
2000 – 2004 
April 2005 

Terra Ed3 Gains 
delivered.  Pending 
PR review. 

PRs 61-09 thru 
63-09 (PRs in 
review) 

 Beta10 GGEO 11.1P10, 
11.2P1, 
11.4P1 

1/1/06 
7/1/06 
1/1/07 
7/07 
10/07 
12/08 

Pending Promotion 
and PR review 

PR 57-08 FM1, 
FM2 

Edition2A-
QC 

SSFI 
Clouds 

4.1-4.1P4 
4.1-4.2P3 
4.1-4.2P2 
4.1-4.3P2 

1/1/07 – 9/1/07 
1/01/08 

In Progress 

PR 56-08 FM1, 
FM2 

Edition2F SSF 
Inversion 

4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

1/1/07 – 9/1/07 
1/01/08 

In Progress 

PR 55-08 FM1, 
FM2 

Edition2F SFC 
TISA-Grid 

9.2P1 
9.3P1 
9.4P1 

12/31/06 hr 12 – 
9/1/07 hr 11 
1/1/08 hr 11 

In Progress

PR 54-08 FM1  
V005 
MOD08 

Edition2F CRS 
Inst SARB 

5.0P1 
5.1P1 
5.4P1 

1/1/07 – 8/31/07 
12/31/07 

In Progress 

PR 53-08 FM1 Edition2F FSW 
TISA-Grid 

6.1P1 
6.2P1 
6.3P1 

1/1/07 – 8/31/07 
12/31/07 

Ready

PR 33-09 FM3, 
FM4 

Edition1B SSFI 4.1-4.1P5 
4.1-4.2P3 
4.1-4.2P2 
4.1- 

9/1/07 – 1/01/08 Ready 

PR 32-09 FM3, 
FM4 

Edition2C/N
oSW 

SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

9/1/07 – 1/01/08 Ready 
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Table 1:  Process Strategy/Coleman as of 8/03/09 
Active Requests in order of priority 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates Special 

Status 

PR 31-09 FM3, 
FM4 

Edition2C/N
oSW 

SFC 9.2P1 
9.3P1 
9.4P1 

12/31/06 hr 12 – 
9/1/07 hr 11 
1/1/08 hr 11 

Ready 

PR 30-09 FM3 Edition2C CRS 5.0P1 
5.1P2 
5.4P2 

9/1/07 – 12/31/07 Ready 

PR 29-09 FM3 Edition2C FSW 6.1P1 
6.2P1 
6.3P1 

9/1/07 – 12/31/07 Ready 

PRs 64-09 & 65-
09 (PRs in 
review) 

FM1, 
FM2 

Edition3 BDS, IES 1.3P3, 
1.2P1 

2/28/00 – 5/1/05 Pending ValRx 
processing and 
approval, and PR 
review 

PRs 58-09 thru 
60-09 (PRs in 
review) 

 Edition2A GGEO 11.1P10, 
11.2P2, 
11.6P1 

11/05 – 6/09 Pending ValRx 
processing and 
approval, and PR 
review 

PR 57-09 FM5 PreLaunch-
Beta1 

Instrument 1.0P2 2/28/03 
3/1/03 
3/2/03 
3/19/03 

Pending Promotion 

PR 56-09 FM5 PreLaunch-
Beta1 

Instrument 1.1P7 2/28/03 
3/1/03 
3/2/03 
3/19/03 

Pending Promotion 

PR 55-09 FM5 PreLaunch-
Beta1 

Instrument 1.2P1 2/28/03 
3/1/03 
3/2/03 
3/19/03 

Pending Promotion 

PR 54-09 FM1, 
FM2 

PreLaunch-
Beta1 

Instrument 1.1P8 2/28/03 
3/1/03 
3/2/03 
3/19/03 

Pending Promotion 

PR 53-09 FM1, 
FM2 

PreLaunch-
Beta1 

Instrument 1.2P1 2/28/03 
3/1/03 
3/2/03 
3/19/03 

Pending Promotion 
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Table 1:  Process Strategy/Coleman as of 8/03/09 
Active Requests in order of priority 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates Special 

Status 

PR 52-09 FM3, 
FM4 

PreLaunch-
Beta1 

Instrument 1.1P8 2/28/03 
3/1/03 
3/2/03 
3/19/03 

Pending Promotion 

PR 51-09 FM3, 
FM4 

PreLaunch_Be
ta1 

Instrument 1.2P1 2/28/03 
3/1/03 
3/2/03 
3/19/03 

Pending Promotion 

PR 50-09 FM5 PreLaunch-
Beta1 

Instrument 1.1P8 3/1/03 Pending Promotion 

PRs 40-09 thru 
49-09  

FM1, 
FM2, 
FM3, 
FM4 

Edition2G 
(Terra) 
Edition2D/Ed
2D-NoSW 
(Aqua) 

SSF, SFC, 
CRS, FSW 

 1/1/08 – 12/31/08 Pending input, code 
promotions, ValRx 
approvals, etc 
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Table 2.  August 5, 2009 - System Issues and Status 

Activity Lead Status 

CM/Docu-
mentation 

Ayers 
(Saunders) 

• See Table 3 for the current CERES Subsystem Delivery 
Schedule, Table 4 for the current CERES Coefficients Delivery 
Schedule, and Table 5 for the current DPC Update Schedule.  
(Ayers) 

• See Table 6 for SCCR activity since the last DMT meeting.  
SCCRs that need to be reviewed follow Table 6.  (Ayers) 

• Provided an updated GGEO (SCCR 653) script and the updated 
Operator’s Manual to the ASDC.  (Ayers, Saunders) 

• Testing the Instantaneous SARB (SCCR 718) pre-synoptic 
processor delivery.  (Ayers) 

• Updated the Instantaneous SARB Operator’s Manual and Test 
Plan.  Provided the Operator’s Manual to the ASDC and the Test 
Plan to CM for use during testing.  (Saunders) 

• Installed the Terra FM1 and FM2 Edition3 gains for February 
28, 2000, through May 1, 2005, on magneto-P4 and warlock, 
and released them to the ASDC on July 29.  (Ayers) 

• The CERES Subsystem and Coefficients Delivery Schedules 
were updated and posted on the Web.  (Ayers, Saunders) 

 



 

Table 3.  CERES Subsystem Delivery Schedule – August 2009 
(Next Science Team Meeting – November 3 – 5, 2009 in Ft. Collins, CO) 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

Instantaneous 
SARB  
(SCCR 718) 

July 17 July 31 August 7 New “pre-Synoptic” PGE CER5.0P2.  X magneto-P4 

CERESlib August 7 August 21 August 28 Clouds and ceres-env modifications.  
(Maybe TK5.2.16 version, also.) 

  magneto-P4 

Clouds  
(SCCR 719) 

August 7 August 21 August 28 Terra and Aqua Beta2-Edition3. X  magneto-P4 

TISA 
Averaging 
(SCCR 650) 

August 7 August 21 August 28 Support Terra Edition2E and Aqua 
Edition2B SRBAVG1-3 and Daily 
processing.  New PGEs: CER10.0P1, 
CER10.0P2, & CER10.0P3. 

 X magneto-P4 

ERBE-like 
(SCCR 696) 

August 14 August 28 September 4 To process everything including all of 
Edition3 on magneto. 

  magneto-P4 

Inversion August 14 August 28 September 4 In case Clouds doesn’t make the Edition3 
schedule. 

 X magneto-P4 

Inversion 
(SCCR 704) 

September 
11 

September 25 October 2 Terra and Aqua Beta2-Edition3.  X magneto-P4 

TISA Gridding September 
11 

September 25 October 2 Edition2 & Beta2-Edition3 ISCCP-D2like-
Day/Nit. 

  magneto-P4 

CERESlib September 
18 

October 2 October 9 Instrument updates – C version of 
metadata. 

  magneto-P4 
& ami-P6 
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Table 3.  CERES Subsystem Delivery Schedule – August 2009 
(Next Science Team Meeting – November 3 – 5, 2009 in Ft. Collins, CO) 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

Instrument September 
18 

October 2 October 9 Build that runs full Terra/Aqua Baseline1-
QC and Edition1-CV as well as NPP. 

X  magneto-P4 
& ami-P6 

TISA 
Averaging 

September 
25 

October 9 October 16 SRBAVG-nonGEO Beta2-Edition3.   magneto-P4 

GGEO October 9 October 23 October 30 Beta1-Edition3 ISCCP-D2like-Merge.   magneto-P4 
TISA Gridding October 16 October 30 November 6 SFC Terra and Aqua Beta2-Edition3.   magneto-P4 
TISA 
Averaging 

October 16 October 30 November 6 TSIB-SSF Beta2-Edition3.   magneto-P4 

Regrid MOA  November  Edition3 delivery.   magneto-P4 
& ami-P6 

Instrument 
(SCCR 715) 

 Fall  Updates to PGE CER1.1P7.   warlock 

Instrument 
(SCCR 716) 

 Fall  Delivery of all Ada PGEs except 
CER1.1P7 to X86 platform. 

  magneto-X86 

GGEO  Fall  Edition2 & maybe Beta2-Edition3 ISCCP-
D2like-GEO.  [All ISCCP-D2like HDF 
products will have the same format.] 

  magneto-P4 

GGEO  Fall  Beta1–Edition2 delivery of new PGE 
CER11.7P2 (?) for new ISCCP-D2like-
Merge (?) product.  [All ISCCP-D2like 
HDF products will have the same format.] 

 X magneto-P4 
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Table 3.  CERES Subsystem Delivery Schedule – August 2009 
(Next Science Team Meeting – November 3 – 5, 2009 in Ft. Collins, CO) 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

Instantaneous 
SARB 

 Fall  New PGE to produce MATCH input files.  X magneto-P4 

TISA 
Averaging 

 Late Fall  SRBAVG-GEO Beta2-Edition3.  Adding 
Model C surface fluxes and solar 
insulation. 

  magneto-P4 

Instrument 
(SCCR 717) 

 Late Fall  Delivery of PGE CER1.1P7 to X86 
platform. 

  magneto-X86 

GGEO November 
20 

December 4 December 11 Beta1-Edition3 delivery.   magneto-P4 

Clouds  Late 2009  Terra and Aqua Edition3.   magneto-P4 
Inversion  Late 2009  Terra and Aqua Edition3.   magneto-P4 
TISA Gridding  January 2010  Beta1-Edition2 delivery of new PGE 

CER9.0P2 (?) for new ISCCP-D2like-Flux 
(?) product.  [All ISCCP-D2like HDF 
products will have the same format.] 

 X magneto-P4 

TISA Gridding  February 
2010 

 Edition2 ISCCP-D2like-Flux.   magneto-P4 

Instrument  February 
2010 

 Build corrects NPP-related errors 
discovered in NCT3 testing. 

  magneto-P4 

Instrument  May 2010  Build corrects all NPP errors found so far.  
Last Build before launch freeze date. 

  magneto-P4 
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Table 3.  CERES Subsystem Delivery Schedule – August 2009 
(Next Science Team Meeting – November 3 – 5, 2009 in Ft. Collins, CO) 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

Clouds  ???  Support TRMM VIRS-only processing of 
August 2001 forward. 

  magneto-P4 

Inversion  Two to four 
weeks after 

Clouds 

 Support TRMM VIRS-only processing.   magneto-P4 

Instrument  ???  Delivery of simulated IES PGE to support 
TRMM VIRS-only processing.  New PGE:  
CER1.0P1. 

 X magneto-P4 
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Table 4.  CERES Coefficients Delivery Schedule – August 2009 

 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery Certified 

Platform(s) 

ERBE-like N/A Fall Terra Edition3 spectral response function files for 
Launch – December 2006. 

warlock/ 
magneto 

Instrument N/A Early Winter Aqua Edition3 gain files for Launch – December 2006. warlock/ 
magneto 

ERBE-like N/A Winter Aqua Edition3 spectral response function files for 
Launch – December 2006. 

warlock/ 
magneto 

Instrument/
ERBE-like 

N/A ??? TRMM Edition3 gains and spectral response function 
files. 

warlock/ 
magneto 
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Table 5.  Data Products Catalog Update Schedule – August 2009 
 

DPC Section Due Date Comments 
SFC May Adding a few new parameters for Edition3 
SRBAVG-nonGEO Draft by July Complete rework of DPC pages 
SRBAVG-GEO Draft by July Complete rework of DPC pages 
TSIB-SSF September 15 New intermediate product 
TSIB-GEO September 15 New intermediate product 
SYNI September 15 Unknown severity of Edition3 DPC changes 
SYN/AVG/ZAVG September 15 Unknown severity of Edition3 DPC changes 
FSW September 15 Given CRS won't even be in draft mode yet, this date is probably incorrect.  Given that 

CRS and FSW are decoupled from rest of processing, pressure to document & produce 
these products will not be as great as pressure on the other products. 

CRS December Draft for science review 
ISCCP-D2like products ??? There will be no differences between Edition2 & Edition3 DPC.  Don't know the 

Edition2 DPC schedule. 
MOA ??? Unknown if there are Edition3 changes. 
GGEO ??? Unknown if there are Edition3 changes. 
 
 
 



Table 6.  SCCR Activity July 21 at 4:00 p.m. – August 3 at 4:00 p.m. 

 

SCCR S U A C D SS Page 
No. Comments 

716   X   1   

718   X   5   

719   X   4.1 – 4.4   

720   X   4.1 – 4.4   
 

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem 
 
 

CERES Software Configuration Change Request Submittal 
===================================================== 
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Table 7.  August 5, 2009 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

Toolkit 
Issues 

Zentz • No report received.  

1.0 Cooper 
(Walikainen) 

• Continue to monitor incoming Terra and Aqua 
Level-0, ephemeris and attitude data.  (Snyder) 

• Edition3 gains have been delivered to CERES CM 
and sent onto SIT for ValR14 testing.  (Cooper) 

• Waiting for Ada compiler to be placed on the 
asdcsm1 x86 system to begin testing of the Ada code 
on AMI.  A trouble ticket was sent through the 
system on this issue.  (Cooper) 

 

2.0 Walikainen 
(Cooper) 

• Continuing to examine QC checker email generated 
during production.  (Walikainen) 

• Continuing to inspect ERBE-like Aqua and Terra 
output plots.  (Walikainen) 

• CER2.1P1 "Snow PGE" update :  The graphing is 
working.  Need to determine why met files are not 
created.  (Zentz) 

• CER2.3Px "Overlap PGEs" update:  Updated the 
comparison software for new directory structure.  
(Caldwell) 

• CER2.4P1 "Spectral PGE" update: Updated Test 
case.  (Lande) 

 

3.0 Walikainen 
(Cooper) 

Combined with above.  

4.1 Sun-Mack 
(Brown) 

• Attended course on WorldSpace software for 4 days 
(WorldSpace is software that allows you to test your 
websites for 508 compliance).  (Heckert) 

• Worked on animation feature for the Google Map 
tool; now have a working version of it that needs 
some adjustments after talking with Sunny.  
(Heckert) 

• Worked on SSF processing for Terra Edition2B for 
2001.  Global images are posted on the Web. 
(R. Brown) 

• Worked on FLASHFlux QC global images and 
statistics results for 200904 - 200906.  Results are 
posted on the Web.  (R. Brown) 
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SS 
No. 

SS 
Lead Status Problems 

4.1 
 

Sun-Mack 
(Brown) 
 
(Continued) 

• Validating QC output from cloud4 run of day 
20060614 by making plots of VINT, ISCCP, and 
CEM-CO2 gridded output.  (Smith) 

• Began code additions to add Temperature histogram 
data to QC output.  Also adding Temperature 
parameter to post-processing plot programs.  (Smith) 

• Worked on Ed3 Beta2:  Implemented Jin’s Ocean 
emissivity for 3.7, 11 and 12 μm as a function of 
wind, and ocean reflectance for 0.6 and 3.7 μm as a 
function of wind.  Implemented also new cloud 
thickness algorithm, new cloud phase with Baum 
algorithm, new 2.1 retrieval, and coast lapse rate.  
Brought in MOD04/MYD04 deep blue parameters 
and decoded QA bits, modified the code so that it 
can handle both collection 5 and 51.  Tested ed3 
MOA.  Interfaced with Walt on new parameters in 
the Cookiedough.  Converted the code to Mac 
machines, and ran a day on the mac cluster.   
(Sun-Mack) 

 

4.2 Sun-Mack Combined with above.  
4.3 Sun-Mack Combined with above.  
4.4 Miller 

(Sun-Mack) 
• Completed code updates on Edition3 Beta2 

convolution.  Initial testing has begun.  (Miller) 

• Updated SSFB and SSFA compare program for 
Edition3 Beta2 validation.  (Miller) 

• Compared a day of Terra ValR14 and Edition2A-QC 
SSFB files.  (Miller) 

 

4.5 Sothcott • Attended weekly SOFA working group meetings.  
(Sothcott) 

• Ran two months of Aqua and Terra data to test 
algorithm changes associated with Edition3 Beta2 
software.  Results are looking good and this should 
be incorporated into this version.  (Sothcott) 

• Created a day of SSF data to support clouds 
algorithm testing.  (Sothcott) 

• Currently reviewing the ValR14 results.  There 
appears to be differences that we are evaluating.  
(Sothcott) 

• Working new IES-SSF PGEs.  (Sothcott) 
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SS 
No. 

SS 
Lead Status Problems 

4.6 Sothcott Combined with above.  
5.0 Caldwell 

(Coleman) 
• Delivered Synoptic PGE CER5.0P2.  (Caldwell)  

7.2 Caldwell 
(Coleman) 

• No new updates.  (Caldwell)  

12.0 Caldwell 
(Coleman) 

• Working on reading HDF5 data.  (Caldwell)  

7.1 Nguyen 
(Raju, Filer) 

• No new updates.  (Nguyen) 

• Testing tisa avg PGEs with the new Toolkit 5.2.16.  
(Filer) 

 

8.0 Nguyen 
(Raju, Filer) 

• No new updates.  (Nguyen) 

• Testing tisa avg PGEs with the new Toolkit 5.2.16.  
(Filer) 

 

10.0 Nguyen 
(Raju, Filer) 

• Supporting SRBAVG validation.  Validating cloud 
parameters.  (Nguyen) 

• Continued supporting the SRBAVG NetCDF group.  
Had meeting with the group to discuss further plans.  
(Nguyen) 

• Working on SRBAVG-like at Norman Loeb’s 
request.  (Nguyen) 

• Preparing for the upcoming delivery.  (Nguyen) 

• Expanded SRBAVG1 netCDF subsetter for zonal 
and global parameters.  Updated pre-processor and 
subsetting code to include global and parameter 
attributes.  Sent subsetted data files to Michele 
Nordeen for plotting package development and 
validation.  Completed web interface and 
demonstrated prototype to Dave Doelling.   
(Chu, Filer) 

 

6.0 Raju 
(Nguyen) 

• No new updates.  (Raju)  
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SS 
No. 

SS 
Lead Status Problems 

9.0 Raju 
(Nguyen) 

• Ran 06/2009 FLASH flux data through PGEs 9.2 - 
9.3 on P6 and created SFCB product.  Validated few 
regions and moved files into flash flux working area 
for further processing.  (Raju) 

• Updated PGE 9.2P1 code to use last day of the 
previous month/first day of the following month 
solar declination angle value in sza calculation for 
overlap hours.  Test results were sent to Dave 
Doelling for approval.  This change will be included 
in Edition3 version.  (Raju) 

• Sent SSF vs. SFC parameters to Dave Doelling to 
decide on Edition3 SFC parameter list.  (Raju) 

• Adding routines in ISCCP-MERGE software to write 
averaged data on to intermediate files as requested 
by Moguo Sun.  (Raju) 

 

11.0 Raju 
(Nguyen) 

• Work continued on PGE 11.6P1 for possible CM 
delivery.  (Raju) 

• Compiled ggeo software successfully in TK5.2.16 
environment after few changes to array declarations 
in cloud code.  (Raju) 

 

CERES
-lib 

Zentz • No report received.  

Special Development 
Corner 

• Continuing to develop s/w to automate retrieving 
information from ANGe Report that will populate 
production processing database.  (Coleman) 

 

 



PGElist_CERES_20090804.xls 8/4/093:27 PM

Subsystem ID PGE ID

Current 
PGE 

Production 
Status1

Scripts 
NOMAD 

compliant? 
(Y/N)

New 
Directory 

Structure? 
(Y/N/InProg)

Prod. Platform     
(W, P4, P6, X86)2,3

TK ver15 
Tested? 

(Y/N/      
InProg)

TK ver16 
Tested? 
(P4/P6/ 
X86/N/      

InProg)5

Comments

Instrument - 1 CER1.0P1 Developing N/A N/A Planning P4, P6 N/A N Will comply with all the latest whenever 
delivered

CER1.0P2 Active Y Y P4, Planning P6 Y InProg C++ RDR Pre-Processor

CER1.1P1 Active Y Y W, Planning X86 Y N To be disabled when C++ working- 
CER1.1P8

CER1.1P2 Disabled N/A N/A N/A N/A N Remain disabled
CER1.1P3 Active Y Y W, Planning X86 Y N To be disabled when C++ working- 

CER1.1P8
CER1.1P4 Disabled N/A N/A N/A N/A N Remain disabled

CER1.1P5 Active Y Y W, Planning X86 Y N To be disabled when C++ working- 
CER1.1P8

CER1.1P6 Disabled N/A N/A N/A N/A N Remain disabled
CER1.1P7 Active Y Y W, Planning X86 Y N Ada NPP
CER1.1P8 SSIT Y Y P44, Planning P6 Y InProg C++ NPP, Terra, Aqua

CER1.2P1 Active Y Y W, Planning P4, P6, 
X86

Y InProg C code, delta delivery for NPP 
completed.

CER1.3P1 Active Y Y W3 Y N Replace with CER1.4P1 on P4, P6
CER1.3P2 Active Y Y W3 Y N Replace with CER1.4P2 on P4, P6

CER1.3P3 Active Y Y W3 Y N Replace with CER1.4P3 on P4, P6
ERBE-like - 2 CER2.1P1 Active N InProg W, Planning P4,P6 InProg P4 Replace erbelikeqc mail list with Dale's 

email
CER2.2P1 Active N InProg W, Planning P4,P6 InProg P4

CER2.3P1 Active N InProg W, Planning P4,P6 InProg P4

CER2.3P2 Active N InProg W, Planning P4,P6 InProg P4

CER2.4P1 Active N InProg W, Planning P4,P6 InProg P4

Table 1: PGE Current Events Status Table                                                                                                                                                                                                               
(Updated at team meeting, and therefore subject to the availability of team members at meeting)
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Subsystem ID PGE ID

Current 
PGE 

Production 
Status1

Scripts 
NOMAD 

compliant? 
(Y/N)

New 
Directory 

Structure? 
(Y/N/InProg)

Prod. Platform     
(W, P4, P6, X86)2,3

TK ver15 
Tested? 

(Y/N/      
InProg)

TK ver16 
Tested? 
(P4/P6/ 
X86/N/      

InProg)5

Comments

Table 1: PGE Current Events Status Table                                                                                                                                                                                                               
(Updated at team meeting, and therefore subject to the availability of team members at meeting)

ERBE-like - 3 CER3.1P1 Active N InProg W, Planning P4,P6 InProg P4

CER3.2P1 Active N InProg W, Planning P4,P6 InProg P4

CER3.2P2 Disabled N/A N/A N/A N/A N/A
Clouds CER4.1-4.0P1 Active Y N/A W3 Y N
 4.1-4 CER4.1-4.0P2 ValRx Y Y P44, Planning P6 Y N

CER4.1-4.1P1 Disabled N/A N/A W N/A N/A PCF script email / eos + operations and 
Sunny

CER4.1-4.1P2 Active N/A N/A W3 N/A N/A

CER4.1-4.1P3 Active N/A N/A W3 N/A N/A

CER4.1-4.1P4 ValRx Y Y W, P44, Planning P6 Y N Testing on X86, but delivery to X86 not 
in planning stage for currently 
scheduled deliveries

CER4.1-4.1P5 ValRx Y Y W, P44, Planning P6 Y N Testing on X86, but delivery to X86 not 
in planning stage for currently 
scheduled deliveries

CER4.1-4.1P6 Active Y Y W, Planning P4,P6 Y N Testing on X86, but delivery to X86 not 
in planning stage for currently 
scheduled deliveries

CER4.1-4.2P1 Active N/A N/A W3 N/A N/A
CER4.1-4.2P2 ValRx Y Y W, P44, Planning P6 Y N  

CER4.1-4.2P3 ValRx Y Y W, P44, Planning P6 Y N  

CER4.1-4.2P4 Active Y Y W, Planning P4,P6 Y N
CER4.1-4.2P5 Active Y Y W, Planning P4,P6 Y N
CER4.1-4.3P1 Active N/A N/A W3 N/A N/A

CER4.1-4.3P2 ValRx Y Y W, P44, Planning P6 Y N
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Subsystem ID PGE ID

Current 
PGE 

Production 
Status1

Scripts 
NOMAD 

compliant? 
(Y/N)

New 
Directory 

Structure? 
(Y/N/InProg)

Prod. Platform     
(W, P4, P6, X86)2,3

TK ver15 
Tested? 

(Y/N/      
InProg)

TK ver16 
Tested? 
(P4/P6/ 
X86/N/      

InProg)5

Comments

Table 1: PGE Current Events Status Table                                                                                                                                                                                                               
(Updated at team meeting, and therefore subject to the availability of team members at meeting)

CER4.1-4.3P3 Active Y Y W, Planning P4,P6 Y N Testing on X86, but delivery to X86 not 
in planning stage for currently 
scheduled deliveries

CER4.1-4.4P1 Disabled N/A N/A W N/A N/A In Op Man, but not in FMP.  Delete?
Inversion/SOFA CER4.5-6.1P1 Disabled N/A N/A N/A N/A N/A Probably not to be reactivated
4.5-6 CER4.5-6.1P2 ValRx Y Y W, P44, Planning P6 Y N

CER4.5-6.1P3 ValRx Y Y W, P44, Planning P6 Y N  

CER4.5-6.1P4 Developing Y Y Planning P4,P6 Y N Terra Main Ed3 version of 1P2
CER4.5-6.1P5 Developing Y Y Planning P4,P6 Y N Aqua Main Ed3 version of 1P3
CER4.5-6.2P1 Disabled N/A N/A N/A N/A N/A Probably not to be reactivated
CER4.5-6.2P2 ValRx Y Y W, P44, Planning P6 Y N

CER4.5-6.2P3 Developing Y Y Planning P4,P6 Y N Subset postprocessor for Terra and 
Aqua (Ed3 version of 2P2)

CER4.5-6.3P1 Disabled N/A N/A N/A N/A N/A Probably not to be reactivated
CER4.5-6.3P2 ValRx Y Y W, P44, Planning P6 Y N

CER4.5-6.3P3 ValRx Y Y W, P44, Planning P6 Y N  

CER4.5-6.4P1 ValRx Y Y W, P44, Planning P6 Y N

CER4.5-6.4P2 Developing Y Y Planning P4,P6 Y N Monthly validation site (Ed3 for 4P1)

CER4.5-6.6P2 ValRx Y Y W, P44, Planning P6 Y N
CER4.5-6.6P3 ValRx Y Y W, P44, Planning P6 Y N

SARB - 5 CER5.0P1 Active Y Y W, P4, Planning P6 Y N
CER5.1P1 Active Y Y W, P4, Planning P6 Y N

CER5.1P2 Active N InProg P4, Planning P6 Y N
CER5.2P1 Deleted N/A N/A N/A Y N/A
CER5.3P1 Disabled N/A N/A N/A N/A N/A
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Subsystem ID PGE ID

Current 
PGE 

Production 
Status1

Scripts 
NOMAD 

compliant? 
(Y/N)

New 
Directory 

Structure? 
(Y/N/InProg)

Prod. Platform     
(W, P4, P6, X86)2,3

TK ver15 
Tested? 

(Y/N/      
InProg)

TK ver16 
Tested? 
(P4/P6/ 
X86/N/      

InProg)5

Comments

Table 1: PGE Current Events Status Table                                                                                                                                                                                                               
(Updated at team meeting, and therefore subject to the availability of team members at meeting)

CER5.4P1 Active Y Y W, Planning P6 Y N
CER5.4P2 Active N InProg W, Planning P6 Y N

TISA Grid - 6 CER6.1P1 ValRx Y Y W, P44, Planning P6 Y N

CER6.2P1 ValRx Y Y W, P44, Planning P6 Y N

CER6.3P1 ValRx Y Y W, P44, Planning P6 Y N

TISA Avg - 7.1 CER7.1.1P1 Active Y Y W, P4, Planning P6 Y N
SARB - 7.2 CER7.2.1P1 Active N N W, P4, Planning P6 Y N
TISA Avg - 8 CER8.1P1 Active Y Y W, P4, Planning P6 Y N

CER8.2P1 Deleted N/A N/A N/A N/A N/A Merged with CER8.1P1

TISA Grid - 9 CER9.0P1 Active Y Y W, P4, Planning P6 Y P6
CER9.1P1 Active Y Y W, P4, Planning P6 Y P6
CER9.2P1 ValRx Y Y W, P44, Planning P6 Y P6

CER9.3P1 ValRx Y Y W, P44, Planning P6 Y P6
CER9.4P1 ValRx Y Y W, P44, Planning P6 Y P6

TISA Avg - 10 CER10.0P1 Developing Y Y Planning P4, P6 Y N
CER10.0P2 Developing Y Y Planning P4, P6 Y N

 CER10.1P1 Disabled Y N/A W N/A N/A Replace with CER10.0P2
CER10.1P2 Disabled Y N/A W N/A N/A Replace with CER10.0P1
CER10.2P1 Deleted Y N/A W N/A N/A
CER10.3P1  Deleted Y N/A W N/A N/A
CER10.1P3  Disabled Y N/A W N/A N/A
CER10.1P4 Disabled Y N/A W N/A N/A Replace with CER10.0P2 for Terra
CER10.1P5 Disabled Y N/A W N/A N/A Replace with CER10.0P1 for Terra

GGEO - 11 CER11.1P1  Disabled N/A N/A N/A N/A N/A
CER11.1P2  Disabled N/A N/A N/A N/A N/A
CER11.1P3  Disabled N/A N/A N/A N/A N/A
CER11.1P4  Disabled N/A N/A N/A N/A N/A
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Subsystem ID PGE ID

Current 
PGE 

Production 
Status1

Scripts 
NOMAD 

compliant? 
(Y/N)

New 
Directory 

Structure? 
(Y/N/InProg)

Prod. Platform     
(W, P4, P6, X86)2,3

TK ver15 
Tested? 

(Y/N/      
InProg)

TK ver16 
Tested? 
(P4/P6/ 
X86/N/      

InProg)5

Comments

Table 1: PGE Current Events Status Table                                                                                                                                                                                                               
(Updated at team meeting, and therefore subject to the availability of team members at meeting)

CER11.1P5 Disabled N/A N/A N/A N/A N/A
CER11.1P6 Disabled N/A N/A N/A N/A N/A
CER11.1P7  Disabled N/A N/A N/A N/A N/A
CER11.1P8  Disabled N/A N/A N/A N/A N/A
CER11.1P10 Active Y Y W, Planning P4,P6 Y P6  
CER11.2P1  Disabled N/A N/A N/A N/A N/A
CER11.2P2 Active Y Y W, Planning P4,P6 Y P6  TK is OK
CER11.3P1 Disabled N/A N/A N/A N/A N/A
CER11.4P1 Active Y Y W, Planning P4,P6 Y P6
CER11.5P1 Deleted N/A N/A N/A N/A N/A
CER11.6P1 Active Y Y W, Planning P4,P6 Y N  
CER11.7P1 Active Y Y P4, Planning P6 Y N  

Regrid MOA -12 CER12.1P1 Active Y Y W, P4, Planning P6 Y N

CER12.1P2 Developing Y Y Planning P4, P6 Y N Ed3 MOA
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Product Name Responsible 
Working Group

Archival, 
Internal, or 
Ext. Input

URL in 
Sample Read 

README 
updated1? 

(Y/N)
BDS Instrument Archival  N
ES-8 ERBE-like Active N
ES-9 ERBE-like Archival  N
ES-4 ERBE-like Archival  N
SSF Inversion Archival  Y
CRS SARB Archival  N
FSW TISA-Gridding Archival  N
SYN TISA-Averaging Archival  Y
AVG TISA-Averaging Archival  Y
ZAVG TISA-Averaging Archival  Y
SFC TISA-Gridding Archival  N
SRBAVG TISA-Averaging Archival  Y
ISCCP-D2like-Day/Nit TISA-Gridding Archival  Y
ISCCP-D2like-GEO TISA-GGEO Archival  Y
INSTR Instrument Internal N/A
IES Instrument Internal N/A
EID-6 ERBE-like Internal N/A
CRH Clouds Internal N/A
GGEO TISA Internal N/A
MOA SARB Internal N/A
CID-VIRS Clouds Ext. Input N/A
CID-MODIS Clouds Ext. Input N/A
SURFMAP Clouds Ext. Input N/A
GEO TISA ValRx N/A
APD SARB Ext. Input N/A
GAP SARB Ext. Input N/A
MWH SARB Ext. Input N/A
OPD SARB ValRx N/A

Table 2: CERES Product Current Events Status Table 

1Sample Read Package README files:  References to URL http://asd-
www.larc.nasa.gov/ceres/ASDceres.html need to be updated to 
http://science.larc.nasa.gov/ceres
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Date Affected Section or PGE/Product ID
1/6/09

CER4.1-4.1P5,   CER4.1-4.2P3,   
CER4.1-4.3P2

CER8.1P1

CER4.1-4.3P2

CER1.0P1,    CER1.1P8

CER4.1-4.0P1,   CER4.1-4.2P1

CER4.1-4.0P2
CER8.2P1
CER9.1P1,   CER9.2P1,   
CER9.3P1,  CER9.4P1

2/3/09 CER2.1P1
CER2.4P1

CER8.2P1

CER7.2.2P1,  CER10.0P3

CER10.1P4,    CER10.1P5

CER1.0P2
CER1.1P8
CER1.1P1,3,5

Removed "W" from Prod Platform column value
Added comments

Added comment
Changed TK 15 tested column values from "Y" to  "InProg"

Changed Prod Status Column value from "Inactive" to "Deleted"

Removed from Table 1

Changed Prod Status Column value from "Active" to "Disabled"

Added to list

Changed New Dir. Structure column value from "No" to "InProg"

Changed New Dir. Structure column value from "InProg" to "Y",  
Changed Production status column value from "Developing" to "Active"

Changed Prod Platform column value from "W" to "W, Planning P4, P6"

1/20/09 Removed X86 from planned Prod Platform

Removed P4, P6 from plannned Prod Platform

Removed W from Prod Platform
Removed "With upcoming delivery" from comment
Changed New Dir. Structure column value from "InProg" to "Y"

Revisions:

Revsion Made
CER4.1-4.0P2 New PGE entry into chart

CER4.1-4.0P1,  CER4.1-4.1P2-6,  
CER4.1-4.2Px,  CER4.1-4.3Px,  
CER6.xP1,  CER9.xP1

Changed Op Man in Word column value from "N" to "Y"
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Date Affected Section or PGE/Product ID

Revisions:

Revsion Made
CER4.1-4.1P2,3,    CER4.1-4.2P1,      
CER4.1-4.3P1

CER4.1-4.0P1
CER4.1-4.1P6,   CER4.1-4.2P5,6,   
CER4.1-4.3P3

CER501P1

CER5.0P1,  CER5.1P1,  CER5.4P1

CER7.2.1P1

ISCCP-D2like-GEO
INSTR

SYN, AVG, ZAVG,         ISCCP-
D2like-Day/Nit,          ISCCP-D2like-
GEO

Table 2

2/18/09 CER4.5-6.1P2,3,  CER4.5-6.2P2,  
CER4.5-6.3P2,3,    CER4.5-6.4P1,   
CER4.5-6.6P2,3

CER5.1P1,   CER5.4P1,    
CER6.xP1,   CER9.2P1, CER9.3P1, 
CER9.4P1

CER10.0P1,    CER10.0P2

CER1.1P1,3,5,    CER1.3P1-3
CER4.5-6.1P1,   CER4.5-6.2P1,   
CER4.5-6.3P1

CER4.5-6.1P4,5,   CER4.5-6.2P3,    
CER4.5-6.4P2

ValRx

ValRx

Changed Prod Platform column value to not include "W"

Indicated replacement PGEs for P4, P6
Changed Op Man in Word column value from "N/A" to "Y"

ValRx

Changed New Dir column value from "InProg" to "Y"

Changed OP Man in Word column value from "N" to "Y"

ValRx
ValRx

Changed Sample Read Pkg URL Update from "N" to "Y"

Removed column for DPC in Word.  All DPC entries now in Word.

Changed Scripts NOMAD, New Directory, and TK 15 column values to 
"N/A", changed Prod Plat column value from "W" to "W3"
Changed New Dir column value from a blank to "N/A"
ValRx

Changed NOMAD column value from "N" to "Y"
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Date Affected Section or PGE/Product ID

Revisions:

Revsion Made
CER11.4P1

CER11.7P1

Table 2 - SSF

CER1.0P2,    CER4.1-4.1P4,5,  
CER4.1-4.2P2,3,    CER4.1-43P2

CER4.1-4.1P6,  CER4.1-4.2P4,5,    
CER4.1-43P3

CER2.2P1
CER4.1-4.1P4,5, CER4.1-4.2P2,3,   
CER4.1-4.3P2
CER4.1-4.3P2

CER4.5-6.1P4,5,   CER4.5-6.2P3,    
CER4.5-6.4P2

Table 1 - All

CER2.XPx,   CER3.XPx

CER4.1-4.1P4-6

CER4.5-6.1P4,5,    CER4.5-6.2P3,    
CER4.5-6.4P2

CER5.1P1,    CER5.4P1

CER12.1P2
CER1.1P7,  CER4.1-4.1P6,  
CER4.1-4.2P4,5,   CER4.1-4.3P3

ValRx

New PGE added to table
5/26/09 ValRx

3/17/09 Added comment about sending Help Ticket to Sas
Changed New Dir column value from "InProg" to "Y"

Changed New Dir column value from "InProg" to "Y",  Changed TK 15 
status column value from "N" to "Y"

ValRx

3/31/09 Removed Ops Man in Word column, as all PGEs have completed this 
effort
Commented on using Dale's email address

ValRx

ValRx

Changed TK 15 tested column value from "InProg" to "Y" 

Changed TK 15 tested column value from ""N to "Y", removed 
comment
Changed URL in Sample Read column value from "N" to "Y"

3/3/09 ValRx

ValRx
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Date Affected Section or PGE/Product ID

Revisions:

Revsion Made
CER6.XPx,   CER9.2P1,  
CER9.3P1,   CER9.4P1,   
CER12.1P2
CER4.1-4.3P1
CER1.1P7

CER1.1P8

CER4.5-6.1P4,5,    CER4.5-6.2P3,    
CER4.5-6.4P2

CER5.4P1,2
6/9/09 CER1.2P1

6/23/09 n/a
CER4.5-6.1P2,3,  CER4.5-6.2P2,  
CER4.5-6.3P2,3,    CER4.5-6.4P1,   
CER4.5-6.6P2,3

CER5.1P1,    CER5.4P1

CER4.1-4.1P6,  CER4.1-4.2P4,5,    
CER4.1-43P3

Added comment about delta delivery completed

No updates
Changed Prod Status Column value from "Active" to "SSIT"

Changed Prod Status Column value from "ValRx" to "Active" 

7/7/09

Changed New Dir. Structure column value from "InProg" to "Y"

5/26/09

ValRx

Changed NOMAD column value from "N" to "N/A"
Changed Prod Platform column value to indicate delivery to W in 
testing
Changed Prod Platform column value to indicate delivery to P4 in 
testing
Removed "W" from production platform column value

Removed "P4" from Prod Platform column value
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