September 16, 2009 - System Issues and Status
	Table 1:  Process Strategy/Coleman as of 9/14/09
Active Requests in order of priority

	Production Request (PR)
	Satellite
	Production Strategy
	Data

Product

(SS#)
	PGEs
	Data Dates
	Special

Status

	M-PR 3-02
	
	NSIDC-
NESDIS
	EICE
ESNOW
(SS4.1)
	4.1-4.0P1
	Standing request
	

	M-PR 3-09
	CERES
	DAO-G5-CERES
	MOA
	12.1P1
	Standing request
	 

	M-PR 2-09
	CERES
	DAO-G5-CERES
	PMOA
	9.1P1
	Standing request
	 

	Standing requests AM- PR 1-05 to 7-05 
	Terra 
	Edition1-CV
	BDS/

ERBElike 

(SS1-3)
	1.1P3
1.2P1
1.3P1
1.3P2
2.1P1
2.2P1
2.3P1
2.3P2
3.1P1
	Standing request
	These PRs replace standing requests AM- PR 1-00 to

7-00.

	Standing requests PM-PRs 15-05 to 

18-05
	FM3
	Edition1-CV
	BDS/

ERBElike 

(SS1-3) 
	1.1P5
1.2P1
1.3P1
1.3P2
2.2P1
2.3P1
2.3P2
3.1P1
	Standing request
	These PRs replace standing requests PM-PRs 1-05 to
4-05.

	Standing requests PM-PRs 11-05 to 

14-05
	FM4
	Ed1-CV-NoSW
	BDS/

ERBElike 

(SS1-3) 
	1.1P5
1.2P1
1.3P1
1.3P2
2.2P1
2.3P1
2.3P2
3.1P1
	Standing request
	These PRs replace standing requests PM-PRs 7-05 to
10-05.

	PR 37-09
	FM1, FM2
	ValR14
	SSFI
	Clouds delivery to magneto
	8/07
	Almost done – monthly QC in progress

	PR 36-09
	FM1, FM2
	ValR14
	SSF
	Inversion delivery to magneto
	8/07
	Done.  9/11/09

	PR 35-09
	FM3, FM4
	ValR14
	SSFI
	Clouds delivery to magneto
	8/07
	In Progress

	PR 34-09
	FM3, FM4
	ValR14
	SSF
	Inversion delivery to magneto
	8/07
	In Progress

	PR 72-09 
	FM1, FM2
	ValR13
	BDS, IES
	1.3P3 
	April, October
2000 – 2004
Feb,  2005
	Ready 

	PR 71-09
	FM1, FM2
	ValR13
	BDS, IES
	1.2P1
	April, October
2000 – 2004
Feb.  2005
	Ready

	PR 70-09
	FM1, FM2
	ValR13
	ES8
	2.4P1
	April, October
2000 – 2004
Feb.  2005
	Ready

	PR 69-09
	FM1, FM2
	ValR13
	ES8
	2.2P1
	April, October
2000 – 2004
Feb.  2005
	Ready

	PR 68-09
	FM1, FM2
	ValR13
	ES8
	2.3P1
	April, October
2000 – 2004
Feb.  2005
	Ready

	PR 67-09
	FM1, FM2
	ValR13
	ES8
	2.3P2
	April, October
2000 – 2004
Feb.  2005
	Ready

	PR 66-09
	FM1, FM2
	ValR13
	ES4, ES9
	3.1P1
	April, October
2000 – 2004
Feb.  2005
	Ready

	PR 57-08
	FM1, FM2
	Edition2A-QC
	SSFI
Clouds
	4.1-4.1P4
4.1-4.2P3
4.1-4.2P2
4.1-4.3P2
	1/1/07 – 9/1/07
1/01/08
	Done.  9/1/09

	PR 56-08
	FM1, FM2
	Edition2F
	SSF
Inversion
	4.5-6.1P2
4.5-6.2P2
4.5-6.4P1
	1/1/07 – 9/1/07
1/01/08
	Done.  9/1/09

	 PR 55-08
	FM1, FM2
	Edition2F
	SFC
TISA-Grid
	9.2P1
9.3P1
9.4P1
	12/31/06 hr 12 – 9/1/07 hr 11
1/1/08 hr 11
	Done.  9/1/09

	PR 54-08
	FM1 
V005 MOD08
	Edition2F
	CRS

Inst SARB
	5.0P1
5.1P1
5.4P1
	1/1/07 – 8/31/07
12/31/07
	Almost done – processing final days of 12/07

	PR 53-08
	FM1
	Edition2F
	FSW

TISA-Grid
	6.1P1
6.2P1
6.3P1
	1/1/07 – 8/31/07
12/31/07
	Almost done – processing final days of  12/07

	PR 33-09
	FM3,  FM4
	Edition1B
	SSFI
	4.1-4.1P5
4.1-4.2P3
4.1-4.2P2
4.1-4.3P2
	9/1/07 – 1/01/08
	Ready

	PR 32-09
	FM3,
FM4
	Edition2C/NoSW
	SSF
	4.5-6.1P3
4.5-6.2P2
4.5-6.4P1
	9/1/07 – 1/01/08
	Ready

	PR 31-09
	FM3, FM4
	Edition2C/
NoSW
	SFC
	9.2P1
9.3P1
9.4P1
	12/31/06 hr 12 – 9/1/07 hr 11
1/1/08 hr 11
	Ready

	PR 30-09
	FM3
	Edition2C
	CRS
	5.0P1
5.1P2
5.4P2
	9/1/07 – 12/31/07
	Ready

	PR 29-09
	FM3
	Edition2C
	FSW
	6.1P1
6.2P1
6.3P1
	9/1/07 – 12/31/07
	Ready

	PR 57-09
	FM5
	PreLaunch-Beta1
	Instrument
	1.0P2
	2/28/03
3/1/03
3/2/03
3/19/03
	Ready – plan to run on 9/14 in support of SDS functional test

	PR 56-09
	FM5
	PreLaunch-Beta1
	Instrument
	1.1P7
	2/28/03
3/1/03
3/2/03
3/19/03
	Ready – plan to run on 9/14 in support of SDS functional test

	PR 55-09
	FM5
	PreLaunch-Beta1
	Instrument
	1.2P1
	2/28/03
3/1/03
3/2/03
3/19/03
	Ready – plan to run on 9/14 in support of SDS functional test

	PR 50-09
	FM5
	PreLaunch-Beta1
	Instrument
	1.1P8
	3/1/03
	Ready – plan to run on 9/14 in support of SDS functional test

	PR 54-09
	FM1, FM2
	PreLaunch-Beta1
	Instrument
	1.1P8
	2/28/03
3/1/03
3/2/03
3/19/03
	Ready

	PR 53-09
	FM1, FM2
	PreLaunch-Beta1
	Instrument
	1.2P1
	2/28/03
3/1/03
3/2/03
3/19/03
	Ready

	PR 52-09
	FM3, FM4
	PreLaunch-Beta1
	Instrument
	1.1P8
	2/28/03
3/1/03
3/2/03
3/19/03
	Ready

	PR 51-09
	FM3, FM4
	PreLaunch_
Beta1
	Instrument
	1.2P1
	2/28/03
3/1/03
3/2/03
3/19/03
	Ready

	PR 65-09    
	FM1,  FM2
	Edition3
	BDS, IES
	1.3P3
	2/28/00 – 5/1/05
	Pending ValR13 processing and approval 

	PR 64-09
	FM1,  FM2
	Edition3
	BDS, IES
	1.2P1
	2/28/00 – 5/1/05
	Pending ValR13 processing and approval 

	PR 63-09   
	
	Beta10
	GGEO
	 11.10P1
	1/1/06
7/1/06
1/1/07
7/07
10/07
12/08
	Pending Promotion 

	PR 62-09
	
	Beta10
	GGEO
	11.2P2
	1/1/06
7/1/06
1/1/07
7/07
10/07
12/08
	Pending Promotion 

	PR 61-09
	
	Beta10
	GGEO
	11.4P1
	1/1/06
7/1/06
1/1/07
7/07
10/07
12/08
	Pending Promotion 

	PR 60-09   
	
	Edition2A
	GGEO
	11.1P10 
	11/05 – 6/09
	Pending Beta10 processing and approval 

	PR 59-09
	
	Edition2A
	GGEO
	11.2P2
	11/05 – 6/09
	Pending Beta10 processing and approval 

	PR 58-09
	
	Edition2A
	GGEO
	11.6P1
	11/05 – 6/09
	Pending Beta10 processing and approval 

	PR 44-09
	FM1, FM2, MODIS V005
	Edition2B-QC
	SSFI
	4.1-4.1P4
4.1-4.2P3
4.1-4.2P2
4.1-4.3P2
	1/1/08 – 1/1/09


	Pending ValR14 approval

	PR 43-09
	FM1, FM2
	Edition2G
	SSF
	4.5-6.1P2
4.5-6.2P2
4.5-6.4P1
	1/1/08 – 1/1/09
	Pending ValR14 approval

	PR 42-09
	FM1, FM2
	Edition2G
	SFC
	9.2P1
9.3P1
9.4P1
	1/1/08 – 1/1/09 hr 11
	Pending input and ValR14 approval 

	PR 41-09
	FM1 V005 MOD08
	Edition2G
	CRS
	5.0P1
5.1P1
5.4P1
	1/1/08 – 12/31/08
	Pending input

	PR 40-09
	FM1
	Edition2G
	FSW
	6.1P1
6.2P1
6.3P1
	1/1/08 – 12/31/08
	Pending input and ValRx approval

	PR 49-09 
	FM3, FM4, MODIS V005
	Edition1C 
	SSFI
	4.1-4.1P5
4.1-4.2P3
4.1-4.2P2
4.1-4.3P2
	1/1/08 – 1/1/09


	Pending ValR14 approval

	PR 48-09
	FM3, FM4
	Edition2D/
Ed2D-NoSW
	SSF
	4.5-6.1P3
4.5-6.2P2
4.5-6.4P1
	1/1/08 – 1/1/09
	Pending ValR14 approval

	PR 47-09
	FM3, FM4
	Edition2D/
Ed2D-NoSW
	SFC
	9.2P1
9.3P1
9.4P1
	1/1/08 – 1/1/09 hr 11
	Pending input and ValRx approval

	PR 46-09
	FM3 V005 MYD08
	Edition2D
	CRS
	5.0P1
5.1P1
5.4P1
	1/1/08 – 12/31/08
	Pending recompile upon completion of PR 30-09 and subsequent ValRx processing and approval

	PR 45-09
	FM3
	Edition2D
	FSW
	6.1P1
6.2P1
6.3P1
	1/1/08 – 12/31/08
	Pending input and ValRx approval

	PRs in development (to be distributed by 9/18/09):
New SARB Sfc Albedo Pre-processor and SYNI scripts  
	
	ValRx
	SYNI
	5.0P2
7.2.1P1
	
	In Pre-Op testing 


	Table 2.  September 16, 2009 - System Issues and Status

	Activity
	Lead
	Status

	CM/Docu-mentation
	Ayers

(Saunders)
	· See Table 3 for the current CERES Subsystem Delivery Schedule, Table 4 Xfor the current CERES Coefficients Delivery Schedule, and Table 5 for the current DPC Update Schedule.  (Ayers)

· See Table 6 for SCCR activity since the last DMT meeting.  SCCRs that need to be reviewed follow Table 6.  (Ayers)

· Raja updated the GGEO delivery (SCCR 653) to include the ability to process GOES-13 data and to run with Toolkit 5.2.16.  PGE 11.1P10 was recompiled, retested, and released back to the ASDC on September 9.  The GGEO Test Plan was updated accordingly, posted on the Web, and provided to the ASDC.  (Ayers, Saunders)

· The Instantaneous SARB (SCCR 718) Operator’s Manual was updated, posted on the Web, and provided to the ASDC.  (Saunders)

· The updated Terra FM1 and FM2 Edition3 gains for February 28, 2000, through May 1, 2005 were delivered to magneto-P4 and warlock on September 11.  (Ayers)

· A new prototype SSF Parameter Definition Document was created and provided to John Robbins.  (Ayers, Saunders)

· The CERES Subsystem and Coefficients Delivery Schedules were updated and posted on the Web.  (Ayers, Saunders)


	Table 3.  CERES Subsystem Delivery Schedule – September 2009
(Next Science Team Meeting – November 3 – 5, 2009 in Ft. Collins, CO)

	Subsystem
	Preliminary
Delivery
Memo to CM
	Delivery to
CERES CM
	Release to
Langley DAAC
	Reason for Delivery
	CERESlib
Delivery
Needed
	New
PGE(s)
	Certified
Platform(s)

	CERESlib (SCCR 724)
	August 28
	September 11
	September 18
	Clouds and ceres-env modifications.  TK5.2.16 version, also.
	
	
	magneto-P4, ami-P6, & ami-X86

	Clouds 

(SCCR 719)
	August 21
	September 11
	September 18
	Terra and Aqua Beta2-Edition3.
	X
	
	magneto-P4

	Instrument (SCCR 723)
	September 11
	September 25
	October 2
	Delivering CER1.2P1 to test the SSI&T environment on ami.
	X
	
	ami-P6 & ami-X86

	ERBE-like
(SCCR 696)
	September 11
	September 25
	October 2
	To process everything including all of Edition3 on magneto.
	
	
	magneto-P4

	Synoptic SARB (SCCR 721)
	September 11
	September 25
	October 2
	Update PGE 7.2.1P1 to use new names of surface albedo history files produced by PGE 5.0P2.  Port Synoptic SARB to new directory structure.
	
	
	magneto-P4

	Inversion (SCCR 722)
	September 11
	September 25
	October 2
	In case Clouds doesn’t make the Edition3 schedule.  (This delivery might not be needed since the code might only be run at the SCF.)
	
	X
	magneto-P4

	TISA
Averaging
(SCCR 650)
	September 18
	October 2
	October 9
	Support Terra Edition2E and Aqua Edition2B SRBAVG1-3 and Daily processing.  New PGEs: CER10.0P1, CER10.0P2, & CER10.0P3.
	
	X
	magneto-P4

	Inversion
(SCCR 704)
	September 25
	October 9
	October 16
	Terra and Aqua Beta2-Edition3.
	
	X
	magneto-P4

	TISA Gridding
	October 16
	October 30
	November 6
	Edition2 & Beta2-Edition3 ISCCP-D2like-Day/Nit.  (PGE 9.0P1) (This delivery might not be needed.)
	
	
	magneto-P4

	TISA Gridding
	October 16
	October 30
	November 6
	Beta1–Edition2 delivery of new PGE CER9.0P2 for new ISCCP-D2like-Merge (?) product.  [All ISCCP-D2like HDF products will have the same format.]
	
	X
	magneto-P4

	CERESlib
	October 23
	November 6
	November 13
	Instrument updates – C version of metadata.
	
	
	magneto-P4 & ami-P6

	Instrument
	October 23
	November 6
	November 13
	Build that runs full Terra/Aqua Baseline1-QC and Edition1-CV.  PGE 1.1P8 (C++).
	X
	
	magneto-P4 & ami-P6

	TISA Gridding
	October 23
	November 6
	November 13
	SFC Terra and Aqua Beta2-Edition3.
	
	
	magneto-P4

	Regrid MOA
	
	November
	
	Edition3 delivery.
	
	
	magneto-P4 & ami-P6

	TISA Averaging
	November 6
	November 20
	November 27
	SRBAVG-nonGEO Beta2-Edition3.  New PGE for the subsetter code.
	
	X
	magneto-P4

	Instrument (SCCR 715)
	
	Fall
	
	Updates to PGE CER1.1P7 (Ada) for NPP.
	
	
	warlock

	Instrument (SCCR 716)
	
	Fall
	
	NPP delivery of all Ada PGEs except CER1.1P7 to X86 platform.  May not need to deliver CER1.2P1 if the test delivery (SCCR 723) was successful.
	
	
	ami-X86

	GGEO
	
	Fall
	
	Edition2 & maybe Beta2-Edition3 ISCCP-D2like-GEO.  [All ISCCP-D2like HDF products will have the same format.]
	
	
	magneto-P4

	Instantaneous
SARB
	
	Fall
	
	New PGE to produce MATCH input files.
	
	X
	magneto-P4

	TISA
Averaging
	
	Late Fall
	
	SRBAVG-GEO Beta2-Edition3.  Adding Model C surface fluxes and solar insulation.
	
	
	magneto-P4

	Instrument (SCCR 717)
	
	Late Fall
	
	Delivery of PGE CER1.1P7 to X86 platform for NPP.  (Ada)
	
	
	ami-X86

	GGEO
	November 20
	December 4
	December 11
	Beta1-Edition3 delivery.
	
	
	magneto-P4

	Instrument
	
	Winter
	
	Pre-processor (PGE 1.0P2) updates.  (C++)
	
	
	magneto-P4 & ami-P6

	Clouds
	
	Late 2009
	
	Terra and Aqua Edition3.
	
	
	magneto-P4

	Inversion
	
	Late 2009
	
	Terra and Aqua Edition3.
	
	
	magneto-P4

	TISA Gridding
	
	January 2010
	
	Beta1-Edition2 delivery of new PGE CER9.0P2 (?) for new ISCCP-D2like-Flux (?) product.  [All ISCCP-D2like HDF products will have the same format.]
	
	X
	magneto-P4

	TISA Gridding
	
	February 2010
	
	Edition2 ISCCP-D2like-Flux.
	
	
	magneto-P4

	Instrument
	
	February 2010
	
	Build corrects NPP-related errors discovered in NCT3 testing.
	
	
	magneto-P4 & ami-P6

	Instrument
	
	March 2010
	
	Updates to PGE 1.1P8 for NPP.  (C++)
	
	
	magneto-P4 & ami-P6

	Instrument
	
	May 2010
	
	Build corrects all NPP errors found so far.  Last Build before launch freeze date.
	
	
	magneto-P4 & ami-P6

	Clouds
	
	???
	
	Support TRMM VIRS-only processing of August 2001 forward.
	
	
	magneto-P4

	Inversion
	
	Two to four weeks after Clouds
	
	Support TRMM VIRS-only processing.
	
	
	magneto-P4

	Instrument
	
	???
	
	Delivery of simulated IES PGE to support TRMM VIRS-only processing.  New PGE:  CER1.0P1.
	
	X
	magneto-P4


Table 4.  CERES Coefficients Delivery Schedule – September 2009

	Subsystem
	Preliminary
Delivery
Memo to CM
	Delivery to
CERES CM
	Release to
Langley DAAC
	Reason for Delivery
	Certified Platform(s)

	ERBE-like
	N/A
	Fall
	Terra Edition3 spectral response function files for Launch – April 2005.
	warlock/

magneto

	Instrument
	N/A
	Early Winter
	Aqua Edition3 gain files for Launch – December 2006.
	warlock/

magneto/

ami

	ERBE-like
	N/A
	Winter
	Aqua Edition3 spectral response function files for Launch – December 2006.
	warlock/

magneto/

ami

	Instrument/ERBE-like
	N/A
	???
	TRMM Edition3 gains and spectral response function files.
	warlock/

magneto/

ami


Table 5.  Data Products Catalog Update Schedule – September 2009
	DPC Section
	Due Date
	Comments

	SFC
	May
	Adding a few new parameters for Edition3

	SRBAVG-nonGEO
	Draft by July
	Complete rework of DPC pages

	SRBAVG-GEO
	Draft by July
	Complete rework of DPC pages

	TSIB-SSF
	September 15
	New intermediate product

	TSIB-GEO
	September 15
	New intermediate product

	SYNI
	September 15
	Unknown severity of Edition3 DPC changes

	SYN/AVG/ZAVG
	September 15
	Unknown severity of Edition3 DPC changes

	FSW
	September 15
	Given CRS won't even be in draft mode yet, this date is probably incorrect.  Given that CRS and FSW are decoupled from rest of processing, pressure to document & produce these products will not be as great as pressure on the other products.

	CRS
	December
	Draft for science review

	ISCCP-D2like products
	???
	There will be no differences between Edition2 & Edition3 DPC.  Don't know the Edition2 DPC schedule.

	MOA
	???
	Unknown if there are Edition3 changes.

	GGEO
	???
	Unknown if there are Edition3 changes.


Table 6.  SCCR Activity August 31 at 11:00 a.m. – September 14 at 1:00 p.m.
	SCCR
	S
	U
	A
	C
	D
	SS
	Page
No.
	Comments

	653
	
	
	X
	
	
	11
	
	

	703
	
	
	
	X
	
	1
	
	

	710
	
	
	
	X
	
	1
	
	

	722
	
	
	X
	
	
	4.5-4.6
	
	

	723
	X
	
	
	
	
	1
	13
	

	724
	X
	
	
	
	
	CERESlib
	14
	


S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem

CERES Software Configuration Change Request Submittal =====================================================

Subsystem:  Instrument   
SCCR Date & TIME: 2009-09-10 14:33:47   
SCCR No.: 723

Parameter Change:  ( ) YES  (X) NO

Description of Change (Science):

N/A

Reason for Change (Science):

N/A

Description of Change (non-Science):

Delivery of PGE CER1.2P1 to the new AMI system both P6 & x86

Reason for Change (non-Science):

Test out new SSIT area and the delivery process to that new area

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter Change:

N/A

Reason for Parameter Change:

N/A

Affected PGEs in this Subsystem:

CER1.2P1

Estimated Time to Complete Change: 2 wks

Planned Delivery Date: 09/25/09

List Affected Subsystems and PGE Names: CER1.2P1

Originator: COOPER, DENISE L.   (SSAI)

CERES Software Configuration Change Request Submittal =====================================================

Subsystem:  CERESlib   
SCCR Date & TIME: 2009-09-10 14:48:08   
SCCR No.: 724

*** All changes described in this SCCR were made in CERESlib. ***

Parameter Change:  ( ) YES  (X) NO

Description of Change (Science):

See SCCR #720.

Reason for Change (Science):

See SCCR #720.

Description of Change (non-Science):

See SCCR #720.

Script changes to utilize Toolkit 5.2.16

Reason for Change (non-Science):

See SCCR #720.

Need to use the newest HDF5 version in 5.2.16 TK.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter Change:

N/A

Reason for Parameter Change:

N/A

Affected PGEs in this Subsystem:

All

Estimated Time to Complete Change: 1 day

Planned Delivery Date: 09/11/09

List Affected Subsystems and PGE Names: All

Originator: ZENTZ, SCOTT M.   (SSAI)

	Table 7.  September 16, 2009 - Subsystem Issues and Status

	SS

No.
	SS

Lead
	Status
	Problems

	Toolkit

Issues
	Zentz
	· 5.2.16 is now the default TK on AMI and magneto.  (Zentz)
	

	1.0
	Cooper
(Walikainen)
	· SCCR #723, first delivery to the new AMI system for PGE CER1.2P1, the Pre-ES8 generator.  Will be delivered to both P6 and x86 platforms.  Expect to deliver on 7/25/09.  (Cooper)

· For the past two months I have been working strictly on the Gain Analyzer (CER1.4P2) conversion.  Currently for all of the tests that I have run, the differences for the Total, Window, and SWIC detectors between this version and CER1.3P2 (Ada code) can be attributed to round off error.  The current version needs to be modified to read in data from a PCF file (via SDP Toolkit calls) and write error messages to the expected log files (also via Toolkit calls).  I am currently working on adding these two capabilities.  The Gain Analyzer also will write to meta data when the meta data routines become available.  (Magill)

· All future deliveries of the Ada code are expected to go straight to AMI if the delivery of CER1.2P1 is successful.  (Cooper)

· The updates include adding code to properly deal with zero length granules within the HDF5 RDRs.  (Spivak)
	

	2.0
	Walikainen

(Cooper)
	· Continuing to examine QC checker email generated during production.  (Walikainen)
· Continuing to inspect ERBE-like Aqua and Terra output plots.  (Walikainen)
· Created candidate Terra Edition3 unfiltering coefficients for the Science Team.  These are based on degraded SW and TOT channel spectral responses.  (Walikainen)

· Tasked to reconstitute code that creates unfiltering coefficients when the Total channel is replaced by a LW channel as is the case with FM6.  (Walikainen)

· Investigating how to increase the wavelength spectral response resolution in the uv band.  (Walikainen)
	

	3.0
	Walikainen
(Cooper)
	Combined with above.
	

	4.1
	Sun-Mack

(Brown)
	· Implemented new Javascript animation feature in the Google Map tool (replaced the original applet with new code that required less memory to run) which allows viewing an animation of 3 parameters along with a global image at the same time - in development environment at the moment.  (Heckert)
· Replaced the single-parameter animation with the same animation player as above also.  (Heckert)
· Testing 1P6, 2P4, 2P5, and 3P3 on magneto.  (Smith)
· Began 1P6, 2P4, 2P5, and 3P3 changes to Test Plan.  (Smith)
· Worked on QC global images and statistics for ValR14 data set.  Also produced difference results with Edition2A-QC.  Posted results on the Web.  
(R. Brown)

· Worked on Edition3 QC global images and statistics.  Results are posted on the Web.  
(R. Brown)


	

	4.1
	Sun-Mack

(Brown)

(Continued)
	· Working on SSF results for Aqua (Edition2B and Edition2C) and Terra (Edition2B and Edition2F).  (R. Brown)

· Kept eyes on Var14 processing and validating the results as Ricky posted.  (Sun-Mack)

· Worked on Ed3 Beta2.  Found the large SINT 2.1um optical depth was caused by model saturation.  Implemented a fix.  (Sun-Mack)

· Review a JGR paper.  (Sun-Mack)

· Finalizing the Ed3 beta2 version, did the code modifications due to the Toolkit upgrade, scripts modification, compiling and testing on magneto.  (Chen, Sun-Mack)
	

	4.2
	Sun-Mack
	Combined with above.
	

	4.3
	Sun-Mack
	Combined with above.
	

	4.4
	Miller

(Sun-Mack)
	· No report received.
	

	4.5
	Sothcott
	· No report received.
	

	4.6
	Sothcott
	Combined with above.
	

	5.0
	Caldwell

(Coleman)
	· No report received.
	

	7.2
	Caldwell

(Coleman)
	· No report received.
	

	12.0
	Caldwell

(Coleman)
	· No report received.
	

	7.1
	Nguyen

(Raju, Filer)
	· No new updates.
	

	8.0
	Nguyen

(Raju, Filer)
	· No new updates.
	

	10.0
	Nguyen

(Raju, Filer)
	· Working on SRBAVGlite at Norman Loeb’s request.  (Nguyen)

· Working with Shashi on updating and validating the surface flux code.  (Nguyen)
· Added Aqua part to pre-processor and subsetter and delivered latest and greatest code to Churngwei.  Sent Michele some example netcdf data for plotting.  (Filer)
	

	6.0
	Raju

(Nguyen)
	· No new updates.  (Raju)
	

	9.0
	Raju

(Nguyen)
	· Modified ISCCP merge code to process multiple instruments and merge data to create intermediate zonal files.   (Raju)

· Compiled PGE CER9.3P2 (post processor) and CER9.4P2 (HDF process) Edition 3 software successfully at SCF.  ( Raju)

· Continued to work on the test plan and operator’s manual to include Edition 3 information.  (Ron Parrish)

· Work continued to update PGE CER9.2P2 main processor code. (Raju, Ron Parrish)
	

	11.0
	Raju

(Nguyen)
	· Work continued to convert PCF shell scripts to perl.  (Ron Parrish)
	

	CERES-lib
	Zentz
	· Delivery was made for Walt's SSF typedefs as well as the scripts necessary for using TK 5.2.16.  (Zentz)
	

	Production Processing Database
	· Continuing to populate database with filenames from current daily reports as well as from older reports that existed before the database.  Continuing to develop scripts to automatically parse information in daily ANGe reports.  (Coleman)
	


Table 8.  September 2, 2009 – Other NPP Issues

	Activity
	Status

	Telecons/
Meetings
	· Attended the SDS bi-weekly telecon Sept. 2.  Main topics were upcoming Data/Documentation Convergence activities and preparation for GSIT Ground EEO at the end of Oct.  No significant CERES issues discussed.  (Closs)
· Attended a Data/Documentation Convergence Q&A telecon Sept. 1, and the summary/wrap-up session of kick-off meeting Sept. 9.  Main issues are related to VIIRS and OMPS.  CDFCB content for CERES accurately describe RDR formats.  (Closs)
· Convened an SDS Functional Test Readiness Review Sept. 10 in preparation for the Sept. 14 tests.  All networks and software are in place in anticipation of successful tests.  (Closs)

	System
Engineering
	· Made preparation and conducted the SDS Functional test #2 for ERB CARS.  Populated the Requirements Traceability Matrix with test procedures, assembled test artifacts, and organized test participants and respective roles.  (Closs)
· Submitted an abstract for a paper presentation at the Fall American Geophysical Union conference for a session co-convened by the IPO and NCDC on future operational satellite remote sensing and ground systems.  (Closs)
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