August 19, 2009 - System Issues and Status
	Table 1:  Process Strategy/Coleman as of 8/14/09
Active Requests in order of priority

	Production Request (PR)
	Satellite
	Production Strategy
	Data

Product

(SS#)
	PGEs
	Data Dates
	Special

Status

	M-PR 3-02
	
	NSIDC-

NESDIS
	EICE

ESNOW

(SS4.1)
	4.1-4.0P1
	Standing request
	

	M-PR 3-09
	CERES
	DAO-G5-CERES
	MOA
	12.1P1
	Standing request
	

	M-PR 2-09
	CERES
	DAO-G5-CERES
	PMOA
	9.1P1
	Standing request
	

	Standing requests AM- PR 1-05 to 7-05 
	Terra 
	Edition1-CV
	BDS/

ERBElike
(SS1-3)
	1.1P3

1.2P1

1.3P1

1.3P2

2.1P1

2.2P1

2.3P1

2.3P2

3.1P1
	Standing request
	These PRs replace standing requests AM- PR 1-00 to

7-00.

	Standing requests PM-PRs 15-05 to 

18-05
	FM3
	Edition1-CV
	BDS/

ERBElike
(SS1-3)
	1.1P5

1.2P1

1.3P1

1.3P2

2.2P1

2.3P1

2.3P2

3.1P1
	Standing request
	These PRs replace standing requests PM-PRs 1-05 to

4-05.

	Standing requests PM-PRs 11-05 to 

14-05
	FM4
	Ed1-CV-NoSW
	BDS/

ERBElike
(SS1-3)
	1.1P5

1.2P1

1.3P1

1.3P2

2.2P1

2.3P1

2.3P2

3.1P1
	Standing request
	These PRs replace standing requests PM-PRs 7-05 to

10-05.

	PR 72-09 
	FM1, FM2
	ValR13
	BDS, IES
	1.3P3 
	April, October

2000 – 2004

April 2005
	Terra Ed3 Gains delivered

	PR 71-09
	FM1, FM2
	ValR13
	BDS, IES
	1.2P1
	April, October

2000 – 2004

April 2005
	Terra Ed3 Gains delivered

	PR 70-09
	FM1, FM2
	ValR13
	ES8
	2.4P1
	April, October

2000 – 2004

April 2005
	Terra Ed3 Gains delivered

	PR 69-09
	FM1, FM2
	ValR13
	ES8
	2.2P1
	April, October

2000 – 2004

April 2005
	Terra Ed3 Gains delivered

	PR 68-09
	FM1, FM2
	ValR13
	ES8
	2.3P1
	April, October

2000 – 2004

April 2005
	Terra Ed3 Gains delivered

	PR 67-09
	FM1, FM2
	ValR13
	ES8
	2.3P2
	April, October

2000 – 2004

April 2005
	Terra Ed3 Gains delivered

	PR 66-09
	FM1, FM2
	ValR13
	ES4, ES9
	3.1P1
	April, October

2000 – 2004

April 2005
	Terra Ed3 Gains delivered

	PR 63-09 
	
	Beta10
	GGEO
	11.10P1
	1/1/06

7/1/06

1/1/07
7/07

10/07

12/08
	Pending Promotion

	PR 62-09
	
	Beta10
	GGEO
	11.2P2
	1/1/06

7/1/06

1/1/07
7/07

10/07

12/08
	Pending Promotion

	PR 61-09
	
	Beta10
	GGEO
	11.4P1
	1/1/06

7/1/06

1/1/07
7/07

10/07

12/08
	Pending Promotion

	PR 57-08
	FM1, FM2
	Edition2A-QC
	SSFI

Clouds
	4.1-4.1P4

4.1-4.2P3

4.1-4.2P2

4.1-4.3P2
	1/1/07 – 9/1/07
1/01/08
	In Progress

	PR 56-08
	FM1, FM2
	Edition2F
	SSF

Inversion
	4.5-6.1P2

4.5-6.2P2

4.5-6.4P1
	1/1/07 – 9/1/07
1/01/08
	In Progress

	PR 55-08
	FM1, FM2
	Edition2F
	SFC

TISA-Grid
	9.2P1

9.3P1

9.4P1
	12/31/06 hr 12 – 9/1/07 hr 11
1/1/08 hr 11
	In Progress

	PR 54-08
	FM1 

V005 MOD08
	Edition2F
	CRS

Inst SARB
	5.0P1

5.1P1

5.4P1
	1/1/07 – 8/31/07
12/31/07
	In Progress

	PR 53-08
	FM1
	Edition2F
	FSW

TISA-Grid
	6.1P1

6.2P1

6.3P1
	1/1/07 – 8/31/07
12/31/07
	Ready

	PR 33-09
	FM3, FM4
	Edition1B
	SSFI
	4.1-4.1P5

4.1-4.2P3

4.1-4.2P2

4.1-4.3P2
	9/1/07 – 1/01/08
	Ready

	PR 32-09
	FM3,

FM4
	Edition2C/
NoSW
	SSF
	4.5-6.1P3

4.5-6.2P2

4.5-6.4P1
	9/1/07 – 1/01/08
	Ready

	PR 31-09
	FM3, FM4
	Edition2C/
NoSW
	SFC
	9.2P1

9.3P1

9.4P1
	12/31/06 hr 12 – 9/1/07 hr 11
1/1/08 hr 11
	Ready

	PR 30-09
	FM3
	Edition2C
	CRS
	5.0P1

5.1P2

5.4P2
	9/1/07 – 12/31/07
	Ready

	PR 29-09
	FM3
	Edition2C
	FSW
	6.1P1

6.2P1

6.3P1
	9/1/07 – 12/31/07
	Ready

	PR 65-09
	FM1, FM2
	Edition3
	BDS, IES
	1.3P3
	2/28/00 – 5/1/05
	Pending ValRx processing and approval 

	PR 64-09
	FM1, FM2
	Edition3
	BDS, IES
	1.2P1
	2/28/00 – 5/1/05
	Pending ValRx processing and approval 

	PR 60-09
	
	Edition2A
	GGEO
	11.1P10 
	11/05 – 6/09
	Pending ValRx processing and approval 

	PR 59-09
	
	Edition2A
	GGEO
	11.2P2
	11/05 – 6/09
	Pending ValRx processing and approval 

	PR 58-09
	
	Edition2A
	GGEO
	11.6P1
	11/05 – 6/09
	Pending ValRx processing and approval 

	PR 57-09
	FM5
	PreLaunch-Beta1
	Instrument
	1.0P2
	2/28/03

3/1/03

3/2/03

3/19/03
	Pending Promotion

	PR 56-09
	FM5
	PreLaunch-Beta1
	Instrument
	1.1P7
	2/28/03

3/1/03

3/2/03

3/19/03
	Pending Promotion

	PR 55-09
	FM5
	PreLaunch-Beta1
	Instrument
	1.2P1
	2/28/03

3/1/03

3/2/03

3/19/03
	Pending Promotion

	PR 54-09
	FM1, FM2
	PreLaunch-Beta1
	Instrument
	1.1P8
	2/28/03

3/1/03

3/2/03

3/19/03
	Pending Promotion

	PR 53-09
	FM1, FM2
	PreLaunch-Beta1
	Instrument
	1.2P1
	2/28/03

3/1/03

3/2/03

3/19/03
	Pending Promotion

	PR 52-09
	FM3, FM4
	PreLaunch-Beta1
	Instrument
	1.1P8
	2/28/03

3/1/03

3/2/03

3/19/03
	Pending Promotion

	PR 51-09
	FM3, FM4
	PreLaunch_
Beta1
	Instrument
	1.2P1
	2/28/03

3/1/03

3/2/03

3/19/03
	Pending Promotion

	PR 50-09
	FM5
	PreLaunch-Beta1
	Instrument
	1.1P8
	3/1/03
	Pending Promotion

	PRs 40-09 thru 49-09 
	FM1, FM2, FM3, FM4
	Edition2G (Terra)

Edition2D/Ed2D-NoSW (Aqua)
	SSF, SFC, CRS, FSW
	
	1/1/08 – 12/31/08
	Pending input, code promotions, ValRx approvals, etc


	Table 2.  August 19, 2009 - System Issues and Status

	Activity
	Lead
	Status

	CM/Docu-mentation
	Ayers

(Saunders)
	· See Table 3 for the current CERES Subsystem Delivery Schedule, Table 4 Xfor the current CERES Coefficients Delivery Schedule, and Table 5 for the current DPC Update Schedule.  (Ayers)

· See Table 6 for SCCR activity since the last DMT meeting.  SCCRs that need to be reviewed follow Table 6.  (Ayers)

· Installed, compiled, and tested the Instantaneous SARB (SCCR 718) delivery and released it to the ASDC on August 6.  The associated Test Plan and Operator’s Manual were also updated, posted on the Web, and provided to the ASDC.  (Ayers, Saunders)

· Provided the updated Promoted Directories document to the ASDC.  The information for Instantaneous SARB PGE 5.0P2 and GGEO PGEs 11.1P10, 11.2P2, and 11.4P1 was added to the document.  Also, the Inversion information was updated to include additional directories that need to exist but not be promoted.  (Ayers)

· Established and populated the CERES Document Repository on xsan.  (Ayers, Saunders)

· The CERES Subsystem and Coefficients Delivery Schedules were updated and posted on the Web.  (Ayers, Saunders)


	Table 3.  CERES Subsystem Delivery Schedule – August 2009
(Next Science Team Meeting – November 3 – 5, 2009 in Ft. Collins, CO)

	Subsystem
	Preliminary
Delivery
Memo to CM
	Delivery to
CERES CM
	Release to
Langley DAAC
	Reason for Delivery
	CERESlib
Delivery
Needed
	New
PGE(s)
	Certified
Platform(s)

	CERESlib
	August 7
	August 21
	August 28
	Clouds and ceres-env modifications.  (Maybe TK5.2.16 version, also.)
	
	
	magneto-P4

	Clouds 

(SCCR 719)
	August 7
	August 21
	August 28
	Terra and Aqua Beta2-Edition3.
	X
	
	magneto-P4

	TISA
Averaging
(SCCR 650)
	August 7
	August 21
	August 28
	Support Terra Edition2E and Aqua Edition2B SRBAVG1-3 and Daily processing.  New PGEs: CER10.0P1, CER10.0P2, & CER10.0P3.
	
	X
	magneto-P4

	ERBE-like
(SCCR 696)
	August 14
	August 28
	September 4
	To process everything including all of Edition3 on magneto.
	
	
	magneto-P4

	Synoptic SARB
	September 11
	September 25
	October 2
	Update PGE 7.2.1P1 to use new names of surface albedo history files produced by PGE 5.0P2.  Port Synoptic SARB to new directory structure.
	
	
	magneto-P4

	Inversion
	September 11
	September 25
	October 2
	In case Clouds doesn’t make the Edition3 schedule.
	
	X
	magneto-P4

	Inversion
(SCCR 704)
	September 11
	September 25
	October 2
	Terra and Aqua Beta2-Edition3.
	
	X
	magneto-P4

	CERESlib
	September 18
	October 2
	October 9
	Instrument updates – C version of metadata.
	
	
	magneto-P4 & ami-P6

	Instrument
	September 18
	October 2
	October 9
	Build that runs full Terra/Aqua Baseline1-QC and Edition1-CV as well as NPP.
	X
	
	magneto-P4 & ami-P6

	TISA Gridding
	October 2
	October 16
	October 23
	Edition2 & Beta2-Edition3 ISCCP-D2like-Day/Nit.
	
	
	magneto-P4

	TISA Gridding
	October 16
	October 30
	November 6
	SFC Terra and Aqua Beta2-Edition3.
	
	
	magneto-P4

	Regrid MOA
	
	November
	
	Edition3 delivery.
	
	
	magneto-P4 & ami-P6

	TISA Averaging
	November 6
	November 20
	November 27
	SRBAVG-nonGEO Beta2-Edition3.
	
	
	magneto-P4

	Instrument (SCCR 715)
	
	Fall
	
	Updates to PGE CER1.1P7.
	
	
	warlock

	Instrument (SCCR 716)
	
	Fall
	
	Delivery of all Ada PGEs except CER1.1P7 to X86 platform.
	
	
	ami-X86

	GGEO
	
	Fall
	
	Edition2 & maybe Beta2-Edition3 ISCCP-D2like-GEO.  [All ISCCP-D2like HDF products will have the same format.]
	
	
	magneto-P4

	GGEO
	
	Fall
	
	Beta1–Edition2 delivery of new PGE CER11.7P2 (?) for new ISCCP-D2like-Merge (?) product.  [All ISCCP-D2like HDF products will have the same format.]
	
	X
	magneto-P4

	Instantaneous
SARB
	
	Fall
	
	New PGE to produce MATCH input files.
	
	X
	magneto-P4

	TISA
Averaging
	
	Late Fall
	
	SRBAVG-GEO Beta2-Edition3.  Adding Model C surface fluxes and solar insulation.
	
	
	magneto-P4

	Instrument (SCCR 717)
	
	Late Fall
	
	Delivery of PGE CER1.1P7 to X86 platform.
	
	
	ami-X86

	GGEO
	November 20
	December 4
	December 11
	Beta1-Edition3 delivery.
	
	
	magneto-P4

	Instrument
	
	Winter
	
	Pre-processor updates.
	
	
	

	Clouds
	
	Late 2009
	
	Terra and Aqua Edition3.
	
	
	magneto-P4

	Inversion
	
	Late 2009
	
	Terra and Aqua Edition3.
	
	
	magneto-P4

	TISA Gridding
	
	January 2010
	
	Beta1-Edition2 delivery of new PGE CER9.0P2 (?) for new ISCCP-D2like-Flux (?) product.  [All ISCCP-D2like HDF products will have the same format.]
	
	X
	magneto-P4

	TISA Gridding
	
	February 2010
	
	Edition2 ISCCP-D2like-Flux.
	
	
	magneto-P4

	Instrument
	
	February 2010
	
	Build corrects NPP-related errors discovered in NCT3 testing.
	
	
	ami-P6

	Instrument
	
	May 2010
	
	Build corrects all NPP errors found so far.  Last Build before launch freeze date.
	
	
	ami-P6

	Clouds
	
	???
	
	Support TRMM VIRS-only processing of August 2001 forward.
	
	
	magneto-P4

	Inversion
	
	Two to four weeks after Clouds
	
	Support TRMM VIRS-only processing.
	
	
	magneto-P4

	Instrument
	
	???
	
	Delivery of simulated IES PGE to support TRMM VIRS-only processing.  New PGE:  CER1.0P1.
	
	X
	magneto-P4


Table 4.  CERES Coefficients Delivery Schedule – August 2009

	Subsystem
	Preliminary
Delivery
Memo to CM
	Delivery to
CERES CM
	Release to
Langley DAAC
	Reason for Delivery
	Certified Platform(s)

	ERBE-like
	N/A
	Fall
	Terra Edition3 spectral response function files for Launch – April 2005.
	warlock/

magneto

	Instrument
	N/A
	Early Winter
	Aqua Edition3 gain files for Launch – December 2006.
	warlock/

magneto/

ami

	ERBE-like
	N/A
	Winter
	Aqua Edition3 spectral response function files for Launch – December 2006.
	warlock/

magneto/

ami

	Instrument/ERBE-like
	N/A
	???
	TRMM Edition3 gains and spectral response function files.
	warlock/

magneto/

ami


Table 5.  Data Products Catalog Update Schedule – August 2009
	DPC Section
	Due Date
	Comments

	SFC
	May
	Adding a few new parameters for Edition3

	SRBAVG-nonGEO
	Draft by July
	Complete rework of DPC pages

	SRBAVG-GEO
	Draft by July
	Complete rework of DPC pages

	TSIB-SSF
	September 15
	New intermediate product

	TSIB-GEO
	September 15
	New intermediate product

	SYNI
	September 15
	Unknown severity of Edition3 DPC changes

	SYN/AVG/ZAVG
	September 15
	Unknown severity of Edition3 DPC changes

	FSW
	September 15
	Given CRS won't even be in draft mode yet, this date is probably incorrect.  Given that CRS and FSW are decoupled from rest of processing, pressure to document & produce these products will not be as great as pressure on the other products.

	CRS
	December
	Draft for science review

	ISCCP-D2like products
	???
	There will be no differences between Edition2 & Edition3 DPC.  Don't know the Edition2 DPC schedule.

	MOA
	???
	Unknown if there are Edition3 changes.

	GGEO
	???
	Unknown if there are Edition3 changes.


Table 6.  SCCR Activity August 3 at 4:00 p.m. – August 17 at 2:00 p.m.
	SCCR
	S
	U
	A
	C
	D
	SS
	Page
No.
	Comments

	721
	S
	
	
	
	
	7.1
	12
	


S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem

CERES Software Configuration Change Request Submittal =====================================================

Subsystem:  SynSARB   
SCCR Date & TIME: 2009-08-18 12:06:19   
SCCR No.: 721

Parameter Change:  ( ) YES  (X) NO

Description of Change (Science):

N/A

Reason for Change (Science):

N/A

Description of Change (non-Science):

(Req# 7.2-1.25)

Modify scripts to use new names of surface albedo history files produced by PGE 5.0P2 
(Req# 7.2-1.26) 
Port Synoptic SARB to new directory structure

Reason for Change (non-Science):

(Req# 7.2-1.25)

The new names must be used for Synoptic processing for dates after Dec 2005 
(Req# 7.2-1.26)

Delivering the software in the old directory structure could cause confusion

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter Change:

N/A

Reason for Parameter Change:

N/A

Affected PGEs in this Subsystem:

7.2.1P1

Estimated Time to Complete Change: 5 weeks

Planned Delivery Date: September 25, 2009

List Affected Subsystems and PGE Names: None

Originator: CALDWELL, THOMAS  E.   (SSAI)
	Table 7.  August 19, 2009 - Subsystem Issues and Status

	SS

No.
	SS

Lead
	Status
	Problems

	Toolkit

Issues
	Zentz
	· No report received.
	

	1.0
	Cooper
(Walikainen)
	· Continue to monitor incoming Terra and Aqua Level-0, ephemeris and attitude data.  (Snyder)

· Ada compiler is now available on asdcsm1.  Test of CER1.1P3 for FM1 was successful and the BDS compared exactly to one created on warlock for the same data date.  Many thanks to Scott Zentz for working with the subsystem to get all the CERESlib environment variables set correctly and for helping get the Ada compiler figured out.  (Cooper, Zentz)

· Waiting for ValR14 to complete to be able to analyze the data and approve Edition3.  (Cooper)

· Updates for CER1.1P7 have been received from Phil.  Work to integrate these changes into the  existing PGE will be worked on both the SGI and AMI systems.  (Cooper)
	

	2.0
	Walikainen

(Cooper)
	· Continuing to examine QC checker email generated during production.  (Walikainen)
· Continuing to inspect ERBE-like Aqua and Terra output plots.  (Walikainen)
· CER2.4P1 "Spectral PGE" update:  Updating Test Plan.  (Lande)
· Updating Test Plan.  (Walikainen)

· Edition3 meeting with Norm @10am 8/19/09.  Producing and evaluating numerous affects from proposed gains, sw thermal corrections and spectral responses.  (Walikinen)
	

	3.0
	Walikainen
(Cooper)
	Combined with above.
	

	4.1
	Sun-Mack

(Brown)
	· No report received.
	

	4.2
	Sun-Mack
	Combined with above.
	

	4.3
	Sun-Mack
	Combined with above.
	

	4.4
	Miller

(Sun-Mack)
	· Started updating documentation on Edition3 Beta2 convolution.  (Miller)

· Reviewed changes to Operator's Manual.  (Miller)
	

	4.5
	Sothcott
	· Attended weekly SOFA working group meetings.  (Sothcott)

· Tested TK 5.2.16 on magneto with confusing results.  The results between TK 5.2.15 and 5.2.16 are the same; however, the results between TK 5.2.15 and the just delivered tests showed differences in LW and WN TOA fluxes with many more fill values in the latest testing.  Currently working with Tammy to evaluate what has happened.  (Sothcott)

· Evaluated the ValR14 results.  There are major differences in the SOFA results that all coincide with the differences in cloud properties.  The SOFA group will not approve this ValR until they have a better understanding of the cloud property differences.  (Sothcott)

· Ran two months of Terra and Aqua data to validate updates to Edition3 Beta2 algorithms.  (Sothcott)

· Updated the Inversion Operator's Manual to include the new PGEs CER4.5-6.5P2 and CER4.5-6.5P3 for the IES-SSF software.  These updates were lost when my account on my local system was deleted and the backups were several days old.  (Sothcott)
	

	4.6
	Sothcott
	Combined with above.
	

	5.0
	Caldwell

(Coleman)
	· Testing Toolkit 16 with SARB and Synoptic PGEs.  (Caldwell)
	

	7.2
	Caldwell

(Coleman)
	· No new updates.
	

	12.0
	Caldwell

(Coleman)
	· Working on reading HDF5 data.  (Caldwell)
	

	7.1
	Nguyen

(Raju, Filer)
	· Completed testing of new toolkit.  Looks good.  (Filer)
	

	8.0
	Nguyen

(Raju, Filer)
	· Testing new toolkit.  (Filer)
	

	10.0
	Nguyen

(Raju, Filer)
	· Working on SRBAVG-like at Norman Loeb’s request.  (Nguyen)

· Preparing for the upcoming delivery.  (Nguyen)

· Provided Dave Doelling a list of inputs for the surface flux programs.  (Nguyen)
· Ran SRBAVG Edtition2D code for Nov. and Dec. 2005 and March to December 2006 for GGEO Validation.  (Filer)

· Meeting with Data Center to demonstrate SRBAVG subsetter prototype and discuss Web interaction and handing over code to Data Center per Dave Doelling’s request.  (Chu) 
	

	6.0
	Raju

(Nguyen)
	· No new updates.
	

	9.0
	Raju

(Nguyen)
	· As per Moguo Sun's request, worked on the ISSCP merge software to create intermediate zonal files.  Sent him the test data and the read software.  Preparing to run 4 seasonal months of FM1 & FM3 data through the software for him.  (Raju)
· Received Edition 3 SFC parameter list from Dave Doelling.  Worked on the DPC document and sent the document to him for review.  (Raju, Ron Parrish)
· New PGEs CER9.2P2, CER9.3P2, CER9.4P2 are created to process Edition3 version of SFC.  Started updating cereslib versions of SFC IO modules to handle both Edition2 and Edition3 SFC process.  (Raju)
· Started checking HDF routines to include new parameter list.  (Ron Parrish)
	

	11.0
	Raju

(Nguyen)
	· Started converting main processor PCF shell scripts to perl.  (Ron Parrish)
	

	CERES-lib
	Zentz
	· No new updates.
	

	Special Development Corner
	· Resuming development after system maintenance of scripts to automate retrieval of pertinent data from daily ANGe archival report for Production Processing Data Base.  (Coleman)
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