October 28, 2009 - System Issues and Status
	Table 1:  Process Strategy/Coleman as of 10/26/09
Active Requests in order of priority

	Production
Request (PR)
	Satellite
	Production
Strategy
	Data

Product

(SS#)
	PGEs
	Data Dates
	Special

Status

	M-PR 3-02
	
	NSIDC-

NESDIS
	EICE

ESNOW

(SS4.1)
	4.1-4.0P1
	Standing request
	

	M-PR 3-09
	CERES
	DAO-G5-CERES
	MOA
	12.1P1
	Standing request
	 

	M-PR 2-09
	CERES
	DAO-G5-CERES
	PMOA
	9.1P1
	Standing request
	 

	Standing requests AM- PR 1-05 to 7-05 
	Terra 
	Edition1-CV
	BDS/

ERBElike 

(SS1-3)
	1.1P3

1.2P1

1.3P1

1.3P2

2.1P1

2.2P1

2.3P1

2.3P2

3.1P1
	Standing request
	These PRs replace standing requests AM- PR 1-00 to

7-00.

	Standing requests PM-PRs 15-05 to 

18-05
	FM3
	Edition1-CV
	BDS/

ERBElike 

(SS1-3) 
	1.1P5

1.2P1

1.3P1

1.3P2

2.2P1

2.3P1

2.3P2

3.1P1
	Standing request
	These PRs replace standing requests PM-PRs 1-05 to

4-05.

	Standing requests PM-PRs 11-05 to 

14-05
	FM4
	Ed1-CV-NoSW
	BDS/

ERBElike 

(SS1-3) 
	1.1P5

1.2P1

1.3P1

1.3P2

2.2P1

2.3P1

2.3P2

3.1P1
	Standing request
	These PRs replace standing requests PM-PRs 7-05 to

10-05.

	PR 72-09 
	FM1, FM2
	ValR13
	BDS, IES
	1.3P3 
	April, October

2000 – 2004

Feb,  2005
	Done.  10/21/09

	PR 71-09
	FM1, FM2
	ValR13
	BDS, IES
	1.2P1
	April, October

2000 – 2004

Feb.  2005
	Done.  10/21/09

	PR 69-09
	FM1, FM2
	ValR13
	ES8
	2.2P1
	April, October

2000 – 2004

Feb.  2005
	Done.  10/21/09

	PR 68-09
	FM1, FM2
	ValR13
	ES8
	2.3P1
	April, October

2000 – 2004

Feb.  2005
	Done.  10/21/09

	PR 67-09
	FM1, FM2
	ValR13
	ES8
	2.3P2
	April, October

2000 – 2004

Feb.  2005
	Done.  10/21/09

	PR 66-09
	FM1, FM2
	ValR13
	ES4, ES9
	3.1P1
	April, October

2000 – 2004

Feb.  2005
	Done.  10/21/09

	PR 31-09
	FM3, FM4
	Edition2C/
NoSW
	SFC
	9.2P1

9.3P1

9.4P1
	12/31/06 hr 12 – 9/1/07 hr 11
1/1/08 hr 11
	Done.  10/12/09

	PR 30-09
	FM3
	Edition2C
	CRS
	5.0P1

5.1P2

5.4P2
	9/1/07 – 12/31/07
	Done.  10/16/09

	PR 29-09
	FM3
	Edition2C
	FSW
	6.1P1

6.2P1

6.3P1
	9/1/07 – 12/31/07
	Done.  10/19/09

	PR 51-09
	FM3, FM4
	PreLaunch_
Beta1
	Instrument
	1.2P1
	2/28/03

3/1/03

3/2/03

3/19/03
	Canceled.  9/15/09

	PR 65-09    
	FM1,  FM2
	Edition3
	BDS, IES
	1.3P3
	2/28/00 – 5/1/05
	Pending ValR13 approval 

	PR 64-09
	FM1,  FM2
	Edition3
	BDS, IES
	1.2P1
	2/28/00 – 5/1/05
	Pending ValR13 approval 

	PRs in development
	FM1, FM2, FM3, FM4
	ValRx
	SSFI, SSF
	Clouds and Inversion PGEs
	12/07
	Pending recompile of production s/w on warlock

	PR 44-09
	FM1, FM2, 

MODIS V005
	Edition2B-QC
	SSFI
	4.1-4.1P4

4.1-4.2P3

4.1-4.2P2

4.1-4.3P2
	1/1/08 – 1/1/09


	Pending recompile on warlock and ValRx testing

	PR 43-09
	FM1, FM2
	Edition2G
	SSF
	4.5-6.1P2

4.5-6.2P2

4.5-6.4P1
	1/1/08 – 1/1/09
	Pending recompile on warlock and ValRx testing

	PR 42-09
	FM1, FM2
	Edition2G
	SFC
	9.2P1

9.3P1

9.4P1
	1/1/08 – 1/1/09 hr 11
	Pending input

	PR 85-09
	FM1,   FM2  
	Beta2-Ed3
	SSFI
	4.1-4.1P6

4.1-4.2P4

4.1-4.2P5

4.1-4.3P3
	1/04, 4/04, 7/04, 10/04, 1/06, 7/06
	Pending promotion

	PR 84-09
	FM3, FM4
	Beta2-Ed3
	SSFI
	4.1-4.1P6

4.1-4.2P4

4.1-4.2P5

4.1-4.3P3
	1/04, 4/04, 7/04, 10/04, 1/06, 7/06
	Pending Promotion

	PR 83-09
	FM1, FM2
	Beta2-Ed3
	SSF
	4.5-6.1P4

4.5-6.2P3

4.5-6.4P2
	1/04, 4/04, 7/04, 10/04, 1/06, 7/06
	Pending delivery and promotion

	PR 82-09
	FM3, FM4
	Beta2-Ed3
	SSF
	4.5-6.1P5

4.5-6.2P3

4.5-6.4P2
	1/04, 4/04, 7/04, 10/04, 1/06, 7/06
	Pending delivery and promotion

	PR 41-09
	FM1 

V005 MOD08
	Edition2G
	CRS
	5.0P1

5.1P1

5.4P1
	1/1/08 – 12/31/08
	Pending SSF and MATCH input

	PR 40-09
	FM1
	Edition2G
	FSW
	6.1P1

6.2P1

6.3P1
	1/1/08 – 12/31/08
	Pending input 

	PR 49-09 
	FM3, FM4, 

MODIS V005
	Edition2C 
	SSFI
	4.1-4.1P5

4.1-4.2P3

4.1-4.2P2

4.1-4.3P2
	1/1/08 – 1/1/09


	Pending recompile on warlock and ValRx testing

	PR 48-09
	FM3, FM4
	Edition2D/
Ed2D-NoSW
	SSF
	4.5-6.1P3

4.5-6.2P2

4.5-6.4P1
	1/1/08 – 1/1/09
	Pending recompile on warlock and ValRx testing

	PR 47-09
	FM3, FM4
	Edition2D/
Ed2D-NoSW
	SFC
	9.2P1

9.3P1

9.4P1
	1/1/08 – 1/1/09 hr 11
	Pending input 

	PR 46-09
	FM3 

V005 MYD08
	Edition2D
	CRS
	5.0P1

5.1P1

5.4P1
	1/1/08 – 12/31/08
	Pending recompile upon completion of PR 30-09 and subsequent ValRx processing and approval, and pending MATCH input

	PR 45-09
	FM3
	Edition2D
	FSW
	6.1P1

6.2P1

6.3P1
	1/1/08 – 12/31/08
	Pending input

	PR 63-09   
	
	Beta10
	GGEO
	 11.10P1
	1/1/06

7/1/06

1/1/07   

7/07

10/07

12/08
	Pending Promotion 

	PR 62-09
	
	Beta10
	GGEO
	11.2P2
	1/1/06

7/1/06

1/1/07   

7/07

10/07

12/08
	Pending Promotion 

	PR 61-09
	
	Beta10
	GGEO
	11.4P1
	1/1/06

7/1/06

1/1/07   

7/07

10/07

12/08
	Pending Promotion 

	PR 60-09   
	
	Edition2A
	GGEO
	11.1P10 
	11/05 – 6/09
	Pending Beta10 processing and approval 

	PR 59-09
	
	Edition2A
	GGEO
	11.2P2
	11/05 – 6/09
	Pending Beta10 processing and approval 

	PR 58-09
	
	Edition2A
	GGEO
	11.6P1
	11/05 – 6/09
	Pending Beta10 processing and approval 

	PRs 71-09 to 81-09

New SARB Sfc Albedo Pre-processor    
	FM1. FM2, FM3
	ValR1
	 
	5.0P2


	
	In Pre-Op testing 

	PRs 97-09, 98-09  Synoptic SARB – New directory structure
	FM1, FM2, FM3
	ValR1
	SYNI
	7.2.1P1
	
	In Pre-Op testing

	PRs 86-09 to 96-09

ERBE-like migration to P4
	FM1,   FM2,   FM3,

FM4
	ValR14
	ES8, ES4, ES9
	
	
	Pending delivery and promotion


	Table 2.  October 28, 2009 - System Issues and Status

	Activity
	Lead
	Status

	CM/Docu-mentation
	Ayers

(Saunders)
	· See Table 3 for the current CERES Subsystem Delivery Schedule, Table 4 Xfor the current CERES Coefficients Delivery Schedule, and Table 5 for the current DPC Update Schedule.  (Ayers)

· See Table 6 for SCCR activity since the last DMT meeting.  SCCRs that need to be reviewed follow Table 6.  (Ayers)

· ERBE-like (SCCR 726 – PGE CER2.1P1 on magneto) was released to the ASDC on October 15.  The ERBE-like Test Plan and Operator’s Manual were updated, posted on the Web, and provided to the ASDC.  (Ayers, Saunders)

· The ERBE-like (SCCR 729) delta delivery for PGE CER2.1P1 was installed on warlock and released to the ASDC on October 16.  (Ayers)

· Instrument (SCCR 723) was installed, compiled, and tested on AMI-P6 and AMI-X86 and released to the ASDC on October 20.  The Instrument Test Plan and Operator’s Manual were updated, posted on the Web, and provided to the ASDC.  (Ayers, Saunders)

· Instrument (SCCR 715) PGE CER1.1P7 was installed, compiled, and tested on warlock, and released to the ASDC on October 23.  (Ayers)

· The CERESlib (SCCR 732) and Instantaneous SARB (SCCR 733) deliveries have been received by CM.  (Ayers)

· The updated Promoted Directories document was provided to the ASDC.  The information for Clouds PGEs CER4.1-4.1P6, CER4.1-4.2P4, CER4.1-4.2P5, CER4.1-4.3P3, Synoptic SARB PGE CER7.2.1P1, Instantaneous SARB PGE CER5.4P2, ERBE-like PGE CER2.1P1, and CERESlib on AMI was added to the document.  (Ayers)

· The TISA Averaging (SCCR 650) Operator’s Manual was updated, posted on the Web, and provided to the ASDC.  (Saunders)

· Information for testing on AMI was provided to the ASDC.  (Ayers)

· The CERES CM repository was copied to AMI.  All deliveries to CM will now be made using the cm_move.csh script from /SCF/CERES/ceres_cm/cm_bin on AMI.  (Ayers)

· The GGEO Requirements Log was updated and posted on the Web.  (Saunders)

· The CERES Subsystem and Coefficients Delivery Schedules were updated and posted on the Web.  (Ayers, Saunders)


	Table 3.  CERES Subsystem Delivery Schedule – October 2009
(Next Science Team Meeting – November 3 – 5, 2009 in Ft. Collins, CO)

	Subsystem
	Preliminary
Delivery
Memo to CM
	Delivery to
CERES CM
	Release to
Langley DAAC
	Reason for Delivery
	CERESlib
Delivery
Needed
	New
PGE(s)
	Certified
Platform(s)

	CERESlib (SCCR 732)
	October 9
	October 23
	October 30
	ERBE-like modifications.
	
	
	magneto-P4, AMI-P6, & AMI-X86

	ERBE-like (SCCR 727)
	October 9
	October 23
	October 30
	Delivering PGE CER2.4P1 (Unfiltering).
	X
	
	magneto-P4

	Instantaneous SARB 

(SCCR 733)
	October 16
	October 30
	November 6
	Delivering PGE 5.1P2 in new directory structure to magneto.
	
	
	magneto-P4

	Regrid MOA (SCCR 737)
	October 16
	October 30
	November 6
	Enabling PCF scripts to use CERES000 G5 input file names for July 2006 processing
	
	
	magneto-P4

	Inversion
(SCCR 704)
	October 16
	October 30
	November 6
	Terra and Aqua Beta2-Edition3.
	
	X
	magneto-P4

	TISA
Averaging
(SCCR 650)
	October 16
	October 30
	November 6
	Support Terra Edition2E and Aqua Edition2B SRBAVG1-3 and Daily processing.  New PGEs: CER10.0P1 & CER10.0P2.
	
	X
	magneto-P4

	Instrument (SCCR 731)
	October 23
	November 6
	November 13
	Build that runs full Terra/Aqua Baseline1-QC and Edition1-CV.  PGE 1.1P8 (C++).
	
	
	AMI-P6

	ERBE-like (SCCR 734)
	October 23
	November 6
	November 13
	Delivering the remaining Subsystem 2 PGEs.
	
	
	magneto-P4

	ERBE-like (SCCR 735)

	October 30
	November 13
	November 20
	Delivering the Subsystem 3 PGEs.
	
	
	magneto-P4

	Instrument (SCCR 716)
	October 30
	November 13
	November 20
	Terra/Aqua delivery of all Ada PGEs except CER1.1P7 to X86 platform.
	
	
	AMI-X86

	GGEO 

(SCCR 736)
	November 6
	November 20
	November 27
	Edition2 & maybe Beta2-Edition3 ISCCP-D2like-GEO (PGE CER11.7P1).  [All ISCCP-D2like HDF products will have the same format.]
	
	
	magneto-P4

	CERESlib
	November 6
	November 20
	November 27
	TISA Gridding modifications.
	
	
	magneto-P4, AMI-P6, & AMI-X86

	TISA Gridding
	November 6
	November 20
	November 27
	CER_SSFgrid-Hourly (formerly SFC) Terra and Aqua Beta2-Edition3. PGE CER9.2P2, CER9.3P2, & CER9.4P2.
	X
	X
	magneto-P4

	TISA Averaging
	November 13
	November 27
	December 4
	SRBAVG-nonGEO Beta2-Edition3.  New PGE for the subsetter code.
	
	X
	magneto-P4

	Instantaneous
SARB
	
	Fall
	
	New PGE to produce MATCH input files.
	
	X
	magneto-P4

	TISA
Averaging
	
	Late Fall
	
	SRBAVG-GEO Beta2-Edition3.  Adding Model C surface fluxes and solar insulation.
	
	
	magneto-P4

	Inversion (SCCR 722)
	November 20
	December 4
	December 11
	In case Clouds doesn’t make the Edition3 schedule.  (This delivery might not be needed since the code might only be run at the SCF.)
	
	X
	magneto-P4

	Instrument (SCCR 717)
	November 20
	December 4
	December 11
	Delivery of PGE CER1.1P7 to X86 platform for NPP.  (Ada)
	
	
	AMI-X86

	GGEO
	November 20
	December 4
	December 11
	Beta1-Edition3 GGEO delivery.
	
	
	magneto-P4

	TISA Gridding
	
	January 2010
	
	Beta1–Edition2 delivery of new PGE CER9.0P2 for new ISCCP-D2like-Merge (?) product.  [All ISCCP-D2like HDF products will have the same format.]
	
	X
	magneto-P4

	Instrument
	January 1
	January 15
	January 22
	Pre-processor (PGE 1.0P2) updates.  (C++)
	
	
	AMI-P6

	TISA Gridding
	
	February 2010
	
	Edition2 ISCCP-D2like-Flux.
	
	
	magneto-P4

	TISA Gridding
	
	February 2010
	
	Beta2-Edition3 ISCCP-D2like-Day/Nit.  (PGE 9.0P1) (This delivery might not be needed.)
	
	
	magneto-P4

	Instrument
	
	March 2010
	
	Updates to PGE 1.1P8 for NPP.  (C++)  Also, build to correct any NPP-related errors discovered in NCT3 testing.
	
	
	AMI-P6

	Clouds
	
	Spring 2010
	
	Terra and Aqua Edition3.
	
	
	magneto-P4

	Inversion
	
	Spring 2010
	
	Terra and Aqua Edition3.
	
	
	magneto-P4

	Instrument
	
	August 2010
	
	Build corrects all NPP errors found so far.  Last Build before launch freeze date.  Might not be needed
	
	
	AMI-X86

	Clouds
	
	???
	
	Support TRMM VIRS-only processing of August 2001 forward.
	
	
	magneto-P4

	Inversion
	
	Two to four weeks after Clouds
	
	Support TRMM VIRS-only processing.
	
	
	magneto-P4

	Instrument
	
	???
	
	Delivery of simulated IES PGE to support TRMM VIRS-only processing.  New PGE:  CER1.0P1.
	
	X
	magneto-P4


Table 4.  CERES Coefficients Delivery Schedule – October 2009

	Subsystem
	Preliminary
Delivery
Memo to CM
	Delivery to
CERES CM
	Release to
Langley DAAC
	Reason for Delivery
	Certified Platform(s)

	ERBE-like
	N/A
	Fall
	Terra Edition3 spectral response function files for Launch – April 2005.
	warlock/

magneto

	Instrument
	N/A
	Early Winter
	Aqua Edition3 gain files for Launch – December 2006.
	warlock/

magneto/

ami

	ERBE-like
	N/A
	Winter
	Aqua Edition3 spectral response function files for Launch – December 2006.
	warlock/

magneto/

ami

	Instrument/ERBE-like
	N/A
	???
	TRMM Edition3 gains and spectral response function files.
	warlock/

magneto/

ami


Table 5.  Data Products Catalog Update Schedule – October 2009
	DPC Section
	Due Date
	Comments

	SFC
	May
	Adding a few new parameters for Edition3

	SRBAVG-nonGEO
	Draft by July
	Complete rework of DPC pages

	SRBAVG-GEO
	Draft by July
	Complete rework of DPC pages

	TSIB-SSF
	September 15
	New intermediate product

	TSIB-GEO
	September 15
	New intermediate product

	SYNI
	September 15
	Unknown severity of Edition3 DPC changes

	SYN/AVG/ZAVG
	September 15
	Unknown severity of Edition3 DPC changes

	FSW
	September 15
	Given CRS won't even be in draft mode yet, this date is probably incorrect.  Given that CRS and FSW are decoupled from rest of processing, pressure to document & produce these products will not be as great as pressure on the other products.

	CRS
	December
	Draft for science review

	ISCCP-D2like products
	???
	There will be no differences between Edition2 & Edition3 DPC.  Don't know the Edition2 DPC schedule.

	MOA
	???
	Unknown if there are Edition3 changes.

	GGEO
	???
	Unknown if there are Edition3 changes.


Table 6.  SCCR Activity October 14 at 8:30 a.m. – October 26 at 2:00 p.m.
	SCCR
	S
	U
	A
	C
	D
	SS
	Page
No.
	Comments

	650
	
	X
	
	
	
	10
	14
	

	729
	
	
	X
	
	
	2
	
	

	730
	X
	
	
	
	
	2
	17
	

	731
	X
	
	
	
	
	1
	18
	

	732
	X
	
	
	
	
	CERESlib
	19
	ERBE-like modifications.

	733
	X
	
	
	
	
	5
	20
	

	734
	X
	
	
	
	
	2
	21
	

	735
	X
	
	
	
	
	3
	22
	

	736
	X
	
	
	
	
	11
	23
	

	737
	X
	
	
	
	
	12
	24
	


S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem

CERES Software Configuration Change Request Submittal =====================================================

Subsystem:  TISAavg10.0   
SCCR Date: 03/27/2007   
SCCR Number: 650

Parameter Change:  ( ) YES  (X) NO

Description of Change (Science):

Req#10-31 Update the daily TOA SW fluxes over the polar regions.

Req#10-32 Update the daily surface SW fluxes for model A and model B since there are regions the averages do not add up correctly

Req#10-33 Correct the use of the snow maps.  Start at -180 degrees instead of 0 degree.

Req#10-34 Update code to add SS8 code.

Req#10-35 Remove ISCCP-like SRBAVGs and create SRBAVG1,2,3 and SRBAVG-Daily1, Daily2

Req#10-36 Update LW model B code to match with the one in CERESlib

Req#10-37 Include the RAP mode for Terra processing

Reason for Change (Science):

To support the process of Edition2B Aqua and Edition2E Terra SRBAVGs

Description of Change (non-Science):

N/A

Reason for Change (non-Science):

N/A

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter Change:

N/A

Reason for Parameter Change:

N/A

Affected PGEs in this Subsystem: CER10.1P1, CER10.2P1, CER10.2P2

Estimated Time to Complete Change: 3 weeks

Planned Delivery Date: April 13, 2007

List Affected Subsystems and PGE Names: None

Date: 04/05/2007          Status: UNKNOWN

Originator: NGUYEN, CATHY   (SSAI)

====================================

ADDITIONAL CHANGES TO SCCR NO. 650:

====================================

Parameter Change:  ( ) YES  (X) NO

Description of Change (Science):

N/A

Reason for Change (Science):

N/A

Description of Change (non-Science):

10.0P1 is based on 10.1P2 and 10.1P5.

10.0P2 is based on 10.1P1, 10.1P3, and 10.1P4.

10.0P3 is a new PGE.

Reason for Change (non-Science):

PGEs 10.1P2 and 10.1P5 are being consolidated into 10.0P1, the pre-processor.

PGEs 10.1P1, 10.1P3, and 10.1P4 are being consolidated into 10.0P2, the main processor.

PGE 10.0P3 is the new post-processor.

The previous numbering scheme was not sequential. The new numbers were selected to be consecutive and to not reuse any old PGE numbers.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter Change:

N/A

Reason for Parameter Change:

N/A

Affected PGEs in this Subsystem:  CER10.0P1, CER10.0P2, CER10.0P3

Estimated Time to Complete Change: 1 week

Planned Delivery Date: June 8, 2007

List Affected Subsystems and PGE Names: None

Date & Time: 2007-06-05 11:51:00

Originator: NGUYEN, CATHY   (SSAI)

====================================

Parameter Change:  (X) YES  ( ) NO

Description of Change (Science):

Req#10.38  Correct the solar constant code to start at 12 GMT instead of 0 GMT

Req#10.39  Update to add the interpolation for the zonal averages of the TOA and surface fluxes

Req#10.40  Update the to improve average code for the raw, interpolated TOA and surface fluxes

Req#10.41  Update code to use the get surface type program to improve the snow/ice and water surface types instead of using the static IGBP map

Req#10.42  Apply Seiji's all-sky ratio to derive daily clear-sky twilight from all-sky twilight fluxes

Req#10.43 Use the snow/ice map from cloud instead of using the snow/ice from SFC

Req#10.44  Add the interpolation for the monthly hourly zonal averages for fluxes

Req#10.45  Include the zonal average for the downwelling WN model A flux

Req#10.46  Replace the surface flux code with the most updated code and coefficient data from SOFA

Reason for Change (Science):

To support the Edition2E Terra and Edition2B Aqua SRBAVGs

Description of Change (non-Science):

Req#10-47  Add new directory structure

Req#10-48  Create temporary binary SRBAVG files then read the binary data files to create HDF SRBAVGs to reduce I/O run time

Reason for Change (non-Science):

To improve CPU time

There are 2 PGEs, pre-processor CER10.0P1 and main processor

CER10.0P2.   

CER10.0P2 creates SRBAVGs and plots.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter Change:

In addition to SRBAVG1-3, two new SRBAVG-Daily1 and SRBAVG-Daily2 are included.

SRBAVG-Daily1 contains GGEO + CERES fluxes and cloud averages

SRBAVG-Daily2 contains CERES fluxes and cloud averages.

Reason for Parameter Change:

To add the daily averages

Affected PGEs in this Subsystem: CER10.0P1, CER10.0P2

Estimated Time to Complete Change: 1 week

Planned Delivery Date: October 27, 2009

List Affected Subsystems and PGE Names: None

Date & Time: 2009-10-19 13:12:34

Originator: NGUYEN, CATHY   (SSAI)

CERES Software Configuration Change Request Submittal =====================================================

*** All changes described in this SCCR were made in CERESlib. ***

Subsystem:  ERBElike2.0   
SCCR Date & TIME: 2009-10-14 13:23:58   
SCCR No.: 730

Parameter Change:  ( ) YES  (X) NO

Description of Change (Science):

Req 2-8

Place Terra, Aqua and TRMM data onto same radiometric scale. As of 10/9/09 all instruments will be adjusted to FM1 levels.

Req 2-10

Update quadratic coefficients that account for SW Thermal leak, Edition3 only. 

Reason for Change (Science):

Science Team decided that an iso-Radiometric scale would address customer concerns.

Currently, all instrument use quadratic coefficients derived from TRMM. 

Description of Change (non-Science):

Req 2-11

Update ERBElike code to handle FM5.

Reason for Change (non-Science):

Upcoming delivery ( SCCR-727 ) of CER2.4P1 code to MAGNETO needs proxy FM5 unfiltering data file to reside in CERESlib/data.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter Change:

N/A

Reason for Parameter Change:

N/A

Affected PGEs in this Subsystem: CER2.4P1, CER2.3P1. CER2.3P2, CER3.1P1, CER3.2P1

Estimated Time to Complete Change: 2 days

Planned Delivery Date: 10/16/09

List Affected Subsystems and PGE Names: Inversion ( CER4.5-6.1P4 and CER4.5-6.1P5 )

Originator: WALIKAINEN, DALE R.   (SSAI)

CERES Software Configuration Change Request Submittal =====================================================

Subsystem:  Instrument   
SCCR Date & TIME: 2009-10-14 14:30:00   
SCCR No.: 731

Parameter Change:  ( ) YES  (X) NO

Description of Change (Science):

Requirement 1-33

Deliver full Aqua/Terra capability for CER1.1P8

Reason for Change (Science):

Complete Aqua/Terra capabilities for the new C++ code to AMI P6 platform.

Description of Change (non-Science):

Remove dependency for the ASCII input file for PCF generation

Reason for Change (non-Science):

New delivery procedures for AMI

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter Change:

N/A

Reason for Parameter Change:

N/A

Affected PGEs in this Subsystem: CER1.1P8

Estimated Time to Complete Change: 3 weeks

Planned Delivery Date: November 6, 2009

List Affected Subsystems and PGE Names: CER1.1P8

Originator: COOPER, DENISE L.   (SSAI)

CERES Software Configuration Change Request Submittal =====================================================

*** All changes described in this SCCR were made in CERESlib. ***

Subsystem:  CERESlib   
SCCR Date & TIME: 2009-10-22 12:00:56   
SCCR No.: 732

Parameter Change:  ( ) YES  (X) NO

Description of Change (Science):

See SCCR 730

Reason for Change (Science):

See SCCR 730

Description of Change (non-Science):

See SCCR 730

Reason for Change (non-Science):

See SCCR 730

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter Change:

N/A

Reason for Parameter Change:

N/A

Affected PGEs in this Subsystem:

n/a

Estimated Time to Complete Change: 1 day

Planned Delivery Date: 10/23/09

List Affected Subsystems and PGE Names: Inversion and Erbe-Like

Originator: ZENTZ, SCOTT M.   (SSAI)

CERES Software Configuration Change Request Submittal =====================================================

Subsystem:  InstSARB   
SCCR Date & TIME: 2009-10-22 12:12:09   
SCCR No.: 733

Parameter Change:  ( ) YES  (X) NO

Description of Change (Science):

N/A

Reason for Change (Science):

N/A

Description of Change (non-Science):

(Req# 5-18.0)

Delivering PGE 5.1P2 in new directory structure to magneto.

Reason for Change (non-Science):

(Req# 5-18.0)

New directory structure requested by SEC.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter Change:

N/A

Reason for Parameter Change:

N/A

Affected PGEs in this Subsystem: CER5.1P2

Estimated Time to Complete Change: 1 week

Planned Delivery Date: Oct 30, 2009

List Affected Subsystems and PGE Names: InstSARB PGE CER5.1P2

Originator: CALDWELL, THOMAS  E.   (SSAI)

CERES Software Configuration Change Request Submittal =====================================================

Subsystem:  ERBElike2.0   
SCCR Date & TIME: 2009-10-26 09:23:10   
SCCR No.: 734

Parameter Change:  ( ) YES  (X) NO

Description of Change (Science):

NA

Reason for Change (Science):

NA

Description of Change (non-Science):

( Req 2-5 ) Convert ERBElike code to work on MAGNETO.

( Req 2-6 ) Move ERBElike code into new directory structure.

( Req 2-11 ) Update code and scripts to handle FM5 inputs.

Reason for Change (non-Science):

All production code is being transferred from SGIs.

Case statements do not have FM5 as an option.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter Change:

N/A

Reason for Parameter Change:

N/A

Affected PGEs in this Subsystem: CER2.2P1, CER2.3P1 and CER2.3P2

Estimated Time to Complete Change: 2 weeks

Planned Delivery Date: 11/6/09

List Affected Subsystems and PGE Names: CER3.1P1

Originator: WALIKAINEN, DALE R.   (SSAI)

CERES Software Configuration Change Request Submittal =====================================================

Subsystem:  ERBElike3.0   
SCCR Date & TIME: 2009-10-26 09:26:33   
SCCR No.: 735

Parameter Change:  ( ) YES  (X) NO

Description of Change (Science):

NA

Reason for Change (Science):

NA

Description of Change (non-Science):

( Req 2-5 ) Convert ERBElike code to work on MAGNETO.

( Req 2-6 ) Move ERBElike code into new directory structure.

( Req 2-11 ) Update code and scripts to handle FM5 inputs.

Reason for Change (non-Science):

All production code is being transferred from SGIs.

Case statements do not have FM5 as an option.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter Change:

N/A

Reason for Parameter Change:

N/A

Affected PGEs in this Subsystem: CER3.1P1 and CER3.2P1

Estimated Time to Complete Change: 3 weeks

Planned Delivery Date: 11/13/09

List Affected Subsystems and PGE Names: NA

Originator: WALIKAINEN, DALE R.   (SSAI)

CERES Software Configuration Change Request Submittal =====================================================

Subsystem:  GGEO   
SCCR Date & TIME: 2009-10-26 10:53:06   
SCCR No.: 736

Parameter Change:  ( ) YES  (X) NO

Description of Change (Science):

Requirement # 11-7.2

Modified software to generate Edition2 ISCCP-D2like-GEO product in the same HDF format as ISCCP-D2likeDay/Nit products.

Reason for Change (Science):

Requirement # 11-7.2

TISA science team has decided to use same HDF format for all ISCCP-D2like data products.

Description of Change (non-Science):

N/A

Reason for Change (non-Science):

N/A

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter Change:

N/A

Reason for Parameter Change:

N/A

Affected PGEs in this Subsystem:  CER11.7P1

Estimated Time to Complete Change: One Week

Planned Delivery Date: November 6, 2009

List Affected Subsystems and PGE Names: None

Originator: RAJU, RAJA   (SSAI)

CERES Software Configuration Change Request Submittal =====================================================

Subsystem:  MOA   
SCCR Date & TIME: 2009-10-27 08:14:06  
 SCCR No.: 737

Parameter Change:  ( ) YES  (X) NO

Description of Change (Science):

N/A

Reason for Change (Science):

N/A

Description of Change (non-Science):

(Req# 12-2.6)

Enabling PCF scripts to use CERES000 G5 input file names for July 2006 processing.

Reason for Change (non-Science):

(Req# 12-2.6)

The only G5 files currently available for 07/2006 use the CERES000 G5 file name.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter Change:

N/A

Reason for Parameter Change:

N/A

Affected PGEs in this Subsystem:  CER12.1P1, CER12.1P2

Estimated Time to Complete Change: 3 days

Planned Delivery Date: October 30, 2009

List Affected Subsystems and PGE Names: None

Originator: CALDWELL, THOMAS  E.   (SSAI)

	Table 7.  October 28, 2009 - Subsystem Issues and Status

	SS

No.
	SS

Lead
	Status
	Problems

	Toolkit

Issues
	Zentz
	· No new updates.  (Zentz)
	

	1.0
	Cooper
(Walikainen)
	· CER1.2P1 has been delivered to CERES CM and released to SIT for operational testing on AMI, for both the P6 and x86.  (Cooper)

· Build2 of the C++ code is being integrated and tested for delivery in early November.  (Grepiotis, Timcoe)

· Scripts for all PGEs are being modified to not require the ASCII input file in preparation for delivery to AMI.  (Cooper, Grepiotis, Zentz)

· CER1.1P7 the Ada NPP Level-0 processor has been delivered to CERES CM and released to SIT for operational testing on warlock.  (Cooper)

· A problem with creation of Metadata on the x86 was discovered and reported to System Admin.  Karen Brown is implementing the fix developed by Kam-Pui Lee that was added to TK5.2.15v1 previously.  This update needs to be implemented before any additional Instrument PGEs can be delivered to AMI.  The fix does not affect CER1.2P1 as it does not write out any HDF files.  (Cooper, Zentz)
	

	2.0
	Walikainen

(Cooper)
	· Continuing to examine QC checker email generated during production.  (Walikainen)
· Continuing to inspect ERBE-like Aqua and Terra output plots.  (Walikainen)
· SCCR-727 code nearly ready to deliver to CM.  (Walikainen)

· Delivered Norm's iso-Radiometric data file to $CERESlib/data.  This file has multipliers that can put every instrument on to our FM1 standard.  Each instrument has a multiplier for four radiances:  WN, LW-day, LW-night and SW.  (Walikainen)
	

	2.0
Cont’d
	Walikainen

(Cooper)
	· Delivered Edition3 ASCII files to $CERESlib/data.  These files have the appropriate quadratic coefficients for each instruments' SW thermal leak.  Also, delivered a proxy-FM5 beginning of mission unfiltering coefficient file.  This proxy is an FM1 renamed with NPP and FM5 in the filename.  (Walikainen)
	

	3.0
	Walikainen
(Cooper)
	· Combined with above.
	

	4.1
	Sun-Mack

(Brown)
	· Created clouds QC of whole month 2007 08 Terra on magneto.  (Smith)

· Began production run of day 20070415 Aqua and Terra on magneto for Inversion Ed3 testing.  (Smith)

· Added CO2 and ISCCP data to QC post processing.  (Smith)

· Created all 200708 Terra plots of QC VINT, CO2, and ISCCP data.  (Smith)

· Worked on addition of CO2 and ISCCP plots to web page.  (Smith)

· Worked on adding ISCCP and CO2 and histogram results to QC package.  (Smith, Chen, Brown)

· Worked on running 200708 Terra QC results with new QC package.  (Smith, Chen, Brown)

· Loaded new images with 5 minute interval instead of 10 minute interval into the Google Map tool.  (Heckert) 

· Met with Ed Kizer and the CERES Ordering Tool team to give input and learn about project details.  (Heckert)

· Continue working on Atrain code build on Clouds Ed3 beta2.  (Sun-Mack)

· Started processing Atrain data.  (Sun-Mack)

· Validation between CALIPSO and CERES with Atrain output.  (Chen, Sun-Mack)
	

	4.1

Cont’d
	Sun-Mack

(Brown)
	· Preparation for CERES STM, Minnis’s talk.  (Chen, Gibson, Brown, Smith, Heckert, Sun-Mack)
	

	4.2
	Sun-Mack
	· Combined with above.
	

	4.3
	Sun-Mack
	· Combined with above.
	

	4.4
	Miller

(Sun-Mack)
	· Started learning how to open and to read the surface albedo file.  Studied and compiled Surface Albedo File Reader written by Fred Rose.  (Antropov)

· Investigated the Terra ValR14 SSF differences on 1 degree grid for August 17, 2007.  (Miller)

· Started writing IDL code to display gridded data.  (Miller)
	

	4.5
	Sothcott
	· Attended weekly SOFA working group meetings.  (Sothcott)

· Installed Radiometric Scaling Factor code and ancillary file access into the Edition3 Beta2 software.  (Sothcott)

· Wrote code to convert Edition2 SSF files to Edition3 SSF files to use for input for testing and validating algorithms.  (Sothcott)

· Continued testing the Edition3 Beta2 delivery using input data from clouds and input data generated from my conversion program.  Ran Edition2 code to support the validation of the Edition3 Beta2 algorithms.  (Sothcott)
	

	4.6
	Sothcott
	· Combined with above.
	

	5.0
	Caldwell

(Coleman)
	· Delivered PGE 5.1P2 to magneto in new directory structure.  (Caldwell)
	

	7.2
	Caldwell

(Coleman)
	· No new updates.  (Caldwell)
	

	12.0
	Caldwell

(Coleman)
	· No new updates.  (Caldwell)
	

	7.1
	Nguyen

(Raju, Filer)
	· No new updates.  (Nguyen)
	

	8.0
	Nguyen

(Raju, Filer)
	· No new updates.  (Nguyen)
	

	10.0
	Nguyen

(Raju, Filer)
	· Continue supporting Shashi Gupta in validating SW Model B surface flux code.  Added the update Terra clear-sky albedo table as requested.  Ran 2004 SRBAVGs and extracted the SW surface fluxes from Edition2D and the tested SRBAVGs for Dave Doelling and Shashi for further studies.  (Nguyen)

· Delivered the Operator’s Manual and the pre-delivery memo.  Updating the test plan.  Testing code on magneto.  (Nguyen)

· Ran SRBAVGs for January and July 2004 for the case of using the igbp map and using the updated map.  Compare the global means of the two cases to verify how much changes occurred from updating the snow/ice map in igbp map.  (Nguyen)

· Completed the Edition3 DPCs for SSF Gridding products.  (Nguyen)

· Completed the draft SRBAVGLite DPCs for Doelling to revise.  (Nguyen)
· Running SRBAVGs with the new GGEOs to support GGEO validations.  (Nguyen)
	

	6.0
	Raju

(Nguyen)
	· No new updates.  (Raju)
	

	9.0
	Raju

(Nguyen)
	· Work continued to update PGE CER9.2P2 code for Edition 3.  (Ron Parrish)
· Working with Moguo Sun to set up the software package for the ISCCP-D2like merge product process.  (Raju) 

· Continued to work on the test plan and operator’s manual to include Edition 3 information.
(Ron Parrish)

· Work continued to update PGE CER9.2P2 main processor code.  (Raju, Ron Parrish)
	

	11.0
	Raju

(Nguyen)
	· Work continued to convert PCF shell scripts to perl.  (Ron Parrish)
· Met with SSIT team to resolve ggeo subsystem testing issues.  As per their requests, sent the document that contained the information about which satellites to process for each month.  (Raju)

· Processed 07/07 MTSAT data with different nonlinearity coefficients and provided inputs to SRBAVG process for ggeo validations.  (Raju)

· Started modifying the ISCCP-GEO software to write output product with the same format as the ISCCP-day/nit products.  (Raju)

· Set up the directory for Ron Parrish on tisa-blue and showed him how to run GGEO jobs at SCF.  (Raju)

· Work continued to convert PCF shell scripts to perl.  (Ron Parrish)
	

	CERES-lib
	Zentz
	· No new updates.  (Zentz)
	

	Production Processing Database
	· Completed populating data base with information from the ANGe reports from late August 2008 through the present.  Now looking to add in older data for data sets included in the Monthly Production Processing Summary Report.  (Coleman)
	

	Ordering Tool
	· Work continued on Requirements and Design documentation.  (Ron Parrish)
	

	Optimization/
Automation
	· Working with team to prepare first cut at a roadmap.  (Coleman)
	


Table 8.  October 28, 2009 – Other NPP Issues

	Activity
	Status

	Telecons/
Meetings
	· Attended the NPP Ground System Interface Test Summit at NSOF in Suitland, MD Oct. 21-22.  Participated in discussions on SDS roles in the upcoming GSIT Ground EEO beginning Nov. 17, and provided test procedures for the ERB CARS.  (Closs)

	System
Engineering
	· Coordinated GSIT preparations with the ASDC, identifying test readiness review and EEO dates, test procedures, and test data.  (Closs)


24

