
July 22, 2009 - System Issues and Status 
Table 1:  Process Strategy/Coleman as of 7/20/09 

Active Requests in order of priority 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates Special 

Status 

M-PR 3-02  NSIDC- 
NESDIS 

EICE 
ESNOW 
(SS4.1) 

4.1-4.0P1 Standing request  

M-PR 3-09 CERES DAO-G5-
CERES 

MOA 12.1P1 Standing request   

M-PR 2-09 CERES DAO-G5-
CERES 

PMOA 9.1P1 Standing request   

Standing requests 
AM- PR 1-05 to 
7-05  

Terra  Edition1-CV BDS/ 
ERBElike  
(SS1-3) 

1.1P3 
1.2P1 
1.3P1 
1.3P2 
2.1P1 
2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request These PRs replace 
standing requests 
AM- PR 1-00 to 
7-00. 

Standing requests 
PM-PRs 15-05 to  
18-05 

FM3 Edition1-CV BDS/ 
ERBElike  
(SS1-3) 

1.1P5 
1.2P1 
1.3P1 
1.3P2 
2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request These PRs replace 
standing requests 
PM-PRs 1-05 to 
4-05. 

Standing requests 
PM-PRs 11-05 to  
14-05 

FM4 Ed1-CV-
NoSW 

BDS/ 
ERBElike  
(SS1-3) 

1.1P5 
1.2P1 
1.3P1 
1.3P2 
2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request These PRs replace 
standing requests 
PM-PRs 7-05 to 
10-05. 

PR 39-09  ValR14 EICE 
ESNOW 
(SS4.1) 

4.1-4.0P2 6/17/08 Done.  7/14/09 

PR 38-09  ValR14-
Mesh16 

EICE 
ESNOW 
(SS4.1) 

4.1-4.0P2 6/17/08 
8/07 

Done.  7/15/09 

PR 37-09 FM1,  
FM2 

ValR14 SSFI Clouds 
delivery to 
magneto 

8/07 Done.  7/16/09 

PR 36-09 FM1, 
FM2 

ValR14 SSF Inversion 
delivery to 
magneto 

8/07 In Progress 

PR 35-09 FM3, 
FM4 

ValR14 SSFI Clouds 
delivery to 
magneto 

8/07 Ready 
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Table 1:  Process Strategy/Coleman as of 7/20/09 
Active Requests in order of priority 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates Special 

Status 

PR 34-09 FM3, 
FM4 

ValR14 SSF Inversion 
delivery to 
magneto 

8/07 Ready 

PR 10-09 FM3 ValR10 SFC 9.2P1 
9.3P1 
9.4P1 

7/07 In Progress 

PR 8-09 FM1 ValR10 SFC 9.2P1 
9.3P1 
9.4P1 

5/07 In Progress 

PR 57-09 FM5 PreLaunch-
Beta1 

Instrument 1.0P2 2/28/03 
3/1/03 
3/2/03 
3/19/03 

Pending Promotion 

PR 56-09 FM5 PreLaunch_B
eta1 

Instrument 1.1P7 2/28/03 
3/1/03 
3/2/03 
3/19/03 

Pending Promotion 

PR 55-09 FM5 PreLaunch-
Beta1 

Instrument 1.2P1 2/28/03 
3/1/03 
3/2/03 
3/19/03 

Pending Promotion 

PR 54-09 FM1, 
FM2 

PreLaunch-
Beta1 

Instrument 1.1P8 2/28/03 
3/1/03 
3/2/03 
3/19/03 

Pending Promotion 

PR 53-09 FM1, 
FM2 

PreLaunch_B
eta1 

Instrument 1.2P1 2/28/03 
3/1/03 
3/2/03 
3/19/03 

Pending Promotion 

PR 52-09 FM3, 
FM4 

PreLaunch-
Beta1 

Instrument 1.1P8 2/28/03 
3/1/03 
3/2/03 
3/19/03 

Pending Promotion 

PR 51-09 FM3, 
FM4 

PreLaunch_B
eta1 

Instrument 1.2P1 2/28/03 
3/1/03 
3/2/03 
3/19/03 

Pending Promotion 

PR 50-09 FM5 PreLaunch-
Beta1 

Instrument 1.1P8 3/1/03 Pending Promotion 

PR 57-08 FM1, 
FM2 

Edition2A-
QC 

SSFI 
Clouds 

4.1-4.1P4 
4.1-4.2P3 
4.1-4.2P2 
4.1-4.3P2 

1/1/07 – 9/1/07 
1/01/08 
 

Ready 

PR 56-08 FM1, 
FM2 

Edition2F SSF 
Inversion 

4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

1/1/07 – 9/1/07 
1/01/08 

Ready 

 PR 55-08 FM1, 
FM2 

Edition2F SFC 
TISA-Grid 

9.2P1 
9.3P1 
9.4P1 

12/31/06 hr 12 – 
9/1/07 hr 11 
1/1/08 hr 11 

Ready
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Table 1:  Process Strategy/Coleman as of 7/20/09 
Active Requests in order of priority 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates Special 

Status 

PR 54-08 FM1  
V005 
MOD08 

Edition2F CRS 
Inst SARB 

5.0P1 
5.1P1 
5.4P1 

1/1/07 – 8/31/07 
12/31/07 

Ready 

PR 53-08 FM1 Edition2F FSW 
TISA-Grid 

6.1P1 
6.2P1 
6.3P1 

1/1/07 – 8/31/07 
12/31/07 

Ready

PR 33-09 FM3,  
FM4 

Edition1B SSFI 4.1-4.1P5 
4.1-4.2P3 
4.1-4.2P2 
4.1-4.3P2 

9/1/07 – 1/01/08 Ready 

PR 32-09 FM3, 
FM4 

Edition2C/N
oSW 

SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

9/1/07 – 1/01/08 Ready 

PR 31-09 FM3,  
FM4 

Edition2C/N
oSW 

SFC 9.2P1 
9.3P1 
9.4P1 

12/31/06 hr 12 – 
9/1/07 hr 11 
1/1/08 hr 11 

Ready 

PR 30-09 FM3 Edition2C CRS 5.0P1 
5.1P2 
5.4P2 

9/1/07 – 12/31/07 Ready 

PR 29-09 FM3 Edtion2C FSW 6.1P1 
6.2P1 
6.3P1 

9/1/07 – 12/31/07 Ready 

PR 28-09 FM1, 
FM2,  
FM3,   
FM4 

Edition2   2.4P1 9/2/07 – 1/1/09 Done.  7/13/09 

PR 27-09 FM1, 
FM2,  
FM3,   
FM4 

Edition2 BDS 1.3P3 9/2/07 – 1/1/09 Done.  7/14/09 

PR 26-09  FM1, 
FM2,  
FM3,   
FM4 

Edition2 BDS 1.2P1 9/2/07 – 1/1/09 Done.  7/14/09 

PR 25-09 FM1, 
FM2,  
FM3,   
FM4 

Edition2 ES8 2.2P1 9/2/07 – 1/1/09 Done.  7/14/09  

PR 24-09 FM1, 
FM2,  
FM3,   
FM4 

Edition2  2.3P1 9/2/07 – 1/1/09 Done.  7/14/09  

PR 23-09 FM1,  
FM2,  
FM3,  
FM4 

Edition2  2.3P2 9/2/07 – 1/1/09  Done.  7/14/09 
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Table 1:  Process Strategy/Coleman as of 7/20/09 
Active Requests in order of priority 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates Special 

Status 

PR 22-09  FM1,  
FM2,  
FM3,  
FM4 

Edition2 ES4, ES9 3.1P1 9/2/07 – 1/1/09 Done.  7/14/09 

PR 21-09  FM1 + 
FM3 

Edition2 ES4, ES9 3.2P1 9/2/07 – 1/1/09 Done.  7/14/09 

PRs 40-09 thru 
49-09  

FM1,  
FM2,   
FM3,    
FM4 

Edition2G 
(Terra) 
Edition2D/Ed
2D-NoSW 
(Aqua) 

SSF, SFC, 
CRS, FSW 

 1/1/08 – 12/31/08 Pending input, code 
promotions, ValRx 
approvals, etc 
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Table 2.  July 22, 2009 - System Issues and Status 

Activity Lead Status 

CM/Docu-
mentation 

Ayers 
(Saunders) 

• See Table 3 for the current CERES Subsystem Delivery 
Schedule, Table 4 for the current CERES Coefficients Delivery 
Schedule, and Table 5 for the current DPC Update Schedule.  
(Ayers) 

• See Table 6 for SCCR activity since the last DMT meeting.  
SCCRs that need to be reviewed follow Table 6.  (Ayers) 

• Installed, compiled, and tested the GGEO delivery (SCCR 653) 
and released it to the ASDC on July 10.  (Saunders) 

• Provided the SSI&T directory structure for ami to Jason James 
of the ASDC.  (Ayers, Cooper) 

• The CERES Subsystem and Coefficients Delivery Schedules 
were updated and posted on the Web.  (Ayers, Saunders) 

 



 

Table 3.  CERES Subsystem Delivery Schedule – July 2009 
(Next Science Team Meeting – November 3 – 5, 2009 in Ft. Collins, CO) 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

TISA 
Averaging 
(SCCR 650) 

July 17 July 31 August 7 Support Terra Edition2E and Aqua 
Edition2B SRBAVG1-3 and Daily 
processing.  New PGEs: CER10.0P1, 
CER10.0P2, & CER10.0P3. 

 X magneto-P4 

CERESlib July 17 July 31 August 7 Clouds modifications.   magneto-P4 
Clouds 
(SCCR 719) 

July 17 July 31 August 7 Terra and Aqua Beta2-Edition3. X  magneto-P4 

Instantaneous 
SARB 
(SCCR 718) 

July 17 July 31 August 7 New “pre-Synoptic” PGE CER5.0P2.  X magneto-P4 

ERBE-like 
(SCCR 696) 

July 31 August 14 August 21 To process everything including all of 
Edition3 on magneto. 

  magneto-P4 

Inversion 
(SCCR 704) 

August 14 August 28 September 4 Terra and Aqua Beta2-Edition3.  Note: 
Only one of these two Inversion deliveries 
scheduled for Aug. 28 will be needed. 

 X magneto-P4 

Inversion August 14 August 28 September 4 In case Clouds doesn’t make the Edition3 
schedule.  Note: Only one of these two 
Inversion deliveries scheduled for Aug. 28 
will be needed. 

 X magneto-P4 

TISA Gridding September 
11 

September 25 October 2 SFC Terra and Aqua Beta2-Edition3.   magneto-P4 
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Table 3.  CERES Subsystem Delivery Schedule – July 2009 
(Next Science Team Meeting – November 3 – 5, 2009 in Ft. Collins, CO) 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

TISA Gridding September 
11 

September 25 October 2 Edition2 & Beta2-Edition3 ISCCP-D2like-
Day/Nit. 

  magneto-P4 

TISA 
Averaging 

 Early Fall  SRBAVG-GEO Beta2-Edition3.  Adding 
Model C surface fluxes and solar 
insulation. 

  magneto-P4 

Instrument September 
18 

October 2 October 9 Build that runs full Terra/Aqua Baseline1-
QC and Edition1-CV as well as NPP. 

X  magneto-P4 

TISA 
Averaging 

September 
25 

October 9 October 16 SRBAVG-nonGEO Beta2-Edition3.   magneto-P4 

GGEO October 2 October 16 October 23 Beta1-Edition3 ISCCP-D2like-Merge.   magneto-P4 
TISA 
Averaging 

October 16 October 30 November 6 TSIB-SSF Beta2-Edition3.   magneto-P4 

Regrid MOA  November  Edition3 delivery.   magneto-P4 
Instrument 
(SCCR 715) 

 Fall  Updates to PGE CER1.1P7.   warlock 

Instrument 
(SCCR 716) 

 Fall  Delivery of all Ada PGEs except 
CER1.1P7 to X86 platform. 

  magneto-X86 

GGEO  Fall  Edition2 & maybe Beta2-Edition3 ISCCP-
D2like-GEO.  [All ISCCP-D2like HDF 
products will have the same format.] 

  magneto-P4 
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Table 3.  CERES Subsystem Delivery Schedule – July 2009 
(Next Science Team Meeting – November 3 – 5, 2009 in Ft. Collins, CO) 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

GGEO  Fall  Beta1–Edition2 delivery of new PGE 
CER11.7P2 (?) for new ISCCP-D2like-
Merge (?) product.  [All ISCCP-D2like 
HDF products will have the same format.] 

 X magneto-P4 

Instantaneous 
SARB 

 Fall  New PGE to produce MATCH input files.  X magneto-P4 

Instrument 
(SCCR 717) 

 Late Fall  Delivery of PGE CER1.1P7 to X86 
platform. 

  magneto-X86 

GGEO November 
20 

December 4 December 11 Beta1-Edition3 delivery.   magneto-P4 

Clouds  Late 2009  Terra and Aqua Edition3.   magneto-P4 
Inversion  Late 2009  Terra and Aqua Edition3.   magneto-P4 
TISA Gridding  January 2010  Beta1-Edition2 delivery of new PGE 

CER9.0P2 (?) for new ISCCP-D2like-Flux 
(?) product.  [All ISCCP-D2like HDF 
products will have the same format.] 

 X magneto-P4 

TISA Gridding  February 
2010 

 Edition2 ISCCP-D2like-Flux.   magneto-P4 

Instrument  February 
2010 

 Build corrects NPP-related errors 
discovered in NCT3 testing. 

  magneto-P4 
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Table 3.  CERES Subsystem Delivery Schedule – July 2009 
(Next Science Team Meeting – November 3 – 5, 2009 in Ft. Collins, CO) 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

Instrument  May 2010  Build corrects all NPP errors found so far.  
Last Build before launch freeze date. 

  magneto-P4 

Clouds  Spring 2010  Terra and Aqua Edition3.   magneto-P4 
Inversion  Spring 2010  Terra and Aqua Edition3.   magneto-P4 
Clouds  ???  Support TRMM VIRS-only processing of 

August 2001 forward. 
  magneto-P4 

Inversion  Two to four 
weeks after 

Clouds 

 Support TRMM VIRS-only processing.   magneto-P4 

Instrument  ???  Delivery of simulated IES PGE to support 
TRMM VIRS-only processing.  New PGE:  
CER1.0P1. 

 X magneto-P4 
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Table 4.  CERES Coefficients Delivery Schedule – July 2009 

 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery Certified 

Platform(s) 

Instrument N/A August 7 Terra Edition3 gain files for Launch – December 2006. warlock/ 
magneto 

ERBE-like N/A Fall Terra Edition3 spectral response function files for 
Launch – December 2006. 

warlock/ 
magneto 

Instrument N/A Early Winter Aqua Edition3 gain files for Launch – December 2006. warlock/ 
magneto 

ERBE-like N/A Winter Aqua Edition3 spectral response function files for 
Launch – December 2006. 

warlock/ 
magneto 

Instrument/
ERBE-like 

N/A ??? TRMM Edition3 gains and spectral response function 
files. 

warlock/ 
magneto 
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Table 5.  Data Products Catalog Update Schedule – July 2009 
 

DPC Section Due Date Comments 
SFC May Adding a few new parameters for Edition3 
SRBAVG-nonGEO Draft by July Complete rework of DPC pages 
SRBAVG-GEO Draft by July Complete rework of DPC pages 
TSIB-SSF September 15 New intermediate product 
TSIB-GEO September 15 New intermediate product 
SYNI September 15 Unknown severity of Edition3 DPC changes 
SYN/AVG/ZAVG September 15 Unknown severity of Edition3 DPC changes 
FSW September 15 Given CRS won't even be in draft mode yet, this date is probably incorrect.  Given that 

CRS and FSW are decoupled from rest of processing, pressure to document & produce 
these products will not be as great as pressure on the other products. 

CRS December Draft for science review 
ISCCP-D2like products ??? There will be no differences between Edition2 & Edition3 DPC.  Don't know the 

Edition2 DPC schedule. 
MOA ??? Unknown if there are Edition3 changes. 
GGEO ??? Unknown if there are Edition3 changes. 
 
 
 



Table 6.  SCCR Activity July 6 at 6:00 p.m. – July 20 at 4:00 p.m. 

SCCR S U A C D SS Page 
No. Comments 

709    X  1   

690    X  4.5 & 4.6   

714    X  9   

720 X     4.1 – 4.4 12 CERESlib updates 
 

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem 
 

CERES Software Configuration Change Request Submittal 
===================================================== 

 
*** All changes described in this SCCR were made in CERESlib. *** 
 
Subsystem:  Clouds SCCR Date & TIME: 2009-07-21 15:25:44 SCCR No.: 720 
 
Parameter Change:  (X) YES  ( ) NO 
 
Description of Change (Science): 
Add and remove parameters to SSF as given in SCCR 719 parameter list (Req 4-10.1).  The delivery 
will include the Edition3 version of the ssf_typdef, ssfa_typdef, and ssfqc_typdef modules. 
 
Reason for Change (Science): 
The Science Team decided that some parameters would not have algorithms to support them in time 
for the delivery.  Other parameters were requested by other subsystems. 
 
Description of Change (non-Science): 
None 
 
Reason for Change (non-Science): 
N/A 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
See SCCR 719 
 
Reason for Parameter Change: 
The Science Team decided that some parameters would not have algorithms to support them in time 
for the delivery.  Other parameters were requested by other subsystems. 
 
Affected PGEs in this Subsystem: 
CER4.1-4.1P6 
 
Estimated Time to Complete Change: One month 
Planned Delivery Date: July 31, 2009 
List Affected Subsystems and PGE Names: Inversion 4.5-6.1P4, 4.5-6.1P5 and 4.5-6.2P2; SARB 
5.0P2 and 7.2.1P1; and TISA 9.2P1 and 9.0P1 
Originator: MILLER, WALTER F.   (SSAI) 
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Table 7.  July 22, 2009 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

Toolkit 
Issues 

Zentz • Karen Brown built a version of the 5.2.16 toolkit on 
the p6 platforms.  A corresponding CERESlib can be 
found at /SCF/CERES/lib/ scf/5.2.16xlf-p6; this is 
merely a temp name.  (Zentz) 

 

1.0 Cooper 
(Walikainen) 

• Continue to monitor incoming Terra and Aqua 
Level-0, ephemeris and attitude data.  (Snyder) 

• Edition3 gains are being validated for Terra from 
Feb. 28, 2000 thru May 1, 2005.  Pre-ES8 files for 
validation months have been processed and are ready 
for ERBE-like.  (Cooper, Snyder) 

• Work on the instrument updates for CER1.1P7 are 
delayed due to the higher priority of Edition3.  
(Cooper, Hess) 

 

2.0 Walikainen 
(Cooper) 

• Continuing to examine QC checker email generated 
during production.  (Walikainen) 

• Continuing to inspect ERBE-like Aqua and Terra 
output plots.  (Walikainen) 

• Created a family of degraded SW spectral responses 
(SRs) for Edition 3 Terra instruments.  This family is 
based upon our finalized Beginning of Mission SRs.  
(Walikainen). 

 

3.0 Walikainen 
(Cooper) 

Combined with above.  

4.1 Sun-Mack 
(Brown) 

• Ran 2003 03 20 with edition 2 code to test a 
programming change.  (Smith) 

• Began running 2006 06 14 with CO2 QC code 
additions.  (Smith) 

• Studied web programming languages.  (Smith) 

• Continued working on the slideshow/animation 
feature of the Google Map tool.  (Heckert) 
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SS 
No. 

SS 
Lead Status Problems 

4.1 Sun-Mack 
(Brown) 
 
(Continued) 

• Continued working on 2.1 and 1.6 optical depth 
calculation.  Discovered four errors.  First error was 
profiles were reversed before calling corrk routines, 
second error was view zenith angles were considered 
at atmosphere absorption calculation and then 
counted again at theoretical reflectance calculation, 
the third error was clouds were never go higher than 
600 mb when calculating atmosphere absorption, the 
last error was MOA index (58) and Corrk index (20) 
were inter-exchanged.  Also switched to Kurucz’s 
solar constants for 0.6, 1.6, 2.1 and 3.7 μm.  Many 
tests were done for before and after cases for each 
error fix, each change, and sol con change.  (Sun-
Mack). 

• Continued to work on annual and seasonal results for 
Aqua and Terra Edition data.  (Brown) 

• Continued working on SSF processing for Terra 
Edition2B.  (Brown) 

 

4.2 Sun-Mack Combined with above.  
4.3 Sun-Mack Combined with above.  
4.4 Miller 

(Sun-Mack) 
• Worked on Edition3 Beta2 code updates.  (Miller) 

• Tested NEWS convolution on AMI x86 node.  
Performance not as impressive as the P6, but better 
than legacy systems.  (Miller) 

• Started migrating files from Please_Migrate to work 
area.  (Miller) 

• Started training new staff member.  (Miller) 

• Started Terra ValR14 validation.  (Miller) 

 

4.5 Sothcott • Attended weekly SOFA working group meetings.  
(Sothcott) 

• Continued work on Edition3 Beta2 software.  
(Sothcott) 

• Continued work on IES-SSF new PGE.  (Sothcott) 

• Ran test data to support clouds group testing.  
(Sothcott) 

 

4.6 Sothcott Combined with above.  
5.0 Caldwell 

(Coleman) 
• No new updates.  (Caldwell)  
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SS 
No. 

SS 
Lead Status Problems 

7.2 Caldwell 
(Coleman) 

• Preparing for delivery of pre_Synoptic PGE on July 
31.  (Caldwell) 

 

12.0 Caldwell 
(Coleman) 

• Attempting to read and process HDF5 sample data.  
(Caldwell) 

 

7.1 Nguyen 
(Raju, Filer) 

• No new updates.  (Nguyen)  

8.0 Nguyen 
(Raju, Filer) 

• No new updates.  (Nguyen)  

10.0 Nguyen 
(Raju, Filer) 

• Reran 10 months of the CLARREO data as requested 
by Dave Doelling.  (Nguyen) 

• Comparing the surface fluxes from Edition2D 
SRBAVGs and the results from the current version 
of the code for validation.  (Nguyen) 

• Continued supporting the SRBAVG NetCDF group.  
(Nguyen) 

• Studying the set of code from Norm Loeb.  
Reorganizing the code for clarification.  (Nguyen) 

• Preparing for the upcoming delivery.  (Nguyen) 

 

6.0 Raju 
(Nguyen) 

• No new updates.  (Raju)  

9.0 Raju 
(Nguyen) 

• Compiled PGEs CER9.1 – 9.4 on the p6 platform 
using test version of TK 5.2.16.  Processed one 
month of MOA data through PGE 9.1 and the 
process took ~3.5 hours.  Processed one day of SSF 
data through 9.2 – 9.4  and the 9.2 job ran ~2 
minutes.  (Raju)  

• Working with FLASH flux group to process flash 
flux data through PGEs 9.1- 9.4.  Modified PCF 
Scripts and ran one hour of SSFB data through 9.2.  
Sent generated SFC-HR file and the read program to 
Ann Edwards for data comparisons.  As per Science 
members’ request, preparing to run 06/2009 data 
through 9.1 – 9.3 to create inputs to tisa averaging 
process.  (Raju) 

• A new member, Ron Parrish joined TISA group. 
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SS 
No. 

SS 
Lead Status Problems 

11.0 Raju 
(Nguyen) 

• Delivered PGEs CER11.1P10, 11.2P2, 11.4P1 and 
coefficients to CERES CM.  (Raju)  

• Started Working on PGE 11.6P1 for possible CM 
delivery.  (Raju) 

• Provided 11/2005 – 07/2007 GGEO products for 
Tisa averaging process.  (Raju) 

• Compilation failed for PGE 11.1P10 on p6 using test 
version of  TK 5.2.16.  Looking into the issue.  
(Raju) 

 

CERES
-lib 

Zentz • No report received.  

Special Development 
Corner 

• Added data from 2008 ANGe reports to database.  
(Coleman) 

• Automating process to prep email for importing into 
database.  (Coleman) 

 

 


