June 10, 2009 - System Issues and Status
	Table 1:  Process Strategy/Coleman as of 6/10/2009
Active Requests in order of priority

	Production
Request (PR)
	Satellite
	Production
Strategy
	Data
Product
(SS#)
	PGEs
	Data Dates
	Special
Status

	M-PR 3-02
	
	NSIDC-

NESDIS
	EICE

ESNOW

(SS4.1)
	4.1-4.0P1
	Standing request
	

	PR 13-09
	CERES
	DAO-G5-CERES
	MOA
	12.1P1
	Standing request
	(PR document under modification to move this to standing request)

	PR 12-09
	CERES
	DAO-G5-CERES
	PMOA
	9.1P1
	Standing request
	(PR document under modification to move this to standing request)

	PRs 14-09 through 20-09
	FM1, FM2, FM3, FM4
	ValR12
	BDS, ES-8, ES-4, ES-9
	1.3P3,

1.2P1,  2.4P1,  2.2P1, 2.3P1, 2,3P2, 3.1P1
	9/07,

5/08,

2/08
	In progress

	Standing requests AM- PR 1-05 to 7-05 
	Terra 
	Edition1-CV
	BDS/

ERBElike 

(SS1-3)
	1.1P3

1.2P1

1.3P1

1.3P2

2.1P1

2.2P1

2.3P1

2.3P2

3.1P1
	Standing request
	These PRs replace standing requests AM- PR 1-00 to

7-00.

	Standing requests PM-PRs 15-05 to 

18-05
	FM3
	Edition1-CV


	BDS/

ERBElike 

(SS1-3) 


	1.1P5

1.2P1

1.3P1

1.3P2

2.2P1

2.3P1

2.3P2

3.1P1
	Standing request
	These PRs replace standing requests PM-PRs 1-05 to

4-05.

	Standing requests PM-PRs 11-05 to 

14-05
	FM4
	Ed1-CV-NoSW
	BDS/

ERBElike 

(SS1-3) 
	1.1P5

1.2P1

1.3P1

1.3P2

2.2P1

2.3P1

2.3P2

3.1P1
	Standing request
	These PRs replace standing requests PM-PRs 7-05 to

10-05.

	PR 40-09
	CERES
	ValR2
	MOA
	12.1P2
	12/97
	ON HOLD – input products HDF questions

	PR 2-09
	FM3 or FM4
	Edition2B
	SYNI
	7.2.1P1
	7/1/2002 – 10/31/05
	In progress.

	PR 1-09
	FM3 or FM4
	Edition2B
	SYN/AVG/ZAVG
	8.1P1
	7/1/2002 – 10/31/05
	In progress.

	PR 64-08
	FM3, FM4
	Edition1B-IGBP
	SSFI

Clouds
	4.1-4.1P5

4.1-4.2P3

4.1-4.2P2

4.1-4.3P2
	01/01/2004 – 12/31/2005
	Done.  5/28/09

	PR 63-08
	FM3, FM4
	Ed2C-MOD-C4-Land-IGBP
	SSF

Inversion
	4.5-6.1P3

4.5-6.2P2

4.5-6.4P1
	01/01/2004 – 12/31/2005
	Done.  5/28/09

	PR 29-09
	
	ValR14
	EICE

ESNOW

(SS4.1)
	4.1-4.0P2
	6/17/08
	Pending promotion

	PR 38-09
	
	ValR14-Mesh16
	EICE

ESNOW

(SS4.1)
	4.1-4.0P2
	6/17/08

8/07
	Pending promotion

	PR 37-09
	FM1,  FM2
	ValR14
	SSFI
	Clouds delivery to magneto
	8/07
	Pending promotion

	PR 36-09
	FM1, FM2
	ValR14
	SSF
	Inversion delivery to magneto
	8/07
	Pending promotion

	PR 35-09
	FM3, FM4
	ValR14
	SSFI
	Clouds delivery to magneto
	8/07
	Pending promotion

	PR 34-09
	FM3, FM4
	ValR14
	SSF
	Inversion delivery to magneto
	8/07
	Pending promotion

	PRs 21-09 through 28-09
	FM1,  FM2,  FM3,  FM4
	Edition2
	BDS, 

ES-8,

ES-4,

ES-9
	2.4P1,

1.3P3,

1.2P1,

2.2P1,

2.3P1,

2.3P2,

3.1P1,

3.2P1
	9/2/07 – 1/1/09
	Pending promotion. Need to process 8/2/07 – 1/1/08 at high priority, then lower priority on 2008 dates 

	PR 57-08
	FM1, FM2
	Edition2A-QC
	SSFI

Clouds
	4.1-4.1P4

4.1-4.2P3

4.1-4.2P2

4.1-4.3P2
	1/1/07 – 9/1/07
1/01/08
	Extended to 12/31/07

Pending input

	PR 56-08
	FM1, FM2
	Edition2F
	SSF

Inversion
	4.5-6.1P2

4.5-6.2P2

4.5-6.4P1
	1/1/07 – 9/1/07
1/01/08
	Extended to 12/31/07

Pending input

	 PR 55-08
	FM1, FM2
	Edition2F
	SFC

TISA-Grid
	9.2P1

9.3P1

9.4P1
	12/31/06 hr 12 – 9/1/07 hr 11
1/1/08 hr 11
	Extended to 12/31/07

Pending input

	PR 54-08
	FM1 

V005 MOD08
	Edition2F
	CRS

Inst SARB
	5.0P1

5.1P1

5.4P1
	1/1/07 – 8/31/07
12/31/07
	Extended to 12/31/07

Pending Input

	PR 53-08
	FM1
	Edition2F
	FSW

TISA-Grid
	6.1P1

6.2P1

6.3P1
	1/1/07 – 8/31/07
12/31/07
	Extended to 12/31/07

Pending input

	PR 33-09
	FM3,  FM4
	Edition1B
	SSFI
	4.1-4.1P5

4.1-4.2P3

4.1-4.2P2

4.1-4.3P2
	9/1/07 – 1/01/08
	Pending input

	PR 32-09
	FM3,

FM4
	Edition2C/NoSW
	SSF
	4.5-6.1P3

4.5-6.2P2

4.5-6.4P1
	9/1/07 – 1/01/08
	Pending input

	PR 31-09
	FM3,  FM4
	Edition2C/NoSW
	SFC
	9.2P1

9.3P1

9.4P1
	12/31/06 hr 12 – 9/1/07 hr 11
1/1/08 hr 11
	Pending input

	PR 30-09
	FM3
	Edition2C
	CRS
	5.0P1

5.1P2

5.4P2
	9/1/07 – 12/31/07
	Pending input

	PR 29-09
	FM3
	Edtion2C
	FSW
	6.1P1

6.2P1

6.3P1
	9/1/07 – 12/31/07
	Pending input

	PRs 40-09 thru 49-09, plus a new standing PR for 1/16th snow (under development) 
	FM1,  FM2,   FM3,    FM4
	Edition2G (Terra)

Edition2D/Ed2D-NoSW (Aqua)
	SSF, SFC, CRS, FSW
	
	1/1/08 – 12/31/08
	Pending input, code promotions, ValRx approvals, etc


	Table 2.  June 10, 2009 - System Issues and Status

	Activity
	Lead
	Status

	CM/Docu-mentation
	Ayers

(Saunders)
	· See Table 3 for the current CERES Subsystem Delivery Schedule, Table 4 Xfor the current CERES Coefficients Delivery Schedule, and Table 5 for the current DPC Update Schedule.  (Ayers)

· See Table 6 for SCCR activity since the last DMT meeting.  SCCRs that need to be reviewed follow Table 6.  (Ayers)

· Installed the Regrid MOA (SCCR 713) delta delivery on magneto-P4 and released it to the ASDC on May 27.  (Ayers)

· Installed, compiled, and tested CERESlib (SCCR 712) on magneto-P4 and released it to the ASDC on June 2.  (Ayers)

· Recompiled and retested the Clouds (SCCR 693) delivery with the new CERESlib.  Made it available again for operational testing on June 2. (Saunders, Ayers)

· Installed the TISA Gridding (SCCR 714) delta delivery on magneto-P4 and released it to the ASDC on June 5.  (Ayers)

· Retrieved final tar files for Instrument (SCCR 702) and TISA Gridding (SCCR 685) and stored them in the CM repository.  (Saunders)

· The CERES Subsystem and Coefficients Delivery Schedules were updated and posted on the Web.  (Ayers, Saunders)


	Table 3.  CERES Subsystem Delivery Schedule – June

	Subsystem
	Preliminary
Delivery
Memo to CM
	Delivery to
CERES CM
	Release to
Langley DAAC
	Reason for Delivery
	CERESlib
Delivery
Needed
	New
PGE(s)
	Certified
Platform(s)

	GGEO
(SCCR 653)
	April 30
	June 19
	June 26
	Initial coefficient delivery for 11/05 - 8/07.  Code delivery to support Beta10 GGEO processing.
	
	
	magneto-P4

	ERBE-like
(SCCR 696)
	June 26
	July 10
	July 17
	To process everything including all of Edition3 on magneto.
	
	
	magneto-P4

	TISA
Averaging
(SCCR 650)
	July 3
	July 17
	July 24
	Support Terra Edition2E and Aqua Edition2B SRBAVG1-3 and Daily processing.  New PGEs: CER10.0P1, CER10.0P2, & CER10.0P3.
	
	X
	magneto-P4

	Instrument
	July 17
	July 31
	August 7
	Updates to PGE CER1.1P7.
	
	
	warlock

	Clouds
	July 17
	July 31
	August 7
	Terra and Aqua Beta2-Edition3.
	
	
	magneto-P4

	Instantaneous SARB
	July 17
	July 31
	August 7
	New “pre-Synoptic” PGE CER5.0P2(?).
	
	X
	magneto-P4

	GGEO
	July 31
	August 14
	August 21
	Beta1–Edition2 delivery of new PGE CER11.7P2 (?) for new ISCCP-D2like-Merge (?) product.  [All ISCCP-D2like HDF products will have the same format.]
	
	X
	magneto-P4

	Inversion
(SCCR 704)
	August 14
	August 28
	September 4
	Terra and Aqua Beta2-Edition3.  Note: Only one of these two Inversion deliveries scheduled for Aug. 28 will be needed.
	
	X
	magneto-P4

	Inversion
	August 14
	August 28
	September 4
	In case Clouds doesn’t make the Edition3 schedule.  Note: Only one of these two Inversion deliveries scheduled for Aug. 28 will be needed.
	
	X
	magneto-P4

	TISA Gridding
	August 28
	September 11
	September 18
	SFC Terra and Aqua Beta2-Edition3.
	
	
	magneto-P4

	TISA Gridding
	
	September
	
	Beta2-Edition3 ISCCP-D2like-Day/Nit.
	
	
	magneto-P4

	TISA Averaging
	
	September
	
	SRBAVG-nonGEO Beta2-Edition3.
	
	
	magneto-P4

	TISA Averaging
	
	September
	
	TSIB-SSF Beta2-Edition3.
	
	
	magneto-P4

	Instrument
	
	Summer
	
	Delivery of all Ada PGEs except CER1.1P7 to X86 platform.
	
	
	magneto-X86

	Instrument
	
	Summer
	
	Delivery of PGE CER1.1P7 to X86 platform.
	
	
	magneto-X86

	TISA Gridding
	
	Summer
	
	Edition2 & maybe Beta2-Edition3 ISCCP-D2like-Day/Nit. Either this delivery or the ISCCP-D2like-GEO delivery will be made, but not both. It depends on which format is chosen. [All ISCCP-D2like HDF products will have the same format.] 
	
	
	magneto-P4

	GGEO
	
	Summer
	
	Edition2 & maybe Beta2-Edition3 ISCCP-D2like-GEO.  Either this delivery or the ISCCP-D2like-Day/Nit delivery will be made, but not both. It depends on which format is chosen. [All ISCCP-D2like HDF products will have the same format.]
	
	
	magneto-P4

	Instrument
	September 18
	October 2
	October 9
	Build that runs full Terra/Aqua Baseline1-QC and Edition1-CV as well as NPP.
	X
	
	magneto-P4

	GGEO
	October 2
	October 16
	October 23
	Beta1-Edition3 ISCCP-D2like-Merge.
	
	
	magneto-P4

	Regrid MOA
	
	November
	
	Edition3 delivery.
	
	
	magneto-P4

	Instantaneous
SARB
	
	Fall
	
	New PGE to produce MATCH input files.
	
	X
	magneto-P4

	GGEO
	November 20
	December 4
	December 11
	Beta1-Edition3 delivery.
	
	
	magneto-P4

	Clouds
	
	Late 2009
	
	Terra and Aqua Edition3.
	
	
	magneto-P4

	Inversion
	
	Late 2009
	
	Terra and Aqua Edition3.
	
	
	magneto-P4

	TISA Gridding
	
	January 2010
	
	Beta1-Edition2 delivery of new PGE CER9.0P2 (?) for new ISCCP-D2like-Flux (?) product.  [All ISCCP-D2like HDF products will have the same format.]
	
	X
	magneto-P4

	TISA Gridding
	
	February 2010
	
	Edition2 ISCCP-D2like-Flux.
	
	
	magneto-P4

	Instrument
	
	February 2010
	
	Build corrects NPP-related errors discovered in NCT3 testing.
	
	
	magneto-P4

	Instrument
	
	May 2010
	
	Build corrects all NPP errors found so far.  Last Build before launch freeze date.
	
	
	magneto-P4

	Clouds
	
	Spring 2010
	
	Terra and Aqua Edition3.
	
	
	magneto-P4

	Inversion
	
	Spring 2010
	
	Terra and Aqua Edition3.
	
	
	magneto-P4

	TISA
Averaging
	
	Early Fall
	
	SRBAVG-GEO Beta2-Edition3.  Adding Model C surface fluxes and solar insulation.
	
	
	magneto-P4

	Clouds
	
	???
	
	Support TRMM VIRS-only processing of August 2001 forward.
	
	
	magneto-P4

	Inversion
	
	Two to four weeks after Clouds
	
	Support TRMM VIRS-only processing.
	
	
	magneto-P4

	Instrument
	
	???
	
	Delivery of simulated IES PGE to support TRMM VIRS-only processing.  New PGE:  CER1.0P1.
	
	X
	magneto-P4


Table 4.  CERES Coefficients Delivery Schedule – June 2009

	Subsystem
	Preliminary
Delivery
Memo to CM
	Delivery to
CERES CM
	Release to
Langley DAAC
	Reason for Delivery
	Certified Platform(s)

	GGEO
	May 29
	June 19
	June 26
	Final coefficients for 11/05 - 08/07.

	warlock/

magneto

	Instrument
	
	July 2
	Terra Edition3 gain files for Launch – December 2006.
	warlock/

magneto

	ERBE-like
	N/A
	August
	Terra Edition3 spectral response function files for Launch – December 2006.
	warlock/

magneto

	Instrument
	N/A
	September
	Aqua Edition3 gain files for Launch – December 2006.
	warlock/

magneto

	ERBE-like
	N/A
	October
	Aqua Edition3 spectral response function files for Launch – December 2006.
	warlock/

magneto

	Instrument/ERBE-like
	N/A
	???
	TRMM Edition3 gains and spectral response function files.
	warlock/

magneto


Table 5.  Data Products Catalog Update Schedule

	DPC Section
	Due Date
	Comments

	SFC
	May
	Adding a few new parameters for Edition3

	SRBAVG-nonGEO
	Draft by July
	Complete rework of DPC pages

	SRBAVG-GEO
	Draft by July
	Complete rework of DPC pages

	TSIB-SSF
	September 15
	New intermediate product

	TSIB-GEO
	September 15
	New intermediate product

	SYNI
	September 15
	Unknown severity of Edition3 DPC changes

	SYN/AVG/ZAVG
	September 15
	Unknown severity of Edition3 DPC changes

	FSW
	September 15
	Given CRS won't even be in draft mode yet, this date is probably incorrect.  Given that CRS and FSW are decoupled from rest of processing, pressure to document & produce these products will not be as great as pressure on the other products.

	CRS
	December
	Draft for science review

	ISCCP-D2like products
	???
	There will be no differences between Edition2 & Edition3 DPC.  Don't know the Edition2 DPC schedule.

	MOA
	???
	Unknown if there are Edition3 changes.

	GGEO
	???
	Unknown if there are Edition3 changes.


Table 6.  SCCR Activity May 26 at 4:00 p.m. – June 8 at 2:00 p.m.

	SCCR
	S
	U
	A
	C
	D
	SS
	Page
No.
	Comments

	653
	
	
	X
	
	
	11
	
	

	711
	
	
	X
	
	
	4.1-4.4
	
	CERESlib updates.

	712
	
	
	X
	
	
	CERESlib
	
	

	713
	
	
	X
	
	
	12
	
	

	714
	X
	
	X
	
	
	9
	13
	


S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem

CERES Software Configuration Change Request Submittal =====================================================

Subsystem:  TISAgrid9.0   
SCCR Date & TIME: 2009-06-01 14:19:21   
SCCR No.: 714

Parameter Change:  ( ) YES  (X) NO

Description of Change (Science):

N/A

Reason for Change (Science):

N/A

Description of Change (non-Science):

Delta Delivery

Req# 9-2.3

PCF Ascii generator script was updated to set the next hour input file name correctly.

Req # 9-3.2

PCF Ascii generator script was updated to set the overlap file name correctly.

Reason for Change (non-Science):

Req# 9-2.3

The format (yyyymmddhh) string was not set correctly for the file name.

Req # 9-3.2

The format (yyyymmddhh) string was not set correctly for the overlap file name. 

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter Change:

N/A

Reason for Parameter Change:

N/A

Affected PGEs in this Subsystem:  CER9.2 & CER9.3

Estimated Time to Complete Change: 2 days

Planned Delivery Date: 06/05/2009

List Affected Subsystems and PGE Names: TISA gridding

Originator: RAJU, RAJA   (SSAI)

Table 7.  June 10, 2009 - Subsystem Issues and Status

	SS

No.
	SS

Lead
	Status
	Problems

	Toolkit

Issues
	Zentz
	· No report received.
	

	1.0
	Cooper
(Walikainen)
	· Continue to monitor incoming Terra and Aqua Level-0, ephemeris and attitude data.  (Snyder)

· Edition2 gain updates delivered looking at ValR12s to verify Edition2 gains.  (Cooper)

· Edition3 gains for Terra are still being studied.  Generated Pre-ES8 files containing updated Second Time Constants and flight offsets using Edition2 gains to show the expected changes due to these changes for Edition3.  These results are being studied.  (Cooper)

· Received my account on the new IBM system and was able to test the C++ Build1 code on the new system without any issues.  A change needed to be made in the EOS construction record reader Makefile to use the CERESlib defined environment variable for the C-compiler.  The compiler was hardcoded to “cc”.  (Cooper, Grepiotis)
	

	2.0
	Walikainen

(Cooper)
	· Continuing to examine QC checker email generated during production.  (Walikainen)

· Continuing to inspect ERBE-like Aqua and Terra output plots.  (Walikainen)

· Conversion to magneto.  Produced ES4s, ES8s and ES9s on magneto.  Subsystems 2 and 3 are in the new directory structure.  (Walikainen)

· Started checking ValR12s for the Edition2 delivery.  The eight spectral correction coefficient files for each instrument are correct.  (Walikainen)
	

	3.0
	Walikainen
(Cooper)
	Combined with above.
	

	4.1
	Sun-Mack

(Brown)
	· Worked on SSF processing for 2003 and 2004 and posting results to the Web.  (R. Brown)

· Worked on Ed3 QC results for offline runs of Cloud MASK.  (R. Brown)

· Created IDL programs to view data from GEWEX netcdf files on global plots.  (Smith)
· Continued modifications to programs creating and updating GEWEX netcdf file.  (Smith)
· Continued working on using reason-dev to view netcdf data.  (Smith)
· Received new images (containing the additional parameter “attenuated”) for the Google Earth script from Sharon and created a new file using them.  The Google Earth key now includes the new parameter (attenuated).  (Heckert)
· Modified Google Earth script to read in text file containing the coordinates of the 4 corners of the flat RGB images and plot them in the Google Earth file.  (Heckert)
· Worked on implementing Zhonghai Jin’s clear ocean reflectance model for Ed3.  (Sun-Mack)

· Worked on Seasonal Lapse Rate using merged CALIPSO/CloudSat/MODIS data.  (Sun-Mack)

· Took a class “Atmosphere Radiation.”  (Sun-Mack)

· Working on Corrk 2.1 um SINT to make sure it works properly.  (Sun-Mack)
	

	4.2
	Sun-Mack
	Combined with above.
	

	4.3
	Sun-Mack
	Combined with above.
	

	4.4
	Miller

(Sun-Mack)
	· Tested software using SGE on AMI.  Processed 24 hours of Terra clouds and NEWS convolution for timing purposes.  (Miller)
	

	4.5
	Sothcott
	· Attended weekly SOFA working group meetings.  (Sothcott)

· Continued work on the new IES-to-SSF PGEs.  (Sothcott)

· Completed running two months of test SSF data to support a SOFA paper being written.  (Sothcott)
	

	4.6
	Sothcott
	Combined with above.
	

	5.0
	Caldwell

(Coleman)
	· No new updates.  (Caldwell)
	

	7.2
	Caldwell

(Coleman)
	· No new updates.  (Caldwell)
	

	12.0
	Caldwell

(Coleman)
	· Looking at SSMI HDF-EOS data to determine use in Edition3.  (Caldwell)
	

	7.1
	Nguyen

(Raju, Filer)
	· No new updates.  (Nguyen)
	

	8.0
	Nguyen

(Raju, Filer)
	· No new updates.  (Nguyen)
	

	10.0
	Nguyen

(Raju, Filer)
	· Run Edition2D SRBAVG with several cases of GGEO data to support GGEO calibration.  (Nguyen)

· Ran SRBAVG on IBM Cluster.  Comparing SRBAVGs from IBM and from Mac to find differences.  (Nguyen)

· Read the monthly zonal average TOA fluxes from ZAVG for June, July, and August 2004 for Norm.  (Nguyen)

· Attended the Atmospheric Radiation class.  (Nguyen)

· Continued supporting the SRBAVG NetCDF group.  (Nguyen)

· Validating Edition2E SRBAVG.  (Nguyen)
· Working on IDL code to read SRBAVG1 hdf file and write monthly means to a net CDF file.  (Filer)
	

	6.0
	Raju

(Nguyen)
	· Compared ValR10 FSW-HR, FSWB & FSW hdf products with the Edition versions produced on SGI and found precision differences on standard deviations, and small differences on fluxes.  Verified with TISA science that the flux differences are due to change in the ephemeris part in the solar declination routine.  (Raju)
	

	9.0
	Raju

(Nguyen)
	· Found an error in PGEs 9.2P1 and 9.3 PCF perl scripts.  Updated scripts and made delta delivery to CERES CM.  (Raju)
	

	11.0
	Raju

(Nguyen)
	· Continued to run 01/06, 07/07 data using different coefficients at SCF and providing GGEO products for SRBAVG process.  Processed SRBAVG through validation routines and created plots for Dave Doelling.  (Raju)
· Preparing the documents and the software for upcoming GGEO delivery.  (Raju)
	

	CERES-lib
	Zentz
	· No report received.
	

	Special Development Corner
	· No report received.
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