
November 25, 2009 - System Issues and Status 
Table 1:  Process Strategy/Coleman as of 11/24/09 

Active Requests in order of priority 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates Special 

Status 

M-PR 3-02  NSIDC- 
NESDIS 

EICE 
ESNOW 
(SS4.1) 

4.1-4.0P1 Standing request  

M-PR 3-09 CERES DAO-G5-
CERES 

MOA 12.1P1 Standing request   

M-PR 2-09 CERES DAO-G5-
CERES 

PMOA 9.1P1 Standing request   

Standing requests 
AM- PR 1-05 to 
7-05  

Terra  Edition1-CV BDS/ 
ERBElike  
(SS1-3) 

1.1P3 
1.2P1 
1.3P1 
1.3P2 
2.1P1 
2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request These PRs replace 
standing requests 
AM- PR 1-00 to 
7-00. 

Standing requests 
PM-PRs 15-05 to  
18-05 

FM3 Edition1-CV BDS/ 
ERBElike  
(SS1-3)  

1.1P5 
1.2P1 
1.3P1 
1.3P2 
2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request These PRs replace 
standing requests 
PM-PRs 1-05 to 
4-05. 

Standing requests 
PM-PRs 11-05 to  
14-05 

FM4 Ed1-CV-
NoSW 

BDS/ 
ERBElike  
(SS1-3)  

1.1P5 
1.2P1 
1.3P1 
1.3P2 
2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request These PRs replace 
standing requests 
PM-PRs 7-05 to 
10-05. 

PRs in 
development for 
Clouds 2008 on 
warlock 
SCCR 742 

FM1-4 ValR14w SSFI   ASAP 

PR 65-09     FM1,  
FM2 

Edition3 BDS, IES 1.3P3 2/28/00 – 5/1/05 In progress  

PR 64-09 FM1,  
FM2 

Edition3 BDS, IES 1.2P1 2/28/00 – 5/1/05 In progress  

PR 103-09 
SCCR 741 

FM1, 
FM2 

ValR14b SSFI  4.1-4.1P4 
4.1-4.2P2 
4.1-4.2P3 
4.1-4.3P2 

8/07 In progress 
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Table 1:  Process Strategy/Coleman as of 11/24/09 
Active Requests in order of priority 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates Special 

Status 

PR 102-09 
SCCR 690 

FM3, 
FM4 

ValR14b SSF 4.5-6.1P2 
4.5-6.2P2 
4.5-6.3P2 
4.5-6.4P1 
4.5-6.6P2 

8/07 In progress 

PR 101-09 
SCCR 741 

FM1, 
FM2 

ValR14b SSFI  4.1-4.1P5 
4.1-4.2P2 
4.1-4.2P3 
4.1-4.3P2 

8/07 Done.  11/20/09 

PR 100-09 
SCCR 690 

FM3,  
FM4 

ValR14b SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.3P3 
4.5-6.4P1 
4.5-6.6P3 

8/07 Done.  11/20/09 

PR 81-09 
SCCR 718 

FM1 ValR1  5.0P2 9/05 Done.  11/17/09 

PR 80-09  
SCCR 718 

FM2 ValR1  5.0P2 1/06 Done.  11/17/09 

PR 79-09  
SCCR 718 

FM3 ValR1  5.0P2 9/05 Done.  11/17/09 

PR 85-09 
SCCR 719 

FM1, 
FM2   

Beta2-Ed3 SSFI 4.1-4.1P6 
4.1-4.2P4 
4.1-4.2P5 
4.1-4.3P3

1/04, 4/04, 7/04, 
10/04, 1/06, 7/06 

Ready, but Inversion 
is not 

PR 84-09 
SCCR 719 

FM3, 
FM4 

Beta2-Ed3 SSFI 4.1-4.1P6 
4.1-4.2P4 
4.1-4.2P5 
4.1-4.3P3 

1/04, 4/04, 7/04, 
10/04, 1/06, 7/06 

Ready, but Inversion 
is not 

PR 83-09 
SCCR 704 

FM1, 
FM2 

Beta2-Ed3 SSF 4.5-6.1P4 
4.5-6.2P3 
4.5-6.4P2 

1/04, 4/04, 7/04, 
10/04, 1/06, 7/06 

Delivered 

PR 82-09 
SCCR 704 

FM3, 
FM4 

Beta2-Ed3 SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

1/04, 4/04, 7/04, 
10/04, 1/06, 7/06 

Delivered 

PR 44-09 
SCCR 741 

FM1, 
FM2,  
MODIS 
V005 

Edition2B-
QC 

SSFI 4.1-4.1P4 
4.1-4.2P3 
4.1-4.2P2 
4.1-4.3P2 

1/1/08 – 1/1/09 Pending recompile 
on warlock and 
ValRx testing 

PR 43-09 
SCCR 690 

FM1, 
FM2 

Edition2G SSF 4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

1/1/08 – 1/1/09 Pending recompile 
on warlock and 
ValRx testing 

PR 42-09 
SCCR 685 

FM1, 
FM2 

Edition2G SFC 9.2P1 
9.3P1 
9.4P1 

1/1/08 – 1/1/09 hr 
11 

Pending input 

PR 41-09 
SCCR 692 

FM1  
V005 
MOD08 

Edition2G CRS 5.0P1 
5.1P1 
5.4P1 

1/1/08 – 12/31/08 Pending SSF input 
and MATCH input 
promotion 
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Table 1:  Process Strategy/Coleman as of 11/24/09 
Active Requests in order of priority 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates Special 

Status 

PR 40-09 
SCCR 685 

FM1 Edition2G FSW 6.1P1 
6.2P1 
6.3P1 

1/1/08 – 12/31/08 Pending input  

PR 49-09  FM3, 
FM4,  
MODIS 
V005 

Edition2C  SSFI 4.1-4.1P5 
4.1-4.2P3 
4.1-4.2P2 
4.1-4.3P2 

1/1/08 – 1/1/09 Pending recompile 
on warlock and 
ValRx testing 

PR 48-09 
SCCR 690 

FM3, 
FM4 

Edition2D/ 
Ed2D-NoSW 

SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

1/1/08 – 1/1/09 Pending recompile 
on warlock and 
ValRx testing 

PR 47-09 
SCCR 685 

FM3, 
FM4 

Edition2D/ 
Ed2D-NoSW 

SFC 9.2P1 
9.3P1 
9.4P1 

1/1/08 – 1/1/09 hr 
11 

Pending input  

PR 46-09 FM3  
V005 
MYD08 

Edition2D CRS 5.0P1 
5.1P1 
5.4P1 

1/1/08 – 12/31/08 Pending SSF input, 
recompile upon 
completion of PR 
30-09 and 
subsequent ValRx 
processing and 
approval, and 
pending MATCH 
input promotion 

PR 45-09 
SCCR 685 

FM3 Edition2D FSW 6.1P1 
6.2P1 
6.3P1 

1/1/08 – 12/31/08 Pending input 

PR 78-09  
SCCR 718 

FM1, 
FM2 

Edition2B SAH 5.0P2 11/05 – 6/06 Pending ValR1 
approval 

PR 77-09  
SCCR 718 

FM1 Edition2F SAH 5.0P2 7/06 – 12/07 Pending ValR1 
approval

PR 75-09  
SCCR 718 

FM3 
 

Edition2B SAH 5.0P2 11/05 – 6/06 Pending ValR1 
approval

PR 74-09  
SCCR 718 

FM3 Edition2C SAH 5.0P2 7/06 - 12/07 Pending ValR1 
approval

PR 76-09  
SCCR 718 

FM1 Edition2G SAH 5.0P2 1/08 – 12/08 Pending ValR1 
approval and input 
data 

PR 73-09  
SCCR 718 

FM3 Edition2D SAH 5.0P2 1/08 – 12/08 Pending ValR1 
approval and input 
data 

PR 98-09 
SCCR 721 

FM1 ValR1 SYNI 7.2.1P1 9/05 In Pre-Op testing 

PR 97-09  
SCCR 721 

FM3 ValR1 SYNI 7.2.1P1 9/05 In pre-Op testing 

PR 63-09    
SCCR 653 

 Beta10 GGEO 11.10P1 1/1/06 
7/1/06 
1/1/07  
7/07 
10/07 
12/08 

Pending Redelivery  
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Table 1:  Process Strategy/Coleman as of 11/24/09 
Active Requests in order of priority 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates Special 

Status 

PR 62-09 
SCCR 653 

 Beta10 GGEO 11.2P2 1/1/06 
7/1/06 
1/1/07    
7/07 
10/07 
12/08 

Pending redelivery  

PR 61-09 
SCCR 653 

 Beta10 GGEO 11.4P1 1/1/06 
7/1/06 
1/1/07    
7/07 
10/07 
12/08 

Pending redelivery  

PR 60-09    
SCCR 653 

 Edition2A GGEO 11.1P10  11/05 – 6/09 Pending Beta10 
processing and 
approval  

PR 59-09 
SCCR 653 

 Edition2A GGEO 11.2P2 11/05 – 6/09 Pending Beta10 
processing and 
approval  

PR 58-09 
SCCR 653 

 Edition2A GGEO 11.6P1 11/05 – 6/09 Pending Beta10 
processing and 
approval  

PRs 96-09 
SCCR 726 

  ValR14 ERBE-like 
snow 

2.1P1 
 

9/09 – 11/09 Delivered 

PR 95-09 
SCCR 727 

FM3, 
FM4  

ValR14  SRF 2.4P1 9/07 – 11/07 Delivered 

PR 94-09 
SCCR 734 

FM3, 
FM4 

ValR14  ES8 2.2P1 9/07 – 11/07 Pending Delivery 

PR 93-09 
SCCR 734 

FM3, 
FM4 

ValR14  ES8 2.3P1 9/07 – 11/07 Pending Delivery 

PR 92-09 
SCCR 734 

FM3, 
FM4 

ValR14  ES8 2.3P2 9/07 – 11/07 Pending delivery 

PR 91-09 
SCCR 735 

FM3, 
FM4 

ValR14  ES4, ES9 3.1P1 10/07 Delivered 

PR 90-09 
SCCR 727 

FM1, 
FM2  

ValR14  SRF 2.4P1 9/07 – 11/07 Delivered 

PR 89-09 
SCCR 734 

FM1, 
FM2  

ValR14  ES8 2.2P1 9/07 – 11/07 Pending Delivery 

PR 88-09 
SCCR 734 

FM1, 
FM2  

ValR14  ES8 2.3P1 9/07 – 11/07 Pending Delivery 

PR 87-09 
SCCR 734 

FM1, 
FM2  

ValR14  ES8 2.3P2 9/07 – 11/07 Pending delivery 

PR 86-09 
SCCR 735 

FM1, 
FM2  

ValR14  ES4, ES9 3.1P1 10/07 Delivered 

PR 86a-09 
SCCR 735 

FM1+ 
FM3 

ValR14  ES4, ES9 3.2P1 10/07 Delivered 
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Table 2.  November 25, 2009 - System Issues and Status 

Activity Lead Status 

CM/Docu-
mentation 

Ayers 
(Saunders) 

• See Table 3 for the current CERES Subsystem Delivery 
Schedule and Table 4 for the current CERES Coefficients 
Delivery Schedule.  (Ayers) 

• See Table 5 for SCCR activity since the last DMT meeting.  
SCCRs that need to be reviewed follow Table 5.  (Ayers) 

• Instrument (SCCR 715) was installed, compiled, and tested on 
warlock and released to the ASDC on October 23.  (Ayers) 

• The Regrid MOA (SCCR 737) delta delivery was installed on 
magneto-P4 and released to the ASDC on October 27.  The 
Regrid MOA Operator’s Manual was updated, posted on the 
Web, and provided to the ASDC.  (Ayers, Saunders) 

• Instantaneous SARB (SCCR 733) was installed, compiled, and 
tested on magneto-P4 and released to the ASDC on November 2. 
The Instantaneous SARB Test Plan and Operator’s Manual were 
updated, posted on the Web, and provided to the ASDC.  (Ayers, 
Saunders) 

• The Clouds (SCCR 741) delta delivery was installed on 
magneto-P4 and released to the ASDC on November 6.  (Ayers) 

• The Instantaneous SARB (SCCR 744) delta delivery for the 
2008 MATCH files was installed on magneto-P4, AMI, and 
warlock and released to the ASDC on November 18.  (Ayers) 

• The Clouds (SCCR 743) delta delivery was installed on 
magneto-P4 and released to the ASDC on November 23.  
(Ayers) 

• The following deliveries are being tested:  CERESlib (SCCR 
745), Clouds (SCCR 742), and TISA Averaging (SCCR 650).  
(Ayers, Saunders) 

• The following deliveries have been sent to CM and are in the 
testing queue:  CERESlib (SCCR 732), ERBE-like (SCCR 727), 
Inversion (SCCR 704), Instrument (SCCR 731), and ERBE-like 
(SCCR 735).  (Ayers) 

• The Delivery Memo template, sample, and the most recent final 
memos for each subsystem were updated to include CERESlib 
information for AMI-P6 and AMI-X86.  (Ayers, Saunders) 
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Table 2.  November 25, 2009 - System Issues and Status 

Activity Lead Status 

• The Clouds (SCCR 719), Inversion (SCCR 704), ERBE-like 
(SCCR 727), Instrument (SCCR 731),  and Inversion (SCCR 
722) Operator’s Manuals were updated, posted on the Web, and 
provided to the ASDC.  (Saunders) 

• Updates were provided to the ASDC for Instantaneous SARB 
(SCCR 718) and Synoptic SARB (SCCR 737).  (Ayers) 

• The executables for following Clouds and GGEO PGEs were 
deleted from the SSI&T area on warlock:  CER4.1-4.1P2, 
CER4.1-4.1P3, CER4.1-4.2P1, CER4.1-4.3P1, CER11.1P10, 
CER11.2P2, and CER11.4P1.  Information was provided to the 
ASDC so the same executables can be deleted from production 
therefore disabling these PGEs on warlock.  (Ayers) 

• The updated Promoted Directories document was provided to 
the ASDC.  (Ayers) 

• The Instrument (SCCR723) test delivery to AMI was cancelled.  
(Ayers) 

• The GGEO, ERBE-like, Clouds, Regrid MOA, SARB, and 
TISA Gridding Requirements Logs were updated and posted on 
the Web.  (Saunders) 

• The CERES Subsystem and Coefficients Delivery Schedules 
were updated and posted on the Web.  (Ayers, Saunders) 

 



 

Table 3.  CERES Subsystem Delivery Schedule – November 2009 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

CERESlib 
(SCCR 732) 

October 9 October 23 October 30 ERBE-like modifications.  TISA Gridding 
modifications listed in SCCR 738. 

  magneto-P4, 
AMI-P6, & 
AMI-X86 

ERBE-like 
(SCCR 727) 

October 9 October 23 October 30 Delivering PGE CER2.4P1 (Unfiltering). X  magneto-P4 

Inversion 
(SCCR 704) 

October 16 October 30 November 6 Terra and Aqua Beta2-Edition3.  X magneto-P4 

Instrument 
(SCCR 731) 

October 23 November 6 November 13 Build that runs full Terra/Aqua Baseline1-
QC and Edition1-CV.  PGE 1.1P8 (C++). 

  AMI-P6 

TISA 
Averaging 
(SCCR 650) 

October 30 November 13 November 20 Support Terra Edition2E and Aqua 
Edition2B SRBAVG1-3 and Daily 
processing.  New PGEs: CER10.0P1 & 
CER10.0P2. 

 X magneto-P4 

CERESlib 
(SCCR 745) 

October 30 November 20 November 27 Bringing CERESlib on warlock up-to-date 
so Clouds PGEs can be recompiled to run 
with G5 MOA . 

  warlock 

Clouds  
(SCCR 742) 

October 30 November 20 November 27 Delta delivery so Edition2 Clouds can be 
run on warlock.  Affected PGEs: CER4.1-
4.1P4 and CER4.1-4.1P5.  

X  warlock 

ERBE-like 
(SCCR 735)  

October 30 November 20 November 27 Delivering the Subsystem 3 PGEs.   magneto-P4 
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Table 3.  CERES Subsystem Delivery Schedule – November 2009 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

Instrument 
(SCCR 716) 

October 30 November 20 November 27 Terra/Aqua delivery of all Ada PGEs 
except CER1.1P7 to X86 platform. 

  AMI-X86 

ERBE-like 
(SCCR 734) 

November 
13 

November 27 December 4 Delivering the remaining Subsystem 2 
PGEs. 

  magneto-P4 

TISA Gridding 
(SCCR 739) 

November 
13 

November 27 December 4 SFC Terra and Aqua Beta2-Edition3. 
PGEs CER9.2P2, CER9.3P2, & 
CER9.4P2. 

X X magneto-P4 

GGEO  
(SCCR 736) 

November 
20 

December 4 December 11 Edition2 ISCCP-D2like-GEO (PGE 
CER11.7P1).  [All ISCCP-D2like HDF 
products will have the same format.] 

  magneto-P4 

Inversion 
(SCCR 722) 

November 
20 

December 4 December 11 In case Clouds doesn’t make the Edition3 
schedule.  (This delivery might not be 
needed since the code might only be run at 
the SCF.) 

 X magneto-P4 

Instrument 
(SCCR 717) 

November 
20 

December 4 December 11 Delivery of PGE CER1.1P7 to X86 
platform for NPP.  (Ada) 

  AMI-X86 

TISA Gridding 
(SCCR 746) 

November 
27 

December 11 December 18 Edition2 ISCCP-D2like-Day/Nit (PGE 
CER9.0P1).  [All ISCCP-D2like HDF 
products will have the same format.] 

  magneto-P4 

Regrid MOA November 
27 

December 11 December 18 Deliver MOA PGEs to AMI.   AMI-P6 & 
AMI-X86 
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Table 3.  CERES Subsystem Delivery Schedule – November 2009 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

TISA 
Averaging 

December 4 December 18 December 25 SRBAVG-nonGEO Beta2-Edition3.  New 
PGE for the subsetter code. 

 X magneto-P4 

Instantaneous 
SARB 

 ???  New PGE to produce MATCH input files.  X magneto-P4 

GGEO  ???  Beta1-Edition3 GGEO delivery.   magneto-P4 
TISA 
Averaging 

 January 2010  SRBAVG-GEO Beta2-Edition3.  Adding 
Model C surface fluxes and solar 
insulation. 

  magneto-P4 

TISA Gridding  January 2010  Beta1–Edition2 delivery of new PGE 
CER9.0P2 for new ISCCP-D2like-Merge 
(?) product.  [All ISCCP-D2like HDF 
products will have the same format.] 

 X magneto-P4 

Instrument January 1 January 15 January 22 Pre-processor (PGE 1.0P2) updates.  
(C++) 

  AMI-P6 

TISA Gridding  February 
2010 

 Edition2 ISCCP-D2like-Flux.   magneto-P4 

TISA Gridding  February 
2010 

 Beta2-Edition3 ISCCP-D2like-Day/Nit.  
(PGE 9.0P1) (This delivery might not be 
needed.) 

  magneto-P4 
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Table 3.  CERES Subsystem Delivery Schedule – November 2009 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

Instrument  March 2010  Updates to PGE 1.1P8 for NPP.  (C++)  
Also, build to correct any NPP-related 
errors discovered in NCT3 testing. 

  AMI-P6 

Clouds  Spring 2010  Terra and Aqua Edition3.   magneto-P4 
Inversion  Spring 2010  Terra and Aqua Edition3.   magneto-P4 
Instrument  August 2010  Build corrects all NPP errors found so far.  

Last Build before launch freeze date.  
Might not be needed 

  AMI-X86 

Clouds  ???  Support TRMM VIRS-only processing of 
August 2001 forward. 

  magneto-P4 

Inversion  Two to four 
weeks after 

Clouds 

 Support TRMM VIRS-only processing.   magneto-P4 

Instrument  ???  Delivery of simulated IES PGE to support 
TRMM VIRS-only processing.  New PGE:  
CER1.0P1. 

 X magneto-P4 
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Table 4.  CERES Coefficients Delivery Schedule – November 2009 

 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery Certified 

Platform(s) 

ERBE-like N/A November 20 Terra Edition3 spectral response function files for 
Launch – December 2004. 

warlock/ 
magneto/ 

AMI 

Instrument N/A November 27 Terra Edition3 gain files for January 2005 – March 2009. warlock/ 
magneto/ 

AMI 

ERBE-like N/A December 4 Terra Edition3 spectral response function files for 
January 2005 – March 2009. 

warlock/ 
magneto/ 

AMI 

Instrument/
ERBE-like 

N/A December 11 Terra & Aqua Edition2 gain and spectral response 
function files for January 2009 – September 2009. 

warlock/ 
magneto/ 

AMI 

Instrument N/A January 8 Aqua Edition3 gain files for Launch – March 2009. warlock/ 
magneto/ 

AMI 

ERBE-like N/A January 15 Aqua Edition3 spectral response function files for 
Launch – March 2009. 

warlock/ 
magneto/ 

AMI 

Instrument/
ERBE-like 

N/A ??? TRMM Edition3 gains and spectral response function 
files. 

warlock/ 
magneto/ 

AMI 



Table 5.  SCCR Activity October 27 at 10:30 a.m. – November 23 at 12:00 p.m. 

SCCR S U A C D SS Page 
No. Comments 

650   X   10   

696     X 2 & 3   

718    X  5   

719    X  4.1 – 4.4   

723  X    1 13  

729    X  2   

730   X   2   

731   X   1   

732  X X   CERESlib 15 ERBE-like modifications. 

733   X   5   

734   X   2   

735   X   3   

736   X   11   

737   X   12   

738 X  X   9 17  

739 X     9 18  

740 X     2 & 3 20  

741 X  X X  4.1 – 4.3 21  

742 X  X   4.1 – 4.4 22  

743 X  X   4.1 – 4.3 23  

744 X  X   5 24  

745 X  X   CERESlib 25  

746 X     6 & 9 26  
 

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem 
 
 
 
 

12 



CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  Instrument    SCCR Date: 09/10/2009    SCCR Number: 723 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Delivery of PGE CER1.2P1 to the new AMI system both P6 & x86 (Reqt. # 1-31) 
 
Reason for Change (non-Science): 
Test out new SSIT area and the delivery process to that new area 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER1.2P1 
 
Estimated Time to Complete Change: 2 wks 
Planned Delivery Date: 09/25/09 
List Affected Subsystems and PGE Names: CER1.2P1 
 
Date: 09/21/2009          Status: APPROVED 
 
Originator: COOPER, DENISE L.   (SSAI) 
 
==================================== 
ADDITIONAL CHANGES TO SCCR NO. 723: 
==================================== 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
Disapprove this SCCR: 
 
PGE CER1.2P1 will be delivered with SCCR#716, which includes all the Ada PGEs 
 
Reason for Change (Science): 
Scripts used in CER1.2P1 need to be modified when the delivery of the Ada code is done, this will 
affect SIT testing of CER1.2P1. 
 
Description of Change (non-Science): 
N/A 
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Reason for Change (non-Science): 
N/A 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER1.2P1 
 
Estimated Time to Complete Change: 1 day 
Planned Delivery Date: Nov. 20, 2009 
List Affected Subsystems and PGE Names: CER1.2P1 
 
Date & Time: 2009-11-16 14:53:42 
 
Originator: COOPER, DENISE L.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  CERESlib    SCCR Date: 10/22/2009    SCCR Number: 732 
 
*** All changes described in this SCCR were made in CERESlib. *** 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
See SCCR 730 
 
Reason for Change (Science): 
See SCCR 730 
 
Description of Change (non-Science): 
See SCCR 730 
 
Reason for Change (non-Science): 
See SCCR 730 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
n/a 
 
Estimated Time to Complete Change     : 1 day 
Planned Delivery Date                 : 10/23/09 
List Affected Subsystems and PGE Names: Inversion and Erbe-Like 
 
Date: 10/28/2009          Status: UNKNOWN 
 
Originator: ZENTZ, SCOTT M.   (SSAI) 
 
==================================== 
ADDITIONAL CHANGES TO SCCR NO. 732: 
==================================== 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
See SCCR 730 and SCCR 738 
 
Reason for Change (Science): 
See SCCR 730 and SCCR 738 
 
Description of Change (non-Science): 
See SCCR 730 and SCCR 738 
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Reason for Change (non-Science): 
See SCCR 730 and SCCR 738 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
n/a 
 
Estimated Time to Complete Change     : 1 Day 
Planned Delivery Date                 : Nov 27th 2009 
List Affected Subsystems and PGE Names: inversion, erbelike, tisa-gridding 
 
Date & Time: 2009-11-24 15:46:47 
 
Originator: ZENTZ, SCOTT M.   (SSAI) 
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CERES Software Configuration Change Request Submittal 

===================================================== 
 
*** All changes described in this SCCR were made in CERESlib. *** 
 
Subsystem:  TISAgrid9.0    SCCR Date & TIME: 2009-11-03 09:37:45    SCCR No.: 738 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Requirement # 9-2.3 
Update modules (tisa_grid_type_def.f90, sfc.f90, sfc_type_def.f90, sfc_file.f90) in CERESLIB to 
support both Edition2 and Edition3 process. 
 
Reason for Change (non-Science): 
Requirement # 9-2.3 
These interface modules are used in both SFC and SRBAVG process. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER9.2P1,CER9.3P1,CER9.4P1,CER9.2P2,CER9.3P2,CER9.4P2 
 
Estimated Time to Complete Change     : 2 weeks 
Planned Delivery Date                 : November 20, 2009 
List Affected Subsystems and PGE Names: SS9 and SS10 
 
Originator: RAJU, RAJA   (SSAI) 

17 



CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  TISAgrid9.0    SCCR Date & TIME: 2009-11-03 10:48:24    SCCR No.: 739 
 
Parameter Change:  (X) YES  ( ) NO 
 
Description of Change (Science): 
Requirement #s 9-2.4,9-3.2,9-4.2 
New PGEs (CER9.2P2,CER9.3P2,CER9.4P2) to support Edition3 process. 
 
Requirement #s 9-2.6,9-3.3,9-4.3 
Update scripts to reflect the changes to the output product names. 
 
Requirement #s 9-2.5,9-3.4 
Define new types in the binary output record to write computed TOA fluxes and Angular Model 
scenes based on GMT hour. 
 
Reason for Change (Science): 
Requirement #s 9-2.4,9-3.2,9-4.2 
New PGEs are required for Edition3 process. 
 
Requirement #s 9-2.6,9-3.3,9-4.3 
TISA science team has decided to change product name from SFC to SSF-GRID-HOURLY. 
 
Requirement #s 9-2.5,9-3.4 
This data is written on to binary product for TSI (7.1.1) process. 
 
Description of Change (non-Science): 
N/A 
 
Reason for Change (non-Science): 
N/A 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
Replace Total-sky reference with All-sky  
Add Precipitable Water MOA  
Add Wind Speed MOA  
Add Estimated Inversion Strength MOA  
Add CWG Surface Skin Temperature MODIS  
Add New Cloud Layer  (Total Cloud Properties)  
Add Liquid Particle (3.7), Liquid Particle Radius(2.1), Ice Particle Diameter (3.7), Ice Particle 
Diameter (2.1) in all 5 cloud layers  
Remove Vertical Aspect Ratio from all 5 cloud layers. 
Add 11 Cloud Overlap Conditions (Clear,Lower,Lower Middle,Upper Middle, High, High over 
Upper Middle, High over Lower Middle, High over Lower, Upper Middle over Lower Middle, 
Upper Middle over Lower, Lower Middle over Lower.)  
Add Surface Flux LW Model C  
Add Deep blue aerosol optical depth land (0.470)  
Add Deep blue aerosol optical depth land (0.550)  
Add Deep blue aerosol optical depth land (0.659)  
Add Solution indices ocean small average Add Solution indices ocean large average 
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Reason for Parameter Change: 
All changes are included in the Edition3 CER_SSF-GRID-HOURLY HDF product. 
 
Affected PGEs in this Subsystem: 
CER9.2P2,CER9.3P2,CER9.4P2 
 
Estimated Time to Complete Change     : 2 months 
Planned Delivery Date                 : November 20, 2009 
List Affected Subsystems and PGE Names: SS9 
 
Originator: RAJU, RAJA   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  ERBElike    SCCR Date & TIME: 2009-11-05 10:15:48    SCCR No.: 740 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
(Req 2-12) Deliver subsystem code to the P6s. 
 
Reason for Change (non-Science): 
Take advantage of the our new resources. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
All 
 
Estimated Time to Complete Change     : TBD 
Planned Delivery Date                 : TBD 
List Affected Subsystems and PGE Names: Inversion: CER4.5-6.1P2, CER4.5-6.1P3,CER4.5-
6.1P4,CER4.5-6.1P5,CER4.5-6.3P2, 
CER4.5-6.3P3,CER4.5-6.6P2,CER4.5-6.6P3 
 
Originator: WALIKAINEN, DALE R.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  Clouds4.1-3    SCCR Date & TIME: 2009-11-06 12:00:34    SCCR No.: 741 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
Updating the PCF generators for CER4.1-4.1P4 and CER4.1-4.1P5 to turn off Welch algorithm. 
 
Reason for Change (Science): 
To reprocess the ValR14 runs for month 200708. 
 
Description of Change (non-Science): 
N/A 
 
Reason for Change (non-Science): 
N/A 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER4.1-4.1P4 ,  CER4.1-4.1P5 
 
Estimated Time to Complete Change     : 1 Day 
Planned Delivery Date                 : 11/6/2009 
List Affected Subsystems and PGE Names: Inversion 
 
Originator: BROWN, RICKY R.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  Clouds    SCCR Date & TIME: 2009-11-17 11:42:27    SCCR No.: 742 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
Recompile and test CERESlib for Edition2 Clouds version on warlock. 
 
Reason for Change (Science): 
To access or read G5-CERES MOA (Req 4-6.3). 
 
Description of Change (non-Science): 
To add an environmental variable MODIS_IGBP in the environment script on warlock. 
 
Reason for Change (non-Science): 
To be able to choose between regular-IGBP and MODIS-IGBP map (Req 4-6.4) on warlock. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER4.1-4.1P4 on warlock and CER4.1-4.1P5 on warlock 
 
Estimated Time to Complete Change     : one day 
Planned Delivery Date                 : Nov. 20, 2009 
List Affected Subsystems and PGE Names: Inversion 4.5-6.1P4, 4.5-6.1P5, and 4.5-6.2P2; SARB 
5.0P2 and 7.2.1P1; and TISA 9.2P1 and 9.0P1 
 
Originator: SUN-MACK, SUNNY   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  Clouds4.1-3    SCCR Date & TIME: 2009-11-18 09:56:11    SCCR No.: 743 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
None 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Modify CER4.1-4.0P2 shell PCF generator script on magneto (Req 4-8.1) 
 
Reason for Change (non-Science): 
To handle new version of NSIDC snow/ice HDFEOS file: NISE_SSMISF17 running from magneto. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER4.1-4.0P2 on magneto 
 
Estimated Time to Complete Change     : one day 
Planned Delivery Date                 : Nov. 20, 2009 
List Affected Subsystems and PGE Names: Clouds and all subsystems that use Snow/Ice maps. For 
Clouds PGEs: 
CER4.1-4.1P4, CER4.1-4.1P5, CER4.1-4.1P6 
 
Originator: SUN-MACK, SUNNY   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  InstSARB    SCCR Date & TIME: 2009-11-18 10:36:43    SCCR No.: 744 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
(Req#5-19.0) 
Delivery of ancillary MATCH data files for 2008. 
 
Reason for Change (non-Science): 
(Req#5-19.0) 
To enable processing of CRS data for 2008. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
5.0P1, 5.0P2, 5.1P1, 5.1P2, 7.2.1P1 
 
Estimated Time to Complete Change     : 2 days 
Planned Delivery Date                 : November 20, 2009 
List Affected Subsystems and PGE Names: Instantaneous SARB, Synoptic SARB 
 
Originator: CALDWELL, THOMAS  E.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
*** All changes described in this SCCR were made in CERESlib. *** 
 
Subsystem:  CERESlib    SCCR Date & TIME: 2009-11-18 14:57:53    SCCR No.: 745 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
Updating the warlock SGI 64-bit version of CERESlib to match that of Magneto and AMI.  This 
includes SCCRs 688 697 707 712 724 
 
Reason for Change (Science): 
To allow clouds to process on warlock 
 
Description of Change (non-Science): 
n/a 
 
Reason for Change (non-Science): 
n/a 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
n/a 
 
Estimated Time to Complete Change     : 1 day 
Planned Delivery Date                 : 11/19/09 
List Affected Subsystems and PGE Names: Clouds 
 
Originator: ZENTZ, SCOTT M.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  TISAgrid    SCCR Date & TIME: 2009-11-20 07:19:19    SCCR No.: 746 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
Requirement # 9.0-3 
Calculate total cloud for all cloud types to include in the HDF product.  
Change 3hourly bin from the center hours of 2,5,6,11,14,17,20, 23 to 0,3,6,9,12,15,18,21 to be 
consistent with the other ISCCP products. 
 
Requirement # 9.0-4 
Two new categories were added on the ISCCP-D2likeDay/Nit products. 
 
Reason for Change (Science): 
Requirement # 9.0-3 
TISA science team has decided to include total cloud data on the ISCCP-D2likeDay/Nit HDF 
products. 
 
Requirement # 9.0-4 
Added Total cloud and Lat/Long categories on the HDF product. 
 
Description of Change (non-Science): 
N/A 
 
Reason for Change (non-Science): 
N/A 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER9.0P1 
 
Estimated Time to Complete Change     : 2 weeks 
Planned Delivery Date                 : December 11, 2009 
List Affected Subsystems and PGE Names: CER9.0P1 
 
Originator: RAJU, RAJA   (SSAI) 
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Table 6.  November 25, 2009 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

Toolkit 
Issues 

Zentz • No report received.  

1.0 Cooper 
(Walikainen) 

• CER1.2P1 delivery has been cancelled due to 
changes that needed to be made to the PCF 
generation scripts to match the new AMI delivery 
procedures.  The PGE will be redelivered with all of 
the Ada PGEs to AMI x86 this week.  (Cooper) 

• Build2 of the C++ has been delivered to CERES 
CM.  (Grepiotis, Timcoe) 

• CER1.1P7 the Ada NPP Level-0 processor delivery 
to AMI x86 will occur on Dec. 4th.  (Cooper) 

• A problem with the BDS compression program on 
the P6 has been discovered.  The program works fine 
on the x86, but fails with a segmentation fault on the 
P6.  The program is being rewritten in C++ to see if 
the problem can be eliminated on the P6 and also 
work on the x86.  The same problem also exists with 
the HDF comparison software; however, a 
workaround for this issue has been developed.  
(Grepiotis) 

 

2.0 Walikainen 
(Cooper) 

• Continuing to examine QC checker email generated 
during production.  (Walikainen) 

• Continuing to inspect ERBE-like Aqua and Terra 
output plots.  (Walikainen) 

• Completed analysis of nadir files generated from 
proposed Edition2 Terra 2009 (Jan - Aug) gains and 
spectral response functions.  This Test0 keeps the 
gains and spectral responses at Dec08 levels.  
(Walikainen) 

• Delivered SCCR-727 tar files 11/6/09.  (Walikainen) 

• Delivered SCCR-735 tar files 11/20/09.  (Lande) 

• Preparing SCCR-734 for delivery. This will 
complete ERBE-like code migration to magneto.  
(Walikainen) 
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Table 6.  November 25, 2009 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

3.0 Walikainen 
(Cooper) 

• Combined with above.  

4.1 Sun-Mack 
(Brown) 

• Worked on delta delivery for Clouds SCCR#741 for 
ValR14b on magneto.  (Brown, Sun-Mack) 

• Worked on delta delivery for Clouds SCCR#742.  
(Brown, Sun-Mack) 

• Worked on delta delivery for Clouds SCCR#743.  
(Brown, Sun-Mack) 

• Worked on Ed3 Beta 2 results for QC page.  (Smith, 
Chen, Brown) 

• Modified perl script for ISCCP results to reference 
Global, Tropic and Non-Polar images and display 
results in pop-up window.  Results for Ed3 Beta 2 
were posted on the Web.  (Brown) 

• Worked on looking into S'COOL problem with 
running script on magneto.  (Brown) 

• Worked on producing QC global images and 
statistics for ValR14b results.  (Brown) 

• Worked on preparing results for CERES Science 
Team Meeting.  (All) 

• Made modifications to the Google Map tool to load 
images from AMI instead of the SAN.  (Heckert) 

• Developed a 6 hour Google Earth file for ATRAIN 
2007-02-01 hours 00 through 05 (curtain only).  
(Heckert) 

• Working on a Google Map for ATRAIN curtain 
images.  (Heckert, Gibson) 

• Developing a script to dynamically generate the 
CERES Parameters Catalogue Document using 
mysql database tables.  (Heckert) 

• Corrected clouds QC method of tallying CO2 Multi 
ID values.  Added Tau HI and Tau LOW to CO2 
data.  (Smith)  

• Created clouds QC of whole month 2007 08 Aqua.  
(Smith)  
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Table 6.  November 25, 2009 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

4.1 Sun-Mack 
(Brown) 
 
(Continued) 

• Worked on automating clouds QC ISCCP post 
processing plotting (Smith) 

• MODIS mis-match scan summary:  (Chen) 
Terra 
 2006 ----> 2708 mis-match pairs 
 2007 ----> 95 
 2008 ----> 0 
 2009 ----> 0 (up to Nov 16, 2009) 
Aqua 
 2006 ----> 2 mis-match pairs 
 2007 ----> 3 
 2008 ----> 1 
 2009 -- -> 0 (up to Nov 16, 2009) 

• Worked on ValR14b, ValR14, and Ed2 comparisons.  
(Chen, Brown, Sun-Mack) 

• A-train processing.  (Sun-Mack) 

• MODIS-AIR comparisons.  (Sun-Mack) 

 

4.2 Sun-Mack • Combined with above.  

4.3 Sun-Mack • Combined with above.  

4.4 Miller 
(Sun-Mack) 

• Placed surface albedo file reader in a program that 
uses SSF colatitude and longitude to pull data.  
(Antropov) 

• Learned how to use view_hdf.  (Antropov) 

• Modified 1 degree gridding program to run for a 
month.  (Miller) 

• Investigated the Terra ValR14 and ValR14b SSF 
differences on 1 degree grid for August 2007.  
(Miller) 

• Finished IDL code to display 1 degree gridded SSF 
data.  (Miller) 

• Provided input to AMI FAQ.  (Miller) 

• Drafted an SGE tutorial for ASDC review.  (Miller) 

 

29 



Table 6.  November 25, 2009 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

4.5 Sothcott • Attended weekly SOFA working group meetings.  
(Sothcott) 

• Delivered to the S'COOL group an offline SCF 
version of the subsetter to support the Ocean Watch 
project.  Also assisted with training and debugging.  
(Sothcott) 

• Completed work on the IES-SSF new PGEs.  Have 
completed testing and are waiting on Science 
approval.  Ready for delivery.  (Sothcott) 

• Completed an offline version of Edition3 Beta2 to 
use for test purposes that will input an Edition2 SSF 
and output Edition3 SSF.  (Sothcott) 

• Have generated Edition3 Beta2 SSF data for use by 
SARB and TISA groups using input data from the 
clouds group and from Edition2.  (Sothcott) 

• Completed and delivered the Ops manual associated 
with the IES-SSF new PGEs and SCCR 722.  
(Sothcott) 

 

4.6 Sothcott • Combined with above.  

5.0 Caldwell 
(Coleman) 

• No new updates.  (Caldwell)  

7.2 Caldwell 
(Coleman) 

• No new updates.  (Caldwell)  

12.0 Caldwell 
(Coleman) 

• Working on porting RegridMOA PGEs to AMI 
system.  (Caldwell) 

 

7.1 Nguyen 
(Raju, Filer) 

• No new updates.  (Nguyen)  

8.0 Nguyen 
(Raju, Filer) 

• No new updates.  (Nguyen)  
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Table 6.  November 25, 2009 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

10.0 Nguyen 
(Raju, Filer) 

• Edition2E Terra and Edition2B SRBAVG code and 
documentations were delivered to CM for testing.  
(Nguyen) 

• Working on Beta2-Edition3 nonGEO SRBAVG 
code to create the data structures.  (Nguyen) 

• Updated SRBAVGLite code to add the monthly 
means solar insolation and the monthly and daily 
means daylight snow/ice as requested by Norman 
Loeb  (Nguyen) 

• Run version00 March 2000 - December 2007 
SRBAVGLites and read the monthly means of the 
fluxes of version00 and version02 for Norman Loeb.  
(Nguyen) 

• Continued running SRBAVGs with the new GGEOs 
to support GGEO validations.  (Nguyen) 

 

6.0 Raju 
(Nguyen) 

• No new updates.  (Raju)  

9.0 Raju 
(Nguyen) 

• Tested SFC Edition3 data access routines and sent to 
Scott Zentz to include them in the cereslib.  (Raju) 

• Received one day of FM1/FM3 SSF files from 
Victor Sothcott for Edition3 SFC testing.  Tested all 
three PGEs (CER9.2P2 – 9.4P2) using test data at 
SCF.  (Raju, Parrish)  

• Modified PGE 9.2P2 software to include range 
checks for new parameters.  Started generating QC 
reports to verify software/data.  (Parrish, Raju) 

• Work continued to complete PGE CER9.2P2 code 
for Edition 3.  (Ron Parrish) 

• Test Plan and User’s Guide are being updated for 
Edition 3.  (Ron Parrish) 
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Table 6.  November 25, 2009 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

9.0 Raju 
(Nguyen) 
 
(Continued) 

• According to TISA science team specifications, 
modified ISCCP-D2likeDay/Nit software to include 
two new categories on the HDF products to write 
total cloud and latitude/longitude values.  Ran five 
months of FM1 data through PGE 9.0P1 at SCF for 
science validations.  (Raju) 

• Continue to work with Moguo Sun on the ISCCP-
D2like merge software.  (Raju)  

 

11.0 Raju 
(Nguyen) 

• Processed 11/05 – 07/07 MTSAT data with different 
nonlinearity coefficients at SCF and provided inputs 
to SRBAVG process for ggeo validations.  (Raju) 

• During SSIT testing of PGE 11.1P10 on magneto, it 
was found that some of the cereslib/bin scripts are 
existing with an error code.  To resolve this problem, 
scripts were copied into local directory and modified.  
GGEO pcf scripts were modified to access local 
versions.  All these will be provided to CM as part of 
GGEO delivery.  (Raju) 

• Work continues to modify the ISCCP-D2likeGEO 
software to write output HDF product using same 
format as the ISCCP-D2likeDay/Nit products.  
(Raju) 

• Work continued to convert PCF shell scripts to perl.  
(Ron Parrish) 

 

CERES
-lib 

Zentz • No report received.  

Production Processing 
Database 

• Continuing to populate with current information.  
Preparing to convert form MySQL to Postgres.  
(Grune) 

 

Ordering Tool • No report received.  

Optimization/ 
Automation 

• Looking at requirements for hosting PR database.  
(Coleman, Grune) 

• Becoming more familiar with using SGE.  
(Davenport) 

• Documenting rules for updating CC numbers.  Plan 
to distribute draft late December.  (Coleman, 
Davenport, Lee) 
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Table 7.  November 25, 2009 – Other NPP Issues 

Activity Status 

Telecons/ 
Meetings 

• Attended the NPP GSIT SI&T meeting November 13 and 20.  
GSIT has been postponed indefinitely, but the test team and 
SDS are moving ahead to refine test procedures and other 
preparations.  A TRR is tentatively being planned for mid 
December, and it’s rumored that the GSIT will take place in the 
March timeframe.  (Closs) 

System 
Engineering 

• Provided additional detail on test procedures and test artifact 
generation for GSIT preparations.  Continued to coordinate test 
preparations with ASDC personnel.  (Closs) 

 


