June 24, 2009 - System Issues and Status
	Table 1:  Process Strategy/Coleman as of 6/23/2009
Active Requests in order of priority

	Production
Request (PR)
	Satellite
	Production
Strategy
	Data
Product
(SS#)
	PGEs
	Data Dates
	Special
Status

	M-PR 3-02
	
	NSIDC-

NESDIS
	EICE

ESNOW

(SS4.1)
	4.1-4.0P1
	Standing request
	

	M-PR 3-09
	CERES
	DAO-G5-CERES
	MOA
	12.1P1
	Standing request
	PR in review cycle

	M-PR 2-09
	CERES
	DAO-G5-CERES
	PMOA
	9.1P1
	Standing request
	PR in review cycle

	PRs 14-09 through 20-09
	FM1,

FM2,

FM3,

FM4
	ValR12
	BDS, ES-8, ES-4, ES-9
	1.3P3,

1.2P1,

2.4P1,

2.2P1,

2.3P1,

2,3P2,

3.1P1
	9/07,

5/08, 

2/08
	Done.

	Standing requests AM- PR 1-05 to 7-05 
	Terra 
	Edition1-CV
	BDS/

ERBElike 

(SS1-3)
	1.1P3

1.2P1

1.3P1

1.3P2

2.1P1

2.2P1

2.3P1

2.3P2

3.1P1
	Standing request
	These PRs replace standing requests AM- PR 1-00 to

7-00.

	Standing requests PM-PRs 15-05 to 

18-05
	FM3
	Edition1-CV
	BDS/

ERBElike 

(SS1-3) 
	1.1P5

1.2P1

1.3P1

1.3P2

2.2P1

2.3P1

2.3P2

3.1P1
	Standing request
	These PRs replace standing requests PM-PRs 1-05 to

4-05.

	Standing requests PM-PRs 11-05 to 

14-05
	FM4
	Ed1-CV-NoSW
	BDS/

ERBElike 

(SS1-3) 
	1.1P5

1.2P1

1.3P1

1.3P2

2.2P1

2.3P1

2.3P2

3.1P1
	Standing request
	These PRs replace standing requests PM-PRs 7-05 to

10-05.

	PR 40-09

PR 40a-09

(PR # 40-09
erroreously
reused)
	CERES
	ValR2
	MOA
	12.1P2
	12/97
	Done.  6/10/09

	PR 2-09
	FM3 or FM4
	Edition2B
	SYNI
	7.2.1P1
	7/1/2002 – 10/31/05
	Done.   6/10/09

	PR 1-09
	FM3 or FM4
	Edition2B
	SYN/AVG/ZAVG
	8.1P1
	7/1/2002 – 10/31/05
	Done.  6/10/09

	PR 29-09
	
	ValR14
	EICE

ESNOW

(SS4.1)
	4.1-4.0P2
	6/17/08
	Pending Promotion

	PR 38-09
	
	ValR14-Mesh16
	EICE

ESNOW

(SS4.1)
	4.1-4.0P2
	6/17/08

8/07
	Pending Promotion

	PR 37-09
	FM1,

FM2
	ValR14
	SSFI
	Clouds delivery to magneto
	8/07
	Pending promotion

	PR 36-09
	FM1,

FM2
	ValR14
	SSF
	Inversion delivery to magneto
	8/07
	Pending promotion

	PR 35-09
	FM3,

FM4
	ValR14
	SSFI
	Clouds delivery to magneto
	8/07
	Pending promotion

	PR 34-09
	FM3,

FM4
	ValR14
	SSF
	Inversion delivery to magneto
	8/07
	Pending promotion

	PR 28-09
	FM1,

FM2,

FM3,

FM4
	Edition2
	 
	2.4P1
	9/2/07 – 1/1/09
	Need to process 8/2/07 – 1/1/08 at high priority, then lower priority on 2008 dates 

	PR 27-09
	FM1,

FM2,

FM3,

FM4
	Edition2
	BDS
	1.3P3
	9/2/07 – 1/1/09
	Ready.

	PR 26-09
	FM1,

FM2,

FM3,

FM4
	Edition2
	BDS
	1.2P1
	9/2/07 – 1/1/09
	Ready.

	PR 25-09
	FM1,

FM2,

FM3,

FM4
	Edition2
	ES8
	2.2P1
	9/2/07 – 1/1/09
	Ready.

	PR 24-09
	FM1,

FM2,

FM3,

FM4
	Edition2
	
	2.3P1
	9/2/07 – 1/1/09
	Ready.

	PR 23-09
	FM1,

FM2,

FM3,

FM4
	Edition2
	
	2.3P2
	9/2/07 – 1/1/09
	Ready.

	PR 22-09
	  FM1,
  FM2,
  FM3,
  FM4
	Edition2
	ES4, ES9
	3.1P1
	9/2/07 – 1/1/09
	Ready.

	PR 21-09 
	FM1 + FM3
	Edition2
	ES4, ES9
	3.2P1
	9/2/07 – 1/1/09
	Ready.

	PR 57-08
	FM1, FM2
	Edition2A-QC
	SSFI

Clouds
	4.1-4.1P4
4.1-4.2P3

4.1-4.2P2

4.1-4.3P2
	1/1/07 – 9/1/07
1/01/08


	Extended to 12/31/07
Pending input

	PR 56-08
	FM1,
FM2
	Edition2F
	SSF

Inversion
	4.5-6.1P2

4.5-6.2P2

4.5-6.4P1
	1/1/07 – 9/1/07
1/01/08
	Extended to 12/31/07
Pending input

	 PR 55-08
	FM1,
FM2
	Edition2F
	SFC

TISA-Grid
	9.2P1

9.3P1

9.4P1
	12/31/06 hr 12 – 9/1/07 hr 11
1/1/08 hr 11
	Extended to 12/31/07
Pending input

	PR 54-08
	FM1 

V005
MOD08
	Edition2F
	CRS

Inst SARB
	5.0P1

5.1P1

5.4P1
	1/1/07 – 8/31/07
12/31/07
	Extended to 12/31/07
Pending Input

	PR 53-08
	FM1
	Edition2F
	FSW

TISA-Grid
	6.1P1

6.2P1

6.3P1
	1/1/07 – 8/31/07
12/31/07
	Extended to 12/31/07
Pending input

	PR 33-09
	FM3,

FM4
	Edition1B
	SSFI
	4.1-4.1P5

4.1-4.2P3

4.1-4.2P2

4.1-4.3P2
	9/1/07 – 1/01/08
	Pending input

	PR 32-09
	FM3,

FM4
	Edition2C/NoSW
	SSF
	4.5-6.1P3

4.5-6.2P2

4.5-6.4P1
	9/1/07 – 1/01/08
	Pending input

	PR 31-09
	FM3,

FM4
	Edition2C/NoSW
	SFC
	9.2P1

9.3P1

9.4P1
	12/31/06 hr 12 – 9/1/07 hr 11
1/1/08 hr 11
	Pending input

	PR 30-09
	FM3
	Edition2C
	CRS
	5.0P1

5.1P2

5.4P2
	9/1/07 – 12/31/07
	Pending input

	PR 29-09
	FM3
	Edtion2C
	FSW
	6.1P1

6.2P1

6.3P1
	9/1/07 – 12/31/07
	Pending input

	PRs 40-09 thru 49-09, plus a new standing PR for 1/16th snow (under development) 
	FM1,

FM2,

FM3,

FM4
	Edition2G (Terra)

Edition2D/Ed2D-NoSW (Aqua)
	SSF, SFC, CRS, FSW
	
	1/1/08 – 12/31/08
	Pending input, code promotions, ValRx approvals, etc


	Table 2.  June 24, 2009 - System Issues and Status

	Activity
	Lead
	Status

	CM/Docu-mentation
	Ayers

(Saunders)
	· See Table 3 for the current CERES Subsystem Delivery Schedule, Table 4 Xfor the current CERES Coefficients Delivery Schedule, and Table 5 for the current DPC Update Schedule.  (Ayers)

· See Table 6 for SCCR activity since the last DMT meeting.  SCCRs that need to be reviewed follow Table 6.  (Ayers)

· Updated the Inversion Operator’s Manual (SCCR 704), posted it on the Web, and provided it to the ASDC.  (Saunders)

· Updated the Clouds Operator’s Manual (SCCR 693), posted it on the Web, and provided it to the ASDC.  (Saunders)

· Working with ASDC personnel to set up the delivery directories on the new IBM system.  (Ayers)

· The CERES Subsystem and Coefficients Delivery Schedules were updated and posted on the Web.  (Ayers, Saunders)


	Table 3.  CERES Subsystem Delivery Schedule – June - 2009
(Next Science Team Meeting – November 3 – 5, 2009 in Ft. Collins, CO)

	Subsystem
	Preliminary
Delivery
Memo to CM
	Delivery to
CERES CM
	Release to
Langley DAAC
	Reason for Delivery
	CERESlib
Delivery
Needed
	New
PGE(s)
	Certified
Platform(s)

	GGEO
(SCCR 653)
	April 30
	July 2
	July 10
	Initial coefficient delivery for 11/05 - 8/07.  Code delivery to support Beta10 GGEO processing.
	
	
	magneto-P4

	TISA
Averaging
(SCCR 650)
	July 17
	July 31
	August 7
	Support Terra Edition2E and Aqua Edition2B SRBAVG1-3 and Daily processing.  New PGEs: CER10.0P1, CER10.0P2, & CER10.0P3.
	
	X
	magneto-P4

	Instrument
	July 17
	July 31
	August 7
	Updates to PGE CER1.1P7.
	
	
	warlock

	Clouds
	July 17
	July 31
	August 7
	Terra and Aqua Beta2-Edition3.
	
	
	magneto-P4

	Instantaneous SARB
	July 17
	July 31
	August 7
	New “pre-Synoptic” PGE CER5.0P2.
	
	X
	magneto-P4

	ERBE-like
(SCCR 696)
	July 31
	August 14
	August 21
	To process everything including all of Edition3 on magneto.
	
	
	magneto-P4

	Inversion
(SCCR 704)
	August 14
	August 28
	September 4
	Terra and Aqua Beta2-Edition3.  Note: Only one of these two Inversion deliveries scheduled for Aug. 28 will be needed.
	
	X
	magneto-P4

	Inversion
	August 14
	August 28
	September 4
	In case Clouds doesn’t make the Edition3 schedule.  Note: Only one of these two Inversion deliveries scheduled for Aug. 28 will be needed.
	
	X
	magneto-P4

	Instrument
	
	Summer
	
	Delivery of all Ada PGEs except CER1.1P7 to X86 platform.
	
	
	magneto-X86

	Instrument
	
	Summer
	
	Delivery of PGE CER1.1P7 to X86 platform.
	
	
	magneto-X86

	TISA Gridding
	August 28
	September 11
	September 18
	SFC Terra and Aqua Beta2-Edition3.
	
	
	magneto-P4

	TISA Gridding
	September 11
	September 25
	October 2
	Edition2 & Beta2-Edition3 ISCCP-D2like-Day/Nit.
	
	
	magneto-P4

	TISA
Averaging
	
	Early Fall
	
	SRBAVG-GEO Beta2-Edition3.  Adding Model C surface fluxes and solar insulation.
	
	
	magneto-P4

	Instrument
	September 18
	October 2
	October 9
	Build that runs full Terra/Aqua Baseline1-QC and Edition1-CV as well as NPP.
	X
	
	magneto-P4

	TISA Averaging
	September 25
	October 9
	October 16
	SRBAVG-nonGEO Beta2-Edition3.
	
	
	magneto-P4

	GGEO
	October 2
	October 16
	October 23
	Beta1-Edition3 ISCCP-D2like-Merge.
	
	
	magneto-P4

	TISA Averaging
	October 16
	October 30
	November 6
	TSIB-SSF Beta2-Edition3.
	
	
	magneto-P4

	Regrid MOA
	
	November
	
	Edition3 delivery.
	
	
	magneto-P4

	GGEO
	
	Fall
	
	Edition2 & maybe Beta2-Edition3 ISCCP-D2like-GEO.  [All ISCCP-D2like HDF products will have the same format.]
	
	
	magneto-P4

	GGEO
	
	Fall
	
	Beta1–Edition2 delivery of new PGE CER11.7P2 (?) for new ISCCP-D2like-Merge (?) product.  [All ISCCP-D2like HDF products will have the same format.]
	
	X
	magneto-P4

	Instantaneous
SARB
	
	Fall
	
	New PGE to produce MATCH input files.
	
	X
	magneto-P4

	GGEO
	November 20
	December 4
	December 11
	Beta1-Edition3 delivery.
	
	
	magneto-P4

	Clouds
	
	Late 2009
	
	Terra and Aqua Edition3.
	
	
	magneto-P4

	Inversion
	
	Late 2009
	
	Terra and Aqua Edition3.
	
	
	magneto-P4

	TISA Gridding
	
	January 2010
	
	Beta1-Edition2 delivery of new PGE CER9.0P2 (?) for new ISCCP-D2like-Flux (?) product.  [All ISCCP-D2like HDF products will have the same format.]
	
	X
	magneto-P4

	TISA Gridding
	
	February 2010
	
	Edition2 ISCCP-D2like-Flux.
	
	
	magneto-P4

	Instrument
	
	February 2010
	
	Build corrects NPP-related errors discovered in NCT3 testing.
	
	
	magneto-P4

	Instrument
	
	May 2010
	
	Build corrects all NPP errors found so far.  Last Build before launch freeze date.
	
	
	magneto-P4

	Clouds
	
	Spring 2010
	
	Terra and Aqua Edition3.
	
	
	magneto-P4

	Inversion
	
	Spring 2010
	
	Terra and Aqua Edition3.
	
	
	magneto-P4

	Clouds
	
	???
	
	Support TRMM VIRS-only processing of August 2001 forward.
	
	
	magneto-P4

	Inversion
	
	Two to four weeks after Clouds
	
	Support TRMM VIRS-only processing.
	
	
	magneto-P4

	Instrument
	
	???
	
	Delivery of simulated IES PGE to support TRMM VIRS-only processing.  New PGE:  CER1.0P1.
	
	X
	magneto-P4


Table 4.  CERES Coefficients Delivery Schedule – June 2009

	Subsystem
	Preliminary
Delivery
Memo to CM
	Delivery to
CERES CM
	Release to
Langley DAAC
	Reason for Delivery
	Certified Platform(s)

	GGEO
	June 12
	July 2
	July 10
	Final coefficients for 11/05 - 08/07.

	warlock/

magneto

	Instrument
	N/A
	July 17
	Terra Edition3 gain files for Launch – December 2006.
	warlock/

magneto

	ERBE-like
	N/A
	August
	Terra Edition3 spectral response function files for Launch – December 2006.
	warlock/

magneto

	Instrument
	N/A
	September
	Aqua Edition3 gain files for Launch – December 2006.
	warlock/

magneto

	ERBE-like
	N/A
	October
	Aqua Edition3 spectral response function files for Launch – December 2006.
	warlock/

magneto

	Instrument/ERBE-like
	N/A
	???
	TRMM Edition3 gains and spectral response function files.
	warlock/

magneto


Table 5.  Data Products Catalog Update Schedule – June 2009
	DPC Section
	Due Date
	Comments

	SFC
	May
	Adding a few new parameters for Edition3

	SRBAVG-nonGEO
	Draft by July
	Complete rework of DPC pages

	SRBAVG-GEO
	Draft by July
	Complete rework of DPC pages

	TSIB-SSF
	September 15
	New intermediate product

	TSIB-GEO
	September 15
	New intermediate product

	SYNI
	September 15
	Unknown severity of Edition3 DPC changes

	SYN/AVG/ZAVG
	September 15
	Unknown severity of Edition3 DPC changes

	FSW
	September 15
	Given CRS won't even be in draft mode yet, this date is probably incorrect.  Given that CRS and FSW are decoupled from rest of processing, pressure to document & produce these products will not be as great as pressure on the other products.

	CRS
	December
	Draft for science review

	ISCCP-D2like products
	???
	There will be no differences between Edition2 & Edition3 DPC.  Don't know the Edition2 DPC schedule.

	MOA
	???
	Unknown if there are Edition3 changes.

	GGEO
	???
	Unknown if there are Edition3 changes.


Table 6.  SCCR Activity June 8 at 2:00 p.m. – June 22 at 12:00 p.m.
	SCCR
	S
	U
	A
	C
	D
	SS
	Page
No.
	Comments

	685
	
	
	
	X
	
	6 & 9
	
	

	713
	
	
	
	X
	
	12
	
	


S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem

Table 7.  June 24, 2009 - Subsystem Issues and Status

	SS

No.
	SS

Lead
	Status
	Problems

	Toolkit

Issues
	Zentz
	· Working with Karen Brown to build a new version of the p6 TK that will not produce functions/ subroutines that contain a trailing underscore.  This is needed for compatibility with netcdf.  (Brown, Zentz)
	

	1.0
	Cooper
(Walikainen)
	· Continue to monitor incoming Terra and Aqua Level-0, ephemeris and attitude data.  (Snyder)

· Edition2 gain updates delivered looking at ValR12s to verify Edition2 gains.  (Cooper)

· Edition3 gains for Terra should be given to Denise by June 24th.  Several validation runs will be made to verify that the gain updates when run through the Instrument Subsystem code, give the same results as when they were processed by the analysis software.  (Cooper)
	

	2.0
	Walikainen

(Cooper)
	· Continuing to examine QC checker email generated during production.  (Walikainen)

· Continuing to inspect ERBE-like Aqua and Terra output plots.  (Walikainen)

· Corrected errors in FM1's SW channel unfiltering coefficients.  Submitted corrections to the FLASHFLUX team.  Fortunately, the SW channel errors increased the SW TOA flux by only 0.01% compared to the current set of coefficients.  (Walikainen)

· Examined several versions of SW and TOT channel spectral responses proposed for the beginning-of-mission.  These were then used to create unfiltering coefficients and nadir files.  Nadir fluxes were compared with Edition1-CV values and results were presented to the Science Team.  (Walikainen)

· Completed analysis of Flight offsets and a new second time constant.  Results to be presented to Science Team will show how these affect Edition3 Terra TOA fluxes.  (Walikainen)
	

	3.0
	Walikainen
(Cooper)
	Combined with above.
	

	4.1
	Sun-Mack

(Brown)
	· Added capability to Google Maps to allow the user to page through images for the same parameter at different coordinates.  (Heckert)
· Began working on adding the flat RGB images to the Google Earth file (need some additional data coordinates to plot them, but it’s coming along).  (Heckert)
· Correcting GEWEX Netcdf files to conform to proper format.  (Smith)
· Began running day 2003079 of Edition2 delivery to test a small code change.  (Smith)
· Worked on Terra MOD08 and Aqua MYD08 Comparison.  (Chen, Brown)

· Worked on Aqua Edition 3 Validation.  (Brown, Trepte)
· Worked on SSF processing for Aqua 2002 and Terra 2003.  (Brown)
· Implemented Jin’s Ocean emissivities for 3.7, 11 and 12 m.  A day of before and after were run and validated.  (Sun-Mack)
· Investigating 2.1 corrk issue.  Optical depth were calculated for a day of Terra Ed2, Aqua Ed1, and current code.  It seems too much absorption in 2.1 corrk calculation.  (Sun-Mack)
· Reviewed a manuscript for Journal of Geophysical Research – Atmospheres.  (Sun-Mack)
	

	4.2
	Sun-Mack
	Combined with above.
	

	4.3
	Sun-Mack
	Combined with above.
	

	4.4
	Miller

(Sun-Mack)
	· Tested software using SGE on AMI.  Processed 48 hours of Terra clouds, 48 hours of both Terra and Aqua clouds, 48 hours of NEWS convolution, and 24 hours of clouds and 24 hours of NEWS convolution for timing purposes.  (Miller)

· Tested Edition3 Beta2 SSFB and SSFA type definition.  A couple of minor changes were made before providing it to other subsystems.  (Miller)

· Added code to convolution to fill new SSF structure and provided sample to other subsystems.  (Miller)
	

	4.5
	Sothcott
	· Attended weekly SOFA working group meetings.  (Sothcott)

· Continued work on the new IES-to-SSF PGEs.  (Sothcott)

· Tested the latest Edition2 delivery on the new IBM system.  Results have been inconsistent with some PGEs running faster with acceptable results and other PGEs running slower with poor results.  This issue seems to be related to the optimization options; removal of all optimization during compile results in completely acceptable results but really slow code.  I am working to determine what optimizations will work or what part of the code is causing the problems with the optimization options.  (Sothcott)
	

	4.6
	Sothcott
	Combined with above.
	

	5.0
	Caldwell

(Coleman)
	· Testing CRS on new IBM system.  (Caldwell)
	

	7.2
	Caldwell

(Coleman)
	· No new updates.  (Caldwell)
	

	12.0
	Caldwell

(Coleman)
	· Produced MOA requested by Fred Rose for testing Ed3 CRS.  (Caldwell)
	

	7.1
	Nguyen

(Raju, Filer)
	· No new updates.  (Nguyen)
	

	8.0
	Nguyen

(Raju, Filer)
	· No new updates.  (Nguyen)
	

	10.0
	Nguyen

(Raju, Filer)
	· Produced 5 years of snow/ice percents data for CLARREO from the surface type percents.  (Nguyen)

· Ran SRBAVG on IBM Cluster.  Compared SRBAVGs from IBM and from Mac and found no difference.  Able to run IDL plots on  magneto.  (Nguyen)

· Attended the meeting with FLASHFLUX group to plan for FLASHFLUX to produce the monthly mean SRBAVG.  (Nguyen)

· Continued supporting the SRBAVG NetCDF group.  (Nguyen)

· Validating Edition2E SRBAVG.  (Nguyen)
· Continuing work on pre-processor and subsetting code to read SRBAVG1 hdf file and write monthly means to a netCDF file and then subset this to user specified paramters/time range.  (Filer)
	

	6.0
	Raju

(Nguyen)
	· Moved PGEs CER6.1 - CER6.3 software on to IBM systems.  (Raju)
	

	9.0
	Raju

(Nguyen)
	· Moved PGEs CER9.0 – CER9.4 software on to IBM systems and successfully compiled on P6.  (Raju)
	

	11.0
	Raju

(Nguyen)
	· Processed selected months of ISCCP data using different versions of coefficients at SCF and sent generated plots to Dave Doelling.  Received final versions of coefficients and started processing 11/05 – 08/07 ISCCP data at SCF.  (Raju)

· Preparing documents and the software for upcoming ggeo delivery.  (Raju)

· Moved GGEO software on to IBM systems.  Compiled and ran one hour of data through PGEs 11.1P10, 11.2P2, 11.4P1 on P6 successfully.  PGE 11.1P10 output comparisons with the outputs generated on magneto showed no differences.  (Raju)
	

	CERES-lib
	Zentz
	· No new updates.  (Zentz)
	

	Special Development Corner
	· No report received.
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