June 24, 2009 - System Issues and Status
Table 1: Process Strategy/Coleman as of 6/23/2009

Active Requests in order of priority

Production . Production Data Special
Satellite Product PGEs Data Dates
Request (PR) Strategy (SS#) Status
M-PR 3-02 NSIDC- EICE 4.1-4.0P1 Standing request
NESDIS ESNOW
(Ss4.1)
M-PR 3-09 CERES DAO-G5- MOA 12.1P1 Standing request PR in review cycle
CERES
M-PR 2-09 CERES | DAO-G5- PMOA 9.1P1 Standing request PR in review cycle
CERES
PRs 14-09 FM1, ValR12 BDS, ES- 1.3P3, 9/07, Done.
through 20-09 FM2, 8, ES-4, 1.2P1, 5/08,
FM3, ES-9 2.4P1, 2/08
FM4 2.2P1,
2.3P1,
2,3P2,
3.1P1
Standing requests | Terra Edition1-CV | BDS/ 1.1P3 Standing request These PRs replace
AM- PR 1-05 to ERBElike | 1.2P1 standing requests
7-05 (S51-3) 1.3P1 AM- PR 1-00 to
1.3p2 7-00.
2.1P1
2.2P1
2.3P1
2.3P2
3.1P1
Standing requests | FM3 Edition1-CV | BDS/ 1.1P5 Standing request These PRs replace
PM-PRs 15-05 to ERBElike | 1.2P1 standing requests
18-05 (SS1-3) 1.3P1 PM-PRs 1-05 to
1.3P2 4-05.
2.2P1
2.3P1
2.3P2
3.1P1
Standing requests | FM4 Ed1-CV- BDS/ 1.1P5 Standing request These PRs replace
PM-PRs 11-05 to NoSW ERBElike | 1.2P1 standing requests
14-05 (SS1-3) 1.3P1 PM-PRs 7-05 to
1.3P2 10-05.
2.2P1
2.3P1
2.3P2

3.1P1




Table 1: Process Strategy/Coleman as of 6/23/2009
Active Requests in order of priority

Data

RZ;OU%L;?('SE) Satellite Pgﬁfizggn P (rgg;)ct PGEs Data Dates Ssrzggil
PR-40-09 CERES | ValR2 MOA 12.1P2 12/97 Done. 6/10/09
PR 40a-09
(PR # 40-09
erroreously
reused)
PR 2-09 FM3or | Edition2B SYNI 7.2.1P1 7/1/2002 - Done. 6/10/09
FM4 10/31/05
PR 1-09 FM3or | Edition2B SYN/AVG | 8.1P1 7/1/2002 - Done. 6/10/09
FM4 1ZAVG 10/31/05
PR 29-09 ValR14 EICE 4.1-4.0P2 6/17/08 Pending Promotion
ESNOW
(Ss4.1)
PR 38-09 ValR14- EICE 4.1-4.0P2 6/17/08 Pending Promotion
Mesh16 ESNOW 8/07
(Ss4.1)
PR 37-09 FM1, ValR14 SSFI Clouds 8/07 Pending promotion
FM2 delivery to
magneto
PR 36-09 FM1, ValR14 SSF Inversion 8/07 Pending promotion
FM2 delivery to
magneto
PR 35-09 FM3, ValR14 SSFI Clouds 8/07 Pending promotion
FM4 delivery to
magneto
PR 34-09 FM3, ValR14 SSF Inversion 8/07 Pending promotion
FM4 delivery to
magneto
PR 28-09 FM1, Edition2 2.4P1 9/2/07 — 1/1/09 Need to process
FM2, 8/2/07 — 1/1/08 at
FM3, high priority, then
lower priority on
FM4 2008 dates
PR 27-09 FM1, Edition2 BDS 1.3P3 9/2/07 — 1/1/09 Ready.
FM2,
FM3,
FM4
PR 26-09 FM1, Edition2 BDS 1.2P1 9/2/07 — 1/1/09 Ready.
FM2,
FM3,

FM4




Table 1: Process Strategy/Coleman as of 6/23/2009
Active Requests in order of priority

Data

RZEOU%ZS?SE) Satellite Pg(t);j:tzggn P (rgg;)ct PGEs Data Dates Ssrzggil
PR 25-09 FM1, Edition2 ES8 2.2P1 9/2/07 - 1/1/09 Ready.
FM2,
FM3,
FM4
PR 24-09 FM1, Edition2 2.3P1 9/2/07 - 1/1/09 Ready.
FM2,
FM3,
FM4
PR 23-09 FM1, Edition2 2.3P2 9/2/07 - 1/1/09 Ready.
FM2,
FM3,
FM4
PR 22-09 FML1, Edition2 ES4, ES9 3.1P1 9/2/07 - 1/1/09 Ready.
FM2,
FM3,
FM4
PR 21-09 FM1 + Edition2 ES4, ES9 3.2P1 9/2/07 - 1/1/09 Ready.
FM3
PR 57-08 FML1, Edition2A- SSFI 4.1-4.1P4 1/1/07 - 94/o7 Extended to
FM2 QC Clouds 4.1-4.2P3 1/01/08 12/31/07
4.1-4.2P2 Pending input
4.1-4.3P2
PR 56-08 FML1, Edition2F SSF 4.5-6.1P2 1/1/07 - 94107 Extended to 12/31/07
FM2 Inversion 4.5-6.2P2 1/01/08 Pending input
45-6.4P1
PR 55-08 FML1, Edition2F SFC 9.2P1 12/31/06 hr 12 - Extended to 12/31/07
FM2 TISA-Grid | 9.3P1 9/HO7hr1t Pending input
9.4P1 1/1/08 hr 11
PR 54-08 FM1 Edition2F CRS 5.0P1 1/1/07 - 8{31/07 Extended to 12/31/07
V005 Inst SARB | 5.1P1 12/31/07 Pending Input
MODO08 5.4P1
PR 53-08 FM1 Edition2F FSW 6.1P1 1/1/07 — 8/31/6% Extended to 12/31/07
TISA-Grid | 6.2P1 12/31/07 Pending input
6.3P1
PR 33-09 FM3, Edition1B SSFI 4.1-4.1P5 9/1/07 - 1/01/08 Pending input
FM4 4.1-4.2P3
4.1-4.2P2
4.1-4.3P2
PR 32-09 FM3, Edition2C/N SSF 4.5-6.1P3 9/1/07 - 1/01/08 Pending input
FM4 oSW 4.5-6.2P2

4.5-6.4P1




Table 1: Process Strategy/Coleman as of 6/23/2009
Active Requests in order of priority

Data

RZ;OU%L;?(ISIQ) Satellite P;?E;ZS;” P (rgg;)ct PGEs Data Dates Ssrzggil
PR 31-09 FM3, Edition2C/N | SFC 9.2P1 12/31/06 hr 12 — Pending input
EM4 oSW 9.3P1 94107 hr 11
9.4P1 1/1/08 hr 11
PR 30-09 FM3 Edition2C CRS 5.0P1 9/1/07 — 12/31/07 Pending input
5.1P2
5.4P2
PR 29-09 FM3 Edtion2C FSW 6.1P1 9/1/07 - 12/31/07 Pending input
6.2P1
6.3P1
PRs 40-09 thru FM1, Edition2G SSF, SFC, 1/1/08 — 12/31/08 Pending input, code
49-09, plusanew | FM2, (Terra) CRS, FSW promotions, ValRx
standing PR for FM3 Edition2D/Ed approvals, etc
1/16™ snow ' 2D-NoSW
FM4
(under (Aqua)

development)




Table 2. June 24, 2009 - System Issues and Status
Activity Lead Status
CM/Docu- Ayers e See Table 3 for the current CERES Subsystem Delivery
mentation | (Saunders) Schedule, Table 4 for the current CERES Coefficients Delivery

Schedule, and Table 5 for the current DPC Update Schedule.
(Ayers)

See Table 6 for SCCR activity since the last DMT meeting.
SCCRs that need to be reviewed follow Table 6. (Ayers)

Updated the Inversion Operator’s Manual (SCCR 704), posted it
on the Web, and provided it to the ASDC. (Saunders)

Updated the Clouds Operator’s Manual (SCCR 693), posted it
on the Web, and provided it to the ASDC. (Saunders)

Working with ASDC personnel to set up the delivery directories
on the new IBM system. (Ayers)

The CERES Subsystem and Coefficients Delivery Schedules
were updated and posted on the Web. (Ayers, Saunders)




Table 3. CERES Subsystem Delivery Schedule — June - 2009

(Next Science Team Meeting — November 3 — 5, 2009 in Ft. Collins, CO)

Preliminary . CERESIib -
Subsystem Delivery Delivery to Release to Reason for Delivery Delivery New Certified
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)

GGEO April 30 July 2 July 10 Initial coefficient delivery for 11/05 - 8/07. magneto-P4
(SCCR 653) Code delivery to support Betal0 GGEO

processing.
TISA July 17 July 31 August 7 Support Terra Edition2E and Aqua X magneto-P4
Averaging Edition2B SRBAVG1-3 and Daily
(SCCR 650) processing. New PGEs: CER10.0P1,

CER10.0P2, & CER10.0P3.
Instrument July 17 July 31 August 7 Updates to PGE CER1.1P7. warlock
Clouds July 17 July 31 August 7 Terra and Aqua Beta2-Edition3. magneto-P4
Instantaneous July 17 July 31 August 7 New “pre-Synoptic” PGE CER5.0P2. X magneto-P4
SARB
ERBE-like July 31 August 14 August 21 To process everything including all of magneto-P4
(SCCR 696) Edition3 on magneto.
Inversion August 14 August 28 September 4 | Terra and Aqua Beta2-Edition3. Note: X magneto-P4
(SCCR 704) Only one of these two Inversion deliveries

scheduled for Aug. 28 will be needed.
Inversion August 14 August 28 September 4 | In case Clouds doesn’t make the Edition3 X magneto-P4

schedule. Note: Only one of these two
Inversion deliveries scheduled for Aug. 28
will be needed.




Table 3. CERES Subsystem Delivery Schedule — June - 2009
(Next Science Team Meeting — November 3 — 5, 2009 in Ft. Collins, CO)

Preliminary I | CERESIib ified
Subsystem Delivery Delivery to Rel ease to Reason for Delivery Delivery New i:e;tlﬂe
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
Instrument Summer Delivery of all Ada PGEs except magneto-X86
CERL1.1P7 to X86 platform.
Instrument Summer Delivery of PGE CER1.1P7 to X86 magneto-X86
platform.
TISA Gridding August 28 | September 11 | September 18 | SFC Terra and Aqua Beta2-Edition3. magneto-P4
TISA Gridding September | September 25 October 2 Edition2 & Beta2-Edition3 ISCCP-D2like- magneto-P4
11 Day/Nit.
TISA Early Fall SRBAVG-GEO Beta2-Edition3. Adding magneto-P4
Averaging Model C surface fluxes and solar
insulation.
Instrument September October 2 October 9 Build that runs full Terra/Aqua Baselinel- X magneto-P4
18 QC and Edition1-CV as well as NPP.
TISA September October 9 October 16 SRBAVG-nonGEO Beta2-Edition3. magneto-P4
Averaging 25
GGEO October 2 October 16 October 23 Betal-Edition3 ISCCP-D2like-Merge. magneto-P4
TISA October 16 October 30 November 6 | TSIB-SSF Beta2-Edition3. magneto-P4
Averaging
Regrid MOA November Edition3 delivery. magneto-P4
GGEO Fall Edition2 & maybe Beta2-Edition3 ISCCP- magneto-P4
D2like-GEO. [All ISCCP-D2like HDF
products will have the same format.]
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Table 3. CERES Subsystem Delivery Schedule — June - 2009

(Next Science Team Meeting — November 3 — 5, 2009 in Ft. Collins, CO)

Preliminary I | CERESIib ified
Subsystem Delivery Delivery to Rel ease to Reason for Delivery Delivery New i:e;tlﬂe
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
GGEO Fall Betal-Edition2 delivery of new PGE X magneto-P4
CER11.7P2 (?) for new ISCCP-D2like-
Merge (?) product. [All ISCCP-D2like
HDF products will have the same format.]
Instantaneous Fall New PGE to produce MATCH input files. X magneto-P4
SARB
GGEO November December 4 December 11 | Betal-Edition3 delivery. magneto-P4
20
Clouds Late 2009 Terra and Aqua Edition3. magneto-P4
Inversion Late 2009 Terra and Aqua Edition3. magneto-P4
TISA Gridding January 2010 Betal-Edition2 delivery of new PGE X magneto-P4
CER9.0P2 (?) for new ISCCP-D2like-Flux
(?) product. [All ISCCP-D2like HDF
products will have the same format.]
TISA Gridding February Edition2 ISCCP-D2like-Flux. magneto-P4
2010
Instrument February Build corrects NPP-related errors magneto-P4
2010 discovered in NCT3 testing.
Instrument May 2010 Build corrects all NPP errors found so far. magneto-P4
Last Build before launch freeze date.
Clouds Spring 2010 Terra and Aqua Edition3. magneto-P4




Table 3. CERES Subsystem Delivery Schedule — June - 2009

(Next Science Team Meeting — November 3 — 5, 2009 in Ft. Collins, CO)

Preliminary I | CERESIib ified
Subsystem Delivery Delivery to ReI ease to Reason for Delivery Delivery New (Ile;tlfle
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
Inversion Spring 2010 Terra and Aqua Edition3. magneto-P4
Clouds 777? Support TRMM VIRS-only processing of magneto-P4
August 2001 forward.
Inversion Two to four Support TRMM VIRS-only processing. magneto-P4
weeks after
Clouds
Instrument ?77? Delivery of simulated IES PGE to support X magneto-P4

TRMM VIRS-only processing. New PGE:
CER1.0P1.




Table 4. CERES Coefficients Delivery Schedule — June 2009

Preliminary . -

. Delivery to Release to . Certified

Subsystem Delivery CERESCM | Langley DAAC Reason for Delivery Platform(s)

Memo to CM

GGEO June 12 July 2 July 10 Final coefficients for 11/05 - 08/07. warlock/
magneto
Instrument N/A July 17 Terra Edition3 gain files for Launch — December 2006. warlock/
magneto
ERBE-like N/A August Terra Edition3 spectral response function files for warlock/
Launch — December 2006. magneto
Instrument N/A September Agqua Edition3 gain files for Launch — December 2006. warlock/
magneto
ERBE-like N/A October Aqua Edition3 spectral response function files for warlock/
Launch — December 2006. magneto
Instrument/ N/A ?777? TRMM Edition3 gains and spectral response function warlock/
ERBE-like files. magneto
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Table 5. Data Products Catalog Update Schedule — June 2009

DPC Section Due Date Comments

SFC May Adding a few new parameters for Edition3

SRBAVG-nonGEO Draft by July Complete rework of DPC pages

SRBAVG-GEO Draft by July Complete rework of DPC pages

TSIB-SSF September 15 New intermediate product

TSIB-GEO September 15 New intermediate product

SYNI September 15 Unknown severity of Edition3 DPC changes

SYN/AVG/ZAVG September 15 Unknown severity of Edition3 DPC changes

FSW September 15 Given CRS won't even be in draft mode yet, this date is probably incorrect. Given that
CRS and FSW are decoupled from rest of processing, pressure to document & produce
these products will not be as great as pressure on the other products.

CRS December Draft for science review

ISCCP-D2like products ?77? There will be no differences between Edition2 & Edition3 DPC. Don't know the
Edition2 DPC schedule.

MOA ?277? Unknown if there are Edition3 changes.

GGEO ?7?7? Unknown if there are Edition3 changes.

11




Table 6. SCCR Activity June 8 at 2:00 p.m. — June 22 at 12:00 p.m.

ScCcCR|s|ulAalc|D SS P,\?ge Comments
685 X 6&9
713 X 12

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem
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Table 7. June 24, 2009 - Subsystem Issues and Status

SS
No.

SS
Lead

Status

Problems

Toolkit
Issues

Zentz

e Working with Karen Brown to build a new version
of the p6 TK that will not produce functions/
subroutines that contain a trailing underscore. This
is needed for compatibility with netcdf. (Brown,
Zentz)

1.0

Cooper
(Walikainen)

e Continue to monitor incoming Terra and Aqua
Level-0, ephemeris and attitude data. (Snyder)

e Edition2 gain updates delivered looking at ValR12s
to verify Edition2 gains. (Cooper)

e Edition3 gains for Terra should be given to Denise
by June 24th. Several validation runs will be made
to verify that the gain updates when run through the
Instrument Subsystem code, give the same results as
when they were processed by the analysis software.
(Cooper)

2.0

Walikainen
(Cooper)

e Continuing to examine QC checker email generated
during production. (Walikainen)

e Continuing to inspect ERBE-like Aqua and Terra
output plots. (Walikainen)

e Corrected errors in FM1's SW channel unfiltering
coefficients. Submitted corrections to the
FLASHFLUX team. Fortunately, the SW channel
errors increased the SW TOA flux by only 0.01%
compared to the current set of coefficients.
(Walikainen)

e Examined several versions of SW and TOT channel
spectral responses proposed for the beginning-of-
mission. These were then used to create unfiltering
coefficients and nadir files. Nadir fluxes were
compared with Edition1-CV values and results were
presented to the Science Team. (Walikainen)

e Completed analysis of Flight offsets and a new
second time constant. Results to be presented to
Science Team will show how these affect Edition3
Terra TOA fluxes. (Walikainen)

3.0

Walikainen
(Cooper)

Combined with above.
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SS

No.

SS
Lead

Status

Problems

4.1

Sun-Mack
(Brown)

Added capability to Google Maps to allow the user
to page through images for the same parameter at
different coordinates. (Heckert)

Began working on adding the flat RGB images to the
Google Earth file (need some additional data
coordinates to plot them, but it’s coming along).
(Heckert)

Correcting GEWEX Netcdf files to conform to
proper format. (Smith)

Began running day 2003079 of Edition2 delivery to
test a small code change. (Smith)

Worked on Terra MODO08 and Aqua MYDO08
Comparison. (Chen, Brown)

Worked on Aqua Edition 3 Validation. (Brown,
Trepte)

Worked on SSF processing for Aqua 2002 and Terra
2003. (Brown)

Implemented Jin’s Ocean emissivities for 3.7, 11 and
12 um. A day of before and after were run and
validated. (Sun-Mack)

Investigating 2.1 corrk issue. Optical depth were
calculated for a day of Terra Ed2, Aqua Ed1, and
current code. It seems too much absorption in 2.1
corrk calculation. (Sun-Mack)

Reviewed a manuscript for Journal of Geophysical
Research — Atmospheres. (Sun-Mack)

4.2

Sun-Mack

Combined with above.

4.3

Sun-Mack

Combined with above.

4.4

Miller
(Sun-Mack)

Tested software using SGE on AMI. Processed 48
hours of Terra clouds, 48 hours of both Terra and
Agua clouds, 48 hours of NEWS convolution, and 24
hours of clouds and 24 hours of NEWS convolution
for timing purposes. (Miller)

Tested Edition3 Beta2 SSFB and SSFA type
definition. A couple of minor changes were made
before providing it to other subsystems. (Miller)

Added code to convolution to fill new SSF structure
and provided sample to other subsystems. (Miller)
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SS

SS

No. Lead Status Problems
4.5 Sothcott e Attended weekly SOFA working group meetings.
(Sothcott)
e Continued work on the new IES-to-SSF PGEs.
(Sothcott)
e Tested the latest Edition2 delivery on the new IBM
system. Results have been inconsistent with some
PGEs running faster with acceptable results and
other PGEs running slower with poor results. This
issue seems to be related to the optimization options;
removal of all optimization during compile results in
completely acceptable results but really slow code. 1
am working to determine what optimizations will
work or what part of the code is causing the
problems with the optimization options. (Sothcott)
4.6 Sothcott Combined with above.
5.0 Caldwell e Testing CRS on new IBM system. (Caldwell)
(Coleman)
7.2 Caldwell e No new updates. (Caldwell)
(Coleman)
12.0 Caldwell e Produced MOA requested by Fred Rose for testing
(Coleman) Ed3 CRS. (Caldwell)
7.1 Nguyen e No new updates. (Nguyen)
(Raju, Filer)
8.0 Nguyen e No new updates. (Nguyen)
(Raju, Filer)
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SS
No.

SS
Lead

Status

Problems

10.0

Nguyen
(Raju, Filer)

Produced 5 years of snow/ice percents data for
CLARREO from the surface type percents.
(Nguyen)

Ran SRBAVG on IBM Cluster. Compared
SRBAVGs from IBM and from Mac and found no
difference. Able to run IDL plots on magneto.
(Nguyen)

Attended the meeting with FLASHFLUX group to

plan for FLASHFLUX to produce the monthly mean
SRBAVG. (Nguyen)

Continued supporting the SRBAVG NetCDF group.
(Nguyen)

Validating Edition2E SRBAVG. (Nguyen)
Continuing work on pre-processor and subsetting
code to read SRBAVGL1 hdf file and write monthly

means to a netCDF file and then subset this to user
specified paramters/time range. (Filer)

6.0

Raju
(Nguyen)

Moved PGEs CERG6.1 - CERG6.3 software on to IBM
systems. (Raju)

9.0

Raju
(Nguyen)

Moved PGEs CER9.0 — CER9.4 software on to IBM
systems and successfully compiled on P6. (Raju)

11.0

Raju
(Nguyen)

Processed selected months of ISCCP data using
different versions of coefficients at SCF and sent
generated plots to Dave Doelling. Received final
versions of coefficients and started processing 11/05
—08/07 ISCCP data at SCF. (Raju)

Preparing documents and the software for upcoming
ggeo delivery. (Raju)

Moved GGEO software on to IBM systems.
Compiled and ran one hour of data through PGEs
11.1P10, 11.2P2, 11.4P1 on P6 successfully. PGE
11.1P10 output comparisons with the outputs
generated on magneto showed no differences. (Raju)

CERES
-lib

Zentz

No new updates. (Zentz)

Special Development

Corner

No report received.
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Table 1: PGE Current Events Status Table
(Updated at team meeting, and therefore subject to the availability of team members at meeting)

. New
Current Scripts Directory | Prod. Platform TK verl5
PGE NOMAD Tested?
Subsystem ID PGE ID . . |Structure?| (W, P4, P6, Comments
Production | compliant (Y/N/InPr 86123 (Y/IN/
Status® ? (YIN) og) ) InProg)
Instrument-1 |CER1.0P1 Developing N/A N/A Planning P4, P6 N/A  [Will comply with all the latest
whenever delivered
CER1.0P2 SSIT Y Y P4*, Planning P6 Y C++ RDR Pre-Processor
CER1.1P1 Active Y Y W, Planning X86 Y To be disabled when C++ working-
CER1.1P8
CER1.1P2 Disabled N/A N/A N/A N/A  |Remain disabled
CER1.1P3 Active Y Y W, Planning X86 Y To be disabled when C++ working-
CER1.1P8
CER1.1P4 Disabled N/A N/A N/A N/A_ |Remain disabled
CERL1.1P5 Active Y Y W, Planning X86 Y To be disabled when C++ working-
CER1.1P8
CER1.1P6 Disabled N/A N/A N/A N/A  |Remain disabled
CER1.1P7 Active Y Y W, Planning X86 Y Ada NPP
CER1.1P8 SSIT Y Y P4* Planning P6 Y C++ NPP, Terra, Aqua
CER1.2P1 Active Y Y W, Planning P4, Y C code, delta delivery for NPP
P6, X86 completed.
CER1.3P1 Active Y Y w? Y Replace with CER1.4P1 on P4, P6
CER1.3P2 Active Y Y w? Y Replace with CER1.4P2 on P4, P6
CER1.3P3 Active Y Y w? Y Replace with CER1.4P3 on P4, P6
ERBE-like - 2 CER2.1P1 Active N InProg |W, Planning P4,P6| InProg |Replace erbelikeqc mail list with
Dale's email
CER2.2P1 Active N InProg |W, Planning P4,P6| InProg
CER2.3P1 Active N InProg |W, Planning P4,P6| InProg
CER2.3P2 Active N InProg |W, Planning P4,P6| InProg

PGElist_ CERES_20090623.xls

6/23/200912:17 PM



CER2.4P1 Active N InProg |W, Planning P4,P6| InProg
ERBE-like - 3 CER3.1P1 Active N InProg |W, Planning P4,P6| InProg
CER3.2P1 Active N InProg |W, Planning P4,P6| InProg
CER3.2P2 Disabled N/A N/A N/A N/A
Clouds CER4.1-4.0P1 [Active Y N/A w? Y
4.1-4 CERA4.1-4.0P2 |SSIT Y Y P4* Planning P6 Y
CERA4.1-4.1P1 |Disabled N/A N/A W N/A  [PCF script email / eos + operations
and Sunny
CERA4.1-4.1P2 |Active N/A N/A we N/A
CERA4.1-4.1P3 |Active N/A N/A we N/A
CER4.1-4.1P4 (SSIT Y Y W, P4*, Planning Y Testing on X86, but delivery to X86
P6 not in planning stage for currently
scheduled deliveries
CER4.1-4.1P5 (SSIT Y Y W, P4*, Planning Y Testing on X86, but delivery to X86
P6 not in planning stage for currently
scheduled deliveries
CERA4.1-4.1P6 |Active Y InProg |W, Planning P4,P6 Y Testing on X86, but delivery to X86
not in planning stage for currently
scheduled deliveries
CERA4.1-4.2P1 |Active N/A N/A we N/A
CERA4.1-4.2P2 |SSIT Y Y W, P4*, Planning Y
P6
CERA4.1-4.2P3 |SSIT Y Y W, P4*, Planning Y
P6
CER4.1-4.2P4 |Active Y InProg |W, Planning P4,P6 Y
CER4.1-4.2P5 [Active Y InProg |W, Planning P4,P6 Y
CERA4.1-4.3P1 |Active N/A N/A we N/A
CERA4.1-4.3P2 |SSIT Y Y W, P4*, Planning Y
P6
CER4.1-4.3P3 |Active Y InProg |W, Planning P4,P6 Y Testing on X86, but delivery to X86

not in planning stage for currently
scheduled deliveries

PGElist_ CERES_20090623.xls

6/23/200912:17 PM



CER4.1-4.4P1 |Disabled N/A N/A W N/A  [In Op Man, but not in FMP. Delete?
Inversion/SOFA |CER4.5-6.1P1 [Disabled N/A N/A N/A N/A  [Probably not to be reactivated
4.5-6 CERA4.5-6.1P2 |Active Y Y W, P44, P|anning Y

P6

CERA4.5-6.1P3 |Active Y Y W, P44, P|anning Y

P6

CER4.5-6.1P4 |Developing Y Y Planning P4,P6 Y Terra Main Ed3 version of 1P2

CERA4.5-6.1P5 |Developing Y Y Planning P4,P6 Y Aqua Main Ed3 version of 1P3

CERA4.5-6.2P1 |Disabled N/A N/A N/A N/A  [Probably not to be reactivated

CERA4.5-6.2P2 |Active Y Y W, P44, P|anning Y

P6
CER4.5-6.2P3 |[Developing Y Y Planning P4,P6 Y Subset postprocessor for Terra and
Aqua (Ed3 version of 2P2)
CER4.5-6.3P1 |Disabled N/A N/A N/A N/A  |Probably not to be reactivated
CERA4.5-6.3P2 |Active Y Y W, P4*, Planning Y
P6
CERA4.5-6.3P3 |Active Y Y W, P4*, Planning Y
P6
CERA4.5-6.4P1 |Active Y Y W, P4*, Planning Y
P6
CERA4.5-6.4P2 |Developing Y Y Planning P4,P6 Y Monthly validation site (Ed3 for 4P1)
CERA4.5-6.6P2 |Active Y Y W, P44, P|anning Y
P6
CERA4.5-6.6P3 |Active Y Y W, P44, P|anning Y
P6
SARB -5 CER5.0P1 Active Y Y W, P4, Planning Y
P6
CER5.1P1 ValRx Y Y W, P4, Planning Y
P6

CER5.1P2 Active N InProg P4, Planning P6 Y

CER5.2P1 Deleted N/A N/A N/A Y

CER5.3P1 Disabled N/A N/A N/A N/A

CER5.4P1 ValRx Y Y W, Planning P6 Y

CER5.4P2 Active N InProg W, Planning P6 Y
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TISA Grid - 6 CERG6.1P1 ValRx Y Y W, P4*, Planning Y
P6
CERG6.2P1 ValRx Y Y W, P44, P|anning Y
P6
CERG6.3P1 ValRx Y Y W, P4*, Planning Y
P6
TISAAvg-7.1 |CER7.1.1P1 Active Y Y W, P4, Planning Y
P6
SARB - 7.2 CER7.2.1P1 Active N N W, P4, Planning Y
P6
TISA Avg - 8 CERS8.1P1 Active Y Y W, P4, Planning Y
P6
CERS8.2P1 Deleted N/A N/A N/A N/A  [Merged with CER8.1P1
TISA Grid - 9 CER9.0P1 Active Y Y W, P4, Planning Y
P6
CER9.1P1 Active Y Y W, P4, Planning Y
P6
CER9.2P1 ValRx Y Y W, P44, P|anning Y
P6
CER9.3P1 ValRx Y Y W, P44, P|anning Y
P6
CER9.4P1 ValRx Y Y W, P44, P|anning Y
P6
TISA Avg - 10 |CER10.0P1 Developing Y Y Planning P4, P6 Y
CER10.0P2 Developing Y Y Planning P4, P6 Y
CER10.1P1 Disabled Y N/A W N/A  [Replace with CER10.0P2
CER10.1P2 Disabled Y N/A w N/A  |Replace with CER10.0P1
CER10.2P1 Deleted Y N/A w N/A
CER10.3P1 Deleted Y N/A W N/A
CER10.1P3 Disabled Y N/A w N/A
CER10.1P4 Disabled Y N/A wW N/A  |Replace with CER10.0P2 for Terra
CER10.1P5 Disabled Y N/A W N/A  [Replace with CER10.0P1 for Terra
GGEO - 11 CER11.1P1 Disabled N/A N/A N/A N/A
CER11.1P2 Disabled N/A N/A N/A N/A
CER11.1P3 Disabled N/A N/A N/A N/A
CER11.1P4 Disabled N/A N/A N/A N/A
CER11.1P5 Disabled N/A N/A N/A N/A
CER11.1P6 Disabled N/A N/A N/A N/A
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CER11.1P7 Disabled N/A N/A N/A N/A
CER11.1P8 Disabled N/A N/A N/A N/A
CER11.1P10 Active Y InProg |W, Planning P4,P6 Y
CER11.2P1 Disabled N/A N/A N/A N/A
CER11.2P2 Active Y InProg |W, Planning P4,P6 Y TKis OK
CER11.3P1 Disabled N/A N/A N/A N/A
CER11.4P1 Active Y InProg |W, Planning P4,P6 Y
CER11.5P1 Deleted N/A N/A N/A N/A
CER11.6P1 Active Y InProg |W, Planning P4,P6 N If TK OK for 11.2P2, this one
probably okay
CER11.7P1 Active Y Y P4, Planning P6 Y
Regrid MOA -12 |CER12.1P1 Active Y Y W, P4, Planning Y
P6
CER12.1P2 SSI&T Y Y P4* Planning P6 Y Ed3 MOA
Table 1 Key:
!Status Active Currently able to run in production
New PGE in development, still to be delivered for the first time. Values in columns to right of the "Current PGE
Developing [Production Status" column, such as the "Prod. Platform" column, are assumptions only and are highly subject to
change.
Disabled PGE not currently in production but could be reinstated if requested
Deleted PGE no longer in production with little or no possibility of being reinstated
SSI&T PGE delivered and in SSI&T testing prior to operational processing
ValRx PGE promoted to production on platform, but still undergoing ValRx testing and approving phase
*Prod. Platform Y, warlock
P4 Magneto - IBM P4
P6 Magneto - IBM P6
X86 Magneto - IBM X86
3Prod. Platform w If no other platform is indicated, then the associated PGE will be deleted once warlock is removed.

Replacement PGEs on other platforms will have a new PGE identifying number and a separate entry in
spreadsheet.
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*Prod. Platform

Software delivered to platform and undergoing routine SSI&T testing. Not yet promoted to full production status

on the platform.

Table 2: CERES Product Current Events Status Table

URL in
) Sample
Product Name Responsible Irﬁgcr:la\lllalér Read
Working Group Ext | ’ i README
Xt Inpu updated?
(YIN)?
BDS Instrument Archival N
ES-8 ERBE-like Archival N
ES-9 ERBE-like Archival N
ES-4 ERBE-like Archival N
SSF Inversion Archival Y
CRS SARB Archival N
FSwW TISA-Gridding _[Archival N
SYN TISA-Averaging |Archival Y
AVG TISA-Averaging |Archival Y
ZAVG TISA-Averaging |Archival Y
SFC TISA-Gridding _|Archival N
SRBAVG TISA-Averaging |Archival Y
ISCCP-D2like-
Day/Nit TISA-Gridding [Archival Y
ISCCP-D2like-
GEO TISA-GGEO Archival Y
INSTR Instrument Internal N/A
IES Instrument Internal N/A
EID-6 ERBE-like Internal N/A
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CRH Clouds Internal N/A
GGEO TISA Internal N/A
MOA SARB Internal N/A
CID-VIRS Clouds Ext. Input N/A
CID-MODIS Clouds Ext. Input N/A
SURFMAP Clouds Ext. Input N/A
GEO TISA Ext. Input N/A
APD SARB Ext. Input N/A
GAP SARB Ext. Input N/A
MWH SARB Ext. Input N/A
OPD SARB Ext. Input N/A

Table 2 Key:

*URL Update

Sample Read Package README files: References to URL http://asd-www.larc.nasa.gov/ceres/ASDceres.html need to
be updated to http://science.larc.nasa.gov/ceres

Revisions:
Affected
Section or
Date PGE/Product ID Revsion Made
1/6/2009 CERA4.1-4.0P2 |New PGE entry into chart

CER4.1-4.0P1, |Changed Op Man in Word column value from "N" to
CER4.1-4.1P2- ["Y"

6, CER4.1-
4.2Px, CER4.1-
4.3Px,
CERG6.xP1,
CER9.xP1
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CER4.1-4.1P5,
CERA4.1-4.2P3,
CER4.1-4.3P2

Changed New Dir. Structure column value from "No"
to "InProg"

CERS8.1P1

Changed New Dir. Structure column value from
"InProg" to "Y", Changed Production status column
value from "Developing" to "Active"

CER4.1-4.3P2 |Changed Prod Platform column value from "W" to "W,

Planning P4, P6"
1/20/2009 CER1.0P1, Removed X86 from planned Prod Platform

CER1.1P8

CERA4.1-4.0P1, |Removed P4, P6 from plannned Prod Platform

CERA4.1-4.2P1

CER4.1-4.0P2 [Removed W from Prod Platform

CER8.2P1 Removed "With upcoming delivery" from comment

CER9.1P1, Changed New Dir. Structure column value from

CER9.2P1, "InProg" to "Y"

CER9.3P1,

CER9.4P1

2/3/2009 CER2.1P1 Added comment

CER2.4P1 Changed TK 15 tested column values from "Y" to
"InProqg"

CERS8.2P1 Changed Prod Status Column value from "Inactive" to
"Deleted"

CER7.2.2P1, Removed from Table 1

CER10.0P3

CER10.1P4, Changed Prod Status Column value from "Active" to

CER10.1P5 "Disabled"

CER1.0P2 Added to list

CER1.1P8 Removed "W" from Prod Platform column value

CER1.1P1,3,5 |Added comments

CER4.1- Changed Scripts NOMAD, New Directory, and TK 15

4.1P2,3, column values to "N/A", changed Prod Plat column

CER4.1-4.2P1, |value from "W" to "W?*"

CERA4.1-4.3P1

CERA4.1-4.0P1 |Changed New Dir column value from a blank to "N/A"
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CERA4.1-4.1P6, |Changed Prod Status column value from "Delivered"

CER4.1- to Developing, New Dir and TK column values to

4.2P5,6, "InProg", and Prod Plat column value from "W" to "W,

CER4.1-4.3P3 [Planning P4,P6"

CER501P1 Changed NOMAD column value from "N" to "Y"

CER5.0P1, Changed New Dir column value from "InProg" to "Y"

CERS5.1P1,

CER5.4P1

CER7.2.1P1 Changed OP Man in Word column value from "N" to
e

ISCCP-D2like- [Changed responsible group from TISA-Averaging to

GEO TISA-GGEO

INSTR Changed Sample Read Pkg URL Update from "N" to
"N/A"

SYN, AVG, Changed Sample Read Pkg URL Update from "N" to

ZAVG, "y

ISCCP-D2like-

Day/Nit,

ISCCP-D2like-

GEO

Table 2 Removed column for DPC in Word. All DPC entries
now in Word.

2/18/2009 CER4.5- Changed New Dir. Structure column value from
6.1P2,3, "InProg" to "Y", changed OP Man in Word column
CER4.5-6.2P2, |value from "Review" to "Y", Changed Prod Platform
CERA4.5- column value to indicate delivery to P4 in testing
6.3P2,3,

CER4.5-6.4P1,

CER4.5-

6.6P2,3

CER5.1P1, Changed Prod Platform column value to indicate
CERS5.4P1, delivery to P4 in testing

CERG6.xP1,

CER9.2P1,

CER9.3P1,

CER9.4P1

CER10.0P1, Changed Prod Platform column value to not include
CER10.0P2 "W
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CER1.1P1,3,5, |Indicated replacement PGEs for P4, P6

CER1.3P1-3

CER4.5-6.1P1, |Changed Op Man in Word column value from "N/A" to

CER4.5-6.2P1, ["Y"

CERA4.5-6.3P1

CER4.5- Changed Op Man in Word column value from "N" to

6.1P4,5, "InProg"

CER4.5-6.2P3,

CERA4.5-6.4P2

CER11.4P1 Changed TK 15 tested column value from “InProg" to
s

CER11.7P1 Changed TK 15 tested column value from "N to "Y",
removed comment

Table 2 - SSF  [Changed URL in Sample Read column value from "N"
to "Y"

3/3/2009 CER1.0P2, Changed Production status column value from
CER4.1- "Developing" to "SSIT", Changed value in New Dir
4.1P4,5, Structure column from "InProd" to "Y", Changed Prod.
CER4.1- Platform column value to indicate delivery to P4 made
4.2P2,3, and in pre-operational testing.

CERA4.1-43P2

CER4.1-4.1P6, |Changed TK 15 tested column values from "InProg" to
CERA4.1- "Y"

4.2P4,5,

CERA4.1-43P3

3/17/2009 CER2.2P1 Added comment about sending Help Ticket to Sas
CER4.1- Changed New Dir column value from "InProg" to "Y"
4.1P4,5,

CERA4.1-

4.2P2,3,

CER4.1-4.3P2

CERA4.1-4.3P2 |Changed New Dir column value from "InProg" to "Y",
Changed TK 15 status column value from "N" to "Y"

CERA4.5- Changed production Platform column value to include

6.1P4,5, "Planning P4, P6"

CER4.5-6.2P3,

CER4.5-6.4P2
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3/31/2009 Table 1 - All Removed Ops Man in Word column, as all PGEs have
completed this effort
CER2.XP¥x, Commented on using Dale's email address
CER3.XPx
CER4.1-4.1P4- [Added comment about testing on X86
6
CER4.5- Changed Op Man in Word column value from "InProg"
6.1P4,5, to "Y"
CER4.5-6.2P3,
CERA4.5-6.4P2
CER5.1P1, Changed Production status column value from "SSIT"
CER5.4P1 to "ValRx", Changed Prod. Platform column value to
indicate P4
CER12.1P2 New PGE added to table
5/26/2009 CERL1.1P7, Changed Prod Status Column value to "Active"
CERA4.1-4.1P6,
CERA4.1-
4.2P4,5,
CER4.1-4.3P3
CERG6.XPx, Changed Prod Status Column value to "ValRx"
CER9.2P1,
CER9.3P1,
CER9.4P1,
CER12.1P2
CER4.1-4.3P1 [Changed NOMAD column value from "N" to "N/A"
CER1.1P7 Changed Prod Platform column value to indicate
delivery to W in testing
CER1.1P8 Changed Prod Platform column value to indicate
delivery to P4 in testing
CER4.5- Removed "W" from production platform column value
6.1P4,5,
CER4.5-6.2P3,
CERA4.5-6.4P2
CER5.4P1,2 Removed "P4" from Prod Platform column value
6/9/2009 CER1.2P1 Added comment about delta delivery completed
6/23/2009 n/a No updates
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