
October 14, 2009 - System Issues and Status 
Table 1:  Process Strategy/Coleman as of 10/13/09 

Active Requests in order of priority 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates Special 

Status 

M-PR 3-02  NSIDC- 
NESDIS 

EICE 
ESNOW 
(SS4.1) 

4.1-4.0P1 Standing request  

M-PR 3-09 CERES DAO-G5-
CERES 

MOA 12.1P1 Standing request  

M-PR 2-09 CERES DAO-G5-
CERES 

PMOA 9.1P1 Standing request  

Standing requests 
AM- PR 1-05 to 
7-05  

Terra  Edition1-CV BDS/ 
ERBElike  
(SS1-3) 

1.1P3 
1.2P1 
1.3P1 
1.3P2 
2.1P1 
2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request These PRs replace 
standing requests 
AM- PR 1-00 to 
7-00. 

Standing requests 
PM-PRs 15-05 to  
18-05 

FM3 Edition1-CV BDS/ 
ERBElike  
(SS1-3)  

1.1P5 
1.2P1 
1.3P1 
1.3P2 
2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request These PRs replace 
standing requests 
PM-PRs 1-05 to 
4-05. 

Standing requests 
PM-PRs 11-05 to  
14-05 

FM4 Ed1-CV-
NoSW 

BDS/ 
ERBElike  
(SS1-3)  

1.1P5 
1.2P1 
1.3P1 
1.3P2 
2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request These PRs replace 
standing requests 
PM-PRs 7-05 to 
10-05. 

PR 72-09  FM1, 
FM2 

ValR13 BDS, IES 1.3P3  April, October 
2000 – 2004 
Feb,  2005 

Done.  10/8/09 

PR 71-09 FM1, 
FM2 

ValR13 BDS, IES 1.2P1 April, October 
2000 – 2004 
Feb.  2005 

Done.  10/8/09 

PR 70-09 FM1, 
FM2 

ValR13 ES8 2.4P1 April, October 
2000 – 2004 
Feb.  2005 

Cancel.  9/25/09 
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Table 1:  Process Strategy/Coleman as of 10/13/09 
Active Requests in order of priority 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates Special 

Status 

PR 69-09 FM1, 
FM2 

ValR13 ES8 2.2P1 April, October 
2000 – 2004 
Feb.  2005 

Done.  10/8/09 

PR 68-09 FM1, 
FM2 

ValR13 ES8 2.3P1 April, October 
2000 – 2004 
Feb.  2005 

Done.  10/8/09 

PR 67-09 FM1, 
FM2 

ValR13 ES8 2.3P2 April, October 
2000 – 2004 
Feb.  2005 

Done.  10/8/09 

PR 66-09 FM1, 
FM2 

ValR13 ES4, ES9 3.1P1 April, October 
2000 – 2004 
Feb.  2005 

Done.  10/8/09 

PR 33-09 FM3, 
FM4 

Edition1B SSFI 4.1-4.1P5 
4.1-4.2P3 
4.1-4.2P2 
4.1-4.3P2 

9/1/07 – 1/01/08 Done.  10/10/09 

PR 32-09 FM3, 
FM4 

Edition2C/N
oSW 

SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

9/1/07 – 1/01/08 Done.  10/10/09 

PR 31-09 FM3, 
FM4 

Edition2C/N
oSW 

SFC 9.2P1 
9.3P1 
9.4P1 

12/31/06 hr 12 – 
9/1/07 hr 11 
1/1/08 hr 11 

Done.  10/12/09 

PR 30-09 FM3 Edition2C CRS 5.0P1 
5.1P2 
5.4P2 

9/1/07 – 12/31/07 In progress 

PR 29-09 FM3 Edition2C FSW 6.1P1 
6.2P1 
6.3P1 

9/1/07 – 12/31/07 In progress 

PR 51-09 FM3, 
FM4 

PreLaunch_ 
Beta1 

Instrument 1.2P1 2/28/03 
3/1/03 
3/2/03 
3/19/03 

Ready 

PR 65-09 FM1,  
FM2 

Edition3 BDS, IES 1.3P3 2/28/00 – 5/1/05 Pending ValR13 
approval  

PR 64-09 FM1,  
FM2 

Edition3 BDS, IES 1.2P1 2/28/00 – 5/1/05 Pending ValR13 
approval  

PR 44-09 FM1, 
FM2,  
MODIS 
V005 

Edition2B-
QC 

SSFI 4.1-4.1P4 
4.1-4.2P3 
4.1-4.2P2 
4.1-4.3P2 

1/1/08 – 1/1/09 Pending ValR14 
approval 
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Table 1:  Process Strategy/Coleman as of 10/13/09 
Active Requests in order of priority 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates Special 

Status 

PR 43-09 FM1, 
FM2 

Edition2G SSF 4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

1/1/08 – 1/1/09 Pending ValR14 
approval 

PR 42-09 FM1, 
FM2 

Edition2G SFC 9.2P1 
9.3P1 
9.4P1 

1/1/08 – 1/1/09 hr 
11 

Pending input 

PR 41-09 FM1  
V005 
MOD08 

Edition2G CRS 5.0P1 
5.1P1 
5.4P1 

1/1/08 – 12/31/08 Pending input 

PR 40-09 FM1 Edition2G FSW 6.1P1 
6.2P1 
6.3P1 

1/1/08 – 12/31/08 Pending input  

PR 49-09  FM3, 
FM4,  
MODIS 
V005 

Edition2C  SSFI 4.1-4.1P5 
4.1-4.2P3 
4.1-4.2P2 
4.1-4.3P2 

1/1/08 – 1/1/09 Pending ValR14 
approval 

PR 48-09 FM3, 
FM4 

Edition2D/ 
Ed2D-NoSW 

SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

1/1/08 – 1/1/09 Pending ValR14 
approval 

PR 47-09 FM3, 
FM4 

Edition2D/ 
Ed2D-NoSW 

SFC 9.2P1 
9.3P1 
9.4P1 

1/1/08 – 1/1/09 hr 
11 

Pending input  

PR 46-09 FM3  
V005 
MYD08 

Edition2D CRS 5.0P1 
5.1P1 
5.4P1 

1/1/08 – 12/31/08 Pending recompile 
upon completion of 
PR 30-09 and 
subsequent ValRx 
processing and 
approval 

PR 45-09 FM3 Edition2D FSW 6.1P1 
6.2P1 
6.3P1 

1/1/08 – 12/31/08 Pending input 

PR 63-09     Beta10 GGEO 11.10P1 1/1/06 
7/1/06 
1/1/07 
7/07 
10/07 
12/08 

Pending Promotion 
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Table 1:  Process Strategy/Coleman as of 10/13/09 
Active Requests in order of priority 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates Special 

Status 

PR 62-09  Beta10 GGEO 11.2P2 1/1/06 
7/1/06 
1/1/07 
7/07 
10/07 
12/08 

Pending Promotion 

PR 61-09  Beta10 GGEO 11.4P1 1/1/06 
7/1/06 
1/1/07    
7/07 
10/07 
12/08 

Pending Promotion 

PR 60-09     Edition2A GGEO 11.1P10  11/05 – 6/09 Pending Beta10 
processing and 
approval  

PR 59-09  Edition2A GGEO 11.2P2 11/05 – 6/09 Pending Beta10 
processing and 
approval  

PR 58-09  Edition2A GGEO 11.6P1 11/05 – 6/09 Pending Beta10 
processing and 
approval  

PRs 71-09 to 81-
09 
New SARB Sfc 
Albedo Pre-
processor 

FM1. 
FM2, 
FM3 

ValR1   5.0P2  In Pre-Op testing  

PRs 97-09, 98-09  
Synoptic SARB 
– New directory 
structure 

FM1, 
FM2, 
FM3 

ValR1 SYNI 7.2.1P1  In Pre-Op testing 

PRs 82-09 to 85-
09 
Clouds and 
Inversion Beta2-
Ed3 

FM1,   
FM2,   
FM3, 
FM4 

Beta2-Ed3 SSF   Pending delivery 
(Inv) and promotion 

PRs 86-09 to 96-
09 
ERBE-like 
migration to P4 

FM1,   
FM2,   
FM3, 
FM4 

ValR14 ES8, ES4, 
ES9 

  Pending delivery 
and promotion 
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Table 2.  October 14, 2009 - System Issues and Status 

Activity Lead Status 

CM/Docu-
mentation 

Ayers 
(Saunders) 

• See Table 3 for the current CERES Subsystem Delivery 
Schedule, Table 4 for the current CERES Coefficients Delivery 
Schedule, and Table 5 for the current DPC Update Schedule.  
(Ayers) 

• See Table 6 for SCCR activity since the last DMT meeting.  
SCCRs that need to be reviewed follow Table 6.  (Ayers) 

• Clouds (SCCR 719) was installed on magneto-P4, compiled, and 
tested, and released to the ASDC on September 30.  The Clouds 
Test Plan and Operator’s Manual were updated, posted on the 
Web, and provided to the ASDC.  (Ayers, Saunders) 

• Synoptic SARB (SCCR 721) was installed on magneto-P4, 
compiled, and tested, and released to the ASDC on October 9.  
The Synoptic SARB Test Plan and Operator’s Manual were 
updated, posted on the Web, and provided to the ASDC.  (Ayers, 
Saunders) 

• Instantaneous SARB (SCCR 728) was installed on magneto-P4, 
compiled, and tested, and released to the ASDC on October 13.  
The Instantaneous SARB Test Plan and Operator’s Manual were 
updated, posted on the Web, and provided to the ASDC.  (Ayers, 
Saunders) 

• ERBE-like (SCCR 726) was installed on magneto-P4, compiled, 
and tested.  It will be released to the ASDC once updates have 
been made to the ERBE-like Test Plan and Operator’s Manual.  
(Ayers, Saunders) 

• The Toolkit Version per PGE document was updated to reflect 
the PGEs that were recently compiled with Toolkit 5.2.16 in the 
SSI&T area on magneto.  The updated document was provided 
to the ASDC.  (Ayers) 

• CERESlib was installed, compiled, and tested on both the P6 
and X86 platforms on AMI.  (Ayers, Zentz) 

• The Instrument (SCCR 723) delivery for AMI-P6 and AMI-X86 
was received.  (Ayers) 

• The ERBE-like Requirements Log was updated and posted on 
the Web.  (Saunders) 
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Table 2.  October 14, 2009 - System Issues and Status 

Activity Lead Status 

• The CERES Subsystem and Coefficients Delivery Schedules 
were updated and posted on the Web.  (Ayers, Saunders) 

 



 

Table 3.  CERES Subsystem Delivery Schedule – October 2009 
(Next Science Team Meeting – November 3 – 5, 2009 in Ft. Collins, CO) 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

ERBE-like 
(SCCR 726) 

September 
18 

October 2 October 9 Delivering PGE CER2.1P1 (Snow).   magneto-P4 

Instantaneous 
SARB  
(SCCR 728) 

September 
25 

October 9 October 16 Delivery of PGE CER5.4P2 to magneto.   magneto-P4 

Instrument 
(SCCR 723) 

October 2 October 16 October 23 Delivering CER1.2P1 to test the SSI&T 
environment on AMI. 

X  AMI-P6 & 
AMI-X86 

Inversion 
(SCCR 704) 

October 2 October 16 October 23 Terra and Aqua Beta2-Edition3.  X magneto-P4 

CERESlib October 9 October 23 October 30 ERBE-like modifications.   magneto-P4, 
AMI-P6, & 
AMI-X86 

ERBE-like 
(SCCR 727) 

October 9 October 23 October 30 Delivering PGE CER2.4P1 (Unfiltering). X  magneto-P4 

TISA 
Averaging 
(SCCR 650) 

October 9 October 23 October 30 Support Terra Edition2E and Aqua 
Edition2B SRBAVG1-3 and Daily 
processing.  New PGEs: CER10.0P1 & 
CER10.0P2. 

 X magneto-P4 

ERBE-like October 16 October 30 November 6 Delivering the remaining PGEs.   magneto-P4 
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Table 3.  CERES Subsystem Delivery Schedule – October 2009 
(Next Science Team Meeting – November 3 – 5, 2009 in Ft. Collins, CO) 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

TISA Gridding October 16 October 30 November 6 Edition2 & Beta2-Edition3 ISCCP-D2like-
Day/Nit.  (PGE 9.0P1) (This delivery 
might not be needed.) 

  magneto-P4 

TISA Gridding October 16 October 30 November 6 Beta1–Edition2 delivery of new PGE 
CER9.0P2 for new ISCCP-D2like-Merge 
(?) product.  [All ISCCP-D2like HDF 
products will have the same format.] 

 X magneto-P4 

Instrument 
(SCCR 715) 

October 16 October 30 November 6 Updates to PGE CER1.1P7 (Ada) for NPP.   warlock 

Regrid MOA  November  Edition3 delivery.   magneto-P4 
& AMI-P6 

CERESlib October 23 November 6 November 13 Instrument updates – C version of 
metadata. 

  magneto-P4 
& AMI-P6 

Instrument October 23 November 6 November 13 Build that runs full Terra/Aqua Baseline1-
QC and Edition1-CV.  PGE 1.1P8 (C++). 

X  AMI-P6 

TISA Gridding October 30 November 13 November 20 SFC Terra and Aqua Beta2-Edition3.   magneto-P4 
Instrument 
(SCCR 716) 

October 30 November 13 November 20 Terra/Aqua delivery of all Ada PGEs 
except CER1.1P7 to X86 platform.  May 
not need to deliver CER1.2P1 if the test 
delivery (SCCR 723) was successful. 

  AMI-X86 
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Table 3.  CERES Subsystem Delivery Schedule – October 2009 
(Next Science Team Meeting – November 3 – 5, 2009 in Ft. Collins, CO) 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

TISA 
Averaging 

November 6 November 20 November 27 SRBAVG-nonGEO Beta2-Edition3.  New 
PGE for the subsetter code. 

 X magneto-P4 

GGEO  Fall  Edition2 & maybe Beta2-Edition3 ISCCP-
D2like-GEO.  [All ISCCP-D2like HDF 
products will have the same format.] 

  magneto-P4 

Instantaneous 
SARB 

 Fall  New PGE to produce MATCH input files.  X magneto-P4 

TISA 
Averaging 

 Late Fall  SRBAVG-GEO Beta2-Edition3.  Adding 
Model C surface fluxes and solar 
insulation. 

  magneto-P4 

Inversion 
(SCCR 722) 

November 
20 

December 4 December 11 In case Clouds doesn’t make the Edition3 
schedule.  (This delivery might not be 
needed since the code might only be run at 
the SCF.) 

 X magneto-P4 

Instrument 
(SCCR 717) 

November 
20 

December 4 December 11 Delivery of PGE CER1.1P7 to X86 
platform for NPP.  (Ada) 

  AMI-X86 

GGEO November 
20 

December 4 December 11 Beta1-Edition3 delivery.   magneto-P4 

TISA Gridding  January 2010  Beta1-Edition2 delivery of new PGE 
CER9.0P2 (?) for new ISCCP-D2like-Flux 
(?) product.  [All ISCCP-D2like HDF 
products will have the same format.] 

 X magneto-P4 
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Table 3.  CERES Subsystem Delivery Schedule – October 2009 
(Next Science Team Meeting – November 3 – 5, 2009 in Ft. Collins, CO) 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

Instrument January 1 January 15 January 22 Pre-processor (PGE 1.0P2) updates.  
(C++) 

  AMI-P6 

TISA Gridding  February 
2010 

 Edition2 ISCCP-D2like-Flux.   magneto-P4 

Instrument  March 2010  Updates to PGE 1.1P8 for NPP.  (C++)  
Also, build to correct any NPP-related 
errors discovered in NCT3 testing. 

  AMI-P6 & 
AMI-X86 

Clouds  Spring 2010  Terra and Aqua Edition3.   magneto-P4 
Inversion  Spring 2010  Terra and Aqua Edition3.   magneto-P4 
Instrument  August 2010  Build corrects all NPP errors found so far.  

Last Build before launch freeze date.  
Might not be needed 

  AMI-P6 

Clouds  ???  Support TRMM VIRS-only processing of 
August 2001 forward. 

  magneto-P4 

Inversion  Two to four 
weeks after 

Clouds 

 Support TRMM VIRS-only processing.   magneto-P4 

Instrument  ???  Delivery of simulated IES PGE to support 
TRMM VIRS-only processing.  New PGE:  
CER1.0P1. 

 X magneto-P4 
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Table 4.  CERES Coefficients Delivery Schedule – October 2009 

 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery Certified 

Platform(s) 

ERBE-like N/A Fall Terra Edition3 spectral response function files for 
Launch – April 2005. 

warlock/ 
magneto 

Instrument N/A Early Winter Aqua Edition3 gain files for Launch – December 2006. warlock/ 
magneto/ 

ami 

ERBE-like N/A Winter Aqua Edition3 spectral response function files for 
Launch – December 2006. 

warlock/ 
magneto/ 

ami 

Instrument/
ERBE-like 

N/A ??? TRMM Edition3 gains and spectral response function 
files. 

warlock/ 
magneto/ 

ami 
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Table 5.  Data Products Catalog Update Schedule – October 2009 
DPC Section Due Date Comments 

SFC May Adding a few new parameters for Edition3 
SRBAVG-nonGEO Draft by July Complete rework of DPC pages 
SRBAVG-GEO Draft by July Complete rework of DPC pages 
TSIB-SSF September 15 New intermediate product 
TSIB-GEO September 15 New intermediate product 
SYNI September 15 Unknown severity of Edition3 DPC changes 
SYN/AVG/ZAVG September 15 Unknown severity of Edition3 DPC changes 
FSW September 15 Given CRS won't even be in draft mode yet, this date is probably incorrect.  Given that 

CRS and FSW are decoupled from rest of processing, pressure to document & produce 
these products will not be as great as pressure on the other products. 

CRS December Draft for science review 
ISCCP-D2like products ??? There will be no differences between Edition2 & Edition3 DPC.  Don't know the 

Edition2 DPC schedule. 
MOA ??? Unknown if there are Edition3 changes. 
GGEO ??? Unknown if there are Edition3 changes. 
 
 
 



Table 6.  SCCR Activity September 29 at 2:30 p.m. – October 13 at 1:30 p.m. 

SCCR S U A C D SS Page 
No. Comments 

726   X   2   

727   X   2 & 3   

728 X  X   5 13  
 

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem 
 
 

CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  InstSARB    SCCR Date & TIME: 2009-10-06 09:23:08    SCCR No.: 728 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
(Req# 5-17.0) 
Delivery of PGE 5.4P2 to new directory structure requested by SEC (Req# 5-17.1) Porting PGE 
5.4P2 to P4 Linux cluster system 
 
Reason for Change (non-Science): 
(Req# 5-17.0) 
New directory structure requested by SEC to help CERES automation (Req# 5-17.1) PGE 5.4P2 
needs to be ported off the SGI system 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER5.4P2 
 
Estimated Time to Complete Change: 4 days 
Planned Delivery Date: Oct 9, 2009 
List Affected Subsystems and PGE Names: None 
 
Originator: CALDWELL, THOMAS  E.   (SSAI) 
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Table 7.  October 14, 2009 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

Toolkit 
Issues 

Zentz • No new updates.  (Zentz)  

1.0 Cooper 
(Walikainen) 

• CER1.2P1 will be delivered to AMI this week to 
both the P6 and x86 platforms.  (Cooper) 

• Build2 of the C++ code is being integrated and tested 
for delivery in early November.  (Grepiotis, Timcoe) 

• Scripts for all PGEs are being modified to not 
require the ASCII input file in preparation for 
delivery to AMI.  (Cooper, Grepiotis) 

• Work on CER1.1P7 for delivery to warlock will 
begin this week.  (Cooper) 

 

2.0 Walikainen 
(Cooper) 

• Continuing to examine QC checker email generated 
during production.  (Walikainen) 

• Continuing to inspect ERBE-like Aqua and Terra 
output plots.  (Walikainen) 

• Delivered SCCR-726 code to CM.  Need to update 
Ops Man and Test plan map of new directory 
structure.  (Walikainen) 

• Preparing to deliver Norm's iso-Radiometric data file 
to $CERESlib/data.  This file has multipliers that can 
put every instrument on to a standard.  Currently, all 
multipliers in the ASCII file are set to 1.000.  Each 
instrument has a multiplier for three radiances:  LW-
day, LW-night and SW.  It is assumed that FM1 will 
be our standard. 
When the appropriate multipliers are agreed upon, a 
new file will be delivered.  Let's say FM2 LW day is 
too small; the new file may have 1.005 in its day 
time LW filtered column.  (Walikainen) 

• Plan to deliver Edition3 ASCII files to 
$CERESlib/data.  These files will have the 
appropriate quadratic coefficients for each 
instruments' SW thermal leak.  Also, will deliver a 
proxy-FM5 beginning of mission unfiltering 
coefficient file.  This proxy is an FM1 renamed with 
NPP and FM5 in the filename.  (Walikainen) 
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Table 7.  October 14, 2009 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

3.0 Walikainen 
(Cooper) 

• Combined with above.  

4.1 Sun-Mack 
(Brown) 

• Worked on SSF results for Terra (Edition2B and 
Edition2F) and Aqua (Edition2B and Edition2C) to 
produce missing global images.  (Brown) 

• Worked on updating validation code and scripts to 
compute difference map.  (Chen, Brown) 

• Investigated the possibility of using a screencapture 
utility to obtain clearer images from DX.  Sharon 
Gibson later discovered an alternative solution that 
she has adopted.  (Heckert, Gibson). 

• Made changes to PHP scripts that were necessary 
due to a PHP/apache upgrade on lposun.  (Heckert) 

• Replaced RGB images in the Google Earth KMZ file 
with new ones provided by Sharon Gibson.  
(Heckert, Gibson) 

• Finished delivery of PGEs 1P6, 2P4, 2P5, and 3P3.  
(Brown, Smith) 

• Cleaned up and modified 1P6, 2P4, 2P5 and 3P3 
validation scripts.  (Smith) 

• Began non-production run of whole month 2007 08 
Aqua and Terra for CERES STM.  (Smith) 

• Began production run of day 20070415 Aqua and 
Terra on magneto for Inversion Ed3 testing.  (Smith) 

• Worked on Ed3 Beta2 validation.  (Brown, Chen, 
Sun-Mack) 

• Worked on ValR14 and Ed2 comparison.  (Brown, 
Chen, Sun-Mack) 

• Worked on Atrain code built on Ed3Beta2.   
(Sun-Mack) 

 

4.2 Sun-Mack • Combined with above.  

4.3 Sun-Mack • Combined with above.  
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Table 7.  October 14, 2009 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

4.4 Miller 
(Sun-Mack) 

• Investigated the Terra ValR14 SSF and prepared 
Email summary of difference identified.  (Miller) 

• Monitored Aqua Edition1B processing.  Two, zero, 
thirteen, and fourteen hours did not process for 
September, October, November, and December 
2007.  Four of the hours were due to no IES and the 
remainder to MODIS data missing or unreadable.  
(Miller)   

• Successfully tested clouds Beta2Ed3 delivery on 
IBM P6.  (Antropov) 

 

4.5 Sothcott • Attended weekly SOFA working group meetings.  
(Sothcott) 

• Completed algorithm testing for Ed3-B2 and 
installed them into the code.  Completed ssf to hdf 
conversion software.  Started testing interfaces with 
the data available.  (Sothcott) 

• Received updated Radiometric Scaling Factor code.  
Currently working to incorporate into Ed3-B2.  
(Sothcott) 

 

4.6 Sothcott • Combined with above.  

5.0 Caldwell 
(Coleman) 

• Delivering PGE 5.4P2 to Linux cluster (SCCR 728).  
Preparing to deliver PGE 5.1P2 in new directory 
structure.  (Caldwell) 

 

7.2 Caldwell 
(Coleman) 

• PGE 7.2.1P1 ported to new directory structure 
(SCCR 721).  (Caldwell) 

 

12.0 Caldwell 
(Coleman) 

• HDF5 will not be used as an input format at this 
time.  Reasons include increased MOA run time and 
lack of IDL support for HDF5 versions.  Edition3 
processing will continue with HDF4 format. 
RegridMOA code will not be altered to use new 
SSMI data files.  SOFA has stated it no longer needs 
SSMI water vapor data for processing.  (Caldwell) 

 

7.1 Nguyen 
(Raju, Filer) 

• No new updates.  (Nguyen)  

8.0 Nguyen 
(Raju, Filer) 

• No new updates.  (Nguyen)  
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Table 7.  October 14, 2009 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

10.0 Nguyen 
(Raju, Filer) 

• Ran SRBAVGLite and plotted March 2000 through 
April 2005 for Doelling and Loeb to study.  
(Nguyen) 

• Ran version2 SRBAVGLite from March 2000 
through December 2007.  Working on the plot of 
flux global averages.  (Nguyen) 

• Complete SW model B validation.  Continue 
providing plots of the differences of the results from 
the old code and the updated code.  (Nguyen) 

• Complete SW model A code validation.  (Nguyen) 

• Sent request to stage the missing SFC and GGEO 
data at /ASDC.  (Nguyen) 

• Working on the Edition3 DPC for the monthly and 
daily average SSF gridding products.  (Nguyen) 

 

6.0 Raju 
(Nguyen) 

• No new updates.  (Raju)  

9.0 Raju 
(Nguyen) 

• Continued to work on the test plan and operator’s 
manuals to include Edition 3 information.  (Ron 
Parrish) 

• Work continued to update PGE CER9.2P2 main 
processor code for Edition 3.  (Ron Parrish) 

 

11.0 Raju 
(Nguyen) 

• Work continued to convert PCF shell scripts to perl.  
(Ron Parrish) 

 

CERES
-lib 

Zentz • No new updates.  (Zentz)  

Production Processing 
Database 

• Population of database with ANGe report 
information since August 2008 nearly complete.  
(Coleman) 
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Table 8.  October 14, 2009 – Other NPP Issues 

Activity Status 

Telecons/ 
Meetings 

• Attended the Oct. 7 NPP Science Data Segment telecon.  The 
main topic is preparation for the upcoming NPP Ground System 
Interface Test Ground EEO now scheduled to begin Nov. 17.  
We are planning to participate to verify the Land PEATE/ASDC 
PDR/PAN interface.  Also verified SDS requirements satisfied 
and their mapping to build schedules.  (Closs) 

• Attended the GSIT weekly planning telecon Oct. 9.  Resolved 
action items for details on the Land PEATE/ERB CARS 
interface and expected test data types.  (Closs) 

• Attended the Oct. 9 Pre-GIST SDS Test Data Summit.  Trying 
to reduce confusion over revamped NPP test program.  The 
GSIT Test Data Summit will be held Oct. 21-22 in Suitland, 
MD.  Considering attending.  (Closs) 

System 
Engineering 

• Coordinated a GSIT Test Readiness Review with the ASDC and 
Land PEATE.  We expect to have a parallel Build 1.3 test 
environment established to conduct the tests with recent fixes to 
the Land PEATE interface.  (Closs) 

 


