December 9, 2009 - System Issues and Status
	Table 1:  Process Strategy/Coleman as of 12/07/09
Active Requests in order of priority

	Production
Request (PR)
	Satellite
	Production
Strategy
	Data

Product

(SS#)
	PGEs
	Data Dates
	Special

Status

	M-PR 3-02
	
	NSIDC-

NESDIS
	EICE

ESNOW

(SS4.1)
	4.1-4.0P1
	Standing request
	

	M-PR 1-09
	
	NSIDC-NESDIS
	EICE  ESNOW

16th mesh
	4.1-4.0P2
	Standing Request
	Pending promotion

	M-PR 3-09
	CERES
	DAO-G5-CERES
	MOA
	12.1P1
	Standing request
	

	M-PR 2-09
	CERES
	DAO-G5-CERES
	PMOA
	9.1P1
	Standing request
	

	Standing requests AM- PR 1-05 to 7-05 
	Terra 
	Edition1-CV
	BDS/

ERBElike 

(SS1-3)
	1.1P3

1.2P1

1.3P1

1.3P2

2.1P1

2.2P1

2.3P1

2.3P2

3.1P1
	Standing request
	These PRs replace standing requests AM- PR 1-00 to

7-00.

	Standing requests PM-PRs 15-05 to 

18-05
	FM3
	Edition1-CV
	BDS/

ERBElike 

(SS1-3) 
	1.1P5

1.2P1

1.3P1

1.3P2

2.2P1

2.3P1

2.3P2

3.1P1
	Standing request
	These PRs replace standing requests PM-PRs 1-05 to

4-05.

	Standing requests PM-PRs 11-05 to 

14-05
	FM4
	Ed1-CV-NoSW
	BDS/

ERBElike 

(SS1-3) 
	1.1P5

1.2P1

1.3P1

1.3P2

2.2P1

2.3P1

2.3P2

3.1P1
	Standing request
	These PRs replace standing requests PM-PRs 7-05 to

10-05.

	PRs 104-09 thru 111-09  

Clouds 2008 on warlock
SCCR 742
	FM1-4
	ValR14w4 (GEOS4),

ValR14w5 (G5-CERES)
	SSF
	Clouds and Inversion
	12/07
	ASAP – Pending promotion

	PR 65-09    
	FM1,  FM2
	Edition3
	BDS, IES
	1.3P3
	2/28/00 – 5/1/05
	Done.  11/27/09 

	PR 64-09
	FM1,  FM2
	Edition3
	BDS, IES
	1.2P1
	2/28/00 – 5/1/05
	Done.  11/27/09 

	PR 103-09

SCCR 741
	FM1, FM2
	ValR14b
	SSFI 
	4.1-4.1P4

4.1-4.2P2

4.1-4.2P3

4.1-4.3P2
	8/07
	Done.  11/20/09

	PR 102-09

SCCR 690
	FM3,

FM4
	ValR14b
	SSF
	4.5-6.1P2

4.5-6.2P2

4.5-6.3P2

4.5-6.4P1

4.5-6.6P2
	8/07
	Done.  11/20/09

	PR 99-09
	CERES
	GMAO-G5-Beta2-Ed3
	MOA
	12.1P2
	1/04 – 12/04,  

1/06,

7/06
	Pending promotion of delta delivery for 7/06 (00 stream)

	PR 98-09

SCCR 721
	FM1
	ValR1
	SYNI
	7.2.1P1
	9/05
	Ready

	PR 97-09 

SCCR 721
	FM3
	ValR1
	SYNI
	7.2.1P1
	9/05
	Ready

	PR 85-09

SCCR 719
	FM1,   FM2  
	Beta2-Ed3
	SSFI
	4.1-4.1P6

4.1-4.2P4

4.1-4.2P5

4.1-4.3P3
	1/04, 4/04, 7/04, 10/04, 1/06, 7/06
	Ready, but Inversion is not

	PR 84-09

SCCR 719
	FM3, FM4
	Beta2-Ed3
	SSFI
	4.1-4.1P6

4.1-4.2P4

4.1-4.2P5

4.1-4.3P3
	1/04, 4/04, 7/04, 10/04, 1/06, 7/06
	Ready, but Inversion is not

	PR 83-09

SCCR 704
	FM1, FM2
	Beta2-Ed3
	SSF
	4.5-6.1P4

4.5-6.2P3

4.5-6.4P2
	1/04, 4/04, 7/04, 10/04, 1/06, 7/06
	Delivered

	PR 82-09

SCCR 704
	FM3, FM4
	Beta2-Ed3
	SSF
	4.5-6.1P5

4.5-6.2P3

4.5-6.4P2
	1/04, 4/04, 7/04, 10/04, 1/06, 7/06
	Delivered

	PR 44-09

SCCR 741
	FM1, FM2, 

MODIS V005
	Edition2B-QC
	SSFI
	4.1-4.1P4

4.1-4.2P3

4.1-4.2P2

4.1-4.3P2
	1/1/08 – 1/1/09
	Pending recompile on warlock and ValRx testing

	PR 43-09

SCCR 690
	FM1, FM2
	Edition2G
	SSF
	4.5-6.1P2

4.5-6.2P2

4.5-6.4P1
	1/1/08 – 1/1/09
	Pending recompile on warlock and ValRx testing

	PR 42-09

SCCR 685
	FM1, FM2
	Edition2G
	SFC
	9.2P1

9.3P1

9.4P1
	1/1/08 – 1/1/09 hr 11
	Pending input

	PR 41-09

SCCR 692
	FM1 

V005 MOD08
	Edition2G
	CRS
	5.0P1

5.1P1

5.4P1
	1/1/08 – 12/31/08
	Pending SSF input 

	PR 40-09

SCCR 685
	FM1
	Edition2G
	FSW
	6.1P1

6.2P1

6.3P1
	1/1/08 – 12/31/08
	Pending input 

	PR 49-09 
	FM3, FM4, 

MODIS V005
	Edition2C 
	SSFI
	4.1-4.1P5

4.1-4.2P3

4.1-4.2P2

4.1-4.3P2
	1/1/08 – 1/1/09
	Pending recompile on warlock and ValRx testing

	PR 48-09

SCCR 690
	FM3, FM4
	Edition2D/Ed2D-NoSW
	SSF
	4.5-6.1P3

4.5-6.2P2

4.5-6.4P1
	1/1/08 – 1/1/09
	Pending recompile on warlock and ValRx testing

	PR 47-09

SCCR 685
	FM3, FM4
	Edition2D/Ed2D-NoSW
	SFC
	9.2P1

9.3P1

9.4P1
	1/1/08 – 1/1/09 hr 11
	Pending input 

	PR 46-09
	FM3 

V005 MYD08
	Edition2D
	CRS
	5.0P1

5.1P1

5.4P1
	1/1/08 – 12/31/08
	Pending SSF input  and subsequent ValRx processing and approval

	PR 45-09

SCCR 685
	FM3
	Edition2D
	FSW
	6.1P1

6.2P1

6.3P1
	1/1/08 – 12/31/08
	Pending input

	PR 78-09 

SCCR 718
	FM1, FM2
	Edition2B
	SAH
	5.0P2
	11/05 – 6/06
	Pending ValR1 approval  

	PR 77-09 

SCCR 718
	FM1
	Edition2F
	SAH
	5.0P2
	7/06 – 12/07
	Pending ValR1 approval

	PR 75-09 

SCCR 718
	FM3


	Edition2B
	SAH
	5.0P2
	11/05 – 6/06
	Pending ValR1 approval

	PR 74-09 

SCCR 718
	FM3
	Edition2C
	SAH
	5.0P2
	7/06 - 12/07
	Pending ValR1 approval

	PR 76-09 

SCCR 718
	FM1
	Edition2G
	SAH
	5.0P2
	1/08 – 12/08
	Pending ValR1 approval and input data  

	PR 73-09 

SCCR 718
	FM3
	Edition2D
	SAH
	5.0P2
	1/08 – 12/08
	Pending ValR1 approval and input data

	PR 63-09   

SCCR 653
	
	Beta10
	GGEO
	11.10P1
	1/1/06

7/1/06

1/1/07   

7/07

10/07

12/08
	Pending Redelivery 

	PR 62-09

SCCR 653
	
	Beta10
	GGEO
	11.2P2
	1/1/06

7/1/06

1/1/07   

7/07

10/07

12/08
	Pending redelivery 

	PR 61-09

SCCR 653
	
	Beta10
	GGEO
	11.4P1
	1/1/06

7/1/06

1/1/07   

7/07

10/07

12/08
	Pending redelivery 

	PR 60-09   

SCCR 653
	
	Edition2A
	GGEO
	11.1P10 
	11/05 – 6/09
	Pending Beta10 processing and approval 

	PR 59-09

SCCR 653
	
	Edition2A
	GGEO
	11.2P2
	11/05 – 6/09
	Pending Beta10 processing and approval 

	PR 58-09

SCCR 653
	
	Edition2A
	GGEO
	11.6P1
	11/05 – 6/09
	Pending Beta10 processing and approval 

	PR 96-09

SCCR 726
	
	ValR14
	ERBE-like snow
	2.1P1
	9/09 – 11/09
	In Pre-op testing

	PR 95-09

SCCR 727
	FM3, FM4 
	ValR14
	SRF
	2.4P1
	9/07 – 11/07
	Delivered

	PR 94-09

SCCR 734
	FM3, FM4
	ValR14
	ES8
	2.2P1
	9/07 – 11/07
	Pending Delivery

	PR 93-09

SCCR 734
	FM3, FM4
	ValR14
	ES8
	2.3P1
	9/07 – 11/07
	Pending Delivery

	PR 92-09

SCCR 734
	FM3, FM4
	ValR14
	ES8
	2.3P2
	9/07 – 11/07
	Pending delivery

	PR 91-09

SCCR 735
	FM3, FM4
	ValR14
	ES4, ES9
	3.1P1
	10/07
	Delivered

	PR 90-09

SCCR 727
	FM1, FM2 
	ValR14
	SRF
	2.4P1
	9/07 – 11/07
	Delivered

	PR 89-09

SCCR 734
	FM1, FM2 
	ValR14
	ES8
	2.2P1
	9/07 – 11/07
	Pending Delivery

	PR 88-09

SCCR 734
	FM1, FM2 
	ValR14
	ES8
	2.3P1
	9/07 – 11/07
	Pending Delivery

	PR 87-09

SCCR 734
	FM1, FM2 
	ValR14
	ES8
	2.3P2
	9/07 – 11/07
	Pending delivery

	PR 86-09
SCCR 735
	FM1, FM2 
	ValR14
	ES4, ES9
	3.1P1
	10/07
	Delivered

	PR 86a-09

SCCR 735
	FM1+

FM3
	ValR14
	ES4, ES9
	3.2P1
	10/07
	Delivered


	Table 2.  December 9, 2009 - System Issues and Status

	Activity
	Lead
	Status

	CM/Docu-mentation
	Ayers

(Saunders)
	· See Table 3 for the current CERES Subsystem Delivery Schedule and Table 4 Xfor the current CERES Coefficients Delivery Schedule.  (Ayers)

· See Table 5 for SCCR activity since the last DMT meeting.  SCCRs that need to be reviewed follow Table 5.  (Ayers)

· The trip reports for the September NPP F2F Meetings in Aurora and the November HDF and HDF-EOS Workshop were posted on the new CERES DMT Trip Reports Web page (http://science.larc.nasa.gov/ceres/trip_reports/index.html).  (Ayers, Saunders)

· The ERBE-like (SCCR 735) Operator’s Manual was updated, posted on the Web, and provided to the ASDC.  (Saunders)

· CERESlib (SCCR 745) was installed, compiled, and tested on warlock and released to the ASDC on November 24.  (Ayers)

· The Clouds (SCCR 742) delta delivery was installed on warlock.  Although this was a delta delivery, PGEs CER4.1-4.1P4 and CER4.1-4.1P5 were recompiled to use CERESlib 745 so Edition2 processing can be run on warlock.  (Ayers)

· TISA Averaging (SCCR 650) was installed, compiled, and tested on magneto, and released to the ASDC on November 24.  The Test Plan associated with this delivery was updated, posted on the Web, and provided to the ASDC.  (Saunders)

· The Toolkit Version per PGE table was updated for PGEs CER5.1P2, CER10.0P1, and CER10.0P2 and provided to the ASDC.  (Ayers)

· CERESlib (SCCR 732) was installed, compiled, and testing on magneto-P4, AMI-P6, and AMI-X86, and released to the ASDC on December 3.  (Ayers)

· Inversion (SCCR 704) and Instrument (SCCR 716) are currently being tested.  (Ayers, Saunders)  

· The CERES Subsystem and Coefficients Delivery Schedules were updated and posted on the Web.  (Ayers, Saunders)


	Table 3.  CERES Subsystem Delivery Schedule – December 2009

	Subsystem
	Preliminary
Delivery
Memo to CM
	Delivery to
CERES CM
	Release to
Langley DAAC
	Reason for Delivery
	CERESlib
Delivery
Needed
	New
PGE(s)
	Certified
Platform(s)

	Inversion
(SCCR 704)
	October 16
	October 30
In Testing
	December 11
	Terra and Aqua Beta2-Edition3.
	
	X
	magneto-P4

	Instrument (SCCR 731)
	October 23
	November 6
In Testing
	December 11
	Build that runs full Terra/Aqua Baseline1-QC and Edition1-CV.  PGE 1.1P8 (C++).
	
	
	AMI-P6

	ERBE-like (SCCR 727)
	October 9
	October 23
In Testing
	December 11
	Delivering PGE CER2.4P1 (Unfiltering).
	X
	
	magneto-P4

	ERBE-like (SCCR 735)

	October 30
	November 20
In Testing
	December 11
	Delivering the Subsystem 3 PGEs.
	
	
	magneto-P4

	Instrument (SCCR 716)
	October 30
	November 20
In Testing
	December 11
	Terra/Aqua delivery of all Ada PGEs except CER1.1P7 to X86 platform.
	
	
	AMI-X86

	Instrument (SCCR 717)
	November 20
	December 4
	December 11
	Delivery of PGE CER1.1P7 to X86 platform for NPP.  (Ada)
	
	
	AMI-X86

	ERBE-like (SCCR 734)
	November 27
	December 11
	December 18
	Delivering the remaining Subsystem 2 PGEs.
	
	
	magneto-P4

	GGEO 

(SCCR 736)
	November 27
	December 11
	December 18
	Edition2 ISCCP-D2like-GEO (PGE CER11.7P1).  [All ISCCP-D2like HDF products will have the same format.]
	
	
	magneto-P4

	TISA Gridding (SCCR 746)
	December 4
	December 18
	December 25
	Edition2 ISCCP-D2like-Day/Nit (PGE CER9.0P1).  [All ISCCP-D2like HDF products will have the same format.]
	
	
	magneto-P4

	GGEO
	
	???
	
	Beta1-Edition3 GGEO delivery.
	
	
	magneto-P4

	TISA Gridding
	
	January 2010
	
	Beta1–Edition2 delivery of new PGE CER9.0P2 for new ISCCP-D2like-Merge (?) product.  [All ISCCP-D2like HDF products will have the same format.]
	
	X
	magneto-P4

	Regrid MOA
	December 24
	January 8
	January 15
	Deliver MOA PGEs to AMI.
	
	
	AMI-P6 & AMI-X86

	Inversion (SCCR 722)
	January 1
	January 15
	January 22
	Incorporate Edition3 IESs into SSFs without having to rerun Clouds.
	
	X
	magneto-P4

	Instrument (SCCR 747)
	January 1
	January 15
	January 22
	Pre-processor (PGE 1.0P2) updates.  (C++)
	
	
	AMI-P6

	TISA Gridding (SCCR 739)
	January 15
	January 29
	February 5
	SFC Terra and Aqua Beta2-Edition3. PGEs CER9.2P2, CER9.3P2, & CER9.4P2.
	X
	X
	AMI-P6

	TISA Averaging
	January 29
	February 12
	February 19
	SRBAVG-nonGEO Beta2-Edition3.  New PGE for the subsetter code.
	
	X
	AMI-P6

	TISA Gridding
	
	February 2010
	
	Edition2 ISCCP-D2like-Flux.
	
	
	magneto-P4

	TISA Gridding
	
	February 2010
	
	Beta2-Edition3 ISCCP-D2like-Day/Nit.  (PGE 9.0P1) (This delivery might not be needed.)
	
	
	magneto-P4

	TISA
Averaging
	
	March 2010
	
	SRBAVG-GEO Beta2-Edition3.  Adding Model C surface fluxes and solar insulation.
	
	
	magneto-P4

	Instrument
	
	March 2010
	
	Updates to PGE 1.1P8 for NPP.  (C++)  Also, build to correct any NPP-related errors discovered in NCT3 testing.
	
	
	AMI-P6

	Instantaneous
SARB
	
	April 2010
	
	New PGE to produce MATCH input files.
	
	X
	magneto-P4

	Clouds
	
	June 2010
	
	Terra and Aqua Edition3.
	
	
	AMI-P6

	Inversion
	
	July 2010
	
	Terra and Aqua Edition3.
	
	
	AMI-P6

	Instrument
	
	August 2010
	
	Build corrects all NPP errors found so far.  Last Build before launch freeze date.  Might not be needed
	
	
	AMI-X86

	Clouds
	
	???
	
	Support TRMM VIRS-only processing of August 2001 forward.
	
	
	magneto-P4

	Inversion
	
	Two to four weeks after Clouds
	
	Support TRMM VIRS-only processing.
	
	
	magneto-P4

	Instrument
	
	???
	
	Delivery of simulated IES PGE to support TRMM VIRS-only processing.  New PGE:  CER1.0P1.
	
	X
	magneto-P4


Table 4.  CERES Coefficients Delivery Schedule – December 2009
	Subsystem
	Preliminary
Delivery
Memo to CM
	Delivery to
CERES CM
	Release to
Langley DAAC
	Reason for Delivery
	Certified Platform(s)

	Instrument/ERBE-like
	N/A
	December 11
	Terra & Aqua Edition2 gain and spectral response function files for January 2009 – September 2009.
	warlock/

magneto/

AMI

	Instrument
	N/A
	January 8
	Terra Edition3 gain files for January 2005 – March 2009.
	warlock/

magneto/

AMI

	ERBE-like
	N/A
	January 15
	Terra Edition3 spectral response function files for Launch – December 2004.
	warlock/

magneto/

AMI

	ERBE-like
	N/A
	January 22
	Terra Edition3 spectral response function files for January 2005 – March 2009.
	warlock/

magneto/

AMI

	Instrument
	N/A
	February
	Aqua Edition3 gain files for Launch – March 2009.
	warlock/

magneto/

AMI

	ERBE-like
	N/A
	February
	Aqua Edition3 spectral response function files for Launch – March 2009.
	warlock/

magneto/

AMI

	Instrument/ERBE-like
	N/A
	???
	TRMM Edition3 gains and spectral response function files.
	warlock/

magneto/

AMI


Table 5.  SCCR Activity November 24 at 4:00 p.m. – December 7 at 3:30 p.m.
	SCCR
	S
	U
	A
	C
	D
	SS
	Page
No.
	Comments

	721
	
	
	
	X
	
	5
	
	

	724
	
	
	
	X
	
	CERESlib
	
	

	723
	
	
	
	
	X
	1
	
	

	728
	
	
	
	X
	
	5
	
	

	733
	
	
	
	X
	
	5
	
	

	739
	
	
	X
	
	
	9
	
	

	740
	
	
	X
	
	
	2 & 3
	
	

	744
	
	
	
	X
	
	5
	
	

	746
	
	
	X
	
	
	6 & 9
	
	

	747
	X
	
	
	
	
	1
	14
	

	748
	X
	
	X
	X
	
	Perl Lib
	15
	


S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem

CERES Software Configuration Change Request Submittal =====================================================

Subsystem:  Instrument   
SCCR Date & TIME: 2009-12-03 10:04:19   
SCCR No.: 747

Parameter Change:  ( ) YES  (X) NO

Description of Change (Science):

Reqt. 1-34

Update CER1.0P2 to run on the new AMI P6 platform along with updates to properly handle zero length datasets in the HDF5 file.

Reason for Change (Science):

Reqt. 1-34

Test data from NPP shows that in cases of missing data a zero length dataset will be created in the HDF5 RDR.  The existing code cannot handle this correctly as it was not expected.

Description of Change (non-Science):

N/A

Reason for Change (non-Science):

N/A

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter Change:

N/A

Reason for Parameter Change:

N/A

Affected PGEs in this Subsystem:

CER1.0P2

Estimated Time to Complete Change: 2 months

Planned Delivery Date: Jan. 15, 2010

List Affected Subsystems and PGE Names: CER1.0P2

Originator: COOPER, DENISE L.   (SSAI)

CERES Software Configuration Change Request Submittal =====================================================

Subsystem:  Perl_Lib   
SCCR Date & TIME: 2009-12-03 12:21:06   
SCCR No.: 748

Parameter Change:  ( ) YES  (X) NO

Description of Change (Science):

N/A

Reason for Change (Science):

N/A

Description of Change (non-Science):

Initial delivery of Pcf.pm, Dates.pm, pcf_env_p6.pl, and pcf_env_x86.pl

Reason for Change (non-Science):

Preparation for AMI deliveries and pcf changes that are needed.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter Change:

N/A

Reason for Parameter Change:

N/A

Affected PGEs in this Subsystem:

N/A

Estimated Time to Complete Change: 1 Day

Planned Delivery Date: 12/3/2009

List Affected Subsystems and PGE Names: N/A

Originator: ZENTZ, SCOTT M.   (SSAI)

	Table 7.  December 9, 2009 - Subsystem Issues and Status

	SS

No.
	SS

Lead
	Status
	Problems

	Toolkit

Issues
	Zentz
	· No new updates.  (Zentz)
	

	1.0
	Cooper
(Walikainen)
	· CER1.1P7 the Ada NPP Level-0 processor was delivered to CERES CM on Dec. 3rd.  This is the last Ada PGE to be delivered to the new AMI system.  Once all the Ada PGEs have been through CERES CM and SIT testing, the Instrument Subsystem can officially be taken off of warlock.  (Cooper)

· The problem with the BDS compression program is still being worked.  Bob Grandel is helping to determine the cause of the problem.  However, at this time, the program works for him on both the P6 and x86 without issues.  Thomas is working with Bob to determine what the differences are in their environments.  (Grepiotis)

· There is a possibility that the Edition3 gains delivered in November will be recalled and all of the processed Edition3 BDS/IES files will need to be reprocessed once a new set of gains is delivered.  An error in determining the ground to flight shift was discovered after the processing had completed.  (Cooper, Hess, Thomas, Walikainen)

· Waiting for approval from Kory Priestley to deliver Edition2 gains for Terra and Aqua through September 2009.  (Cooper)
	

	2.0
	Walikainen

(Cooper)
	· Continuing to examine QC checker email generated during production.  (Walikainen)
· Continuing to inspect ERBE-like Aqua and Terra output plots.  (Walikainen)
· Plan to deliver SCCR-734 (12/11), the last code delivery for migration to magneto.  Also, this delivery handles a Science Team request to adjust FM2’s radiances to equal FM1’s at mission start (Mar 2000).  The four part adjustment (SW, LW day,WN and LW night) also applies for Inversion radiances.  (Walikainen)
	

	2.0
	Walikainen

(Cooper)

(Continued)
	· Generated a full set of SW and TOT unfiltering coefficients for FM1.  The spectral responses used as inputs have different levels of degradation as before, but the TOT is scaled higher to account for an error in recently delivered Terra gains.  (Walikainen)

· Created a set of enhanced FM2 TOT channel unfiltering coefficients.  (Walikainen)
	

	3.0
	Walikainen
(Cooper)
	· Combined with above.
	

	4.1
	Sun-Mack

(Brown)
	· Global plots were created for SSF data for Terra and Aqua for 200709 and the results posted on the Web.  (R. Brown).

· Global images for Ed3 Beta 2 ISCCP results were produced.  Global images, plots and stats were added to the Web.  Cloud Height images for Ed3 Beta 2 were processed using new colorbar.  (Smith, 
R. Brown)

· Worked on Orthogonal projection script to add to QC processing.  (Chen, Brown).

· Worked on ValR14b QC results for Aqua and Terra.  (Brown, Chen, Sun-Mack).

· Continued work on automating clouds QC ISCCP post processing plotting.  (Smith)
· Modified colors and presentation of ISCCP plots.  (Smith).
· Continued development on Google Earth KML generation script (added Sub-Folders to organize imagery data by Hour).  (Heckert)
· Continued development on CERES Parameters Catalogue Document generation script and database for the CERES Ordering Tool project.  (Heckert)
· Worked on NEWS code and processing.  
(Sun-Mack)
· Worked on AMI transition.  (Chen, Sun-Mack)
· Worked on retrieval paper.  (Sun-Mack)
	

	4.2
	Sun-Mack
	· Combined with above.
	

	4.3
	Sun-Mack
	· Combined with above.
	

	4.4
	Miller

(Igor Antropov)
	· Worked on a program to fill the point spread function for the footprint with MODIS albedo data.  (Antropov) (Edition3)
	

	4.5
	Sothcott
	· Attended weekly SOFA working group meetings.  (Sothcott)

· Processed one month of Edition3 Beta2 data using Edition2 input at the SCF for the TISA group.  (Sothcott)

· Completed additional testing of the IES-SSF software and delivered testing results and plots to science for review.  (Sothcott)

· Supported SSIT testing efforts of the Edition3 Beta2 (SCCR 704) delivery.  (Sothcott)
	

	4.6
	Sothcott
	· Combined with above.
	

	5.0
	Caldwell

(Coleman)
	· No new updates.  (Caldwell)
	

	7.2
	Caldwell

(Coleman)
	· No new updates.  (Caldwell)
	

	12.0
	Caldwell

(Coleman)
	· Running analysis of GEOS4 data requested by Tom Charlock.  (Caldwell)
	

	7.1
	Nguyen

(Raju, Filer)
	· No new updates.  (Nguyen)
	

	8.0
	Nguyen

(Raju, Filer)
	· Provide support for the code optimization testing.  (Nguyen)
	

	10.0
	Nguyen

(Raju, Filer)
	· Working on Beta2-Edition3 nonGEO SRBAVG code to create the data structures.  (Nguyen)

· Adding GGEO to SRBAVGLite to create SRBAVGLite-GGEO.  (Nguyen)
	

	6.0
	Raju

(Nguyen)
	· No new updates.  (Raju)
	

	9.0
	Raju

(Nguyen)
	· Met with Dave Doelling and recived instructions for the Beta Edition3 SFC process and the software delivery.  The delivery date moved from December 2009 to the end of January 2010.  The software updates includes:  the output product file name changes, writing daily HDF files instead of zonal HDF files, and the software delivery to AMI.  (Raju)

· Started working on the scripts and the code to incorporate the above changes.  (Raju, Parrish)

· Received instructions from Moguo Sun regarding ISCCP-D2like Merge process.  Started working on the PCF scripts to include 6 months of SSF HDF input files (3 months each - previous, current, following months of Terra & Aqua ), 6 months of  zonal intermediate outputs, 3 months of merged (FM1FM3) intermediate zonal outputs, 3 months of GGEO inputs, in one PCF.  According to science team, previous and following months’ inputs are needed to create coefficients for the current month process.  (Ron Parrish, Raju)
· Generated ISCCP-D2likeDay/Nit products at SCF are validated and approved by Moguo Sun.  Preparing for the up-coming delivery.  (Raju)

· Work continued to complete PGE CER9.2P2 code for Edition 3.  (Ron Parrish)

· Scripts for CER9.2P2, CER9.3P2, CER9.4P2 were updated.  (Ron Parrish)

· Test Plan and User’s Guide were updated for Edition 3.  (Ron Parrish)
	

	11.0
	Raju

(Nguyen)
	· Modified ISCCP-D2likeGEO software to write output HDF product using same format as the ISCCP-D2likeDay/Nit products.  Ran 5 months of data for science validations.  Preparing for the up-coming delivery.  (Raju)

· Work continued to convert PCF shell scripts to perl. (Ron Parrish)
	

	CERES-lib
	Zentz
	· No new updates.  (Zentz)
	

	Production Processing Database
	· Continuing to populate database with current information while preparing to convert from MySQL to Postgres.  (Coleman)
	

	Ordering Tool
	· Internal Testing continued on the new ordering tool.  (Ron Parrish)
	

	Optimization/
Automation
	· Account obtained on ODU machine for parallelization study.  (Coleman)

· Putting sample PRs in spreadsheet as step towards determining requirements for PR database.  (Coleman)
	


Table 8.  December 9, 2009 – Other NPP Issues

	Activity
	Status

	Telecons/
Meetings
	· Attended the December 2 NPP Science Data Segment telecon.  The main topic was the status of the SD3E Interface Test being conducted by SDS in place of the rescheduled NPP GSIT.  Data were successfully streamed from the SD3E to PEATEs.  Formal GSITs are tentatively scheduled to resume in March 2010.  (Closs)

	System
Engineering
	· Reviewed and refined the ERB CARS software build schedule in response to changes in the CERES subsystem delivery schedule.  The current schedule calls for a build 2 delivery February 26 to support NPP GSIT testing in March.  (Closs)
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