March 18, 2009 - System Issues and Status
	Table 1:  Process Strategy/Coleman as of 3/16/2009
Active Requests in order of priority

	Production
Request (PR)
	Satellite
	Production
Strategy
	Data
Product
(SS#)
	PGEs
	Data Dates
	Special
Status

	M-PR 3-02
	
	NSIDC-

NESDIS
	EICE

ESNOW

(SS4.1)
	4.1-4.0P1
	Standing request
	

	PRs 14-09 through 20-09
	FM1, FM2, FM3, FM4
	ValR12
	BDS, ES-8, ES-4, ES-9
	1.3P3,

1.2P1,  2.4P1,  2.2P1, 2.3P1, 2,3P2, 3.1P1
	9/07,

5/08, 

2/08
	Process immediately upon delivery and promotion of gains and SRF.

	Standing requests AM- PR 1-05 to 7-05 
	Terra 
	Edition1-CV
	BDS/

ERBElike 

(SS1-3)
	1.1P3

1.2P1

1.3P1

1.3P2

2.1P1

2.2P1

2.3P1

2.3P2

3.1P1
	Standing request
	These PRs replace standing requests AM- PR 1-00 to

7-00.

	Standing requests PM-PRs 15-05 to 

18-05
	FM3
	Edition1-CV
	BDS/

ERBElike 

(SS1-3)
	1.1P5

1.2P1

1.3P1

1.3P2

2.2P1

2.3P1

2.3P2

3.1P1
	Standing request
	These PRs replace standing requests PM-PRs 1-05 to

4-05.

	Standing requests PM-PRs 11-05 to 

14-05
	FM4
	Ed1-CV-NoSW
	BDS/

ERBElike 

(SS1-3) 
	1.1P5

1.2P1

1.3P1

1.3P2

2.2P1

2.3P1

2.3P2

3.1P1
	Standing request
	These PRs replace standing requests PM-PRs 7-05 to

10-05.

	PR 3-09
	FM3 or FM4
	Edition2
	TSI
	7.1.1P1
	7/1/2002 – 10/31/05
	In progress.

	PR 2-09
	FM3 or FM4
	Edition2B
	SYNI
	7.2.1P1
	7/1/2002 – 10/31/05


	In progress.

	PR 1-09
	FM3 or FM4
	Edition2B
	SYN/AVG/ZAVG
	8.1P1
	7/1/2002 – 10/31/05
	In progress.

	PR 6-09
	FM1 or FM2
	Edition2C
	TSI
	7.1.1P1
	3/1/2000 – 10/31/05
	In progress.

	PR 5-09
	FM1 or FM2
	Edition2C
	SYNI
	7.2.1P1
	3/1/2000 – 10/31/05
	In progress.

	PR 4-09
	FM1 or FM2
	Edition2C
	SYN/AVG/ZAVG
	8.1P1
	3/1/2000 – 10/31/05
	In progress.

	PR13-09
	CERES
	DAO-G5-CERES
	MOA
	12.1P1
	1/1/08 – 1/1/09
	In progress.

	PR 12-09
	CERES
	DAO-G5-CERES
	PMOA
	9.1P1
	1/08 – 12/08
	In progress.

	PRs 21-09 through 28-09
	FM1, FM2, FM3, FM4
	Edition2
	BDS, 

ES-8,

ES-4,

ES-9
	2.4P1,

1.3P3,

1.2P1,

2.2P1,

2.3P1,

2.3P2,

3.1P1,

3.2P1
	9/2/07 – 1/1/09
	Pending promotion.  Need to process 8/2/07 – 1/1/08 at high priority, then lower priority on 2008 dates.

	PR 57-08
	FM1, FM2
	Edition2A-QC
	SSFI

Clouds
	4.1-4.1P4
4.1-4.2P3

4.1-4.2P2

4.1-4.3P2
	1/1/07 – 9/1/07
1/11/08
	Extended to 12/31/07.

Pending input.

	PR 56-08
	FM1, FM2
	Edition2F
	SSF

Inversion
	4.5-6.1P2

4.5-6.2P2

4.5-6.4P1
	1/1/07 – 9/1/07
1/01/08
	Extended to
12/31/07.
Pending input.

	PR 55-08
	FM1, FM2
	Edition2F
	SFC

TISA-Grid
	9.2P1

9.3P1

9.4P1
	12/31/06 hr 12 – 9/1/07 hr 11
1/1/08 hr 11
	Extended to
12/31/07.
Pending input.

	PR 54-08
	FM1 

V005 MOD08
	Edition2F
	CRS

Inst SARB
	5.0P1

5.1P1

5.4P1
	1/1/07 – 8/31/07
12/31/07
	Extended to
12/31/07.
Pending input.

	PR 53-08
	FM1
	Edition2F
	FSW

TISA-Grid
	6.1P1

6.2P1

6.3P1
	1/1/07 – 8/31/07
12/31/07
	Extended to
12/31/07.
Pending input.

	PR 84-08
	FM1 or FM2
	Beta1
	ISCCP-D2like-Day/Nit
	9.0P1
	03/2000 – 08/2007
12/2007
	Extended to 12/31/07.

	PR 33-09
	FM3,  FM4
	Edition1B
	SSFI
	4.1-4.1P5

4.1-4.2P3

4.1-4.2P2

4.1-4.3P2
	9/1/07 – 1/01/08
	Pending input.

	PR 32-09
	FM3,

FM4
	Edition2C/NoSW
	SSF
	4.5-6.1P3

4.5-6.2P2

4.5-6.4P1
	9/1/07 – 1/01/08
	Pending input.

	PR 31-09
	FM3,  FM4
	Edition2C/NoSW
	SFC
	9.2P1

9.3P1

9.4P1
	12/31/06 hr 12 – 9/1/07 hr 11
1/1/08 hr 11
	Pending input.

	PR 30-09

 
	FM3
	Edition2C
	CRS
	5.0P1

5.1P2

5.4P2
	9/1/07 – 12/31/07
	Pending input.

	PR 29-09
	FM3
	Edtion2C
	FSW
	6.1P1

6.2P1

6.3P1
	9/1/07 – 12/31/07
	Pending input.

	PR 64-08
	FM3, FM4
	Edition1B-IGBP
	SSFI

Clouds
	4.1-4.1P5

4.1-4.2P3

4.1-4.2P2

4.1-4.3P2
	01/01/2004 – 12/31/2005
	In progress - IN THE BACKGROUND PRIORITY.

	PR 63-08
	FM3, FM4
	Ed2C-MOD-C4-Land-IGBP
	SSF

Inversion
	4.5-6.1P3

4.5-6.2P2

4.5-6.4P1
	01/01/2004 – 12/31/2005
	In progress.

	PR 7-09
	FM1
	ValR12
	CRS

Inst SARB
	5.0P1

5.1P1

5.4P1
	5/1/07 – 5/31/07
	Pending promotion.

	PR 29-09
	
	ValR14
	EICE

ESNOW

(SS4.1)
	4.1-4.0P2
	6/17/08
	Pending promotion.

	PR 38-09
	
	ValR14-Mesh16
	EICE

ESNOW

(SS4.1)
	4.1-4.0P2
	6/17/08

8/07
	Pending promotion.

	PR 37-09
	FM1,  FM2
	ValR14
	SSFI
	Clouds delivery to magneto
	8/07
	Pending promotion.

	PR 36-09
	FM1, FM2
	ValR14
	SSF
	Inversion delivery to magneto
	8/07
	Pending promotion.

	PR 35-09
	FM3, FM4
	ValR14
	SSFI
	Clouds delivery to magneto
	8/07
	Pending promotion.

	PR 34-09
	FM3, FM4
	ValR14
	SSF
	Inversion delivery to magneto
	8/07
	Pending promotion.

	PR 11-09
	FM3
	ValR10
	FSW

TISA-Grid
	6.1P1

6.2P1

6.3P1
	6/30/07 – 8/1/07
	Pending promotion.

	PR 10-09
	FM3
	ValR10
	SFC

TISA-Grid
	9.2P1

9.3P1

9.4P1
	6/30/07 – 8/1/07
	Pending promotion.

	PR 09-09
	FM1
	ValR10
	FSW

TISA-Grid
	6.1P1

6.2P1

6.3P1
	4/30/07 – 6/1/07
	Pending promotion.

	PR 08-09
	FM1
	ValR10
	SFC

TISA-Grid
	9.2P1

9.3P1

9.4P1
	4/30/07 – 6/1/07
	Pending promotion.


	Table 2.  March 4, 2009 - System Issues and Status

	Activity
	Lead
	Status

	CM/Docu-mentation
	Ayers

(Saunders)
	· See Table 3 Xfor the current CERES Subsystem Delivery Schedule and Table 4 Xfor the current CERES Coefficients Delivery Schedule.  (Ayers)

· See Table 5 for SCCR activity since the last DMT meeting.  SCCRs that need to be reviewed follow Table 5.  (Ayers)

· The TISA Gridding (SCCR 685) updates for PGEs CER6.1P1, CER6.2P1, and CER9.2P1 were successfully tested on magneto-P4 and released to the ASDC (3/5/09).  (Ayers)

· CERESlib (SCCR 707) was successfully installed, compiled, and tested on magneto-P4 and released to the ASDC (3/9/09).  (Ayers)

· Regrid MOA (SCCR 705) was successfully installed, compiled, and tested on magneto-P4 and released to the ASDC (3/11/09).  (Ayers)

· The Regrid MOA and Clouds Test Plans Operator’s Manuals were updated, posted on the Web, and provided to the ASDC.  (Saunders)

· Updated Clouds (SCCR 693) scripts were installed on magneto to correct problems found during operational testing.  (Ayers)

· The File Management Policy was updated and posted on the Web.  (Saunders)

· The first phase of updates to the CERES process plans continues.  (Saunders, Ayers)
· The CERES Subsystem and Coefficients Delivery Schedules were updated and posted on the Web.  (Ayers, Saunders)


	Table 3.  CERES Subsystem Delivery Schedule – March 2009

	Subsystem
	Preliminary
Delivery
Memo to CM
	Delivery to
CERES CM
	Release to
Langley DAAC
	Reason for Delivery
	CERESlib
Delivery
Needed
	New
PGE(s)
	Certified
Platform(s)

	Instrument (SCCR 702)
	March 13
	March 27
	April 3
	NPP-enabled PGE CER1.1P7, possibly CER1.2P1 (preES-8).
	
	X
	warlock

	Instrument (SCCR 703)
	March 20
	April 3
	April 10
	NPP C++ Build 1 (CER1.1P8).
	
	X
	magneto-P4

	ERBE-like (SCCR 696)
	April 10
	April 24
	May 1
	To process everything including all of Edition3 on magneto. 

	
	
	magneto-P4

	GGEO

(SCCR 653)
	April - May
	Initial coefficient delivery for 11/05 - 8/07.  Code delivery to support Beta10 GGEO processing.  New PGE (CER11.1P11) to read B1U data.
	
	X
	magneto-P4

	Clouds
	April 17
	May 1
	May 8
	Terra and Aqua Beta2-Edition3.

	
	
	magneto-P4

	Inversion (SCCR 704)
	May 1
	May 15
	May 22
	Terra and Aqua Beta2-Edition3.

	
	X
	magneto-P4

	TISA Averaging

(SCCR 650)
	Within four weeks of GGEO Beta10 delivery
	Support Terra Edition2E and Aqua Edition2B SRBAVG1-3 and Daily processing.  New PGEs: CER10.0P1, CER10.0P2, & CER10.0P3.
	X
	X
	magneto-P4

	TISA Gridding
	May 22
	June 5
	June 12
	SFC Beta2-Edition3.
	
	
	magneto-P4

	TISA Averaging
	June 26
	July 10
	July 17
	SRBAVG Beta2-Edition3.  Adding Model C surface fluxes and solar insulation.
	
	
	magneto-P4

	GGEO
	Summer
	New PGE 11.7P2 (?) for new ISCCP-D2-like-Merge (?) product.  All ISCCP-D2-like HDF products will have the same format.
	
	X
	magneto-P4

	TISA Gridding
	Summer
	Edition version of ISCCP-D2-like-Day/Nit.  All ISCCP-D2-like HDF products will have the same format.
	
	
	magneto-P4

	GGEO
	Summer
	Edition version of ISCCP-D2-like-GEO.  All ISCCP-D2-like HDF products will have the same format.
	
	
	magneto-P4

	Instrument
	Summer
	Delivery of PGE CER1.1P7 to X86 platform.
	
	
	magneto-X86

	Clouds
	Late 2009
	Terra and Aqua Edition3
	
	
	magneto-P4

	Inversion
	Late 2009
	Terra and Aqua Edition3
	
	
	magneto-P4

	TISA Gridding
	January 2010
	New PGE 9.0P2 (?) for new ISCCP-D2-like-Flux (?) product.  All ISCCP-D2-like HDF products will have the same format.
	
	X
	magneto-P4

	Clouds
	???
	Support TRMM VIRS-only processing of August 2001 forward.
	
	
	magneto-P4

	Inversion
	Two to four weeks after Clouds
	Support TRMM VIRS-only processing.
	
	
	magneto-P4

	Instrument

(SCCR 641)
	???
	Delivery of simulated IES PGE to support TRMM VIRS-only processing.  New PGE: CER1.0P1.
	
	X
	magneto-P4


	Table 4.  CERES Coefficients Delivery Schedule – March 2009

	Subsystem
	Preliminary
Delivery
Memo to CM
	Delivery to
CERES CM
	Release to
Langley DAAC
	Reason for Delivery
	Certified Platform(s)

	Instrument/ERBE-like
	N/A
	Spring
	Edition2 gains and spectral response function files for September 2007 – December 2008.
	warlock/

magneto

	Instrument/ERBE-like
	N/A
	July
	Terra and Aqua Edition3 gains and spectral response function files for Launch – December 2006.  Might include TRMM, also.
	warlock/

magneto

	GGEO
	April - May
	Final coefficients for 11/05 - 08/07.
	warlock/

magneto

	Instrument/ERBE-like
	N/A
	???
	TRMM Edition3 gains and spectral response function files.
	warlock/

magneto


Table 5.  SCCR Activity March 3 at 2:00 p.m. – March 16 at 12:15 p.m.
	SCCR
	S
	U
	A
	C
	D
	SS
	Page
No.
	Comments

	685
	
	
	X
	
	
	6 & 9
	
	

	692
	
	
	
	X
	
	5
	
	

	694
	
	
	
	X
	
	5
	
	

	704
	
	
	X
	
	
	4.6
	
	

	705
	
	
	X
	
	
	12
	
	

	706
	
	
	X
	
	
	12
	
	CERESlib updates

	707
	
	
	X
	
	
	CERESlib
	
	


S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem

CERES Software Configuration Change Request Submittal =====================================================

	Table 6.  March 18, 2009 - Subsystem Issues and Status

	SS

No.
	SS

Lead
	Status
	Problems

	Toolkit

Issues
	Coleman

Zentz
	· No toolkit activity to report.  (Zentz)
	

	1.0
	Cooper
(Walikainen)
	· No report received.
	

	2.0
	Walikainen

(Cooper)
	· Continuing to examine QC checker email generated during production.  (Walikainen)
· Continuing to inspect ERBE-like Aqua and Terra output plots.  (Walikainen)

· Continuing to work on SCCR 696: ERBE-like code transfer to magneto.  (Walikainen)
	

	3.0
	Walikainen
(Cooper)
	Combined with above.
	

	4.1
	Sun-Mack

(Brown)
	· Continued modifications to QC code and plotting code for CEM_CO2 and CO2 parameters.  (Smith)
· Studied HTML and JavaScript programming.  (Smith)
· Worked on producing multi-seasonal and multi-annual QC results for Aqua (2002-2007) and Terra (2000-2007).  (R. Brown)
· Working on producing SSF images for Aqua and Terra.  (R. Brown)
· Worked on Validation scripts on magneto.  (R. Brown)
· Loaded 5-6 more days of images to the Google Map Tool.  (Heckert)
· For the Google Earth tool, removed some of the black edging to improve the overall appearance of the orbit curtain pictures.  Currently looking into adding more details to the pop-up bubbles (i.e., showing half of the whole original image in the window when clicking on a point).  (Heckert)
· Worked on GLAS recovery/re-write (Sun-Mack).
· Worked on A-Train recovery and processing.  
(Sun-Mack)
	

	4.2
	Sun-Mack
	Combined with above.
	

	4.3
	Sun-Mack
	Combined with above.
	

	4.4
	Miller

(Sun-Mack)
	· Investigated run problems with cloud retrieval on x86 (both ASDC and workstation).  (Miller)
	

	4.5
	Sothcott
	· Attended weekly SOFA working group meetings.  (Sothcott)

· Completed conversion of the Edition3 Beta1 software to run on the IBM/Mac clusters.  Tested to verify that the results were equivalent.  (Sothcott)

· Started incorporating the new Edition3 SSF changes into the SSF binary to HDF software.  Awaiting final version of the ssf_typdef to finish.  (Sothcott)
	

	4.6
	Sothcott
	Combined with above.
	

	5.0
	Caldwell

(Coleman)
	· Working on Edition3 code development.  (Caldwell)
	

	7.2
	Caldwell

(Coleman)
	· No new updates.  (Caldwell)
	

	12.0
	Caldwell

(Coleman)
	· No new updates.  (Caldwell)
	

	7.1
	Nguyen

(Raju, Filer)
	· No new updates.  (Nguyen)
	

	8.0
	Nguyen

(Raju, Filer)
	· Ranged check for 2001 Terra AVG and ZAVG.  The large number of problems in January and August 2001 were gone.  Now we have the correct default numbers.  (Nguyen)

· Ranged check for the processed months of 2002 and 2003 Aqua; nothing unusual showed up except for the wrong standard deviations in the effective temperatures, top, bottom and effective pressures.  (Nguyen)
	

	10.0
	Nguyen

(Raju, Filer)
	· Continued creating Clarreo data from 2001 SRBAVG runs.  (Nguyen)
· Ran January 2006 and July 2007 SRBAVGs with 4 versions of GGEO data for Dave Doelling to calibrate GGEO.  (Nguyen)
· Using the IDL program from Dennis Keyes to read SRBAVG1 and SRBAVG-dailys to compute the monthly averages from daily means and compare the computed monthly mean with the data from SRBAVG1 for validation.  (Nguyen)

· Wrote a NetCDF program to read the SRBAVG data and to create the NetCDF file on SGI.  There was no error in the compilation of the combined HDF and NetCDF code but when executing the job, the read HDF data did not provide the correct data.  (Nguyen)
· Updating code to create nonGEO SRBAVGs without GGEO data for input.  (Filer)
	

	6.0
	Raju

(Nguyen)
	· No new updates.  (Raju)
	

	9.0
	Raju

(Nguyen)
	· No new updates.  (Raju)
	

	11.0
	Raju

(Nguyen)
	· Continued to run selected months of MTSAT data at SCF to provide outputs to SRBAVG process and Michele Nordeen’s evaluations.  (Raju)

· Continued to run rest of the satellites’ data up to 12/07 through PGEs 11.1P10, 11.2P2.  (Raju)

· Completed pre-processor software to process B1U format MTSAT data to create binary files in the same format as MCIDAS binary.  Processed 07/07 B1U MTSAT data through pre-processor and provided outputs to Doug Spangenberg and Raj Bhatt to perform MCIDAS Vs. B1U data comparisons requested by Dave Doelling.  (Raju)

· Looking for possibilities to process B1U binary files through PGE CER11.1P10.  (Raju) 
	

	Special Development Corner
	· No report received.
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