November 25, 2009 - System Issues and Status
	Table 1:  Process Strategy/Coleman as of 11/24/09
Active Requests in order of priority

	Production
Request (PR)
	Satellite
	Production
Strategy
	Data

Product

(SS#)
	PGEs
	Data Dates
	Special

Status

	M-PR 3-02
	
	NSIDC-

NESDIS
	EICE

ESNOW

(SS4.1)
	4.1-4.0P1
	Standing request
	

	M-PR 3-09
	CERES
	DAO-G5-CERES
	MOA
	12.1P1
	Standing request
	 

	M-PR 2-09
	CERES
	DAO-G5-CERES
	PMOA
	9.1P1
	Standing request
	 

	Standing requests AM- PR 1-05 to 7-05 
	Terra 
	Edition1-CV
	BDS/

ERBElike 

(SS1-3)
	1.1P3

1.2P1

1.3P1

1.3P2

2.1P1

2.2P1

2.3P1

2.3P2

3.1P1
	Standing request
	These PRs replace standing requests AM- PR 1-00 to

7-00.

	Standing requests PM-PRs 15-05 to 

18-05
	FM3
	Edition1-CV
	BDS/

ERBElike 

(SS1-3) 
	1.1P5

1.2P1

1.3P1

1.3P2

2.2P1

2.3P1

2.3P2

3.1P1
	Standing request
	These PRs replace standing requests PM-PRs 1-05 to

4-05.

	Standing requests PM-PRs 11-05 to 

14-05
	FM4
	Ed1-CV-NoSW
	BDS/

ERBElike 

(SS1-3) 
	1.1P5

1.2P1

1.3P1

1.3P2

2.2P1

2.3P1

2.3P2

3.1P1
	Standing request
	These PRs replace standing requests PM-PRs 7-05 to

10-05.

	PRs in development for

Clouds 2008 on warlock
SCCR 742
	FM1-4
	ValR14w
	SSFI
	
	
	ASAP

	PR 65-09    
	FM1,  FM2
	Edition3
	BDS, IES
	1.3P3
	2/28/00 – 5/1/05
	In progress 

	PR 64-09
	FM1,  FM2
	Edition3
	BDS, IES
	1.2P1
	2/28/00 – 5/1/05
	In progress 

	PR 103-09

SCCR 741
	FM1, FM2
	ValR14b
	SSFI 
	4.1-4.1P4

4.1-4.2P2

4.1-4.2P3

4.1-4.3P2
	8/07
	In progress

	PR 102-09

SCCR 690
	FM3,

FM4
	ValR14b
	SSF
	4.5-6.1P2

4.5-6.2P2

4.5-6.3P2

4.5-6.4P1

4.5-6.6P2
	8/07
	In progress

	PR 101-09

SCCR 741
	FM1,

FM2
	ValR14b
	SSFI 
	4.1-4.1P5

4.1-4.2P2

4.1-4.2P3

4.1-4.3P2
	8/07
	Done.  11/20/09

	PR 100-09

SCCR 690
	FM3,  FM4
	ValR14b
	SSF
	4.5-6.1P3

4.5-6.2P2

4.5-6.3P3

4.5-6.4P1

4.5-6.6P3
	8/07
	Done.  11/20/09

	PR 81-09

SCCR 718
	FM1
	ValR1
	
	5.0P2
	9/05
	Done.  11/17/09

	PR 80-09 

SCCR 718
	FM2
	ValR1
	
	5.0P2
	1/06
	Done.  11/17/09

	PR 79-09 

SCCR 718
	FM3
	ValR1
	
	5.0P2
	9/05
	Done.  11/17/09

	PR 85-09

SCCR 719
	FM1, FM2  
	Beta2-Ed3
	SSFI
	4.1-4.1P6

4.1-4.2P4

4.1-4.2P5

4.1-4.3P3
	1/04, 4/04, 7/04, 10/04, 1/06, 7/06
	Ready, but Inversion is not

	PR 84-09

SCCR 719
	FM3, FM4
	Beta2-Ed3
	SSFI
	4.1-4.1P6

4.1-4.2P4

4.1-4.2P5

4.1-4.3P3
	1/04, 4/04, 7/04, 10/04, 1/06, 7/06
	Ready, but Inversion is not

	PR 83-09

SCCR 704
	FM1, FM2
	Beta2-Ed3
	SSF
	4.5-6.1P4

4.5-6.2P3

4.5-6.4P2
	1/04, 4/04, 7/04, 10/04, 1/06, 7/06
	Delivered

	PR 82-09

SCCR 704
	FM3, FM4
	Beta2-Ed3
	SSF
	4.5-6.1P5

4.5-6.2P3

4.5-6.4P2
	1/04, 4/04, 7/04, 10/04, 1/06, 7/06
	Delivered

	PR 44-09

SCCR 741
	FM1, FM2, 

MODIS V005
	Edition2B-QC
	SSFI
	4.1-4.1P4

4.1-4.2P3

4.1-4.2P2

4.1-4.3P2
	1/1/08 – 1/1/09
	Pending recompile on warlock and ValRx testing

	PR 43-09

SCCR 690
	FM1, FM2
	Edition2G
	SSF
	4.5-6.1P2

4.5-6.2P2

4.5-6.4P1
	1/1/08 – 1/1/09
	Pending recompile on warlock and ValRx testing

	PR 42-09

SCCR 685
	FM1, FM2
	Edition2G
	SFC
	9.2P1

9.3P1

9.4P1
	1/1/08 – 1/1/09 hr 11
	Pending input

	PR 41-09

SCCR 692
	FM1 

V005 MOD08
	Edition2G
	CRS
	5.0P1

5.1P1

5.4P1
	1/1/08 – 12/31/08
	Pending SSF input and MATCH input promotion

	PR 40-09

SCCR 685
	FM1
	Edition2G
	FSW
	6.1P1

6.2P1

6.3P1
	1/1/08 – 12/31/08
	Pending input 

	PR 49-09 
	FM3, FM4, 

MODIS V005
	Edition2C 
	SSFI
	4.1-4.1P5

4.1-4.2P3

4.1-4.2P2

4.1-4.3P2
	1/1/08 – 1/1/09
	Pending recompile on warlock and ValRx testing

	PR 48-09

SCCR 690
	FM3, FM4
	Edition2D/
Ed2D-NoSW
	SSF
	4.5-6.1P3

4.5-6.2P2

4.5-6.4P1
	1/1/08 – 1/1/09
	Pending recompile on warlock and ValRx testing

	PR 47-09

SCCR 685
	FM3, FM4
	Edition2D/
Ed2D-NoSW
	SFC
	9.2P1

9.3P1

9.4P1
	1/1/08 – 1/1/09 hr 11
	Pending input 

	PR 46-09
	FM3 

V005 MYD08
	Edition2D
	CRS
	5.0P1

5.1P1

5.4P1
	1/1/08 – 12/31/08
	Pending SSF input, recompile upon completion of PR 30-09 and subsequent ValRx processing and approval, and pending MATCH input promotion

	PR 45-09

SCCR 685
	FM3
	Edition2D
	FSW
	6.1P1

6.2P1

6.3P1
	1/1/08 – 12/31/08
	Pending input

	PR 78-09 

SCCR 718
	FM1, FM2
	Edition2B
	SAH
	5.0P2
	11/05 – 6/06
	Pending ValR1 approval

	PR 77-09 

SCCR 718
	FM1
	Edition2F
	SAH
	5.0P2
	7/06 – 12/07
	Pending ValR1 approval

	PR 75-09 

SCCR 718
	FM3


	Edition2B
	SAH
	5.0P2
	11/05 – 6/06
	Pending ValR1 approval

	PR 74-09 

SCCR 718
	FM3
	Edition2C
	SAH
	5.0P2
	7/06 - 12/07
	Pending ValR1 approval

	PR 76-09 

SCCR 718
	FM1
	Edition2G
	SAH
	5.0P2
	1/08 – 12/08
	Pending ValR1 approval and input data

	PR 73-09 

SCCR 718
	FM3
	Edition2D
	SAH
	5.0P2
	1/08 – 12/08
	Pending ValR1 approval and input data

	PR 98-09

SCCR 721
	FM1
	ValR1
	SYNI
	7.2.1P1
	9/05
	In Pre-Op testing

	PR 97-09 

SCCR 721
	FM3
	ValR1
	SYNI
	7.2.1P1
	9/05
	In pre-Op testing

	PR 63-09   

SCCR 653
	
	Beta10
	GGEO
	11.10P1
	1/1/06

7/1/06

1/1/07 

7/07

10/07

12/08
	Pending Redelivery 

	PR 62-09

SCCR 653
	
	Beta10
	GGEO
	11.2P2
	1/1/06

7/1/06

1/1/07   

7/07

10/07

12/08
	Pending redelivery 

	PR 61-09

SCCR 653
	
	Beta10
	GGEO
	11.4P1
	1/1/06

7/1/06

1/1/07   

7/07

10/07

12/08
	Pending redelivery 

	PR 60-09   

SCCR 653
	
	Edition2A
	GGEO
	11.1P10 
	11/05 – 6/09
	Pending Beta10 processing and approval 

	PR 59-09

SCCR 653
	
	Edition2A
	GGEO
	11.2P2
	11/05 – 6/09
	Pending Beta10 processing and approval 

	PR 58-09

SCCR 653
	
	Edition2A
	GGEO
	11.6P1
	11/05 – 6/09
	Pending Beta10 processing and approval 

	PRs 96-09

SCCR 726
	 
	ValR14
	ERBE-like snow
	2.1P1


	9/09 – 11/09
	Delivered

	PR 95-09

SCCR 727
	FM3, FM4 
	ValR14
	SRF
	2.4P1
	9/07 – 11/07
	Delivered

	PR 94-09

SCCR 734
	FM3, FM4
	ValR14
	ES8
	2.2P1
	9/07 – 11/07
	Pending Delivery

	PR 93-09

SCCR 734
	FM3, FM4
	ValR14
	ES8
	2.3P1
	9/07 – 11/07
	Pending Delivery

	PR 92-09

SCCR 734
	FM3, FM4
	ValR14
	ES8
	2.3P2
	9/07 – 11/07
	Pending delivery

	PR 91-09

SCCR 735
	FM3, FM4
	ValR14
	ES4, ES9
	3.1P1
	10/07
	Delivered

	PR 90-09

SCCR 727
	FM1, FM2 
	ValR14
	SRF
	2.4P1
	9/07 – 11/07
	Delivered

	PR 89-09

SCCR 734
	FM1, FM2 
	ValR14
	ES8
	2.2P1
	9/07 – 11/07
	Pending Delivery

	PR 88-09

SCCR 734
	FM1, FM2 
	ValR14
	ES8
	2.3P1
	9/07 – 11/07
	Pending Delivery

	PR 87-09

SCCR 734
	FM1, FM2 
	ValR14
	ES8
	2.3P2
	9/07 – 11/07
	Pending delivery

	PR 86-09

SCCR 735
	FM1, FM2 
	ValR14
	ES4, ES9
	3.1P1
	10/07
	Delivered

	PR 86a-09

SCCR 735
	FM1+

FM3
	ValR14
	ES4, ES9
	3.2P1
	10/07
	Delivered


	Table 2.  November 25, 2009 - System Issues and Status

	Activity
	Lead
	Status

	CM/Docu-mentation
	Ayers

(Saunders)
	· See Table 3 for the current CERES Subsystem Delivery Schedule and Table 4 Xfor the current CERES Coefficients Delivery Schedule.  (Ayers)

· See Table 5 for SCCR activity since the last DMT meeting.  SCCRs that need to be reviewed follow Table 5.  (Ayers)

· Instrument (SCCR 715) was installed, compiled, and tested on warlock and released to the ASDC on October 23.  (Ayers)

· The Regrid MOA (SCCR 737) delta delivery was installed on magneto-P4 and released to the ASDC on October 27.  The Regrid MOA Operator’s Manual was updated, posted on the Web, and provided to the ASDC.  (Ayers, Saunders)

· Instantaneous SARB (SCCR 733) was installed, compiled, and tested on magneto-P4 and released to the ASDC on November 2.  The Instantaneous SARB Test Plan and Operator’s Manual were updated, posted on the Web, and provided to the ASDC.  (Ayers, Saunders)

· The Clouds (SCCR 741) delta delivery was installed on magneto-P4 and released to the ASDC on November 6.  (Ayers)

· The Instantaneous SARB (SCCR 744) delta delivery for the 2008 MATCH files was installed on magneto-P4, AMI, and warlock and released to the ASDC on November 18.  (Ayers)

· The Clouds (SCCR 743) delta delivery was installed on magneto-P4 and released to the ASDC on November 23.  (Ayers)

· The following deliveries are being tested:  CERESlib (SCCR 745), Clouds (SCCR 742), and TISA Averaging (SCCR 650).  (Ayers, Saunders)

· The following deliveries have been sent to CM and are in the testing queue:  CERESlib (SCCR 732), ERBE-like (SCCR 727), Inversion (SCCR 704), Instrument (SCCR 731), and ERBE-like (SCCR 735).  (Ayers)

· The Delivery Memo template, sample, and the most recent final memos for each subsystem were updated to include CERESlib information for AMI-P6 and AMI-X86.  (Ayers, Saunders)

· The Clouds (SCCR 719), Inversion (SCCR 704), ERBE-like (SCCR 727), Instrument (SCCR 731),  and Inversion (SCCR 722) Operator’s Manuals were updated, posted on the Web, and provided to the ASDC.  (Saunders)

· Updates were provided to the ASDC for Instantaneous SARB (SCCR 718) and Synoptic SARB (SCCR 737).  (Ayers)

· The executables for following Clouds and GGEO PGEs were deleted from the SSI&T area on warlock:  CER4.1-4.1P2, CER4.1-4.1P3, CER4.1-4.2P1, CER4.1-4.3P1, CER11.1P10, CER11.2P2, and CER11.4P1.  Information was provided to the ASDC so the same executables can be deleted from production therefore disabling these PGEs on warlock.  (Ayers)

· The updated Promoted Directories document was provided to the ASDC.  (Ayers)

· The Instrument (SCCR723) test delivery to AMI was cancelled.  (Ayers)

· The GGEO, ERBE-like, Clouds, Regrid MOA, SARB, and TISA Gridding Requirements Logs were updated and posted on the Web.  (Saunders)

· The CERES Subsystem and Coefficients Delivery Schedules were updated and posted on the Web.  (Ayers, Saunders)


	Table 3.  CERES Subsystem Delivery Schedule – November 2009

	Subsystem
	Preliminary
Delivery
Memo to CM
	Delivery to
CERES CM
	Release to
Langley DAAC
	Reason for Delivery
	CERESlib
Delivery
Needed
	New
PGE(s)
	Certified
Platform(s)

	CERESlib (SCCR 732)
	October 9
	October 23
	October 30
	ERBE-like modifications.  TISA Gridding modifications listed in SCCR 738.
	
	
	magneto-P4, AMI-P6, & AMI-X86

	ERBE-like (SCCR 727)
	October 9
	October 23
	October 30
	Delivering PGE CER2.4P1 (Unfiltering).
	X
	
	magneto-P4

	Inversion
(SCCR 704)
	October 16
	October 30
	November 6
	Terra and Aqua Beta2-Edition3.
	
	X
	magneto-P4

	Instrument (SCCR 731)
	October 23
	November 6
	November 13
	Build that runs full Terra/Aqua Baseline1-QC and Edition1-CV.  PGE 1.1P8 (C++).
	
	
	AMI-P6

	TISA
Averaging
(SCCR 650)
	October 30
	November 13
	November 20
	Support Terra Edition2E and Aqua Edition2B SRBAVG1-3 and Daily processing.  New PGEs: CER10.0P1 & CER10.0P2.
	
	X
	magneto-P4

	CERESlib (SCCR 745)
	October 30
	November 20
	November 27
	Bringing CERESlib on warlock up-to-date so Clouds PGEs can be recompiled to run with G5 MOA .
	
	
	warlock

	Clouds 

(SCCR 742)
	October 30
	November 20
	November 27
	Delta delivery so Edition2 Clouds can be run on warlock.  Affected PGEs: CER4.1-4.1P4 and CER4.1-4.1P5. 
	X
	
	warlock

	ERBE-like (SCCR 735)

	October 30
	November 20
	November 27
	Delivering the Subsystem 3 PGEs.
	
	
	magneto-P4

	Instrument (SCCR 716)
	October 30
	November 20
	November 27
	Terra/Aqua delivery of all Ada PGEs except CER1.1P7 to X86 platform.
	
	
	AMI-X86

	ERBE-like (SCCR 734)
	November 13
	November 27
	December 4
	Delivering the remaining Subsystem 2 PGEs.
	
	
	magneto-P4

	TISA Gridding (SCCR 739)
	November 13
	November 27
	December 4
	SFC Terra and Aqua Beta2-Edition3. PGEs CER9.2P2, CER9.3P2, & CER9.4P2.
	X
	X
	magneto-P4

	GGEO 

(SCCR 736)
	November 20
	December 4
	December 11
	Edition2 ISCCP-D2like-GEO (PGE CER11.7P1).  [All ISCCP-D2like HDF products will have the same format.]
	
	
	magneto-P4

	Inversion (SCCR 722)
	November 20
	December 4
	December 11
	In case Clouds doesn’t make the Edition3 schedule.  (This delivery might not be needed since the code might only be run at the SCF.)
	
	X
	magneto-P4

	Instrument (SCCR 717)
	November 20
	December 4
	December 11
	Delivery of PGE CER1.1P7 to X86 platform for NPP.  (Ada)
	
	
	AMI-X86

	TISA Gridding (SCCR 746)
	November 27
	December 11
	December 18
	Edition2 ISCCP-D2like-Day/Nit (PGE CER9.0P1).  [All ISCCP-D2like HDF products will have the same format.]
	
	
	magneto-P4

	Regrid MOA
	November 27
	December 11
	December 18
	Deliver MOA PGEs to AMI.
	
	
	AMI-P6 & AMI-X86

	TISA Averaging
	December 4
	December 18
	December 25
	SRBAVG-nonGEO Beta2-Edition3.  New PGE for the subsetter code.
	
	X
	magneto-P4

	Instantaneous
SARB
	
	???
	
	New PGE to produce MATCH input files.
	
	X
	magneto-P4

	GGEO
	
	???
	
	Beta1-Edition3 GGEO delivery.
	
	
	magneto-P4

	TISA
Averaging
	
	January 2010
	
	SRBAVG-GEO Beta2-Edition3.  Adding Model C surface fluxes and solar insulation.
	
	
	magneto-P4

	TISA Gridding
	
	January 2010
	
	Beta1–Edition2 delivery of new PGE CER9.0P2 for new ISCCP-D2like-Merge (?) product.  [All ISCCP-D2like HDF products will have the same format.]
	
	X
	magneto-P4

	Instrument
	January 1
	January 15
	January 22
	Pre-processor (PGE 1.0P2) updates.  (C++)
	
	
	AMI-P6

	TISA Gridding
	
	February 2010
	
	Edition2 ISCCP-D2like-Flux.
	
	
	magneto-P4

	TISA Gridding
	
	February 2010
	
	Beta2-Edition3 ISCCP-D2like-Day/Nit.  (PGE 9.0P1) (This delivery might not be needed.)
	
	
	magneto-P4

	Instrument
	
	March 2010
	
	Updates to PGE 1.1P8 for NPP.  (C++)  Also, build to correct any NPP-related errors discovered in NCT3 testing.
	
	
	AMI-P6

	Clouds
	
	Spring 2010
	
	Terra and Aqua Edition3.
	
	
	magneto-P4

	Inversion
	
	Spring 2010
	
	Terra and Aqua Edition3.
	
	
	magneto-P4

	Instrument
	
	August 2010
	
	Build corrects all NPP errors found so far.  Last Build before launch freeze date.  Might not be needed
	
	
	AMI-X86

	Clouds
	
	???
	
	Support TRMM VIRS-only processing of August 2001 forward.
	
	
	magneto-P4

	Inversion
	
	Two to four weeks after Clouds
	
	Support TRMM VIRS-only processing.
	
	
	magneto-P4

	Instrument
	
	???
	
	Delivery of simulated IES PGE to support TRMM VIRS-only processing.  New PGE:  CER1.0P1.
	
	X
	magneto-P4


Table 4.  CERES Coefficients Delivery Schedule – November 2009

	Subsystem
	Preliminary
Delivery
Memo to CM
	Delivery to
CERES CM
	Release to
Langley DAAC
	Reason for Delivery
	Certified Platform(s)

	ERBE-like
	N/A
	November 20
	Terra Edition3 spectral response function files for Launch – December 2004.
	warlock/

magneto/

AMI

	Instrument
	N/A
	November 27
	Terra Edition3 gain files for January 2005 – March 2009.
	warlock/

magneto/

AMI

	ERBE-like
	N/A
	December 4
	Terra Edition3 spectral response function files for January 2005 – March 2009.
	warlock/

magneto/

AMI

	Instrument/ERBE-like
	N/A
	December 11
	Terra & Aqua Edition2 gain and spectral response function files for January 2009 – September 2009.
	warlock/

magneto/

AMI

	Instrument
	N/A
	January 8
	Aqua Edition3 gain files for Launch – March 2009.
	warlock/

magneto/

AMI

	ERBE-like
	N/A
	January 15
	Aqua Edition3 spectral response function files for Launch – March 2009.
	warlock/

magneto/

AMI

	Instrument/ERBE-like
	N/A
	???
	TRMM Edition3 gains and spectral response function files.
	warlock/

magneto/

AMI


Table 5.  SCCR Activity October 27 at 10:30 a.m. – November 23 at 12:00 p.m.
	SCCR
	S
	U
	A
	C
	D
	SS
	Page
No.
	Comments

	650
	
	
	X
	
	
	10
	
	

	696
	
	
	
	
	X
	2 & 3
	
	

	718
	
	
	
	X
	
	5
	
	

	719
	
	
	
	X
	
	4.1 – 4.4
	
	

	723
	
	X
	
	
	
	1
	13
	

	729
	
	
	
	X
	
	2
	
	

	730
	
	
	X
	
	
	2
	
	

	731
	
	
	X
	
	
	1
	
	

	732
	
	X
	X
	
	
	CERESlib
	15
	ERBE-like modifications.

	733
	
	
	X
	
	
	5
	
	

	734
	
	
	X
	
	
	2
	
	

	735
	
	
	X
	
	
	3
	
	

	736
	
	
	X
	
	
	11
	
	

	737
	
	
	X
	
	
	12
	
	

	738
	X
	
	X
	
	
	9
	17
	

	739
	X
	
	
	
	
	9
	18
	

	740
	X
	
	
	
	
	2 & 3
	20
	

	741
	X
	
	X
	X
	
	4.1 – 4.3
	21
	

	742
	X
	
	X
	
	
	4.1 – 4.4
	22
	

	743
	X
	
	X
	
	
	4.1 – 4.3
	23
	

	744
	X
	
	X
	
	
	5
	24
	

	745
	X
	
	X
	
	
	CERESlib
	25
	

	746
	X
	
	
	
	
	6 & 9
	26
	


S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem

CERES Software Configuration Change Request Submittal =====================================================

Subsystem:  Instrument   
SCCR Date: 09/10/2009   
SCCR Number: 723

Parameter Change:  ( ) YES  (X) NO

Description of Change (Science):

N/A

Reason for Change (Science):

N/A

Description of Change (non-Science):

Delivery of PGE CER1.2P1 to the new AMI system both P6 & x86 (Reqt. # 1-31)

Reason for Change (non-Science):

Test out new SSIT area and the delivery process to that new area

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter Change:

N/A

Reason for Parameter Change:

N/A

Affected PGEs in this Subsystem:

CER1.2P1

Estimated Time to Complete Change: 2 wks

Planned Delivery Date: 09/25/09

List Affected Subsystems and PGE Names: CER1.2P1

Date: 09/21/2009          Status: APPROVED

Originator: COOPER, DENISE L.   (SSAI)

====================================

ADDITIONAL CHANGES TO SCCR NO. 723:

====================================

Parameter Change:  ( ) YES  (X) NO

Description of Change (Science):

Disapprove this SCCR:

PGE CER1.2P1 will be delivered with SCCR#716, which includes all the Ada PGEs

Reason for Change (Science):

Scripts used in CER1.2P1 need to be modified when the delivery of the Ada code is done, this will affect SIT testing of CER1.2P1.

Description of Change (non-Science):

N/A

Reason for Change (non-Science):

N/A

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter Change:

N/A

Reason for Parameter Change:

N/A

Affected PGEs in this Subsystem:

CER1.2P1

Estimated Time to Complete Change: 1 day

Planned Delivery Date: Nov. 20, 2009

List Affected Subsystems and PGE Names: CER1.2P1

Date & Time: 2009-11-16 14:53:42

Originator: COOPER, DENISE L.   (SSAI)

CERES Software Configuration Change Request Submittal =====================================================

Subsystem:  CERESlib   
SCCR Date: 10/22/2009   
SCCR Number: 732

*** All changes described in this SCCR were made in CERESlib. ***

Parameter Change:  ( ) YES  (X) NO

Description of Change (Science):

See SCCR 730

Reason for Change (Science):

See SCCR 730

Description of Change (non-Science):

See SCCR 730

Reason for Change (non-Science):

See SCCR 730

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter Change:

N/A

Reason for Parameter Change:

N/A

Affected PGEs in this Subsystem:

n/a

Estimated Time to Complete Change     : 1 day

Planned Delivery Date                 : 10/23/09

List Affected Subsystems and PGE Names: Inversion and Erbe-Like

Date: 10/28/2009          Status: UNKNOWN

Originator: ZENTZ, SCOTT M.   (SSAI)

====================================

ADDITIONAL CHANGES TO SCCR NO. 732:

====================================

Parameter Change:  ( ) YES  (X) NO

Description of Change (Science):

See SCCR 730 and SCCR 738

Reason for Change (Science):

See SCCR 730 and SCCR 738

Description of Change (non-Science):

See SCCR 730 and SCCR 738

Reason for Change (non-Science):

See SCCR 730 and SCCR 738

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter Change:

N/A

Reason for Parameter Change:

N/A

Affected PGEs in this Subsystem:

n/a

Estimated Time to Complete Change     : 1 Day

Planned Delivery Date                 : Nov 27th 2009

List Affected Subsystems and PGE Names: inversion, erbelike, tisa-gridding

Date & Time: 2009-11-24 15:46:47

Originator: ZENTZ, SCOTT M.   (SSAI)

CERES Software Configuration Change Request Submittal =====================================================

*** All changes described in this SCCR were made in CERESlib. ***

Subsystem:  TISAgrid9.0   
SCCR Date & TIME: 2009-11-03 09:37:45   
SCCR No.: 738

Parameter Change:  ( ) YES  (X) NO

Description of Change (Science):

N/A

Reason for Change (Science):

N/A

Description of Change (non-Science):

Requirement # 9-2.3

Update modules (tisa_grid_type_def.f90, sfc.f90, sfc_type_def.f90, sfc_file.f90) in CERESLIB to support both Edition2 and Edition3 process.

Reason for Change (non-Science):

Requirement # 9-2.3

These interface modules are used in both SFC and SRBAVG process.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter Change:

N/A

Reason for Parameter Change:

N/A

Affected PGEs in this Subsystem:

CER9.2P1,CER9.3P1,CER9.4P1,CER9.2P2,CER9.3P2,CER9.4P2

Estimated Time to Complete Change     : 2 weeks

Planned Delivery Date                 : November 20, 2009

List Affected Subsystems and PGE Names: SS9 and SS10

Originator: RAJU, RAJA   (SSAI)

CERES Software Configuration Change Request Submittal =====================================================

Subsystem:  TISAgrid9.0   
SCCR Date & TIME: 2009-11-03 10:48:24   
SCCR No.: 739

Parameter Change:  (X) YES  ( ) NO

Description of Change (Science):

Requirement #s 9-2.4,9-3.2,9-4.2

New PGEs (CER9.2P2,CER9.3P2,CER9.4P2) to support Edition3 process.

Requirement #s 9-2.6,9-3.3,9-4.3

Update scripts to reflect the changes to the output product names.

Requirement #s 9-2.5,9-3.4

Define new types in the binary output record to write computed TOA fluxes and Angular Model scenes based on GMT hour.

Reason for Change (Science):

Requirement #s 9-2.4,9-3.2,9-4.2

New PGEs are required for Edition3 process.

Requirement #s 9-2.6,9-3.3,9-4.3

TISA science team has decided to change product name from SFC to SSF-GRID-HOURLY.

Requirement #s 9-2.5,9-3.4

This data is written on to binary product for TSI (7.1.1) process.

Description of Change (non-Science):

N/A

Reason for Change (non-Science):

N/A

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter Change:

Replace Total-sky reference with All-sky 

Add Precipitable Water MOA 

Add Wind Speed MOA 

Add Estimated Inversion Strength MOA 

Add CWG Surface Skin Temperature MODIS 

Add New Cloud Layer  (Total Cloud Properties) 

Add Liquid Particle (3.7), Liquid Particle Radius(2.1), Ice Particle Diameter (3.7), Ice Particle Diameter (2.1) in all 5 cloud layers 

Remove Vertical Aspect Ratio from all 5 cloud layers.

Add 11 Cloud Overlap Conditions (Clear,Lower,Lower Middle,Upper Middle, High, High over Upper Middle, High over Lower Middle, High over Lower, Upper Middle over Lower Middle, Upper Middle over Lower, Lower Middle over Lower.) 

Add Surface Flux LW Model C 

Add Deep blue aerosol optical depth land (0.470) 

Add Deep blue aerosol optical depth land (0.550) 

Add Deep blue aerosol optical depth land (0.659) 

Add Solution indices ocean small average Add Solution indices ocean large average

Reason for Parameter Change:

All changes are included in the Edition3 CER_SSF-GRID-HOURLY HDF product.

Affected PGEs in this Subsystem:

CER9.2P2,CER9.3P2,CER9.4P2

Estimated Time to Complete Change     : 2 months

Planned Delivery Date                 : November 20, 2009

List Affected Subsystems and PGE Names: SS9

Originator: RAJU, RAJA   (SSAI)

CERES Software Configuration Change Request Submittal =====================================================

Subsystem:  ERBElike   
SCCR Date & TIME: 2009-11-05 10:15:48   
SCCR No.: 740

Parameter Change:  ( ) YES  (X) NO

Description of Change (Science):

N/A

Reason for Change (Science):

N/A

Description of Change (non-Science):

(Req 2-12) Deliver subsystem code to the P6s.

Reason for Change (non-Science):

Take advantage of the our new resources.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter Change:

N/A

Reason for Parameter Change:

N/A

Affected PGEs in this Subsystem:

All

Estimated Time to Complete Change     : TBD

Planned Delivery Date                 : TBD

List Affected Subsystems and PGE Names: Inversion: CER4.5-6.1P2, CER4.5-6.1P3,CER4.5-6.1P4,CER4.5-6.1P5,CER4.5-6.3P2,

CER4.5-6.3P3,CER4.5-6.6P2,CER4.5-6.6P3

Originator: WALIKAINEN, DALE R.   (SSAI)

CERES Software Configuration Change Request Submittal =====================================================

Subsystem:  Clouds4.1-3   
SCCR Date & TIME: 2009-11-06 12:00:34   
SCCR No.: 741

Parameter Change:  ( ) YES  (X) NO

Description of Change (Science):

Updating the PCF generators for CER4.1-4.1P4 and CER4.1-4.1P5 to turn off Welch algorithm.

Reason for Change (Science):

To reprocess the ValR14 runs for month 200708.

Description of Change (non-Science):

N/A

Reason for Change (non-Science):

N/A

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter Change:

N/A

Reason for Parameter Change:

N/A

Affected PGEs in this Subsystem:

CER4.1-4.1P4 ,  CER4.1-4.1P5

Estimated Time to Complete Change     : 1 Day

Planned Delivery Date                 : 11/6/2009

List Affected Subsystems and PGE Names: Inversion

Originator: BROWN, RICKY R.   (SSAI)

CERES Software Configuration Change Request Submittal =====================================================

Subsystem:  Clouds   
SCCR Date & TIME: 2009-11-17 11:42:27   
SCCR No.: 742

Parameter Change:  ( ) YES  (X) NO

Description of Change (Science):

Recompile and test CERESlib for Edition2 Clouds version on warlock.

Reason for Change (Science):

To access or read G5-CERES MOA (Req 4-6.3).

Description of Change (non-Science):

To add an environmental variable MODIS_IGBP in the environment script on warlock.

Reason for Change (non-Science):

To be able to choose between regular-IGBP and MODIS-IGBP map (Req 4-6.4) on warlock.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter Change:

N/A

Reason for Parameter Change:

N/A

Affected PGEs in this Subsystem:

CER4.1-4.1P4 on warlock and CER4.1-4.1P5 on warlock

Estimated Time to Complete Change     : one day

Planned Delivery Date                 : Nov. 20, 2009

List Affected Subsystems and PGE Names: Inversion 4.5-6.1P4, 4.5-6.1P5, and 4.5-6.2P2; SARB 5.0P2 and 7.2.1P1; and TISA 9.2P1 and 9.0P1

Originator: SUN-MACK, SUNNY   (SSAI)

CERES Software Configuration Change Request Submittal =====================================================

Subsystem:  Clouds4.1-3   
SCCR Date & TIME: 2009-11-18 09:56:11   
SCCR No.: 743

Parameter Change:  ( ) YES  (X) NO

Description of Change (Science):

None

Reason for Change (Science):

N/A

Description of Change (non-Science):

Modify CER4.1-4.0P2 shell PCF generator script on magneto (Req 4-8.1)

Reason for Change (non-Science):

To handle new version of NSIDC snow/ice HDFEOS file: NISE_SSMISF17 running from magneto.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter Change:

N/A

Reason for Parameter Change:

N/A

Affected PGEs in this Subsystem:

CER4.1-4.0P2 on magneto

Estimated Time to Complete Change     : one day

Planned Delivery Date                 : Nov. 20, 2009

List Affected Subsystems and PGE Names: Clouds and all subsystems that use Snow/Ice maps. For Clouds PGEs:

CER4.1-4.1P4, CER4.1-4.1P5, CER4.1-4.1P6

Originator: SUN-MACK, SUNNY   (SSAI)

CERES Software Configuration Change Request Submittal =====================================================

Subsystem:  InstSARB   
SCCR Date & TIME: 2009-11-18 10:36:43   
SCCR No.: 744

Parameter Change:  ( ) YES  (X) NO

Description of Change (Science):

N/A

Reason for Change (Science):

N/A

Description of Change (non-Science):

(Req#5-19.0)

Delivery of ancillary MATCH data files for 2008.

Reason for Change (non-Science):

(Req#5-19.0)

To enable processing of CRS data for 2008.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter Change:

N/A

Reason for Parameter Change:

N/A

Affected PGEs in this Subsystem:

5.0P1, 5.0P2, 5.1P1, 5.1P2, 7.2.1P1

Estimated Time to Complete Change     : 2 days

Planned Delivery Date                 : November 20, 2009

List Affected Subsystems and PGE Names: Instantaneous SARB, Synoptic SARB

Originator: CALDWELL, THOMAS  E.   (SSAI)

CERES Software Configuration Change Request Submittal =====================================================

*** All changes described in this SCCR were made in CERESlib. ***

Subsystem:  CERESlib   
SCCR Date & TIME: 2009-11-18 14:57:53   
SCCR No.: 745

Parameter Change:  ( ) YES  (X) NO

Description of Change (Science):

Updating the warlock SGI 64-bit version of CERESlib to match that of Magneto and AMI.  This includes SCCRs 688 697 707 712 724

Reason for Change (Science):

To allow clouds to process on warlock

Description of Change (non-Science):

n/a

Reason for Change (non-Science):

n/a

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter Change:

N/A

Reason for Parameter Change:

N/A

Affected PGEs in this Subsystem:

n/a

Estimated Time to Complete Change     : 1 day

Planned Delivery Date                 : 11/19/09

List Affected Subsystems and PGE Names: Clouds

Originator: ZENTZ, SCOTT M.   (SSAI)

CERES Software Configuration Change Request Submittal =====================================================

Subsystem:  TISAgrid   
SCCR Date & TIME: 2009-11-20 07:19:19   
SCCR No.: 746

Parameter Change:  ( ) YES  (X) NO

Description of Change (Science):

Requirement # 9.0-3

Calculate total cloud for all cloud types to include in the HDF product. 

Change 3hourly bin from the center hours of 2,5,6,11,14,17,20, 23 to 0,3,6,9,12,15,18,21 to be consistent with the other ISCCP products.

Requirement # 9.0-4

Two new categories were added on the ISCCP-D2likeDay/Nit products.

Reason for Change (Science):

Requirement # 9.0-3

TISA science team has decided to include total cloud data on the ISCCP-D2likeDay/Nit HDF products.

Requirement # 9.0-4

Added Total cloud and Lat/Long categories on the HDF product.

Description of Change (non-Science):

N/A

Reason for Change (non-Science):

N/A

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter Change:

N/A

Reason for Parameter Change:

N/A

Affected PGEs in this Subsystem:

CER9.0P1

Estimated Time to Complete Change     : 2 weeks

Planned Delivery Date                 : December 11, 2009

List Affected Subsystems and PGE Names: CER9.0P1

Originator: RAJU, RAJA   (SSAI)

	Table 7.  November 25, 2009 - Subsystem Issues and Status

	SS

No.
	SS

Lead
	Status
	Problems

	Toolkit

Issues
	Zentz
	· No report received.
	

	1.0
	Cooper
(Walikainen)
	· CER1.2P1 delivery has been cancelled due to changes that needed to be made to the PCF generation scripts to match the new AMI delivery procedures.  The PGE will be redelivered with all of the Ada PGEs to AMI x86 this week.  (Cooper)

· Build2 of the C++ has been delivered to CERES CM.  (Grepiotis, Timcoe)

· CER1.1P7 the Ada NPP Level-0 processor delivery to AMI x86 will occur on Dec. 4th.  (Cooper)

· A problem with the BDS compression program on the P6 has been discovered.  The program works fine on the x86, but fails with a segmentation fault on the P6.  The program is being rewritten in C++ to see if the problem can be eliminated on the P6 and also work on the x86.  The same problem also exists with the HDF comparison software; however, a workaround for this issue has been developed.  (Grepiotis)
	

	2.0
	Walikainen

(Cooper)
	· Continuing to examine QC checker email generated during production.  (Walikainen)

· Continuing to inspect ERBE-like Aqua and Terra output plots.  (Walikainen)

· Completed analysis of nadir files generated from proposed Edition2 Terra 2009 (Jan - Aug) gains and spectral response functions.  This Test0 keeps the gains and spectral responses at Dec08 levels.  (Walikainen)

· Delivered SCCR-727 tar files 11/6/09.  (Walikainen)

· Delivered SCCR-735 tar files 11/20/09.  (Lande)

· Preparing SCCR-734 for delivery. This will complete ERBE-like code migration to magneto.  (Walikainen)
	

	3.0
	Walikainen
(Cooper)
	· Combined with above.
	

	4.1
	Sun-Mack

(Brown)
	· Worked on delta delivery for Clouds SCCR#741 for ValR14b on magneto.  (Brown, Sun-Mack)

· Worked on delta delivery for Clouds SCCR#742.  (Brown, Sun-Mack)
· Worked on delta delivery for Clouds SCCR#743.  (Brown, Sun-Mack)
· Worked on Ed3 Beta 2 results for QC page.  (Smith, Chen, Brown)

· Modified perl script for ISCCP results to reference Global, Tropic and Non-Polar images and display results in pop-up window.  Results for Ed3 Beta 2 were posted on the Web.  (Brown)
· Worked on looking into S'COOL problem with running script on magneto.  (Brown)
· Worked on producing QC global images and statistics for ValR14b results.  (Brown)
· Worked on preparing results for CERES Science Team Meeting.  (All)

· Made modifications to the Google Map tool to load images from AMI instead of the SAN.  (Heckert)
· Developed a 6 hour Google Earth file for ATRAIN 2007-02-01 hours 00 through 05 (curtain only).  (Heckert)
· Working on a Google Map for ATRAIN curtain images.  (Heckert, Gibson)
· Developing a script to dynamically generate the CERES Parameters Catalogue Document using mysql database tables.  (Heckert)

· Corrected clouds QC method of tallying CO2 Multi ID values.  Added Tau HI and Tau LOW to CO2 data.  (Smith) 

· Created clouds QC of whole month 2007 08 Aqua.  (Smith) 
	

	4.1
	Sun-Mack

(Brown)

(Continued)
	· Worked on automating clouds QC ISCCP post processing plotting (Smith)
· MODIS mis-match scan summary:  (Chen)
Terra

2006 ----> 2708 mis-match pairs

2007 ----> 95

2008 ----> 0

2009 ----> 0 (up to Nov 16, 2009)
Aqua

2006 ----> 2 mis-match pairs

2007 ----> 3

2008 ----> 1

2009 -- -> 0 (up to Nov 16, 2009)
· Worked on ValR14b, ValR14, and Ed2 comparisons.  (Chen, Brown, Sun-Mack)
· A-train processing.  (Sun-Mack)
· MODIS-AIR comparisons.  (Sun-Mack)
	

	4.2
	Sun-Mack
	· Combined with above.
	

	4.3
	Sun-Mack
	· Combined with above.
	

	4.4
	Miller

(Sun-Mack)
	· Placed surface albedo file reader in a program that uses SSF colatitude and longitude to pull data.  (Antropov)

· Learned how to use view_hdf.  (Antropov)

· Modified 1 degree gridding program to run for a month.  (Miller)

· Investigated the Terra ValR14 and ValR14b SSF differences on 1 degree grid for August 2007.  (Miller)

· Finished IDL code to display 1 degree gridded SSF data.  (Miller)

· Provided input to AMI FAQ.  (Miller)

· Drafted an SGE tutorial for ASDC review.  (Miller)
	

	4.5
	Sothcott
	· Attended weekly SOFA working group meetings.  (Sothcott)

· Delivered to the S'COOL group an offline SCF version of the subsetter to support the Ocean Watch project.  Also assisted with training and debugging.  (Sothcott)

· Completed work on the IES-SSF new PGEs.  Have completed testing and are waiting on Science approval.  Ready for delivery.  (Sothcott)

· Completed an offline version of Edition3 Beta2 to use for test purposes that will input an Edition2 SSF and output Edition3 SSF.  (Sothcott)

· Have generated Edition3 Beta2 SSF data for use by SARB and TISA groups using input data from the clouds group and from Edition2.  (Sothcott)

· Completed and delivered the Ops manual associated with the IES-SSF new PGEs and SCCR 722.  (Sothcott)
	

	4.6
	Sothcott
	· Combined with above.
	

	5.0
	Caldwell

(Coleman)
	· No new updates.  (Caldwell)
	

	7.2
	Caldwell

(Coleman)
	· No new updates.  (Caldwell)
	

	12.0
	Caldwell

(Coleman)
	· Working on porting RegridMOA PGEs to AMI system.  (Caldwell)
	

	7.1
	Nguyen

(Raju, Filer)
	· No new updates.  (Nguyen)
	

	8.0
	Nguyen

(Raju, Filer)
	· No new updates.  (Nguyen)
	

	10.0
	Nguyen

(Raju, Filer)
	· Edition2E Terra and Edition2B SRBAVG code and documentations were delivered to CM for testing.  (Nguyen)

· Working on Beta2-Edition3 nonGEO SRBAVG code to create the data structures.  (Nguyen)

· Updated SRBAVGLite code to add the monthly means solar insolation and the monthly and daily means daylight snow/ice as requested by Norman Loeb  (Nguyen)

· Run version00 March 2000 - December 2007 SRBAVGLites and read the monthly means of the fluxes of version00 and version02 for Norman Loeb.  (Nguyen)

· Continued running SRBAVGs with the new GGEOs to support GGEO validations.  (Nguyen)
	

	6.0
	Raju

(Nguyen)
	· No new updates.  (Raju)
	

	9.0
	Raju

(Nguyen)
	· Tested SFC Edition3 data access routines and sent to Scott Zentz to include them in the cereslib.  (Raju)

· Received one day of FM1/FM3 SSF files from Victor Sothcott for Edition3 SFC testing.  Tested all three PGEs (CER9.2P2 – 9.4P2) using test data at SCF.  (Raju, Parrish) 

· Modified PGE 9.2P2 software to include range checks for new parameters.  Started generating QC reports to verify software/data.  (Parrish, Raju)

· Work continued to complete PGE CER9.2P2 code for Edition 3.  (Ron Parrish)

· Test Plan and User’s Guide are being updated for Edition 3.  (Ron Parrish)
	

	9.0
	Raju

(Nguyen)
(Continued)
	· According to TISA science team specifications, modified ISCCP-D2likeDay/Nit software to include two new categories on the HDF products to write total cloud and latitude/longitude values.  Ran five months of FM1 data through PGE 9.0P1 at SCF for science validations.  (Raju)

· Continue to work with Moguo Sun on the ISCCP-D2like merge software.  (Raju) 
	

	11.0
	Raju

(Nguyen)
	· Processed 11/05 – 07/07 MTSAT data with different nonlinearity coefficients at SCF and provided inputs to SRBAVG process for ggeo validations.  (Raju)

· During SSIT testing of PGE 11.1P10 on magneto, it was found that some of the cereslib/bin scripts are existing with an error code.  To resolve this problem, scripts were copied into local directory and modified.  GGEO pcf scripts were modified to access local versions.  All these will be provided to CM as part of GGEO delivery.  (Raju)

· Work continues to modify the ISCCP-D2likeGEO software to write output HDF product using same format as the ISCCP-D2likeDay/Nit products.  (Raju)

· Work continued to convert PCF shell scripts to perl.  (Ron Parrish)
	

	CERES-lib
	Zentz
	· No report received.
	

	Production Processing Database
	· Continuing to populate with current information.  Preparing to convert form MySQL to Postgres.  (Grune)
	

	Ordering Tool
	· No report received.
	

	Optimization/
Automation
	· Looking at requirements for hosting PR database.  (Coleman, Grune)

· Becoming more familiar with using SGE.  (Davenport)
· Documenting rules for updating CC numbers.  Plan to distribute draft late December.  (Coleman, Davenport, Lee)
	


Table 8.  November 25, 2009 – Other NPP Issues

	Activity
	Status

	Telecons/
Meetings
	· Attended the NPP GSIT SI&T meeting November 13 and 20.  GSIT has been postponed indefinitely, but the test team and SDS are moving ahead to refine test procedures and other preparations.  A TRR is tentatively being planned for mid December, and it’s rumored that the GSIT will take place in the March timeframe.  (Closs)

	System
Engineering
	· Provided additional detail on test procedures and test artifact generation for GSIT preparations.  Continued to coordinate test preparations with ASDC personnel.  (Closs)
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