September 30, 2009 - System Issues and Status

Table 1: Process Strategy/Coleman as of 9/28/09

Active Requests in order of priority

Production . Production Data Special
Satellite Product PGEs Data Dates
Request (PR) Strategy (SS#) Status
M-PR 3-02 NSIDC- EICE 4.1-4.0P1 Standing request
NESDIS ESNOW
(Ss4.1)
M-PR 3-09 CERES | DAO-G5- MOA 12.1P1 Standing request
CERES
M-PR 2-09 CERES | DAO-G5- PMOA 9.1P1 Standing request
CERES
Standing requests | Terra Edition1-CV | BDS/ 1.1P3 Standing request These PRs replace
AM- PR 1-05 to ERBElike | 1.2P1 standing requests
7-05 (SS1-3) 1.3P1 AM- PR 1-00 to
1.3P2 7-00.
2.1P1
2.2P1
2.3P1
2.3P2
3.1P1
Standing requests | FM3 Edition1-CV | BDS/ 1.1P5 Standing request These PRs replace
PM-PRs 15-05 to ERBElike | 1.2P1 standing requests
18-05 (SS1-3) 1.3P1 PM-PRs 1-05 to
1.3P2 4-05.
2.2P1
2.3P1
2.3P2
3.1P1
Standing requests | FM4 Ed1-CV- BDS/ 1.1P5 Standing request These PRs replace
PM-PRs 11-05 to NoSW ERBElike | 1.2P1 standing requests
14-05 (SS1-3) 1.3P1 PM-PRs 7-05 to
1.3P2 10-05.
2.2P1
2.3P1
2.3P2
3.1P1
PR 37-09 FM1, ValR14 SSFI Clouds 8/07 Done. 9/10/09
FM2 delivery to
magneto
PR 35-09 FMS3, ValR14 SSFI Clouds 8/07 Done. 9/19/09
FM4 delivery to
magneto
PR 34-09 FM3, ValR14 SSF Inversion 8/07 Done. 9/19/09
FM4 delivery to
magneto
PR 72-09 FM1, ValR13 BDS, IES 1.3P3 April, October In progress
FM2 2000 - 2004
Feb. 2005
PR 71-09 FM1, ValR13 BDS, IES 1.2P1 April, October In progress
FM2 2000 - 2004

Feb. 2005




Table 1: Process Strategy/Coleman as of 9/28/09
Active Requests in order of priority

Production . Production Data Special
Satellite Product PGEs Data Dates
Request (PR) Strategy (SS#) Status
PR 70-09 FM1, ValR13 ES8 2.4P1 April, October In progress
FM2 2000 - 2004
Feb. 2005
PR 69-09 FM1, ValR13 ES8 2.2P1 April, October In progress
FM2 2000 - 2004
Feb. 2005
PR 68-09 FM1, ValR13 ES8 2.3P1 April, October In progress
FM2 2000 - 2004
Feb. 2005
PR 67-09 FM1, ValR13 ES8 2.3P2 April, October In progress
FM2 2000 - 2004
Feb. 2005
PR 66-09 FM1, ValR13 ES4, ES9 3.1P1 April, October In progress
FM2 2000 - 2004
Feb. 2005
PR 54-08 FM1 Edition2F CRS 5.0P1 1/1/07 — 831167 Done. 9/18/09
V005 Inst SARB | 5.1P1 12/31/07
MODO08 5.4P1
PR 53-08 FM1 Edition2F FSW 6.1P1 1/1/07 — 831167 Done. 9/18/09
TISA-Grid | 6.2P1 12/31/07
6.3P1
PR 33-09 FM3, Edition1B SSFI 4.1-4.1P5 9/1/07 - 1/01/08 In progress
FM4 4.1-4.2P3
4.1-4.2P2
4.1-4.3P2
PR 32-09 FM3, Edition2C/ SSF 4.5-6.1P3 9/1/07 - 1/01/08 In progress
FM4 NoSwW 4.5-6.2P2
4.5-6.4P1
PR 31-09 FM3, Edition2C/ SFC 9.2P1 12/31/06 hr 12 - In progress
FM4 NoSwW 9.3P1 9407 hr it
9.4P1 1/1/08 hr 11
PR 30-09 FM3 Edition2C CRS 5.0P1 9/1/07 - 12/31/07 Ready
5.1P2
5.4P2
PR 29-09 FM3 Edition2C FSW 6.1P1 9/1/07 - 12/31/07 Ready
6.2P1
6.3P1
PR 57-09 FM5 PreLaunch- Instrument | 1.0P2 2/28/03 Done. 9/15/09
Betal 3/1/03
3/2/03
3/19/03
PR 56-09 FM5 PreLaunch- Instrument | 1.1P7 2/28/03 Done. 9/15/09
Betal 3/1/03
3/2/03
3/19/03
PR 55-09 FM5 PreLaunch- Instrument | 1.2P1 2/28/03 Done. 9/15/09
Betal 3/1/03
3/2/03
3/19/03




Table 1: Process Strategy/Coleman as of 9/28/09
Active Requests in order of priority

Production . Production Data Special
Satellite Product PGEs Data Dates
Request (PR) Strategy (SS#) Status
PR 50-09 FM5 PreLaunch- Instrument | 1.1P8 3/1/03 Done. 9/18/09
Betal
PR 54-09 FM1, PreLaunch- Instrument | 1.1P8 2/28/03 Done. 9/18/09
FM2 Betal 3/1/03
3/2/03
3/19/03
PR 53-09 FM1, PreLaunch- Instrument | 1.2P1 2/28/03 Done. 9/18/09
FM2 Betal 3/1/03
3/2/03
3/19/03
PR 52-09 FM3, PreLaunch- Instrument | 1.1P8 2/28/03 Done. 9/17/09
FM4 Betal 3/1/03
3/2/03
3/19/03
PR 51-09 FM3, PreLaunch_B | Instrument | 1.2P1 2/28/03 Ready
FM4 etal 3/1/03
3/2/03
3/19/03
PR 65-09 FM1, Edition3 BDS,IES | 1.3P3 2/28/00 — 5/1/05 Pending ValR13
FM2 processing and
approval
PR 64-09 FM1, Edition3 BDS,IES | 1.2P1 2/28/00 — 5/1/05 Pending ValR13
FM2 processing and
approval
PR 63-09 BetalO GGEO 11.10P1 1/1/06 Pending Promotion
7/1/06
1/1/07
7/07
10/07
12/08
PR 62-09 BetalO GGEO 11.2P2 1/1/06 Pending Promotion
7/1/06
1/1/07
7/07
10/07
12/08
PR 61-09 BetalO GGEO 11.4P1 1/1/06 Pending Promotion
7/1/06
1/1/07
7/07
10/07
12/08
PR 60-09 Edition2A GGEO 11.1P10 11/05 - 6/09 Pending Betal0
processing and
approval
PR 59-09 Edition2A GGEO 11.2P2 11/05 - 6/09 Pending Betal0

processing and
approval




Table 1: Process Strategy/Coleman as of 9/28/09
Active Requests in order of priority

Production . Production Data Special
Satellite Product PGEs Data Dates
Request (PR) Strategy (SS#) Status
PR 58-09 Edition2A GGEO 11.6P1 11/05 - 6/09 Pending Betal0
processing and
approval
PR 44-09 FML, Edition2B- SSFI 4.1-4.1P4 1/1/08 — 1/1/09 Pending ValR14
FM2, QC 4.1-4.2P3 approval
MODIS 4.1-4.2P2
V005 4.1-4.3P2
PR 43-09 FM1, Edition2G SSF 4.5-6.1P2 1/1/08 — 1/1/09 Pending ValR14
FM2 4.5-6.2P2 approval
4.5-6.4P1
PR 42-09 FM1, Edition2G SFC 9.2P1 1/1/08 — 1/1/09 hr Pending input and
FM2 9.3P1 11 ValR14 approval
9.4P1
PR 41-09 FM1 Edition2G CRS 5.0P1 1/1/08 — 12/31/08 Pending input
V005 5.1P1
MODO08 5.4P1
PR 40-09 FM1 Edition2G FSW 6.1P1 1/1/08 - 12/31/08 Pending input and
6.2P1 ValRx approval
6.3P1
PR 49-09 FM3, Edition1C SSFI 4.1-4.1P5 1/1/08 — 1/1/09 Pending ValR14
FM4, 4.1-4.2P3 approval
MODIS 4.1-4.2P2
V005 4.1-4.3P2
PR 48-09 FM3, Edition2D/Ed2 | SSF 4.5-6.1P3 1/1/08 — 1/1/09 Pending ValR14
FM4 D-NoSW 4.5-6.2P2 approval
4.5-6.4P1
PR 47-09 FM3, Edition2D/Ed2 | SFC 9.2P1 1/1/08 — 1/1/09 hr Pending input
FM4 D-NoSwW 9.3P1 11
9.4P1
PR 46-09 FM3 Edition2D CRS 5.0P1 1/1/08 — 12/31/08 Pending recompile
V005 5.1P1 upon completion of
MYDO08 5.4P1 PR 30-09 and
subsequent ValRx
processing and
approval
PR 45-09 FM3 Edition2D FSW 6.1P1 1/1/08 — 12/31/08 Pending input
6.2P1
6.3P1
PRs 71-09 to 81- | FML1. ValR1 5.0P2 In Pre-Op testing
09 FM2,
New SARB Sfc FM3
Albedo Pre-
processor
PRs 97-09, 98-09 | FM1, ValR1 SYNI 7.2.1P1 Pending delivery
Synoptic SARB FM2, and promotion
— New directory FM3

structure




Table 1: Process Strategy/Coleman as of 9/28/09
Active Requests in order of priority

Production . Production Data Special
Satellite Product PGEs Data Dates

Request (PR) Strategy (SS#) Status
PRs 82-09 to 85- | FML, Beta2-Ed3 SSF Pending delivery
09 FM2, (Inv) and promotion
Clouds and FM3,
Inversion Beta2- | FM4
Ed3
PRs 86-09 to 96- | FML, ValR14 ES8, ES4, Pending delivery
09 FM2, ES9 and promotion
ERBE-like FM3,
migration to P4 FM4




Table 2.

September 30, 2009 - System Issues and Status

Activity Lead Status
CM/Docu- Ayers e See Table 3 for the current CERES Subsystem Delivery
mentation | (Saunders) Schedule, Table 4 for the current CERES Coefficients Delivery

Schedule, and Table 5 for the current DPC Update Schedule.
(Ayers)

e See Table 6 for SCCR activity since the last DMT meeting.
SCCRs that need to be reviewed follow Table 6. (Ayers)

e CERESIib (SCCR 724) was installed on magneto-P4, compiled,
and tested, and released to the ASDC on September 23. The
CERESIib Test Plan was updated, posted on the Web, and
provided to the ASDC. (Ayers, Saunders)

o Still trying to resolve issues so CERESIib can be installed on
both the P6 and X86 platforms on AMI. (Ayers)

e The Promoted Directories document was updated and provided
to the ASDC. Also, information regarding the updates to the
ceres-env script was provided to the ASDC. (Ayers)

e The initial Toolkit Version per PGE document was provided to
the ASDC. This document will show with which version of the
Toolkit each PGE is compiled. With the latest CERESIib
delivery, Tookit 5.2.16 is the default in the SSI&T area and will
be the default in the production area on magneto-P4 once it is
promoted. In order for executables created under Toolkit 5.2.15
to run in the Toolkit 5.2.16 environment the
LD LIBRARY_PATH environment variable will have to be set

properly. (Ayers)

e The Clouds (SCCR 725) delta delivery was installed on warlock
and released to the ASDC on September 23. (Ayers)

e The Clouds (SCCR 719) delivery is being tested on magneto-P4.
The Clouds Test Plan was updated and provided to CM for use
during testing. (Ayers, Saunders)

e Appendix C - Sample ASCII (PCFin) File Listing has been
removed from the Operator’s Manuals since the PCFin files are
no longer necessary. (Saunders, Ayers)

e SCCR-related code was modified to remove Erika’s name and
add Jonathan’s. (Saunders, Ayers)




Table 2. September 30, 2009 - System Issues and Status

Activity Lead Status

¢ The Instrument, Clouds, and ERBE-like Requirements Logs
were updated and posted on the Web. (Saunders)

e The SEC’s AMI Delivery Policies document was reviewed and
edited. (Ayers)

e Correction to the 9/16 report: The updated Terra FM1 and FM2
Edition3 gains for February 28, 2000, through March 1, 2005
were delivered to magneto-P4 and warlock on September 11.
(Ayers)

e The CERES Subsystem and Coefficients Delivery Schedules
were updated and posted on the Web. (Ayers, Saunders)




Table 3. CERES Subsystem Delivery Schedule — September 2009
(Next Science Team Meeting — November 3 — 5, 2009 in Ft. Collins, CO)

Preliminary . CERESIib -
Subsystem Delivery Delivery to Release to Reason for Delivery Delivery New Certified
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
Clouds August 21 | September 18 | September 25 | Terra and Aqua Beta2-Edition3. X magneto-P4
(SCCR 719)
Instrument September | September 25 October 2 Delivering CER1.2P1 to test the SSI&T X ami-P6 &
(SCCR 723) 11 environment on ami. ami-X86
ERBE-like September October 2 October 9 Delivering PGE CER2.1P1 (Snow). magneto-P4
(SCCR 726) 18
Synoptic SARB September October 2 October 9 Update PGE 7.2.1P1 to use new names of magneto-P4
(SCCR 721) 18 surface albedo history files produced by
PGE 5.0P2. Port Synoptic SARB to new
directory structure.
TISA September October 2 October 9 Support Terra Edition2E and Aqua X magneto-P4
Averaging 18 Edition2B SRBAVG1-3 and Daily
(SCCR 650) processing. New PGEs: CER10.0P1,
CER10.0P2, & CER10.0P3.
ERBE-like September October 9 October 16 Delivering PGE CER2.4P1 (Unfiltering). magneto-P4
(SCCR 727) 25
Inversion September October 9 October 16 Terra and Aqua Beta2-Edition3. X magneto-P4
(SCCR 704) 25
ERBE-like October 2 October 16 October 23 Delivering the remaining PGEs. magneto-P4




Table 3. CERES Subsystem Delivery Schedule — September 2009

(Next Science Team Meeting — November 3 — 5, 2009 in Ft. Collins, CO)

Preliminary

CERESIib

Subsystem Delivery Delivery to Release to Reason for Delivery Delivery New Certified
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
Inversion October 9 October 23 October 30 In case Clouds doesn’t make the Edition3 X magneto-P4
(SCCR 722) schedule. (This delivery might not be
needed since the code might only be run at
the SCF.)
TISA Gridding October 16 October 30 November 6 | Edition2 & Beta2-Edition3 ISCCP-D2like- magneto-P4
Day/Nit. (PGE 9.0P1) (This delivery
might not be needed.)
TISA Gridding October 16 October 30 November 6 | Betal-Edition2 delivery of new PGE X magneto-P4
CER9.0P2 for new ISCCP-D2like-Merge
(?) product. [All ISCCP-D2like HDF
products will have the same format.]
CERESIib October 23 November 6 | November 13 | Instrument updates — C version of magneto-P4
metadata. & ami-P6
Instrument October 23 November 6 | November 13 | Build that runs full Terra/Aqua Baselinel- X magneto-P4
QC and Edition1-CV. PGE 1.1P8 (C++). & ami-P6
TISA Gridding October 23 November 6 | November 13 | SFC Terra and Aqua Beta2-Edition3. magneto-P4
Regrid MOA November Edition3 delivery. magneto-P4
& ami-P6
TISA November 6 | November 20 | November 27 | SRBAVG-nonGEO Beta2-Edition3. New X magneto-P4
Averaging PGE for the subsetter code.




Table 3. CERES Subsystem Delivery Schedule — September 2009

(Next Science Team Meeting — November 3 — 5, 2009 in Ft. Collins, CO)

Preliminary l | CERESIib ified
Subsystem Delivery Delivery to Rel ease to Reason for Delivery Delivery New i:e][tlﬁe
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
Instrument Fall Updates to PGE CER1.1P7 (Ada) for NPP. warlock
(SCCR 715)
Instrument Fall NPP delivery of all Ada PGEs except ami-X86
(SCCR 716) CERL1.1P7 to X86 platform. May not need
to deliver CER1.2P1 if the test delivery
(SCCR 723) was successful.
GGEO Fall Edition2 & maybe Beta2-Edition3 ISCCP- magneto-P4
D2like-GEO. [All ISCCP-D2like HDF
products will have the same format.]
Instantaneous Fall New PGE to produce MATCH input files. X magneto-P4
SARB
TISA Late Fall SRBAVG-GEO Beta2-Edition3. Adding magneto-P4
Averaging Model C surface fluxes and solar
insulation.
Instrument Late Fall Delivery of PGE CER1.1P7 to X86 ami-X86
(SCCR 717) platform for NPP. (Ada)
GGEO November December 4 December 11 | Betal-Edition3 delivery. magneto-P4
20
Instrument Winter Pre-processor (PGE 1.0P2) updates. magneto-P4
(C++) & ami-P6
Clouds Late 2009 Terra and Aqua Edition3. magneto-P4

10




Table 3. CERES Subsystem Delivery Schedule — September 2009

(Next Science Team Meeting — November 3 — 5, 2009 in Ft. Collins, CO)

Preliminary l | CERESIib ified
Subsystem Delivery Delivery to Rel ease to Reason for Delivery Delivery New i:e][tlﬂe
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
Inversion Late 2009 Terra and Aqua Edition3. magneto-P4
TISA Gridding January 2010 Betal-Edition2 delivery of new PGE X magneto-P4
CER9.0P2 (?) for new ISCCP-D2like-Flux
(?) product. [All ISCCP-D2like HDF
products will have the same format.]
TISA Gridding February Edition2 ISCCP-D2like-Flux. magneto-P4
2010
Instrument February Build corrects NPP-related errors magneto-P4
2010 discovered in NCT3 testing. & ami-P6
Instrument March 2010 Updates to PGE 1.1P8 for NPP. (C++) magneto-P4
& ami-P6
Instrument May 2010 Build corrects all NPP errors found so far. magneto-P4
Last Build before launch freeze date. & ami-P6
Clouds ?77? Support TRMM VIRS-only processing of magneto-P4
August 2001 forward.
Inversion Two to four Support TRMM VIRS-only processing. magneto-P4
weeks after
Clouds
Instrument 77? Delivery of simulated IES PGE to support X magneto-P4

TRMM VIRS-only processing. New PGE:
CERL1.0P1.
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Table 4. CERES Coefficients Delivery Schedule — September 2009

Preliminary . -
, Delivery to Release to : Certified
Subsystem Delivery CERESCM | Langley DAAC Reason for Delivery Platform(s)
Memo to CM
ERBE-like N/A Fall Terra Edition3 spectral response function files for warlock/
Launch — April 2005. magneto
Instrument N/A Early Winter Aqua Edition3 gain files for Launch — December 2006. warlock/
magneto/
ami
ERBE-like N/A Winter Aqua Edition3 spectral response function files for warlock/
Launch — December 2006. magneto/
ami
Instrument/ N/A ?27? TRMM Edition3 gains and spectral response function warlock/
ERBE-like files. magneto/
ami

12




Table 5. Data Products Catalog Update Schedule — September 2009

DPC Section Due Date Comments

SFC May Adding a few new parameters for Edition3

SRBAVG-nonGEO Draft by July Complete rework of DPC pages

SRBAVG-GEO Draft by July Complete rework of DPC pages

TSIB-SSF September 15 New intermediate product

TSIB-GEO September 15 New intermediate product

SYNI September 15 Unknown severity of Edition3 DPC changes

SYN/AVG/ZAVG September 15 Unknown severity of Edition3 DPC changes

FSW September 15 Given CRS won't even be in draft mode yet, this date is probably incorrect. Given that
CRS and FSW are decoupled from rest of processing, pressure to document & produce
these products will not be as great as pressure on the other products.

CRS December Draft for science review

ISCCP-D2like products ?77? There will be no differences between Edition2 & Edition3 DPC. Don't know the
Edition2 DPC schedule.

MOA ?277? Unknown if there are Edition3 changes.

GGEO ?7?7? Unknown if there are Edition3 changes.

13




Table 6. SCCR Activity September 14 at 1:00 p.m. — September 28 at 12:00 p.m.

sccR|s|ulAalc|D]| ss oo Comments
723 X 1
724 X CERESlib
725 | X X | X 4143 | 14
726 | X 20 15
727 | X 20830 | 16

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem

CERES Software Configuration Change Request Submittal

Subsystem: Clouds4.1-3 SCCR Date & TIME: 2009-09-22 09:31:29 SCCR No.: 725
Parameter Change: () YES (X) NO

Description of Change (Science):
None

Reason for Change (Science):
N/A

Description of Change (non-Science):
Modify CER4.1-4.0P1 shell PCF generator script (Req 4-8.1)

Reason for Change (non-Science):
To handle new version of NSIDC snow/ice HDFEOS file: NISE_SSMISF17

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of
Parameter Change:
N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
CERA4.1-4.0P1 on warlock

Estimated Time to Complete Change: one day

Planned Delivery Date: September 25, 2009

List Affected Subsystems and PGE Names: Clouds and all subsystems that use Snow/Ice maps. For Clouds
PGEs:

CER4.1-4.1P2, CER4.1-4.1P3, CER4.1-4.1P4, CER4.1-4.1P5, CER4.1-4.1P6

Originator: SUN-MACK, SUNNY (SSAI)
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CERES Software Configuration Change Request Submittal

Subsystem: ERBEIlike2.0 SCCR Date & TIME: 2009-09-29 11:22:05 SCCR No.: 726
Parameter Change: () YES (X) NO

Description of Change (Science):
NA

Reason for Change (Science):
NA

Description of Change (non-Science):
(Req 2-5) Convert ERBElIike code to work on MAGNETO.
(Req 2-6) Move ERBEIlike code into new directory structure.

(Req 2-7) Modify CER2.1P1 PCF generator to handle new daily snow file names.

Reason for Change (non-Science):
All production code is being transferred from the SGls.

OLD NAMEs -NISE_SSMIF13_yyyymmdd.HDFEOS

NEW NAMEs - NISE_SSMISF17_yyyymmdd.HDFEQOS.

The CER2.1P1 are hard coded to look for NISE_SSMIF13.

The new files use a new satellite, sensor and algorithms.

Further information on NISE and changes related to the sensor switch can be found at
http://nsidc.org/data/docs/daac/nisel nise.gd.html.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and
Description of Parameter Change:
N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
CER2.1P1, CER2.3P1, CER2.3P2, CER2.2P1, CER3.1P1, CER3.2P1

Estimated Time to Complete Change: 3 days
Planned Delivery Date: 10/2/09
List Affected Subsystems and PGE Names: ERBElike only

Originator: WALIKAINEN, DALE R. (SSAI)
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CERES Software Configuration Change Request Submittal

Subsystem: ERBElike SCCR Date & TIME: 2009-09-29 14:13:46 SCCR No.: 727
Parameter Change: () YES (X) NO

Description of Change (Science):
(Req 2-10) Update SW thermal correction for Terra and Aqua.

Reason for Change (Science):
Currently all instruments use TRMM's SW thermal correction.

Description of Change (non-Science):
( Req 2-5) Convert ERBElike code to work on MAGNETO.
( Req 2-6 ) Move ERBEIlike into new directory structure.

( Req 2-11) Update code and scripts to handle FM5.

Reason for Change (non-Science):
All production code is being transferred from the SGls.

Case statements do not have FM5 as an option.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and
Description of Parameter Change:
N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
CER2.4P1

Estimated Time to Complete Change: 10 days

Planned Delivery Date: 10/9/09

List Affected Subsystems and PGE Names: Inversion: CER4.5-6.1P2, CER4.5-6.1P3,CERA4.5-
6.1P4,CER4.5-6.1P5,CER4.5-6.3P2,

CER4.5-6.3P3,CER4.5-6.6P2,CER4.5-6.6P3

Originator: WALIKAINEN, DALE R. (SSAI)
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Table 7. September 30, 2009 - Subsystem Issues and Status

SS
No.

SS
Lead

Status

Problems

Toolkit
Issues

Zentz

No new updates. (Zentz)

1.0

Cooper
(Walikainen)

CER1.2P1 is waiting for CERESIib to deliver to
AMI P6 and x86 before it can be delivered. Also
waiting for information on the ASDC archive and
whether this PGE should read input from that area.
The problem is that not all needed files are up-to-
date there. (Cooper)

Build2 of the C++ code is currently being integrated
and will be ready to deliver in November.
(Grepiotis, Timcoe)

Attended the NPP/NPOESS Face-to-Face meeting in
Aurora, CO. Walt made a contact to get information
on the CERES data that is expected to be used for
the Ground System testing. We want to make sure
that we receive data during the test that can be
processed beyond Level-0. (Cooper, Miller)

2.0

Walikainen
(Cooper)

Continuing to examine QC checker email generated
during production. (Walikainen)

Continuing to inspect ERBE-like Aqua and Terra
output plots. (Walikainen)

Created candidate Terra Edition3 unfiltering
coefficients for the Science Team. These are based
on degraded SW and TOT channel spectral
responses. (Walikainen)

Plan to deliver CER2.1P1, the ERBEIlike SNOW
PGE, Friday (10/2). (Walikainen)

3.0

Walikainen
(Cooper)

Combined with above.
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Table 7. September 30, 2009 - Subsystem Issues and Status

SS

No.

SS
Lead

Status

Problems

4.1

Sun-Mack
(Brown)

Significant time, for all members of the team, was
spent on working on CERES Edition3 beta2
algorithms debugging and testing, and finalizing the
delivery version to magneto. Debugged and tested
the perl PCF generator and execution perl scripts for
all four PGEs planned for Ed3 Beta2 delivery. For
validation and final check-out purpose, a day of data
was processed, and the images were produced and
posted on the google map and Clouds QC website.
The delivery validation scripts were modified and
debugged. The final delivery of ED3 beta2 SCCR
#719 was made to CERES CM team on Sept. 24,
2009. (All: Smith, R. Brown, Heckert, Chen,
Sun-Mack)

The name of NSIDC snow/ice maps was changed.
ASDC stopped processing snow and ice maps.
Modified the script and tested processing. Clouds
Delta Delivery SCCR #725 with the script changes
was delivered on Sept. 22, 2009. (Ayers, R. Brown,
Sun-Mack)

The ValR14 QC results for Terra were post
processed, posted on the Web, and validated against
Edition2 results. (R. Brown, Sun-Mack)

Fixed several bugs found with the interface for the
Java script animation tool and pop-up windows on
the Google Map tool. (Heckert)

Reorganized the parameter lists in the drop-downs so
that the parameters showed by category instead of in
alphabetical order. (Heckert)

Re-loaded new images for Ed3Beta2 into the Google
Map tool. (Heckert)

Worked on zonal plots SSF results for Terra
(Edition2B and Edition2F) and Aqua (Edition2B and
Edition2C). (R. Brown)

4.2

Sun-Mack

Combined with above.

4.3

Sun-Mack

Combined with above.

4.4

Miller
(Sun-Mack)

Assisted with the clouds Edition3Beta2 delivery.
(Miller)
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Table 7. September 30, 2009 - Subsystem Issues and Status

SS

SS

No. Lead Status Problems
4.5 Sothcott Attended weekly SOFA working group meetings.
(Sothcott)
Incorporated the new Unfiltering algorithms into the
Edition3 Beta2 code. Currently testing additional
LW algorithm updates for the Edition3 Beta2
delivery. (Sothcott)
Reviewing ValR14 results. (Sothcott)
4.6 Sothcott Combined with above.
5.0 Caldwell No new updates. (Caldwell)
(Coleman)
7.2 Caldwell Preparing delivery of Synoptic PGE for SCCR 721.
(Coleman) (Caldwell)
12.0 Caldwell Evaluating HDF5 data. (Caldwell)
(Coleman)
7.1 Nguyen No new updates. (Nguyen)
(Raju, Filer)
8.0 Nguyen No new updates. (Nguyen)
(Raju, Filer)
10.0 Nguyen Completed validating March 2000 SRBAVGL.ite.
(Raju, Filer) (Nguyen)

Running SRBAVGL.ite from March 2000 through
April 2005 for Doelling and Loeb to study. Writing
IDL code to plot the global mean of fluxes to support
the trend study. (Nguyen)

Supported Shashi in validating SW model B.
Provided plots of the differences of the results from
the old code and the updated code. (Nguyen)

Supporting Anne Wilber in validating SW model A
code. (Nguyen)

Preparing to run 5 years of SRBAVGs in 12 GMT
time to support GGEO validation. (Nguyen)

Looking for data for Edition2D 2000-2007 SGE
batch job to be run on P6. Working on the new
Edition3 Data Products Catalogs: DPC_SSF
grid_daily and DPC_SSF_grid_monthly. (Filer).
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Table 7. September 30, 2009 - Subsystem Issues and Status

SS SS
No. Lead Status Problems
6.0 Raju No new updates. (Raju)
(Nguyen)
9.0 Raju Continued to work on the test plan and operator’s
(Nguyen) manual to include Edition 3 information.
(Ron Parrish)
Work continued to update PGE CER9.2P2 main
processor code for Edition 3. (Ron Parrish)
11.0 Raju Work continued to convert PCF shell scripts to perl.
(Nguyen) (Ron Parrish)
CERES | Zentz No new updates. (Zentz)
-lib

Production Processing

Database

Continuing to populate database, streamline process,
and develop queries to access information.
(Coleman)
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Table 8. September 30, 2009 — Other NPP Issues

Activity Status
Telecons/ e Attended the September 22 NPP Data Formats Working Group
Meetings telecon. Main topics were an HDF NPOESS project status,

IDPS simulated throughputs, and CDFCD-X planned updates.
Item of note is the upcoming HDF workshop November 3-5 in
Riverdale, MD. (Closs)

e Attended the September 23 NPP Science Data Segment telecon.
Main topics were NPP Ground System Interface Tests (GSIT)
Ground EEO preparation and test data status. The GSIT Ground
EEQ is likely to slip into mid November. (Closs)

e Attended portions of the CERES FM-6 delta System
Requirements Review September 24. Topics covered included
FM-6 project scope, management plan, schedule, requirements
and verification, and integration and test. (Closs)

System ¢ Reviewed proposed NPP test data and test artifact requirements
Engineering for the NPP GSIT Ground EEO. The degree of participation by
ERB CARS is uncertain, as the NPP SI&T group have no
requirements with ERB CARS. Regardless, preparing for LaRC
participation as a verification of the Land PEATE interface.
(Closs)

e Compiled and packaged test artifacts from the September 14
SDS Functional Test, and updated the Requirements
Traceability Matrix accordingly. Planned to send package to
SDS Test Lead at Goddard. (Closs)

21




