July 22, 2009 - System Issues and Status
	Table 1:  Process Strategy/Coleman as of 7/20/09
Active Requests in order of priority

	Production Request (PR)
	Satellite
	Production Strategy
	Data

Product

(SS#)
	PGEs
	Data Dates
	Special

Status

	M-PR 3-02
	
	NSIDC-

NESDIS
	EICE

ESNOW

(SS4.1)
	4.1-4.0P1
	Standing request
	

	M-PR 3-09
	CERES
	DAO-G5-CERES
	MOA
	12.1P1
	Standing request
	 

	M-PR 2-09
	CERES
	DAO-G5-CERES
	PMOA
	9.1P1
	Standing request
	 

	Standing requests AM- PR 1-05 to 7-05 
	Terra 
	Edition1-CV
	BDS/

ERBElike 

(SS1-3)
	1.1P3

1.2P1

1.3P1

1.3P2

2.1P1

2.2P1

2.3P1

2.3P2

3.1P1
	Standing request
	These PRs replace standing requests AM- PR 1-00 to

7-00.

	Standing requests PM-PRs 15-05 to 

18-05
	FM3
	Edition1-CV
	BDS/

ERBElike 

(SS1-3)
	1.1P5

1.2P1

1.3P1

1.3P2

2.2P1

2.3P1

2.3P2

3.1P1
	Standing request
	These PRs replace standing requests PM-PRs 1-05 to

4-05.

	Standing requests PM-PRs 11-05 to 

14-05
	FM4
	Ed1-CV-NoSW
	BDS/

ERBElike 

(SS1-3)
	1.1P5

1.2P1

1.3P1

1.3P2

2.2P1

2.3P1

2.3P2

3.1P1
	Standing request
	These PRs replace standing requests PM-PRs 7-05 to

10-05.

	PR 39-09
	
	ValR14
	EICE

ESNOW

(SS4.1)
	4.1-4.0P2
	6/17/08
	Done.  7/14/09

	PR 38-09
	
	ValR14-Mesh16
	EICE

ESNOW

(SS4.1)
	4.1-4.0P2
	6/17/08

8/07
	Done.  7/15/09

	PR 37-09
	FM1,  FM2
	ValR14
	SSFI
	Clouds delivery to magneto
	8/07
	Done.  7/16/09

	PR 36-09
	FM1, FM2
	ValR14
	SSF
	Inversion delivery to magneto
	8/07
	In Progress

	PR 35-09
	FM3, FM4
	ValR14
	SSFI
	Clouds delivery to magneto
	8/07
	Ready

	PR 34-09
	FM3, FM4
	ValR14
	SSF
	Inversion delivery to magneto
	8/07
	Ready

	PR 10-09
	FM3
	ValR10
	SFC
	9.2P1

9.3P1

9.4P1
	7/07
	In Progress

	PR 8-09
	FM1
	ValR10
	SFC
	9.2P1

9.3P1

9.4P1
	5/07
	In Progress

	PR 57-09
	FM5
	PreLaunch-Beta1
	Instrument
	1.0P2
	2/28/03

3/1/03

3/2/03

3/19/03
	Pending Promotion

	PR 56-09
	FM5
	PreLaunch_Beta1
	Instrument
	1.1P7
	2/28/03

3/1/03

3/2/03

3/19/03
	Pending Promotion

	PR 55-09
	FM5
	PreLaunch-Beta1
	Instrument
	1.2P1
	2/28/03

3/1/03

3/2/03

3/19/03
	Pending Promotion

	PR 54-09
	FM1, FM2
	PreLaunch-Beta1
	Instrument
	1.1P8
	2/28/03

3/1/03

3/2/03

3/19/03
	Pending Promotion

	PR 53-09
	FM1, FM2
	PreLaunch_Beta1
	Instrument
	1.2P1
	2/28/03

3/1/03

3/2/03

3/19/03
	Pending Promotion

	PR 52-09
	FM3, FM4
	PreLaunch-Beta1
	Instrument
	1.1P8
	2/28/03

3/1/03

3/2/03

3/19/03
	Pending Promotion

	PR 51-09
	FM3, FM4
	PreLaunch_Beta1
	Instrument
	1.2P1
	2/28/03

3/1/03

3/2/03

3/19/03
	Pending Promotion

	PR 50-09
	FM5
	PreLaunch-Beta1
	Instrument
	1.1P8
	3/1/03
	Pending Promotion

	PR 57-08
	FM1, FM2
	Edition2A-QC
	SSFI

Clouds
	4.1-4.1P4

4.1-4.2P3

4.1-4.2P2

4.1-4.3P2
	1/1/07 – 9/1/07
1/01/08


	Ready

	PR 56-08
	FM1, FM2
	Edition2F
	SSF

Inversion
	4.5-6.1P2

4.5-6.2P2

4.5-6.4P1
	1/1/07 – 9/1/07
1/01/08
	Ready

	 PR 55-08
	FM1, FM2
	Edition2F
	SFC

TISA-Grid
	9.2P1

9.3P1

9.4P1
	12/31/06 hr 12 – 9/1/07 hr 11
1/1/08 hr 11
	Ready

	PR 54-08
	FM1 

V005 MOD08
	Edition2F
	CRS

Inst SARB
	5.0P1

5.1P1

5.4P1
	1/1/07 – 8/31/07
12/31/07
	Ready

	PR 53-08
	FM1
	Edition2F
	FSW

TISA-Grid
	6.1P1

6.2P1

6.3P1
	1/1/07 – 8/31/07
12/31/07
	Ready

	PR 33-09
	FM3,  FM4
	Edition1B
	SSFI
	4.1-4.1P5

4.1-4.2P3

4.1-4.2P2

4.1-4.3P2
	9/1/07 – 1/01/08
	Ready

	PR 32-09
	FM3,

FM4
	Edition2C/NoSW
	SSF
	4.5-6.1P3

4.5-6.2P2

4.5-6.4P1
	9/1/07 – 1/01/08
	Ready

	PR 31-09
	FM3,  FM4
	Edition2C/NoSW
	SFC
	9.2P1

9.3P1

9.4P1
	12/31/06 hr 12 – 9/1/07 hr 11
1/1/08 hr 11
	Ready

	PR 30-09
	FM3
	Edition2C
	CRS
	5.0P1

5.1P2

5.4P2
	9/1/07 – 12/31/07
	Ready

	PR 29-09
	FM3
	Edtion2C
	FSW
	6.1P1

6.2P1

6.3P1
	9/1/07 – 12/31/07
	Ready

	PR 28-09
	FM1, FM2,  FM3,   FM4
	Edition2
	 
	2.4P1
	9/2/07 – 1/1/09
	Done.  7/13/09

	PR 27-09
	FM1, FM2,  FM3,   FM4
	Edition2
	BDS
	1.3P3
	9/2/07 – 1/1/09
	Done.  7/14/09

	PR 26-09
	 FM1, FM2,  FM3,   FM4
	Edition2
	BDS
	1.2P1
	9/2/07 – 1/1/09
	Done.  7/14/09

	PR 25-09
	FM1, FM2,  FM3,   FM4
	Edition2
	ES8
	2.2P1
	9/2/07 – 1/1/09
	Done.  7/14/09 

	PR 24-09
	FM1, FM2,  FM3,   FM4
	Edition2
	
	2.3P1
	9/2/07 – 1/1/09
	Done.  7/14/09 

	PR 23-09
	FM1,  FM2,  FM3,  FM4
	Edition2
	
	2.3P2
	9/2/07 – 1/1/09
	 Done.  7/14/09

	PR 22-09
	 FM1,  FM2,  FM3,  FM4
	Edition2
	ES4, ES9
	3.1P1
	9/2/07 – 1/1/09
	Done.  7/14/09

	PR 21-09 
	FM1 + FM3
	Edition2
	ES4, ES9
	3.2P1
	9/2/07 – 1/1/09
	Done.  7/14/09

	PRs 40-09 thru 49-09 
	FM1,  FM2,   FM3,    FM4
	Edition2G (Terra)

Edition2D/Ed2D-NoSW (Aqua)
	SSF, SFC, CRS, FSW
	
	1/1/08 – 12/31/08
	Pending input, code promotions, ValRx approvals, etc


	Table 2.  July 22, 2009 - System Issues and Status

	Activity
	Lead
	Status

	CM/Docu-mentation
	Ayers

(Saunders)
	· See Table 3 for the current CERES Subsystem Delivery Schedule, Table 4 Xfor the current CERES Coefficients Delivery Schedule, and Table 5 for the current DPC Update Schedule.  (Ayers)

· See Table 6 for SCCR activity since the last DMT meeting.  SCCRs that need to be reviewed follow Table 6.  (Ayers)

· Installed, compiled, and tested the GGEO delivery (SCCR 653) and released it to the ASDC on July 10.  (Saunders)

· Provided the SSI&T directory structure for ami to Jason James of the ASDC.  (Ayers, Cooper)

· The CERES Subsystem and Coefficients Delivery Schedules were updated and posted on the Web.  (Ayers, Saunders)


	Table 3.  CERES Subsystem Delivery Schedule – July 2009
(Next Science Team Meeting – November 3 – 5, 2009 in Ft. Collins, CO)

	Subsystem
	Preliminary
Delivery
Memo to CM
	Delivery to
CERES CM
	Release to
Langley DAAC
	Reason for Delivery
	CERESlib
Delivery
Needed
	New
PGE(s)
	Certified
Platform(s)

	TISA
Averaging
(SCCR 650)
	July 17
	July 31
	August 7
	Support Terra Edition2E and Aqua Edition2B SRBAVG1-3 and Daily processing.  New PGEs: CER10.0P1, CER10.0P2, & CER10.0P3.
	
	X
	magneto-P4

	CERESlib
	July 17
	July 31
	August 7
	Clouds modifications.
	
	
	magneto-P4

	Clouds

(SCCR 719)
	July 17
	July 31
	August 7
	Terra and Aqua Beta2-Edition3.
	X
	
	magneto-P4

	Instantaneous SARB

(SCCR 718)
	July 17
	July 31
	August 7
	New “pre-Synoptic” PGE CER5.0P2.
	
	X
	magneto-P4

	ERBE-like
(SCCR 696)
	July 31
	August 14
	August 21
	To process everything including all of Edition3 on magneto.
	
	
	magneto-P4

	Inversion
(SCCR 704)
	August 14
	August 28
	September 4
	Terra and Aqua Beta2-Edition3.  Note: Only one of these two Inversion deliveries scheduled for Aug. 28 will be needed.
	
	X
	magneto-P4

	Inversion
	August 14
	August 28
	September 4
	In case Clouds doesn’t make the Edition3 schedule.  Note: Only one of these two Inversion deliveries scheduled for Aug. 28 will be needed.
	
	X
	magneto-P4

	TISA Gridding
	September 11
	September 25
	October 2
	SFC Terra and Aqua Beta2-Edition3.
	
	
	magneto-P4

	TISA Gridding
	September 11
	September 25
	October 2
	Edition2 & Beta2-Edition3 ISCCP-D2like-Day/Nit.
	
	
	magneto-P4

	TISA
Averaging
	
	Early Fall
	
	SRBAVG-GEO Beta2-Edition3.  Adding Model C surface fluxes and solar insulation.
	
	
	magneto-P4

	Instrument
	September 18
	October 2
	October 9
	Build that runs full Terra/Aqua Baseline1-QC and Edition1-CV as well as NPP.
	X
	
	magneto-P4

	TISA Averaging
	September 25
	October 9
	October 16
	SRBAVG-nonGEO Beta2-Edition3.
	
	
	magneto-P4

	GGEO
	October 2
	October 16
	October 23
	Beta1-Edition3 ISCCP-D2like-Merge.
	
	
	magneto-P4

	TISA Averaging
	October 16
	October 30
	November 6
	TSIB-SSF Beta2-Edition3.
	
	
	magneto-P4

	Regrid MOA
	
	November
	
	Edition3 delivery.
	
	
	magneto-P4

	Instrument (SCCR 715)
	
	Fall
	
	Updates to PGE CER1.1P7.
	
	
	warlock

	Instrument (SCCR 716)
	
	Fall
	
	Delivery of all Ada PGEs except CER1.1P7 to X86 platform.
	
	
	magneto-X86

	GGEO
	
	Fall
	
	Edition2 & maybe Beta2-Edition3 ISCCP-D2like-GEO.  [All ISCCP-D2like HDF products will have the same format.]
	
	
	magneto-P4

	GGEO
	
	Fall
	
	Beta1–Edition2 delivery of new PGE CER11.7P2 (?) for new ISCCP-D2like-Merge (?) product.  [All ISCCP-D2like HDF products will have the same format.]
	
	X
	magneto-P4

	Instantaneous
SARB
	
	Fall
	
	New PGE to produce MATCH input files.
	
	X
	magneto-P4

	Instrument (SCCR 717)
	
	Late Fall
	
	Delivery of PGE CER1.1P7 to X86 platform.
	
	
	magneto-X86

	GGEO
	November 20
	December 4
	December 11
	Beta1-Edition3 delivery.
	
	
	magneto-P4

	Clouds
	
	Late 2009
	
	Terra and Aqua Edition3.
	
	
	magneto-P4

	Inversion
	
	Late 2009
	
	Terra and Aqua Edition3.
	
	
	magneto-P4

	TISA Gridding
	
	January 2010
	
	Beta1-Edition2 delivery of new PGE CER9.0P2 (?) for new ISCCP-D2like-Flux (?) product.  [All ISCCP-D2like HDF products will have the same format.]
	
	X
	magneto-P4

	TISA Gridding
	
	February 2010
	
	Edition2 ISCCP-D2like-Flux.
	
	
	magneto-P4

	Instrument
	
	February 2010
	
	Build corrects NPP-related errors discovered in NCT3 testing.
	
	
	magneto-P4

	Instrument
	
	May 2010
	
	Build corrects all NPP errors found so far.  Last Build before launch freeze date.
	
	
	magneto-P4

	Clouds
	
	Spring 2010
	
	Terra and Aqua Edition3.
	
	
	magneto-P4

	Inversion
	
	Spring 2010
	
	Terra and Aqua Edition3.
	
	
	magneto-P4

	Clouds
	
	???
	
	Support TRMM VIRS-only processing of August 2001 forward.
	
	
	magneto-P4

	Inversion
	
	Two to four weeks after Clouds
	
	Support TRMM VIRS-only processing.
	
	
	magneto-P4

	Instrument
	
	???
	
	Delivery of simulated IES PGE to support TRMM VIRS-only processing.  New PGE:  CER1.0P1.
	
	X
	magneto-P4


Table 4.  CERES Coefficients Delivery Schedule – July 2009

	Subsystem
	Preliminary
Delivery
Memo to CM
	Delivery to
CERES CM
	Release to
Langley DAAC
	Reason for Delivery
	Certified Platform(s)

	Instrument
	N/A
	August 7
	Terra Edition3 gain files for Launch – December 2006.
	warlock/

magneto

	ERBE-like
	N/A
	Fall
	Terra Edition3 spectral response function files for Launch – December 2006.
	warlock/

magneto

	Instrument
	N/A
	Early Winter
	Aqua Edition3 gain files for Launch – December 2006.
	warlock/

magneto

	ERBE-like
	N/A
	Winter
	Aqua Edition3 spectral response function files for Launch – December 2006.
	warlock/

magneto

	Instrument/ERBE-like
	N/A
	???
	TRMM Edition3 gains and spectral response function files.
	warlock/

magneto


Table 5.  Data Products Catalog Update Schedule – July 2009
	DPC Section
	Due Date
	Comments

	SFC
	May
	Adding a few new parameters for Edition3

	SRBAVG-nonGEO
	Draft by July
	Complete rework of DPC pages

	SRBAVG-GEO
	Draft by July
	Complete rework of DPC pages

	TSIB-SSF
	September 15
	New intermediate product

	TSIB-GEO
	September 15
	New intermediate product

	SYNI
	September 15
	Unknown severity of Edition3 DPC changes

	SYN/AVG/ZAVG
	September 15
	Unknown severity of Edition3 DPC changes

	FSW
	September 15
	Given CRS won't even be in draft mode yet, this date is probably incorrect.  Given that CRS and FSW are decoupled from rest of processing, pressure to document & produce these products will not be as great as pressure on the other products.

	CRS
	December
	Draft for science review

	ISCCP-D2like products
	???
	There will be no differences between Edition2 & Edition3 DPC.  Don't know the Edition2 DPC schedule.

	MOA
	???
	Unknown if there are Edition3 changes.

	GGEO
	???
	Unknown if there are Edition3 changes.


Table 6.  SCCR Activity July 6 at 6:00 p.m. – July 20 at 4:00 p.m.
	SCCR
	S
	U
	A
	C
	D
	SS
	Page
No.
	Comments

	709
	
	
	
	X
	
	1
	
	

	690
	
	
	
	X
	
	4.5 & 4.6
	
	

	714
	
	
	
	X
	
	9
	
	

	720
	X
	
	
	
	
	4.1 – 4.4
	12
	CERESlib updates


S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem
CERES Software Configuration Change Request Submittal =====================================================

*** All changes described in this SCCR were made in CERESlib. ***

Subsystem:  Clouds
SCCR Date & TIME: 2009-07-21 15:25:44
SCCR No.: 720

Parameter Change:  (X) YES  ( ) NO

Description of Change (Science):

Add and remove parameters to SSF as given in SCCR 719 parameter list (Req 4-10.1).  The delivery will include the Edition3 version of the ssf_typdef, ssfa_typdef, and ssfqc_typdef modules.

Reason for Change (Science):

The Science Team decided that some parameters would not have algorithms to support them in time for the delivery.  Other parameters were requested by other subsystems.

Description of Change (non-Science):

None

Reason for Change (non-Science):

N/A

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter Change:

See SCCR 719

Reason for Parameter Change:

The Science Team decided that some parameters would not have algorithms to support them in time for the delivery.  Other parameters were requested by other subsystems.

Affected PGEs in this Subsystem:

CER4.1-4.1P6

Estimated Time to Complete Change: One month

Planned Delivery Date: July 31, 2009

List Affected Subsystems and PGE Names: Inversion 4.5-6.1P4, 4.5-6.1P5 and 4.5-6.2P2; SARB 5.0P2 and 7.2.1P1; and TISA 9.2P1 and 9.0P1

Originator: MILLER, WALTER F.   (SSAI)
Table 7.  July 22, 2009 - Subsystem Issues and Status

	SS

No.
	SS

Lead
	Status
	Problems

	Toolkit

Issues
	Zentz
	· Karen Brown built a version of the 5.2.16 toolkit on the p6 platforms.  A corresponding CERESlib can be found at /SCF/CERES/lib/ scf/5.2.16xlf-p6; this is merely a temp name.  (Zentz)
	

	1.0
	Cooper
(Walikainen)
	· Continue to monitor incoming Terra and Aqua Level-0, ephemeris and attitude data.  (Snyder)

· Edition3 gains are being validated for Terra from Feb. 28, 2000 thru May 1, 2005.  Pre-ES8 files for validation months have been processed and are ready for ERBE-like.  (Cooper, Snyder)

· Work on the instrument updates for CER1.1P7 are delayed due to the higher priority of Edition3.  (Cooper, Hess)
	

	2.0
	Walikainen

(Cooper)
	· Continuing to examine QC checker email generated during production.  (Walikainen)
· Continuing to inspect ERBE-like Aqua and Terra output plots.  (Walikainen)
· Created a family of degraded SW spectral responses (SRs) for Edition 3 Terra instruments.  This family is based upon our finalized Beginning of Mission SRs.  (Walikainen).
	

	3.0
	Walikainen
(Cooper)
	Combined with above.
	

	4.1
	Sun-Mack

(Brown)
	· Ran 2003 03 20 with edition 2 code to test a programming change.  (Smith)

· Began running 2006 06 14 with CO2 QC code additions.  (Smith)

· Studied web programming languages.  (Smith)

· Continued working on the slideshow/animation feature of the Google Map tool.  (Heckert)
	

	4.1
	Sun-Mack

(Brown)

(Continued)
	· Continued working on 2.1 and 1.6 optical depth calculation.  Discovered four errors.  First error was profiles were reversed before calling corrk routines, second error was view zenith angles were considered at atmosphere absorption calculation and then counted again at theoretical reflectance calculation, the third error was clouds were never go higher than 600 mb when calculating atmosphere absorption, the last error was MOA index (58) and Corrk index (20) were inter-exchanged.  Also switched to Kurucz’s solar constants for 0.6, 1.6, 2.1 and 3.7 m.  Many tests were done for before and after cases for each error fix, each change, and sol con change.  (Sun-Mack).
· Continued to work on annual and seasonal results for Aqua and Terra Edition data.  (Brown)

· Continued working on SSF processing for Terra Edition2B.  (Brown)
	

	4.2
	Sun-Mack
	Combined with above.
	

	4.3
	Sun-Mack
	Combined with above.
	

	4.4
	Miller

(Sun-Mack)
	· Worked on Edition3 Beta2 code updates.  (Miller)

· Tested NEWS convolution on AMI x86 node.  Performance not as impressive as the P6, but better than legacy systems.  (Miller)

· Started migrating files from Please_Migrate to work area.  (Miller)

· Started training new staff member.  (Miller)

· Started Terra ValR14 validation.  (Miller)
	

	4.5
	Sothcott
	· Attended weekly SOFA working group meetings.  (Sothcott)

· Continued work on Edition3 Beta2 software.  (Sothcott)

· Continued work on IES-SSF new PGE.  (Sothcott)

· Ran test data to support clouds group testing.  (Sothcott)
	

	4.6
	Sothcott
	Combined with above.
	

	5.0
	Caldwell

(Coleman)
	· No new updates.  (Caldwell)
	

	7.2
	Caldwell

(Coleman)
	· Preparing for delivery of pre_Synoptic PGE on July 31.  (Caldwell)
	

	12.0
	Caldwell

(Coleman)
	· Attempting to read and process HDF5 sample data.  (Caldwell)
	

	7.1
	Nguyen

(Raju, Filer)
	· No new updates.  (Nguyen)
	

	8.0
	Nguyen

(Raju, Filer)
	· No new updates.  (Nguyen)
	

	10.0
	Nguyen

(Raju, Filer)
	· Reran 10 months of the CLARREO data as requested by Dave Doelling.  (Nguyen)

· Comparing the surface fluxes from Edition2D SRBAVGs and the results from the current version of the code for validation.  (Nguyen)

· Continued supporting the SRBAVG NetCDF group.  (Nguyen)

· Studying the set of code from Norm Loeb.  Reorganizing the code for clarification.  (Nguyen)

· Preparing for the upcoming delivery.  (Nguyen)
	

	6.0
	Raju

(Nguyen)
	· No new updates.  (Raju)
	

	9.0
	Raju

(Nguyen)
	· Compiled PGEs CER9.1 – 9.4 on the p6 platform using test version of TK 5.2.16.  Processed one month of MOA data through PGE 9.1 and the process took ~3.5 hours.  Processed one day of SSF data through 9.2 – 9.4  and the 9.2 job ran ~2 minutes.  (Raju) 

· Working with FLASH flux group to process flash flux data through PGEs 9.1- 9.4.  Modified PCF Scripts and ran one hour of SSFB data through 9.2.  Sent generated SFC-HR file and the read program to Ann Edwards for data comparisons.  As per Science members’ request, preparing to run 06/2009 data through 9.1 – 9.3 to create inputs to tisa averaging process.  (Raju)

· A new member, Ron Parrish joined TISA group.
	

	11.0
	Raju

(Nguyen)
	· Delivered PGEs CER11.1P10, 11.2P2, 11.4P1 and coefficients to CERES CM.  (Raju) 

· Started Working on PGE 11.6P1 for possible CM delivery.  (Raju)

· Provided 11/2005 – 07/2007 GGEO products for Tisa averaging process.  (Raju)

· Compilation failed for PGE 11.1P10 on p6 using test version of  TK 5.2.16.  Looking into the issue.  (Raju)
	

	CERES-lib
	Zentz
	· No report received.
	

	Special Development Corner
	· Added data from 2008 ANGe reports to database.  (Coleman)
· Automating process to prep email for importing into database.  (Coleman)
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