October 14, 2009 - System Issues and Status
	Table 1:  Process Strategy/Coleman as of 10/13/09
Active Requests in order of priority

	Production
Request (PR)
	Satellite
	Production
Strategy
	Data

Product

(SS#)
	PGEs
	Data Dates
	Special

Status

	M-PR 3-02
	
	NSIDC-

NESDIS
	EICE

ESNOW

(SS4.1)
	4.1-4.0P1
	Standing request
	

	M-PR 3-09
	CERES
	DAO-G5-CERES
	MOA
	12.1P1
	Standing request
	

	M-PR 2-09
	CERES
	DAO-G5-CERES
	PMOA
	9.1P1
	Standing request
	

	Standing requests AM- PR 1-05 to 7-05 
	Terra 
	Edition1-CV
	BDS/

ERBElike 

(SS1-3)
	1.1P3

1.2P1

1.3P1

1.3P2

2.1P1

2.2P1

2.3P1

2.3P2

3.1P1
	Standing request
	These PRs replace standing requests AM- PR 1-00 to

7-00.

	Standing requests PM-PRs 15-05 to 

18-05
	FM3
	Edition1-CV
	BDS/

ERBElike 

(SS1-3) 
	1.1P5

1.2P1

1.3P1

1.3P2

2.2P1

2.3P1

2.3P2

3.1P1
	Standing request
	These PRs replace standing requests PM-PRs 1-05 to

4-05.

	Standing requests PM-PRs 11-05 to 

14-05
	FM4
	Ed1-CV-NoSW
	BDS/

ERBElike 

(SS1-3) 
	1.1P5

1.2P1

1.3P1

1.3P2

2.2P1

2.3P1

2.3P2

3.1P1
	Standing request
	These PRs replace standing requests PM-PRs 7-05 to

10-05.

	PR 72-09 
	FM1, FM2
	ValR13
	BDS, IES
	1.3P3 
	April, October

2000 – 2004

Feb,  2005
	Done.  10/8/09

	PR 71-09
	FM1, FM2
	ValR13
	BDS, IES
	1.2P1
	April, October

2000 – 2004

Feb.  2005
	Done.  10/8/09

	PR 70-09
	FM1, FM2
	ValR13
	ES8
	2.4P1
	April, October

2000 – 2004

Feb.  2005
	Cancel.  9/25/09

	PR 69-09
	FM1, FM2
	ValR13
	ES8
	2.2P1
	April, October

2000 – 2004

Feb.  2005
	Done.  10/8/09

	PR 68-09
	FM1, FM2
	ValR13
	ES8
	2.3P1
	April, October

2000 – 2004

Feb.  2005
	Done.  10/8/09

	PR 67-09
	FM1, FM2
	ValR13
	ES8
	2.3P2
	April, October

2000 – 2004

Feb.  2005
	Done.  10/8/09

	PR 66-09
	FM1, FM2
	ValR13
	ES4, ES9
	3.1P1
	April, October

2000 – 2004

Feb.  2005
	Done.  10/8/09

	PR 33-09
	FM3, FM4
	Edition1B
	SSFI
	4.1-4.1P5

4.1-4.2P3

4.1-4.2P2

4.1-4.3P2
	9/1/07 – 1/01/08
	Done.  10/10/09

	PR 32-09
	FM3,

FM4
	Edition2C/NoSW
	SSF
	4.5-6.1P3

4.5-6.2P2

4.5-6.4P1
	9/1/07 – 1/01/08
	Done.  10/10/09

	PR 31-09
	FM3, FM4
	Edition2C/NoSW
	SFC
	9.2P1

9.3P1

9.4P1
	12/31/06 hr 12 – 9/1/07 hr 11
1/1/08 hr 11
	Done.  10/12/09

	PR 30-09
	FM3
	Edition2C
	CRS
	5.0P1

5.1P2

5.4P2
	9/1/07 – 12/31/07
	In progress

	PR 29-09
	FM3
	Edition2C
	FSW
	6.1P1

6.2P1

6.3P1
	9/1/07 – 12/31/07
	In progress

	PR 51-09
	FM3, FM4
	PreLaunch_
Beta1
	Instrument
	1.2P1
	2/28/03

3/1/03

3/2/03

3/19/03
	Ready

	PR 65-09
	FM1,  FM2
	Edition3
	BDS, IES
	1.3P3
	2/28/00 – 5/1/05
	Pending ValR13 approval 

	PR 64-09
	FM1,  FM2
	Edition3
	BDS, IES
	1.2P1
	2/28/00 – 5/1/05
	Pending ValR13 approval 

	PR 44-09
	FM1, FM2, 

MODIS V005
	Edition2B-QC
	SSFI
	4.1-4.1P4

4.1-4.2P3

4.1-4.2P2

4.1-4.3P2
	1/1/08 – 1/1/09
	Pending ValR14 approval

	PR 43-09
	FM1, FM2
	Edition2G
	SSF
	4.5-6.1P2

4.5-6.2P2

4.5-6.4P1
	1/1/08 – 1/1/09
	Pending ValR14 approval

	PR 42-09
	FM1, FM2
	Edition2G
	SFC
	9.2P1

9.3P1

9.4P1
	1/1/08 – 1/1/09 hr 11
	Pending input

	PR 41-09
	FM1 

V005 MOD08
	Edition2G
	CRS
	5.0P1

5.1P1

5.4P1
	1/1/08 – 12/31/08
	Pending input

	PR 40-09
	FM1
	Edition2G
	FSW
	6.1P1

6.2P1

6.3P1
	1/1/08 – 12/31/08
	Pending input 

	PR 49-09 
	FM3, FM4, 

MODIS V005
	Edition2C 
	SSFI
	4.1-4.1P5

4.1-4.2P3

4.1-4.2P2

4.1-4.3P2
	1/1/08 – 1/1/09
	Pending ValR14 approval

	PR 48-09
	FM3, FM4
	Edition2D/
Ed2D-NoSW
	SSF
	4.5-6.1P3

4.5-6.2P2

4.5-6.4P1
	1/1/08 – 1/1/09
	Pending ValR14 approval

	PR 47-09
	FM3, FM4
	Edition2D/
Ed2D-NoSW
	SFC
	9.2P1

9.3P1

9.4P1
	1/1/08 – 1/1/09 hr 11
	Pending input 

	PR 46-09
	FM3 

V005 MYD08
	Edition2D
	CRS
	5.0P1

5.1P1

5.4P1
	1/1/08 – 12/31/08
	Pending recompile upon completion of PR 30-09 and subsequent ValRx processing and approval

	PR 45-09
	FM3
	Edition2D
	FSW
	6.1P1

6.2P1

6.3P1
	1/1/08 – 12/31/08
	Pending input

	PR 63-09   
	
	Beta10
	GGEO
	11.10P1
	1/1/06

7/1/06

1/1/07
7/07

10/07

12/08
	Pending Promotion

	PR 62-09
	
	Beta10
	GGEO
	11.2P2
	1/1/06

7/1/06

1/1/07
7/07

10/07

12/08
	Pending Promotion

	PR 61-09
	
	Beta10
	GGEO
	11.4P1
	1/1/06

7/1/06

1/1/07   

7/07

10/07

12/08
	Pending Promotion

	PR 60-09   
	
	Edition2A
	GGEO
	11.1P10 
	11/05 – 6/09
	Pending Beta10 processing and approval 

	PR 59-09
	
	Edition2A
	GGEO
	11.2P2
	11/05 – 6/09
	Pending Beta10 processing and approval 

	PR 58-09
	
	Edition2A
	GGEO
	11.6P1
	11/05 – 6/09
	Pending Beta10 processing and approval 

	PRs 71-09 to 81-09

New SARB Sfc Albedo Pre-processor
	FM1. FM2, FM3
	ValR1
	 
	5.0P2
	
	In Pre-Op testing 

	PRs 97-09, 98-09  Synoptic SARB – New directory structure
	FM1, FM2, FM3
	ValR1
	SYNI
	7.2.1P1
	
	In Pre-Op testing

	PRs 82-09 to 85-09

Clouds and Inversion Beta2-Ed3
	FM1,   FM2,   FM3,

FM4
	Beta2-Ed3
	SSF
	
	
	Pending delivery (Inv) and promotion

	PRs 86-09 to 96-09

ERBE-like migration to P4
	FM1,   FM2,   FM3,

FM4
	ValR14
	ES8, ES4, ES9
	
	
	Pending delivery and promotion


	Table 2.  October 14, 2009 - System Issues and Status

	Activity
	Lead
	Status

	CM/Docu-mentation
	Ayers

(Saunders)
	· See Table 3 for the current CERES Subsystem Delivery Schedule, Table 4 Xfor the current CERES Coefficients Delivery Schedule, and Table 5 for the current DPC Update Schedule.  (Ayers)

· See Table 6 for SCCR activity since the last DMT meeting.  SCCRs that need to be reviewed follow Table 6.  (Ayers)

· Clouds (SCCR 719) was installed on magneto-P4, compiled, and tested, and released to the ASDC on September 30.  The Clouds Test Plan and Operator’s Manual were updated, posted on the Web, and provided to the ASDC.  (Ayers, Saunders)

· Synoptic SARB (SCCR 721) was installed on magneto-P4, compiled, and tested, and released to the ASDC on October 9.  The Synoptic SARB Test Plan and Operator’s Manual were updated, posted on the Web, and provided to the ASDC.  (Ayers, Saunders)

· Instantaneous SARB (SCCR 728) was installed on magneto-P4, compiled, and tested, and released to the ASDC on October 13.  The Instantaneous SARB Test Plan and Operator’s Manual were updated, posted on the Web, and provided to the ASDC.  (Ayers, Saunders)

· ERBE-like (SCCR 726) was installed on magneto-P4, compiled, and tested.  It will be released to the ASDC once updates have been made to the ERBE-like Test Plan and Operator’s Manual.  (Ayers, Saunders)

· The Toolkit Version per PGE document was updated to reflect the PGEs that were recently compiled with Toolkit 5.2.16 in the SSI&T area on magneto.  The updated document was provided to the ASDC.  (Ayers)

· CERESlib was installed, compiled, and tested on both the P6 and X86 platforms on AMI.  (Ayers, Zentz)

· The Instrument (SCCR 723) delivery for AMI-P6 and AMI-X86 was received.  (Ayers)

· The ERBE-like Requirements Log was updated and posted on the Web.  (Saunders)

· The CERES Subsystem and Coefficients Delivery Schedules were updated and posted on the Web.  (Ayers, Saunders)


	Table 3.  CERES Subsystem Delivery Schedule – October 2009
(Next Science Team Meeting – November 3 – 5, 2009 in Ft. Collins, CO)

	Subsystem
	Preliminary
Delivery
Memo to CM
	Delivery to
CERES CM
	Release to
Langley DAAC
	Reason for Delivery
	CERESlib
Delivery
Needed
	New
PGE(s)
	Certified
Platform(s)

	ERBE-like (SCCR 726)
	September 18
	October 2
	October 9
	Delivering PGE CER2.1P1 (Snow).
	
	
	magneto-P4

	Instantaneous SARB 

(SCCR 728)
	September 25
	October 9
	October 16
	Delivery of PGE CER5.4P2 to magneto.
	
	
	magneto-P4

	Instrument (SCCR 723)
	October 2
	October 16
	October 23
	Delivering CER1.2P1 to test the SSI&T environment on AMI.
	X
	
	AMI-P6 & AMI-X86

	Inversion
(SCCR 704)
	October 2
	October 16
	October 23
	Terra and Aqua Beta2-Edition3.
	
	X
	magneto-P4

	CERESlib
	October 9
	October 23
	October 30
	ERBE-like modifications.
	
	
	magneto-P4, AMI-P6, & AMI-X86

	ERBE-like (SCCR 727)
	October 9
	October 23
	October 30
	Delivering PGE CER2.4P1 (Unfiltering).
	X
	
	magneto-P4

	TISA
Averaging
(SCCR 650)
	October 9
	October 23
	October 30
	Support Terra Edition2E and Aqua Edition2B SRBAVG1-3 and Daily processing.  New PGEs: CER10.0P1 & CER10.0P2.
	
	X
	magneto-P4

	ERBE-like
	October 16
	October 30
	November 6
	Delivering the remaining PGEs.
	
	
	magneto-P4

	TISA Gridding
	October 16
	October 30
	November 6
	Edition2 & Beta2-Edition3 ISCCP-D2like-Day/Nit.  (PGE 9.0P1) (This delivery might not be needed.)
	
	
	magneto-P4

	TISA Gridding
	October 16
	October 30
	November 6
	Beta1–Edition2 delivery of new PGE CER9.0P2 for new ISCCP-D2like-Merge (?) product.  [All ISCCP-D2like HDF products will have the same format.]
	
	X
	magneto-P4

	Instrument (SCCR 715)
	October 16
	October 30
	November 6
	Updates to PGE CER1.1P7 (Ada) for NPP.
	
	
	warlock

	Regrid MOA
	
	November
	
	Edition3 delivery.
	
	
	magneto-P4 & AMI-P6

	CERESlib
	October 23
	November 6
	November 13
	Instrument updates – C version of metadata.
	
	
	magneto-P4 & AMI-P6

	Instrument
	October 23
	November 6
	November 13
	Build that runs full Terra/Aqua Baseline1-QC and Edition1-CV.  PGE 1.1P8 (C++).
	X
	
	AMI-P6

	TISA Gridding
	October 30
	November 13
	November 20
	SFC Terra and Aqua Beta2-Edition3.
	
	
	magneto-P4

	Instrument (SCCR 716)
	October 30
	November 13
	November 20
	Terra/Aqua delivery of all Ada PGEs except CER1.1P7 to X86 platform.  May not need to deliver CER1.2P1 if the test delivery (SCCR 723) was successful.
	
	
	AMI-X86

	TISA Averaging
	November 6
	November 20
	November 27
	SRBAVG-nonGEO Beta2-Edition3.  New PGE for the subsetter code.
	
	X
	magneto-P4

	GGEO
	
	Fall
	
	Edition2 & maybe Beta2-Edition3 ISCCP-D2like-GEO.  [All ISCCP-D2like HDF products will have the same format.]
	
	
	magneto-P4

	Instantaneous
SARB
	
	Fall
	
	New PGE to produce MATCH input files.
	
	X
	magneto-P4

	TISA
Averaging
	
	Late Fall
	
	SRBAVG-GEO Beta2-Edition3.  Adding Model C surface fluxes and solar insulation.
	
	
	magneto-P4

	Inversion (SCCR 722)
	November 20
	December 4
	December 11
	In case Clouds doesn’t make the Edition3 schedule.  (This delivery might not be needed since the code might only be run at the SCF.)
	
	X
	magneto-P4

	Instrument (SCCR 717)
	November 20
	December 4
	December 11
	Delivery of PGE CER1.1P7 to X86 platform for NPP.  (Ada)
	
	
	AMI-X86

	GGEO
	November 20
	December 4
	December 11
	Beta1-Edition3 delivery.
	
	
	magneto-P4

	TISA Gridding
	
	January 2010
	
	Beta1-Edition2 delivery of new PGE CER9.0P2 (?) for new ISCCP-D2like-Flux (?) product.  [All ISCCP-D2like HDF products will have the same format.]
	
	X
	magneto-P4

	Instrument
	January 1
	January 15
	January 22
	Pre-processor (PGE 1.0P2) updates.  (C++)
	
	
	AMI-P6

	TISA Gridding
	
	February 2010
	
	Edition2 ISCCP-D2like-Flux.
	
	
	magneto-P4

	Instrument
	
	March 2010
	
	Updates to PGE 1.1P8 for NPP.  (C++)  Also, build to correct any NPP-related errors discovered in NCT3 testing.
	
	
	AMI-P6 & AMI-X86

	Clouds
	
	Spring 2010
	
	Terra and Aqua Edition3.
	
	
	magneto-P4

	Inversion
	
	Spring 2010
	
	Terra and Aqua Edition3.
	
	
	magneto-P4

	Instrument
	
	August 2010
	
	Build corrects all NPP errors found so far.  Last Build before launch freeze date.  Might not be needed
	
	
	AMI-P6

	Clouds
	
	???
	
	Support TRMM VIRS-only processing of August 2001 forward.
	
	
	magneto-P4

	Inversion
	
	Two to four weeks after Clouds
	
	Support TRMM VIRS-only processing.
	
	
	magneto-P4

	Instrument
	
	???
	
	Delivery of simulated IES PGE to support TRMM VIRS-only processing.  New PGE:  CER1.0P1.
	
	X
	magneto-P4


Table 4.  CERES Coefficients Delivery Schedule – October 2009

	Subsystem
	Preliminary
Delivery
Memo to CM
	Delivery to
CERES CM
	Release to
Langley DAAC
	Reason for Delivery
	Certified Platform(s)

	ERBE-like
	N/A
	Fall
	Terra Edition3 spectral response function files for Launch – April 2005.
	warlock/

magneto

	Instrument
	N/A
	Early Winter
	Aqua Edition3 gain files for Launch – December 2006.
	warlock/

magneto/

ami

	ERBE-like
	N/A
	Winter
	Aqua Edition3 spectral response function files for Launch – December 2006.
	warlock/

magneto/

ami

	Instrument/ERBE-like
	N/A
	???
	TRMM Edition3 gains and spectral response function files.
	warlock/

magneto/

ami


Table 5.  Data Products Catalog Update Schedule – October 2009
	DPC Section
	Due Date
	Comments

	SFC
	May
	Adding a few new parameters for Edition3

	SRBAVG-nonGEO
	Draft by July
	Complete rework of DPC pages

	SRBAVG-GEO
	Draft by July
	Complete rework of DPC pages

	TSIB-SSF
	September 15
	New intermediate product

	TSIB-GEO
	September 15
	New intermediate product

	SYNI
	September 15
	Unknown severity of Edition3 DPC changes

	SYN/AVG/ZAVG
	September 15
	Unknown severity of Edition3 DPC changes

	FSW
	September 15
	Given CRS won't even be in draft mode yet, this date is probably incorrect.  Given that CRS and FSW are decoupled from rest of processing, pressure to document & produce these products will not be as great as pressure on the other products.

	CRS
	December
	Draft for science review

	ISCCP-D2like products
	???
	There will be no differences between Edition2 & Edition3 DPC.  Don't know the Edition2 DPC schedule.

	MOA
	???
	Unknown if there are Edition3 changes.

	GGEO
	???
	Unknown if there are Edition3 changes.


Table 6.  SCCR Activity September 29 at 2:30 p.m. – October 13 at 1:30 p.m.
	SCCR
	S
	U
	A
	C
	D
	SS
	Page
No.
	Comments

	726
	
	
	X
	
	
	2
	
	

	727
	
	
	X
	
	
	2 & 3
	
	

	728
	X
	
	X
	
	
	5
	13
	


S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem

CERES Software Configuration Change Request Submittal
=====================================================

Subsystem:  InstSARB   
SCCR Date & TIME: 2009-10-06 09:23:08   
SCCR No.: 728

Parameter Change:  ( ) YES  (X) NO

Description of Change (Science):

N/A

Reason for Change (Science):

N/A

Description of Change (non-Science):

(Req# 5-17.0)

Delivery of PGE 5.4P2 to new directory structure requested by SEC (Req# 5-17.1) Porting PGE 5.4P2 to P4 Linux cluster system

Reason for Change (non-Science):

(Req# 5-17.0)

New directory structure requested by SEC to help CERES automation (Req# 5-17.1) PGE 5.4P2 needs to be ported off the SGI system

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter Change:

N/A

Reason for Parameter Change:

N/A

Affected PGEs in this Subsystem:

CER5.4P2

Estimated Time to Complete Change: 4 days

Planned Delivery Date: Oct 9, 2009

List Affected Subsystems and PGE Names: None

Originator: CALDWELL, THOMAS  E.   (SSAI)

	Table 7.  October 14, 2009 - Subsystem Issues and Status

	SS

No.
	SS

Lead
	Status
	Problems

	Toolkit

Issues
	Zentz
	· No new updates.  (Zentz)
	

	1.0
	Cooper
(Walikainen)
	· CER1.2P1 will be delivered to AMI this week to both the P6 and x86 platforms.  (Cooper)

· Build2 of the C++ code is being integrated and tested for delivery in early November.  (Grepiotis, Timcoe)

· Scripts for all PGEs are being modified to not require the ASCII input file in preparation for delivery to AMI.  (Cooper, Grepiotis)

· Work on CER1.1P7 for delivery to warlock will begin this week.  (Cooper)
	

	2.0
	Walikainen

(Cooper)
	· Continuing to examine QC checker email generated during production.  (Walikainen)
· Continuing to inspect ERBE-like Aqua and Terra output plots.  (Walikainen)
· Delivered SCCR-726 code to CM.  Need to update Ops Man and Test plan map of new directory structure.  (Walikainen)
· Preparing to deliver Norm's iso-Radiometric data file to $CERESlib/data.  This file has multipliers that can put every instrument on to a standard.  Currently, all multipliers in the ASCII file are set to 1.000.  Each instrument has a multiplier for three radiances:  LW-day, LW-night and SW.  It is assumed that FM1 will be our standard.
When the appropriate multipliers are agreed upon, a new file will be delivered.  Let's say FM2 LW day is too small; the new file may have 1.005 in its day time LW filtered column.  (Walikainen)

· Plan to deliver Edition3 ASCII files to $CERESlib/data.  These files will have the appropriate quadratic coefficients for each instruments' SW thermal leak.  Also, will deliver a proxy-FM5 beginning of mission unfiltering coefficient file.  This proxy is an FM1 renamed with NPP and FM5 in the filename.  (Walikainen)
	

	3.0
	Walikainen
(Cooper)
	· Combined with above.
	

	4.1
	Sun-Mack

(Brown)
	· Worked on SSF results for Terra (Edition2B and Edition2F) and Aqua (Edition2B and Edition2C) to produce missing global images.  (Brown)

· Worked on updating validation code and scripts to compute difference map.  (Chen, Brown)

· Investigated the possibility of using a screencapture utility to obtain clearer images from DX.  Sharon Gibson later discovered an alternative solution that she has adopted.  (Heckert, Gibson).
· Made changes to PHP scripts that were necessary due to a PHP/apache upgrade on lposun.  (Heckert)
· Replaced RGB images in the Google Earth KMZ file with new ones provided by Sharon Gibson.  (Heckert, Gibson)
· Finished delivery of PGEs 1P6, 2P4, 2P5, and 3P3.  (Brown, Smith)
· Cleaned up and modified 1P6, 2P4, 2P5 and 3P3 validation scripts.  (Smith)
· Began non-production run of whole month 2007 08 Aqua and Terra for CERES STM.  (Smith)
· Began production run of day 20070415 Aqua and Terra on magneto for Inversion Ed3 testing.  (Smith)
· Worked on Ed3 Beta2 validation.  (Brown, Chen, Sun-Mack)
· Worked on ValR14 and Ed2 comparison.  (Brown, Chen, Sun-Mack)
· Worked on Atrain code built on Ed3Beta2.  
(Sun-Mack)
	

	4.2
	Sun-Mack
	· Combined with above.
	

	4.3
	Sun-Mack
	· Combined with above.
	

	4.4
	Miller

(Sun-Mack)
	· Investigated the Terra ValR14 SSF and prepared Email summary of difference identified.  (Miller)

· Monitored Aqua Edition1B processing.  Two, zero, thirteen, and fourteen hours did not process for September, October, November, and December 2007.  Four of the hours were due to no IES and the remainder to MODIS data missing or unreadable.  (Miller)  

· Successfully tested clouds Beta2Ed3 delivery on IBM P6.  (Antropov)
	

	4.5
	Sothcott
	· Attended weekly SOFA working group meetings.  (Sothcott)

· Completed algorithm testing for Ed3-B2 and installed them into the code.  Completed ssf to hdf conversion software.  Started testing interfaces with the data available.  (Sothcott)

· Received updated Radiometric Scaling Factor code.  Currently working to incorporate into Ed3-B2.  (Sothcott)
	

	4.6
	Sothcott
	· Combined with above.
	

	5.0
	Caldwell

(Coleman)
	· Delivering PGE 5.4P2 to Linux cluster (SCCR 728).  Preparing to deliver PGE 5.1P2 in new directory structure.  (Caldwell)
	

	7.2
	Caldwell

(Coleman)
	· PGE 7.2.1P1 ported to new directory structure (SCCR 721).  (Caldwell)
	

	12.0
	Caldwell

(Coleman)
	· HDF5 will not be used as an input format at this time.  Reasons include increased MOA run time and lack of IDL support for HDF5 versions.  Edition3 processing will continue with HDF4 format.
RegridMOA code will not be altered to use new SSMI data files.  SOFA has stated it no longer needs SSMI water vapor data for processing.  (Caldwell)
	

	7.1
	Nguyen

(Raju, Filer)
	· No new updates.  (Nguyen)
	

	8.0
	Nguyen

(Raju, Filer)
	· No new updates.  (Nguyen)
	

	10.0
	Nguyen

(Raju, Filer)
	· Ran SRBAVGLite and plotted March 2000 through April 2005 for Doelling and Loeb to study.  (Nguyen)
· Ran version2 SRBAVGLite from March 2000 through December 2007.  Working on the plot of flux global averages.  (Nguyen)
· Complete SW model B validation.  Continue providing plots of the differences of the results from the old code and the updated code.  (Nguyen)

· Complete SW model A code validation.  (Nguyen)
· Sent request to stage the missing SFC and GGEO data at /ASDC.  (Nguyen)

· Working on the Edition3 DPC for the monthly and daily average SSF gridding products.  (Nguyen)
	

	6.0
	Raju

(Nguyen)
	· No new updates.  (Raju)
	

	9.0
	Raju

(Nguyen)
	· Continued to work on the test plan and operator’s manuals to include Edition 3 information.  (Ron Parrish)

· Work continued to update PGE CER9.2P2 main processor code for Edition 3.  (Ron Parrish)
	

	11.0
	Raju

(Nguyen)
	· Work continued to convert PCF shell scripts to perl.  (Ron Parrish)
	

	CERES-lib
	Zentz
	· No new updates.  (Zentz)
	

	Production Processing Database
	· Population of database with ANGe report information since August 2008 nearly complete.  (Coleman)
	


Table 8.  October 14, 2009 – Other NPP Issues

	Activity
	Status

	Telecons/
Meetings
	· Attended the Oct. 7 NPP Science Data Segment telecon.  The main topic is preparation for the upcoming NPP Ground System Interface Test Ground EEO now scheduled to begin Nov. 17.  We are planning to participate to verify the Land PEATE/ASDC PDR/PAN interface.  Also verified SDS requirements satisfied and their mapping to build schedules.  (Closs)
· Attended the GSIT weekly planning telecon Oct. 9.  Resolved action items for details on the Land PEATE/ERB CARS interface and expected test data types.  (Closs)
· Attended the Oct. 9 Pre-GIST SDS Test Data Summit.  Trying to reduce confusion over revamped NPP test program.  The GSIT Test Data Summit will be held Oct. 21-22 in Suitland, MD.  Considering attending.  (Closs)

	System
Engineering
	· Coordinated a GSIT Test Readiness Review with the ASDC and Land PEATE.  We expect to have a parallel Build 1.3 test environment established to conduct the tests with recent fixes to the Land PEATE interface.  (Closs)
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