February 18, 2009 - System Issues and Status
	Table 1:  Process Strategy/Coleman as of 2/17/2009
Active Requests in order of priority

	Production Request (PR)
	Satellite
	Production Strategy
	Data

Product

(SS#)
	PGEs
	Data Dates
	Special

Status

	M-PR 3-02
	
	NSIDC-

NESDIS
	EICE

ESNOW

(SS4.1)
	4.1-4.0P1
	Standing request
	

	PRs 14-09 through 20-09
	FM1, FM2, FM3, FM4
	ValR12
	BDS, ES-8, ES-4, ES-9
	1.3P3,

1.2P1,  2.4P1,  2.2P1, 2.3P1, 2,3P2, 3.1P1
	9/07,
5/08, 

2/08
	Process immediately upon delivery and promotion of gains and SRF.

	Standing requests AM- PR 1-05 to 7-05 
	Terra 
	Edition1-CV
	BDS/

ERBElike 

(SS1-3)
	1.1P3

1.2P1

1.3P1

1.3P2

2.1P1

2.2P1

2.3P1

2.3P2

3.1P1
	Standing request
	These PRs replace standing requests AM- PR 1-00 to

7-00.

	Standing requests PM-PRs 15-05 to 

18-05
	FM3
	Edition1-CV
	BDS/

ERBElike 

(SS1-3) 
	1.1P5

1.2P1

1.3P1

1.3P2

2.2P1

2.3P1

2.3P2

3.1P1
	Standing request
	These PRs replace standing requests PM-PRs 1-05 to

4-05.

	Standing requests PM-PRs 11-05 to 

14-05
	FM4
	Ed1-CV-NoSW
	BDS/

ERBElike 

(SS1-3) 
	1.1P5

1.2P1

1.3P1

1.3P2

2.2P1

2.3P1

2.3P2

3.1P1
	Standing request
	These PRs replace standing requests PM-PRs 7-05 to

10-05.

	PR 4-09
	FM1 or FM2
	Edition2C
	SYN/AVG/ZAVG
	8.1P1
	3/1/2000 – 10/31/05
	Process 1st 12 months, then do 1st 12 month of PR

1-09.

	PR 1-09
	FM3 or FM4
	Edition2B
	SYN/AVG/ZAVG
	8.1P1
	7/1/2002 – 10/31/05
	Process 1st 12 months, then go back to PR 4-09.

	PR 3-09
	FM3 or FM4
	Edition2
	TSI


	7.1.1P1
	7/1/2002 – 10/31/05
	Ready.

	PR 2-09
	FM3 or FM4
	Edition2B
	SYNI


	7.2.1P1
	7/1/2002 – 10/31/05
	Ready.

	PR 6-09
	FM1 or FM2
	Edition2C
	TSI
	7.1.1P1
	3/1/2000 – 10/31/05
	Ready.

	PR 5-09
	FM1 or FM2
	Edition2C
	SYNI
	7.2.1P1
	3/1/2000 – 10/31/05
	Ready.

	PRs 21-09 through 28-09
	FM1,  FM2,  FM3,  FM4
	Edition2
	BDS, 

ES-8,

ES-4,

ES-9
	2.4P1,

1.3P3,

1.2P1,

2.2P1,

2.3P1,

2.3P2,

3.1P1,

3.2P1
	9/2/07 – 1/1/09
	Pending promotion.  Need to process 8/2/07 – 1/1/08 at high priority, then lower priority on 2008 dates.

	PR 57-08
	FM1, FM2
	Edition2A-QC
	SSFI

Clouds
	4.1-4.1P4

4.1-4.2P3

4.1-4.2P2

4.1-4.3P2
	1/1/07 – 9/1/07
12/31/07
	Extended to 12/31/07

Pending input

	PR 56-08
	FM1, FM2
	Edition2F
	SSF

Inversion
	4.5-6.1P2

4.5-6.2P2

4.5-6.4P1
	1/1/07 – 9/1/07
12/31/07
	Extended to 12/31/07

Pending input

	PR 55-08
	FM1, FM2
	Edition2F
	SFC

TISA-Grid
	9.2P1

9.3P1

9.4P1
	12/31/06 hr 12 – 9/1/07 hr 11
1/1/08 hr 11
	Extended to 12/31/07

Pending input

	PR 54-08
	FM1 

V005 MOD08
	Edition2F
	CRS

Inst SARB
	5.0P1

5.1P1

5.4P1
	1/1/07 – 8/31/07
12/31/07
	Extended to 12/31/07

Pending Input

	PR 53-08
	FM1
	Edition2F
	FSW

TISA-Grid
	6.1P1

6.2P1

6.3P1
	1/1/07 – 8/31/07
12/31/07
	Extended to 12/31/07

Pending input

	PR 84-08
	FM1 or FM2
	Beta1
	ISCCP-D2like-Day/Nit
	9.0P1
	03/2000 – 08/2007
12/2007
	Extended to 12/31/07

	PR 33-09

(PR development in progress)
	FM3,  FM4
	Edition1B
	SSFI
	4.1-4.1P5

4.1-4.2P3

4.1-4.2P2

4.1-4.3P2
	9/1/07 – 12/31/07
	Pending input

	PR 32-09

(PR development in progress)
	FM3,

FM4
	Edition2C/NoSW
	SSF
	4.5-6.1P3

4.5-6.2P2

4.5-6.4P1
	9/1/07 – 12/31/07
	Pending input

	PR 31-09

(PR development in progress)
	FM3,  FM4
	Edition2C/NoSW
	SFC
	9.2P1

9.3P1

9.4P1
	9/1/07 – 12/31/07
	Pending input

	PR 30-09

(PR development in progress)
	FM3
	Edition2C
	CRS
	5.0P1

5.1P2

5.4P2
	9/1/07 – 12/31/07
	Pending input

	PR 29-09

(PR development in progress)
	FM3
	Edtion2C
	FSW
	6.1P1

6.2P1

6.3P1
	9/1/07 – 12/31/07
	Pending input

	PR 64-08
	FM3, FM4
	Edition1B-IGBP
	SSFI

Clouds
	4.1-4.1P5

4.1-4.2P3

4.1-4.2P2

4.1-4.3P2
	01/01/2004 – 12/31/2005
	In Progress - IN THE BACKGROUND PRIORITY.

	PR 63-08
	FM3, FM4
	Ed2C-MOD-C4-Land-IGBP
	SSF

Inversion
	4.5-6.1P3

4.5-6.2P2

4.5-6.4P1
	01/01/2004 – 12/31/2005
	In Progress 

	PR13-09
	CERES
	DAO-G5-CERES
	MOA
	12.1P1
	1/1/08 – 1/1/09
	Pending input.
HOLD 4/08 and forward

	PR 12-09
	CERES
	DAO-G5-CERES
	PMOA
	9.1P1
	1/08 – 12/08
	

	PR 7-09
	FM1
	ValR12
	CRS

Inst SARB
	5.0P1

5.1P1

5.4P1
	5/1/07 – 5/31/07
	Pending promotion

	PR development in progress
	FM1, FM2, FM3, FM4
	ValRx
	SSF
	Inversion delivery to magneto
	8/07
	Pending promotion

	PR development in progress
	FM1,  FM2,  FM3, FM4
	ValRx
	SSFI
	Clouds delivery to magneto
	8/07
	Pending promotion

	PR 11-09
	FM3
	ValR10
	FSW

TISA-Grid
	6.1P1

6.2P1

6.3P1
	6/30/07 – 8/1/07
	Pending promotion

	PR 10-09
	FM3
	ValR10
	SFC

TISA-Grid
	9.2P1

9.3P1

9.4P1
	6/30/07 – 8/1/07
	Pending promotion

	PR 09-09
	FM1
	ValR10
	FSW

TISA-Grid
	6.1P1

6.2P1

6.3P1
	4/30/07 – 6/1/07
	Pending promotion

	PR 08-09
	FM1
	ValR10
	SFC

TISA-Grid
	9.2P1

9.3P1

9.4P1
	4/30/07 – 6/1/07
	Pending promotion


	Table 2.  February 18, 2009 - System Issues and Status

	Activity
	Lead
	Status

	CM/Docu-mentation
	Ayers

(Saunders)
	· See Table 3 Xfor the current CERES Subsystem Delivery Schedule and Table 4 Xfor the current CERES Coefficients Delivery Schedule.  (Ayers)

· See Table 5 for SCCR activity since the last DMT meeting.  SCCRs that need to be reviewed follow Table 5.  (Ayers)

· Inversion (SCCR 690) was successfully tested on magneto-P4 released to the ASDC (2/3/09).  (Ayers)

· Instantaneous SARB (SCCR 694) was successfully installed, compiled, and tested on magneto-P4 and released to the ASDC (2/5/09).  (Ayers)

· CERESlib (SCCR 697) was successfully installed, compiled, and tested on magneto-P4 and released to the ASDC (2/5/09).  (Ayers)

· The SSF Sample Read package was delivered to the ASDC (2/5/09).  (Ayers)

· The TISA Gridding, Inversion, and Instantaneous SARB Test Plans and the Clouds Operator’s Manual were updated, posted on the Web, and provided to the ASDC.  (Saunders)

· The File Management Policy was updated and posted on the Web.  (Saunders)

· The Clouds Test Plan was updated and provided to CM for use during testing.  (Saunders)

· The SYN, AVG, ZAVG, INSTR, and SSF Edition2 DPC sections were updated and posted on the Web.  (Saunders)

· The Instrument and Inversion Requirements Logs were updated and posted on the Web.  (Saunders)

· The CERES Subsystem and Coefficients Delivery Schedules were updated and posted on the Web.  (Ayers, Saunders)


	Table 3.  CERES Subsystem Delivery Schedule – February 2009

	Subsystem
	Preliminary
Delivery
Memo to CM
	Delivery to
CERES CM
	Release to
Langley DAAC
	Reason for Delivery
	CERESlib
Delivery
Needed
	New
PGE(s)
	Certified Platform(s)

	Clouds 

(SCCR 693)
	January 16
	January 30
	February 6
	Terra and Aqua Edition2 on magneto.
	X
	X
	magneto-P4

	Instrument (698)
	February 6
	February 20
	February 27
	Initial delivery of RDR pre-processor code (PGE CER1.0P2).
	
	X
	magneto-P4

	Regrid MOA
	February 13
	February 27
	March 6
	To process the G5 CERES data that will be coming to support Edition3 (PGE CER12.1P2).
	
	X
	magneto-P4

	Instrument
	February 27
	March 13
	March 20
	NPP-enabled PGE CER1.1P7, possibly CER1.2P1 (preES-8).
	
	X
	warlock

	ERBE-like (696)
	March 13
	March 27
	April 3
	To process everything including all of Edition3 on magneto. 

	
	
	magneto-P4

	Instrument
	March 20
	April 3
	April 10
	NPP C++ Build 1 (CER1.1P8).
	
	X
	magneto-P4

	TISA Averaging

(SCCR 650)
	Within four weeks of GGEO Beta10 delivery
	Support Terra Edition2E and Aqua Edition2B SRBAVG1-3 and Daily processing.  New PGEs: CER10.0P1, CER10.0P2, & CER10.0P3.
	X
	X
	magneto-P4

	Clouds
	April 17
	May 1
	May 8
	Terra and Aqua Beta2-Edition3.

	
	
	magneto-P4

	Inversion
	May 1
	May 15
	May 22
	Terra and Aqua Beta2-Edition3.

	
	
	magneto-P4

	GGEO

(SCCR 653)
	Late Spring
	Initial coefficient delivery for 11/05 - 8/07.  Code delivery to support Beta10 GGEO processing.  New PGE (CER11.1P11) to read B1U data.
	
	X
	magneto-P4

	TISA Gridding
	May 22
	June 5
	June 12
	SFC Beta2-Edition3.
	
	
	magneto-P4

	TISA Averaging
	June 26
	July 10
	July 17
	SRBAVG Beta2-Edition3.  Adding Model C surface fluxes and solar insulation.
	
	
	magneto-P4

	GGEO
	Summer
	New PGE 11.7P2 (?) for new ISCCP-D2-like-Merge (?) product.  All ISCCP-D2-like HDF products will have the same format.
	
	X
	magneto-P4

	TISA Gridding
	Summer
	Edition version of ISCCP-D2-like-Day/Nit.  All ISCCP-D2-like HDF products will have the same format.
	
	
	magneto-P4

	GGEO
	Summer
	Edition version of ISCCP-D2-like-GEO.  All ISCCP-D2-like HDF products will have the same format.
	
	
	magneto-P4

	Clouds
	Late 2009
	Terra and Aqua Edition3
	
	
	magneto-P4

	Inversion
	Late 2009
	Terra and Aqua Edition3
	
	
	magneto-P4

	TISA Gridding
	January 2010
	New PGE 9.0P2 (?) for new ISCCP-D2-like-Flux (?) product.  All ISCCP-D2-like HDF products will have the same format.
	
	X
	magneto-P4

	Clouds
	???
	Support TRMM VIRS-only processing of August 2001 forward.
	
	
	magneto-P4

	Inversion
	Two to four weeks after Clouds
	Support TRMM VIRS-only processing.
	
	
	magneto-P4

	Instrument

(SCCR 641)
	???
	Delivery of simulated IES PGE to support TRMM VIRS-only processing.  New PGE: CER1.0P1.
	
	X
	magneto-P4


	Table 4.  CERES Coefficients Delivery Schedule – February 2009

	Subsystem
	Preliminary
Delivery
Memo to CM
	Delivery to
CERES CM
	Release to
Langley DAAC
	Reason for Delivery
	Certified Platform(s)

	Instrument/ERBE-like
	N/A
	March 6
	Edition2 gains and spectral response function files for September 2007 – December 2008.
	warlock/

magneto

	Instrument/ERBE-like
	N/A
	May
	Terra and Aqua Edition3 gains and spectral response function files for Launch – December 2006.  Might include TRMM, also.
	warlock/

magneto

	GGEO
	???
	Final coefficients for 11/05 - 08/07.
	warlock/

magneto

	Instrument/ERBE-like
	N/A
	???
	TRMM Edition3 gains and spectral response function files.
	warlock/

magneto


Table 5.  SCCR Activity February 3 at 3:00 p.m. – February 16 at 4:00 p.m.
	SCCR
	S
	U
	A
	C
	D
	SS
	Page
No.
	Comments

	695
	
	
	X
	
	
	5.0
	
	

	696
	
	
	X
	
	
	2.0 & 3.0
	
	

	697
	
	
	X
	
	
	CERESlib
	
	

	699
	X
	
	
	
	
	4.6
	9
	

	700
	X
	
	
	
	X
	4.6
	
	


S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem

CERES Software Configuration Change Request Submittal =====================================================

Subsystem:  Inversion4.6
SCCR Date & TIME: 2009-02-04 12:56:22
SCCR No.: 699

Parameter Change:  ( ) YES  (X) NO

Description of Change (Science):

N/A

Reason for Change (Science):

N/A

Description of Change (non-Science):

The 5 record SSF sample read package will be resubmitted for Aqua Ed2C-MOD-C4-Land-IGBP SSF's. This version contains no changes in SSF SDS names.

Reason for Change (non-Science):

Release of Aqua Ed2C-MOD-C4-Land-IGBP required a review of the read package and update of the readme.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter Change:

N/A

Reason for Parameter Change:

N/A

Affected PGEs in this Subsystem:

N/A

Estimated Time to Complete Change: 2 Days

Planned Delivery Date: February 6, 2009

List Affected Subsystems and PGE Names: N/A

Originator: SOTHCOTT, VICTOR E.   (SSAI)

	Table 6.  February 18, 2009 - Subsystem Issues and Status

	SS

No.
	SS

Lead
	Status
	Problems

	Toolkit

Issues
	Coleman

Zentz
	· No report received.
	

	1.0
	Cooper
(Walikainen)
	· Tracking of Terra/Aqua ingest continues.  (Cooper, Snyder)

· New PGE numbers for the C++ code will track as follows to the existing PGEs:  CER1.1P1/3/5 => CER1.1P8, CER1.2P1 remains the same, CER1.3P1 => CER1.4P1, CER1.3P2 => CER1.4P2 and CER1.3P3 => CER1.4P3.  Also new Ada PGE CER1.1P7 will be delivered for NPP-FM5.  (Cooper)

· The updated gain values for Edition2 are delayed while Kory does some extra studies.  It appears that initial thoughts that the instruments do not degrade while in crosstrack may be incorrect.  (Cooper)

· Testing of the Ada code on the x86 platform continues.  All TRMM PGEs have been tested and CER1.1P3 for Terra-FM1 has been tested.  All values are scientifically equivalent to values created from runs on warlock.  QC flags still do not match, but they may require byte swapping on the x86 before they are written to match values from warlock runs.  Only remaining problem is an issue with metadata not being written to the correct product.  This issue will be looked into more closely once all of the PGEs have been thoroughly tested.  (Chu, Cooper)
	

	2.0
	Walikainen

(Cooper)
	· Continuing to examine QC checker email generated during production.  (Walikainen)
· Continuing to inspect ERBE-like Aqua and Terra output plots.  (Walikainen)

· Expanding Edition2 validation studies.  With both Terra instruments in cross track, our direct compare is not sensitive enough to detect trends both instruments may have.  Producing single instrument time series has issues to overcome :  (a) removing bugs from scripts, and (b) correctly interpreting the results.  (Walikainen)
	

	3.0
	Walikainen
(Cooper)
	Combined with above.
	

	4.1
	Sun-Mack

(Brown)
	· Worked with CM Team on Clouds Delivery.  
(R. Brown, Miller)

· Processed 200712 data for FLASHflux.  Three different version of Aqua and Terra were processed and posted on the Web.  (R. Brown)

· Continued working on SSF QC processing for Terra and Aqua.  (R. Brown, Chen)

· Continued generating images for the Google Map tool from January, April, and July 2007 (completed all Thursday, Friday, and Saturday data available; now working on Wednesdays).  (Heckert)

· Google Earth curtain file:  Resolved some issues with the latitude/longitude format, improved accuracy of the curtain by loading intermediate lat/lon points from the text file, developed checks to ensure that the images are being loaded onto their correct lat/lon on the globe.  (Heckert)

· Google Earth curtain:  continuing to work on other issues (scale issues, labeling).  (Heckert).
· Modified and tested PGEs 1P6, 2P4, and 3P3 to include CO2 data in QC.  (Smith).
· Worked on 250 meter algorithm.  (Sun-Mack).
· Worked on A-Train recovery.  (Sun-Mack)
	

	4.2
	Sun-Mack
	Combined with above.
	

	4.3
	Sun-Mack
	Combined with above.
	

	4.4
	Miller

(Sun-Mack)
	· Finalized Edition3 SSF Data Product Catalog.  (Miller)

· Compiled cloud retrieval on x86.  (Miller)

· Investigated calibration on Terra MODIS between 2006 and 2008.  No sharp changes were seen in scaling factor.  (Miller)

· Seven and five hours failed for July and August 2007, respectively.  Seg fault accounted for three failed hours, the remainder were missing IES.  (Miller)
	

	4.5
	Sothcott
	· Attended weekly SOFA working group meetings.  (Sothcott)

· Cleaned up the Inversion working space on the XSAN.  There were many duplicate directories with the /ASDC filesystem that have been removed and reorganized.  This effort freed up almost half of the Inversion space on the XSAN.  (Sothcott)

· Cleaned up the Inversion CVS repository moving all of the old code and data to an "OLD" directory where it can be accessed without issue if needed.  Updated the CVS repository with the latest Edition2 and Edition3 Beta1 deliveries.  Currently testing to assure that all data was stored correctly.  (Sothcott)

· Updating the Inversion Test Plan with Directory Structure fixes for the Edition3 PGEs.  (Sothcott)
	

	4.6
	Sothcott
	Combined with above.
	

	5.0
	Caldwell

(Coleman)
	· Fixed minor script issue with recent 5.0P1 delivery.  (Caldwell).

· Working on Edition3 CRS.  (Caldwell).
	

	7.2
	Caldwell

(Coleman)
	· No new updates.
	

	12.0
	Caldwell

(Coleman)
	· Working on Edition3 MOA delivery.  (Caldwell)
	

	7.1
	Nguyen

(Raju, Filer)
	· No new updates.
	

	8.0
	Nguyen

(Raju, Filer)
	· Range checked 10 months of Edition2C Terra and 4 months of Edition2B Aqua SYN/AVG/ZAVG.  Sent the report to Dave Doelling.  (Nguyen)

· Identified code errors in the adjusted temperature, optical depth and cloud fraction.  (Nguyen)

· Searching for the cause of high zonal standard deviation.  (Nguyen)
· Finished additional updates to SYN/AVG/ZAVG DPCs as per Dave Doelling's request.  (Filer)
	

	10.0
	Nguyen

(Raju, Filer)
	· Writing stand alone program to read Clarreo data and to get ADMs and fluxes for Dennis Keyes to use.  (Nguyen)

· From the global map of SW TOA fluxes, there are regions with no data in the polar areas.  Planning to add solar incoming.  (Nguyen)

· Produced January 2006 and July 2007 SRBAVGs to support Dave Doelling to evaluating MTSAT.  (Nguyen)
	

	6.0
	Raju

(Nguyen)
	· No new updates.  (Raju)
	

	9.0
	Raju

(Nguyen)
	· Processed 01/98 – 08/98 TRMM data through PGE CER9.0P1 for Moguo Sun.  (Raju)
· Wrote a program to compare Julian time between Terra and Aqua SFC and write time and instrument information for Moguo Sun.  Processed 07/06 data and provided outputs.  (Raju)
	

	11.0
	Raju

(Nguyen)
	· Provided GGEO products generated at SCF to TISA averaging for validations.  Received updated visible coefficients for MET-5 satellite.  Processed months up to 12/06 and created match files.  (Raju)

· Received code from Dave Doelling to calculate visible radiance in relation to SZA for MTSAT 10-bit data processing.  Implemented code in ggeo process and running July 2007 data.  (Raju)

· Met with ASDC personnel and TISA members to finalize the B1U data file setup and the pre-processor issues.  (Raju)

· Created two MTS1-B1U binary flat files for the comparisons with the MCDAS MTS1 data images.  Work continued to create one month of B1U binary inputs to process through ggeo main processor.  (Raju)
	

	Special Development Corner
	· No report received.
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