September 30, 2009 - System Issues and Status
	Table 1:  Process Strategy/Coleman as of 9/28/09
Active Requests in order of priority

	Production
Request (PR)
	Satellite
	Production
Strategy
	Data

Product

(SS#)
	PGEs
	Data Dates
	Special

Status

	M-PR 3-02
	
	NSIDC-

NESDIS
	EICE

ESNOW

(SS4.1)
	4.1-4.0P1
	Standing request
	

	M-PR 3-09
	CERES
	DAO-G5-CERES
	MOA
	12.1P1
	Standing request
	

	M-PR 2-09
	CERES
	DAO-G5-CERES
	PMOA
	9.1P1
	Standing request
	

	Standing requests AM- PR 1-05 to 7-05 
	Terra
	Edition1-CV
	BDS/

ERBElike 

(SS1-3)
	1.1P3

1.2P1

1.3P1

1.3P2

2.1P1

2.2P1

2.3P1

2.3P2

3.1P1
	Standing request
	These PRs replace standing requests AM- PR 1-00 to

7-00.

	Standing requests PM-PRs 15-05 to 18-05
	FM3
	Edition1-CV
	BDS/

ERBElike
(SS1-3)
	1.1P5

1.2P1

1.3P1

1.3P2

2.2P1

2.3P1

2.3P2

3.1P1
	Standing request
	These PRs replace standing requests PM-PRs 1-05 to
4-05.

	Standing requests PM-PRs 11-05 to 

14-05
	FM4
	Ed1-CV-NoSW
	BDS/

ERBElike 

(SS1-3)
	1.1P5

1.2P1

1.3P1

1.3P2

2.2P1

2.3P1

2.3P2

3.1P1
	Standing request
	These PRs replace standing requests PM-PRs 7-05 to

10-05.

	PR 37-09
	FM1, FM2
	ValR14
	SSFI
	Clouds delivery to magneto
	8/07
	Done.  9/10/09

	PR 35-09
	FM3, FM4
	ValR14
	SSFI
	Clouds delivery to magneto
	8/07
	Done.  9/19/09

	PR 34-09
	FM3, FM4
	ValR14
	SSF
	Inversion delivery to magneto
	8/07
	Done.  9/19/09

	PR 72-09 
	FM1, FM2
	ValR13
	BDS, IES
	1.3P3
	April, October

2000 – 2004

Feb. 2005
	In progress

	PR 71-09
	FM1, FM2
	ValR13
	BDS, IES
	1.2P1
	April, October

2000 – 2004

Feb. 2005
	In progress

	PR 70-09
	FM1, FM2
	ValR13
	ES8
	2.4P1
	April, October

2000 – 2004

Feb. 2005
	In progress

	PR 69-09
	FM1, FM2
	ValR13
	ES8
	2.2P1
	April, October

2000 – 2004

Feb. 2005
	In progress

	PR 68-09
	FM1, FM2
	ValR13
	ES8
	2.3P1
	April, October

2000 – 2004

Feb. 2005
	In progress

	PR 67-09
	FM1, FM2
	ValR13
	ES8
	2.3P2
	April, October

2000 – 2004

Feb. 2005
	In progress

	PR 66-09
	FM1, FM2
	ValR13
	ES4, ES9
	3.1P1
	April, October

2000 – 2004

Feb. 2005
	In progress

	PR 54-08
	FM1 V005 MOD08
	Edition2F
	CRS

Inst SARB
	5.0P1

5.1P1

5.4P1
	1/1/07 – 8/31/07
12/31/07
	Done.  9/18/09

	PR 53-08
	FM1
	Edition2F
	FSW

TISA-Grid
	6.1P1

6.2P1

6.3P1
	1/1/07 – 8/31/07
12/31/07
	Done.  9/18/09

	PR 33-09
	FM3, FM4
	Edition1B
	SSFI
	4.1-4.1P5

4.1-4.2P3

4.1-4.2P2

4.1-4.3P2
	9/1/07 – 1/01/08
	In progress

	PR 32-09
	FM3,

FM4
	Edition2C/
NoSW
	SSF
	4.5-6.1P3

4.5-6.2P2

4.5-6.4P1
	9/1/07 – 1/01/08
	In progress

	PR 31-09
	FM3, FM4
	Edition2C/
NoSW
	SFC
	9.2P1

9.3P1

9.4P1
	12/31/06 hr 12 – 9/1/07 hr 11
1/1/08 hr 11
	In progress

	PR 30-09
	FM3
	Edition2C
	CRS
	5.0P1

5.1P2

5.4P2
	9/1/07 – 12/31/07
	Ready

	PR 29-09
	FM3
	Edition2C
	FSW
	6.1P1

6.2P1

6.3P1
	9/1/07 – 12/31/07
	Ready

	PR 57-09
	FM5
	PreLaunch-Beta1
	Instrument
	1.0P2
	2/28/03

3/1/03

3/2/03

3/19/03
	Done.  9/15/09

	PR 56-09
	FM5
	PreLaunch-Beta1
	Instrument
	1.1P7
	2/28/03

3/1/03

3/2/03

3/19/03
	Done.  9/15/09

	PR 55-09
	FM5
	PreLaunch-Beta1
	Instrument
	1.2P1
	2/28/03

3/1/03

3/2/03

3/19/03
	Done.  9/15/09

	PR 50-09
	FM5
	PreLaunch-Beta1
	Instrument
	1.1P8
	3/1/03
	Done.  9/18/09

	PR 54-09
	FM1, FM2
	PreLaunch-Beta1
	Instrument
	1.1P8
	2/28/03

3/1/03

3/2/03

3/19/03
	Done.  9/18/09

	PR 53-09
	FM1, FM2
	PreLaunch-Beta1
	Instrument
	1.2P1
	2/28/03

3/1/03

3/2/03

3/19/03
	Done.  9/18/09

	PR 52-09
	FM3, FM4
	PreLaunch-Beta1
	Instrument
	1.1P8
	2/28/03

3/1/03

3/2/03

3/19/03
	Done.  9/17/09

	PR 51-09
	FM3, FM4
	PreLaunch_Beta1
	Instrument
	1.2P1
	2/28/03

3/1/03

3/2/03

3/19/03
	Ready

	PR 65-09
	FM1, FM2
	Edition3
	BDS, IES
	1.3P3
	2/28/00 – 5/1/05
	Pending ValR13 processing and approval 

	PR 64-09
	FM1, FM2
	Edition3
	BDS, IES
	1.2P1
	2/28/00 – 5/1/05
	Pending ValR13 processing and approval 

	PR 63-09
	
	Beta10
	GGEO
	11.10P1
	1/1/06

7/1/06

1/1/07
7/07

10/07

12/08
	Pending Promotion

	PR 62-09
	
	Beta10
	GGEO
	11.2P2
	1/1/06

7/1/06

1/1/07   

7/07

10/07

12/08
	Pending Promotion

	PR 61-09
	
	Beta10
	GGEO
	11.4P1
	1/1/06

7/1/06

1/1/07
7/07

10/07

12/08
	Pending Promotion

	PR 60-09   
	
	Edition2A
	GGEO
	11.1P10 
	11/05 – 6/09
	Pending Beta10 processing and approval

	PR 59-09
	
	Edition2A
	GGEO
	11.2P2
	11/05 – 6/09
	Pending Beta10 processing and approval

	PR 58-09
	
	Edition2A
	GGEO
	11.6P1
	11/05 – 6/09
	Pending Beta10 processing and approval

	PR 44-09
	FM1, FM2, 

MODIS V005
	Edition2B-QC
	SSFI
	4.1-4.1P4

4.1-4.2P3

4.1-4.2P2

4.1-4.3P2
	1/1/08 – 1/1/09
	Pending ValR14 approval

	PR 43-09
	FM1, FM2
	Edition2G
	SSF
	4.5-6.1P2

4.5-6.2P2

4.5-6.4P1
	1/1/08 – 1/1/09
	Pending ValR14 approval

	PR 42-09
	FM1, FM2
	Edition2G
	SFC
	9.2P1

9.3P1

9.4P1
	1/1/08 – 1/1/09 hr 11
	Pending input and ValR14 approval 

	PR 41-09
	FM1 

V005 MOD08
	Edition2G
	CRS
	5.0P1

5.1P1

5.4P1
	1/1/08 – 12/31/08
	Pending input

	PR 40-09
	FM1
	Edition2G
	FSW
	6.1P1

6.2P1

6.3P1
	1/1/08 – 12/31/08
	Pending input and ValRx approval

	PR 49-09
	FM3, FM4, 

MODIS V005
	Edition1C
	SSFI
	4.1-4.1P5

4.1-4.2P3

4.1-4.2P2

4.1-4.3P2
	1/1/08 – 1/1/09
	Pending ValR14 approval

	PR 48-09
	FM3, FM4
	Edition2D/Ed2D-NoSW
	SSF
	4.5-6.1P3

4.5-6.2P2

4.5-6.4P1
	1/1/08 – 1/1/09
	Pending ValR14 approval

	PR 47-09
	FM3, FM4
	Edition2D/Ed2D-NoSW
	SFC
	9.2P1

9.3P1

9.4P1
	1/1/08 – 1/1/09 hr 11
	Pending input

	PR 46-09
	FM3 

V005 MYD08
	Edition2D
	CRS
	5.0P1

5.1P1

5.4P1
	1/1/08 – 12/31/08
	Pending recompile upon completion of PR 30-09 and subsequent ValRx processing and approval

	PR 45-09
	FM3
	Edition2D
	FSW
	6.1P1

6.2P1

6.3P1
	1/1/08 – 12/31/08
	Pending input

	PRs 71-09 to 81-09

New SARB Sfc Albedo Pre-processor
	FM1. FM2, FM3
	ValR1
	
	5.0P2
	
	In Pre-Op testing

	PRs 97-09, 98-09 Synoptic SARB – New directory structure
	FM1, FM2, FM3
	ValR1
	SYNI
	7.2.1P1
	
	Pending delivery and promotion

	PRs 82-09 to 85-09

Clouds and Inversion Beta2-Ed3
	FM1, FM2, FM3,

FM4
	Beta2-Ed3
	SSF
	
	
	Pending delivery  (Inv) and promotion

	PRs 86-09 to 96-09

ERBE-like migration to P4
	FM1, FM2, FM3,

FM4
	ValR14
	ES8, ES4, ES9
	
	
	Pending delivery and promotion


	Table 2.  September 30, 2009 - System Issues and Status

	Activity
	Lead
	Status

	CM/Docu-mentation
	Ayers

(Saunders)
	· See Table 3 for the current CERES Subsystem Delivery Schedule, Table 4 Xfor the current CERES Coefficients Delivery Schedule, and Table 5 for the current DPC Update Schedule.  (Ayers)

· See Table 6 for SCCR activity since the last DMT meeting.  SCCRs that need to be reviewed follow Table 6.  (Ayers)

· CERESlib (SCCR 724) was installed on magneto-P4, compiled, and tested, and released to the ASDC on September 23.  The CERESlib Test Plan was updated, posted on the Web, and provided to the ASDC.  (Ayers, Saunders)

· Still trying to resolve issues so CERESlib can be installed on both the P6 and X86 platforms on AMI.  (Ayers)

· The Promoted Directories document was updated and provided to the ASDC.  Also, information regarding the updates to the ceres-env script was provided to the ASDC.  (Ayers)

· The initial Toolkit Version per PGE document was provided to the ASDC.  This document will show with which version of the Toolkit each PGE is compiled.  With the latest CERESlib delivery, Tookit 5.2.16 is the default in the SSI&T area and will be the default in the production area on magneto-P4 once it is promoted.  In order for executables created under Toolkit 5.2.15 to run in the Toolkit 5.2.16 environment the LD_LIBRARY_PATH environment variable will have to be set properly.  (Ayers)

· The Clouds (SCCR 725) delta delivery was installed on warlock and released to the ASDC on September 23.  (Ayers)

· The Clouds (SCCR 719) delivery is being tested on magneto-P4.  The Clouds Test Plan was updated and provided to CM for use during testing.  (Ayers, Saunders)

· Appendix C - Sample ASCII (PCFin) File Listing has been removed from the Operator’s Manuals since the PCFin files are no longer necessary.  (Saunders, Ayers)

· SCCR-related code was modified to remove Erika’s name and add Jonathan’s.  (Saunders, Ayers)
· The Instrument and Clouds Requirements Logs were updated and posted on the Web.  (Saunders)

· The SEC’s AMI Delivery Policies document was reviewed and edited.  (Ayers)

· Correction to the 9/16 report:  The updated Terra FM1 and FM2 Edition3 gains for February 28, 2000, through March 1, 2005 were delivered to magneto-P4 and warlock on September 11.  (Ayers)

· The CERES Subsystem and Coefficients Delivery Schedules were updated and posted on the Web.  (Ayers, Saunders)


	Table 3.  CERES Subsystem Delivery Schedule – September 2009
(Next Science Team Meeting – November 3 – 5, 2009 in Ft. Collins, CO)

	Subsystem
	Preliminary
Delivery
Memo to CM
	Delivery to
CERES CM
	Release to
Langley DAAC
	Reason for Delivery
	CERESlib
Delivery
Needed
	New
PGE(s)
	Certified
Platform(s)

	Clouds 

(SCCR 719)
	August 21
	September 18
	September 25
	Terra and Aqua Beta2-Edition3.
	X
	
	magneto-P4

	Instrument (SCCR 723)
	September 11
	September 25
	October 2
	Delivering CER1.2P1 to test the SSI&T environment on ami.
	X
	
	ami-P6 & ami-X86

	ERBE-like
	September 18
	October 2
	October 9
	Delivering PGE CER2.1P1 (Snow).
	
	
	magneto-P4

	Synoptic SARB (SCCR 721)
	September 18
	October 2
	October 9
	Update PGE 7.2.1P1 to use new names of surface albedo history files produced by PGE 5.0P2.  Port Synoptic SARB to new directory structure.
	
	
	magneto-P4

	TISA
Averaging
(SCCR 650)
	September 18
	October 2
	October 9
	Support Terra Edition2E and Aqua Edition2B SRBAVG1-3 and Daily processing.  New PGEs: CER10.0P1, CER10.0P2, & CER10.0P3.
	
	X
	magneto-P4

	ERBE-like
	September 25
	October 9
	October 16
	Delivering PGE CER2.4P1 (Unfiltering).
	
	
	magneto-P4

	Inversion
(SCCR 704)
	September 25
	October 9
	October 16
	Terra and Aqua Beta2-Edition3.
	
	X
	magneto-P4

	ERBE-like
	October 2
	October 16
	October 23
	Delivering the remaining PGEs.
	
	
	magneto-P4

	Inversion (SCCR 722)
	October 9
	October 23
	October 30
	In case Clouds doesn’t make the Edition3 schedule.  (This delivery might not be needed since the code might only be run at the SCF.)
	
	X
	magneto-P4

	TISA Gridding
	October 16
	October 30
	November 6
	Edition2 & Beta2-Edition3 ISCCP-D2like-Day/Nit.  (PGE 9.0P1) (This delivery might not be needed.)
	
	
	magneto-P4

	TISA Gridding
	October 16
	October 30
	November 6
	Beta1–Edition2 delivery of new PGE CER9.0P2 for new ISCCP-D2like-Merge (?) product.  [All ISCCP-D2like HDF products will have the same format.]
	
	X
	magneto-P4

	CERESlib
	October 23
	November 6
	November 13
	Instrument updates – C version of metadata.
	
	
	magneto-P4 & ami-P6

	Instrument
	October 23
	November 6
	November 13
	Build that runs full Terra/Aqua Baseline1-QC and Edition1-CV.  PGE 1.1P8 (C++).
	X
	
	magneto-P4 & ami-P6

	TISA Gridding
	October 23
	November 6
	November 13
	SFC Terra and Aqua Beta2-Edition3.
	
	
	magneto-P4

	Regrid MOA
	
	November
	
	Edition3 delivery.
	
	
	magneto-P4 & ami-P6

	TISA Averaging
	November 6
	November 20
	November 27
	SRBAVG-nonGEO Beta2-Edition3.  New PGE for the subsetter code.
	
	X
	magneto-P4

	Instrument (SCCR 715)
	
	Fall
	
	Updates to PGE CER1.1P7 (Ada) for NPP.
	
	
	warlock

	Instrument (SCCR 716)
	
	Fall
	
	NPP delivery of all Ada PGEs except CER1.1P7 to X86 platform.  May not need to deliver CER1.2P1 if the test delivery (SCCR 723) was successful.
	
	
	ami-X86

	GGEO
	
	Fall
	
	Edition2 & maybe Beta2-Edition3 ISCCP-D2like-GEO.  [All ISCCP-D2like HDF products will have the same format.]
	
	
	magneto-P4

	Instantaneous
SARB
	
	Fall
	
	New PGE to produce MATCH input files.
	
	X
	magneto-P4

	TISA
Averaging
	
	Late Fall
	
	SRBAVG-GEO Beta2-Edition3.  Adding Model C surface fluxes and solar insulation.
	
	
	magneto-P4

	Instrument (SCCR 717)
	
	Late Fall
	
	Delivery of PGE CER1.1P7 to X86 platform for NPP.  (Ada)
	
	
	ami-X86

	GGEO
	November 20
	December 4
	December 11
	Beta1-Edition3 delivery.
	
	
	magneto-P4

	Instrument
	
	Winter
	
	Pre-processor (PGE 1.0P2) updates.  (C++)
	
	
	magneto-P4 & ami-P6

	Clouds
	
	Late 2009
	
	Terra and Aqua Edition3.
	
	
	magneto-P4

	Inversion
	
	Late 2009
	
	Terra and Aqua Edition3.
	
	
	magneto-P4

	TISA Gridding
	
	January 2010
	
	Beta1-Edition2 delivery of new PGE CER9.0P2 (?) for new ISCCP-D2like-Flux (?) product.  [All ISCCP-D2like HDF products will have the same format.]
	
	X
	magneto-P4

	TISA Gridding
	
	February 2010
	
	Edition2 ISCCP-D2like-Flux.
	
	
	magneto-P4

	Instrument
	
	February 2010
	
	Build corrects NPP-related errors discovered in NCT3 testing.
	
	
	magneto-P4 & ami-P6

	Instrument
	
	March 2010
	
	Updates to PGE 1.1P8 for NPP.  (C++)
	
	
	magneto-P4 & ami-P6

	Instrument
	
	May 2010
	
	Build corrects all NPP errors found so far.  Last Build before launch freeze date.
	
	
	magneto-P4 & ami-P6

	Clouds
	
	???
	
	Support TRMM VIRS-only processing of August 2001 forward.
	
	
	magneto-P4

	Inversion
	
	Two to four weeks after Clouds
	
	Support TRMM VIRS-only processing.
	
	
	magneto-P4

	Instrument
	
	???
	
	Delivery of simulated IES PGE to support TRMM VIRS-only processing.  New PGE:  CER1.0P1.
	
	X
	magneto-P4


Table 4.  CERES Coefficients Delivery Schedule – September 2009

	Subsystem
	Preliminary
Delivery
Memo to CM
	Delivery to
CERES CM
	Release to
Langley DAAC
	Reason for Delivery
	Certified Platform(s)

	ERBE-like
	N/A
	Fall
	Terra Edition3 spectral response function files for Launch – April 2005.
	warlock/

magneto

	Instrument
	N/A
	Early Winter
	Aqua Edition3 gain files for Launch – December 2006.
	warlock/

magneto/

ami

	ERBE-like
	N/A
	Winter
	Aqua Edition3 spectral response function files for Launch – December 2006.
	warlock/

magneto/

ami

	Instrument/ERBE-like
	N/A
	???
	TRMM Edition3 gains and spectral response function files.
	warlock/

magneto/

ami


Table 5.  Data Products Catalog Update Schedule – September 2009
	DPC Section
	Due Date
	Comments

	SFC
	May
	Adding a few new parameters for Edition3

	SRBAVG-nonGEO
	Draft by July
	Complete rework of DPC pages

	SRBAVG-GEO
	Draft by July
	Complete rework of DPC pages

	TSIB-SSF
	September 15
	New intermediate product

	TSIB-GEO
	September 15
	New intermediate product

	SYNI
	September 15
	Unknown severity of Edition3 DPC changes

	SYN/AVG/ZAVG
	September 15
	Unknown severity of Edition3 DPC changes

	FSW
	September 15
	Given CRS won't even be in draft mode yet, this date is probably incorrect.  Given that CRS and FSW are decoupled from rest of processing, pressure to document & produce these products will not be as great as pressure on the other products.

	CRS
	December
	Draft for science review

	ISCCP-D2like products
	???
	There will be no differences between Edition2 & Edition3 DPC.  Don't know the Edition2 DPC schedule.

	MOA
	???
	Unknown if there are Edition3 changes.

	GGEO
	???
	Unknown if there are Edition3 changes.


Table 6.  SCCR Activity September 14 at 1:00 p.m. – September 28 at 12:00 p.m.
	SCCR
	S
	U
	A
	C
	D
	SS
	Page
No.
	Comments

	723
	
	
	X
	
	
	1
	
	

	724
	
	
	X
	
	
	CERESlib
	
	

	725
	X
	
	X
	X
	
	4.1-4.3
	14
	


S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem

CERES Software Configuration Change Request Submittal
=====================================================

Subsystem:  Clouds4.1-3   
SCCR Date & TIME: 2009-09-22 09:31:29   
SCCR No.: 725

Parameter Change:  ( ) YES  (X) NO

Description of Change (Science):

None

Reason for Change (Science):

N/A

Description of Change (non-Science):

Modify CER4.1-4.0P1 shell PCF generator script (Req 4-8.1)

Reason for Change (non-Science):

To handle new version of NSIDC snow/ice HDFEOS file: NISE_SSMISF17

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter Change:

N/A

Reason for Parameter Change:

N/A

Affected PGEs in this Subsystem:

CER4.1-4.0P1 on warlock

Estimated Time to Complete Change: one day

Planned Delivery Date: September 25, 2009

List Affected Subsystems and PGE Names: Clouds and all subsystems that use Snow/Ice maps. For Clouds PGEs:

CER4.1-4.1P2, CER4.1-4.1P3, CER4.1-4.1P4, CER4.1-4.1P5, CER4.1-4.1P6

Originator: SUN-MACK, SUNNY   (SSAI)
	Table 7.  September 30, 2009 - Subsystem Issues and Status

	SS

No.
	SS

Lead
	Status
	Problems

	Toolkit

Issues
	Zentz
	· No new updates.  (Zentz)
	

	1.0
	Cooper
(Walikainen)
	· CER1.2P1 is waiting for CERESlib to deliver to AMI P6 and x86 before it can be delivered.  Also waiting for information on the ASDC archive and whether this PGE should read input from that area.  The problem is that not all needed files are up-to-date there.  (Cooper)

· Build2 of the C++ code is currently being integrated and will be ready to deliver in November.  (Grepiotis, Timcoe)

· Attended the NPP/NPOESS Face-to-Face meeting in Aurora, CO.  Walt made a contact to get information on the CERES data that is expected to be used for the Ground System testing.  We want to make sure that we receive data during the test that can be processed beyond Level-0.  (Cooper, Miller)
	

	2.0
	Walikainen

(Cooper)
	· Continuing to examine QC checker email generated during production.  (Walikainen)
· Continuing to inspect ERBE-like Aqua and Terra output plots.  (Walikainen)
· Created candidate Terra Edition3 unfiltering coefficients for the Science Team.  These are based on degraded SW and TOT channel spectral responses.  (Walikainen)

· Plan to deliver CER2.1P1, the ERBElike SNOW PGE, Friday (10/2).  (Walikainen)
	

	3.0
	Walikainen
(Cooper)
	· Combined with above.
	

	4.1
	Sun-Mack

(Brown)
	· Significant time, for all members of the team, was spent on working on CERES Edition3 beta2 algorithms debugging and testing, and finalizing the delivery version to magneto.  Debugged and tested the perl PCF generator and execution perl scripts for all four PGEs planned for Ed3 Beta2 delivery.  For validation and final check-out purpose, a day of data was processed, and the images were produced and posted on the google map and Clouds QC website.  The delivery validation scripts were modified and debugged.  The final delivery of ED3 beta2 SCCR #719 was made to CERES CM team on Sept. 24, 2009.  (All:  Smith, R. Brown, Heckert, Chen,
Sun-Mack)

· The name of NSIDC snow/ice maps was changed.  ASDC stopped processing snow and ice maps.  Modified the script and tested processing.  Clouds Delta Delivery SCCR #725 with the script changes was delivered on Sept. 22, 2009.  (Ayers, R. Brown,
Sun-Mack)

· The ValR14 QC results for Terra were post processed, posted on the Web, and validated against Edition2 results.  (R. Brown, Sun-Mack)

· Fixed several bugs found with the interface for the Java script animation tool and pop-up windows on the Google Map tool.  (Heckert)

· Reorganized the parameter lists in the drop-downs so that the parameters showed by category instead of in alphabetical order.  (Heckert)

· Re-loaded new images for Ed3Beta2 into the Google Map tool.  (Heckert)

· Worked on zonal plots SSF results for Terra (Edition2B and Edition2F) and Aqua (Edition2B and Edition2C).  (R. Brown)
	

	4.2
	Sun-Mack
	· Combined with above.
	

	4.3
	Sun-Mack
	· Combined with above.
	

	4.4
	Miller

(Sun-Mack)
	· Assisted with the clouds Edition3Beta2 delivery.  (Miller)
	

	4.5
	Sothcott
	· Attended weekly SOFA working group meetings.  (Sothcott)

· Incorporated the new Unfiltering algorithms into the Edition3 Beta2 code.  Currently testing additional LW algorithm updates for the Edition3 Beta2 delivery.  (Sothcott)

· Reviewing ValR14 results.  (Sothcott)
	

	4.6
	Sothcott
	· Combined with above.
	

	5.0
	Caldwell

(Coleman)
	· No new updates.  (Caldwell)
	

	7.2
	Caldwell

(Coleman)
	· Preparing delivery of Synoptic PGE for SCCR 721.  (Caldwell)
	

	12.0
	Caldwell

(Coleman)
	· Evaluating HDF5 data.  (Caldwell)
	

	7.1
	Nguyen

(Raju, Filer)
	· No new updates.  (Nguyen)
	

	8.0
	Nguyen

(Raju, Filer)
	· No new updates.  (Nguyen)
	

	10.0
	Nguyen

(Raju, Filer)
	· Completed validating March 2000 SRBAVGLite.  (Nguyen)

· Running SRBAVGLite from March 2000 through April 2005 for Doelling and Loeb to study.  Writing IDL code to plot the global mean of fluxes to support the trend study.  (Nguyen)

· Supported Shashi in validating SW model B.  Provided plots of the differences of the results from the old code and the updated code.  (Nguyen)

· Supporting Anne Wilber in validating SW model A code.  (Nguyen)

· Preparing to run 5 years of SRBAVGs in 12 GMT time to support GGEO validation.  (Nguyen)
· Looking for data for Edition2D 2000-2007 SGE batch job to be run on P6.  Working on the new Edition3 Data Products Catalogs:  DPC_SSF_
grid_daily and DPC_SSF_grid_monthly.  (Filer).
	

	6.0
	Raju

(Nguyen)
	· No new updates.  (Raju)
	

	9.0
	Raju

(Nguyen)
	· Continued to work on the test plan and operator’s manual to include Edition 3 information.
(Ron Parrish)

· Work continued to update PGE CER9.2P2 main processor code for Edition 3.  (Ron Parrish)
	

	11.0
	Raju

(Nguyen)
	· Work continued to convert PCF shell scripts to perl.  (Ron Parrish)
	

	CERES-lib
	Zentz
	· No new updates.  (Zentz)
	

	Production Processing Database
	· Continuing to populate database, streamline process, and develop queries to access information.  (Coleman)
	


Table 8.  September 30, 2009 – Other NPP Issues

	Activity
	Status

	Telecons/
Meetings
	· Attended the September 22 NPP Data Formats Working Group telecon.  Main topics were an HDF NPOESS project status, IDPS simulated throughputs, and CDFCD-X planned updates.  Item of note is the upcoming HDF workshop November 3-5 in Riverdale, MD.   (Closs)

· Attended the September 23 NPP Science Data Segment telecon.  Main topics were NPP Ground System Interface Tests (GSIT) Ground EEO preparation and test data status.  The GSIT Ground EEO is likely to slip into mid November.  (Closs)

· Attended portions of the CERES FM-6 delta System Requirements Review September 24.  Topics covered included FM-6 project scope, management plan, schedule, requirements and verification, and integration and test.  (Closs)

	System
Engineering
	· Reviewed proposed NPP test data and test artifact requirements for the NPP GSIT Ground EEO.  The degree of participation by ERB CARS is uncertain, as the NPP SI&T group have no requirements with ERB CARS.  Regardless, preparing for LaRC participation as a verification of the Land PEATE interface.  (Closs)

· Compiled and packaged test artifacts from the September 14 SDS Functional Test, and updated the Requirements Traceability Matrix accordingly.  Planned to send package to SDS Test Lead at Goddard.  (Closs)
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