October 14, 2009 - System Issues and Status
Table 1: Process Strategy/Coleman as of 10/13/09

Active Requests in order of priority

Production . Production Data Special
Satellite Product PGEs Data Dates
Request (PR) Strategy (SS#) Status
M-PR 3-02 NSIDC- EICE 4.1-4.0P1 Standing request
NESDIS ESNOW
(SS4.1)
M-PR 3-09 CERES | DAO-G5- MOA 12.1P1 Standing request
CERES
M-PR 2-09 CERES | DAO-G5- PMOA 9.1P1 Standing request
CERES
Standing requests | Terra Edition1-CV | BDS/ 1.1P3 Standing request These PRs replace
AM- PR 1-05 to ERBElike | 1.2P1 standing requests
7-05 (SS1-3) 1.3P1 AM- PR 1-00 to
1.3P2 7-00.
2.1P1
2.2P1
2.3P1
2.3P2
3.1P1
Standing requests | FM3 Edition1-CV | BDS/ 1.1P5 Standing request These PRs replace
PM-PRs 15-05 to ERBElike | 1.2P1 standing requests
18-05 (SS1-3) 1.3P1 PM-PRs 1-05 to
1.3P2 4-05.
2.2P1
2.3P1
2.3P2
3.1P1
Standing requests | FM4 Ed1-CV- BDS/ 1.1P5 Standing request These PRs replace
PM-PRs 11-05 to NoSW ERBElike | 1.2P1 standing requests
14-05 (SS1-3) 1.3P1 PM-PRs 7-05 to
1.3P2 10-05.
2.2P1
2.3P1
2.3P2
3.1P1
PR 72-09 FML1, ValR13 BDS, IES | 1.3P3 April, October Done. 10/8/09
FM2 2000 — 2004
Feb, 2005
PR 71-09 FML1, ValR13 BDS, IES | 1.2P1 April, October Done. 10/8/09
FM2 2000 - 2004
Feb. 2005
PR 70-09 FML1, ValR13 ES8 2.4P1 April, October Cancel. 9/25/09
FM2 2000 — 2004
Feb. 2005




Table 1: Process Strategy/Coleman as of 10/13/09
Active Requests in order of priority

Production . Production Data Special
Satellite Product PGEs Data Dates
Request (PR) Strategy (SS#) Status
PR 69-09 FM1, ValR13 ES8 2.2P1 April, October Done. 10/8/09
FM2 2000 - 2004
Feb. 2005
PR 68-09 FML1, ValR13 ES8 2.3P1 April, October Done. 10/8/09
FM2 2000 — 2004
Feb. 2005
PR 67-09 FML1, ValR13 ES8 2.3P2 April, October Done. 10/8/09
FM2 2000 — 2004
Feb. 2005
PR 66-09 FM1, ValR13 ES4, ES9 3.1P1 April, October Done. 10/8/09
FM2 2000 — 2004
Feb. 2005
PR 33-09 FM3, Edition1B SSFI 4.1-4.1P5 9/1/07 — 1/01/08 Done. 10/10/09
FM4 4.1-4.2P3
4.1-4.2P2
4.1-4.3P2
PR 32-09 FM3, Edition2C/N SSF 4.5-6.1P3 9/1/07 — 1/01/08 Done. 10/10/09
FM4 oSW 4.5-6.2P2
4.5-6.4P1
PR 31-09 FM3, Edition2C/N SFC 9.2P1 12/31/06 hr 12 - Done. 10/12/09
FM4 oSW 9.3P1 9/1/07 hr 11
9.4P1 1/1/08 hr 11
PR 30-09 FM3 Edition2C CRS 5.0P1 9/1/07 - 12/31/07 In progress
5.1P2
5.4P2
PR 29-09 FM3 Edition2C FSW 6.1P1 9/1/07 — 12/31/07 In progress
6.2P1
6.3P1
PR 51-09 FM3, PreLaunch_ Instrument | 1.2P1 2/28/03 Ready
FM4 Betal 3/1/03
3/2/03
3/19/03
PR 65-09 FM1, Edition3 BDS, IES 1.3P3 2/28/00 — 5/1/05 Pending ValR13
FM2 approval
PR 64-09 FM1, Edition3 BDS, IES 1.2P1 2/28/00 — 5/1/05 Pending ValR13
FM2 approval
PR 44-09 FM1, Edition2B- SSFI 4.1-4.1P4 1/1/08 - 1/1/09 Pending ValR14
FM2, QC 4.1-4.2P3 approval
MODIS 4.1-4.2P2
V005 4.1-4.3P2




Table 1: Process Strategy/Coleman as of 10/13/09
Active Requests in order of priority

Production . Production Data Special
Satellite Product PGEs Data Dates
Request (PR) Strategy (SS#) Status
PR 43-09 FM1, Edition2G SSF 4.5-6.1P2 1/1/08 - 1/1/09 Pending ValR14
FM2 4.5-6.2P2 approval
4.5-6.4P1
PR 42-09 FM1, Edition2G SFC 9.2P1 1/1/08 — 1/1/09 hr Pending input
FM2 9.3P1 11
9.4P1
PR 41-09 FM1 Edition2G CRS 5.0P1 1/1/08 — 12/31/08 Pending input
V005 5.1P1
MODO08 5.4P1
PR 40-09 FM1 Edition2G FSwW 6.1P1 1/1/08 — 12/31/08 Pending input
6.2P1
6.3P1
PR 49-09 FM3, Edition2C SSFI 4.1-4.1P5 1/1/08 - 1/1/09 Pending ValR14
FM4, 4.1-4.2P3 approval
MODIS 4.1-4.2P2
V005 4.1-4.3P2
PR 48-09 FMS3, Edition2D/ SSF 4.5-6.1P3 1/1/08 - 1/1/09 Pending ValR14
FM4 Ed2D-NoSW 4.5-6.2P2 approval
4.5-6.4P1
PR 47-09 FM3, Edition2D/ SFC 9.2P1 1/1/08 — 1/1/09 hr Pending input
FM4 Ed2D-NoSW 9.3P1 11
9.4P1
PR 46-09 FM3 Edition2D CRS 5.0P1 1/1/08 — 12/31/08 Pending recompile
V005 5.1P1 upon completion of
MYDO08 5.4P1 PR 30-09 and
subsequent ValRx
processing and
approval
PR 45-09 FM3 Edition2D FSW 6.1P1 1/1/08 — 12/31/08 Pending input
6.2P1
6.3P1
PR 63-09 BetalO GGEO 11.10P1 1/1/06 Pending Promotion
7/1/06
1/1/07
7/07
10/07
12/08




Table 1: Process Strategy/Coleman as of 10/13/09
Active Requests in order of priority

Production . Production Data Special
Satellite Product PGEs Data Dates
Request (PR) Strategy (SS#) Status
PR 62-09 BetalO GGEO 11.2P2 1/1/06 Pending Promotion
7/1/06
1/1/07
7/07
10/07
12/08
PR 61-09 BetalO GGEO 11.4P1 1/1/06 Pending Promotion
7/1/06
1/1/07
7/07
10/07
12/08
PR 60-09 Edition2A GGEO 11.1P10 11/05 - 6/09 Pending Betal0
processing and
approval
PR 59-09 Edition2A GGEO 11.2P2 11/05 - 6/09 Pending Betal0
processing and
approval
PR 58-09 Edition2A GGEO 11.6P1 11/05 - 6/09 Pending Betal0
processing and
approval
PRs 71-09 to 81- | FML1. ValR1 5.0P2 In Pre-Op testing
09 FM2,
New SARB Sfc FM3
Albedo Pre-
processor
PRs 97-09, 98-09 | FML, ValR1 SYNI 7.2.1P1 In Pre-Op testing
Synoptic SARB FM2,
— New directory | FM3
structure
PRs 82-09 to 85- | FML1, Beta2-Ed3 SSF Pending delivery
09 FM2, (Inv) and promotion
Clouds and FM3,
Inversion Beta2- | FM4
Ed3
PRs 86-09 to 96- | FML, ValR14 ES8, ES4, Pending delivery
09 FM2, ES9 and promotion
ERBE-like FM3,
migration to P4 FM4




Table 2. October 14, 2009 - System Issues and Status

Activity Lead Status
CM/Docu- Ayers See Table 3 for the current CERES Subsystem Delivery
mentation | (Saunders) Schedule, Table 4 for the current CERES Coefficients Delivery

Schedule, and Table 5 for the current DPC Update Schedule.
(Ayers)

See Table 6 for SCCR activity since the last DMT meeting.
SCCRs that need to be reviewed follow Table 6. (Ayers)

Clouds (SCCR 719) was installed on magneto-P4, compiled, and
tested, and released to the ASDC on September 30. The Clouds
Test Plan and Operator’s Manual were updated, posted on the
Web, and provided to the ASDC. (Ayers, Saunders)

Synoptic SARB (SCCR 721) was installed on magneto-P4,
compiled, and tested, and released to the ASDC on October 9.
The Synoptic SARB Test Plan and Operator’s Manual were
updated, posted on the Web, and provided to the ASDC. (Ayers,
Saunders)

Instantaneous SARB (SCCR 728) was installed on magneto-P4,
compiled, and tested, and released to the ASDC on October 13.
The Instantaneous SARB Test Plan and Operator’s Manual were
updated, posted on the Web, and provided to the ASDC. (Ayers,
Saunders)

ERBE-like (SCCR 726) was installed on magneto-P4, compiled,
and tested. It will be released to the ASDC once updates have
been made to the ERBE-like Test Plan and Operator’s Manual.
(Ayers, Saunders)

The Toolkit Version per PGE document was updated to reflect
the PGEs that were recently compiled with Toolkit 5.2.16 in the
SSI&T area on magneto. The updated document was provided
to the ASDC. (Ayers)

CERESIib was installed, compiled, and tested on both the P6
and X86 platforms on AMI. (Ayers, Zentz)

The Instrument (SCCR 723) delivery for AMI-P6 and AMI-X86
was received. (Ayers)

The ERBE-like Requirements Log was updated and posted on
the Web. (Saunders)




Table 2. October 14, 2009 - System Issues and Status

Activity

Lead

Status

e The CERES Subsystem and Coefficients Delivery Schedules
were updated and posted on the Web. (Ayers, Saunders)




Table 3. CERES Subsystem Delivery Schedule — October 2009

(Next Science Team Meeting — November 3 — 5, 2009 in Ft. Collins, CO)

Preliminary . CERESIib -
Subsystem Delivery Delivery to Release to Reason for Delivery Delivery New Certified
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
ERBE-like September October 2 October 9 Delivering PGE CER2.1P1 (Snow). magneto-P4
(SCCR 726) 18
Instantaneous September October 9 October 16 Delivery of PGE CER5.4P2 to magneto. magneto-P4
SARB 25
(SCCR 728)
Instrument October 2 October 16 October 23 Delivering CER1.2P1 to test the SSI&T X AMI-P6 &
(SCCR 723) environment on AMI. AMI-X86
Inversion October 2 October 16 October 23 Terra and Aqua Beta2-Edition3. X magneto-P4
(SCCR 704)
CERESIib October 9 October 23 October 30 ERBE-like modifications. magneto-P4,
AMI-P6, &
AMI-X86
ERBE-like October 9 October 23 October 30 Delivering PGE CER2.4P1 (Unfiltering). X magneto-P4
(SCCR 727)
TISA October 9 October 23 October 30 Support Terra Edition2E and Aqua X magneto-P4
Averaging Edition2B SRBAVG1-3 and Daily
(SCCR 650) processing. New PGEs: CER10.0P1 &
CER10.0P2.
ERBE-like October 16 October 30 November 6 | Delivering the remaining PGEs. magneto-P4




Table 3. CERES Subsystem Delivery Schedule — October 2009

(Next Science Team Meeting — November 3 — 5, 2009 in Ft. Collins, CO)

Preliminary l | CERESIib ified
Subsystem Delivery Delivery to Rel ease to Reason for Delivery Delivery New ?e][t' N
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
TISA Gridding October 16 October 30 November 6 | Edition2 & Beta2-Edition3 ISCCP-D2like- magneto-P4
Day/Nit. (PGE 9.0P1) (This delivery
might not be needed.)
TISA Gridding October 16 October 30 November 6 | Betal-Edition2 delivery of new PGE X magneto-P4
CER9.0P2 for new ISCCP-D2like-Merge
(?) product. [All ISCCP-D2like HDF
products will have the same format.]
Instrument October 16 October 30 November 6 | Updates to PGE CER1.1P7 (Ada) for NPP. warlock
(SCCR 715)
Regrid MOA November Edition3 delivery. magneto-P4
& AMI-P6
CERESIib October 23 November 6 | November 13 | Instrument updates — C version of magneto-P4
metadata. & AMI-P6
Instrument October 23 November 6 | November 13 | Build that runs full Terra/Aqua Baselinel- X AMI-P6
QC and Edition1-CV. PGE 1.1P8 (C++).
TISA Gridding October 30 | November 13 | November 20 | SFC Terra and Aqua Beta2-Edition3. magneto-P4
Instrument October 30 | November 13 | November 20 | Terra/Aqua delivery of all Ada PGEs AMI-X86
(SCCR 716) except CER1.1P7 to X86 platform. May

not need to deliver CER1.2P1 if the test
delivery (SCCR 723) was successful.




Table 3. CERES Subsystem Delivery Schedule — October 2009
(Next Science Team Meeting — November 3 — 5, 2009 in Ft. Collins, CO)

Subsystem Pg:}llrilz/lgfyry Delivery to Release to Reason for Delivery C[)EeITiI\E/S:;/b New Certified
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
TISA November 6 | November 20 | November 27 | SRBAVG-nonGEO Beta2-Edition3. New X magneto-P4
Averaging PGE for the subsetter code.
GGEO Fall Edition2 & maybe Beta2-Edition3 ISCCP- magneto-P4
D2like-GEO. [All ISCCP-D2like HDF
products will have the same format.]
Instantaneous Fall New PGE to produce MATCH input files. X magneto-P4
SARB
TISA Late Fall SRBAVG-GEO Beta2-Edition3. Adding magneto-P4
Averaging Model C surface fluxes and solar
insulation.
Inversion November December 4 December 11 | In case Clouds doesn’t make the Edition3 X magneto-P4
(SCCR 722) 20 schedule. (This delivery might not be
needed since the code might only be run at
the SCF.)
Instrument November December 4 December 11 | Delivery of PGE CER1.1P7 to X86 AMI-X86
(SCCR 717) 20 platform for NPP. (Ada)
GGEO November December 4 December 11 | Betal-Edition3 delivery. magneto-P4
20
TISA Gridding January 2010 Betal-Edition2 delivery of new PGE X magneto-P4
CER9.0P2 (?) for new ISCCP-D2like-Flux
(?) product. [All ISCCP-D2like HDF
products will have the same format.]
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Table 3. CERES Subsystem Delivery Schedule — October 2009

(Next Science Team Meeting — November 3 — 5, 2009 in Ft. Collins, CO)

Preliminary l | CERESIib ified
Subsystem Delivery Delivery to Rel ease to Reason for Delivery Delivery New i:e][tlﬁe
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)

Instrument January 1 January 15 January 22 Pre-processor (PGE 1.0P2) updates. AMI-P6
(C++)

TISA Gridding February Edition2 ISCCP-D2like-Flux. magneto-P4

2010

Instrument March 2010 Updates to PGE 1.1P8 for NPP. (C++) AMI-P6 &
Also, build to correct any NPP-related AMI-X86
errors discovered in NCT3 testing.

Clouds Spring 2010 Terra and Aqua Edition3. magneto-P4

Inversion Spring 2010 Terra and Aqua Edition3. magneto-P4

Instrument August 2010 Build corrects all NPP errors found so far. AMI-P6
Last Build before launch freeze date.
Might not be needed

Clouds ?777? Support TRMM VIRS-only processing of magneto-P4
August 2001 forward.

Inversion Two to four Support TRMM VIRS-only processing. magneto-P4

weeks after
Clouds
Instrument ?777? Delivery of simulated IES PGE to support X magneto-P4

TRMM VIRS-only processing. New PGE:

CER1.0P1.
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Table 4. CERES Coefficients Delivery Schedule — October 2009

Preliminary

Subsystem Delivery Delivery to Release to Reason for Delivery Certified
CERES CM | Langley DAAC Platform(s)
Memo to CM
ERBE-like N/A Fall Terra Edition3 spectral response function files for warlock/
Launch — April 2005. magneto
Instrument N/A Early Winter Aqua Edition3 gain files for Launch — December 2006. warlock/
magneto/
ami
ERBE-like N/A Winter Aqua Edition3 spectral response function files for warlock/
Launch — December 2006. magneto/
ami
Instrument/ N/A ?27? TRMM Edition3 gains and spectral response function warlock/
ERBE-like files. magneto/
ami
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Table 5. Data Products Catalog Update Schedule — October 2009

DPC Section Due Date Comments

SFC May Adding a few new parameters for Edition3

SRBAVG-nonGEO Draft by July Complete rework of DPC pages

SRBAVG-GEO Draft by July Complete rework of DPC pages

TSIB-SSF September 15 New intermediate product

TSIB-GEO September 15 New intermediate product

SYNI September 15 Unknown severity of Edition3 DPC changes

SYN/AVG/ZAVG September 15 Unknown severity of Edition3 DPC changes

FSW September 15 Given CRS won't even be in draft mode yet, this date is probably incorrect. Given that
CRS and FSW are decoupled from rest of processing, pressure to document & produce
these products will not be as great as pressure on the other products.

CRS December Draft for science review

ISCCP-D2like products ?77? There will be no differences between Edition2 & Edition3 DPC. Don't know the
Edition2 DPC schedule.

MOA ?277? Unknown if there are Edition3 changes.

GGEO ?7?7? Unknown if there are Edition3 changes.

12




Table 6. SCCR Activity September 29 at 2:30 p.m. — October 13 at 1:30 p.m.

sccR|s|lulalc|p ss P,\"j‘ge Comments
726 X 2
727 X 28&3
728 | X X 5 13

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem

CERES Software Configuration Change Request Submittal

Subsystem: InstSARB SCCR Date & TIME: 2009-10-06 09:23:08 SCCR No.: 728
Parameter Change: () YES (X) NO

Description of Change (Science):
N/A

Reason for Change (Science):
N/A

Description of Change (non-Science):

(Reg# 5-17.0)

Delivery of PGE 5.4P2 to new directory structure requested by SEC (Req# 5-17.1) Porting PGE
5.4P2 to P4 Linux cluster system

Reason for Change (non-Science):

(Reg# 5-17.0)

New directory structure requested by SEC to help CERES automation (Reqg# 5-17.1) PGE 5.4P2
needs to be ported off the SGI system

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and
Description of Parameter Change:
N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
CER5.4P2

Estimated Time to Complete Change: 4 days
Planned Delivery Date: Oct 9, 2009
List Affected Subsystems and PGE Names: None

Originator: CALDWELL, THOMAS E. (SSAI)
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Table 7. October 14, 2009 - Subsystem Issues and Status

SS SS
No. Lead Status Problems
Toolkit | Zentz No new updates. (Zentz)
Issues
1.0 Cooper CER1.2P1 will be delivered to AMI this week to
(Walikainen) both the P6 and x86 platforms. (Cooper)
Build2 of the C++ code is being integrated and tested
for delivery in early November. (Grepiotis, Timcoe)
Scripts for all PGEs are being modified to not
require the ASCII input file in preparation for
delivery to AMI. (Cooper, Grepiotis)
Work on CER1.1P7 for delivery to warlock will
begin this week. (Cooper)
2.0 Walikainen Continuing to examine QC checker email generated
(Cooper) during production. (Walikainen)

Continuing to inspect ERBE-like Aqua and Terra
output plots. (Walikainen)

Delivered SCCR-726 code to CM. Need to update
Ops Man and Test plan map of new directory
structure. (Walikainen)

Preparing to deliver Norm's iso-Radiometric data file
to $CERESIib/data. This file has multipliers that can
put every instrument on to a standard. Currently, all
multipliers in the ASCII file are set to 1.000. Each
instrument has a multiplier for three radiances: LW-
day, LW-night and SW. It is assumed that FM1 will
be our standard.

When the appropriate multipliers are agreed upon, a
new file will be delivered. Let's say FM2 LW day is
too small; the new file may have 1.005 in its day
time LW filtered column. (Walikainen)

Plan to deliver Edition3 ASCII files to
$CERESIib/data. These files will have the
appropriate quadratic coefficients for each
instruments' SW thermal leak. Also, will deliver a
proxy-FM5 beginning of mission unfiltering
coefficient file. This proxy is an FM1 renamed with
NPP and FMS5 in the filename. (Walikainen)
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Table 7. October 14, 2009 - Subsystem Issues and Status

SS

No.

SS
Lead

Status

Problems

3.0

Walikainen
(Cooper)

Combined with above.

4.1

Sun-Mack
(Brown)

Worked on SSF results for Terra (Edition2B and
Edition2F) and Aqua (Edition2B and Edition2C) to
produce missing global images. (Brown)

Worked on updating validation code and scripts to
compute difference map. (Chen, Brown)

Investigated the possibility of using a screencapture
utility to obtain clearer images from DX. Sharon
Gibson later discovered an alternative solution that
she has adopted. (Heckert, Gibson).

Made changes to PHP scripts that were necessary
due to a PHP/apache upgrade on Iposun. (Heckert)

Replaced RGB images in the Google Earth KMZ file
with new ones provided by Sharon Gibson.
(Heckert, Gibson)

Finished delivery of PGEs 1P6, 2P4, 2P5, and 3P3.
(Brown, Smith)

Cleaned up and modified 1P6, 2P4, 2P5 and 3P3
validation scripts. (Smith)

Began non-production run of whole month 2007 08
Aqua and Terra for CERES STM. (Smith)

Began production run of day 20070415 Aqua and
Terra on magneto for Inversion Ed3 testing. (Smith)

Worked on Ed3 Beta2 validation. (Brown, Chen,
Sun-Mack)

Worked on ValR14 and Ed2 comparison. (Brown,
Chen, Sun-Mack)

Worked on Atrain code built on Ed3Beta2.
(Sun-Mack)

4.2

Sun-Mack

Combined with above.

4.3

Sun-Mack

Combined with above.
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Table 7. October 14, 2009 - Subsystem Issues and Status

SS SS
No. Lead Status Problems
4.4 Miller Investigated the Terra ValR14 SSF and prepared
(Sun-Mack) Email summary of difference identified. (Miller)
Monitored Aqua Edition1B processing. Two, zero,
thirteen, and fourteen hours did not process for
September, October, November, and December
2007. Four of the hours were due to no IES and the
remainder to MODIS data missing or unreadable.
(Miller)
Successfully tested clouds Beta2Ed3 delivery on
IBM P6. (Antropov)
4.5 Sothcott Attended weekly SOFA working group meetings.
(Sothcott)
Completed algorithm testing for Ed3-B2 and
installed them into the code. Completed ssf to hdf
conversion software. Started testing interfaces with
the data available. (Sothcott)
Received updated Radiometric Scaling Factor code.
Currently working to incorporate into Ed3-B2.
(Sothcott)
4.6 Sothcott Combined with above.
5.0 Caldwell Delivering PGE 5.4P2 to Linux cluster (SCCR 728).
(Coleman) Preparing to deliver PGE 5.1P2 in new directory
structure. (Caldwell)
7.2 Caldwell PGE 7.2.1P1 ported to new directory structure
(Co|eman) (SCCR 721). (Caldwell)
12.0 Caldwell HDF5 will not be used as an input format at this
(Coleman) time. Reasons include increased MOA run time and
lack of IDL support for HDF5 versions. Edition3
processing will continue with HDF4 format.
RegridMOA code will not be altered to use new
SSMI data files. SOFA has stated it no longer needs
SSMI water vapor data for processing. (Caldwell)
7.1 Nguyen No new updates. (Nguyen)
(Raju, Filer)
8.0 Nguyen No new updates. (Nguyen)
(Raju, Filer)
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Table 7. October 14, 2009 - Subsystem Issues and Status

SS
No.

SS
Lead

Status

Problems

10.0

Nguyen
(Raju, Filer)

Ran SRBAVGL.ite and plotted March 2000 through
April 2005 for Doelling and Loeb to study.
(Nguyen)

Ran version2 SRBAVGL.ite from March 2000

through December 2007. Working on the plot of
flux global averages. (Nguyen)

Complete SW model B validation. Continue
providing plots of the differences of the results from
the old code and the updated code. (Nguyen)

Complete SW model A code validation. (Nguyen)

Sent request to stage the missing SFC and GGEO
data at /ASDC. (Nguyen)

Working on the Edition3 DPC for the monthly and
daily average SSF gridding products. (Nguyen)

6.0

Raju
(Nguyen)

No new updates. (Raju)

9.0

Raju
(Nguyen)

Continued to work on the test plan and operator’s
manuals to include Edition 3 information. (Ron
Parrish)

Work continued to update PGE CER9.2P2 main
processor code for Edition 3. (Ron Parrish)

11.0

Raju
(Nguyen)

Work continued to convert PCF shell scripts to perl.
(Ron Parrish)

CERES
-lib

Zentz

No new updates. (Zentz)

Production Processing

Database

Population of database with ANGe report
information since August 2008 nearly complete.
(Coleman)
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Table 8. October 14, 2009 — Other NPP Issues

Activity Status
Telecons/ e Attended the Oct. 7 NPP Science Data Segment telecon. The
Meetings main topic is preparation for the upcoming NPP Ground System

Interface Test Ground EEO now scheduled to begin Nov. 17.
We are planning to participate to verify the Land PEATE/ASDC
PDR/PAN interface. Also verified SDS requirements satisfied
and their mapping to build schedules. (Closs)

e Attended the GSIT weekly planning telecon Oct. 9. Resolved
action items for details on the Land PEATE/ERB CARS
interface and expected test data types. (Closs)

o Attended the Oct. 9 Pre-GIST SDS Test Data Summit. Trying
to reduce confusion over revamped NPP test program. The
GSIT Test Data Summit will be held Oct. 21-22 in Suitland,
MD. Considering attending. (Closs)

System e Coordinated a GSIT Test Readiness Review with the ASDC and
Engineering Land PEATE. We expect to have a parallel Build 1.3 test
environment established to conduct the tests with recent fixes to
the Land PEATE interface. (Closs)
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