August 5, 2009 - System Issues and Status
	Table 1:  Process Strategy/Coleman as of 8/03/09
Active Requests in order of priority

	Production Request (PR)
	Satellite
	Production Strategy
	Data

Product

(SS#)
	PGEs
	Data Dates
	Special

Status

	M-PR 3-02
	
	NSIDC-

NESDIS
	EICE

ESNOW

(SS4.1)
	4.1-4.0P1
	Standing request
	

	M-PR 3-09
	CERES
	DAO-G5-CERES
	MOA
	12.1P1
	Standing request
	

	M-PR 2-09
	CERES
	DAO-G5-CERES
	PMOA
	9.1P1
	Standing request
	

	Standing requests AM- PR 1-05 to 7-05 
	Terra 
	Edition1-CV
	BDS/

ERBElike 

(SS1-3)
	1.1P3

1.2P1

1.3P1

1.3P2

2.1P1

2.2P1

2.3P1

2.3P2

3.1P1
	Standing request
	These PRs replace standing requests AM- PR 1-00 to

7-00.

	Standing requests PM-PRs 15-05 to 

18-05
	FM3
	Edition1-CV
	BDS/

ERBElike 

(SS1-3) 
	1.1P5

1.2P1

1.3P1

1.3P2

2.2P1

2.3P1

2.3P2

3.1P1
	Standing request
	These PRs replace standing requests PM-PRs 1-05 to

4-05.

	Standing requests PM-PRs 11-05 to 

14-05
	FM4
	Ed1-CV-NoSW
	BDS/

ERBElike 

(SS1-3) 
	1.1P5

1.2P1

1.3P1

1.3P2

2.2P1

2.3P1

2.3P2

3.1P1
	Standing request
	These PRs replace standing requests PM-PRs 7-05 to

10-05.

	PR 36-09
	FM1, FM2
	ValR14
	SSF
	Inversion delivery to magneto
	8/07
	Done.  7/30/09

	PR 35-09
	FM3, FM4
	ValR14
	SSFI
	Clouds delivery to magneto
	8/07
	Done.  7/30/09

	PR 34-09
	FM3, FM4
	ValR14
	SSF
	Inversion delivery to magneto
	8/07
	Done.  7/30/09

	PR 10-09
	FM3
	ValR10


	SFC
	9.2P1

9.3P1

9.4P1
	7/07
	Done.  7/24/09

	PR 8-09
	FM1
	ValR10
	SFC
	9.2P1

9.3P1

9.4P1
	5/07
	Done.  7/24/09

	PRs 66-09 thru 72-09 (PRs in review)
	FM1, FM2
	ValR13
	BDS, IES, ES8, ES4, ES9
	1.3P3,

1.2P1,

2.4P1,

2.2P1,

2.3P1,

2.3P2,

3.1P1
	April, October

2000 – 2004

April 2005
	Terra Ed3 Gains delivered.  Pending PR review.

	PRs 61-09 thru 63-09 (PRs in review)
	
	Beta10
	GGEO
	11.1P10,

11.2P1,

11.4P1
	1/1/06

7/1/06

1/1/07
7/07

10/07

12/08
	Pending Promotion and PR review

	PR 57-08
	FM1, FM2
	Edition2A-QC
	SSFI

Clouds
	4.1-4.1P4

4.1-4.2P3

4.1-4.2P2

4.1-4.3P2
	1/1/07 – 9/1/07
1/01/08
	In Progress

	PR 56-08
	FM1, FM2
	Edition2F
	SSF

Inversion
	4.5-6.1P2

4.5-6.2P2

4.5-6.4P1
	1/1/07 – 9/1/07
1/01/08
	In Progress

	PR 55-08
	FM1, FM2
	Edition2F
	SFC

TISA-Grid
	9.2P1

9.3P1

9.4P1
	12/31/06 hr 12 – 9/1/07 hr 11
1/1/08 hr 11
	In Progress

	PR 54-08
	FM1 

V005 MOD08
	Edition2F
	CRS

Inst SARB
	5.0P1

5.1P1

5.4P1
	1/1/07 – 8/31/07
12/31/07
	In Progress

	PR 53-08
	FM1
	Edition2F
	FSW

TISA-Grid
	6.1P1

6.2P1

6.3P1
	1/1/07 – 8/31/07
12/31/07
	Ready

	PR 33-09
	FM3, FM4
	Edition1B
	SSFI
	4.1-4.1P5

4.1-4.2P3

4.1-4.2P2

4.1-
	9/1/07 – 1/01/08
	Ready

	PR 32-09
	FM3,

FM4
	Edition2C/NoSW
	SSF
	4.5-6.1P3

4.5-6.2P2

4.5-6.4P1
	9/1/07 – 1/01/08
	Ready

	PR 31-09
	FM3, FM4
	Edition2C/NoSW
	SFC
	9.2P1

9.3P1

9.4P1
	12/31/06 hr 12 – 9/1/07 hr 11
1/1/08 hr 11
	Ready

	PR 30-09
	FM3
	Edition2C
	CRS
	5.0P1

5.1P2

5.4P2
	9/1/07 – 12/31/07
	Ready

	PR 29-09
	FM3
	Edition2C
	FSW
	6.1P1

6.2P1

6.3P1
	9/1/07 – 12/31/07
	Ready

	PRs 64-09 & 65-09 (PRs in review)
	FM1, FM2
	Edition3
	BDS, IES
	1.3P3,

1.2P1
	2/28/00 – 5/1/05
	Pending ValRx processing and approval, and PR review

	PRs 58-09 thru 60-09 (PRs in review)
	
	Edition2A
	GGEO
	11.1P10, 11.2P2, 11.6P1
	11/05 – 6/09
	Pending ValRx processing and approval, and PR review

	PR 57-09
	FM5
	PreLaunch-Beta1
	Instrument
	1.0P2
	2/28/03

3/1/03

3/2/03

3/19/03
	Pending Promotion

	PR 56-09
	FM5
	PreLaunch-Beta1
	Instrument
	1.1P7
	2/28/03

3/1/03

3/2/03

3/19/03
	Pending Promotion

	PR 55-09
	FM5
	PreLaunch-Beta1
	Instrument
	1.2P1
	2/28/03

3/1/03

3/2/03

3/19/03
	Pending Promotion

	PR 54-09
	FM1, FM2
	PreLaunch-Beta1
	Instrument
	1.1P8
	2/28/03

3/1/03

3/2/03

3/19/03
	Pending Promotion

	PR 53-09
	FM1, FM2
	PreLaunch-Beta1
	Instrument
	1.2P1
	2/28/03

3/1/03

3/2/03

3/19/03
	Pending Promotion

	PR 52-09
	FM3, FM4
	PreLaunch-Beta1
	Instrument
	1.1P8
	2/28/03

3/1/03

3/2/03

3/19/03
	Pending Promotion

	PR 51-09
	FM3, FM4
	PreLaunch_Beta1
	Instrument
	1.2P1
	2/28/03

3/1/03

3/2/03

3/19/03
	Pending Promotion

	PR 50-09
	FM5
	PreLaunch-Beta1
	Instrument
	1.1P8
	3/1/03
	Pending Promotion

	PRs 40-09 thru 49-09 
	FM1, FM2, FM3, FM4
	Edition2G (Terra)

Edition2D/Ed2D-NoSW (Aqua)
	SSF, SFC, CRS, FSW
	
	1/1/08 – 12/31/08
	Pending input, code promotions, ValRx approvals, etc


	Table 2.  August 5, 2009 - System Issues and Status

	Activity
	Lead
	Status

	CM/Docu-mentation
	Ayers

(Saunders)
	· See Table 3 for the current CERES Subsystem Delivery Schedule, Table 4 Xfor the current CERES Coefficients Delivery Schedule, and Table 5 for the current DPC Update Schedule.  (Ayers)

· See Table 6 for SCCR activity since the last DMT meeting.  SCCRs that need to be reviewed follow Table 6.  (Ayers)

· Provided an updated GGEO (SCCR 653) script and the updated Operator’s Manual to the ASDC.  (Ayers, Saunders)

· Testing the Instantaneous SARB (SCCR 718) pre-synoptic processor delivery.  (Ayers)

· Updated the Instantaneous SARB Operator’s Manual and Test Plan.  Provided the Operator’s Manual to the ASDC and the Test Plan to CM for use during testing.  (Saunders)

· Installed the Terra FM1 and FM2 Edition3 gains for February 28, 2000, through May 1, 2005, on magneto-P4 and warlock, and released them to the ASDC on July 29.  (Ayers)

· The CERES Subsystem and Coefficients Delivery Schedules were updated and posted on the Web.  (Ayers, Saunders)


	Table 3.  CERES Subsystem Delivery Schedule – August 2009
(Next Science Team Meeting – November 3 – 5, 2009 in Ft. Collins, CO)

	Subsystem
	Preliminary
Delivery
Memo to CM
	Delivery to
CERES CM
	Release to
Langley DAAC
	Reason for Delivery
	CERESlib
Delivery
Needed
	New
PGE(s)
	Certified
Platform(s)

	Instantaneous SARB 

(SCCR 718)
	July 17
	July 31
	August 7
	New “pre-Synoptic” PGE CER5.0P2.
	
	X
	magneto-P4

	CERESlib
	August 7
	August 21
	August 28
	Clouds and ceres-env modifications.  (Maybe TK5.2.16 version, also.)
	
	
	magneto-P4

	Clouds 

(SCCR 719)
	August 7
	August 21
	August 28
	Terra and Aqua Beta2-Edition3.
	X
	
	magneto-P4

	TISA
Averaging
(SCCR 650)
	August 7
	August 21
	August 28
	Support Terra Edition2E and Aqua Edition2B SRBAVG1-3 and Daily processing.  New PGEs: CER10.0P1, CER10.0P2, & CER10.0P3.
	
	X
	magneto-P4

	ERBE-like
(SCCR 696)
	August 14
	August 28
	September 4
	To process everything including all of Edition3 on magneto.
	
	
	magneto-P4

	Inversion
	August 14
	August 28
	September 4
	In case Clouds doesn’t make the Edition3 schedule.
	
	X
	magneto-P4

	Inversion
(SCCR 704)
	September 11
	September 25
	October 2
	Terra and Aqua Beta2-Edition3.
	
	X
	magneto-P4

	TISA Gridding
	September 11
	September 25
	October 2
	Edition2 & Beta2-Edition3 ISCCP-D2like-Day/Nit.
	
	
	magneto-P4

	CERESlib
	September 18
	October 2
	October 9
	Instrument updates – C version of metadata.
	
	
	magneto-P4 & ami-P6

	Instrument
	September 18
	October 2
	October 9
	Build that runs full Terra/Aqua Baseline1-QC and Edition1-CV as well as NPP.
	X
	
	magneto-P4 & ami-P6

	TISA Averaging
	September 25
	October 9
	October 16
	SRBAVG-nonGEO Beta2-Edition3.
	
	
	magneto-P4

	GGEO
	October 9
	October 23
	October 30
	Beta1-Edition3 ISCCP-D2like-Merge.
	
	
	magneto-P4

	TISA Gridding
	October 16
	October 30
	November 6
	SFC Terra and Aqua Beta2-Edition3.
	
	
	magneto-P4

	TISA Averaging
	October 16
	October 30
	November 6
	TSIB-SSF Beta2-Edition3.
	
	
	magneto-P4

	Regrid MOA
	
	November
	
	Edition3 delivery.
	
	
	magneto-P4 & ami-P6

	Instrument (SCCR 715)
	
	Fall
	
	Updates to PGE CER1.1P7.
	
	
	warlock

	Instrument (SCCR 716)
	
	Fall
	
	Delivery of all Ada PGEs except CER1.1P7 to X86 platform.
	
	
	magneto-X86

	GGEO
	
	Fall
	
	Edition2 & maybe Beta2-Edition3 ISCCP-D2like-GEO.  [All ISCCP-D2like HDF products will have the same format.]
	
	
	magneto-P4

	GGEO
	
	Fall
	
	Beta1–Edition2 delivery of new PGE CER11.7P2 (?) for new ISCCP-D2like-Merge (?) product.  [All ISCCP-D2like HDF products will have the same format.]
	
	X
	magneto-P4

	Instantaneous
SARB
	
	Fall
	
	New PGE to produce MATCH input files.
	
	X
	magneto-P4

	TISA
Averaging
	
	Late Fall
	
	SRBAVG-GEO Beta2-Edition3.  Adding Model C surface fluxes and solar insulation.
	
	
	magneto-P4

	Instrument (SCCR 717)
	
	Late Fall
	
	Delivery of PGE CER1.1P7 to X86 platform.
	
	
	magneto-X86

	GGEO
	November 20
	December 4
	December 11
	Beta1-Edition3 delivery.
	
	
	magneto-P4

	Clouds
	
	Late 2009
	
	Terra and Aqua Edition3.
	
	
	magneto-P4

	Inversion
	
	Late 2009
	
	Terra and Aqua Edition3.
	
	
	magneto-P4

	TISA Gridding
	
	January 2010
	
	Beta1-Edition2 delivery of new PGE CER9.0P2 (?) for new ISCCP-D2like-Flux (?) product.  [All ISCCP-D2like HDF products will have the same format.]
	
	X
	magneto-P4

	TISA Gridding
	
	February 2010
	
	Edition2 ISCCP-D2like-Flux.
	
	
	magneto-P4

	Instrument
	
	February 2010
	
	Build corrects NPP-related errors discovered in NCT3 testing.
	
	
	magneto-P4

	Instrument
	
	May 2010
	
	Build corrects all NPP errors found so far.  Last Build before launch freeze date.
	
	
	magneto-P4

	Clouds
	
	???
	
	Support TRMM VIRS-only processing of August 2001 forward.
	
	
	magneto-P4

	Inversion
	
	Two to four weeks after Clouds
	
	Support TRMM VIRS-only processing.
	
	
	magneto-P4

	Instrument
	
	???
	
	Delivery of simulated IES PGE to support TRMM VIRS-only processing.  New PGE:  CER1.0P1.
	
	X
	magneto-P4


Table 4.  CERES Coefficients Delivery Schedule – August 2009

	Subsystem
	Preliminary
Delivery
Memo to CM
	Delivery to
CERES CM
	Release to
Langley DAAC
	Reason for Delivery
	Certified Platform(s)

	ERBE-like
	N/A
	Fall
	Terra Edition3 spectral response function files for Launch – December 2006.
	warlock/

magneto

	Instrument
	N/A
	Early Winter
	Aqua Edition3 gain files for Launch – December 2006.
	warlock/

magneto

	ERBE-like
	N/A
	Winter
	Aqua Edition3 spectral response function files for Launch – December 2006.
	warlock/

magneto

	Instrument/ERBE-like
	N/A
	???
	TRMM Edition3 gains and spectral response function files.
	warlock/

magneto


Table 5.  Data Products Catalog Update Schedule – August 2009
	DPC Section
	Due Date
	Comments

	SFC
	May
	Adding a few new parameters for Edition3

	SRBAVG-nonGEO
	Draft by July
	Complete rework of DPC pages

	SRBAVG-GEO
	Draft by July
	Complete rework of DPC pages

	TSIB-SSF
	September 15
	New intermediate product

	TSIB-GEO
	September 15
	New intermediate product

	SYNI
	September 15
	Unknown severity of Edition3 DPC changes

	SYN/AVG/ZAVG
	September 15
	Unknown severity of Edition3 DPC changes

	FSW
	September 15
	Given CRS won't even be in draft mode yet, this date is probably incorrect.  Given that CRS and FSW are decoupled from rest of processing, pressure to document & produce these products will not be as great as pressure on the other products.

	CRS
	December
	Draft for science review

	ISCCP-D2like products
	???
	There will be no differences between Edition2 & Edition3 DPC.  Don't know the Edition2 DPC schedule.

	MOA
	???
	Unknown if there are Edition3 changes.

	GGEO
	???
	Unknown if there are Edition3 changes.


Table 6.  SCCR Activity July 21 at 4:00 p.m. – August 3 at 4:00 p.m.
	SCCR
	S
	U
	A
	C
	D
	SS
	Page
No.
	Comments

	716
	
	
	X
	
	
	1
	
	

	718
	
	
	X
	
	
	5
	
	

	719
	
	
	X
	
	
	4.1 – 4.4
	
	

	720
	
	
	X
	
	
	4.1 – 4.4
	
	


S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem

CERES Software Configuration Change Request Submittal =====================================================

Table 7.  August 5, 2009 - Subsystem Issues and Status

	SS

No.
	SS

Lead
	Status
	Problems

	Toolkit

Issues
	Zentz
	· No report received.
	

	1.0
	Cooper
(Walikainen)
	· Continue to monitor incoming Terra and Aqua Level-0, ephemeris and attitude data.  (Snyder)

· Edition3 gains have been delivered to CERES CM and sent onto SIT for ValR14 testing.  (Cooper)

· Waiting for Ada compiler to be placed on the asdcsm1 x86 system to begin testing of the Ada code on AMI.  A trouble ticket was sent through the system on this issue.  (Cooper)
	

	2.0
	Walikainen

(Cooper)
	· Continuing to examine QC checker email generated during production.  (Walikainen)

· Continuing to inspect ERBE-like Aqua and Terra output plots.  (Walikainen)

· CER2.1P1 "Snow PGE" update :  The graphing is working.  Need to determine why met files are not created.  (Zentz)

· CER2.3Px "Overlap PGEs" update:  Updated the comparison software for new directory structure.  (Caldwell)

· CER2.4P1 "Spectral PGE" update: Updated Test case.  (Lande)
	

	3.0
	Walikainen
(Cooper)
	Combined with above.
	

	4.1
	Sun-Mack

(Brown)
	· Attended course on WorldSpace software for 4 days (WorldSpace is software that allows you to test your websites for 508 compliance).  (Heckert)

· Worked on animation feature for the Google Map tool; now have a working version of it that needs some adjustments after talking with Sunny.  (Heckert)

· Worked on SSF processing for Terra Edition2B for 2001.  Global images are posted on the Web.
(R. Brown)

· Worked on FLASHFlux QC global images and statistics results for 200904 - 200906.  Results are posted on the Web.  (R. Brown)
	

	4.1

	Sun-Mack

(Brown)
(Continued)
	· Validating QC output from cloud4 run of day 20060614 by making plots of VINT, ISCCP, and CEM-CO2 gridded output.  (Smith)

· Began code additions to add Temperature histogram data to QC output.  Also adding Temperature parameter to post-processing plot programs.  (Smith)

· Worked on Ed3 Beta2:  Implemented Jin’s Ocean emissivity for 3.7, 11 and 12 m as a function of wind, and ocean reflectance for 0.6 and 3.7 m as a function of wind.  Implemented also new cloud thickness algorithm, new cloud phase with Baum algorithm, new 2.1 retrieval, and coast lapse rate.  Brought in MOD04/MYD04 deep blue parameters and decoded QA bits, modified the code so that it can handle both collection 5 and 51.  Tested ed3 MOA.  Interfaced with Walt on new parameters in the Cookiedough.  Converted the code to Mac machines, and ran a day on the mac cluster.  
(Sun-Mack)
	

	4.2
	Sun-Mack
	Combined with above.
	

	4.3
	Sun-Mack
	Combined with above.
	

	4.4
	Miller

(Sun-Mack)
	· Completed code updates on Edition3 Beta2 convolution.  Initial testing has begun.  (Miller)

· Updated SSFB and SSFA compare program for Edition3 Beta2 validation.  (Miller)

· Compared a day of Terra ValR14 and Edition2A-QC SSFB files.  (Miller)
	

	4.5
	Sothcott
	· Attended weekly SOFA working group meetings.  (Sothcott)

· Ran two months of Aqua and Terra data to test algorithm changes associated with Edition3 Beta2 software.  Results are looking good and this should be incorporated into this version.  (Sothcott)

· Created a day of SSF data to support clouds algorithm testing.  (Sothcott)

· Currently reviewing the ValR14 results.  There appears to be differences that we are evaluating.  (Sothcott)

· Working new IES-SSF PGEs.  (Sothcott)
	

	4.6
	Sothcott
	Combined with above.
	

	5.0
	Caldwell

(Coleman)
	· Delivered Synoptic PGE CER5.0P2.  (Caldwell)
	

	7.2
	Caldwell

(Coleman)
	· No new updates.  (Caldwell)
	

	12.0
	Caldwell

(Coleman)
	· Working on reading HDF5 data.  (Caldwell)
	

	7.1
	Nguyen

(Raju, Filer)
	· No new updates.  (Nguyen)
· Testing tisa avg PGEs with the new Toolkit 5.2.16.  (Filer)
	

	8.0
	Nguyen

(Raju, Filer)
	· No new updates.  (Nguyen)
· Testing tisa avg PGEs with the new Toolkit 5.2.16.  (Filer)
	

	10.0
	Nguyen

(Raju, Filer)
	· Supporting SRBAVG validation.  Validating cloud parameters.  (Nguyen)

· Continued supporting the SRBAVG NetCDF group.  Had meeting with the group to discuss further plans.  (Nguyen)

· Working on SRBAVG-like at Norman Loeb’s request.  (Nguyen)

· Preparing for the upcoming delivery.  (Nguyen)
· Expanded SRBAVG1 netCDF subsetter for zonal and global parameters.  Updated pre-processor and subsetting code to include global and parameter attributes.  Sent subsetted data files to Michele Nordeen for plotting package development and validation.  Completed web interface and demonstrated prototype to Dave Doelling.  
(Chu, Filer)
	

	6.0
	Raju

(Nguyen)
	· No new updates.  (Raju)
	

	9.0
	Raju

(Nguyen)
	· Ran 06/2009 FLASH flux data through PGEs 9.2 - 9.3 on P6 and created SFCB product.  Validated few regions and moved files into flash flux working area for further processing.  (Raju)

· Updated PGE 9.2P1 code to use last day of the previous month/first day of the following month solar declination angle value in sza calculation for overlap hours.  Test results were sent to Dave Doelling for approval.  This change will be included in Edition3 version.  (Raju)

· Sent SSF vs. SFC parameters to Dave Doelling to decide on Edition3 SFC parameter list.  (Raju)

· Adding routines in ISCCP-MERGE software to write averaged data on to intermediate files as requested by Moguo Sun.  (Raju)
	

	11.0
	Raju

(Nguyen)
	· Work continued on PGE 11.6P1 for possible CM delivery.  (Raju)

· Compiled ggeo software successfully in TK5.2.16 environment after few changes to array declarations in cloud code.  (Raju)
	

	CERES-lib
	Zentz
	· No report received.
	

	Special Development Corner
	· Continuing to develop s/w to automate retrieving information from ANGe Report that will populate production processing database.  (Coleman)
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