August 25, 2010 - System Issues and Status
	Table 1:  Process Strategy/Coleman as of 08/20/10
Active Requests in order of priority

	Production
Request (PR)
	Satellite
	Production
Strategy
	Data

Product

(SS#)
	PGEs
	Data Dates
	Special

Status

	M-PR 3-02
	
	NSIDC-

NESDIS
	EICE

ESNOW

(SS4.1)
	4.1-4.0P1
	Standing request
	

	M-PR 1-09
	
	NSIDC-NESDIS
	EICE

ESNOW

16th mesh
	4.1-4.0P2
	Standing Request
	 

	Standing requests AM- PR 1-05 to 7-05 
	Terra 
	Edition1-CV
	BDS/

ERBElike 

(SS1-3)
	1.1P3

1.2P1

1.3P1

1.3P2

2.1P1

2.2P1

2.3P1

2.3P2

3.1P1
	Standing request
	These PRs replace standing requests AM- PR 1-00 to

7-00.

	Standing requests PM-PRs 15-05 to 

18-05
	FM3
	Edition1-CV
	BDS/

ERBElike 

(SS1-3) 
	1.1P5

1.2P1

1.3P1

1.3P2

2.2P1

2.3P1

2.3P2

3.1P1
	Standing request
	These PRs replace standing requests PM-PRs 1-05 to

4-05.

	Standing requests PM-PRs 11-05 to 

14-05
	FM4
	Ed1-CV-NoSW
	BDS/

ERBElike 

(SS1-3) 
	1.1P5

1.2P1

1.3P1

1.3P2

2.2P1

2.3P1

2.3P2

3.1P1
	Standing request
	These PRs replace standing requests PM-PRs 7-05 to

10-05.

	M-PR 2-10

SCCR 753
	CERES
	DAO-G5-CERES
	MOA
	12.1P1
	Standing request
	 

	PR 1-10

SCCR 753
	CERES
	DAO-G5-CERES
	PMOA
	9.1P1
	Standing request
	 

	PRs 138-10 thru

144-10
	FM1, FM2
	Edition2F
	SSF
	Clouds, Inversion
	1/06, 4/06, 11/06
	In progress

	PRs 147-10 thru 154-10
	FM3, FM4
	ValR21
	BDS, IES
	Instrument and ERBE-like
	Selected data months – see PR
	In progress

	PRs 145-10, 146-10
	FM3, FM4
	Edition3
	BDS, IES
	Instrument and ERBE-like
	
	Pending ValR21 approval

	PR 49-09 
	FM3, FM4, 

MODIS V005
	Edition1C 
	SSFI
	4.1-4.1P5

4.1-4.2P3

4.1-4.2P2

4.1-4.3P2
	1/1/08 – 1/1/09

1/1/08 – 1/1/10 

11/30/07 - 3/1/10
	In progress

	PR 48-09

SCCR 690
	FM3, FM4
	Edition2D/
Ed2D-NoSW
	SSF
	4.5-6.1P3

4.5-6.2P2

4.5-6.4P1
	1/1/08 – 1/1/09

1/1/08 – 1/1/10 

11/30/07 - 3/1/10
	In progress

	PR 47-09

SCCR 685
	FM3, FM4
	Edition2D/
Ed2D-NoSW
	SFC
	9.2P1

9.3P1

9.4P1
	1/1/08 – 1/1/09 

11/30/07 - 3/1/10 hr 11
	In progress 

	PRs 66/67/68-10, 

SCCR 781
	FM1
	Edition2G
	CRS
	5.0P1

5.1P1

5.4P1
	12/1/07 – 2/28/10
	In progress

	PRs 63/64/65-10

SCCR 685
	FM1
	Edition2G
	FSW
	6.1P1

6.2P1

6.3P1
	12/1/07 – 2/28/10
	In progress

	PR 94-09

SCCR 734
	FM3, FM4
	ValR14
	ES8
	2.2P1
	9/07 – 11/07

9/09 – 11/09
	Ready soon

	PR 93-09

SCCR 734
	FM3, FM4
	ValR14
	ES8
	2.3P1
	9/07 – 11/07

9/09 – 11/09
	Ready soon

	PR 92-09

SCCR 734
	FM3, FM4
	ValR14
	ES8
	2.3P2
	9/07 – 11/07

9/09 – 11/09
	Ready soon

	PR 89-09

SCCR 734
	FM1, FM2 
	ValR14
	ES8
	2.2P1
	9/07 – 11/07

9/09 – 11/09
	Ready soon

	PR 88-09

SCCR 734
	FM1, FM2 
	ValR14
	ES8
	2.3P1
	9/07 – 11/07

9/09 – 11/09
	Ready soon

	PR 87-09

SCCR 734
	FM1, FM2 
	ValR14
	ES8
	2.3P2
	9/07 – 11/07

9/09 – 11/09
	Ready soon

	PR 86-09


SCCR 735
	FM1, FM2 
	ValR14
	ES4, ES9
	3.1P1
	10/07

10/09
	Ready 

	PR 86a-09

SCCR 735
	FM1+

FM3
	ValR14
	ES4, ES9
	3.2P1
	10/07

10/09
	Ready 

	PR 91-09

SCCR 735
	FM3, FM4
	ValR14
	ES4, ES9
	3.1P1
	10/07

10/09
	Ready 

	PRs 155-10 thru 163-10
	FM1, FM2, FM3, FM4
	Edition2
	BDS, IES, ES8, ES4, ES9
	
	3/2/10 – 7/1/10
	ERBE-like pending ValR14 processing and approval

	PRs 135-10 thru 137-10

SCCRs 653, 787
	
	Beta11
	GGEO
	11.1P10,  11.2P2,  11.4P1
	
	Ready

	PRs 138-09,

       139-09

SCCR 746
	FM1, FM2, FM3, FM4
	ValR1
	ISCCP-D2like-Day/Nit
	9.0P1
	7/02 – 4/03

Seasonal Months only
	Ready

	PR 46-09
	FM3 

V005 MYD08
	Edition2D
	CRS
	5.0P1

5.1P1

5.4P1
	1/1/1/08 – 12/31/08

12/1/07 - 2/28/10
	Process 1st month and wait for SS checkout

	PR 45-09

SCCR 685
	FM3
	Edition2D
	FSW
	6.1P1

6.2P1

6.3P1
	1/1/1/08 – 12/31/08

12/1/07 - 2/28/10
	Pending input

	PRs 136-09, 

       137-09

SCCR 746
	FM1, FM2, FM3, FM4
	Edition2
	ISCCP-D2like-Day/Nit
	9.0P1
	Launch thru 9/09
	Pending ValR1 processing and approval

	**** The PRs that follow cannot be processed until the PGEs have completed the delivery and pre-operational testing phases. ****


	PRs 131-10 thru 134-10

SCCR 798 
	FM1, FM2, FM3, FM4
	ValR2
	SRBAVG
	10.0P1, 10.0P2
	2004 seasonal months
	Delivered

	PRs 9-10 thru 10-10 

SCCR 650
	FM1, FM2
	Edition2E
	SRBAVG
	10.0P1, 10.0P2
	3/2000 – 10/05
	Pending ValR2 approval

	PRs 7-10 thru 8-10 

SCCR 650
	FM3, FM4
	Edition2B
	SRBAVG
	10.0P1, 10.0P2
	7/2002 – 10/05
	Pending ValR2 approval

	PR 60-09   

SCCR 653
	
	Edition2A
	GGEO
	11.1P10 
	11/05 – 6/09 11/08
	Pending Beta11 approval 

	PR 59-09

SCCR 653
	
	Edition2A
	GGEO
	11.2P2
	11/05 – 6/09 11/08
	Pending Beta11 approval 

	PR 58-09

SCCR 653
	
	Edition2A
	GGEO
	11.6P1

11.4P1
	11/05 – 6/09 11/08
	Pending Beta11 approval 

	PRs 81-10 thru 96-10
	FM1, FM2, FM3, FM4
	Edition3A
	SSF
	4.5-6.5P4

4.5-6.5P5

4.5-6.2P4

4.5-6.4P1
	3/1/00 – 3/1/10
	In pre-op testing

	PRs 105-10 thru 122-10
	FM1, FM2, FM3, FM4
	Edition3A
	SFC
	9.2P2

9.3P2

9.4P2
	3/1/00 – 3/1/10
	Delivered

	PRs 97-10 thru 104-10
	FM1, FM2, FM3, FM4
	Edition3A
	SAH
	5.0P2
	3/00 – 2/10
	Pending delta delivery and input

	PRs 5-10 thru 

6-10  

SCCR 650
	FM1, FM2
	Edition2E
	SRBAVG
	10.0P1, 10.0P2
	11/05 – 12/09
	Pending GGEO input data and ValRx approval

	PRs 3-10 thru 

4-10  

SCCR 650
	FM3, FM4
	Edition2B
	SRBAVG
	10.0P1, 10.0P2
	11/05 – 12/09
	Pending GGEO input data and ValRx approval

	PRs 16-10 

SCCR 749
	CERES
	ValR4x86-Ed3
	MOA
	12.1P2
	7/04
	Pending redelivery

	PR 15-10

SCCR 749
	CERES
	ValR4p6-Ed3
	MOA
	12.1P2
	7/04
	Pending redelivery

	PR 37-10

SCCR 749
	CERES
	ValR4x86-Ed2
	MOA
	12.1P1
	7/04
	Pending redelivery

	PR 36-10

SCCR 749
	CERES
	ValR4p6-Ed2
	MOA
	12.1P1
	7/04
	Pending redelivery

	PRs 53-10 thru 

62-10

SCCRs 799, 782, and 685
	FM1, FM2
	Edition2G
	SSF, SFC
	Clouds, Inversion, TISA-Gridding SS9
	2/28/10 thru TBD
	On hold pending inputs and final platform assignment


	Table 2.  August 25, 2010 - System Issues and Status

	Activity
	Lead
	Status

	SEC
	Miller
	· No activity.  (Miller)

	CM/Docu-mentation
	Ayers

(Saunders)
	· See Table 3 for the current CERES Subsystem Delivery Schedule and Table 4 Xfor the current CERES Coefficients Delivery Schedule.  (Ayers)

· See Table 5 for SCCR activity since the last DMT meeting.  SCCRs that need to be reviewed follow Table 5.  (Ayers)

· The updated Edition2 gains for Terra FM1 and FM2 and Aqua FM3 and FM4 for Mar. 2, 2010, through July 1, 2010, were installed on warlock and AMI-P, and provided to the ASDC on August 11.  (Ayers)

Instrument (SCCR 747) was installed, compiled, and tested on AMI-P, and re-released to the ASDC on August 11.  (Ayers)

· Inversion (SCCR 791) was installed, compiled, and tested on magneto, and released to the ASDC on August 13.  (Saunders)

· TISA Gridding (SCCR 789) was installed, compiled, and tested on magneto, and released to the ASDC on August 13.  (Ayers) 

· The Edition 2 spectral response function files for Terra FM1 and FM2 and Aqua FM3 and FM4 for February 1, 2010, through July 1, 2010, were installed on magneto and AMI-P, and provided to the ASDC on August 16.  (Ayers)
· The Synoptic SARB delta delivery (SCCR 797) was installed on magneto and released to the ASDC on August 17.  (Saunders)
· The Synoptic SARB delta delivery (SCCR 803) was installed on magneto and released to the ASDC on August 17.  (Saunders)
· GGEO (SCCR 787) was installed, compiled, and tested on magneto, and released to the ASDC on August 18.  (Saunders) 

· The Clouds NPP VIIRS subsetter code and Test Plan (SCCR 802) were delivered to Goddard on August 18.  (Ayers)

· GGEO (SCCR 799) was installed, compiled, and tested on magneto, and released to the ASDC on August 20.  (Saunders)

· The following Operator’s Manuals were updated, posted on the Web, and provided to the ASDC:  Inversion (SCCR 791), TISA Averaging (SCCR 796), and Synoptic SARB (SCCR 797).  (Saunders)

· The following Test Plans were updated, posted on the Web, and provided to the ASDC:  Instrument (SCCR 756), Inversion (SCCR 791), TISA Gridding (SCCR 789), and GGEO (SCCR 787).  (Saunders)

· The updated Promoted Directories and Toolkit Version per PGE documents were provided to the ASDC.  (Ayers)

	CM/Docu-mentation

(Cont’d)
	Ayers

(Saunders)
	· The CERES Subsystem and Coefficients Delivery Schedules were updated and posted on the Web.  (Ayers, Saunders)

	AMI Job Submission Scripts – Phase 1
	Ayers

(Magill)
	· Instrument 755, Instrument 756, and Instrument 770, all of which have the Phase 1 job submission scripts, are in the CM testing queue.  (Ayers)

· The initial version of the AMI job submissions scripts for TISA Averaging PGEs 10.0P3, 7.3.1P1, and 8.1P1 are being tested by subsystem personnel.  (Magill, Grepiotis)

· Development continues on the submission scripts for Synoptic SARB PGE 7.2.1P1 and TISA Gridding PGEs 9.0P2 and 9.0P3.  (Magill, Grepiotis)


	Table 3.  CERES Subsystem Delivery Schedule – August 2010
(Next Science Team Meeting:  September 13 – 16, 2010, in Paris, France)
(NPP Launch Date: September 22, 2011)

	Subsystem
	Preliminary
Delivery
Memo to CM
	Delivery to
CERES CM
	Release to
Langley DAAC
	Reason for Delivery
	CERESlib
Delivery
Needed
	New
PGE(s)
	Certified
Platform(s)

	Instrument (SCCR 755)
	June 18
	July 2

In CM Queue
	August 13
	Updates to PGE 1.1P8 for Terra/Aqua (Edition1-CV) and NPP.  (C++)  
	
	
	AMI-P6

	Instrument (SCCR 756)
	January 29
	July 2

In CM Queue
	August 13
	New C++ CER1.4P1 (formerly CER1.3P1) for Terra, Aqua, and NPP with AMI job submission scripts.
	
	X
	AMI-P6

	Instrument (SCCR 770)
	June 25
	July 9

In CM Queue
	August 13
	New C++ Gain Analyzer CER1.4P2 (Formerly CER1.3P2) for Terra, Aqua, and NPP.
	
	X
	AMI-P6

	TISA Averaging (SCCR 798)
	July 19
	July 19

In CM Queue
	August 13
	Redelivery to correct a problem with Edition2 SRBAVG.
	
	
	magneto-P4

	TISA Averaging (SCCR 796)
	July 23
	August 6

In CM Queue
	August 13
	Edition3 TSI.  PGEs CER10.0P3 and CER7.3.1P1.
	
	
	magneto-P4

	TISA Averaging (SCCR 801)
	August 20
	September 3
	September 10
	Edition3 TSI.  PGEs CER10.0P3 and CER7.3.1P1.
	
	X
	AMI-P6

	TISA Averaging (SCCR 795)
	August 20
	September 3
	September 10
	Edition3 SYN/AVG/ZAVG.  PGE CER8.1P1.
	
	
	AMI-P6

	Synoptic SARB
	August 27
	September 10
	September 17
	Edition3 SYNI delivery of PGE CER7.2.1P1.
	
	
	AMI-P6 & AMI-x86

	TISA Gridding (SCCR 763)
	
September 3

	September 17
	September 24
	Beta1–Edition2 delivery of 2 new PGEs (CER9.0P2 & CER9.0P3) for new ISCCP-D2like-Mrg product.  [All ISCCP-D2like HDF products will have the same format.]
	
	X
	AMI-P6

	TISA Gridding (SCCR 765)
	September 10
	September 24
	October 1
	Beta1-Edition2 ISCCP-D2like-FlxDay/Nit (PGE CER9.0P0).
	
	X
	AMI-P6

	Clouds
	


	October
	
	Terra and Aqua Beta1-Edition4.
	
	
	AMI-P6

	ERBE-like (SCCR 740)
	October 15
	October 29
	November 5
	Delivery of all ERBE-like PGEs to AMI. (Edition2/Edition3)
	
	
	AMI-P6

	CERESlib
	


	November
	
	Inversion updates.
	
	
	AMI-P6, AMI-x86, & magneto-P4

	Inversion
	


	November
	
	Terra and Aqua Beta1-Edition4.
	X
	
	AMI-P6

	GGEO
	
	December
	
	Beta1-Edition4 GGEO delivery.
	
	
	AMI-P6

	TISA
Averaging
	November 26
	December 10
	December 17
	SRBAVG-GEO Beta2-Edition3.  Adding Model C surface fluxes and solar insulation.
	
	
	AMI-P6

	Instrument
	
	March 2011
	
	Build corrects all NPP errors found so far.  Last Build before launch freeze date.  Might not be needed.  Includes pre-processor.
	
	
	AMI-P6

	Instantaneous SARB
	
	Spring 2011
	
	Beta1-Edition4 CRS.
	
	
	AMI-P6 & AMI-x86

	Instantaneous
SARB
	
	Mid-2011
	
	New PGE to produce MATCH input files.  (Edition2)
	
	X
	AMI-P6 & AMI-x86

	Instrument (SCCR 641)
	
	???
	
	Delivery of simulated IES PGE to support TRMM VIRS-only processing.  New PGE:  CER1.0P1.
	
	X
	magneto-P4


SCF Processing

	Subsystem
	Reason for Delivery
	SCF Platform

	TISA Averaging (SCCR 766)
	SRBAVG-nonGEO Beta2-Edition3.  New PGE CER10.1P1 for the subsetter code.
	AMI-P6


Table 4.  CERES Coefficients Delivery Schedule – August 2010
	Subsystem
	Preliminary
Delivery
Memo to CM
	Delivery to
CERES CM
	Release to
Langley DAAC
	Reason for Delivery
	Certified Platform(s)

	ERBE-like
	N/A
	September 3
	Aqua Edition3 spectral response function files for Launch – September 2008.
	magneto/

AMI


Table 5.  SCCR Activity August 9 at 5:00 p.m. – August 20 at 6:00 p.m.
	SCCR
	S
	U
	A
	C
	D
	SS
	Page
No.
	Comments

	801
	
	
	X
	
	
	TISA Averaging
	
	

	802
	X
	
	X
	
	
	Clouds
	13
	

	803
	X
	
	
	
	
	Synoptic SARB
	14
	


S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem

CERES Software Configuration Change Request Submittal =====================================================

Subsystem:  Clouds   
SCCR Date & TIME: 2010-08-11 13:57:09   
SCCR No.: 802

Parameter Change:  ( ) YES  (X) NO

Description of Change (Science):

The input data (VIAE/VMAE/VDNE) to the NPP subsetter has changed some. The changes are:

(1) Four shortwave SDSs from NPP_VIAE:

       Radiance_Img_I1,

       Radiance_Img_I3,

       Reflectance_Img_I1,

       Reflectance_Img_I3

Used to be absent from the file (VIAE) during night time. It looks like with the new files, these 4 SDSs exist in the file during night time but flagged as 65529 with scale/offset being set to be -999.3.  (Reqt.. 4-9.1)

(2)SDS: BrightTemp_MOD_M15 has been changed from float32 to uint16.  (Reqt.. 4-9.1)

(3) SDSs: the name of QF_VIIRS_GEO_MOD_2 (old) was changed to

QF_Mod_Geo_2 (new) in NPP_VMAE file and the name of

QF_VIIRS_GEO_DNB_2 (old) was changesd to QF2_VIIRS_SDR_GEO (new) in NPP_VDNE file.  (Reqt.. 4-9.1)

(4) In multiple places, there exists more defaults which were added to Land PEATE default list since we delivered SCCR 701.  (Reqt.. 4-9.1)

Reason for Change (Science):

Due to the changes in the input hdf files, modify the NPP subsetter accordingly.  (Reqt.. 4-9.1)

Description of Change (non-Science):

N/A

Reason for Change (non-Science):

N/A

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter Change:

N/A

Reason for Parameter Change:

N/A

Affected PGEs in this Subsystem:

NPP-VIMD-CERES

Estimated Time to Complete Change: 24 hours

Planned Delivery Date: August 20, 2010

List Affected Subsystems and PGE Names: Subsystems: Inversion,  SARB and TISA. PGE Names: unknown at this time.

Originator: SUN-MACK, SUNNY   (SSAI)

CERES Software Configuration Change Request Submittal =====================================================

Subsystem:  SynSARB   
SCCR Date & TIME: 2010-08-12 13:41:37   
SCCR No.: 803

Parameter Change:  ( ) YES  (X) NO

Description of Change (Science):

(Req# 7.2-1.29)

Revised the Match data set to include a SAGE stratosphere and recombine constituents to use more appropriate optical properties for Edition3 Synoptic processing.

Reason for Change (Science):

(Req# 7.2-1.29)

Changes requested by Science Team to correct accumulation of aerosols in stratospheric profile levels.

Description of Change (non-Science):

(Req# 7.2-1.29)

Revised MATCH data files will be delivered under a different subdirectory of the SARB ancillary data path.

Reason for Change (non-Science):

(Req# 7.2-1.29)

The MATCH files used in Edition2 processing of SARB and Synoptic PGEs will remain intact.  The revised files are only used for

Edition3 Synoptic processing.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter Change:

N/A

Reason for Parameter Change:

N/A

Affected PGEs in this Subsystem:  7.2.1P1
Estimated Time to Complete Change: 1 day

Planned Delivery Date: August 13, 2010

List Affected Subsystems and PGE Names: Synoptic SARB PGE 7.2.1P1

Originator: CALDWELL, THOMAS  E.   (SSAI)
	Table 6.  August 25, 2010 - Subsystem Issues and Status

	SS

No.
	SS

Lead
	Status
	Problems

	Toolkit

Issues
	(???)
	· No report received.
	

	1.0
	Cooper
(Grepiotis)
	· Waiting for ValR21’s to be completed so they can be validated.  (Cooper)

· SCCR #717 has been promoted on AMI-P.  SCCR #747 has been thru CM testing on AMI-P.  SCCR #716 is now in CM Testing on AMI-P.  An issue with CERESlib or the Toolkit caused Tammy to have to recompile CERESlib and PGE CER1.1P7 on the AMI-P x86 blade.  So far testing for SCCR #716 has not required recompilation of any of the Ada PGEs.  PGE CER1.2P1 which is written in C was recompiled due to issues with the comparison of the NPP output with the expected output created on AMI.  The issue of why the data did not compare has been resolved; however, it may still be best to recompile all new PGEs on AMI-P rather than compiling on AMI and moving the executable over to AMI-P.  (Ayers, Cooper)

· Edition2 gains thru June 2010 were delivered to CERES CM, waiting for ValRx to be run to verify the delivery.  (Cooper)

· Work is continuing on the effort to use the C++ compiler optimization for CER1.1P8 on AMI.  (Grepiotis, Timcoe)
	

	2.0
	Walikainen

(Lande)
	· Continuing to examine QC checker email generated during production.  (Walikainen)
· Continuing to inspect ERBE-like Aqua and Terra output plots.  (Walikainen)
· Converting CER2.4P1 scripts and code to DPO-directory structure and executables with platform prefixes.  (Walikainen)
	

	2.0
	Walikainen

(Lande)

(Cont’d)
	· Finished compiling ERBE-like's production environment directory listings in the 'Promoted Directories' CM document (i.e., added those of the last delivery, SCCR 734).  (Lande)

· Created PRs 155-10 through 163-10 to process Instrument and ERBE-like Edition2 for 3/10 – 6/10 with gains delivered 8/11/10 and SRFs delivered August 13.  (Lande)

· Updated ValR14 PRs to reflect consistent date across the PGEs (i.e., 2009 instead of 2007) and fixed the CC codes to reflect data/platform instances.  (Lande)

· Diagnosed data dates issues found during execution of ValR21 PRs (i.e., missing data but still valid outputs according to QC report and gif data maps generated).  (Lande)
	

	3.0
	Walikainen

(Lande)
	· Combined with above.
	

	4.1
	Sun-Mack

(Brown)
	· Completed conversion of Google Earth curtain from 1000 record images to 400 record images, improving the consistency of the curtain at the poles.  (Heckert)
· Worked on processing Daily QC results for 2008 for Yue Li.  Currently have processed daily results for the months of January and February 2008.
(R. Brown)

· Processing SSF results for Aqua Edition2D for 200902.  Results were posted on the Web.  
(R. Brown)

· Worked on getting Clear Sky post processing working on AMI.  Processed Aqua Edition1C for 200901 and posted results on the Web.  (R. Brown)

· Processed QC global images and statistics for Aqua and Terra 201007 for FLASHFlux.  Processed QC global images and statistics for Aqua Edition1C for 200901 through 200902.  Results were posted on the Web.  (R. Brown)
	

	4.1
	Sun-Mack

(Brown)

(Cont’d)
	· Succeeded in running multiple VIIRS granules in a Clouds system run.  Some granules required Vint algorithm to be turned off to prevent bombing.  (Smith)
· Began reviewing version 2 modifications to GEWEX netcdf formats.  (Smith)
· Working on implementing CALIPOS version 3 into NEWS code.  (Sun-Mack)

· Communications with Land PEATE.  Working on VIIRS subsetter modifications, testing, and delivery.  (Chen, Smith, Sun-Mack, & T. Ayers)
	

	4.2
	Sun-Mack
	· Combined with above.
	

	4.3
	Sun-Mack
	· Combined with above.
	

	4.4
	Miller

(Antropov)
	· Worked on a program to fill the point spread function for the footprint with MODIS albedo data.  Cleaning up the code and adding algorithm description in prologue.  (Antropov) (Edition3)

· Checked staged Terra MODIS granules for mismatch scan lines.  (Miller) (Edition2)

· Calculated difference for Dec 2007 Edition2C and Edition2D using only matched footprints.  SW anomaly in the Pacific wasn't present.  (Miller) (Edition2)
	

	4.5
	Sothcott
	· Attended weekly SOFA working group meetings.  (Sothcott)

· Continued to work on Edition4 Beta1 software, reviewing updated subsets to be used.  (Sothcott)

· Working on incorporating the new Validation sites into the Edition4 Beta 1 software.  When done, this work will be immediately put into the FLASHflux software.  (Sothcott)
	

	4.6
	Sothcott
	· Combined with above.
	

	5.0
	Caldwell

(Coleman)
	· No new updates.  (Caldwell)
	

	7.2
	Caldwell

(Coleman)
	· Delivered new Edition3 SYNI MATCH data (see SCCR 803).  Continuing work on SYNI delivery to AMI.  (Caldwell)
	

	12.0
	Caldwell

(Coleman)
	· No new updates.  (Caldwell)
	

	7.1
	Nguyen

(Raju, Lock)
	· No report received.
	

	8.0
	Nguyen

(Raju, Lock)
	· Verifying the PCF file generation and PGE scripts for the AMI-P delivery.  Found an unnecessary READ statement in the code that will reduce the execution time.  For magneto, it should go from 20 hours to 12 hours.  For AMI, it should go from 9 hrs to 4 hrs.  (Lock)
	

	10.0
	Nguyen

(Raju, Lock)
	· A delivery was made to magneto.  (Nguyen)
	

	6.0
	Raju

(Nguyen)
	· No new updates.  (Raju)
	

	9.0
	Raju

(Nguyen)
	· Work continued on the PGE 9.0P2 software and made minor changes to write unnested regions’ data to nested regions correctly.  Ran five seasonal months of Terra/Aqua data through PGE and generated zonal files for validations.  (Raju)

· Started working on the documents for SCCR 763 delivery on to P6.  (Raju)
	

	11.0
	Raju

(Nguyen)
	· It was decided to replace native format GEO image files from 03/00 – 05/04 with MCIDAS format files.  Working with Doug Spangenberg.  Processed one day of 03/00 G-08, G-10, 04/03 G-12 images through CER11.1P10, CER11.2P2, & CER11.4 successfully.  Sent the correlation plots to Dave for evaluation.  (Raju)

· Continued to check web plots for months 11/05 – 02/10 for bad scans to create input files for CER11.6P1 process.  (Raju)
	

	11.0
	Raju

(Nguyen)

(Cont’d)
	· Sections of GGEO code no longer needed after the redesign are being identified and removed.  Work continued on supporting scripts and simplifying the new code.  Testing continued on various satellite data sets.  (Ron Parrish)
	

	CERES-lib or Perl_Lib
	Magill
	· No report received.
	


Table 7.  August 25, 2010 – DM Tasks

	Activity
	Status

	Code
Optimization
(Coleman)
	· ODU has been provided with a breakdown of where time is spent in the code.  One point of action is the elimination of the unnecessary READ statement.  If another specific point can be defined, ODU will assist.  (Lock)

	Production
Processing
Database/
Automation
(Coleman)
	· Continuing to populate Production Monitoring Data Base with legacy data.  (Grune, Heckert)

· Conducted PR DataBase Design Review.  (Coleman, Grune)

	Ordering Tool
(Kizer)
	· Continuing to develop the Ceres Ordering Tool Statistics Web Tool with graphical options.  (Heckert)

· Working with Production Request Optimization Team to input legacy dataset data run information that feeds into the Data Availability tables.  (Heckert)

· Worked with Joanne to provide her the capability to modify and provide documents on the CERES Documentation web pages.  (Kizer)

· Removed the limit of max 150 browse image with providing pages as needed.  (Chu & Mitrescu)

· Developing large order capabilities and determining the backend requirements for ultimately generating Shopping Cart capabilities.  (Chu & Mitrescu)
· Added PNG bar graph capability to the CERES Ordering Statistics Tool in addition to HTML bar graph to view data (ordering tool).  (Heckert)
· Developed scripts to load data availability data from text files into the development database (completed for ES8, ES9, ES4, BDS) (ordering tool).  (Heckert)


Table 8.  August 25, 2010 – NPP Issues

	Activity
	Status

	FM5
	· Continued preparations for SDS Functional testing on September 10, developing test procedures, test artifacts, and report templates.  (Closs)

· Revised ERB CARS SW Build 2 dates and functionality to match the current DMT CM delivery schedule, and include applicable SCCR numbers.  Build 2 was completed August 11.  (Closs)

· Wrote and submitted an abstract for the 7th Annual Symposium on Future National Operational Environmental Satellite Systems during the annual AMS conference in Seattle, January 23-27.  (Closs)
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