August 11, 2010 - System Issues and Status

Table 1: Process Strategy/Coleman as of 08/09/10
Active Requests in order of priority

Data
. . . ial
Production Satellite Production Product PGEs Data Dates Specia
Request (PR) Strategy Status
(SS#)
M-PR 3-02 NSIDC- EICE 4.1-4.0P1 Standing request
NESDIS ESNOW
(Ss4.1)
M-PR 1-09 NSIDC- EICE 4.1-4.0P2 Standing Request
NESDIS ESNOW
16™ mesh
Standing requests | Terra Edition1-CV | BDS/ 1.1P3 Standing request These PRs replace
AM- PR 1-05 to ERBElike | 1.2P1 standing requests
7-05 ' AM- PR 1-00 to
(SS1-3) 1.3P1
7-00.
1.3P2
2.1P1
2.2P1
2.3P1
2.3P2
3.1P1
Standing requests | FM3 Edition1-CV | BDS/ 1.1P5 Standing request These PRs replace
PM-PRs 15-05 to ERBElike | 1.2P1 standing requests
18-05 PM-PRs 1-05 to
(SS1-3) 1.3P1
4-05.
1.3P2
2.2P1
2.3P1
2.3P2
3.1P1
Standing requests | FM4 Ed1-CV- BDS/ 1.1P5 Standing request These PRs replace
PM-PRs 11-05 to NoSwW ERBElike | 1.2P1 standing requests
14-05 PM-PRs 7-05 to
(SS1-3) 1.3P1
10-05.
1.3P2
2.2P1
2.3P1
2.3P2
3.1P1
M-PR 2-10 CERES | DAO-G5- MOA 12.1P1 Standing request
SCCR 753 CERES




Table 1: Process Strategy/Coleman as of 08/09/10
Active Requests in order of priority

Production . Production Data Special
Request (PR) Satellite Strategy Product PGEs Data Dates Status
(SS#)
PR 1-10 CERES | DAO-G5- PMOA 9.1P1 Standing request
SCCR 753 CERES
PRs 138-10 thru FML1, Edition2F SSF Clouds, 1/06, 4/06, 11/06 In progress
144-10 FM2 Inversion
PRs 147-10 thru FM3, ValR21 BDS, IES Instrument Selected data
154-10 FM4 and ERBE- | months — see PR
like
PRs 145-10, 146- | FM3, Edition3 BDS, IES Instrument Pending ValR21
10 FM4 and ERBE- approval
like
PR 49-09 FM3, Edition1C SSFI 4.1-4.1P5 H08—1HH09 In progress
FM4, 41-42P3 | 14081416
\'\;'0002'5 41-42P2 | 11/30/07 - 3/1/10
4.1-4.3P2
PR 48-09 FM3, Edition2D/ SSF 4.5-6.1P3 1/4/08—1/1/09 In progress
SCCR 690 FM4 Ed2D-NoSW 45-62P2 | 4/08—1/1/10
45-6.4P1 11/30/07 - 3/1/10
PR 47-09 FM3, Edition2D/ SFC 9.2P1 1/1/08—1/1/09- In progress
SCCR 685 FM4 Ed2D-NoSW 9.3P1 11/30/07 - 3/1/10 hr
9.4P1 11
PRs 66/67/68-10, | FM1 Edition2G CRS 5.0P1 12/1/07 - 2/28/10 In progress
SCCR 781 5.1P1
5.4P1
PRs 63/64/65-10 | FM1 Edition2G FSW 6.1P1 12/1/07 - 2/28/10 In progress
SCCR 685 6.2P1
6.3P1
PR 86-09 FM1, ValR14 ES4, ES9 3.1P1 10/07 Ready
SCCR 735 FM2
PR 86a-09 FM1+ ValR14 ES4, ES9 3.2P1 10/07 Ready
SCCR 735 FM3
PR 91-09 FM3, ValR14 ES4, ES9 3.1P1 10/07 Ready
SCCR 735 FM4
PRs 138-09, FML1, ValR1 ISCCP- 9.0P1 7/02 - 4/03 Ready
139-09 FM2, D2like- Seasonal Months
SCCR 746 FM3, Day/Nit only
FMA4




Table 1: Process Strategy/Coleman as of 08/09/10
Active Requests in order of priority

Production Production Data Special
Satellite Product PGEs Data Dates P
Request (PR) Strategy Status
(SS#)
PR 46-09 FM3 Edition2D CRS 5.0P1 1/3/4/08—12/31/08 | Pending SSF input -
st
V005 5.1P1 12/1/07 - 2/28/10 process 1" month
MY D08 and wait for SS
5.4P1 checkout
PR 45-09 FM3 Edition2D FSW 6.1P1 1/3/3/08—12/31/068 | Pending input
SCCR 685 6.2P1 12/1/07 - 2/28/10
6.3P1
PRs 136-09, FM1, Edition2 ISCCP- 9.0P1 Launch thru 9/09 Pending ValR1
137-09 FM2, D2Iike_— processing and
FM3, Day/Nit approval
SCCR 746 FM4
PR 73-09 FM3 Edition2D SAH 5.0P2 1/08 — 12/08 Done. 8/7/10
SCCR 718 Pending input data

**** The PRs that follow cannot be processed until the PGEs have completed the
delivery and pre-operational testing phases. ****

PRs 131-10 thru FM1, ValR2 SRBAVG 10.0P1, 2004 seasonal Delivered
134-10 FM2, 10.0P2 months
SCCR 798 FMS,

FM4
PRs 135-10 thru Betall GGEO 11.1P10, Delivered
137-10 11.2P2,
SCCRs 653, 787 11.4P1
PRs 9-10 thru FM1, Edition2E SRBAVG 10.0P1, 3/2000 - 10/05 Pending ValR2
10-10 FM2 10.0P2 approval
SCCR 650
PRs 7-10 thru 8- FM3, Edition2B SRBAVG 10.0P1, 7/2002 — 10/05 Pending ValR2
10 FM4 10.0P2 approval
SCCR 650
PR 60-09 Edition2A GGEO 11.1P10 11/05 - 6/09 11/08 Pending Betall
SCCR 653 approval
PR 59-09 Edition2A GGEO 11.2P2 11/05 - 6/09 11/08 Pending Betall
SCCR 653 approval
PR 58-09 Edition2A GGEO 11.6P1 11/05 - 6/09 11/08 | Pending Betall
SCCR 653 11.4P1 approval




Table 1: Process Strategy/Coleman as of 08/09/10
Active Requests in order of priority

Production Production Data Special
Satellite Product PGEs Data Dates P
Request (PR) Strategy Status
(SS#)
PRs 81-10 thru FM1, Edition3A SSF 4.5-6.5P4 3/1/00 - 3/1/10 In pre-op testing
96-10 FM2, 4.5-6.5P5
FM3,
FMA4 4.5-6.2P4
4.5-6.4P1
PRs 105-10 thru | FML, Edition3A SFC 9.2P2 3/1/00 - 3/1/10 Delivered
122-10 FM2, 9.3p2
FM3,
PRs 97-10 thru FM1, Edition3A SAH 5.0P2 3/00 - 2/10 Pending delta
104-10 FM2, delivery and input
FMS3,
FM4
PRs 5-10 thru FML, Edition2E SRBAVG 10.0P1, 11/05 - 12/09 Pending GGEO input
6-10 FM2 10.0P2 data and ValRx
approval
SCCR 650
PRs 3-10 thru FM3, Edition2B SRBAVG 10.0P1, 11/05 - 12/09 Pending GGEO input
4-10 FM4 10.0P2 data and ValRx
approval
SCCR 650
PRs 16-10 CERES | ValR4x86- MOA 12.1P2 7104 Pending redelivery
SCCR 749 Ed3
PR 15-10 CERES | ValR4p6-Ed3 | MOA 12.1P2 7/04 Pending redelivery
SCCR 749
PR 37-10 CERES | ValR4x86- MOA 12.1P1 7/04 Pending redelivery
SCCR 749 Ed2
PR 36-10 CERES | ValR4p6-Ed2 | MOA 12.1P1 7/04 Pending redelivery
SCCR 749
PR 94-09 FM3, ValR14 ES8 2.2P1 9/07 - 11/07 In Pre-Op testing
SCCR 734 FM4
PR 93-09 FM3, ValR14 ES8 2.3P1 9/07 - 11/07 In Pre-Op testing
SCCR 734 FM4
PR 92-09 FM3, ValR14 ES8 2.3P2 9/07 - 11/07 In Pre-Op testing
SCCR 734 FM4
PR 89-09 FML, ValR14 ES8 2.2P1 9/07 - 11/07 In Pre-Op testing
SCCR 734 FM2
PR 88-09 FML, ValR14 ES8 2.3P1 9/07 - 11/07 In Pre-Op testing
SCCR 734 FM2




Table 1: Process Strategy/Coleman as of 08/09/10
Active Requests in order of priority

Production Production Data Special
Satellite Product PGEs Data Dates P
Request (PR) Strategy Status
(SS#)
PR 87-09 FM1, ValR14 ES8 2.3P2 9/07 - 11/07 In Pre-Op testing
SCCR 734 FM2
PRs 53-10 thru FM1, Edition2G SSF, SFC | Clouds, 2/28/10 thru TBD On hold pending
62-10 FM2 Inversion, inputs and final
TISA- platform assignment

SCCRs 799, 782, Gridding

and 685

SS9




Table 2. August 11, 2010 - System Issues and Status

Activity

Lead

Status

SEC

Miller

Planned testing approach for AMI-P was discussed. (Miller)

Approved replacing launch script with Perl function in AMI production
scripting. (Miller)

CM/Docu-
mentation

Ayers
(Saunders)

See Table 3 for the current CERES Subsystem Delivery Schedule and
Table 4 for the current CERES Coefficients Delivery Schedule.
(Ayers)

See Table 5 for SCCR activity since the last DMT meeting. SCCRs
that need to be reviewed follow Table 5. (Ayers)

CERESIib (SCCR 793) was updated with a new ERBE-like data file
on AMI and magneto. (Ayers)

ERBE-like (SCCR 734) was installed, compiled, and tested on
magneto, and released to the ASDC on August 5. The updated ERBE-
like Test Plan was posted on the Web and provided to the ASDC.
(Ayers, Saunders)

In order to successfully test Instrument 717 on AMI-P the x86 version
of CERESIib and PGE CER1.1P7 were compiled. Instrument scripts
associated with PGE CER1.1P7 were also updated. (Ayers)

The following deliveries are in the CM testing queue: Instrument 747,
Inversion 791, TISA Gridding 789, GGEO 787, Instrument 755,
Instrument 756, Instrument 770, and TISA Averaging 798. (Ayers)

The CERES Subsystem and Coefficients Delivery Schedules were
updated and posted on the Web. (Ayers, Saunders)

AMI Job
Submission
Scripts —
Phase 1

Ayers
(Magill)

Instrument 747, Instrument 755, Instrument 756, and Instrument 770,
all of which have the Phase 1 job submission scripts, are in the CM
testing queue. (Ayers)

The initial version of the AMI job submissions scripts for TISA
Averaging PGEs 10.0P3, 7.3.1P1, and 8.1P1 are being tested by
subsystem personnel. (Magill, Grepiotis)

Development began on the submission scripts for Synoptic SARB PGE
7.2.1P1 and TISA Gridding PGE 9.0P2. (Magill, Grepiotis)

The decision was made that the submission scripts will expect input
data that is not yet in the DPO to be in a directory structure that mimics
the DPO. (Ayers)




Table 3. CERES Subsystem Delivery Schedule — August 2010

(Next Science Team Meeting: September 13 — 16, 2010, in Paris, France)

(NPP Launch Date: September 22, 2011)

Preliminary l | CERESIib ified
Subsystem Delivery Delivery to Rel sase to Reason for Delivery Delivery New ?e;t' N

Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
TISA Gridding June 11 June 25 August 13 New PGEs CER9.2P2, CER9.3P2, and X X magneto-P4
(SCCR 789) In CM Queue CER9.4P2 for SFC Edition3.
GGEO June 18 July 2 August 13 Updates for PGEs 11.1P10 and 11.2P2 for magneto-P4
(SCCR 787) In CM Queue Edition2.
Instrument June 18 July 2 August 13 Updates to PGE 1.1P8 for Terra/Aqua AMI-P6
(SCCR 755) In CM Queue (Edition1-CV) and NPP. (C++)
Instrument January 29 July 2 August 13 New C++ CER1.4P1 (formerly CER1.3P1) X AMI-P6
(SCCR 756) In CM Queue for Terra, Aqua, and NPP with AMI job

submission scripts.
Instrument June 25 July 9 August 13 New C++ Gain Analyzer CER1.4P2 X AMI-P6
(SCCR 770) In CM Queue (Formerly CER1.3P2) for Terra, Aqua,
and NPP.

Instrument N/A July 16 August 13 Redelivery of PGE CER1.0P2 with job AMI-P6
(SCCR 747) In CM Queue submission scripts.
TISA July 19 July 19 August 13 Redelivery to correct a problem with magneto-P4
Averaging In CM Queue Edition2 SRBAVG.
(SCCR 798)
GGEO July 16 August 6 August 13 Correcting a problem found in Edition2 magneto-P4
(SCCR 799) In CM Queue ISCCP-D2like-GEO.




Table 3. CERES Subsystem Delivery Schedule — August 2010
(Next Science Team Meeting: September 13 — 16, 2010, in Paris, France)
(NPP Launch Date: September 22, 2011)

Preliminary . CERESIib -
Subsystem Delivery Delivery to Release to Reason for Delivery Delivery New Certified
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
TISA July 23 August 6 August 13 Edition3 TSI. PGEs CER10.0P3 and magneto-P4
Averaging CER7.3.1P1.
(SCCR 796)
Synoptic SARB July 30 August 13 August 20 Delta delivery of PGE CER7.2.1P1 for magneto-P4
(SCCR 797) Edition3 SYNI processing.
TISA August 13 August 27 September 3 | Edition3 TSI. PGEs CER10.0P3 and X AMI-P6
Averaging CER7.3.1P1.
(SCCR 801)
TISA August 13 August 27 September 3 | Edition3 SYN/AVG/ZAVG. PGE AMI-P6
Averaging CERS8.1P1.
(SCCR 795)
Synoptic SARB August 27 | September 10 | September 17 | Edition3 SYNI delivery of PGEs AMI-P6 &
CER5.0P2 and CER7.2.1P1. AMI-x86
TISA Gridding September 3 | September 17 | September 24 | Betal-Edition2 delivery of 2 new PGEs X AMI-P6
(SCCR 763) (CER9.0P2 & CER9.0P3) for new ISCCP-
D2like-Mrg product. [All ISCCP-D2like
HDF products will have the same format.]
TISA Gridding September | September 24 October 1 Betal-Edition2 ISCCP-D2like- X AMI-P6
(SCCR 765) 10 FIxDay/Nit (PGE CER9.0P0).
Clouds October Terra and Aqua Betal-Edition4. AMI-P6




Table 3. CERES Subsystem Delivery Schedule — August 2010
(Next Science Team Meeting: September 13 — 16, 2010, in Paris, France)
(NPP Launch Date: September 22, 2011)

Preliminary . CERESIib -
Subsystem Delivery Delivery to Release to Reason for Delivery Delivery New Certified
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)

ERBE-like October 15 October 29 November 5 | Delivery of all ERBE-like PGEs to AMI. AMI-P6

(SCCR 740) (Edition2/Edition3)

CERESIib November Inversion updates. AMI-P6,
AMI-x86, &
magneto-P4

Inversion November Terra and Aqua Betal-Edition4. X AMI-P6

GGEO December Betal-Edition4 GGEO delivery. AMI-P6

TISA November December 10 | December 17 | SRBAVG-GEO Beta2-Edition3. Adding AMI-P6

Averaging 26 Model C surface fluxes and solar

insulation.
Instrument March 2011 Build corrects all NPP errors found so far. AMI-P6
Last Build before launch freeze date.
Might not be needed. Includes pre-
processor.

Instantaneous Spring 2011 Betal-Edition4 CRS. AMI-P6 &

SARB AMI-x86

Instantaneous Mid-2011 New PGE to produce MATCH input files. X AMI-P6 &

SARB (Edition2) AMI-x86

Instrument ?777? Delivery of simulated IES PGE to support X magneto-P4

(SCCR 641) TRMM VIRS-only processing. New PGE:

CER1.0P1.




SCF Processing

Subsystem

Reason for Delivery

SCF Platform

TISA Averaging (SCCR 766)

SRBAVG-nonGEO Beta2-Edition3. New
PGE CER10.1P1 for the subsetter code.

AMI-P6

10




Table 4. CERES Coefficients Delivery Schedule — August 2010

Preliminary . e
. Delivery to Release to . Certified
Subsystem Delivery Reason for Delivery
Memo to CM CERESCM | Langley DAAC Platform(s)
ERBE-like N/A August 13 Aqua Edition3 spectral response function files for magneto/
Launch — December 2007. AMI
Instrument N/A August 27 Terra and Aqua Edition2 gain files for March 2010 — warlock/
June 2010. AMI
ERBE-like N/A August 27 Terra and Aqua Edition2 spectral response function files magneto/
for March 2010 — June 2010. AMI

11




Table 5. SCCR Activity July 26 at 3:00 p.m. — August 9 at 5:00 p.m.

SCCR | s|u|Aa|c|D| ss |7 Comments
789 X TISA
Gridding
791 X Inversion
793 X | X CERESIib 12
797 X Synoptic
SARB
798 X TISA
Averaging
799 X GGEO
800 X X ERBE- 14
like
801 X TISA 15
Averaging

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem

CERES Software Configuration Change Request Submittal

Subsystem: CERESIib SCCR Date: 06/23/2010 SCCR Number: 793
*** All changes described in this SCCR were made in CERESIib. ***
Parameter Change: () YES (X) NO

Description of Change (Science):
N/A

Reason for Change (Science):
N/A

Description of Change (non-Science):
See SCCR 788

Reason for Change (non-Science):
See SCCR 788

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of
Parameter Change:
N/A

12




Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
CER9.2P2, CER9.3P2, CER9.4P2

Estimated Time to Complete Change: 1 Day

Planned Delivery Date: 6/25/2010

List Affected Subsystems and PGE Names: Tisa Averaging: SS10, SS7.1
Date: 07/01/2010 Status: UNKNOWN

Originator: MAGILL, BRIAN E. (SSAI)

ADDITIONAL CHANGES TO SCCR NO. 793:

Parameter Change: () YES (X) NO

Description of Change (Science):
Refer to SCCR 800

Reason for Change (Science):
Refer to SCCR 800

Description of Change (non-Science):
N/A

Reason for Change (non-Science):
N/A

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of
Parameter Change:
N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
Refer to SCCR 800

Estimated Time to Complete Change: An hour

Planned Delivery Date: 7/28/2010

List Affected Subsystems and PGE Names: Refer to SCCR 800
Date & Time: 2010-07-28 16:30:36

Originator: MAGILL, BRIAN E. (SSAI)

13



CERES Software Configuration Change Request Submittal

Subsystem: ERBElike SCCR Date & TIME: 2010-07-28 14:45:47  SCCR No.: 800
*** All changes described in this SCCR were made in CERESIib. ***
Parameter Change: () YES (X) NO

Description of Change (Science):

Req 2-8

Set all sixteen radiometric factors to 1.0000 : four radiance categories ( SW, WN, LW day and LW
night ) for all four instruments ( FM1, FM2, FM3 and FM4).

Reason for Change (Science):
The Edition 3 spectral responses for FM2 were adjusted to have the average All-sky radiances for
March 2000 equal to FM1's averages.

The Edition 3 spectral responses for FM3 and FM4 were adjusted to have the average All-sky
radiances for July 2002 equal to FM1's averages.

Delivered Inversion code multiplies radiances with the radiometric factors. Setting the radiometric
factors to 1.0000 provides the code with needed input but will turn off these radiometric factors and
allow only the spectral-response to make the desired adjustments.

Description of Change (non-Science):
NA

Reason for Change (non-Science):
Na

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and
Description of Parameter Change:
N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
CER2.4P1, CER2.3P1. CER2.3P2, CER3.1P1, CER3.2P1

Estimated Time to Complete Change: Completed
Planned Delivery Date: 7/28/10
List Affected Subsystems and PGE Names: Inversion ( CER4.5-6.1P4 and CER4.5-6.1P5)

Originator: WALIKAINEN, DALE R. (SSAl)

14



CERES Software Configuration Change Request Submittal

Subsystem: TISAavg SCCR Date & TIME: 2010-08-09 16:43:24 SCCR No.: 801
Parameter Change: () YES (X) NO

Description of Change (Science):
N/A

Reason for Change (Science):
N/A

Description of Change (non-Science):
Req#7.24 Deliver existing code from Magneto Edition3 merged Terra-Aqua on AMI-P. There will
be no code change, only scripts will be updated.

Reason for Change (non-Science):
Support Jonathan Gleason's request

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and
Description of Parameter Change:
N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
CER10.0P3, CER7.3.1P1

Estimated Time to Complete Change: 1 week
Planned Delivery Date: August 13, 2010
List Affected Subsystems and PGE Names: CER7.2P1

Originator: NGUYEN, CATHY (SSAI)

15



Table 6.

August 11, 2010 - Subsystem Issues and Status

Si. Lzz q Status Problems
Toolkit | (???) e No report received.
Issues
1.0 Cooper e Aqua Edition3 gains have been delivered thru Mar.
(Grepiotis) 1, 2010. Waiting for ValR21’s to be completed so

they can be validated. (Cooper)

SCCR #717 for PGE CERL1.1P7 has been moved and
tested on AMI-P. This PGE should be promoted by
SIT soon, if it has not already been promoted. The
new SGE scripts were updated to match the newest
updates that were made for SCCR #716 to make all
the scripts consistent. Several issues with the AMI-P
configuration and with make scripts not using the
required environment variables were uncovered with
this delivery testing. This PGE along with
CERESIib had to be recompiled and retested by
CERES CM before it worked AMI-P. The good
news is that no changes had to be made to the
expected output that was created on AMI. (Cooper)

Edition2 gains thru June 2010 are being analyzed
and should be delivered this month. (Cooper)

SCCR #747 is next to be tested on AMI-P. This
testing should take place this week. This is the first
C++ delivery for AMI-P. This PGE works on both
P6 and x86, so it should be a good test to help find
any other issues related to testing and production on
AMI-P. (Ayers, Cooper)

Work is continuing on the effort to use the C++
compiler optimization for CER1.1P8 on AMI. Using
the optimization reduces the time the PGE takes to
run, however, it appears that the optimization can
also cause issues. The team is looking into how to
best implement the compiler optimization for this
PGE. (Grepiotis, Timcoe)

16




Table 6.

August 11, 2010 - Subsystem Issues and Status

SS

No.

SS
Lead

Status

Problems

2.0

Walikainen
(Lande)

Continuing to examine QC checker email generated
during production. (Walikainen)

Continuing to inspect ERBE-like Aqua and Terra
output plots. (Walikainen)

Created a second set of Aqua enhanced Edition3
SCCs. These incorporate radiometric shifts to have
monthly average, all-sky FM3 and FM4 radiances
equal to FM1's at the beginning of mission.
(Walikainen)

Created PRs for Aqua Edition3 gains validation from
6/18/02 through 3/1/10 (ValR21: 147-10 - 154-10c).
(Lande)

SCCR 740: Finished updating scripts for subsystem
3 to comply with delivery (i.e., CM) requirements.
Finished testing CER3.1P1 run script, and created
associated Perl versions of the env't script and PCF
generator. (Lande)

3.0

Walikainen
(Lande)

Combined with above.

4.1

Sun-Mack
(Brown)

Working to improve the Google Earth curtain by
using images covering 400 records instead of 1000.
(Heckert, Gibson, & Chen)

Worked on VIIRS related Clouds code; currently one
granule running through the Clouds system seems to
be working. (Smith & Sun-Mack)

Worked on VIIRS subsetter, compared the
differences between older version of NPP input
granules (VIAE/VMAE/VDME) and new version
that we just received, communicated with Land
PEATE folks regarding the differences, created data
statistics for new testing NPP granule files, making
plans (Chen, Smith, & Sun-Mack).

Processed Clear Sky data for Aqua Edition1C from
200809 through 200811. Results were posted on the
Web. (R. Brown)

17




Table 6.

August 11, 2010 - Subsystem Issues and Status

SS

No.

SS
Lead

Status

Problems

4.1

Sun-Mack .
(Brown)

(Continued)

Processed QC global images and statistics for
FLASHFIlux data for Terra and Aqua for 201006.
QC global images and statistics for Aqua Edition1C
were also processed from 200808 through 200812.
(R. Brown)

SSF results for Aqua Edition2D for 200809 through
200812 were processed and posted on the Web.
(R. Brown)

Worked on getting SSF processing code to work on
AMLI. (R. Brown)

4.2

Sun-Mack °

Combined with above.

4.3

Sun-Mack °

Combined with above.

4.4

Miller o
(Antropov)

Worked on a program to fill the point spread
function for the footprint with MODIS albedo data.
Cleaning-up the code and adding algorithm
description in prologue. (Antropov) (Edition3)

Checked staged Terra MODIS granules for mismatch
scan lines. (Miller) (Edition2)

Verified that there was no mismatch issues in Aqua
Edition2D processing in magneto. (Miller)
(Edition2)

Generated Perl script to check clouds processing on
magneto. (Miller) (Edition2)

4.5

Sothcott .

Attended weekly SOFA working group meetings.
(Sothcott)

Ran one month (July 2004) of Aqua Edition3 SSF
data offline for analysis. (Sothcott)

Continued work on Edition4-Betal updates.
Currently working to combine Main and Alternate
Processors into one code for Aqua. (Sothcott)

4.6

Sothcott °

Combined with above.

5.0

Caldwell .
(Coleman)

Evaluating Edition3 MATCH files for possible
inclusion in SYN delivery to magneto and AMI.
(Caldwell)

18




Table 6.

August 11, 2010 - Subsystem Issues and Status

SS SS
No. Lead Status Problems
7.2 Caldwell No new updates. (Caldwell)
(Coleman)
12.0 Caldwell Working on delta delivery of Edition3 SYN to
(Coleman) magneto. (Caldwell)
Working on delivery of SYN to AMI. (Caldwell)
7.1 Nguyen Updated code to correct the get input subroutine for
(Raju, Lock) MODIS aerosol data. (Nguyen)
Provided TSIB data to SARB to re-create SYNI.
(Nguyen)
Preparing documentations for the delivery of PGEs
CER10.0P3 and PGE 7.3.1P1 on magneto and
AMI-P. (Nguyen)
Testing scripts to deliver code on AMI-P. (Nguyen)
Submitted the SCCR for AMI-P delivery. (Nguyen)
8.0 Nguyen Provided comparison plots for Terra-Aqua and Terra
(Raju, Lock) results and Range validation information on the
Terra-Aqua output (SYN/AVG/ZAVG). (Lock)
Performed investigation on where time is spent in
SS8. (Lock)
Ran SS8 with the merged Terra-Aqua TSIB and
SYNI. (Nguyen)
Found an error in the code which caused the snow
grain size to be defaults. (Nguyen)
Attended the code optimization meeting with ODU.
(Nguyen)
10.0 Nguyen Ran SYN-1Deg with various versions of GGEO for
(Raju, Lock) Dave Doelling. (Nguyen)
6.0 Raju No new updates. (Raju)
(Nguyen)

19




Table 6.

August 11, 2010 - Subsystem Issues and Status

SS
No.

SS
Lead

Status

Problems

9.0

Raju
(Nguyen)

Work continued on the PGE 9.0P2 software. Ran a
few months of Terra & Aqua SSF data through PGE.
Found there are missing days of cross track data for
Aqua due to either nolES or MODIS. Sent the
information to Dave Doelling to find how many days
of data can be missed on the monthly products.
(Raju)

11.0

Raju
(Nguyen)

Created correlation plots for Dave Doelling for GEO
coefficient validations. (Raju)

Continued to check web plots for months 11/05 —
02/10 for bad scans to create input files for
CER11.6P1 process. (Raju)

Processed 4 test months through 11.7P1 PGE and
validated HDF product. (Raju)

Completed PGE 11.7P1 (SCCR 799) delivery to
CERES CM. (Raju)

Testing of the redesigned code for CERP11.1P10
went well, with the rounding issues resolved.
Sections of code no longer needed after the redesign
are being identified and commented out. Also
continuing to look for ways to simplify the code.
(Ron Parrish)

CERES
-lib or
PerlLib

Magill

No new updates. (Magill)
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Table 7. August 11, 2010 — DM Tasks

Activity Status
Code ODU presented their current status and provided some insight
Optimization on what may improve the current code. (Lock)
(Coleman) Providing ODU with some performance information. (Lock)
Production Preparing for PR Data Base Design Review. (Grune &
Processing Coleman)
Database_/ Discussing script / PR data base interface with scripting team.
Automation (Coleman, Grune, & Magill)
(Coleman)
Ordering Tool Developed the prototype of the Ceres Ordering Tool Statistics
(Kizer) Web Tool. (Heckert)

Made some updates to DMT documentation pages as needed in
Ed’s absence. (Heckert)
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Table 8. August 11, 2010 — NPP Issues

Activity

Status

FM5

Initiated preparations for SDS Functional testing, with a TRR
September 8, and testing September 10. (Closs)

Revised ERB CARS SW Build 2 dates and functionality to
match the current DMT CM delivery schedule. (Closs)

Attended biweekly NPP Science Data Segment, Data Format
Working Group, and the new External Interfaces and System
Test Working Group telecons. The dominant topic has been
planning for NCT3 using requirements traceability and control
of our own test procedures. (Closs)

Refined the Requirements Traceability Matrix for the CERES
FMS5 Instrument Operations Requirements in preparation for
NCT3 part 1, which is now scheduled to begin September 1.
(Closs)
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