August 11, 2010 - System Issues and Status
	Table 1:  Process Strategy/Coleman as of 08/10/10
Active Requests in order of priority

	Production
Request (PR)
	Satellite
	Production
Strategy
	Data

Product

(SS#)
	PGEs
	Data Dates
	Special

Status

	M-PR 3-02
	
	NSIDC-

NESDIS
	EICE

ESNOW

(SS4.1)
	4.1-4.0P1
	Standing request
	

	M-PR 1-09
	
	NSIDC-NESDIS
	EICE

ESNOW

16th mesh
	4.1-4.0P2
	Standing Request
	 

	Standing requests AM- PR 1-05 to 7-05 
	Terra 
	Edition1-CV
	BDS/

ERBElike 

(SS1-3)
	1.1P3

1.2P1

1.3P1

1.3P2

2.1P1

2.2P1

2.3P1

2.3P2

3.1P1
	Standing request
	These PRs replace standing requests AM- PR 1-00 to

7-00.

	Standing requests PM-PRs 15-05 to 

18-05
	FM3
	Edition1-CV
	BDS/

ERBElike 

(SS1-3) 
	1.1P5

1.2P1

1.3P1

1.3P2

2.2P1

2.3P1

2.3P2

3.1P1
	Standing request
	These PRs replace standing requests PM-PRs 1-05 to

4-05.

	Standing requests PM-PRs 11-05 to 

14-05
	FM4
	Ed1-CV-NoSW
	BDS/

ERBElike 

(SS1-3) 
	1.1P5

1.2P1

1.3P1

1.3P2

2.2P1

2.3P1

2.3P2

3.1P1
	Standing request
	These PRs replace standing requests PM-PRs 7-05 to

10-05.

	M-PR 2-10

SCCR 753
	CERES
	DAO-G5-CERES
	MOA
	12.1P1
	Standing request
	 

	PR 1-10

SCCR 753
	CERES
	DAO-G5-CERES
	PMOA
	9.1P1
	Standing request
	 

	PRs 138-10 thru

144-10
	FM1, FM2
	Edition2F
	SSF
	Clouds, Inversion
	1/06, 4/06, 11/06
	In progress

	PRs 147-10 thru 154-10
	FM3, FM4
	ValR21
	BDS, IES
	Instrument and ERBE-like
	Selected data months – see PR
	

	PRs 145-10, 146-10
	FM3, FM4
	Edition3
	BDS, IES
	Instrument and ERBE-like
	
	Pending ValR21 approval

	PR 49-09 
	FM3, FM4, 

MODIS V005
	Edition1C 
	SSFI
	4.1-4.1P5

4.1-4.2P3

4.1-4.2P2

4.1-4.3P2
	1/1/08 – 1/1/09

1/1/08 – 1/1/10 
11/30/07 - 3/1/10
	In progress

	PR 48-09

SCCR 690
	FM3, FM4
	Edition2D/
Ed2D-NoSW
	SSF
	4.5-6.1P3

4.5-6.2P2

4.5-6.4P1
	1/1/08 – 1/1/09

1/1/08 – 1/1/10 
11/30/07 - 3/1/10
	In progress

	PR 47-09

SCCR 685
	FM3, FM4
	Edition2D/
Ed2D-NoSW
	SFC
	9.2P1

9.3P1

9.4P1
	1/1/08 – 1/1/09 
11/30/07 - 3/1/10 hr 11
	In progress 

	PRs 66/67/68-10, 

SCCR 781
	FM1
	Edition2G
	CRS
	5.0P1

5.1P1

5.4P1
	12/1/07 – 2/28/10
	In progress

	PRs 63/64/65-10

SCCR 685
	FM1
	Edition2G
	FSW
	6.1P1

6.2P1

6.3P1
	12/1/07 – 2/28/10
	In progress

	PR 94-09

SCCR 734
	FM3, FM4
	ValR14
	ES8
	2.2P1
	9/07 – 11/07
	Ready soon

	PR 93-09

SCCR 734
	FM3, FM4
	ValR14
	ES8
	2.3P1
	9/07 – 11/07
	Ready soon

	PR 92-09

SCCR 734
	FM3, FM4
	ValR14
	ES8
	2.3P2
	9/07 – 11/07
	Ready soon

	PR 89-09

SCCR 734
	FM1, FM2 
	ValR14
	ES8
	2.2P1
	9/07 – 11/07
	Ready soon

	PR 88-09

SCCR 734
	FM1, FM2 
	ValR14
	ES8
	2.3P1
	9/07 – 11/07
	Ready soon

	PR 87-09

SCCR 734
	FM1, FM2 
	ValR14
	ES8
	2.3P2
	9/07 – 11/07
	Ready soon

	PR 86-09


SCCR 735
	FM1, FM2 
	ValR14
	ES4, ES9
	3.1P1
	10/07
	Ready 

	PR 86a-09

SCCR 735
	FM1+
FM3
	ValR14
	ES4, ES9
	3.2P1
	10/07
	Ready 

	PR 91-09

SCCR 735
	FM3, FM4
	ValR14
	ES4, ES9
	3.1P1
	10/07
	Ready 

	PRs 138-09,

       139-09

SCCR 746
	FM1, FM2, FM3, FM4
	ValR1
	ISCCP-D2like-Day/Nit
	9.0P1
	7/02 – 4/03

Seasonal Months only
	Ready

	PR 46-09
	FM3 

V005 MYD08
	Edition2D
	CRS
	5.0P1

5.1P1

5.4P1
	1/1/1/08 – 12/31/08
12/1/07 - 2/28/10
	Pending SSF input - process 1st month and wait for SS checkout

	PR 45-09

SCCR 685
	FM3
	Edition2D
	FSW
	6.1P1

6.2P1

6.3P1
	1/1/1/08 – 12/31/08
12/1/07 - 2/28/10
	Pending input

	PRs 136-09, 

       137-09

SCCR 746
	FM1, FM2, FM3, FM4
	Edition2
	ISCCP-D2like-Day/Nit
	9.0P1
	Launch thru 9/09
	Pending ValR1 processing and approval

	PR 73-09 

SCCR 718
	FM3
	Edition2D
	SAH
	5.0P2
	1/08 – 12/08
	Done.  8/7/10
Pending input data

	**** The PRs that follow cannot be processed until the PGEs have completed the delivery and pre-operational testing phases. ****


	PRs 131-10 thru 134-10

SCCR 798 
	FM1, FM2, FM3, FM4
	ValR2
	SRBAVG
	10.0P1, 10.0P2
	2004 seasonal months
	Delivered

	PRs 135-10 thru 137-10

SCCRs 653, 787
	
	Beta11
	GGEO
	11.1P10,  11.2P2,  11.4P1
	
	Delivered

	PRs 9-10 thru 10-10 

SCCR 650
	FM1, FM2
	Edition2E
	SRBAVG
	10.0P1, 10.0P2
	3/2000 – 10/05
	Pending ValR2 approval

	PRs 7-10 thru 8-10 

SCCR 650
	FM3, FM4
	Edition2B
	SRBAVG
	10.0P1, 10.0P2
	7/2002 – 10/05
	Pending ValR2 approval

	PR 60-09   

SCCR 653
	
	Edition2A
	GGEO
	11.1P10 
	11/05 – 6/09 11/08
	Pending Beta11 approval 

	PR 59-09

SCCR 653
	
	Edition2A
	GGEO
	11.2P2
	11/05 – 6/09 11/08
	Pending Beta11 approval 

	PR 58-09

SCCR 653
	
	Edition2A
	GGEO
	11.6P1

11.4P1
	11/05 – 6/09 11/08
	Pending Beta11 approval 

	PRs 81-10 thru 96-10
	FM1, FM2, FM3, FM4
	Edition3A
	SSF
	4.5-6.5P4

4.5-6.5P5

4.5-6.2P4

4.5-6.4P1
	3/1/00 – 3/1/10
	In pre-op testing

	PRs 105-10 thru 122-10
	FM1, FM2, FM3, FM4
	Edition3A
	SFC
	9.2P2

9.3P2

9.4P2
	3/1/00 – 3/1/10
	Delivered

	PRs 97-10 thru 104-10
	FM1, FM2, FM3, FM4
	Edition3A
	SAH
	5.0P2
	3/00 – 2/10
	Pending delta delivery and input

	PRs 5-10 thru 

6-10  

SCCR 650
	FM1, FM2
	Edition2E
	SRBAVG
	10.0P1, 10.0P2
	11/05 – 12/09
	Pending GGEO input data and ValRx approval

	PRs 3-10 thru 

4-10  

SCCR 650
	FM3, FM4
	Edition2B
	SRBAVG
	10.0P1, 10.0P2
	11/05 – 12/09
	Pending GGEO input data and ValRx approval

	PRs 16-10 

SCCR 749
	CERES
	ValR4x86-Ed3
	MOA
	12.1P2
	7/04
	Pending redelivery

	PR 15-10

SCCR 749
	CERES
	ValR4p6-Ed3
	MOA
	12.1P2
	7/04
	Pending redelivery

	PR 37-10

SCCR 749
	CERES
	ValR4x86-Ed2
	MOA
	12.1P1
	7/04
	Pending redelivery

	PR 36-10

SCCR 749
	CERES
	ValR4p6-Ed2
	MOA
	12.1P1
	7/04
	Pending redelivery

	PRs 53-10 thru 

62-10

SCCRs 799, 782, and 685
	FM1, FM2
	Edition2G
	SSF, SFC
	Clouds, Inversion, TISA-Gridding SS9
	2/28/10 thru TBD
	On hold pending inputs and final platform assignment


	Table 2.  August 11, 2010 - System Issues and Status

	Activity
	Lead
	Status

	SEC
	Miller
	· Planned testing approach for AMI-P was discussed.  (Miller)

· Approved replacing launch script with Perl function in AMI production scripting.  (Miller)

	CM/Docu-mentation
	Ayers

(Saunders)
	· See Table 3 for the current CERES Subsystem Delivery Schedule and Table 4 Xfor the current CERES Coefficients Delivery Schedule.  (Ayers)

· See Table 5 for SCCR activity since the last DMT meeting.  SCCRs that need to be reviewed follow Table 5.  (Ayers)

· CERESlib (SCCR 793) was updated with a new ERBE-like data file on AMI and magneto.  (Ayers)

· ERBE-like (SCCR 734) was installed, compiled, and tested on magneto, and released to the ASDC on August 5.  The updated ERBE-like Test Plan was posted on the Web and provided to the ASDC.  (Ayers, Saunders)

· In order to successfully test Instrument 717 on AMI-P the x86 version of CERESlib and PGE CER1.1P7 were compiled.  Instrument scripts associated with PGE CER1.1P7 were also updated.  (Ayers) 

· The following deliveries are in the CM testing queue:  Instrument 747, Inversion 791, TISA Gridding 789, GGEO 787, Instrument 755, Instrument 756, Instrument 770, and TISA Averaging 798.  (Ayers)

· The CERES Subsystem and Coefficients Delivery Schedules were updated and posted on the Web.  (Ayers, Saunders)

	AMI Job Submission Scripts – Phase 1
	Ayers

(Magill)
	· Instrument 747, Instrument 755, Instrument 756, and Instrument 770, all of which have the Phase 1 job submission scripts, are in the CM testing queue.  (Ayers)

· The initial version of the AMI job submissions scripts for TISA Averaging PGEs 10.0P3, 7.3.1P1, and 8.1P1 are being tested by subsystem personnel.  (Magill, Grepiotis) 

· Development began on the submission scripts for Synoptic SARB PGE 7.2.1P1 and TISA Gridding PGE 9.0P2.  (Magill, Grepiotis)

· The decision was made that the submission scripts will expect input data that is not yet in the DPO to be in a directory structure that mimics the DPO.  (Ayers)


	Table 3.  CERES Subsystem Delivery Schedule – August 2010
(Next Science Team Meeting:  September 13 – 16, 2010, in Paris, France)
(NPP Launch Date: September 22, 2011)

	Subsystem
	Preliminary
Delivery
Memo to CM
	Delivery to
CERES CM
	Release to
Langley DAAC
	Reason for Delivery
	CERESlib
Delivery
Needed
	New
PGE(s)
	Certified
Platform(s)

	TISA Gridding (SCCR 789)
	June 11
	June 25

In CM Queue
	August 13
	New PGEs CER9.2P2, CER9.3P2, and CER9.4P2 for SFC Edition3.
	X
	X
	magneto-P4

	GGEO

(SCCR 787)

	June 18
	July 2

In CM Queue
	August 13
	Updates for PGEs 11.1P10 and 11.2P2 for Edition2. 
	
	
	magneto-P4

	Instrument (SCCR 755)
	June 18
	July 2

In CM Queue
	August 13
	Updates to PGE 1.1P8 for Terra/Aqua (Edition1-CV) and NPP.  (C++)  
	
	
	AMI-P6

	Instrument (SCCR 756)
	January 29
	July 2

In CM Queue
	August 13
	New C++ CER1.4P1 (formerly CER1.3P1) for Terra, Aqua, and NPP with AMI job submission scripts.
	
	X
	AMI-P6

	Instrument (SCCR 770)
	June 25
	July 9

In CM Queue
	August 13
	New C++ Gain Analyzer CER1.4P2 (Formerly CER1.3P2) for Terra, Aqua, and NPP.
	
	X
	AMI-P6

	Instrument (SCCR 747)
	N/A
	July 16

In CM Queue
	August 13
	Redelivery of PGE CER1.0P2 with job submission scripts.
	
	
	AMI-P6

	TISA Averaging (SCCR 798)
	July 19
	July 19

In CM Queue
	August 13
	Redelivery to correct a problem with Edition2 SRBAVG.
	
	
	magneto-P4

	GGEO

(SCCR 799)
	July 16
	August 6

In CM Queue
	August 13
	Correcting a problem found in Edition2 ISCCP-D2like-GEO.
	
	
	magneto-P4

	TISA Averaging (SCCR 796)
	July 23
	August 6
	August 13
	Edition3 TSI.  PGEs CER10.0P3 and CER7.3.1P1.
	
	
	magneto-P4

	Synoptic SARB (SCCR 797)
	July 30
	August 13
	August 20
	Delta delivery of PGE CER7.2.1P1 for Edition3 SYNI processing.
	
	
	magneto-P4

	TISA Averaging
(SCCR 801)
	August 13
	August 27
	September 3
	Edition3 TSI.  PGEs CER10.0P3 and CER7.3.1P1.
	
	X
	AMI-P6

	TISA Averaging (SCCR 795)
	August 13
	August 27
	September 3
	Edition3 SYN/AVG/ZAVG.  PGE CER8.1P1.
	
	
	AMI-P6

	Synoptic SARB
	August 27
	September 10
	September 17
	Edition3 SYNI delivery of PGEs CER5.0P2 and CER7.2.1P1.
	
	
	AMI-P6 & AMI-x86

	TISA Gridding (SCCR 763)
	
September 3

	September 17
	September 24
	Beta1–Edition2 delivery of 2 new PGEs (CER9.0P2 & CER9.0P3) for new ISCCP-D2like-Mrg product.  [All ISCCP-D2like HDF products will have the same format.]
	
	X
	AMI-P6

	TISA Gridding (SCCR 765)
	September 10
	September 24
	October 1
	Beta1-Edition2 ISCCP-D2like-FlxDay/Nit (PGE CER9.0P0).
	
	X
	AMI-P6

	Clouds
	


	October
	
	Terra and Aqua Beta1-Edition4.
	
	
	AMI-P6

	ERBE-like (SCCR 740)
	October 15
	October 29
	November 5
	Delivery of all ERBE-like PGEs to AMI. (Edition2/Edition3)
	
	
	AMI-P6

	CERESlib
	


	November
	
	Inversion updates.
	
	
	AMI-P6, AMI-x86, & magneto-P4

	Inversion
	


	November
	
	Terra and Aqua Beta1-Edition4.
	X
	
	AMI-P6

	GGEO
	
	December
	
	Beta1-Edition4 GGEO delivery.
	
	
	AMI-P6

	TISA
Averaging
	November 26
	December 10
	December 17
	SRBAVG-GEO Beta2-Edition3.  Adding Model C surface fluxes and solar insulation.
	
	
	AMI-P6

	Instrument
	
	March 2011
	
	Build corrects all NPP errors found so far.  Last Build before launch freeze date.  Might not be needed.  Includes pre-processor.
	
	
	AMI-P6

	Instantaneous SARB
	
	Spring 2011
	
	Beta1-Edition4 CRS.
	
	
	AMI-P6 & AMI-x86

	Instantaneous
SARB
	
	Mid-2011
	
	New PGE to produce MATCH input files.  (Edition2)
	
	X
	AMI-P6 & AMI-x86

	Instrument (SCCR 641)
	
	???
	
	Delivery of simulated IES PGE to support TRMM VIRS-only processing.  New PGE:  CER1.0P1.
	
	X
	magneto-P4


SCF Processing

	Subsystem
	Reason for Delivery
	SCF Platform

	TISA Averaging (SCCR 766)
	SRBAVG-nonGEO Beta2-Edition3.  New PGE CER10.1P1 for the subsetter code.
	AMI-P6


Table 4.  CERES Coefficients Delivery Schedule – August 2010
	Subsystem
	Preliminary
Delivery
Memo to CM
	Delivery to
CERES CM
	Release to
Langley DAAC
	Reason for Delivery
	Certified Platform(s)

	ERBE-like
	N/A
	August 13
	Aqua Edition3 spectral response function files for Launch – December 2007.
	magneto/

AMI

	Instrument
	N/A
	
August 27

	Terra and Aqua Edition2 gain files for March 2010 – June 2010.
	warlock/

AMI

	ERBE-like
	N/A
	
August 27

	Terra and Aqua Edition2 spectral response function files for March 2010 – June 2010.
	magneto/

AMI


Table 5.  SCCR Activity July 26 at 3:00 p.m. – August 9 at 5:00 p.m.
	SCCR
	S
	U
	A
	C
	D
	SS
	Page
No.
	Comments

	789
	
	
	X
	
	
	TISA Gridding
	
	

	791
	
	
	X
	
	
	Inversion
	
	

	793
	
	X
	X
	
	
	CERESlib
	12
	

	797
	
	
	X
	
	
	Synoptic SARB
	
	

	798
	
	
	X
	
	
	TISA Averaging
	
	

	799
	
	
	X
	
	
	GGEO
	
	

	800
	X
	
	X
	
	
	ERBE-like
	14
	

	801
	X
	
	
	
	
	TISA Averaging
	15
	


S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem

CERES Software Configuration Change Request Submittal =====================================================

Subsystem:  CERESlib   
SCCR Date: 06/23/2010   
SCCR Number: 793

*** All changes described in this SCCR were made in CERESlib. ***

Parameter Change:  ( ) YES  (X) NO

Description of Change (Science):

N/A

Reason for Change (Science):

N/A

Description of Change (non-Science):

See SCCR 788

Reason for Change (non-Science):

See SCCR 788

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter Change:

N/A

Reason for Parameter Change:

N/A

Affected PGEs in this Subsystem:

CER9.2P2, CER9.3P2, CER9.4P2

Estimated Time to Complete Change: 1 Day

Planned Delivery Date: 6/25/2010

List Affected Subsystems and PGE Names: Tisa Averaging: SS10, SS7.1

Date: 07/01/2010          Status: UNKNOWN

Originator: MAGILL, BRIAN E.   (SSAI)

====================================

ADDITIONAL CHANGES TO SCCR NO. 793:

====================================

Parameter Change:  ( ) YES  (X) NO

Description of Change (Science):

Refer to SCCR 800

Reason for Change (Science):

Refer to SCCR 800

Description of Change (non-Science):

N/A

Reason for Change (non-Science):

N/A

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter Change:

N/A

Reason for Parameter Change:

N/A

Affected PGEs in this Subsystem:

Refer to SCCR 800

Estimated Time to Complete Change: An hour

Planned Delivery Date: 7/28/2010

List Affected Subsystems and PGE Names: Refer to SCCR 800

Date & Time: 2010-07-28 16:30:36

Originator: MAGILL, BRIAN E.   (SSAI)

CERES Software Configuration Change Request Submittal =====================================================

Subsystem:  ERBElike   
SCCR Date & TIME: 2010-07-28 14:45:47   
SCCR No.: 800

*** All changes described in this SCCR were made in CERESlib. ***

Parameter Change:  ( ) YES  (X) NO

Description of Change (Science):

Req 2-8

Set all sixteen radiometric factors to 1.0000 : four radiance categories  ( SW, WN,  LW day and LW night ) for all four instruments ( FM1, FM2, FM3 and FM4 ).

Reason for Change (Science):

The Edition 3 spectral responses for FM2 were adjusted to have the average All-sky radiances for March 2000 equal to FM1's averages.

The Edition 3 spectral responses for FM3 and FM4 were adjusted to have the average All-sky radiances for July 2002 equal to FM1's averages.

Delivered Inversion code multiplies radiances with the radiometric factors.  Setting the radiometric factors to 1.0000 provides the code with needed input but will turn off these radiometric factors and allow only the spectral-response to make the desired adjustments.

Description of Change (non-Science):

NA

Reason for Change (non-Science):

Na

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter Change:

N/A

Reason for Parameter Change:

N/A

Affected PGEs in this Subsystem:

CER2.4P1, CER2.3P1. CER2.3P2, CER3.1P1, CER3.2P1

Estimated Time to Complete Change: Completed

Planned Delivery Date: 7/28/10

List Affected Subsystems and PGE Names: Inversion ( CER4.5-6.1P4 and CER4.5-6.1P5 )

Originator: WALIKAINEN, DALE R.   (SSAI)

CERES Software Configuration Change Request Submittal =====================================================

Subsystem:  TISAavg   
SCCR Date & TIME: 2010-08-09 16:43:24   
SCCR No.: 801

Parameter Change:  ( ) YES  (X) NO

Description of Change (Science):

N/A

Reason for Change (Science):

N/A

Description of Change (non-Science):

Req#7.24 Deliver existing code from Magneto Edition3 merged Terra-Aqua on AMI-P. There will be no code change, only scripts will be updated.

Reason for Change (non-Science):

Support Jonathan Gleason's request

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter Change:

N/A

Reason for Parameter Change:

N/A

Affected PGEs in this Subsystem:

CER10.0P3, CER7.3.1P1

Estimated Time to Complete Change: 1 week

Planned Delivery Date: August 13, 2010

List Affected Subsystems and PGE Names: CER7.2P1

Originator: NGUYEN, CATHY   (SSAI)
	Table 6.  August 11, 2010 - Subsystem Issues and Status

	SS

No.
	SS

Lead
	Status
	Problems

	Toolkit

Issues
	(???)
	· No report received.
	

	1.0
	Cooper
(Grepiotis)
	· Aqua Edition3 gains have been delivered thru Mar. 1, 2010.  Waiting for ValR21’s to be completed so they can be validated.  (Cooper)

· SCCR #717 for PGE CER1.1P7 has been moved and tested on AMI-P.  This PGE should be promoted by SIT soon, if it has not already been promoted.  The new SGE scripts were updated to match the newest updates that were made for SCCR #716 to make all the scripts consistent.  Several issues with the AMI-P configuration and with make scripts not using the required environment variables were uncovered with this delivery testing.  This PGE along with CERESlib had to be recompiled and retested by CERES CM before it worked AMI-P.  The good news is that no changes had to be made to the expected output that was created on AMI.  (Cooper)

· Edition2 gains thru June 2010 are being analyzed and should be delivered this month.  (Cooper)

· SCCR #747 is next to be tested on AMI-P.  This testing should take place this week.  This is the first C++ delivery for AMI-P.  This PGE works on both P6 and x86, so it should be a good test to help find any other issues related to testing and production on AMI-P.  (Ayers, Cooper)

· Work is continuing on the effort to use the C++ compiler optimization for CER1.1P8 on AMI.  Using the optimization reduces the time the PGE takes to run, however, it appears that the optimization can also cause issues.  The team is looking into how to best implement the compiler optimization for this PGE.  (Grepiotis, Timcoe)
	

	2.0
	Walikainen

(Lande)
	· Continuing to examine QC checker email generated during production.  (Walikainen)

· Continuing to inspect ERBE-like Aqua and Terra output plots.  (Walikainen)

· Created a second set of Aqua enhanced Edition3 SCCs.  These incorporate radiometric shifts to have monthly average, all-sky FM3 and FM4 radiances equal to FM1's at the beginning of mission.  (Walikainen)
· Created PRs for Aqua Edition3 gains validation from 6/18/02 through 3/1/10 (ValR21: 147-10 - 154-10c).  (Lande)

· SCCR 740:  Finished updating scripts for subsystem 3 to comply with delivery (i.e., CM) requirements.  Finished testing CER3.1P1 run script, and created associated Perl versions of the env't script and PCF generator.  (Lande)
	

	3.0
	Walikainen
(Lande)
	· Combined with above.
	

	4.1
	Sun-Mack

(Brown)
	· Working to improve the Google Earth curtain by using images covering 400 records instead of 1000.  (Heckert, Gibson, & Chen)
· Worked on VIIRS related Clouds code; currently one granule running through the Clouds system seems to be working.  (Smith & Sun-Mack)

· Worked on VIIRS subsetter, compared the differences between older version of NPP input granules (VIAE/VMAE/VDME) and new version that we just received, communicated with Land PEATE folks regarding the differences, created data statistics for new testing NPP granule files, making plans  (Chen, Smith, & Sun-Mack).

· Processed Clear Sky data for Aqua Edition1C from 200809 through 200811.  Results were posted on the Web.  (R. Brown)
	

	4.1
	Sun-Mack

(Brown)

(Continued)
	· Processed QC global images and statistics for FLASHFlux data for Terra and Aqua for 201006.  QC global images and statistics for Aqua Edition1C were also processed from 200808 through 200812.  (R. Brown)
· SSF results for Aqua Edition2D for 200809 through 200812 were processed and posted on the Web.
(R. Brown)
· Worked on getting SSF processing code to work on AMI.  (R. Brown)
	

	4.2
	Sun-Mack
	· Combined with above.
	

	4.3
	Sun-Mack
	· Combined with above.
	

	4.4
	Miller

(Antropov)
	· Worked on a program to fill the point spread function for the footprint with MODIS albedo data.  Cleaning-up the code and adding algorithm description in prologue.  (Antropov) (Edition3)

· Checked staged Terra MODIS granules for mismatch scan lines.  (Miller) (Edition2)

· Verified that there was no mismatch issues in Aqua Edition2D processing in magneto.  (Miller) (Edition2)

· Generated Perl script to check clouds processing on magneto.  (Miller) (Edition2)
	

	4.5
	Sothcott
	· Attended weekly SOFA working group meetings.  (Sothcott)

· Ran one month (July 2004) of Aqua Edition3 SSF data offline for analysis.  (Sothcott)

· Continued work on Edition4-Beta1 updates.  Currently working to combine Main and Alternate Processors into one code for Aqua.  (Sothcott)
	

	4.6
	Sothcott
	· Combined with above.
	

	5.0
	Caldwell

(Coleman)
	· Evaluating Edition3 MATCH files for possible inclusion in SYN delivery to magneto and AMI.  (Caldwell)
	

	7.2
	Caldwell

(Coleman)
	· No new updates.  (Caldwell)
	

	12.0
	Caldwell

(Coleman)
	· Working on delta delivery of Edition3 SYN to magneto.  (Caldwell)

· Working on delivery of SYN to AMI.  (Caldwell)
	

	7.1
	Nguyen

(Raju, Lock)
	· Updated code to correct the get input subroutine for MODIS aerosol data.  (Nguyen)

· Provided TSIB data to SARB to re-create SYNI.  (Nguyen)

· Preparing documentations for the delivery of PGEs CER10.0P3 and PGE 7.3.1P1 on magneto and 
AMI-P.  (Nguyen)

· Testing scripts to deliver code on AMI-P.  (Nguyen)

· Submitted the SCCR for AMI-P delivery.  (Nguyen)
	

	8.0
	Nguyen

(Raju, Lock)
	· Provided comparison plots for Terra-Aqua and Terra results and Range validation information on the Terra-Aqua output (SYN/AVG/ZAVG).  (Lock)

· Performed investigation on where time is spent in SS8.  (Lock)
· Ran SS8 with the merged Terra-Aqua TSIB and SYNI.  (Nguyen)
· Found an error in the code which caused the snow grain size to be defaults.  (Nguyen)
· Attended the code optimization meeting with ODU.  (Nguyen)
	

	10.0
	Nguyen

(Raju, Lock)
	· Ran SYN-1Deg with various versions of GGEO for Dave Doelling.  (Nguyen)
	

	6.0
	Raju

(Nguyen)
	· No new updates.  (Raju)
	

	9.0
	Raju

(Nguyen)
	· Work continued on the PGE 9.0P2 software.  Ran a few months of Terra & Aqua SSF data through PGE.  Found there are missing days of cross track data for Aqua due to either noIES or MODIS.  Sent the information to Dave Doelling to find how many days of data can be missed on the monthly products.  (Raju)
	

	11.0
	Raju

(Nguyen)
	· Created correlation plots for Dave Doelling for GEO coefficient validations.  (Raju)

· Continued to check web plots for months 11/05 – 02/10 for bad scans to create input files for CER11.6P1 process.  (Raju)

· Processed 4 test months through 11.7P1 PGE and validated HDF product.  (Raju) 

· Completed PGE 11.7P1 (SCCR 799) delivery to CERES CM.  (Raju)
· Testing of the redesigned code for CERP11.1P10 went well, with the rounding issues resolved.  Sections of code no longer needed after the redesign are being identified and commented out.  Also continuing to look for ways to simplify the code.  (Ron Parrish)
	

	CERES-lib or PerlLib
	Magill
	· No new updates.  (Magill)
	


Table 7.  August 11, 2010 – DM Tasks

	Activity
	Status

	Code
Optimization
(Coleman)
	· ODU presented their current status and provided some insight on what may improve the current code.  (Lock)

· Providing ODU with some performance information.  (Lock)

	Production
Processing
Database/
Automation
(Coleman)
	· Preparing for PR Data Base Design Review.  (Grune & Coleman)

· Discussing script / PR data base interface with scripting team.  (Coleman, Grune, & Magill)

	Ordering Tool
(Kizer)
	· Developed the prototype of the Ceres Ordering Tool Statistics Web Tool.  (Heckert)
· Made some updates to DMT documentation pages as needed in Ed’s absence.  (Heckert)


Table 8.  August 11, 2010 – NPP Issues

	Activity
	Status

	FM5
	· Initiated preparations for SDS Functional testing, with a TRR September 8, and testing September 10.  (Closs)

· Revised ERB CARS SW Build 2 dates and functionality to match the current DMT CM delivery schedule.  (Closs)

· Attended biweekly NPP Science Data Segment, Data Format Working Group, and the new External Interfaces and System Test Working Group telecons.  The dominant topic has been planning for NCT3 using requirements traceability and control of our own test procedures.  (Closs)
· Refined the Requirements Traceability Matrix for the CERES FM5 Instrument Operations Requirements in preparation for NCT3 part 1, which is now scheduled to begin September 1.  (Closs)
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