September 22, 2010 - System Issues and Status

Table 1: Process Strategy/Coleman as of 09/22/10
Active Requests in order of priority as of 09/20/10

Data
. . . ial
Production Satellite Production Product PGEs Data Dates Specia
Request (PR) Strategy Status
(SS#)
M-PR 3-02 NSIDC- EICE 4.1-4.0P1 Standing request
NESDIS ESNOW
(Ss4.1)
M-PR 1-09 NSIDC- EICE 4.1-4.0P2 Standing Request
NESDIS ESNOW
16™ mesh
Standing requests | Terra Edition1-CV | BDS/ 1.1P3 Standing request These PRs replace
AM- PR 1-05 to ERBElike | 1.2P1 standing requests
7-05 ' AM- PR 1-00 to
(SS1-3) 1.3P1
7-00.
1.3P2
2.1P1
2.2P1
2.3P1
2.3P2
3.1P1
Standing requests | FM3 Edition1-CV | BDS/ 1.1P5 Standing request These PRs replace
PM-PRs 15-05 to ERBElike | 1.2P1 standing requests
18-05 PM-PRs 1-05 to
(SS1-3) 1.3P1
4-05.
1.3P2
2.2P1
2.3P1
2.3P2
3.1P1
Standing requests | FM4 Ed1-CV- BDS/ 1.1P5 Standing request These PRs replace
PM-PRs 11-05 to NoSwW ERBElike | 1.2P1 standing requests
14-05 PM-PRs 7-05 to
(SS1-3) 1.3P1
10-05.
1.3P2
2.2P1
2.3P1
2.3P2
3.1P1
M-PR 2-10 CERES | DAO-G5- MOA 12.1P1 Standing request
SCCR 753 CERES




Table 1: Process Strategy/Coleman as of 09/22/10
Active Requests in order of priority as of 09/20/10

Production Production Data Special
Satellite Product PGEs Data Dates P
Request (PR) Strategy Status
(SS#)
PR 1-10 CERES | DAO-G5- PMOA 9.1P1 Standing request
SCCR 753 CERES
PRs 145-10, 146- | FM3, Edition3 BDS, IES Instrument Pending ValR21
10 FM4 and ERBE- approval.
like
PR 171-10 FM3 Edition3 SCCD/ 2.4P1 7/02 - 9/08 Updated software
SCCN delivered.
PR 170-10 FM4 Edition3 SCCD/ 2.4P1 7/02 — 3/05 Updated software
SCCN delivered.
PR 49-09 FM3, Edition1C SSFI 4.1-4.1P5 -HHO8—HA0- In progress.
FM4, 41-42P3 | 11/30/07 -84/40 | NOTE: Priority will
MODIS 4.1-4.2P2 7/1/10 be lower for post-
V005 3/1/10 dates.
4.1-4.3P2
PR 48-09 FM3, Edition2D/ SSF 4.5-6.1P3 1408 —1/1/10- In progress.
SCCR 690 FM4 | Bd2D-NoSW 45-6.2P2 | 11/30/07-34/40 | NOTE: Priority will
4.5-6.4P1 7/1/10 be lower for post-
o 3/1/10 dates.
PR 47-09 FM3, Edition2D/ SFC 9.2P1 14408 —1/1/09- In progress.
SCCR 685 FM4 | Bd2D-NoSW 9.3P1 11/30/07 - 34440 | NOTE: Priority will
9.4pP1 7/1/10 be lower for post-
' 3/1/10 dates.
PRs 85-10 thru FM1, Edition3A SSF 4.5-6.5P4 3/1/00 - 3/1/10 In progress.
88-10, 77-10 to FM2 4.5-6.2P4
80-10, 93-10 to
96-10 4.5-6.4P1
SCCRs 786, 791,
690
PRs 101-10 thru FML1, Edition3A SAH 5.0P2 3/00 - 2/10 Pending promotion
104-10 FM2 and input.
SCCR 794
PRs 66/67/68-10, | FM1 Edition2G CRS 5.0P1 12/1/07 — 2128140 In progress.
5.1P1 6/30/10
SCCR 781 5.4P1
PRs 63/64/65-10 | FM1 Edition2G FSW 6.1P1 12/1/07 — 2{28/10 In progress.
SCCR 685 6.2P1 6/30/10
6.3P1
PR 60-09 Edition2A GGEO 11.1P10 11/05 - 2/20 12/07 | Ready.
SCCR 653




Table 1: Process Strategy/Coleman as of 09/22/10
Active Requests in order of priority as of 09/20/10

Production Production Data Special
Satellite Product PGEs Data Dates P
Request (PR) Strategy Status
(SS#)
PR 59-09 Edition2A GGEO 11.2P2 11/05 — 2/40 12/07 | Ready.
SCCR 653
PR 58-09 Edition2A GGEO 11.6P1 11/05 — 2440 12/07 | Ready.
SCCR 653 11.4P1
PRs 155-10 thru | FML, Edition2 BDS, IES, 3/2/10 — 7/1/10 ERBE-like pending
163-10 FM2, ESS8, ES4, ValR14 approval.
FM3, ES9
FM4
PRs 53-10 thru FM1, Edition2G SSF, SFC | Clouds, 3/2/10 thru 7/1/10 On hold pending
62-10 FM2 Inversion, inputs.
TISA-
Gridding
SCCRs 741, 690, SS9
and 685
PR 46-09 FM3 Edition2D CRS 5.0P1 1/4/1/08 —12/31/08 | Process 1% month
V005 5.1P1 12/3/07 - 2/2g/10 | and wait for SS
' checkout.
MYDO08 5.4P1 - 6/30/10
PR 45-09 FM3 Edition2D FSW 6.1P1 1/44/08—12/31/08 | Pending input.
SCCR 685 6.2P1 121407 - 2/28/10
6.3P1 6/30/10
PRs 136-09, FM1, Edition2 ISCCP- 9.0P1 Launch thru 9/09 Pending ValR1
137-09 FM2, D2Iike_— approval.
FM3, Day/Nit
SCCR 746 M4
PR 94-09 FM3, ValR14 ES8 2.2P1 9/07 — 11/07 Complete. 9/15/10
SCCR 734 FM4
PR 93-09 FM3, ValR14 ES8 2.3P1 9/07 — 11/07 Complete. 9/15/10
SCCR 734 FM4
PR 92-09 FM3, ValR14 ES8 2.3P2 9/07 — 11/07 Complete. 9/15/10
SCCR 734 FM4
PR 89-09 FML1, ValR14 ES8 2.2P1 9/07 - 11/07 Complete. 9/15/10
SCCR 734 FM2
PR 88-09 FM1, ValR14 ES8 2.3P1 9/07 — 11/07 Complete. 9/15/10
SCCR 734 FM2
PR 87-09 FM1, ValR14 ES8 2.3P2 9/07 — 11/07 Complete. 9/15/10
SCCR 734 FM2
PR 86-09 FM1, ValR14 ES4,ES9 | 3.1P1 10/07 Complete. 9/15/10
SCCR 735 FM2




Table 1: Process Strategy/Coleman as of 09/22/10
Active Requests in order of priority as of 09/20/10

Production Production Data Special
Satellite Product PGEs Data Dates P
Request (PR) Strategy Status
(SS#)
PR 86a-09 FM1+ ValR14 ES4,ES9 | 3.2P1 10/07 Complete. 9/15/10
SCCR 735 FM3
PR 91-09 FM3, ValR14 ES4,ES9 | 3.1P1 10/07 Complete. 9/15/10
SCCR 735 FM4

**** The PRs that follow cannot be processed until the PGEs have completed the
delivery and pre-operational testing phases. ****

PRs 81-10 thru FM3, Edition3A SSF 4.5-6.5P5 3/1/00 - 3/1/10 Pending SRF inputs
84-10, 73-10 to FM4 4.5-6.2P4 and pre-op testing.
76-10, 89-10 to
92-10 45-6.4P1
SCCRs 786, 791,
690
PRs 114-10 thru | FML1, Edition3A SFC 9.2P2 3/1/00 - 3/1/10 Delivered.
122-10 FM2 9.3p2
9.4P2
SCCR 789
PRs 105-10 thru | FM3, Edition3A SFC 9.2P2 3/1/00 - 3/1/10 Delivered.
113-10 FM4 9.3p2
9.4P2
SCCR 789
PRs 97-10 thru FM3, Edition3A SAH 5.0P2 3/00 - 2/10 Pending input and
100-10 FM4 promotion.
SCCR 794
PRs 164-10 thru Merged Edition3A TSI 10.0P3, 7/02 - 2/10 PRs pending review.
169-10 7.3.1P1 Delivered to magneto
PRs 174-10, Merged Edition3A SYNI 7.2.1P1 7/02 - 12/07 Delivered.
175-10
SCCR 804
PRs 131-10 thru FM1, ValR2 SRBAVG | 10.0P1, 2004 seasonal Delivered.
134-10 FM2, 10.0P2 months
SCCR 798 FM3,
FM4




Table 1: Process Strategy/Coleman as of 09/22/10
Active Requests in order of priority as of 09/20/10

Production Production Data Special
Satellite Product PGEs Data Dates P
Request (PR) Strategy Status
(SS#)

PRs 9-10 thru FM1, Edition2E SRBAVG | 10.0P1, 3/2000 - 10/05 Pending ValR2

10-10 FM2 10.0P2 approval

SCCR 650

PRs 7-10 thru 8- | FM3, Edition2B SRBAVG | 10.0P1, 7/2002 - 10/05 Pending ValR2

10 FM4 10.0P2 approval

SCCR 650

PRs 135-10 thru Betall GGEO 11.1P10, In Pre-op Testing

137-10 11.2P2,

SCCRs 653, 787 11.4P1

PRs 5-10 thru FM1, Edition2E SRBAVG 10.0P1, 11/05 - 12/09 Pending GGEO input

6-10 FM2 10.0P2 data and ValRx
approval

SCCR 650

PRs 3-10 thru FM3, Edition2B SRBAVG 10.0P1, 11/05 - 12/09 Pending GGEO input

4-10 FM4 10.0P2 data and ValRx
approval

SCCR 650

PRs 16-10 CERES | ValR4x86- MOA 12.1P2 7/04 Pending redelivery

SCCR 749 Ed3

PR 15-10 CERES | ValR4p6-Ed3 | MOA 12.1P2 7/04 Pending redelivery

SCCR 749

PR 37-10 CERES | ValR4x86- MOA 12.1P1 7/04 Pending redelivery

SCCR 749 Ed2

PR 36-10 CERES | ValR4p6-Ed2 | MOA 12.1P1 7/04 Pending redelivery

SCCR 749

PR 173-10 Merged Edition3A SYNI 7.2.1P1 12/07 - 2/10 Delivered. Very low
priority—outside of
2011 SR requirement

SCCR 804




Table 2.

September 22, 2010 - System Issues and Status

Activity

Lead

Status

SEC

Miller °

No activity. (Miller)

CM/Docu-
mentation

Ayers o
(Saunders)

See Table 3 for the current CERES Subsystem Delivery Schedule and
Table 4 for the current CERES Coefficients Delivery Schedule.
(Ayers)

See Table 5 for SCCR activity since the last DMT meeting. SCCRs
that need to be reviewed follow Table 5. (Ayers)

ERBE-like (SCCR 806) was installed, compiled, and tested on
magneto, and released to the ASDC on September 10. The ERBE-like
Test Plan and Operator’s Manual were updated, posted on the Web,
and provided to the ASDC. (Saunders)

The ERBE-like delta delivery (SCCR 805) was installed on magneto
and released to the ASDC on September 13. (Saunders)

Perl_Lib (SCCR 807) was installed on AMI-P and released to the
ASDC on September 16. (Cooper)

Testing for TISA Averaging (SCCR 798) still can’t be completed
because IDL is in demo mode on magneto. (Saunders)

Testing TISA Averaging (SCCR 801) and Instrument (SCCR 716) on
AMI-P. (Ayers, Cooper)

Removing “meta” from the Operator’s Manuals and File Management
Policy and adding a new column to indicate whether or not a data
product will be available through the Ordering Tool. (Saunders)

The Promoted Directories and Toolkit Version per PGE documents
were updated and provided to the ASDC. (Ayers)

AMI Job
Submission
Scripts —
Phase 1

Ayers °
(Magill)

Development continues on the submission scripts for TISA Gridding
PGEs 9.0P2, 9.0P3, and 9.0P0. (Grepiotis, Hillyer)




Table 3. CERES Subsystem Delivery Schedule — September 2010
(NPP Launch Date: October 18, 2011)

Preliminary Deli Rel CERESIib N Certified
Subsystem Delivery elivery to elease o Reason for Delivery Delivery ew | e;“ N

Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
Instrument June 18 July 2 August 13 Updates to PGE 1.1P8 for Terra/Aqua AMI-P6
(SCCR 755) In CM Queue (Edition1-CV) and NPP. (C++)
Instrument January 29 July 2 August 13 New C++ CER1.4P1 (formerly CER1.3P1) X AMI-P6
(SCCR 756) In CM Queue for Terra, Aqua, and NPP with AMI job

submission scripts.
Instrument June 25 July 9 August 13 New C++ Gain Analyzer CER1.4P2 X AMI-P6
(SCCR 770) In CM Queue (Formerly CER1.3P2) for Terra, Aqua,
and NPP.

TISA July 19 July 19 August 13 Redelivery to correct a problem with magneto-P4
Averaging In CM Queue Edition2 SRBAVG.
(SCCR 798)
Synoptic SARB August 27 | September 10 | September 17 | Edition3 SYNI delivery of PGE AMI-P6 &
(SCCR 804) In CM Queue CER7.2.1P1. AMI-x86
TISA September 3 | September 17 | September 24 | Edition3 TSI. PGEs CER10.0P3 and X AMI-P6
Averaging In CM Queue CER7.3.1P1.
(SCCR 801)
TISA Gridding September | September 24 October 1 Betal-Edition2 delivery of 2 new PGEs X AMI-P6
(SCCR 763) 10 (CER9.0P2 & CER9.0P3) for new ISCCP-

D2like-Mrg product. [All ISCCP-D2like
HDF products will have the same format.]




Table 3. CERES Subsystem Delivery Schedule — September 2010
(NPP Launch Date: October 18, 2011)

Preliminary . CERESIib -
Subsystem Delivery Delivery to Release to Reason for Delivery Delivery New Certified
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
TISA Gridding September October 1 October 8 Betal-Edition2 ISCCP-D2like- X AMI-P6
(SCCR 765) 17 FIxDay/Nit (PGE CER9.0P0).
TISA October 1 October 15 October 22 Edition3 SYN/AVG/ZAVG. PGE AMI-P6
Averaging CERS8.1P1.
(SCCR 795)
Clouds October 15 October 29 November 5 | Terra and Aqua Betal-Edition4. PGEs AMI-P6
CER4.1-4.1P6, CER4.1-4.2P5, CERA4.1-
4.2P4, and CER4.1-4.3P3.
ERBE-like October 15 October 29 November 5 | Delivery of all ERBE-like PGEs to AMI. AMI-P6
(SCCR 740) (Edition2/Edition3)
CERESIib November | November 26 December 3 Inversion updates. AMI-P6,
12 AMI-x86, &
magneto-P4
Inversion November | November 26 December 3 | Terra and Aqua Betal-Edition4. X AMI-P6
12
GGEO December Betal-Edition4 GGEO delivery. AMI-P6
TISA November | December 10 | December 17 | SRBAVG-GEO Beta2-Edition3. Adding AMI-P6
Averaging 26 Model C surface fluxes and solar

insulation.




Table 3. CERES Subsystem Delivery Schedule — September 2010
(NPP Launch Date: October 18, 2011)

Preliminary . CERESIib -
Subsystem Delivery Delivery to Release to Reason for Delivery Delivery New Certified
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
Instrument March 2011 Build corrects all NPP errors found so far. AMI-P6
Last Build before launch freeze date.
Might not be needed. Includes pre-
processor.
Instantaneous Spring 2011 Betal-Edition4 CRS. AMI-P6 &
SARB AMI-x86
Instrument ??7? Delivery of simulated IES PGE to support X magneto-P4
(SCCR 641) TRMM VIRS-only processing. New PGE:

CER1.0P1.




SCF Processing

Subsystem

Reason for Delivery

SCF Platform

TISA Averaging (SCCR 766)

SRBAVG-nonGEO Beta2-Edition3. New AMI-P6

PGE CER10.1P1 for the subsetter code.

Table 4. CERES Coefficients Delivery Schedule — September 2010

Preliminary . -
, Delivery to Release to : Certified
Subsystem Delivery CERESCM | Langley DAAC Reason for Delivery Platform(s)
Memo to CM
ERBE-like N/A October 1 Aqua Edition3 spectral response function files for magneto/
Launch — September 2008. AMI

10




Table 5. SCCR Activity September 7 at 3:00 p.m. — September 20 at 6:00 p.m.

sccR|s|ul|lAalc|D SS oo Comments
734 X ERBE-like
804 X Synoptic
SARB
805 X ERBE-like
806 X ERBE-like
807 | X X Perl_Lib | 12

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem

11




CERES Software Configuration Change Request Submittal

Subsystem: Perl_Lib SCCR Date & TIME: 2010-09-08 15:06:37 SCCR No.: 807
Parameter Change: () YES (X) NO

Description of Change (Science):
N/A

Reason for Change (Science):
N/A

Description of Change (non-Science):

Added the function submit to the module SGE_UTtils. This function submits a job to Sun Grid Engine via the
gsub command. Previously this function existed in all of the subsystem level rcf/ directories. Also added
POD documentation for the PathUtils, SGE_Utils, and PCF_Env modules.

Reason for Change (non-Science):
Moving the submit functionality from the subsystem level to the project level for the SGE scripting task.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of
Parameter Change:
N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
All

Estimated Time to Complete Change: a day
Planned Delivery Date: 9/8/2010
List Affected Subsystems and PGE Names: All

Originator: MAGILL, BRIAN E. (SSAI)

12



Table 6. September 22, 2010 - Subsystem Issues and Status

SS
No.

SS
Lead

Status

Problems

Toolkit
Issues

(72?)

No report received.

1.0

Cooper
(Grepiotis)

ValR21s have been validated by Instrument. Kory
needs to send his approval. (Cooper)

SCCR #716 is still being tested on AMI-P. (Ayers,
Cooper)

Native C++ compiler on AMI; the team is looking
into this new compiler. (Grepiotis, Timcoe)

2.0

Walikainen
(Lande)

Continuing to examine QC checker email generated
during production. (Walikainen)

Continuing to inspect ERBE-like Aqua and Terra
output plots. (Walikainen)

Converting CER2.4P1 scripts and code to DPO-
directory structure and executables with platform
prefixes. (Walikainen)

Delivered Aqua Edition3 SRFs to CM. [FM3; 7/02-
9/08 and FM4; 7/02-3/05]. (Walikainen)

Found error in the recently updated Promoted
Directories document (i.e., SCCR 734 listing) and
sent correction options to Tammy. (Lande)

Found and edited errors in latest PR document (i.e.,
document revision record table). Sent new version
to Lisa. (Lande)

Indicated to Lisa corrections to be made in new
standing PRs for ERBE-like magneto processing
(following SCCR 734 promotion to production).
(Lande)

Confirmed updates to subsystem 3.0 Operator's
Manual recently made by Joanne. (Lande)

3.0

Walikainen
(Lande)

Combined with above.

13




Table 6. September 22, 2010 - Subsystem Issues and Status

SS

No.

SS
Lead

Status

Problems

4.1

Sun-Mack
(Brown)

Created about half of the 1976 GEWEX version 2
netcdf files using all hourly QC output. (Smith)

Began transferring version 2 GEWEX netcdf files
over to GEWEX ftp site. (Smith)

SSF global images and statistics were processed
from 200907 through 200910. Results were posted
on the Web. (R. Brown)

QC global images and statistics were processed for
Aqua Edition1C from 200907 through 2009009.
Results were posted on the Web. (R. Brown)

Worked on processing Daily QC global data for Yue
Li (Texas A&M). Daily QC global data was
processed for November 2008 through December
2008. (R. Brown)

Processing ClearSky results for Aqua Edition1C
from 200903 through 200910. (R. Brown)

Prepared for the presentation for CERES ST
meeting. Attended CERES ST meeting Sept 13-16,
2010. (Sun-Mack)

4.2

Sun-Mack

Combined with above.

4.3

Sun-Mack

Combined with above.

4.4

Miller
(Antropov)

Resolved several bugs identified by the Gfortran
compiler in a program to fill the point spread
function for the footprint with MODIS albedo data.
(Miller, Antropov) (Edition3)

Investigated IGBP type difference in four months of
Aqua Edition2C processing. Code was created to
grid surface type from SSF for a month of data.
Also, clouds QC reader was modified to check for
ocean and desert from the region of interest.
(Miller) (Edition2)

Worked with Raju to set-up compiling her code with
GFortran. Talked with Betty about Chungwei's C
code to bit swap a structure. (Miller)

14




Table 6. September 22, 2010 - Subsystem Issues and Status

SS SS
No. Lead Status Problems
4.5 Sothcott Attended weekly SOFA working group meetings.
(Sothcott)
Reviewed Terra Edition3A results and found them to
be as expected. (Sothcott)
Continued port of Edition4-Betal software to AMI
focusing on updating all the input directory
structures to use the DPO. (Sothcott)
Updated the monthly validation site software to
include the 16 new validation sites and provided a
preliminary version to the FLASHflux group. Will
update the Edition4-Betal version with a more
permanent fix. (Sothcott)
4.6 Sothcott Combined with above.
5.0 Caldwell No new updates. (Caldwell)
(Coleman)
7.2 Caldwell Delivered Synoptic SARB (SCCR 804) to AMI for
(Coleman) SSIT testing. This delivery is only for x86
processing. (Caldwell)
12.0 Caldwell No new updates. (Caldwell)
(Coleman)
7.1 Nguyen Delivered code, scripts, and documents to CM for

(Raju, Lock)

testing on AMI-P. (Nguyen)
Provided support for testing PGE CER7.3.1P1.
(Nguyen)

PGE CER7.3.1P1 is not running on AMI-P.
Searching for the cause of the problem. (Nguyen)

15




Table 6. September 22, 2010 - Subsystem Issues and Status

SS
No.

SS
Lead

Status

Problems

8.0

Nguyen
(Raju, Lock)

Zeroed in on the time consuming HDF write step and
it is the call to the HDF method sfwdata for each of
the 242 parameters (* 360 * 8). (Lock)

Resolved the problem with the HOSTTYPE by using
“arch” in both the Makefile and perl scripts. (Lock)

Investigating and making the changes to
accommodate the new AVG/ZAVG file format of
monthly hourly in one file and monthly in another.
(Lock)

All enhancements and changes are planned for both
magneto and AMI-P by mid-October. (Lock)

10.0

Nguyen
(Raju, Lock)

Delivered PGE CER10.0P3 code, scripts and
documents to CM for testing on AMI-P. (Nguyen)

Ocean coverage for September 2010 through
December 2010 of Aqua and Terra showed a
significant difference in the SSF 1deg lite products.
Provided support to Norman Loeb to figure out the
cause of the difference. (Nguyen)

The all-sky GGEO WN fluxes in SYN 1deg. are
significantly out of range for some regions.
Searched for the cause of the problem. Reran the
February 2009 and February 2010 of Terra SSF with
the GGEOW. (Nguyen)

Supported testing for SCCR 796 on magneto.
Waiting for IDL to be available for testing.

(Nguyen)

6.0

Raju
(Nguyen)

No new updates. (Raju)

9.0

Raju
(Nguyen)

Work started to run PGEs 9.0P2 & 9.0P3 software
on both x86 (using gfortran) and p6 platforms.
Preparing for the CM delivery. (Raju)

16




Table 6. September 22, 2010 - Subsystem Issues and Status

SS
No.

SS
Lead

Status

Problems

11.0

Raju
(Nguyen)

Work continued on supporting scripts (new PCF,
clean, Launch, etc.). Testing continued on various
satellite data sets. (Ron Parrish)

Created GGEO validation Web plots for months
11/05 — 02/10. Processing GGEO months that
showed bad data hours through PGE 11.6P1 to set
them to defaults. (Raju)

Continued to check GGEO products to respond to
Dave Doelling’s inquiries. (Raju)

CERES-
lib or
Perl_Lib

Magill

Perl_Lib Issues: Added the submit function to the
SGE_Utils module. This function sets up the
arguments for SGE’s gstat command for a given
PGE and then runs this command. It takes the place
of the individual submit scripts which previously had
to be coded for each PGE. Also added online
documentation for the SGE_Utils, PathUtils, and
PCF_Env modules. These can be read using the
perldoc command. These changes are for SCCR
807. (Magill)

17




Table 7. September 22, 2010 — DM Tasks

Activity Status
Code e A5 minute presentation identifying our current HDF write
Optimization performance issues will be presented at the HDF conference in
(Coleman) Champaign, IL, Sept. 28th. (Lock)
Production e PR Database Requirements in Review. (Gleason, Coleman,
Database/ e Setting up PR Database Web Development environment.
Automation (Grune, Heckert, Key)
(Coleman)

e Prepared initial User-permission matrix for who can modify
what fields in the PR database. (Coleman)

e Working on the schedule of the PR Database-web interface
development. (Coleman)

e Migrating the last seven PRs from Word to Excel. (Coleman)

Ordering Tool |e Loaded Availability data into the Development Database for
(Kizer) FLASH_TISA, CCCM and FLASH_SSF. (Heckert)

e Met with the team for the CERES PR Database Web Interface to
begin work on that project. (Heckert)

o Prepared example of new look/graphics for the CERES website.
(Heckert)
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Table 8. September 22, 2010 — NPP Issues

Activity

Status

FM5

Hosted GSFC NPP test engineers Roberto Rodriguez and Chiu
Yeung for SDS Functional testing on September 10, preceded
by a Test Readiness Review on September 8. The PDR/PAN
interface with the Land PEATE was successful, and ERB CARS
was able to ingest ~60 files each of CERES RDRs, VIIRS SDRs
and VIIRS AOT data. BDS process was successful, but we
were unable to process ERBE-like data due to zero fill data
retrieved from the Land PEATE. We expect to re-run the test
with good data this week. In all, 27 of 30 ERB CARS
requirements were verified. (Closs)
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