
August 11, 2010 - System Issues and Status 
 

Table 1:  Process Strategy/Coleman as of 08/09/10 
Active Requests in order of priority 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

M-PR 3-02  NSIDC- 
NESDIS 

EICE 
ESNOW 
(SS4.1) 

4.1-4.0P1 Standing request  

M-PR 1-09  NSIDC-
NESDIS 

EICE 
ESNOW 
16th mesh 

4.1-4.0P2 Standing Request   

Standing requests 
AM- PR 1-05 to 
7-05  

Terra  Edition1-CV BDS/ 
ERBElike  
(SS1-3) 

1.1P3 
1.2P1 
1.3P1 
1.3P2 
2.1P1 
2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request These PRs replace 
standing requests 
AM- PR 1-00 to 
7-00. 

Standing requests 
PM-PRs 15-05 to  
18-05 

FM3 Edition1-CV BDS/ 
ERBElike  
(SS1-3)  

1.1P5 
1.2P1 
1.3P1 
1.3P2 
2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request These PRs replace 
standing requests 
PM-PRs 1-05 to 
4-05. 

Standing requests 
PM-PRs 11-05 to  
14-05 

FM4 Ed1-CV-
NoSW 

BDS/ 
ERBElike  
(SS1-3)  

1.1P5 
1.2P1 
1.3P1 
1.3P2 
2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request These PRs replace 
standing requests 
PM-PRs 7-05 to 
10-05. 

M-PR 2-10 
SCCR 753 

CERES DAO-G5-
CERES 

MOA 12.1P1 Standing request   
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Table 1:  Process Strategy/Coleman as of 08/09/10 
Active Requests in order of priority 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

PR 1-10 
SCCR 753 

CERES DAO-G5-
CERES 

PMOA 9.1P1 Standing request   

PRs 138-10 thru 
144-10 

FM1, 
FM2 

Edition2F SSF Clouds, 
Inversion 

1/06, 4/06, 11/06 In progress 

PRs 147-10 thru 
154-10 

FM3, 
FM4 

ValR21 BDS, IES Instrument 
and ERBE-
like 

Selected data 
months – see PR 

 

PRs 145-10, 146-
10 

FM3, 
FM4 

Edition3 BDS, IES Instrument 
and ERBE-
like 

 Pending ValR21 
approval 

PR 49-09  FM3, 
FM4,  
MODIS 
V005 

Edition1C  SSFI 4.1-4.1P5 
4.1-4.2P3 
4.1-4.2P2 
4.1-4.3P2 

1/1/08 – 1/1/09 
1/1/08 – 1/1/10  
11/30/07 - 3/1/10 

In progress 

PR 48-09 
SCCR 690 

FM3, 
FM4 

Edition2D/ 
Ed2D-NoSW 

SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

1/1/08 – 1/1/09 
1/1/08 – 1/1/10  
11/30/07 - 3/1/10 

In progress 

PR 47-09 
SCCR 685 

FM3, 
FM4 

Edition2D/ 
Ed2D-NoSW 

SFC 9.2P1 
9.3P1 
9.4P1 

1/1/08 – 1/1/09  
11/30/07 - 3/1/10 hr 
11 

In progress  

PRs 66/67/68-10,  
SCCR 781 

FM1 Edition2G CRS 5.0P1 
5.1P1 
5.4P1 

12/1/07 – 2/28/10 In progress 

PRs 63/64/65-10 
SCCR 685 

FM1 Edition2G FSW 6.1P1 
6.2P1 
6.3P1 

12/1/07 – 2/28/10 In progress 

PR 86-09  
SCCR 735 

FM1, 
FM2  

ValR14  ES4, ES9 3.1P1 10/07 Ready  

PR 86a-09 
SCCR 735 

FM1+ 
FM3 

ValR14  ES4, ES9 3.2P1 10/07 Ready  

PR 91-09 
SCCR 735 

FM3, 
FM4 

ValR14  ES4, ES9 3.1P1 10/07 Ready  

PRs 138-09, 
       139-09 
SCCR 746 

FM1, 
FM2, 
FM3, 
FM4 

ValR1 ISCCP-
D2like-
Day/Nit 

9.0P1 7/02 – 4/03 
Seasonal Months 
only 

Ready 
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Table 1:  Process Strategy/Coleman as of 08/09/10 
Active Requests in order of priority 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

PR 46-09 FM3  
V005 
MYD08 

Edition2D CRS 5.0P1 
5.1P1 
5.4P1 

1/1/1/08 – 12/31/08 
12/1/07 - 2/28/10 

Pending SSF input - 
process 1st month 
and wait for SS 
checkout 

PR 45-09 
SCCR 685 

FM3 Edition2D FSW 6.1P1 
6.2P1 
6.3P1 

1/1/1/08 – 12/31/08 
12/1/07 - 2/28/10 

Pending input 

PRs 136-09,  
       137-09 
SCCR 746 

FM1, 
FM2, 
FM3, 
FM4 

Edition2 ISCCP-
D2like-
Day/Nit 

9.0P1 Launch thru 9/09 Pending ValR1 
processing and 
approval 

PR 73-09  
SCCR 718 

FM3 Edition2D SAH 5.0P2 1/08 – 12/08 Done.  8/7/10 
Pending input data 

 

**** The PRs that follow cannot be processed until the PGEs have completed the 
delivery and pre-operational testing phases. **** 

 
PRs 131-10 thru 
134-10 
SCCR 798  

FM1, 
FM2, 
FM3, 
FM4 

ValR2 SRBAVG 10.0P1, 
10.0P2 

2004 seasonal 
months 

Delivered 

PRs 135-10 thru 
137-10 
SCCRs 653, 787 

 Beta11 GGEO 11.1P10,  
11.2P2,  
11.4P1 

 Delivered 

PRs 9-10 thru 
10-10  
SCCR 650 

FM1, 
FM2 

Edition2E SRBAVG 10.0P1, 
10.0P2 

3/2000 – 10/05 Pending ValR2 
approval 

PRs 7-10 thru 8-
10  
SCCR 650 

FM3, 
FM4 

Edition2B SRBAVG 10.0P1, 
10.0P2 

7/2002 – 10/05 Pending ValR2 
approval 

PR 60-09    
SCCR 653 

 Edition2A GGEO 11.1P10  11/05 – 6/09 11/08 Pending Beta11 
approval  

PR 59-09 
SCCR 653 

 Edition2A GGEO 11.2P2 11/05 – 6/09 11/08 Pending Beta11 
approval  

PR 58-09 
SCCR 653 

 Edition2A GGEO 11.6P1 
11.4P1 

11/05 – 6/09 11/08 Pending Beta11 
approval  
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Table 1:  Process Strategy/Coleman as of 08/09/10 
Active Requests in order of priority 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

PRs 81-10 thru 
96-10 

FM1, 
FM2, 
FM3, 
FM4 

Edition3A SSF 4.5-6.5P4 
4.5-6.5P5 
4.5-6.2P4 
4.5-6.4P1 

3/1/00 – 3/1/10 In pre-op testing 

PRs 105-10 thru 
122-10 

FM1, 
FM2, 
FM3, 
FM4 

Edition3A SFC 9.2P2 
9.3P2 
9.4P2 

3/1/00 – 3/1/10 Delivered 

PRs 97-10 thru 
104-10 

FM1, 
FM2, 
FM3, 
FM4 

Edition3A SAH 5.0P2 3/00 – 2/10 Pending delta 
delivery and input 

PRs 5-10 thru  
6-10   
SCCR 650 

FM1, 
FM2 

Edition2E SRBAVG 10.0P1, 
10.0P2 

11/05 – 12/09 Pending GGEO input 
data and ValRx 
approval 

PRs 3-10 thru  
4-10   
SCCR 650 

FM3, 
FM4 

Edition2B SRBAVG 10.0P1, 
10.0P2 

11/05 – 12/09 Pending GGEO input 
data and ValRx 
approval 

PRs 16-10  
SCCR 749 

CERES ValR4x86-
Ed3 

MOA 12.1P2 7/04 Pending redelivery 

PR 15-10 
SCCR 749 

CERES ValR4p6-Ed3 MOA 12.1P2 7/04 Pending redelivery 

PR 37-10 
SCCR 749 

CERES ValR4x86-
Ed2 

MOA 12.1P1 7/04 Pending redelivery 

PR 36-10 
SCCR 749 

CERES ValR4p6-Ed2 MOA 12.1P1 7/04 Pending redelivery 

PR 94-09 
SCCR 734 

FM3, 
FM4 

ValR14  ES8 2.2P1 9/07 – 11/07 In Pre-Op testing 

PR 93-09 
SCCR 734 

FM3, 
FM4 

ValR14  ES8 2.3P1 9/07 – 11/07 In Pre-Op testing 

PR 92-09 
SCCR 734 

FM3, 
FM4 

ValR14  ES8 2.3P2 9/07 – 11/07 In Pre-Op testing 

PR 89-09 
SCCR 734 

FM1, 
FM2  

ValR14  ES8 2.2P1 9/07 – 11/07 In Pre-Op testing 

PR 88-09 
SCCR 734 

FM1, 
FM2  

ValR14  ES8 2.3P1 9/07 – 11/07 In Pre-Op testing 
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Table 1:  Process Strategy/Coleman as of 08/09/10 
Active Requests in order of priority 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

PR 87-09 
SCCR 734 

FM1, 
FM2  

ValR14  ES8 2.3P2 9/07 – 11/07 In Pre-Op testing 

PRs 53-10 thru  
62-10 
SCCRs 799, 782, 
and 685 

FM1, 
FM2 

Edition2G SSF, SFC Clouds, 
Inversion, 
TISA-
Gridding 
SS9 

2/28/10 thru TBD On hold pending 
inputs and final 
platform assignment 
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Table 2.  August 11, 2010 - System Issues and Status 

Activity Lead Status 

SEC Miller • Planned testing approach for AMI-P was discussed.  (Miller) 

• Approved replacing launch script with Perl function in AMI production 
scripting.  (Miller) 

CM/Docu-
mentation 

Ayers 
(Saunders) 

• See Table 3 for the current CERES Subsystem Delivery Schedule and 
Table 4 for the current CERES Coefficients Delivery Schedule.  
(Ayers) 

• See Table 5 for SCCR activity since the last DMT meeting.  SCCRs 
that need to be reviewed follow Table 5.  (Ayers) 

• CERESlib (SCCR 793) was updated with a new ERBE-like data file 
on AMI and magneto.  (Ayers) 

• ERBE-like (SCCR 734) was installed, compiled, and tested on 
magneto, and released to the ASDC on August 5.  The updated ERBE-
like Test Plan was posted on the Web and provided to the ASDC.  
(Ayers, Saunders) 

• In order to successfully test Instrument 717 on AMI-P the x86 version 
of CERESlib and PGE CER1.1P7 were compiled.  Instrument scripts 
associated with PGE CER1.1P7 were also updated.  (Ayers)  

• The following deliveries are in the CM testing queue:  Instrument 747, 
Inversion 791, TISA Gridding 789, GGEO 787, Instrument 755, 
Instrument 756, Instrument 770, and TISA Averaging 798.  (Ayers) 

• The CERES Subsystem and Coefficients Delivery Schedules were 
updated and posted on the Web.  (Ayers, Saunders) 

AMI Job 
Submission 
Scripts – 
Phase 1 

Ayers 
(Magill) 

• Instrument 747, Instrument 755, Instrument 756, and Instrument 770, 
all of which have the Phase 1 job submission scripts, are in the CM 
testing queue.  (Ayers) 

• The initial version of the AMI job submissions scripts for TISA 
Averaging PGEs 10.0P3, 7.3.1P1, and 8.1P1 are being tested by 
subsystem personnel.  (Magill, Grepiotis)  

• Development began on the submission scripts for Synoptic SARB PGE 
7.2.1P1 and TISA Gridding PGE 9.0P2.  (Magill, Grepiotis) 

• The decision was made that the submission scripts will expect input 
data that is not yet in the DPO to be in a directory structure that mimics 
the DPO.  (Ayers) 

 



 

Table 3.  CERES Subsystem Delivery Schedule – August 2010 
(Next Science Team Meeting:  September 13 – 16, 2010, in Paris, France) 

(NPP Launch Date: September 22, 2011) 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

TISA Gridding 
(SCCR 789) 

June 11 June 25 
In CM Queue 

August 13 New PGEs CER9.2P2, CER9.3P2, and 
CER9.4P2 for SFC Edition3. 

X X magneto-P4 

GGEO 
(SCCR 787)  

June 18 July 2 
In CM Queue 

August 13 Updates for PGEs 11.1P10 and 11.2P2 for 
Edition2.  

  magneto-P4 

Instrument 
(SCCR 755) 

June 18 July 2 
In CM Queue 

August 13 Updates to PGE 1.1P8 for Terra/Aqua 
(Edition1-CV) and NPP.  (C++)   

  AMI-P6 

Instrument 
(SCCR 756) 

January 29 July 2 
In CM Queue 

August 13 New C++ CER1.4P1 (formerly CER1.3P1) 
for Terra, Aqua, and NPP with AMI job 
submission scripts. 

 X AMI-P6 

Instrument 
(SCCR 770) 

June 25 July 9 
In CM Queue 

August 13 New C++ Gain Analyzer CER1.4P2 
(Formerly CER1.3P2) for Terra, Aqua, 
and NPP. 

 X AMI-P6 

Instrument 
(SCCR 747) 

N/A July 16 
In CM Queue 

August 13 Redelivery of PGE CER1.0P2 with job 
submission scripts. 

  AMI-P6 

TISA 
Averaging 
(SCCR 798) 

July 19 July 19 
In CM Queue 

August 13 Redelivery to correct a problem with 
Edition2 SRBAVG. 

  magneto-P4 

GGEO 
(SCCR 799) 

July 16 August 6 
In CM Queue 

August 13 Correcting a problem found in Edition2 
ISCCP-D2like-GEO. 

  magneto-P4 
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Table 3.  CERES Subsystem Delivery Schedule – August 2010 
(Next Science Team Meeting:  September 13 – 16, 2010, in Paris, France) 

(NPP Launch Date: September 22, 2011) 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

TISA 
Averaging 
(SCCR 796) 

July 23 August 6 August 13 Edition3 TSI.  PGEs CER10.0P3 and 
CER7.3.1P1. 

  magneto-P4 

Synoptic SARB 
(SCCR 797) 

July 30 August 13 August 20 Delta delivery of PGE CER7.2.1P1 for 
Edition3 SYNI processing. 

  magneto-P4 

TISA 
Averaging 
(SCCR 801) 

August 13 August 27 September 3 Edition3 TSI.  PGEs CER10.0P3 and 
CER7.3.1P1. 

 X AMI-P6 

TISA 
Averaging 
(SCCR 795) 

August 13 August 27 September 3 Edition3 SYN/AVG/ZAVG.  PGE 
CER8.1P1. 

  AMI-P6 

Synoptic SARB August 27 September 10 September 17 Edition3 SYNI delivery of PGEs 
CER5.0P2 and CER7.2.1P1. 

  AMI-P6 & 
AMI-x86 

TISA Gridding 
(SCCR 763) 

 September 3  September 17 September 24 Beta1–Edition2 delivery of 2 new PGEs 
(CER9.0P2 & CER9.0P3) for new ISCCP-
D2like-Mrg product.  [All ISCCP-D2like 
HDF products will have the same format.] 

 X AMI-P6 

TISA Gridding 
(SCCR 765) 

September 
10 

September 24 October 1 Beta1-Edition2 ISCCP-D2like-
FlxDay/Nit (PGE CER9.0P0). 

 X AMI-P6 

Clouds    October  Terra and Aqua Beta1-Edition4.   AMI-P6 
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Table 3.  CERES Subsystem Delivery Schedule – August 2010 
(Next Science Team Meeting:  September 13 – 16, 2010, in Paris, France) 

(NPP Launch Date: September 22, 2011) 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

ERBE-like 
(SCCR 740) 

October 15 October 29 November 5 Delivery of all ERBE-like PGEs to AMI. 
(Edition2/Edition3) 

  AMI-P6 

CERESlib    November  Inversion updates.   AMI-P6, 
AMI-x86, & 
magneto-P4 

Inversion    November  Terra and Aqua Beta1-Edition4. X  AMI-P6 
GGEO  December  Beta1-Edition4 GGEO delivery.   AMI-P6 
TISA 
Averaging 

November 
26 

December 10 December 17 SRBAVG-GEO Beta2-Edition3.  Adding 
Model C surface fluxes and solar 
insulation. 

  AMI-P6 

Instrument  March 2011  Build corrects all NPP errors found so far.  
Last Build before launch freeze date.  
Might not be needed.  Includes pre-
processor. 

  AMI-P6 

Instantaneous 
SARB 

 Spring 2011  Beta1-Edition4 CRS.   AMI-P6 & 
AMI-x86 

Instantaneous 
SARB 

 Mid-2011  New PGE to produce MATCH input files.  
(Edition2) 

 X AMI-P6 & 
AMI-x86 

Instrument 
(SCCR 641) 

 ???  Delivery of simulated IES PGE to support 
TRMM VIRS-only processing.  New PGE:  
CER1.0P1. 

 X magneto-P4 

9 



 
 
 

SCF Processing 

Subsystem Reason for Delivery SCF Platform

TISA Averaging (SCCR 766) SRBAVG-nonGEO Beta2-Edition3.  New 
PGE CER10.1P1 for the subsetter code.

AMI-P6
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Table 4.  CERES Coefficients Delivery Schedule – August 2010 
 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery Certified 

Platform(s) 

ERBE-like N/A August 13 Aqua Edition3 spectral response function files for 
Launch – December 2007. 

magneto/ 
AMI 

Instrument N/A  August 27 Terra and Aqua Edition2 gain files for March 2010 – 
June 2010. 

warlock/ 
AMI 

ERBE-like N/A  August 27 Terra and Aqua Edition2 spectral response function files 
for March 2010 – June 2010. 

magneto/ 
AMI 



Table 5.  SCCR Activity July 26 at 3:00 p.m. – August 9 at 5:00 p.m. 

SCCR S U A C D SS Page
No. Comments 

789   X   TISA 
Gridding 

  

791   X   Inversion   

793  X X   CERESlib 12  

797   X   Synoptic 
SARB 

  

798   X   TISA 
Averaging 

  

799   X   GGEO   

800 X  X   ERBE-
like 

14  

801 X     TISA 
Averaging 

15  

 
S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem 

 
CERES Software Configuration Change Request Submittal 

===================================================== 

Subsystem:  CERESlib    SCCR Date: 06/23/2010    SCCR Number: 793 
 
*** All changes described in this SCCR were made in CERESlib. *** 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
See SCCR 788 
 
Reason for Change (non-Science): 
See SCCR 788 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of 
Parameter Change: 
N/A 
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Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER9.2P2, CER9.3P2, CER9.4P2 
 
Estimated Time to Complete Change: 1 Day 
Planned Delivery Date: 6/25/2010 
List Affected Subsystems and PGE Names: Tisa Averaging: SS10, SS7.1 
 
Date: 07/01/2010          Status: UNKNOWN 
 
Originator: MAGILL, BRIAN E.   (SSAI) 
 
==================================== 
ADDITIONAL CHANGES TO SCCR NO. 793: 
==================================== 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
Refer to SCCR 800 
 
Reason for Change (Science): 
Refer to SCCR 800 
 
Description of Change (non-Science): 
N/A 
 
Reason for Change (non-Science): 
N/A 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of 
Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
Refer to SCCR 800 
 
Estimated Time to Complete Change: An hour 
Planned Delivery Date: 7/28/2010 
List Affected Subsystems and PGE Names: Refer to SCCR 800 
 
Date & Time: 2010-07-28 16:30:36 
 
Originator: MAGILL, BRIAN E.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  ERBElike    SCCR Date & TIME: 2010-07-28 14:45:47    SCCR No.: 800 
 
*** All changes described in this SCCR were made in CERESlib. *** 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
Req 2-8 
Set all sixteen radiometric factors to 1.0000 : four radiance categories  ( SW, WN,  LW day and LW 
night ) for all four instruments ( FM1, FM2, FM3 and FM4 ). 
 
Reason for Change (Science): 
The Edition 3 spectral responses for FM2 were adjusted to have the average All-sky radiances for 
March 2000 equal to FM1's averages. 
 
The Edition 3 spectral responses for FM3 and FM4 were adjusted to have the average All-sky 
radiances for July 2002 equal to FM1's averages. 
 
Delivered Inversion code multiplies radiances with the radiometric factors.  Setting the radiometric 
factors to 1.0000 provides the code with needed input but will turn off these radiometric factors and 
allow only the spectral-response to make the desired adjustments. 
 
Description of Change (non-Science): 
NA 
 
Reason for Change (non-Science): 
Na 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER2.4P1, CER2.3P1. CER2.3P2, CER3.1P1, CER3.2P1 
 
Estimated Time to Complete Change: Completed 
Planned Delivery Date: 7/28/10 
List Affected Subsystems and PGE Names: Inversion ( CER4.5-6.1P4 and CER4.5-6.1P5 ) 
 
Originator: WALIKAINEN, DALE R.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  TISAavg    SCCR Date & TIME: 2010-08-09 16:43:24    SCCR No.: 801 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Req#7.24 Deliver existing code from Magneto Edition3 merged Terra-Aqua on AMI-P. There will 
be no code change, only scripts will be updated. 
 
Reason for Change (non-Science): 
Support Jonathan Gleason's request 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER10.0P3, CER7.3.1P1 
 
Estimated Time to Complete Change: 1 week 
Planned Delivery Date: August 13, 2010 
List Affected Subsystems and PGE Names: CER7.2P1 
 
Originator: NGUYEN, CATHY   (SSAI) 
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Table 6.  August 11, 2010 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

Toolkit 
Issues 

(???) • No report received.  

1.0 Cooper 
(Grepiotis) 

• Aqua Edition3 gains have been delivered thru Mar. 
1, 2010.  Waiting for ValR21’s to be completed so 
they can be validated.  (Cooper) 

• SCCR #717 for PGE CER1.1P7 has been moved and 
tested on AMI-P.  This PGE should be promoted by 
SIT soon, if it has not already been promoted.  The 
new SGE scripts were updated to match the newest 
updates that were made for SCCR #716 to make all 
the scripts consistent.  Several issues with the AMI-P 
configuration and with make scripts not using the 
required environment variables were uncovered with 
this delivery testing.  This PGE along with 
CERESlib had to be recompiled and retested by 
CERES CM before it worked AMI-P.  The good 
news is that no changes had to be made to the 
expected output that was created on AMI.  (Cooper) 

• Edition2 gains thru June 2010 are being analyzed 
and should be delivered this month.  (Cooper) 

• SCCR #747 is next to be tested on AMI-P.  This 
testing should take place this week.  This is the first 
C++ delivery for AMI-P.  This PGE works on both 
P6 and x86, so it should be a good test to help find 
any other issues related to testing and production on 
AMI-P.  (Ayers, Cooper) 

• Work is continuing on the effort to use the C++ 
compiler optimization for CER1.1P8 on AMI.  Using 
the optimization reduces the time the PGE takes to 
run, however, it appears that the optimization can 
also cause issues.  The team is looking into how to 
best implement the compiler optimization for this 
PGE.  (Grepiotis, Timcoe) 
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Table 6.  August 11, 2010 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

2.0 Walikainen 
(Lande) 

• Continuing to examine QC checker email generated 
during production.  (Walikainen) 

• Continuing to inspect ERBE-like Aqua and Terra 
output plots.  (Walikainen) 

• Created a second set of Aqua enhanced Edition3 
SCCs.  These incorporate radiometric shifts to have 
monthly average, all-sky FM3 and FM4 radiances 
equal to FM1's at the beginning of mission.  
(Walikainen) 

• Created PRs for Aqua Edition3 gains validation from 
6/18/02 through 3/1/10 (ValR21: 147-10 - 154-10c).  
(Lande) 

• SCCR 740:  Finished updating scripts for subsystem 
3 to comply with delivery (i.e., CM) requirements.  
Finished testing CER3.1P1 run script, and created 
associated Perl versions of the env't script and PCF 
generator.  (Lande) 

 

3.0 Walikainen 
(Lande) 

• Combined with above.  

4.1 Sun-Mack 
(Brown) 

• Working to improve the Google Earth curtain by 
using images covering 400 records instead of 1000.  
(Heckert, Gibson, & Chen) 

• Worked on VIIRS related Clouds code; currently one 
granule running through the Clouds system seems to 
be working.  (Smith & Sun-Mack) 

• Worked on VIIRS subsetter, compared the 
differences between older version of NPP input 
granules (VIAE/VMAE/VDME) and new version 
that we just received, communicated with Land 
PEATE folks regarding the differences, created data 
statistics for new testing NPP granule files, making 
plans  (Chen, Smith, & Sun-Mack). 

• Processed Clear Sky data for Aqua Edition1C from 
200809 through 200811.  Results were posted on the 
Web.  (R. Brown) 
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Table 6.  August 11, 2010 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

4.1 Sun-Mack 
(Brown) 
 
(Continued) 

• Processed QC global images and statistics for 
FLASHFlux data for Terra and Aqua for 201006.  
QC global images and statistics for Aqua Edition1C 
were also processed from 200808 through 200812.  
(R. Brown) 

• SSF results for Aqua Edition2D for 200809 through 
200812 were processed and posted on the Web. 
(R. Brown) 

• Worked on getting SSF processing code to work on 
AMI.  (R. Brown) 

 

4.2 Sun-Mack • Combined with above.  

4.3 Sun-Mack • Combined with above.  

4.4 Miller 
(Antropov) 

• Worked on a program to fill the point spread 
function for the footprint with MODIS albedo data.  
Cleaning-up the code and adding algorithm 
description in prologue.  (Antropov) (Edition3) 

• Checked staged Terra MODIS granules for mismatch 
scan lines.  (Miller) (Edition2) 

• Verified that there was no mismatch issues in Aqua 
Edition2D processing in magneto.  (Miller) 
(Edition2) 

• Generated Perl script to check clouds processing on 
magneto.  (Miller) (Edition2) 

 

4.5 Sothcott • Attended weekly SOFA working group meetings.  
(Sothcott) 

• Ran one month (July 2004) of Aqua Edition3 SSF 
data offline for analysis.  (Sothcott) 

• Continued work on Edition4-Beta1 updates.  
Currently working to combine Main and Alternate 
Processors into one code for Aqua.  (Sothcott) 

 

4.6 Sothcott • Combined with above.  

5.0 Caldwell 
(Coleman) 

• Evaluating Edition3 MATCH files for possible 
inclusion in SYN delivery to magneto and AMI.  
(Caldwell) 
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Table 6.  August 11, 2010 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

7.2 Caldwell 
(Coleman) 

• No new updates.  (Caldwell)  

12.0 Caldwell 
(Coleman) 

• Working on delta delivery of Edition3 SYN to 
magneto.  (Caldwell) 

• Working on delivery of SYN to AMI.  (Caldwell) 

 

7.1 Nguyen 
(Raju, Lock) 

• Updated code to correct the get input subroutine for 
MODIS aerosol data.  (Nguyen) 

• Provided TSIB data to SARB to re-create SYNI.  
(Nguyen) 

• Preparing documentations for the delivery of PGEs 
CER10.0P3 and PGE 7.3.1P1 on magneto and  
AMI-P.  (Nguyen) 

• Testing scripts to deliver code on AMI-P.  (Nguyen) 

• Submitted the SCCR for AMI-P delivery.  (Nguyen) 

 

8.0 Nguyen 
(Raju, Lock) 

• Provided comparison plots for Terra-Aqua and Terra 
results and Range validation information on the 
Terra-Aqua output (SYN/AVG/ZAVG).  (Lock) 

• Performed investigation on where time is spent in 
SS8.  (Lock) 

• Ran SS8 with the merged Terra-Aqua TSIB and 
SYNI.  (Nguyen) 

• Found an error in the code which caused the snow 
grain size to be defaults.  (Nguyen) 

• Attended the code optimization meeting with ODU.  
(Nguyen) 

 

10.0 Nguyen 
(Raju, Lock) 

• Ran SYN-1Deg with various versions of GGEO for 
Dave Doelling.  (Nguyen) 

 

6.0 Raju 
(Nguyen) 

• No new updates.  (Raju)  
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Table 6.  August 11, 2010 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

9.0 Raju 
(Nguyen) 

• Work continued on the PGE 9.0P2 software.  Ran a 
few months of Terra & Aqua SSF data through PGE.  
Found there are missing days of cross track data for 
Aqua due to either noIES or MODIS.  Sent the 
information to Dave Doelling to find how many days 
of data can be missed on the monthly products.  
(Raju) 

 

11.0 Raju 
(Nguyen) 

• Created correlation plots for Dave Doelling for GEO 
coefficient validations.  (Raju) 

• Continued to check web plots for months 11/05 – 
02/10 for bad scans to create input files for 
CER11.6P1 process.  (Raju) 

• Processed 4 test months through 11.7P1 PGE and 
validated HDF product.  (Raju)  

• Completed PGE 11.7P1 (SCCR 799) delivery to 
CERES CM.  (Raju) 

• Testing of the redesigned code for CERP11.1P10 
went well, with the rounding issues resolved.  
Sections of code no longer needed after the redesign 
are being identified and commented out.  Also 
continuing to look for ways to simplify the code.  
(Ron Parrish) 

 

CERES
-lib or 
PerlLib 

Magill • No new updates.  (Magill)  
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Table 7.  August 11, 2010 – DM Tasks 

Activity Status 

Code 
Optimization 
(Coleman) 

• ODU presented their current status and provided some insight 
on what may improve the current code.  (Lock) 

• Providing ODU with some performance information.  (Lock) 

Production 
Processing 
Database/ 
Automation 
(Coleman) 

• Preparing for PR Data Base Design Review.  (Grune & 
Coleman) 

• Discussing script / PR data base interface with scripting team.  
(Coleman, Grune, & Magill) 

Ordering Tool 
(Kizer) 

• Developed the prototype of the Ceres Ordering Tool Statistics 
Web Tool.  (Heckert) 

• Made some updates to DMT documentation pages as needed in 
Ed’s absence.  (Heckert) 
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Table 8.  August 11, 2010 – NPP Issues 

Activity Status 

FM5 • Initiated preparations for SDS Functional testing, with a TRR 
September 8, and testing September 10.  (Closs) 

• Revised ERB CARS SW Build 2 dates and functionality to 
match the current DMT CM delivery schedule.  (Closs) 

• Attended biweekly NPP Science Data Segment, Data Format 
Working Group, and the new External Interfaces and System 
Test Working Group telecons.  The dominant topic has been 
planning for NCT3 using requirements traceability and control 
of our own test procedures.  (Closs) 

• Refined the Requirements Traceability Matrix for the CERES 
FM5 Instrument Operations Requirements in preparation for 
NCT3 part 1, which is now scheduled to begin September 1.  
(Closs) 

 


