February 17, 2010 - System Issues and Status

	Table 1:  Process Strategy/Coleman as of 02/16/10
Active Requests in order of priority

	Production
Request (PR)
	Satellite
	Production
Strategy
	Data

Product

(SS#)
	PGEs
	Data Dates
	Special

Status

	M-PR 3-02
	
	NSIDC-

NESDIS
	EICE

ESNOW

(SS4.1)
	4.1-4.0P1
	Standing request
	

	M-PR 1-09
	
	NSIDC-NESDIS
	EICE

ESNOW

16th mesh
	4.1-4.0P2
	Standing Request
	

	Standing requests AM- PR 1-05 to 7-05 
	Terra 
	Edition1-CV
	BDS/

ERBElike
(SS1-3)
	1.1P3

1.2P1

1.3P1

1.3P2

2.1P1

2.2P1

2.3P1

2.3P2

3.1P1
	Standing request
	These PRs replace standing requests AM- PR 1-00 to

7-00.

	Standing requests PM-PRs 15-05 to 

18-05
	FM3
	Edition1-CV
	BDS/

ERBElike 

(SS1-3) 
	1.1P5

1.2P1

1.3P1

1.3P2

2.2P1

2.3P1

2.3P2

3.1P1
	Standing request
	These PRs replace standing requests PM-PRs 1-05 to

4-05.

	Standing requests PM-PRs 11-05 to 

14-05
	FM4
	Ed1-CV-NoSW
	BDS/

ERBElike 

(SS1-3) 
	1.1P5

1.2P1

1.3P1

1.3P2

2.2P1

2.3P1

2.3P2

3.1P1
	Standing request
	These PRs replace standing requests PM-PRs 7-05 to

10-05.

	PR 44-09

SCCR 741
	FM1, FM2, 

MODIS V005
	Edition2B-QC
	SSFI
	4.1-4.1P4

4.1-4.2P3

4.1-4.2P2

4.1-4.3P2
	1/1/08 – 1/1/09

1/1/08 – 1/1/10
	In Progress – on 7/08

	PR 43-09

SCCR 690
	FM1, FM2
	Edition2G
	SSF
	4.5-6.1P2

4.5-6.2P2

4.5-6.4P1
	1/1/08 – 1/1/09

1/1/08 – 1/1/10
	In Progress – on 7/08

	PRs 104-09 thru 111-09  

Clouds 2008 on warlock
SCCR 742
	FM1, FM2
	ValR14w4 (GEOS4),

ValR14w5 (G5-CERES)
	SSF
	Clouds and Inversion
	12/07
	In Progress

ValR14w4 complete

	PR 84-09

SCCR 719
	FM3, FM4
	Beta2-Ed3
	SSFI
	4.1-4.1P6

4.1-4.2P4

4.1-4.2P5

4.1-4.3P3
	1/04, 4/04, 7/04, 10/04, 1/06, 7/06
	In Progress – on 1/06

	PR 82-09

SCCR 704
	FM3, FM4
	Beta2-Ed3
	SSF
	4.5-6.1P5

4.5-6.2P3

4.5-6.4P2
	1/04, 4/04, 7/04, 10/04, 1/06, 7/06
	In Progress – on 1/06

	PRs 119-09 thru 126-09
	FM1, FM2, FM3, FM4
	Edition2
	BDS, IES, ES8, ES4, ES9
	Instrument and ERBE-like
	1/2/09 – 10/1/09
	Done – 2/16/10

	PR 42-09

SCCR 685
	FM1, FM2
	Edition2G
	SFC
	9.2P1

9.3P1

9.4P1
	1/1/08 – 1/1/09

1/1/08 – 1/1/10

hr 11
	Ready

	PRs 129-09 thru 135-09
	FM1, FM2
	ValR16 (for Ed3)
	BDS, IES, ERBE-like
	Instrument and ERBE-like
	12/04, 5/05, 6/06, 10/07, 5/08, 3/09
	Ready

	PRs 96-09

SCCR 726
	 
	ValR14
	ERBE-like snow
	2.1P1
	9/09 – 11/09
	Ready

	PR 95-09

SCCR 727
	FM3, FM4 
	ValR14
	SRF
	2.4P1
	9/07 – 11/07
	Ready

	PR 90-09

SCCR 727
	FM1, FM2 
	ValR14
	SRF
	2.4P1
	9/07 – 11/07
	Ready

	PR 41-09

SCCR 692
	FM1 

V005 MOD08
	Edition2G
	CRS
	5.0P1

5.1P1

5.4P1
	1/1/1/08 – 12/31/08

1/1/08 – 12/31/09
	Process 1st month and wait for SS checkout

	PR 40-09

SCCR 685
	FM1
	Edition2G
	FSW
	6.1P1

6.2P1

6.3P1
	1/1/1/08 – 12/31/08

1/1/08 – 12/31/09
	Pending CRS input 

	PR 76-09 

SCCR 718
	FM1
	Edition2G
	SAH
	5.0P2
	1/08 – 12/08
	Ready

	PR 78-09 

SCCR 718
	FM1, FM2
	Edition2B
	SAH
	5.0P2
	11/05 – 6/06
	Ready

	PR 77-09 

SCCR 718
	FM1
	Edition2F
	SAH
	5.0P2
	7/06 – 12/07
	Ready

	PR 75-09 

SCCR 718
	FM3
	Edition2B
	SAH
	5.0P2
	11/05 – 6/06
	Ready

	PR 74-09 

SCCR 718
	FM3
	Edition2C
	SAH
	5.0P2
	7/06 - 12/07
	Ready

	PR 2-10

SCCR 753
	CERES
	DAO-G5-CERES
	MOA
	12.1P1
	1/08 – 12/09
	In Progress – thru 10/09 – pending input

	PR 1-10

SCCR 753
	CERES
	DAO-G5-CERES
	PMOA
	9.1P1
	1/08 – 12/09
	In Progress – pending input

	**** The PRs that follow cannot be processed until either input data are available or the PGEs have completed the delivery and testing phases. ****



	PRs 11-10 thru 14-10 (in development)
	FM1, FM2, FM3, FM4
	ValRx
	SRBAVG
	10.0P1, 10.0P2
	1/04, 4/04, 7/04, 10/04
	In Pre-Op Testing

	PRs 9-10 thru 10-10 (in development)
	FM1, FM2
	Edition2E
	SRBAVG
	10.0P1, 10.0P2
	3/2000 – 10/05
	In Pre-Op Testing

	PRs 7-10 thru 8-10 (in development)
	FM3, FM4
	Edition2B
	SRBAVG
	10.0P1,  10.0P2
	7/2002 – 10/05
	In Pre-Op Testing

	PR 49-09 
	FM3, FM4, 

MODIS V005
	Edition2C 
	SSFI
	4.1-4.1P5

4.1-4.2P3

4.1-4.2P2

4.1-4.3P2
	1/1/08 – 1/1/09

1/1/08 – 1/1/10
	HOLD

	PR 48-09

SCCR 690
	FM3, FM4
	Edition2D/
Ed2D-NoSW
	SSF
	4.5-6.1P3

4.5-6.2P2

4.5-6.4P1
	1/1/08 – 1/1/09

1/1/08 – 1/1/10
	HOLD

	PR 47-09

SCCR 685
	FM3, FM4
	Edition2D/
Ed2D-NoSW
	SFC
	9.2P1

9.3P1

9.4P1
	1/1/08 – 1/1/09

1/1/08 – 1/1/10

 hr 11
	Pending SSF input 

	PR 46-09
	FM3 

V005 MYD08
	Edition2D
	CRS
	5.0P1

5.1P1

5.4P1
	1/1/1/08 – 12/31/08

1/1/08 – 12/31/09
	Pending SSF input - process 1st month and wait for SS checkout

	PR 45-09

SCCR 685
	FM3
	Edition2D
	FSW
	6.1P1

6.2P1

6.3P1
	1/1/1/08 – 12/31/08

1/1/08 – 12/31/09
	Pending input

	PR 73-09 

SCCR 718
	FM3
	Edition2D
	SAH
	5.0P2
	1/08 – 12/08
	Pending input data

	PRs 127-09, 

128-09
	FM1, FM2
	Edition3
	BDS, IES
	Instrument and ERBE
	12/04 – 3/09
	Pending ValRx approval

	PR 63-09   

SCCR 653
	
	Beta10
	GGEO
	11.10P1
	1/1/06

7/1/06

1/1/07
7/07

10/07

12/08
	Delivered

	PR 62-09

SCCR 653
	
	Beta10
	GGEO
	11.2P2
	1/1/06

7/1/06

1/1/07
7/07

10/07

12/08
	Delivered 

	PR 61-09

SCCR 653
	
	Beta10
	GGEO
	11.4P1
	1/1/06

7/1/06

1/1/07   

7/07

10/07

12/08
	Delivered 

	PR 60-09   

SCCR 653
	
	Edition2A
	GGEO
	11.1P10 
	11/05 – 6/09
	Pending Beta10 processing and approval 

	PR 59-09

SCCR 653
	
	Edition2A
	GGEO
	11.2P2
	11/05 – 6/09
	Pending Beta10 processing and approval 

	PR 58-09

SCCR 653
	
	Edition2A
	GGEO
	11.6P1
	11/05 – 6/09
	Pending Beta10 processing and approval 

	PRs 5-10 thru 6-10 (in development)
	FM1, FM2
	Edition2E
	SRBAVG
	10.0P1,  10.0P2
	11/05 – 12/09
	In Pre-Op Testing

	PRs 3-10 thru 4-10 (in development)
	FM3, FM4
	Edition2B
	SRBAVG
	10.0P1, 10.0P2
	11/05 – 12/09
	In Pre-Op Testing

	PRs in development
	FM1, FM2, FM3,

FM4
	Edition2x
	TSI,
SYNI,
SYN/AVG
/ZAVG
	7.1P1

7.2P1

8.1P1
	11/05 – 12/08
	Pending input

	PRs 138-09,

       139-09

SCCR 746
	FM1, FM2, FM3, FM4
	ValR1
	ISCCP-D2like-Day/Nit
	9.0P1
	7/02 – 4/03

Seasonal Months only
	Delivered

	PR 141-09

SCCR 736
	
	ValR1
	ISCCP-D2like-GEO
	11.7P1
	7/02 – 4/03

Seasonal Months only
	Delivered

	PRs 136-09, 

       137-09

SCCR 746
	FM1, FM2, FM3, FM4
	Edition2
	ISCCP-D2like-Day/Nit
	9.0P1
	Launch thru 9/09
	Delivered

	PR 140-09

SCCR 736
	
	Edition2
	ISCCP-D2like-GEO
	11.7P1
	3/2000 – 12/08
	Delivered

	PR 94-09

SCCR 734
	FM3, FM4
	ValR14
	ES8
	2.2P1
	9/07 – 11/07
	Pending Delivery

	PR 93-09

SCCR 734
	FM3, FM4
	ValR14
	ES8
	2.3P1
	9/07 – 11/07
	Pending Delivery

	PR 92-09

SCCR 734
	FM3, FM4
	ValR14
	ES8
	2.3P2
	9/07 – 11/07
	Pending delivery

	PR 89-09

SCCR 734
	FM1, FM2 
	ValR14
	ES8
	2.2P1
	9/07 – 11/07
	Pending Delivery

	PR 88-09

SCCR 734
	FM1, FM2 
	ValR14
	ES8
	2.3P1
	9/07 – 11/07
	Pending Delivery

	 PR 87-09

SCCR 734
	FM1, FM2 
	ValR14
	ES8
	2.3P2
	9/07 – 11/07
	Pending delivery

	PR 86-09


SCCR 735
	FM1, FM2 
	ValR14
	ES4, ES9
	3.1P1
	10/07
	Pending Redelivery

	PR 86a-09

SCCR 735
	FM1+

FM3
	ValR14
	ES4, ES9
	3.2P1
	10/07
	Pending Redelivery

	PR 91-09

SCCR 735
	FM3, FM4
	ValR14
	ES4, ES9
	3.1P1
	10/07
	Pending Redelivery


	Table 2.  February 17, 2010 - System Issues and Status

	Activity
	Lead
	Status

	CM/Docu-mentation
	Ayers

(Saunders)
	· See Table 3 for the current CERES Subsystem Delivery Schedule and Table 4 Xfor the current CERES Coefficients Delivery Schedule.  (Ayers)

· See Table 5 for SCCR activity since the last DMT meeting.  SCCRs that need to be reviewed follow Table 5.  (Ayers)

· The Edition3 gains for Terra FM1 and FM2 for December 2, 2004, through March 1, 2009 were installed on warlock and AMI, and released to the ASDC on Thursday, February 4.  (Ayers)

· Testing is complete for the Instrument (SCCR 716) delivery on AMI, but we’re still trying to resolve one problem.  Bob Grandle was working on the problem, but then the systems went down.  Hopefully the problem will be resolved soon after the systems are available again.  (Ayers)

· Two Instrument deliveries (SCCRs 717 and 747) have been delivered and will be tested once the systems are available.  Another Instrument delivery (SCCR 731) is on hold for now.  (Ayers)

· The SSF Collection Guide was updated and posted on the Web.  (Saunders)

· The CERES Subsystem and Coefficients Delivery Schedules were updated and will be posted on the Web when the systems are available.  (Ayers, Saunders)


	Table 3.  CERES Subsystem Delivery Schedule – February 2010

	Subsystem
	Preliminary
Delivery
Memo to CM
	Delivery to
CERES CM
	Release to
Langley DAAC
	Reason for Delivery
	CERESlib
Delivery
Needed
	New
PGE(s)
	Certified
Platform(s)

	Instrument (SCCR 716)
	October 30
	November 20 

In Testing
	February 12
	Terra/Aqua delivery of all Ada PGEs except CER1.1P7 to X86 platform.
	
	
	AMI-X86

	Instrument (SCCR 717)
	November 20
	December 4

In Testing
	February 12
	Delivery of PGE CER1.1P7 to X86 platform for NPP.  (Ada)
	
	
	AMI-X86

	Instrument (SCCR 731)
	October 23
	November 6 

On Hold
	February 12
	Build that runs full Terra/Aqua Baseline1-QC and Edition1-CV.  PGE 1.1P8 (C++).
	
	
	AMI-P6

	Instrument (SCCR 747)
	January 22
	February 5

In Testing
	February 12
	Pre-processor (PGE 1.0P2) updates.  (C++)
	
	
	AMI-P6

	TISA Gridding (SCCR 739)
	January 29
	February 19
	February 26
	SFC Terra and Aqua Beta2-Edition3. PGEs CER9.2P2, CER9.3P2, & CER9.4P2.
	X
	X
	AMI-P6

	Instrument (SCCR 756)
	January 29
	February 19
	February 26
	New C++ CER1.4P1 (formerly CER1.3P1).
	
	X
	AMI-P6

	Inversion (SCCR 722)
	February 5
	February 19
	February 26
	Incorporate Edition3 IESs into SSFs without having to rerun Clouds.
	
	X
	magneto-P4

	ERBE-like (SCCR 735)

	October 30
	February 26
	March 5
	Delivering the Subsystem 3 PGEs.
	
	
	magneto-P4

	ERBE-like (SCCR 734)
	February 12
	February 26
	March 5
	Delivering the remaining Subsystem 2 PGEs with updates for crosstrack.
	
	
	magneto-P4

	GGEO
	February 12
	February 26
	March 5
	First delivery of PGE CER11.6P1 to magneto.  (Edition2)
	
	
	magneto-P4

	Instrument (SCCR 755)
	March 5
	March 19
	March 26
	Updates to PGE 1.1P8 for NPP.  (C++)  Also, build to correct any NPP-related errors discovered in NCT3 testing.
	
	
	AMI-P6

	TISA Gridding
	
	March
	
	Beta1–Edition2 delivery of 2 new PGEs (CER9.0P2 & CER9.0P3) for new ISCCP-D2like-Mrg product.  [All ISCCP-D2like HDF products will have the same format.]
	
	X
	AMI-P6

	TISA Averaging
	
	March/April
	
	SRBAVG-nonGEO Beta2-Edition3.  New PGE for the subsetter code.
	
	X
	AMI-P6

	TISA Gridding
	
	April/May
	
	Edition2 ISCCP-D2like-Flx.
	
	
	AMI-P6

	TISA
Averaging
	
	April/May
	
	SRBAVG-GEO Beta2-Edition3.  Adding Model C surface fluxes and solar insulation.
	
	
	AMI-P6

	TISA Gridding
	
	May
	
	Beta2-Edition3 ISCCP-D2like-Day/Nit.  (PGE 9.0P1) (This delivery might not be needed.)
	
	
	AMI-P6

	ERBE-like (SCCR 740)
	
	May
	
	Delivery of all ERBE-like PGEs to AMI.
	
	
	AMI-P6

	Instantaneous
SARB
	
	Mid May
	
	New PGE to produce MATCH input files.
	
	X
	AMI-P6 & AMI-X86

	GGEO
	
	???
	
	Beta1-Edition3 GGEO delivery.
	
	
	AMI-P6

	Clouds
	
	June
	
	Terra and Aqua Edition3.
	
	
	AMI-P6

	Inversion
	
	July
	
	Terra and Aqua Edition3.
	
	
	AMI-P6

	Instrument
	August 6
	August 20

(Launch – 13 months)
	August 27
	Build corrects all NPP errors found so far.  Last Build before launch freeze date.  Might not be needed.  Includes pre-processor.
	
	
	AMI-P6

	Instantaneous SARB
	
	August
	
	Edition3
	
	
	AMI-P6 & AMI-X86

	Synoptic SARB
	
	November
	
	Edition3
	
	
	AMI-P6 & AMI-X86

	Clouds
	
	???
	
	Support TRMM VIRS-only processing of August 2001 forward.
	
	
	magneto-P4

	Inversion
	
	Two to four weeks after Clouds
	
	Support TRMM VIRS-only processing.
	
	
	magneto-P4

	Instrument (SCCR 641)
	
	???
	
	Delivery of simulated IES PGE to support TRMM VIRS-only processing.  New PGE:  CER1.0P1.
	
	X
	magneto-P4


Table 4.  CERES Coefficients Delivery Schedule – February 2010
	Subsystem
	Preliminary
Delivery
Memo to CM
	Delivery to
CERES CM
	Release to
Langley DAAC
	Reason for Delivery
	Certified Platform(s)

	ERBE-like
	N/A
	March 5
	Terra Edition3 spectral response function files for Launch – January 2009.
	warlock/

magneto/

AMI

	Instrument
	N/A
	April
	Aqua Edition3 gain files for Launch – March 2005.
	warlock/

AMI

	ERBE-like
	N/A
	April

(Two weeks after associated gains files)
	Aqua Edition3 spectral response function files for Launch – March 2005.
	warlock/

magneto/

AMI

	Instrument/ERBE-like
	N/A
	???
	TRMM Edition3 gains and spectral response function files.
	warlock/

magneto/

AMI


Table 5.  SCCR Activity February 2 at 2:30 p.m. – February 16 at 2:30 p.m.
	SCCR
	S
	U
	A
	C
	D
	SS
	Page
No.
	Comments

	622
	
	X
	
	
	
	5
	11
	

	644
	
	
	
	X
	
	7.2
	
	

	647
	
	
	
	X
	
	5
	
	

	649
	
	
	
	X
	
	8
	
	

	652
	
	
	
	X
	
	7.2
	
	

	653
	
	
	X
	
	
	11
	
	

	676
	
	
	
	X
	
	7.2
	
	

	734
	
	
	X
	
	
	2
	
	

	735
	
	
	X
	
	
	3
	
	

	750
	
	
	
	
	X
	2 & 3
	
	

	754
	
	X
	X
	
	
	1
	13
	

	755
	
	
	X
	
	
	1
	
	

	756
	X
	
	
	
	
	1
	15
	


S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem

CERES Software Configuration Change Request Submittal =====================================================

Subsystem:  InstSARB   
SCCR Date: 04/14/2006   
SCCR Number: 622

*** All changes described in this SCCR were made in CERESlib. ***

Parameter Change:  (X) YES  ( ) NO

Description of Change (Science):

This is a preliminary SCCR for the Edition3 version of the Instantaneous SARB software.  Details to be provided closer to the time of the actual software delivery.

Reason for Change (Science):

To begin preparing the software to produce the Edition3 CRS product.

Description of Change (non-Science):

N/A

Reason for Change (non-Science):

N/A

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter Change:

Complete list to be provided with final version of SCCR.

Reason for Parameter Change:

Changes to the input product (SSF) and various algorithms.

Affected PGEs in this Subsystem: 5.1

Estimated Time to Complete Change: unknown

Planned Delivery Date: unscheduled

List Affected Subsystems and PGE Names: 6.0

Date: 04/24/2006          Status: APPROVED

Originator: COLEMAN, LISA H.   (SSAI)

====================================

ADDITIONAL CHANGES TO SCCR NO. 622:

====================================

Parameter Change:  ( ) YES  (X) NO

Description of Change (Science):

N/A

Reason for Change (Science):

N/A

Description of Change (non-Science):

Disapprove SCCR

Reason for Change (non-Science):

This SCCR is no longer necessary

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter Change:

N/A

Reason for Parameter Change:

N/A

Affected PGEs in this Subsystem: 5.1P1, 5.1P2

Estimated Time to Complete Change: None

Planned Delivery Date: None

List Affected Subsystems and PGE Names: None

Date & Time: 2010-02-09 11:51:29

Originator: CALDWELL, THOMAS  E.   (SSAI)

CERES Software Configuration Change Request Submittal =====================================================

Subsystem:  Instrument   
SCCR Date: 01/22/2010   
SCCR Number: 754

Parameter Change:  ( ) YES  (X) NO

Description of Change (Science):

Requirement 1-28 New C++ Gain Analyzer CER1.4P2 (Formerly CER1.3P2)

New C++ CER1.4P1 (Formerly CER1.3P1)

Reason for Change (Science):

Conversion of Ada code to C++

Description of Change (non-Science):

N/A

Reason for Change (non-Science):

N/A

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter Change:

N/A

Reason for Parameter Change:

N/A

Affected PGEs in this Subsystem: New CER1.4P1 and CER1.4P2

Estimated Time to Complete Change: Three Weeks

Planned Delivery Date: 2/15/2010

List Affected Subsystems and PGE Names: None

Date: 02/03/2010          Status: APPROVED

Originator: MAGILL, BRIAN E.   (SSAI)

====================================

ADDITIONAL CHANGES TO SCCR NO. 754:

====================================

Parameter Change:  ( ) YES  (X) NO

Description of Change (Science):

Please disapprove this SCCR, opening new SCCR to only deliver PGE CER1.4P1.

Reason for Change (Science):

Not yet ready to deliver CER1.4P2

Description of Change (non-Science):

N/A

Reason for Change (non-Science):

N/A

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter Change:

N/A

Reason for Parameter Change:

N/A

Affected PGEs in this Subsystem: NONE

Estimated Time to Complete Change: 1 day

Planned Delivery Date: Feb. 18, 2010

List Affected Subsystems and PGE Names: CER1.4P2

Date & Time: 2010-02-12 11:02:33

Originator: MAGILL, BRIAN E.   (SSAI)

CERES Software Configuration Change Request Submittal =====================================================

Subsystem:  Instrument   
SCCR Date & TIME: 2010-02-12 11:08:41   
SCCR No.: 756

Parameter Change:  ( ) YES  (X) NO

Description of Change (Science):

Reqt# 1-28:

New C++ PGE CER1.4P1 to replace Ada PGE CER1.3P1.

Reason for Change (Science):

Reqt# 1-28:

Deliver new C++ BDSI subsetter to AMI P6, to replace existing Ada PGE CER1.3P1.

Description of Change (non-Science):

N/A

Reason for Change (non-Science):

N/A

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter Change:

N/A

Reason for Parameter Change:

N/A

Affected PGEs in this Subsystem: CER1.4P1

Estimated Time to Complete Change: 1 week

Planned Delivery Date: Feb. 18, 2010

List Affected Subsystems and PGE Names: CER1.3P1 -- to be retired

Originator: MAGILL, BRIAN E.   (SSAI)

	Table 6.  February 17, 2010 - Subsystem Issues and Status

	SS

No.
	SS

Lead
	Status
	Problems

	Toolkit

Issues
	Zentz
	· No new updates.  (Zentz)
	

	1.0
	Cooper
(Walikainen)
	· CER1.0P2 was delivered to CERES CM.
(Cooper & Spivak)

· Edition3 gain updates thru March 1, 2009 have been delivered.  (Cooper)

· Work continues on updates to PGE CER1.1P8. 
(Grepiotis & Timcoe)

· Working to deliver PGE CER1.4P1 the C++ conversion of CER1.3P1; this should be delivered early this week.  PGE CER1.4P2 will be delayed due to issues with differences in values between the Ada and C++.  (Magill)
	

	2.0
	Walikainen

(Cooper)
	· Continuing to examine QC checker email generated during production.  (Walikainen)
· Continuing to inspect ERBE-like Aqua and Terra output plots.  (Walikainen)
· Creating a year's worth of Edition3 monthly data products.  Tak wants to examine our new crosstrack-only data.  (Walikainen and Lande)
	

	3.0
	Walikainen
(Cooper)
	· Combined with above.
	

	4.1
	Sun-Mack

(Brown)
	· Continued work on Edition 3 QC post processing.  (Smith) 

· Started NPP VIIRS reader.  Had an overview of how Clouds read different CIDs.  Began studying HDF files and usage in clouds code.  (Smith & Sun-Mack)

· Worked on processing FLASHflux QC monthly results from 200601 - 200912.  Web scripts were modified and Orthogonal images were added to the results.  Results were posted on the Web.
(R. Brown)

· Worked on processing QC global images and statistics for 200803 and 200804 for Terra Edition2B-QC.  Results were posted on the Web.  (R. Brown).
	

	4.1
	Sun-Mack

(Brown)

(Cont’d)
	· For the Terra/Aqua imagery viewing tool:  Added new parameter MultiLayer, adjusted tool to work with the new directory structure, added functionality to view Global, North Pole and South Pole images and plot simultaneously for several parameters.  (Heckert)

· Continued working on CERES website redesign; transferred almost all of the Documentation section to the new format.  (Heckert)

· Worked on parameterizations of Cloud effective height when forcing cloud height to CO2 height.  This is for improvement of Clouds Ed3.  (Sun-Mack)

· Worked on, read and gave comments for Retrieval part II paper.  (Chen & Sun-Mack)
	

	4.2
	Sun-Mack
	· Combined with above.
	

	4.3
	Sun-Mack
	· Combined with above.
	

	4.4
	Miller

(Antropov)
	· Worked on a program to fill the point spread function for the footprint with MODIS albedo data.  Replacing individual reads with a buffer read to speed up the program.  (Antropov) (Edition3)

· Monitored Terra Edition2B-QC and Aqua Beta2Ed3 production.  (Miller)

· Started effort to gather questions for next IT plenary session.  (Miller)
	

	4.5
	Sothcott
	· Attended weekly SOFA working group meetings.  (Sothcott)

· Continued work on IES-SSF software and FLASHflux software.  (Sothcott)
	

	4.6
	Sothcott
	· Combined with above.
	

	5.0
	Caldwell

(Coleman)
	· Working on Edition3.  (Caldwell)
	

	7.2
	Caldwell

(Coleman)
	· No new updates.  (Caldwell)
	

	12.0
	Caldwell

(Coleman)
	· Waiting for arrival of latest GMAO test data.  (Caldwell)
	

	7.1
	Nguyen

(Raju, Lock)
	· No new updates.  (Nguyen)
	

	8.0
	Nguyen

(Raju, Lock)
	· Cleaning up other subsystem code that is no longer needed.  (Lock)
	

	10.0
	Nguyen

(Raju, Lock)
	· Provided the time series TOA fluxes plots of March 2000 through December 2007 SRBAVGs and SRBAVGLite nonGEO and SRBAVGLite GEO to Norman Loeb.  (Nguyen)

· Provided global TOA fluxes average data of the SRBAVGLite and SRBAVGLite GEO to Norman Loeb.  (Nguyen)

· Writing F90 programs to read and to write output of the desired parameters of SRBAVG and SRBAVGLite for Norman Loeb to study the cause of the difference in the nonGEO and GEO TOA flux.  (Nguyen)

· Reviewing GGEO-3-Hourly Plots for bad data that will require cleanup from Nov. 2005 –Dec. 2006. (Lock)
	

	6.0
	Raju

(Nguyen)
	· Preparing for Edition3 SS9 delivery on to AMI.  (Raju)
	

	9.0
	Raju

(Nguyen)
	· Work continued on modifying the PGEs CER9.2P2, CER9.3P2 and CER9.4P2 scripts and documentation based on requested modifications for Edition 3.  (Ron Parrish)
	

	11.0
	Raju

(Nguyen)
	· Completed 11/05 - 10/08 GEO runs for all satellites at SCF and provided inputs to TISA averaging.  (Raju)
· Continued to respond to the inquiries regarding the GGEO testing at SSIT.  (Raju)
· Preparing for CER11.6P1 PGE delivery on to magneto.  (Raju)
· Working with Betty Lock to let her know how to check the bad scan data on ggeo web plots.  (Lock & Raju)
	

	CERES-lib
	Zentz
	· No new updates  (Zentz)
	


Table 7.  February 14, 2010 – DM Tasks

	Activity
	Status

	Code
Optimization
(Coleman)
	· No new updates due to higher priorities.  (Coleman)

	Production
Processing
Database/
Automation
(Coleman)
	· Continuing to migrate PRs to Excel.  Incorporating first round of feedback from SIT.  (Coleman)

· Meeting to write charter.  (Bodden, Settel, Parrish, Magill, & Coleman)

	Ordering Tool
(Kizer)
	· The directories for developing the CERES data landing pages continues to be off-line.  (Kizer)
· The CERES project pages to include the new landing pages are being reformatted to an updated design with new graphics.  (Kizer)
· A meeting was held to finalize all hardware requirements needed to make the tool available on the web for the CERES Science Team meeting.  (Kizer)
· The data ordering tool was formatted to the new CERES web page design.  (Kizer)


Table 8.  February 17, 2010 – NPP Issues

	Activity
	Status

	Telecons/
Meetings
(Closs)
	· Participated in the NPP GSIT System Integration & Test meetings February 5 and 12.  Refined ERB CARS test procedures, reviewed the GSIT Test Plan, and provided a staffing plan to the SDS test manager.  (Closs)
· Attended the NPP Science Data Segment telecon February 3.  The main topic has been preparations for the NPP Ground System Interface Test.  Details above.  (Closs)

	System
Engineering
(Closs)
	· Participated in an FM5 science data management scheduling meeting to map out software builds, preparations and delivery dates to support ground system testing and launch readiness.  (Closs)
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