August 25, 2010 - System Issues and Status

Table 1: Process Strategy/Coleman as of 08/20/10
Active Requests in order of priority

Data
. . . ial
Production Satellite Production Product PGEs Data Dates Specia
Request (PR) Strategy Status
(SS#)
M-PR 3-02 NSIDC- EICE 4.1-4.0P1 Standing request
NESDIS ESNOW
(Ss4.1)
M-PR 1-09 NSIDC- EICE 4.1-4.0P2 Standing Request
NESDIS ESNOW
16™ mesh
Standing requests | Terra Edition1-CV | BDS/ 1.1P3 Standing request These PRs replace
AM- PR 1-05 to ERBElike | 1.2P1 standing requests
7-05 ' AM- PR 1-00 to
(SS1-3) 1.3P1
7-00.
1.3P2
2.1P1
2.2P1
2.3P1
2.3P2
3.1P1
Standing requests | FM3 Edition1-CV | BDS/ 1.1P5 Standing request These PRs replace
PM-PRs 15-05 to ERBElike | 1.2P1 standing requests
18-05 PM-PRs 1-05 to
(SS1-3) 1.3P1
4-05.
1.3P2
2.2P1
2.3P1
2.3P2
3.1P1
Standing requests | FM4 Ed1-CV- BDS/ 1.1P5 Standing request These PRs replace
PM-PRs 11-05 to NoSwW ERBElike | 1.2P1 standing requests
14-05 PM-PRs 7-05 to
(SS1-3) 1.3P1
10-05.
1.3P2
2.2P1
2.3P1
2.3P2
3.1P1
M-PR 2-10 CERES | DAO-G5- MOA 12.1P1 Standing request
SCCR 753 CERES




Table 1: Process Strategy/Coleman as of 08/20/10
Active Requests in order of priority

Production . Production Data Special
Request (PR) Satellite Strategy Product PGEs Data Dates Status
(SS#)
PR 1-10 CERES | DAO-G5- PMOA 9.1P1 Standing request
SCCR 753 CERES
PRs 138-10 thru FML1, Edition2F SSF Clouds, 1/06, 4/06, 11/06 In progress
144-10 FM2 Inversion
PRs 147-10 thru FM3, ValR21 BDS, IES Instrument | Selected data In progress
154-10 FM4 and ERBE- | months — see PR
like
PRs 145-10, 146- | FM3, Edition3 BDS, IES Instrument Pending ValR21
10 FM4 and ERBE- approval
like
PR 49-09 FM3, Edition1C SSFI 4.1-4.1P5 H08—1HH09 In progress
FM4, 41-42P3 | 14081416
\'\;'0002'5 41-42P2 | 11/30/07 - 3/1/10
4.1-4.3P2
PR 48-09 FM3, Edition2D/ SSF 4.5-6.1P3 1/4/08—1/1/09 In progress
SCCR 690 FM4 Ed2D-NoSW 45-62P2 | 408—1/1/10
45-6.4P1 11/30/07 - 3/1/10
PR 47-09 FM3, Edition2D/ SFC 9.2P1 1/1/08—1/1/09- In progress
SCCR 685 FM4 Ed2D-NoSW 9.3P1 11/30/07 - 3/1/10 hr
9.4P1 11
PRs 66/67/68-10, | FM1 Edition2G CRS 5.0P1 12/1/07 - 2/28/10 In progress
SCCR 781 5.1P1
5.4P1
PRs 63/64/65-10 | FM1 Edition2G FSW 6.1P1 12/1/07 — 2/28/10 In progress
SCCR 685 6.2P1
6.3P1
PR 94-09 FM3, ValR14 ES8 2.2P1 9/07—14/07 Ready soon
SCCR 734 FM4 9/09 - 11/09
PR 93-09 FM3, ValR14 ES8 2.3P1 9/07 —11/07 Ready soon
SCCR 734 FM4 9/09 - 11/09
PR 92-09 FM3, ValR14 ES8 2.3P2 9/07+—14L/07 Ready soon
SCCR 734 FM4 9/09 - 11/09
PR 89-09 FML1, ValR14 ES8 2.2P1 907+—11L/07 Ready soon
SCCR 734 FM2 9/09 - 11/09
PR 88-09 FM1, ValR14 ES8 2.3P1 9/067—11/07 Ready soon
SCCR 734 FM2 9/09 - 11/09




Table 1: Process Strategy/Coleman as of 08/20/10
Active Requests in order of priority

Production Production Data Special
Satellite Product PGEs Data Dates P
Request (PR) Strategy Status
(SS#)
PR 87-09 FML1, ValR14 ES8 2.3P2 9/07 —11/07 Ready soon
SCCR 734 FM2 9/09 - 11/09
PR 86-09 FML1, ValR14 ES4, ES9 3.1P1 16/07 Ready
SCCR 735 FM2 10/09
PR 86a-09 FM1+ ValR14 ES4, ES9 3.2P1 16/07 Ready
SCCR 735 FM3 10/09
PR 91-09 FM3, ValR14 ES4, ES9 3.1P1 10/07 Ready
SCCR 735 FM4 10/09
PRs 155-10 thru | FML1, Edition2 BDS, IES, 3/2/10 - 7/1/10 ERBE-like pending
163-10 FM2, ES8, ES4, ValR14 processing
FM3, ES9 and approval
FMA4
PRs 135-10 thru Betall GGEO 11.1P10, Ready
137-10 11.2P2,
SCCRs 653, 787 11.4P1
PRs 138-09, FML1, ValR1 ISCCP- 9.0P1 7/02 — 4/03 Ready
139-09 FM2, D2like- Seasonal Months
FM3, Day/Nit onl
SCCR 746 EM4 y
PR 46-09 FM3 Edition2D CRS 5.0P1 1/4/4/08—12/31/08 | Process 1* month
V005 5.1P1 12/4/07 - 2/26/30 | 200 Waitfor SS
MYDO08 5.4p1
PR 45-09 FM3 Edition2D FSW 6.1P1 1/41/68—12/31/68 | Pending input
SCCR 685 6.2P1 12/1/07 - 2/28/10
6.3P1
PRs 136-09, FM1, Edition2 ISCCP- 9.0P1 Launch thru 9/09 Pending ValR1
137-09 FM2, D2Iike_— processing and
FM3, Day/Nit approval
SCCR 746 EM4

**** The PRs that follow cannot be processed until the PGEs have completed the
delivery and pre-operational testing phases. ****

PRs 131-10 thru
134-10

SCCR 798

FM1,
FM2,
FM3,
FM4

ValR2

SRBAVG

10.0P1,
10.0P2

2004 seasonal
months

Delivered




Table 1: Process Strategy/Coleman as of 08/20/10
Active Requests in order of priority

Production Production Data Special
Satellite Product PGEs Data Dates P
Request (PR) Strategy Status
(SS#)
PRs 9-10 thru FML, Edition2E SRBAVG | 10.0P1, 3/2000 — 10/05 Pending ValR2
10-10 FM2 10.0P2 approval
SCCR 650
PRs 7-10 thru 8- | FMS3, Edition2B SRBAVG | 10.0P1, 7/2002 - 10/05 Pending ValR2
10 FM4 10.0P2 approval
SCCR 650
PR 60-09 Edition2A GGEO 11.1P10 11/05-6/09 11/08 | Pending Betall
SCCR 653 approval
PR 59-09 Edition2A GGEO 11.2P2 11/05 - 6/069 11/08 | Pending Betall
SCCR 653 approval
PR 58-09 Edition2A GGEO 11.6P1 11/05 - 6/09 11/08 | Pending Betall
SCCR 653 11.4P1 approval
PRs 81-10 thru FM1, Edition3A SSF 4.5-6.5P4 3/1/00 - 3/1/10 In pre-op testing
96-10 FMm2, 4.5-6.5P5
FM3,
FM4 4.5-6.2P4
4.5-6.4P1
PRs 105-10 thru | FML1, Edition3A SFC 9.2P2 3/1/00 - 3/1/10 Delivered
122-10 FM2, 9.3p2
FM3,
FM4 9.4P2
PRs 97-10 thru FM1, Edition3A SAH 5.0P2 3/00 - 2/10 Pending delta
104-10 FM2, delivery and input
FM3,
FM4
PRs 5-10 thru FML, Edition2E SRBAVG 10.0P1, 11/05 - 12/09 Pending GGEO input
6-10 FM2 10.0P2 data and ValRx
approval
SCCR 650
PRs 3-10 thru FM3, Edition2B SRBAVG 10.0P1, 11/05 - 12/09 Pending GGEO input
4-10 FM4 10.0P2 data and ValRx
approval
SCCR 650
PRs 16-10 CERES | ValR4x86- MOA 12.1P2 7/04 Pending redelivery
SCCR 749 Ed3
PR 15-10 CERES | ValR4p6-Ed3 | MOA 12.1P2 7/04 Pending redelivery
SCCR 749
PR 37-10 CERES | ValR4x86- MOA 12.1P1 7/04 Pending redelivery
SCCR 749 Ed2
PR 36-10 CERES | ValR4p6-Ed2 | MOA 12.1P1 7/04 Pending redelivery
SCCR 749




Table 1: Process Strategy/Coleman as of 08/20/10
Active Requests in order of priority

Production Production Data Special
Satellite Product PGEs Data Dates P
Request (PR) Strategy Status
(SS#)
PRs 53-10 thru FM1, Edition2G SSF, SFC | Clouds, 2/28/10 thru TBD On hold pending
62-10 FM2 Inversion, inputs and final
TISA- platform assignment

SCCRs 799, 782, Gridding

and 685

SS9




Table 2. August 25, 2010 - System Issues and Status

Activity Lead Status
SEC Miller No activity. (Miller)
CM/Docu- Ayers See Table 3 for the current CERES Subsystem Delivery Schedule and
mentation (Saunders) Table 4 for the current CERES Coefficients Delivery Schedule.

(Ayers)
See Table 5 for SCCR activity since the last DMT meeting. SCCRs
that need to be reviewed follow Table 5. (Ayers)

The updated Edition2 gains for Terra FM1 and FM2 and Aqua FM3
and FM4 for Mar. 2, 2010, through July 1, 2010, were installed on
warlock and AMI-P, and provided to the ASDC on August 11. (Ayers)
Instrument (SCCR 747) was installed, compiled, and tested on AMI-P,
and re-released to the ASDC on August 11. (Ayers)

Inversion (SCCR 791) was installed, compiled, and tested on magneto,
and released to the ASDC on August 13. (Saunders)

TISA Gridding (SCCR 789) was installed, compiled, and tested on
magneto, and released to the ASDC on August 13. (Ayers)

The Edition 2 spectral response function files for Terra FM1 and FM2
and Aqua FM3 and FM4 for February 1, 2010, through July 1, 2010,
were installed on magneto and AMI-P, and provided to the ASDC on
August 16. (Ayers)

The Synoptic SARB delta delivery (SCCR 797) was installed on
magneto and released to the ASDC on August 17. (Saunders)

The Synoptic SARB delta delivery (SCCR 803) was installed on
magneto and released to the ASDC on August 17. (Saunders)

GGEO (SCCR 787) was installed, compiled, and tested on magneto,
and released to the ASDC on August 18. (Saunders)

The Clouds NPP VIIRS subsetter code and Test Plan (SCCR 802)
were delivered to Goddard on August 18. (Ayers)

GGEO (SCCR 799) was installed, compiled, and tested on magneto,
and released to the ASDC on August 20. (Saunders)

The following Operator’s Manuals were updated, posted on the Web,
and provided to the ASDC: Inversion (SCCR 791), TISA Averaging
(SCCR 796), and Synoptic SARB (SCCR 797). (Saunders)

The following Test Plans were updated, posted on the Web, and
provided to the ASDC: Instrument (SCCR 756), Inversion (SCCR
791), TISA Gridding (SCCR 789), and GGEO (SCCR 787).
(Saunders)

The updated Promoted Directories and Toolkit Version per PGE
documents were provided to the ASDC. (Ayers)
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Table 2. August 25, 2010 - System Issues and Status

Activity Lead Status
CM/Docu- Ayers The CERES Subsystem and Coefficients Delivery Schedules were
mentation (Saunders) updated and posted on the Web. (Ayers, Saunders)
(Cont’d)
AMI Job Ayers Instrument 755, Instrument 756, and Instrument 770, all of which have
Submission (Magill) the Phase 1 job submission scripts, are in the CM testing queue.
Scripts — (Ayers)
Phase 1

The initial version of the AMI job submissions scripts for TISA
Averaging PGEs 10.0P3, 7.3.1P1, and 8.1P1 are being tested by
subsystem personnel. (Magill, Grepiotis)

Development continues on the submission scripts for Synoptic SARB
PGE 7.2.1P1 and TISA Gridding PGEs 9.0P2 and 9.0P3. (Magill,
Grepiotis)




Table 3. CERES Subsystem Delivery Schedule — August 2010

(Next Science Team Meeting: September 13 — 16, 2010, in Paris, France)

(NPP Launch Date: September 22, 2011)

Preliminary . CERESIib -
Subsystem Delivery (E)ég\éesr)g& Lar?elleea%;s% Reason for Delivery Delivery ng’é) P%ir‘g:rlﬁ?s)
Memo to CM gley Needed
Instrument June 18 July 2 August 13 Updates to PGE 1.1P8 for Terra/Aqua AMI-P6
(SCCR 755) In CM Queue (Edition1-CV) and NPP. (C++)
Instrument January 29 July 2 August 13 New C++ CER1.4P1 (formerly CER1.3P1) X AMI-P6
(SCCR 756) In CM Queue for Terra, Aqua, and NPP with AMI job
submission scripts.
Instrument June 25 July 9 August 13 New C++ Gain Analyzer CER1.4P2 X AMI-P6
(SCCR 770) In CM Queue (Formerly CER1.3P2) for Terra, Aqua,
and NPP.

TISA July 19 July 19 August 13 Redelivery to correct a problem with magneto-P4
Averaging In CM Queue Edition2 SRBAVG.
(SCCR 798)
TISA July 23 August 6 August 13 Edition3 TSI. PGEs CER10.0P3 and magneto-P4
Averaging In CM Queue CER7.3.1P1.
(SCCR 796)
TISA August 20 September 3 | September 10 | Edition3 TSI. PGEs CER10.0P3 and X AMI-P6
Averaging CER7.3.1P1.
(SCCR 801)
TISA August 20 September 3 | September 10 | Edition3 SYN/AVG/ZAVG. PGE AMI-P6
Averaging CERS8.1P1.

(SCCR 795)




Table 3. CERES Subsystem Delivery Schedule — August 2010

(Next Science Team Meeting: September 13 — 16, 2010, in Paris, France)

(NPP Launch Date: September 22, 2011)

Preliminary . CERESIib -
Subsystem Delivery Delivery to Release to Reason for Delivery Delivery New Certified
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
Synoptic SARB August 27 | September 10 | September 17 | Edition3 SYNI delivery of PGE AMI-P6 &
CER7.2.1P1. AMI-x86
TISA Gridding September 3 | September 17 | September 24 | Betal-Edition2 delivery of 2 new PGEs X AMI-P6
(SCCR 763) (CER9.0P2 & CER9.0P3) for new ISCCP-
D2like-Mrg product. [All ISCCP-D2like
HDF products will have the same format.]

TISA Gridding September | September 24 October 1 Betal-Edition2 ISCCP-D2like- X AMI-P6

(SCCR 765) 10 FIxDay/Nit (PGE CER9.0P0).

Clouds October Terra and Aqua Betal-Edition4. AMI-P6

ERBE-like October 15 October 29 November 5 | Delivery of all ERBE-like PGEs to AMI. AMI-P6

(SCCR 740) (Edition2/Edition3)

CERESIib November Inversion updates. AMI-P6,
AMI-x86, &
magneto-P4

Inversion November Terra and Aqua Betal-Edition4. X AMI-P6

GGEO December Betal-Edition4 GGEO delivery. AMI-P6

TISA November | December 10 | December 17 | SRBAVG-GEO Beta2-Edition3. Adding AMI-P6

Averaging 26 Model C surface fluxes and solar

insulation.




Table 3. CERES Subsystem Delivery Schedule — August 2010
(Next Science Team Meeting: September 13 — 16, 2010, in Paris, France)
(NPP Launch Date: September 22, 2011)

Preliminary . CERESIib -
Subsystem Delivery Delivery to Release to Reason for Delivery Delivery New Certified
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
Instrument March 2011 Build corrects all NPP errors found so far. AMI-P6
Last Build before launch freeze date.
Might not be needed. Includes pre-
processor.
Instantaneous Spring 2011 Betal-Edition4 CRS. AMI-P6 &
SARB AMI-x86
Instantaneous Mid-2011 New PGE to produce MATCH input files. X AMI-P6 &
SARB (Edition2) AMI-x86
Instrument 277 Delivery of simulated IES PGE to support X magneto-P4
(SCCR 641) TRMM VIRS-only processing. New PGE:
CERL1.0P1.
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SCF Processing

Subsystem Reason for Delivery

SCF Platform

TISA Averaging (SCCR 766)

SRBAVG-nonGEO Beta2-Edition3. New AMI-P6
PGE CER10.1P1 for the subsetter code.

Table 4. CERES Coefficients Delivery Schedule — August 2010

Preliminary . .
. Delivery to Release to . Certified
Subsystem Delivery CERESCM | Langley DAAC Reason for Delivery Platform(s)
Memo to CM
ERBE-like N/A September 3 Aqua Edition3 spectral response function files for magneto/
Launch — September 2008. AMI

11




Table 5. SCCR Activity August 9 at 5:00 p.m. — August 20 at 6:00 p.m.

SCCR | s|u|Aa|c|D| ss |7 Comments
801 X TISA
Averaging
802 X X Clouds 13
803 X Synoptic 14
SARB

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem

12




CERES Software Configuration Change Request Submittal

Subsystem: Clouds SCCR Date & TIME: 2010-08-11 13:57:09 SCCR No.: 802
Parameter Change: () YES (X) NO

Description of Change (Science):
The input data (VIAE/VMAE/VDNE) to the NPP subsetter has changed some. The changes are:
(1) Four shortwave SDSs from NPP_VIAE:

Radiance_Img_I1,

Radiance_Img_I3,

Reflectance_Img_I1,

Reflectance_Img_13

Used to be absent from the file (VIAE) during night time. It looks like with the new files, these 4 SDSs exist in the file
during night time but flagged as 65529 with scale/offset being set to be -999.3. (Reqt.. 4-9.1)

(2)SDS: BrightTemp_MOD_M15 has been changed from float32 to uint16. (Reqt.. 4-9.1)

(3) SDSs: the name of QF_VIIRS_GEO_MOD _2 (old) was changed to
QF_Mod_Geo_2 (new) in NPP_VMAE file and the name of
QF_VIIRS_GEO _DNB_2 (old) was changesd to QF2_VIIRS_SDR_GEO (new) in NPP_VDNE file. (Reqt.. 4-9.1)

(4) In multiple places, there exists more defaults which were added to Land PEATE default list since we delivered SCCR
701. (Reqt.. 4-9.1)

Reason for Change (Science):
Due to the changes in the input hdf files, modify the NPP subsetter accordingly. (Reqt.. 4-9.1)

Description of Change (non-Science):
N/A

Reason for Change (non-Science):
N/A

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter
Change:
N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
NPP-VIMD-CERES

Estimated Time to Complete Change: 24 hours

Planned Delivery Date: August 20, 2010

List Affected Subsystems and PGE Names: Subsystems: Inversion, SARB and TISA. PGE Names: unknown at this
time.

Originator: SUN-MACK, SUNNY (SSAl)
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CERES Software Configuration Change Request Submittal

Subsystem: SynSARB SCCR Date & TIME: 2010-08-12 13:41:37 SCCR No.: 803
Parameter Change: () YES (X) NO

Description of Change (Science):

(Reqt 7.2-1.29)

Revised the Match data set to include a SAGE stratosphere and recombine constituents to use more appropriate optical
properties for Edition3 Synoptic processing.

Reason for Change (Science):

(Reg# 7.2-1.29)

Changes requested by Science Team to correct accumulation of aerosols in stratospheric profile levels.
Description of Change (non-Science):

(Reg# 7.2-1.29)

Revised MATCH data files will be delivered under a different subdirectory of the SARB ancillary data path.
Reason for Change (non-Science):

(Reqt 7.2-1.29)

The MATCH files used in Edition2 processing of SARB and Synoptic PGEs will remain intact. The revised files are
only used for

Edition3 Synoptic processing.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter
Change:

N/A

Reason for Parameter Change:

N/A

Affected PGEs in this Subsystem: 7.2.1P1

Estimated Time to Complete Change: 1 day

Planned Delivery Date: August 13, 2010

List Affected Subsystems and PGE Names: Synoptic SARB PGE 7.2.1P1

Originator: CALDWELL, THOMAS E. (SSAl)
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Table 6.

August 25, 2010 - Subsystem Issues and Status

SS
No.

SS
Lead

Status

Problems

Toolkit
Issues

(72) .

No report received.

1.0

Cooper o
(Grepiotis)

Waiting for ValR21’s to be completed so they can be
validated. (Cooper)

SCCR #717 has been promoted on AMI-P. SCCR
#747 has been thru CM testing on AMI-P. SCCR
#716 is now in CM Testing on AMI-P. An issue
with CERESIib or the Toolkit caused Tammy to
have to recompile CERESIib and PGE CER1.1P7 on
the AMI-P x86 blade. So far testing for SCCR #716
has not required recompilation of any of the Ada
PGEs. PGE CER1.2P1 which is written in C was
recompiled due to issues with the comparison of the
NPP output with the expected output created on
AMI. The issue of why the data did not compare has
been resolved; however, it may still be best to
recompile all new PGEs on AMI-P rather than
compiling on AMI and moving the executable over to
AMI-P. (Ayers, Cooper)

Edition2 gains thru June 2010 were delivered to
CERES CM, waiting for ValRx to be run to verify
the delivery. (Cooper)

Work is continuing on the effort to use the C++
compiler optimization for CER1.1P8 on AMI.
(Grepiotis, Timcoe)

2.0

Walikainen .
(Lande)

Continuing to examine QC checker email generated
during production. (Walikainen)

Continuing to inspect ERBE-like Aqua and Terra
output plots. (Walikainen)

Converting CER2.4P1 scripts and code to DPO-
directory structure and executables with platform
prefixes. (Walikainen)
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Table 6. August 25, 2010 - Subsystem Issues and Status

SS SS
No. Lead Status Problems
2.0 Walikainen Finished compiling ERBE-like's production
(Lande) environment directory listings in the 'Promoted
Directories' CM document (i.e., added those of the
(Cont’d) last delivery, SCCR 734). (Lande)
Created PRs 155-10 through 163-10 to process
Instrument and ERBE-like Edition2 for 3/10 — 6/10
with gains delivered 8/11/10 and SRFs delivered
August 13. (Lande)
Updated ValR14 PRs to reflect consistent date across
the PGEs (i.e., 2009 instead of 2007) and fixed the
CC codes to reflect data/platform instances. (Lande)
Diagnosed data dates issues found during execution
of ValR21 PRs (i.e., missing data but still valid
outputs according to QC report and gif data maps
generated). (Lande)
3.0 Walikainen Combined with above.
(Lande)
4.1 Sun-Mack Completed conversion of Google Earth curtain from
(Brown) 1000 record images to 400 record images, improving

the consistency of the curtain at the poles. (Heckert)

Worked on processing Daily QC results for 2008 for
Yue Li. Currently have processed daily results for
the months of January and February 2008.

(R. Brown)

Processing SSF results for Aqua Edition2D for
200902. Results were posted on the Web.
(R. Brown)

Worked on getting Clear Sky post processing
working on AMI. Processed Aqua Edition1C for
200901 and posted results on the Web. (R. Brown)

Processed QC global images and statistics for Aqua
and Terra 201007 for FLASHFIlux. Processed QC
global images and statistics for Aqua Edition1C for
200901 through 200902. Results were posted on the
Web. (R. Brown)
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Table 6. August 25, 2010 - Subsystem Issues and Status

SS

No.

SS
Lead

Status

Problems

4.1

Sun-Mack
(Brown)

(Cont’d)

Succeeded in running multiple VIIRS granules in a
Clouds system run. Some granules required Vint
algorithm to be turned off to prevent bombing.
(Smith)

Began reviewing version 2 modifications to GEWEX
netcdf formats. (Smith)

Working on implementing CALIPOS version 3 into
NEWS code. (Sun-Mack)

Communications with Land PEATE. Working on
VIIRS subsetter modifications, testing, and delivery.
(Chen, Smith, Sun-Mack, & T. Ayers)

4.2

Sun-Mack

Combined with above.

4.3

Sun-Mack

Combined with above.

4.4

Miller
(Antropov)

Worked on a program to fill the point spread
function for the footprint with MODIS albedo data.
Cleaning up the code and adding algorithm
description in prologue. (Antropov) (Edition3)

Checked staged Terra MODIS granules for mismatch
scan lines. (Miller) (Edition2)

Calculated difference for Dec 2007 Edition2C and
Edition2D using only matched footprints. SW
anomaly in the Pacific wasn't present. (Miller)
(Edition2)

4.5

Sothcott

Attended weekly SOFA working group meetings.
(Sothcott)

Continued to work on Edition4 Betal software,
reviewing updated subsets to be used. (Sothcott)

Working on incorporating the new Validation sites
into the Edition4 Beta 1 software. When done, this
work will be immediately put into the FLASHflux

software. (Sothcott)

4.6

Sothcott

Combined with above.

5.0

Caldwell
(Coleman)

No new updates. (Caldwell)
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Table 6.

August 25, 2010 - Subsystem Issues and Status

Sj Lii q Status Problems
7.2 Caldwell Delivered new Edition3 SYNI MATCH data (see
(Coleman) SCCR 803). Continuing work on SYNI delivery to
AMI. (Caldwell)
12.0 Caldwell No new updates. (Caldwell)
(Coleman)
7.1 Nguyen No report received.
(Raju, Lock)
8.0 Nguyen Verifying the PCF file generation and PGE scripts
(Raju, Lock) for the AMI-P delivery. Found an unnecessary
READ statement in the code that will reduce the
execution time. For magneto, it should go from 20
hours to 12 hours. For AMI, it should go from 9 hrs
to 4 hrs. (Lock)
10.0 Nguyen A delivery was made to magneto. (Nguyen)
(Raju, Lock)
6.0 Raju No new updates. (Raju)
(Nguyen)
9.0 Raju Work continued on the PGE 9.0P2 software and
(Nguyen) made minor changes to write unnested regions’ data
to nested regions correctly. Ran five seasonal
months of Terra/Aqua data through PGE and
generated zonal files for validations. (Raju)
Started working on the documents for SCCR 763
delivery on to P6. (Raju)
11.0 Raju It was decided to replace native format GEO image
(Nguyen) files from 03/00 — 05/04 with MCIDAS format files.

Working with Doug Spangenberg. Processed one
day of 03/00 G-08, G-10, 04/03 G-12 images
through CER11.1P10, CER11.2P2, & CER11.4
successfully. Sent the correlation plots to Dave for
evaluation. (Raju)

Continued to check web plots for months 11/05 —
02/10 for bad scans to create input files for
CER11.6P1 process. (Raju)
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Table 6.

August 25, 2010 - Subsystem Issues and Status

SS SS
No. Lead Status Problems
11.0 Raju e Sections of GGEO code no longer needed after the
(Nguyen) redesign are being identified and removed. Work
continued on supporting scripts and simplifying the
) new code. Testing continued on various satellite
(Cont’d) data sets. (Ron Parrish)
CERES- | Magill e No report received.
lib or
Perl_Lib
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Table 7. August 25, 2010 — DM Tasks

Activity Status
Code ODU has been provided with a breakdown of where time is
Optimization spent in the code. One point of action is the elimination of the
(Coleman) unnecessary READ statement. If another specific point can be

defined, ODU will assist. (Lock)

Production Continuing to populate Production Monitoring Data Base with
Processing legacy data. (Grune, Heckert)
Database/ Conducted PR DataBase Design Review. (Coleman, Grune)
Automation
(Coleman)
Ordering Tool Continuing to develop the Ceres Ordering Tool Statistics Web
(Kizer) Tool with graphical options. (Heckert)

Working with Production Request Optimization Team to input
legacy dataset data run information that feeds into the Data
Availability tables. (Heckert)

Worked with Joanne to provide her the capability to modify and
provide documents on the CERES Documentation web pages.
(Kizer)

Removed the limit of max 150 browse image with providing
pages as needed. (Chu & Mitrescu)

Developing large order capabilities and determining the backend
requirements for ultimately generating Shopping Cart
capabilities. (Chu & Mitrescu)

Added PNG bar graph capability to the CERES Ordering
Statistics Tool in addition to HTML bar graph to view data
(ordering tool). (Heckert)

Developed scripts to load data availability data from text files
into the development database (completed for ES8, ES9, ES4,
BDS) (ordering tool). (Heckert)
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Table 8. August 25, 2010 — NPP Issues

Activity

Status

FM5

Continued preparations for SDS Functional testing on
September 10, developing test procedures, test artifacts, and
report templates. (Closs)

Revised ERB CARS SW Build 2 dates and functionality to
match the current DMT CM delivery schedule, and include
applicable SCCR numbers. Build 2 was completed August 11.
(Closs)

Worote and submitted an abstract for the 7th Annual Symposium
on Future National Operational Environmental Satellite Systems
during the annual AMS conference in Seattle, January 23-27.
(Closs)
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