May 5, 2010 - System Issues and Status

	Table 1:  Process Strategy/Coleman as of 05/03/10
Active Requests in order of priority

	Production
Request (PR)
	Satellite
	Production
Strategy
	Data

Product

(SS#)
	PGEs
	Data Dates
	Special

Status

	M-PR 3-02
	
	NSIDC-

NESDIS
	EICE

ESNOW

(SS4.1)
	4.1-4.0P1
	Standing request
	

	M-PR 1-09
	
	NSIDC-NESDIS
	EICE

ESNOW

16th mesh
	4.1-4.0P2
	Standing Request
	 

	Standing requests AM- PR 1-05 to 7-05 
	Terra 
	Edition1-CV
	BDS/

ERBElike 

(SS1-3)
	1.1P3

1.2P1

1.3P1

1.3P2

2.1P1

2.2P1

2.3P1

2.3P2

3.1P1
	Standing request
	These PRs replace standing requests AM- PR 1-00 to

7-00.

	Standing requests PM-PRs 15-05 to 

18-05
	FM3
	Edition1-CV
	BDS/

ERBElike 

(SS1-3) 
	1.1P5

1.2P1

1.3P1

1.3P2

2.2P1

2.3P1

2.3P2

3.1P1
	Standing request
	These PRs replace standing requests PM-PRs 1-05 to

4-05.

	Standing requests PM-PRs 11-05 to 

14-05
	FM4
	Ed1-CV-NoSW
	BDS/

ERBElike 

(SS1-3) 
	1.1P5

1.2P1

1.3P1

1.3P2

2.2P1

2.3P1

2.3P2

3.1P1
	Standing request
	These PRs replace standing requests PM-PRs 7-05 to

10-05.

	PRs 46-10 thru 52-10
	FM1, FM2, FM3, FM4
	ValR18
	IES, BDS, ES8, ES4, ES9
	Instrument and ERBE-like Edition2
	10/09, 12/09, 2/10
	In progress

	PRs 38-10 thru 45-10
	FM1, FM2, FM3, FM4
	Edition2
	IES, BDS, ES8, ES4, ES9
	Instrument and ERBE-like Edition2
	10/2/09 – 3/1/10
	Pending ValR18 approval

	PRs 11-10 thru 14-10
	FM1, FM2, FM3, FM4
	ValR1
	SRBAVG
	10.0P1,  10.0P2
	1/04, 4/04, 7/04, 10/04
	PRs 11-10 and 13-10 complete.

	PR 44-09

SCCR 741
	FM1, FM2, 

MODIS V005
	Edition2B-QC
	SSFI
	4.1-4.1P4

4.1-4.2P3

4.1-4.2P2

4.1-4.3P2
	1/1/08 – 1/1/09

1/1/08 – 1/1/10

1/1/08 – 3/1/10
	Pending input for 10/2/09 forward

	PR 43-09

SCCR 690
	FM1, FM2
	Edition2G
	SSF
	4.5-6.1P2

4.5-6.2P2

4.5-6.4P1
	1/1/08 – 1/1/09

1/1/08 – 1/1/10

1/1/08 – 3/1/10
	Pending input for 10/2/09 forward

	PRs 104-09 thru 111-09  

Clouds 2008 on warlock

SCCR 742
	FM1, FM2
	ValR14w4 (GEOS4),

ValR14w5 (G5-CERES)
	SSF
	Clouds and Inversion
	12/07
	In progress

ValR14w4 complete

	PRs 127-09, 

128-09
	FM1, FM2
	Edition3
	BDS, IES
	Instrument and ERBE
	12/04 – 3/09
	Pending ValRx approval

	PR 42-09

SCCR 685
	FM1, FM2
	Edition2G
	SFC
	9.2P1

9.3P1

9.4P1
	1/1/08 – 1/1/09

1/1/08 – 1/1/10

1/1/08 – 3/1/10

hr 11
	Pending input for 10/2/09 forward

	PR 76-09 

SCCR 718
	FM1
	Edition2G
	SAH
	5.0P2
	1/08 – 12/08
	In progress

	PR 41-09

SCCR 692
	FM1 

V005 MOD08
	Edition2G
	CRS
	5.0P1

5.1P1

5.4P1
	1/1/1/08 – 12/31/08

1/1/08 – 12/31/09
	In progress

	PR 40-09

SCCR 685
	FM1
	Edition2G
	FSW
	6.1P1

6.2P1

6.3P1
	1/1/1/08 – 12/31/08

1/1/08 – 12/31/09
	In progress

	PRs 9-10 thru 10-10 
	FM1, FM2
	Edition2E
	SRBAVG
	10.0P1, 10.0P2
	3/2000 – 10/05
	Pending ValR1 approval

	PRs 7-10 thru 8-10 
	FM3, FM4
	Edition2B
	SRBAVG
	10.0P1, 10.0P2
	7/2002 – 10/05
	Pending ValR1 approval

	PRs 96-09

SCCR 726
	
	ValR14
	ERBE-like snow
	2.1P1
	9/09 – 11/09
	Ready, waiting on remaining SS2 PGEs

	PR 95-09

SCCR 727
	FM3, FM4 
	ValR14
	SRF
	2.4P1
	9/07 – 11/07
	Ready, waiting on remaining SS2 PGEs

	PR 90-09

SCCR 727
	FM1, FM2 
	ValR14
	SRF
	2.4P1
	9/07 – 11/07
	Ready, waiting on remaining SS2 PGEs

	PR 78-09 

SCCR 718
	FM1, FM2
	Edition2B
	SAH
	5.0P2
	11/05 – 6/06
	Ready 

	PR 73-09 

SCCR 718
	FM3
	Edition2D
	SAH
	5.0P2
	1/08 – 12/08
	Pending input data

	PR 2-10

SCCR 753
	CERES
	DAO-G5-CERES
	MOA
	12.1P1
	1/08 – 12/09
	In progress – pending further input from GMAO

	PR 1-10

SCCR 753
	CERES
	DAO-G5-CERES
	PMOA
	9.1P1
	1/08 – 12/09
	In progress – pending input

	PR 63-09

SCCR 653
	
	Beta10
	GGEO
	11.10P1
	1/1/06

7/1/06

1/1/07   

7/07

10/07

12/08
	Done.  4/28/10

	PR 62-09

SCCR 653
	
	Beta10
	GGEO
	11.2P2
	1/1/06

7/1/06

1/1/07   

7/07

10/07

12/08
	Done.  4/28/10 

	PR 61-09

SCCR 653
	
	Beta10
	GGEO
	11.4P1
	1/1/06

7/1/06

1/1/07

7/07

10/07

12/08
	Done.  4/28/10 

	**** The PRs that follow cannot be processed until the PGEs have completed the delivery and testing phases. ****


	PR 86-09


SCCR 735
	FM1, FM2 
	ValR14
	ES4, ES9
	3.1P1
	10/07
	In Pre-Op testing 

	PR 86a-09

SCCR 735
	FM1+

FM3
	ValR14
	ES4, ES9
	3.2P1
	10/07
	In Pre-Op testing 

	PR 91-09

SCCR 735
	FM3, FM4
	ValR14
	ES4, ES9
	3.1P1
	10/07
	In Pre-Op testing 

	PRs 138-09,

       139-09

SCCR 746
	FM1, FM2, FM3, FM4
	ValR1
	ISCCP-D2like-Day/Nit
	9.0P1
	7/02 – 4/03

Seasonal Months only
	In Pre-Op testing

	PR 141-09

SCCR 736
	
	ValR1
	ISCCP-D2like-GEO
	11.7P1
	7/02 – 4/03

Seasonal Months only
	In Pre-Op testing

	PR 60-09   

SCCR 653
	
	Edition2A
	GGEO
	11.1P10 
	11/05 – 6/09
	Pending Beta10 approval 

	PR 59-09

SCCR 653
	
	Edition2A
	GGEO
	11.2P2
	11/05 – 6/09
	Pending Beta10 approval 

	PR 58-09

SCCR 653
	
	Edition2A
	GGEO
	11.6P1

11.4P1
	11/05 – 6/09
	Pending Beta10 approval 

	PRs 5-10 thru 6-10 (in development)
	FM1, FM2
	Edition2E
	SRBAVG
	10.0P1, 10.0P2
	11/05 – 12/09
	Pending input data and ValRx approval

	PRs 3-10 thru 4-10 (in development)
	FM3, FM4
	Edition2B
	SRBAVG
	10.0P1,  10.0P2
	11/05 – 12/09
	Pending input data and ValRx approval

	PRs 16-10 

SCCR 749
	CERES
	ValR4x86-Ed3
	MOA
	12.1P2
	7/04
	Pending redelivery

	PR 15-10

SCCR 749
	CERES
	ValR4p6-Ed3
	MOA
	12.1P2
	7/04
	Pending redelivery

	PR 37-10

SCCR 749
	CERES
	ValR4x86-Ed2
	MOA
	12.1P1
	7/04
	Pending redelivery

	PR 36-10

SCCR 749
	CERES
	ValR4p6-Ed2
	MOA
	12.1P1
	7/04
	Pending redelivery

	PR 94-09

SCCR 734
	FM3, FM4
	ValR14
	ES8
	2.2P1
	9/07 – 11/07
	Delivered

	PR 93-09

SCCR 734
	FM3, FM4
	ValR14
	ES8
	2.3P1
	9/07 – 11/07
	Delivered

	PR 92-09

SCCR 734
	FM3, FM4
	ValR14
	ES8
	2.3P2
	9/07 – 11/07
	Delivered

	PR 89-09

SCCR 734
	FM1, FM2 
	ValR14
	ES8
	2.2P1
	9/07 – 11/07
	Delivered

	PR 88-09

SCCR 734
	FM1, FM2 
	ValR14
	ES8
	2.3P1
	9/07 – 11/07
	Delivered

	PR 87-09

SCCR 734
	FM1, FM2 
	ValR14
	ES8
	2.3P2
	9/07 – 11/07
	Delivered

	PR 49-09 
	FM3, FM4, 

MODIS V005
	Edition2C 
	SSFI
	4.1-4.1P5

4.1-4.2P3

4.1-4.2P2

4.1-4.3P2
	1/1/08 – 1/1/09

1/1/08 – 1/1/10

1/1/08 – 3/1/10
	In Pre-op testing—process 1st month and wait for SS checkout

	PR 48-09

SCCR 690
	FM3, FM4
	Edition2D/
Ed2D-NoSW
	SSF
	4.5-6.1P3

4.5-6.2P2

4.5-6.4P1
	1/1/08 – 1/1/09

1/1/08 – 1/1/10

1/1/08 – 3/1/10
	Pending SSF input

	PR 47-09

SCCR 685
	FM3, FM4
	Edition2D/
Ed2D-NoSW
	SFC
	9.2P1

9.3P1

9.4P1
	1/1/08 – 1/1/09

1/1/08 – 1/1/10

 hr 11
	Pending SSF input 

	PR 46-09
	FM3 

V005 MYD08
	Edition2D
	CRS
	5.0P1

5.1P1

5.4P1
	1/1/1/08 – 12/31/08

1/1/08 – 12/31/09
	Pending SSF input - process 1st month and wait for SS checkout

	PR 45-09

SCCR 685
	FM3
	Edition2D
	FSW
	6.1P1

6.2P1

6.3P1
	1/1/1/08 – 12/31/08

1/1/08 – 12/31/09
	Pending input

	PRs in development
	FM1, FM2, FM3,

FM4
	Edition2x
	TSI, SYNI, SYN/AVG/ZAVG
	7.1P1

7.2P1

8.1P1
	11/05 – 12/08
	Pending GGEO/SRBAVG processing

	PRs 136-09, 

       137-09

SCCR 746
	FM1, FM2, FM3, FM4
	Edition2
	ISCCP-D2like-Day/Nit
	9.0P1
	Launch thru 9/09
	In Pre-Op testing

	PR 140-09

SCCR 736
	
	Edition2
	ISCCP-D2like-GEO
	11.7P1
	3/2000 – 12/08
	In Pre-Op testing


	Table 2.  May 5, 2010 - System Issues and Status

	Activity
	Lead
	Status

	CM/Docu-mentation
	Ayers

(Saunders)
	· See Table 3 for the current CERES Subsystem Delivery Schedule and Table 4 Xfor the current CERES Coefficients Delivery Schedule.  (Ayers)

· See Table 5 for SCCR activity since the last DMT meeting.  SCCRs that need to be reviewed follow Table 5.  (Ayers)

· The updated Edition2 gains for Terra FM1 and FM2 and Aqua FM3 and FM4 for October 1, 2009, through March 1, 2010, were installed on warlock and AMI and released to the ASDC on April 21.  (Ayers)
· Clouds (SCCR 779) was installed on magneto-P4, compiled, and tested, and released to the ASDC on April 23.  The Clouds Test Plan was updated, posted on the Web, and provided to the ASDC.  (Saunders)
· Instrument (SCCR 717) was redelivered to CM with the new AMI job submission scripts.  The delivery was installed, compiled, and tested on AMI-x86, and released to the ASDC on April 23.  The Instrument Test Plan and Operator’s Manual were updated to document these scripts.  Additional deliveries will be updated to include the job submission scripts once feedback on this first delivery has been received from the ASDC.  (Ayers)

· The AMI job submission scripts have been developed and tested for Instrument 716 and 717 and Regrid MOA 749.  The scripts for TISA Gridding 739 and Instrument 755 and 756 are being developed.  (Magill, Grepiotis, Ayers)

· The updated Edition2 gains for Terra FM1 and FM2 and Aqua FM3 and FM4 for October 1, 2009, through March 1, 2010, are now available on warlock and AMI.
· The CERES Subsystem and Coefficients Delivery Schedules were updated and posted on the Web.  (Ayers, Saunders)


	Table 3.  CERES Subsystem Delivery Schedule – May 2010
(Next Science Team Meeting:  September 13 – 16, 2010, in Paris, France)

	Subsystem
	Preliminary
Delivery
Memo to CM
	Delivery to
CERES CM
	Release to
Langley DAAC
	Reason for Delivery
	CERESlib
Delivery
Needed
	New
PGE(s)
	Certified
Platform(s)

	Instrument (SCCR 731)
	October 23
	November 6 

On Hold
	February 12
	Build that runs full Terra/Aqua Baseline1-QC and Edition1-CV.  PGE 1.1P8 (C++).
	
	
	AMI-P6

	ERBE-like (SCCR 734)
	February 26
	April 9

In CM Queue
	April 16
	Delivering the remaining Subsystem 2 PGEs with updates for crosstrack. (Edition2/Edition3)
	X
	
	magneto-P4

	Inversion (SCCR 722)
	April 30
	May 14
	May 21
	Incorporate Edition3 IESs into SSFs without having to rerun Clouds. (Edition2)
	
	X
	magneto-P4

	Instrument (SCCR 755)
	April 30
	May 14
	May 21
	Updates to PGE 1.1P8 for Terra/Aqua (Edition1-CV ) and NPP.  (C++)  
	
	
	AMI-P6

	Instrument (SCCR 756)
	January 29
	May 14
	May 21
	New C++ CER1.4P1 (formerly CER1.3P1) for NPP with AMI job submission scripts.
	
	X
	AMI-P6

	TISA Gridding (SCCR 763)
	May 7
	May 21
	May 28
	Beta1–Edition2 delivery of 2 new PGEs (CER9.0P2 & CER9.0P3) for new ISCCP-D2like-Mrg product.  [All ISCCP-D2like HDF products will have the same format.]
	
	X
	AMI-P6

	GGEO

	May 14
	May 28
	June 4
	Updates for PGEs 11.1P10 and 11.2P2 for Edition2. 
	
	
	magneto-P4

	ERBE-like (SCCR 740)
	May 14
	May 28
	June 4
	Delivery of all ERBE-like PGEs to AMI. (Edition2/Edition3)
	
	
	AMI-P6

	Instrument (SCCR 770)
	May 21
	June 4
	June 11
	New C++ Gain Analyzer CER1.4P2 (Formerly CER1.3P2) for NPP.
	
	X
	AMI-P6

	TISA Averaging (SCCR 766)
	May 28
	June 11
	June 18
	SRBAVG-nonGEO Beta2-Edition3.  New PGE for the subsetter code.
	
	X
	AMI-P6

	Clouds
	
July 9

	July 23
	July 30
	Terra and Aqua Edition3.
	
	
	AMI-P6

	CERESlib
	
August 6

	August 20
	August 27
	Inversion updates.
	
	
	AMI-P6, AMI-x86, & magneto-P6

	Inversion
	
August 6

	August 20
	August 27
	Terra and Aqua Edition3.
	X
	
	AMI-P6

	Instrument
	August 6
	August 20

(Launch – 13 months)
	August 27
	Build corrects all NPP errors found so far.  Last Build before launch freeze date.  Might not be needed.  Includes pre-processor.
	
	
	AMI-P6

	TISA Gridding (SCCR 765)
	August 13
	August 27
	September 3
	Beta1-Edition2 ISCCP-D2like-FlxDay/Nit (PGE CER9.0P0).
	
	X
	AMI-P6

	GGEO
	
	Fall
	
	Beta1-Edition3 GGEO delivery.
	
	
	AMI-P6

	Instantaneous SARB
	October 29
	November 12
	November 19
	Beta1-Edition3 CRS.
	
	
	AMI-P6 & AMI-x86

	TISA
Averaging
	November 26
	December 10
	December 17
	SRBAVG-GEO Beta2-Edition3.  Adding Model C surface fluxes and solar insulation.
	
	
	AMI-P6

	Synoptic SARB
	
	Early 2011
	
	Beta1-Edition3 SYNI.
	
	
	AMI-P6 & AMI-x86

	Clouds
	
	???
	
	Support TRMM VIRS-only processing of August 2001 forward.
	
	
	magneto-P4

	Inversion
	
	Two to four weeks after Clouds
	
	Support TRMM VIRS-only processing.
	
	
	magneto-P4

	Instantaneous
SARB
	
	???
	
	New PGE to produce MATCH input files.  (Edition2)
	
	X
	AMI-P6 & AMI-x86

	Instrument (SCCR 641)
	
	???
	
	Delivery of simulated IES PGE to support TRMM VIRS-only processing.  New PGE:  CER1.0P1.
	
	X
	magneto-P4


Table 4.  CERES Coefficients Delivery Schedule – May 2010
	Subsystem
	Preliminary
Delivery
Memo to CM
	Delivery to
CERES CM
	Release to
Langley DAAC
	Reason for Delivery
	Certified Platform(s)

	ERBE-like
	N/A
	April 30
	Terra Edition3 spectral response function files for Launch – January 2009.
	warlock/

magneto/

AMI

	Instrument/ERBE-like
	N/A
	May 14
	Terra & Aqua Edition2 gains and spectral response function files for October 2009 – February 2010.
	warlock/

magneto/

AMI

	Instrument


	N/A
	July
	Aqua Edition3 gain files for Launch – March 2005.
	warlock/

AMI

	ERBE-like
	N/A
	July

(Two weeks after associated gains files)
	Aqua Edition3 spectral response function files for Launch – March 2005.
	warlock/

magneto/

AMI

	Instrument/ERBE-like
	N/A
	???
	TRMM Edition3 gains and spectral response function files.
	warlock/

magneto/

AMI


Table 5.  SCCR Activity April 12 at 4:00 p.m. – May 3 at 2:00 p.m.
	SCCR
	S
	U
	A
	C
	D
	SS
	Page
No.
	Comments

	650
	
	
	
	X
	
	10
	
	

	717
	
	X
	
	
	
	1
	12
	

	764
	
	
	
	X
	
	5
	
	

	769
	
	
	
	X
	
	4.5 & 4.6
	
	

	772
	
	
	
	X
	
	9
	
	

	772
	
	
	
	X
	
	6
	
	

	779
	
	
	X
	
	
	4.1-4.3
	
	

	780
	X
	
	
	
	
	
	14
	

	781
	X
	
	
	
	
	
	15
	

	782
	X
	
	
	
	
	
	16
	


S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem

CERES Software Configuration Change Request Submittal =====================================================

Subsystem:  Instrument   
SCCR Date: 07/02/2009   
SCCR Number: 717

Parameter Change:  ( ) YES  (X) NO

Description of Change (Science):

N/A

Reason for Change (Science):

N/A

Description of Change (non-Science):

Reqt. #1-32:  Update PGE CER1.1P7 for NPP-FM5 to run on the x86 platform.

Reason for Change (non-Science):

Reqt. #1-32:  Update the PGE to work on the x86 platform.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter Change:

N/A

Reason for Parameter Change:

N/A

Affected PGEs in this Subsystem:

CER1.1P7

Estimated Time to Complete Change: 1 month

Planned Delivery Date: Late Fall 2009

List Affected Subsystems and PGE Names: Instrument, CER1.1P7

Date: 07/29/2009          Status: APPROVED

Originator: COOPER, DENISE L.   (SSAI)

====================================

ADDITIONAL CHANGES TO SCCR NO. 717:

====================================

Parameter Change:  ( ) YES  (X) NO

Description of Change (Science):

N/A

Reason for Change (Science):

N/A

Description of Change (non-Science):

Reqt. # 1-32:

Update and add scripts to run using SGE in testing and production.

Change order of byte swapping to read EOS Level-0 file header.

Reason for Change (non-Science):

Reqt. # 1-32:

Add new scripts required for delivery to AMI and update existing scripts to use the new Perl Library now available.

The Ada code began failing attempting to read the EOS Level-0 file header.  There was no apparent change in the system, however without this update the code no longer ran.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter Change:

N/A

Reason for Parameter Change:

N/A

Affected PGEs in this Subsystem:

CER1.1P7

Estimated Time to Complete Change: 2 days

Planned Delivery Date: April 21, 2010

List Affected Subsystems and PGE Names: Instrument - CER1.1P7

Date & Time: 2010-04-20 17:02:57

Originator: COOPER, DENISE L.   (SSAI)

CERES Software Configuration Change Request Submittal =====================================================

Subsystem:  Perl_Lib   
SCCR Date & TIME: 2010-04-20 16:48:38   
SCCR No.: 780

Parameter Change:  ( ) YES  (X) NO

Description of Change (Science):

N/A

Reason for Change (Science):

N/A

Description of Change (non-Science):

Created the module PathUtils.  It contains the function parentDir, which finds parent, grandparent, etc. directories for a given directory without changing directories.

Reason for Change (non-Science):

Simplifies coding.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter Change:

N/A

Reason for Parameter Change:

N/A

Affected PGEs in this Subsystem:

All

Estimated Time to Complete Change: 1 Day

Planned Delivery Date: April 20, 2010

List Affected Subsystems and PGE Names: All

Originator: MAGILL, BRIAN E.   (SSAI)

CERES Software Configuration Change Request Submittal =====================================================

Subsystem:  InstSARB   
SCCR Date & TIME: 2010-05-04 10:45:38   
SCCR No.: 781

Parameter Change:  ( ) YES  (X) NO

Description of Change (Science):

N/A

Reason for Change (Science):

N/A

Description of Change (non-Science):

(Req# 5-22)

Correction to ASCII file scripts used for PGE 5.1P1.

Reason for Change (non-Science):

(Req# 5-22)

The delivered script used an incorrect ancillary input file. This caused the Edition2G products to have errors which had already been corrected in Edition2F.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter Change:

N/A

Reason for Parameter Change:

N/A

Affected PGEs in this Subsystem:

5.1P1

Estimated Time to Complete Change: 1 day

Planned Delivery Date: May 5, 2010

List Affected Subsystems and PGE Names: Instantaneous SARB PGE 5.1P1

Originator: CALDWELL, THOMAS  E.   (SSAI)
CERES Software Configuration Change Request Submittal =====================================================

Subsystem:  Inversion   
SCCR Date & TIME: 2010-05-04 11:24:06   
SCCR No.: 782

Parameter Change:  ( ) YES  (X) NO

Description of Change (Science):

None

Reason for Change (Science):

N/A

Description of Change (non-Science):

Fix bugs to allow for processing on the magneto system.  (Req. # 4.5-19)
Reason for Change (non-Science):

Complete the port to the magneto system.  (Req. # 4.5-19)

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter Change:

N/A

Reason for Parameter Change:

N/A

Affected PGEs in this Subsystem:

CER4.5-6.1P2, CER4.5-6.3P2 and CER4.5-6.6P2

Estimated Time to Complete Change: 1 Week

Planned Delivery Date: May 14, 2010

List Affected Subsystems and PGE Names: CER4.5-6.1P2, CER.4.5-6.3P2 and CER4.5-6.6P2

Originator: SOTHCOTT, VICTOR E.   (SSAI)

	Table 6.  May 5, 2010 - Subsystem Issues and Status

	SS

No.
	SS

Lead
	Status
	Problems

	Toolkit

Issues
	(???)
	· No report received.
	

	1.0
	Cooper
(Grepiotis)
	· Working with the new SGE scripting team to test the new scripts being developed for each of the Instrument PGEs delivered to AMI.  Delivered the first PGE using these scripts to CERES CM.  (Cooper)

· The NPP RDR preprocessor was updated to fix the problem with the output ephemeris data file not being able to be read from the x86 when it was created on a P6.  The fix involved changing the number of orbits from zero to currently 1, so that the Toolkit code would recognize that it needed to byte-swap the file to read it correctly.  The current available test data, does not have the proper information included to properly set the number of orbits in the ephemeris file.  (Spivak)

· Work continues on updates to PGE CER1.1P8.  At this time, for Terra and Aqua the output data products are matching well.  The investigation of any difference in the output data products is continuing.  The delivery has slipped into May to accommodate the addition of the new SGE scripts.
(Grepiotis & Timcoe)
	

	2.0
	Walikainen

(Lande)
	· Continuing to examine QC checker email generated during production.  (Walikainen)

· Continuing to inspect ERBE-like Aqua and Terra output plots.  (Walikainen)

· SCCR 740.  Successfully generated log file as well as stopped generating PCFin file (without impacting PCF file) using an upgraded version of the perl PCF generator for CER3.2P1.  Made corrections to the log file after review of initial 'Input' and 'PGE variables' listings with Thomas.  (Lande)
	

	2.0
	Walikainen

(Lande)

Continued
	· SCCR 735.  Solved problems associated with the ValR14 PR86a-09 (CERES Software Problem Reports #65, #115, #117).  The last problem (epilogue software) was resolved with the delivery to SSIT (Tammy) of an updated PCF generator script which apparently resolved the issue for Angel.  (Lande)

· SCCR 734. Having trouble compiling meta data code.  (Walikainen)
	

	3.0
	Walikainen
(Lande)
	· Combined with above.
	

	4.1
	Sun-Mack

(Brown)
	· Continued creating CID input code to read VIIRS data and load into CERES protopixel.  (Smith)

· Worked on checking NPP-VIMD 149 granules received from GSIT testing.  This work included checking all geolocation parameters, radiances, brightness temperatures and reflectance for all 750 m, 375, and DNB resolutions.  (Smith, Sun-Mack)
· Figured out where the Web files are located on AMI, so the work for clouds Web pages can be continued now.  (Heckert)
· Working on the new CERES Website which is now launched.  (Heckert)
· The Clouds Subsystem code was delivered to CM for SCCR#779.  (R. Brown & Sun-Mack)

· Processed QC statistics and global images for Terra Edition2B-QC from 200906 through 200909.  Processed FLASHFlux QC global images and statistics for 201001 through 201003.  Processing SSF global images for Terra Edition2G from 200802 through 200805. All results were posted on the Web.  (R. Brown)
	

	4.1
	Sun-Mack

(Brown)

Continued
	· Efforts for CERES STM meeting:  Edition3 Beta 2 QC global images and statistics were processed for new calibration corrections.  Difference maps were also plotted for the different versions.  QC statistics and global images were processed for G5 minus G4 and posted results on the Web.  (R. Brown & Trepte)

· Attended CERES Science Team Meeting.  (ALL)
· Working on adding orthogonal projection to ssf dx image process.  (R. Brown)
· Worked with FLASHflux group with Edition3 code.  (R. Brown & Sun-Mack)

· Worked on 1.24 hyp-snow-bidirectional model and hyp-snow-directional model.
(Arduini, Chen, & Sun-Mack)

· Continued working on Edition3 Lapse Rate.  (Gibson, Chen, & Sun-Mack)
· Prepared and presented CERES STM presentation:  Boundary Layer Lapse Rate Used in CERES Edition 3.  (Sun-Mack).
	

	4.2
	Sun-Mack
	· Combined with above.
	

	4.3
	Sun-Mack
	· Combined with above.
	

	4.4
	Miller

(Antropov)
	· Tested PSF-weighting the three input variables and then outputting 10 spectral albedos.  (Antropov) (Edition3)

· A work area was created to pass an x86 version of convolution to CLARREO.  The convolution code was tested under GFortran on the x86.  (Miller)

· A meeting was held with Chris Dwan and the ASDC staff to discuss future video tutorials.  (Miller)

· An FAQ for Sun Grid Engine was written and forwarded to ASDC.  (Miller)

· Monitored Terra Edition2B-QC production.  Two, nine, and thirteen hours were missing IES files for July through September 2009, respectively.  One hour each in July and August did not complete because of cloud retrieval problems.  (Miller)
	

	4.5
	Sothcott
	· Attended weekly SOFA working group meetings and the Science Team meeting.  (Sothcott)

· Continued work on the IES-SSF software.  I have determined the source of the SW TOA flux differences and will have them approved soon.  Continuing to evaluate the LW TOA flux differences.  (Sothcott)
	

	4.6
	Sothcott
	· Combined with above.
	

	5.0
	Caldwell

(Coleman)
	· Attended CERES STM.  (Caldwell)

· Ran FSW plots for SARB Website.  (Caldwell)
	

	7.2
	Caldwell

(Coleman)
	· No new update.  (Caldwell)
	

	12.0
	Caldwell

(Coleman)
	· Waiting to deliver new scripts for RegridMOA.  (Caldwell)
	

	7.1
	Nguyen

(Raju, Lock)
	· No new update.  (Nguyen)
	

	8.0
	Nguyen

(Raju, Lock)
	· Provided ODU with some performance checks for SS8.  (Lock)
· Met with ODU to talk about the code functions and works which were done for the code to improve CPU time.  (Nguyen)
	

	10.0
	Nguyen

(Raju, Lock)
	· Working on a fraction threshold for the clear sky LW results as requested.  (Lock)
· Modified code to include the solar incoming and the twilight fluxes in the regional, zonal and global averages.  (Nguyen)

· Reran SSF1deg-grid and SYN1deg-grid from March 2000 through December 2008 for the Ordering Data Group to view the data.  (Nguyen)

· Working with Dave Doelling in comparing the results from using 3-hourly GGEO versus 1-hourly GGEO data.  (Nguyen)

· Updating SSF1deg-grid and SYN1deg-grid code to correct errors that were found by the science team.  (Nguyen)

· Continued working on Edition3-Beta2 SRBAVG code.  (Nguyen) 
	

	6.0
	Raju

(Nguyen)
	· No new updates.  (Raju)
	

	9.0
	Raju

(Nguyen)
	· Processed TRMM data through PGE CER9.0P1 and created ISCCP-D2like-Day/Nit products for TIA science team.  (Raju)
	

	11.0
	Raju

(Nguyen)
	· Processed 12/2002 GEO data through 1-hourly PGEs and provided inputs to SRBAVG process.  (Raju)

· Modified CER11.2P2 code to fill the data gaps found for G-13 satellite hours with the adjacent satellite data.  (Raju) 

· Work continued to convert shell scripts to perl for CER11.1.  (Ron Parrish)
· Work began on mapping out design diagrams for CER11.1 and evaluating tools which may help with this process.  (Ron Parrish)
	

	CERES-lib
	Magill
	· No report received.
	


Table 7.  May 5, 2010 – DM Tasks

	Activity
	Status

	Code
Optimization
(Coleman)
	· Met with ODU team and provided overview of SS8.  Also discussed what has already been implemented and how ODU's suggestions will be implemented.  (Nguyen, Lock, & Coleman)

	Production
Processing
Database/
Automation
(Coleman)
	· No updates to PR database migration to Excel.  (Coleman)

· First version of new AMI wrapper scripts for Instrument delivered to SIT.  (Zentz & Magill)

	Ordering Tool
(Kizer)
	· No report received.


Table 8.  May 5, 2010 – NPP Issues

	Activity
	Status

	FM5
	· Attended biweekly NPP Science Data Segment and monthly Data Format Working Group telecons.  The main topic has been debriefs and lessons learned from the NPP Ground System Interface Test (for SDS), and upcoming revisions to the CDFCB-X documents.  (Closs)
· Coordinated with ASDC staff on the development of an ERB CARS GSIT Test Report.  (Closs)
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