
October 6, 2010 - System Issues and Status 
 

Table 1:  Process Strategy/Coleman as of 10/06/10 
Active Requests in order of priority as of 10/04/10 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

M-PR 3-02  NSIDC- 
NESDIS 

EICE 
ESNOW 
(SS4.1) 

4.1-4.0P1 Standing request  

M-PR 1-09  NSIDC-
NESDIS 

EICE 
ESNOW 
16th mesh 

4.1-4.0P2 Standing Request   

** UPDATED * 
 
Standing requests 
AM- PR 6-05, 7-
05, and 1-10 to 
4-10  

Terra  Edition1-CV BDS/ 
ERBElike  
(SS1-3) 

1.1P3 
1.2P1 
1.3P1 
1.3P2 
2.1P1 
2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request The ERBE-like PRs 
AM 1-10 thru  4-10 
replace standing 
requests AM- 2-05 
thru 5-05. 

** UPDATED * 
 
Standing requests 
PM-PRs 16-05,  
18-05, 2-10, 4-
10, 6-10, 
8-10 

FM3 Edition1-CV BDS/ 
ERBElike  
(SS1-3)  

1.1P5 
1.2P1 
1.3P1 
1.3P2 
2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request The ERBE-like PRs 
PM 2-10, 4-10, 6-10, 
& 8-10 replace 
standing requests 
PM-PRs 17-05 & 
15-05. 

** UPDATED * 
 
Standing requests 
PM-PRs 11-05 to  
14-05 
 
1-10, 3-10, 5-10, 
7-10 

FM4 Ed1-CV-
NoSW 

BDS/ 
ERBElike  
(SS1-3)  

1.1P5 
1.2P1 
1.3P1 
1.3P2 
2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request The ERBE-like PRs 
1-10, 3-10, 5-10, & 
7-10 replace 
standing requests 
PM-PRs 11-05 & 
13-05 

M-PR 2-10 
SCCR 753 

CERES DAO-G5-
CERES 

MOA 12.1P1 Standing request   
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Table 1:  Process Strategy/Coleman as of 10/06/10 
Active Requests in order of priority as of 10/04/10 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

PR 1-10 
SCCR 753 

CERES DAO-G5-
CERES 

PMOA 9.1P1 Standing request   

PRs 145-10, 146-
10 

FM3, 
FM4 

Edition3 BDS, IES Instrument 
and ERBE-
like 

 Ready 

PR 171-10 FM3 Edition3 SCCD/ 
SCCN 

2.4P1 1st to run – 7/02, 
9/02, 9/04, 9/06, 
9/08, 3/05 
 
7/02 – 9/08 

Delivered.  Run 
specified months 1 , 
stop further 
processing until 1  
months approved 

st

st

PR 170-10  FM4 Edition3 SCCD/ 
SCCN 

2.4P1 1st months to run – 
7/02, 9/02, 9/04, 
3/05 
 
7/02 – 3/05 

Delivered. Run 
specified months 1 , 
stop further 
processing until 1  
months approved 

st

st

PRs 85-10 thru 
88-10, 77-10 to 
80-10, 93-10 to 
96-10 
SCCRs 786, 791, 
690 

FM1, 
FM2 

Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

3/1/00 – 3/1/10 In progress 

PRs 114-10 thru 
122-10 
SCCR 789 

FM1, 
FM2  

Edition3A SFC 9.2P2 
9.3P2 
9.4P2 

3/1/00 – 3/1/10 Ready 

PRs 101-10 thru 
104-10 
SCCR 794 

FM1, 
FM2  

Edition3A SAH 5.0P2 3/00 – 2/10 In progress 

PRs 66/67/68-10,  
SCCR 781 

FM1 Edition2G CRS 5.0P1 
5.1P1 
5.4P1 

12/1/07 – 2/28/10 
               6/30/10 

In progress 
NOTE: Priority will 
be lower for post-
3/1/10 dates 

PRs 63/64/65-10 
SCCR 685 

FM1 Edition2G FSW 6.1P1 
6.2P1 
6.3P1 

12/1/07 – 2/28/10 
               6/30/10 

In progress 
NOTE: Priority will 
be lower for post-
3/1/10 dates 

PRs 155-10 thru 
163-10 

FM1, 
FM2, 
FM3, 
FM4 

Edition2 BDS, IES, 
ES8, ES4, 
ES9 

 3/2/10 – 7/1/10 Ready 
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Table 1:  Process Strategy/Coleman as of 10/06/10 
Active Requests in order of priority as of 10/04/10 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

PR 46-09 FM3  
V005 
MYD08 

Edition2D CRS 5.0P1 
5.1P1 
5.4P1 

1/1/1/08 – 12/31/08 
12/1/07 - 2/28/10 
             - 6/30/10 

Process 1  month 
and wait for SS 
checkout 

st

PR 45-09 
SCCR 685 

FM3 Edition2D FSW 6.1P1 
6.2P1 
6.3P1 

1/1/1/08 – 12/31/08 
12/1/07 - 2/28/10 
               6/30/10 

Pending input 

PRs 53-10 thru  
62-10 
SCCRs 741, 690, 
and 685 

FM1, 
FM2 

Edition2G SSF, SFC Clouds, 
Inversion, 
TISA-
Gridding 
SS9 

3/2/10 thru 7/1/10 On hold pending 
inputs  

PRs 136-09,  
       137-09 
SCCR 746 

FM1, 
FM2, 
FM3, 
FM4 

Edition2A ISCCP-
D2like-
Day/Nit 

9.0P1 Launch thru 9/09 Pending ValR1 
approval 

PR 49-09  FM3, 
FM4,  
MODIS 
V005 

Edition1C  SSFI 4.1-4.1P5 
4.1-4.2P3 
4.1-4.2P2 
4.1-4.3P2 

 1/1/08 – 1/1/10  
11/30/07 - 3/1/10 
                 7/1/10 

In progress 
NOTE: Priority will 
be lower for post- 
3/1/10 dates 

PR 48-09 
SCCR 690 

FM3, 
FM4 

Edition2D/ 
Ed2D-NoSW 

SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

1/1/08 – 1/1/10  
11/30/07 - 3/1/10 
                 7/1/10 

In progress 
NOTE: Priority will 
be lower for post-
3/1/10 dates 

PR 47-09 
SCCR 685 

FM3, 
FM4 

Edition2D/ 
Ed2D-NoSW 

SFC 9.2P1 
9.3P1 
9.4P1 

1/1/08 – 1/1/09  
11/30/07 - 3/1/10  
                 7/1/10 

In progress 
NOTE: Priority will 
be lower for post- 
3/1/10 dates 

PR 60-09    
SCCR 653 

 Edition2A GGEO 11.1P10  11/05 –  2/10 12/07 Hold.  Pending 
Coefficients.  

PR 59-09 
SCCR 653 

 Edition2A GGEO 11.2P2 11/05 –  2/10 12/07 Hold.  Pending 
Coefficients. 

PR 58-09 
SCCR 653 

 Edition2A GGEO 11.6P1 
11.4P1 

11/05 –  2/10 12/07 Hold.  Pending 
Coefficients. 

 

**** The PRs that follow cannot be processed until the PGEs have completed the 
delivery and pre-operational testing phases. **** 
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Table 1:  Process Strategy/Coleman as of 10/06/10 
Active Requests in order of priority as of 10/04/10 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

PRs 81-10 thru 
84-10, 73-10 to 
76-10, 89-10 to 
92-10 
SCCRs 786, 791, 
690 

FM3, 
FM4 

Edition3A SSF  4.5-6.5P5 
4.5-6.2P4 
4.5-6.4P1 

3/1/00 – 3/1/10 Pending SRF inputs 
and pre-op testing 

PRs 105-10 thru 
113-10 
SCCR 789 

FM3, 
FM4 

Edition3A SFC 9.2P2 
9.3P2 
9.4P2 

3/1/00 – 3/1/10 Delivered 

PRs 97-10 thru 
100-10 
SCCR 794 

FM3, 
FM4 

Edition3A SAH 5.0P2 3/00 – 2/10 Pending input   

PRs 164-10 thru 
169-10 

Merged Edition3A TSI 10.0P3, 
7.3.1P1 

7/02 - 2/10 PRs pending review 
Delivered to magneto

PRs 174-10,  
175-10 
SCCR 804 

Merged Edition3A SYNI 7.2.1P1 7/02 – 12/07 Delivered.   

PRs 131-10 thru 
134-10 
SCCR 798  

FM1, 
FM2, 
FM3, 
FM4 

ValR2 SRBAVG 10.0P1, 
10.0P2 

2004 seasonal 
months 

Delivered 

PRs 9-10 thru 
10-10  
SCCR 650 

FM1, 
FM2 

Edition2E SRBAVG 10.0P1, 
10.0P2 

3/2000 – 10/05 Pending ValR2 
approval 

PRs 7-10 thru 8-
10  
SCCR 650 

FM3, 
FM4 

Edition2B SRBAVG 10.0P1, 
10.0P2 

7/2002 – 10/05 Pending ValR2 
approval 

PRs 135-10 thru 
137-10 
SCCRs 653, 787 

 Beta11 GGEO 11.1P10, 
11.2P2, 
11.4P1 

 In Pre-op Testing 

PRs 5-10 thru  
6-10   
SCCR 650 

FM1, 
FM2 

Edition2E SRBAVG 10.0P1, 
10.0P2 

11/05 – 12/09 Pending GGEO input 
data and ValRx 
approval 

PRs 3-10 thru  
4-10   
SCCR 650 

FM3, 
FM4 

Edition2B SRBAVG 10.0P1, 
10.0P2 

11/05 – 12/09 Pending GGEO input 
data and ValRx 
approval 

PRs 16-10  
SCCR 749 

CERES ValR4x86-
Ed3 

MOA 12.1P2 7/04 Pending redelivery 
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Table 1:  Process Strategy/Coleman as of 10/06/10 
Active Requests in order of priority as of 10/04/10 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

PR 15-10 
SCCR 749 

CERES ValR4p6-Ed3 MOA 12.1P2 7/04 Pending redelivery 

PR 37-10 
SCCR 749 

CERES ValR4x86-
Ed2 

MOA 12.1P1 7/04 Pending redelivery 

PR 36-10 
SCCR 749 

CERES ValR4p6-Ed2 MOA 12.1P1 7/04 Pending redelivery 

PR 173-10  
SCCR 804 

Merged Edition3A SYNI 7.2.1P1 12/07 – 2/10 Delivered.  Very low 
priority—outside of 
2011 SR requirement
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Table 2.  October 6, 2010 - System Issues and Status 

Activity Lead Status 

SEC Miller • No activity.  (Miller) 

CM/Docu-
mentation 

Ayers 
(Saunders) 

• See Table 3 for the current CERES Subsystem Delivery Schedule and 
Table 4 for the current CERES Coefficients Delivery Schedule.  
(Ayers) 

• See Table 5 for SCCR activity since the last DMT meeting.  SCCRs 
that need to be reviewed follow Table 5.  (Ayers) 

• The Edition3 spectral response function files for Aqua FM3 for July 1, 
2002, through September 30, 2008, and for Aqua FM4 for July 1, 
2002, through March 31, 2005, were installed on magneto and AMI-P 
and provided to the ASDC on September 22.  (Ayers) 

• TISA Averaging (SCCR 801) was installed, compiled, and tested on 
AMI-P-P6, and released to the ASDC on September 24.  The TISA 
Averaging Test Plan and Operator’s Manual were updated, posted on 
the Web, and provided to the ASDC.  (Cooper, Saunders)  

• Instrument (SCCR 716) was compiled and tested on AMI-P-P6 and 
AMI-P-x86, as appropriate, and released to the ASDC on September 
28.  (Ayers) 

• The Instantaneous SARB delta delivery (SCCR 808) was installed on 
magneto and released to the ASDC on September 29.  (Ayers) 

• Synoptic SARB (SCCR 804) was installed, compiled, and tested on 
AMI-P-x86, and released to the ASDC on October 4.  The Synoptic 
SARB Test Plan and Operator’s Manual were updated, posted on the 
Web, and provided to the ASDC.  (Cooper, Saunders)  

• Testing for TISA Averaging (SCCR 798) still can’t be completed 
because IDL is not available on mag101/102/103.  (Saunders) 

• Testing Instrument (SCCR 755) on AMI-P.  (Ayers) 
• Removing “meta” from the Operator’s Manuals and File Management 

Policy and adding a new column to indicate whether or not a data 
product will be available through the Ordering Tool.  (Saunders) 

AMI Job 
Submission 
Scripts – 
Phase 1 

Ayers 
(Magill) 

• Development continues on the submission scripts for TISA Gridding 
PGEs 9.0P2, 9.0P3, and 9.0P0.  (Grepiotis, Hillyer) 

 



 

Table 3.  CERES Subsystem Delivery Schedule – October 2010 
(NPP Launch Date: October 18, 2011) 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

Instrument 
(SCCR 755) 

June 18 July 2 
In CM Queue 

August 13 Updates to PGE 1.1P8 for Terra/Aqua 
(Edition1-CV) and NPP.  (C++)   

  AMI-P6 

Instrument 
(SCCR 756) 

January 29 July 2 
In CM Queue 

August 13 New C++ CER1.4P1 (formerly CER1.3P1) 
for Terra, Aqua, and NPP with AMI job 
submission scripts. 

 X AMI-P6 

Instrument 
(SCCR 770) 

June 25 July 9 
In CM Queue 

August 13 New C++ Gain Analyzer CER1.4P2 
(Formerly CER1.3P2) for Terra, Aqua, 
and NPP. 

 X AMI-P6 

TISA 
Averaging 
(SCCR 798) 

July 19 July 19 
In CM Queue 

August 13 Redelivery to correct a problem with 
Edition2 SRBAVG. 

  magneto-P4 

TISA Gridding 
(SCCR 763) 

October 1 October 15 October 22 Beta1–Edition2 delivery of 2 new PGEs 
(CER9.0P2 & CER9.0P3) for new ISCCP-
D2like-Mrg product.  [All ISCCP-D2like 
HDF products will have the same format.] 

 X AMI-P6 

TISA 
Averaging 
(SCCR 795) 

October 1 October 15 October 22 Edition3 SYN/AVG/ZAVG.  PGE 
CER8.1P1. 

  AMI-P6 

Clouds  
(SCCR 809) 

October 15 October 29 November 5 Terra and Aqua Beta1-Edition4.  PGEs 
CER4.1-4.1P6, CER4.1-4.2P5, CER4.1-
4.2P4, and CER4.1-4.3P3. 

  AMI-P6 
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Table 3.  CERES Subsystem Delivery Schedule – October 2010 
(NPP Launch Date: October 18, 2011) 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

ERBE-like 
(SCCR 740) 

October 15 October 29 November 5 Delivery of all ERBE-like PGEs to AMI. 
(Edition2/Edition3) 

  AMI-P6 

CERESlib November 
12 

November 26 December 3 Inversion updates.   AMI-P6, 
AMI-x86, & 
magneto-P4 

Inversion November 
12 

November 26 December 3 Terra and Aqua Beta1-Edition4. X  AMI-P6 

GGEO  December  Beta1-Edition4 GGEO delivery.   AMI-P6 
TISA Gridding 
(SCCR 765) 

November 
19 

December 3 December 10 Beta1-Edition2 ISCCP-D2like-
FlxDay/Nit (PGE CER9.0P0). 

 X AMI-P6 

TISA 
Averaging 

November 
26 

December 10 December 17 SRBAVG-GEO Beta2-Edition3.  Adding 
Model C surface fluxes and solar 
insulation. 

  AMI-P6 

Instrument  March 2011  Build corrects all NPP errors found so far.  
Last Build before launch freeze date.  
Might not be needed.  Includes pre-
processor. 

  AMI-P6 

Instantaneous 
SARB 

 Spring 2011  Beta1-Edition4 CRS.   AMI-P6 & 
AMI-x86 

8 



9 

Table 3.  CERES Subsystem Delivery Schedule – October 2010 
(NPP Launch Date: October 18, 2011) 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

Instrument 
(SCCR 641) 

 ???  Delivery of simulated IES PGE to support 
TRMM VIRS-only processing.  New PGE:  
CER1.0P1. 

 X magneto-P4 

 
 

SCF Processing 

Subsystem Reason for Delivery SCF Platform 

TISA Averaging (SCCR 766) SRBAVG-nonGEO Beta2-Edition3.  New 
PGE CER10.1P1 for the subsetter code.

AMI-P6

 
 

Table 4.  CERES Coefficients Delivery Schedule – October 2010 
 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery Certified 

Platform(s) 

  Nothing scheduled at this time.   



Table 5.  SCCR Activity September 20 at 6:00 p.m. – October 4 at 3:45 p.m. 

SCCR S U A C D SS Page 
No. Comments 

780    X  Perl_Lib   

786    X  Inversion   

789    X  TISA 
Gridding 

  

791    X  Inversion   

794    X  SARB   

806    X  ERBE-like   

808 X  X   SARB 11  

809 X     Clouds 12  

810 X     CERESlib 13  
 

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  SARB    SCCR Date & TIME: 2010-09-22 14:32:42    SCCR No.: 808 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
(Req# 5-24.0) 
Delivery of MATCH data for January through June 2010 to magneto. 
 
 
Reason for Change (non-Science): 
(Req# 5-24.0) 
Standing request to deliver MATCH data as available.  This data was already delivered to AMI as part of 
SCCR 804. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of 
Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
None 
 
Estimated Time to Complete Change: 2 days 
Planned Delivery Date: September 24, 2010 
List Affected Subsystems and PGE Names: None 
 
Originator: CALDWELL, THOMAS  E.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  Clouds    SCCR Date & TIME: 2010-10-01 15:53:55    SCCR No.: 809 
 
Parameter Change:  ( ) YES  (X) NO 

Description of Change (Science): 
Edition4 delivery. Will finalize all the changes in the SCCR updates. 
 
Reason for Change (Science): 
Edition4 delivery. Will finalize all the changes in the SCCR updates. 
 
Description of Change (non-Science): 
Edition4 delivery. Will finalize all the changes in the SCCR updates. 
 
Reason for Change (non-Science): 
Edition4 delivery. Will finalize all the changes in the SCCR updates. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of 
Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER4.1-4.1P6, CER4.1-4.2P5, CER4.1-4.2P4, CER4.1-4.3P3 
 
Estimated Time to Complete Change: two weeks 
Planned Delivery Date: Oct 15, 2010 
List Affected Subsystems and PGE Names: N/A 
 
Originator: SUN-MACK, SUNNY   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

*** All changes described in this SCCR were made in CERESlib. *** 

Subsystem:  CERESlib    SCCR Date & TIME: 2010-10-04 15:41:48    SCCR No.: 810 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Changing AMI-P6 GCC CFLAGS compiler flag assigned in "ceres-env.csh" to compile source code 
targeted towards Power6 (-mcpu=power6) instead of Power4 (-mcpu=970) target. 
 
Reason for Change (non-Science): 
CFLAGS target CPU was set to Power4, instead of Power6, which is a non-optimal GCC compiler 
setting on AMI-P6. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
none 
 
Estimated Time to Complete Change: 1 Day 
Planned Delivery Date: 10/8/2010 
List Affected Subsystems and PGE Names: AMI-P6 PGEs 
 
Originator: HILLYER, THOMAS N.   (SSAI) 
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Table 6.  October 6, 2010 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

Toolkit 
Issues 

(Hillyer) • Working to build a test version of the TK for each 
platform (x86 & P6) on AMI to see if the updates 
included with TK5.2.17v1 are worth the efforts to 
update the platforms.  (Hillyer) 

• Discovered a non-optimal GCC setting in the 
CFLAGS environment variable in ‘ceres-env.csh’ 
that sets the architecture of code compiled on an 
AMI-P6 to be for a P4-class processor.  (Hillyer) 

 

1.0 Cooper 
(Grepiotis) 

• SCCR #716 has been released to SIT on AMI-P.  
(Ayers, Cooper) 

• Updated NPP RDRs were received and ingested at 
ASDC.  These RDRs were sent to complete the SDS 
testing that took place on Sept. 10.  The initial test 
data was the zero-filled RDRs.  This new data was 
from the FM5 thermal vacuum testing done in 2009.  
This data was processed through the NPP RDR 
preprocessor, the Instrument NPP main processor, 
and the Pre-ES8 generator.  The resulting Pre-ES8 
was sent on to ERBE-like for its testing.  All tests 
were successful and the associated requirements can 
now be considered fully tested.  (Cooper, 
Walikainen) 

• Native C++ compiler on AMI; the team is continuing 
to look into this new compiler.  (Grepiotis, Timcoe) 

• Attended the HDF Workshop in Champaign, IL.  
(Hillyer, Spivak) 

 

2.0 Walikainen 
(Lande) 

• Continuing to examine QC checker email generated 
during production.  (Walikainen) 

• Continuing to inspect ERBE-like Aqua and Terra 
output plots.  (Walikainen) 

• Converting CER2.4P1 scripts and code to DPO-
directory structure and executables with platform 
prefixes.  (Walikainen) 
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Table 6.  October 6, 2010 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

2.0 Walikainen 
(Lande) 
 
(Continued) 

• Created, tested, and validated Perl run script for 
CER2.2P1 for future AMI delivery.  Also updated its 
executable and c-shell file names and incorporated 
$PROD env't variable into subsystem 3 for same 
purpose.  (Lande) 

• Reviewed and edited latest PR document and 
spreadsheet (i.e., Baseline1-QC and Ed1-CV 
standing requests switch to magneto) with Dale and 
Lisa.  (Lande) 

• Sent updates to ES8/9/4 modification history tables 
to Tomeka.  Discussed getting correct date info with 
Carla via her database.  (Lande) 

• Continued helping Angel with magneto 
testing/production issues.  (Lande) 

• Worked with Tak to analyze and validate magneto 
ValR14 results to allow for full off-of-warlock 
production processing.  (Lande) 

 

3.0 Walikainen 
(Lande) 

• Combined with above.  

4.1 Sun-Mack 
(Brown) 

• Completed all GEWEX version 2 netcdf files and 
copied over to GEWEX ftp server.  (Smith) 

• Working on plotting code to verify GEWEX netcdf 
data.  (Smith) 

• Updating histogram code for GEWEX netcdf files.  
(Smith) 

• Began working on a prototype for an image viewer 
(fader) tool using the flAnis flash image animator.  
(Heckert) 

• Participated in weekly planning meetings for PR 
Database tool.  (Heckert) (PR Database) 

• SSF global images and statistics were processed for 
Aqua Edition2D from 200911 through 201002.  
Results were posted on the Web. (R. Brown) 

• QC global images and statistics were processed for 
Aqua Edition1C from 200910 through 201002.  
Results were posted on the Web.  (R. Brown) 

 

15 



Table 6.  October 6, 2010 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

4.1 Sun-Mack 
(Brown) 
 
(Continued) 

• Worked on updating code for processing SSF data to 
add weighting.  Began reprocessing SSF data to 
incorporate code changes.  (Chen, R. Brown) 

• Working on Edition4.  (Chen, Sun-Mack) 

 

4.2 Sun-Mack • Combined with above.  

4.3 Sun-Mack • Combined with above.  

4.4 Miller 
(Antropov) 

• Reviewed and cleaned the code for the program to 
fill the point spread function for the footprint with 
MODIS albedo data.  (Antropov) (Edition4) 

• Reviewed the convolution source code to find 
routines that are satellite dependent.  (Antropov) 
(Edition4) 

• Produced comparison between MODIS IGBP and 
Edition2B SSF files for April 2005.  (Miller) 
(Edition2) 

• Compared a month of Terra Edition2G and 
Edition3A SSF.  (Miller) (Edition3) 

• Participated in the CERES Production Oversite 
Board Kaizen.  (Miller) 

 

4.5 Sothcott • Attended weekly SOFA working group meetings.  
(Sothcott) 

• Updated Edition4-Beta1 software to include an 
updated tsconstrain module.  This update is intended 
to fix the issues with inversions mainly over the 
poles.  Started running one month of data to test the 
algorithm.  (Sothcott) 

• Continued updating Edition4-Beta1 scripts to 
implement DPO data structure and new environment 
variables.  (Sothcott) 

 

4.6 Sothcott • Combined with above.  

5.0 Caldwell 
(Coleman) 

• Delivered MATCH files for Jan - June 2010 to 
magneto (SCCR 808).  (Caldwell) 

 

7.2 Caldwell 
(Coleman) 

• Delivered SYNI subsystem to AMI x86 (SCCR 804).   
(Caldwell) 
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Table 6.  October 6, 2010 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

12.0 Caldwell 
(Coleman) 

• No new updates.  (Caldwell)  

7.1 Nguyen 
(Raju, Lock) 

• No new updates.  (Nguyen)  

8.0 Nguyen 
(Raju, Lock) 

• AVG/ZAVG files are in the process of being 
replaced with the MonthlyHourly and Monthly files.  
All AVG/MH/M code is planned to be delivered on 
AMI-P on Oct. 13.  (Lock) 

• Attended the HDF conference and presented our 
problem with the call to sfwdata.  They were 
unaware that HDF4 was being used on the ppc64 and 
do not have a ppc64 machine available to them, so it 
is difficult to do some of the investigation.  Nelson 
Hillyer and I will be working on this problem with 
the HDF consultant Elena Pourmal.  Some items of 
investigation include: gpfs vs. nsf, verification of our 
compiled version of HDF (debug “on” or “off”).  Is 
it possible to set up an account on AMI for Elena to 
do her own investigation?  (Lock) 

 

10.0 Nguyen 
(Raju, Lock) 

• Ran 10 years of Terra SRBAVGs to compare with 
the Lite SSF 1Deg.  Found some SFC and EICE data 
missing in the DPO.  (Nguyen) 

• Completed the geocentric to geodetic conversion 
code.  Ran 2001 of Terra SSF1deg to observe the 
change in using the geodetic.  The change was not 
enough as expected.  Dave Doelling is investigating 
the problem.  (Nguyen) 

• Updated the Lite code to improve the clear-sky LW 
and WN fluxes for the Lite products.  (Nguyen) 

• Investigating the anomalies in the daily average data 
in the daily SSF 1Deg.  Wrote script to check the file 
size and the missing day of the SSF data.  (Nguyen) 

 

6.0 Raju 
(Nguyen) 

• No new updates.  (Raju)  

17 



Table 6.  October 6, 2010 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

9.0 Raju 
(Nguyen) 

• Continue to work on the Merge software and 
preparing for the delivery.  (Raju) 

• Started validating ISCCP-D2like-Day/Nit ValR1 
product by comparing with the generated files at the 
SCF.  (Raju) 

 

11.0 Raju 
(Nguyen) 

• Work continued on integrating supporting scripts 
(new PCF, clean, Launch, etc.) with the new submit 
library routine.  Testing continued on various 
satellite data sets.  (Ron Parrish) 

• Reviewing all GGEO composite images starting 
from 3/2000 to identify those which require 
additional cleaning.  (Ron Parrish) 

• Started creating ascci input file and processing 
GGEO data through PGE 11.6P1 for months that 
showed bad scans.  Generated Web plots using 
GGEOW product for validation purpose.  (Raju)  

 

CERES-
lib or 
Perl_Lib 

Magill • No new activity.  (Magill)  
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Table 7.  October 6, 2010 – DM Tasks 

Activity Status 

Code 
Optimization 
(Coleman) 

• No new updates  (Coleman) 

Production 
Processing 
Database/ 
Automation 
(Coleman) 

• Completed migration of PRs from Word to Excel.  Still need to 
establish a few rules about sharing an editable document.  
(Coleman) 

• Setting up Web-PR database interface development 
environment.  (Grune, Heckert, Key) 

Ordering Tool 
(Kizer) 

• Working with the SA team, began configuring the CERES web 
servers housed in Building 1268.  (Chu) 

• Began performing stress tests on one of the production web 
servers in Building 1268.  (Chu/Mitrescu) 

• Performed data quality checks using the browse capabilities 
developed within the CERES Ordering Tool.  (Metrescu) 

• Prepared example of new look/graphics for the CERES website 
and began experimenting with jQuery to update the look and 
feel of the user interface.   (Heckert/Kizer) 

• Continued working on new look & feel for CERES Website 
using jQuery user interface.  (Heckert) 
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Table 8.  October 6, 2010 – NPP Issues 

Activity Status 

FM5 • Reran the PDR/PAN interface with the Land PEATE, and 
successfully ingested valid CERES RDRs for BDS and ERBE-
Like processing.  Subsequently collected and compiled test 
artifacts for requirements verification.  (Closs) 

• Completed the ERB CARS Requirements Verification Criteria 
matrix for all SDS Level 3 requirements.  Delivered to GSFC, 
and awaiting approval.  (Closs) 

 


