June 30, 2010 - System Issues and Status

Table 1: Process Strategy/Coleman as of 06/28/10
Active Requests in order of priority

Data
. . . ial
Production Satellite Production Product PGEs Data Dates Specia
Request (PR) Strategy Status
(SS#)
M-PR 3-02 NSIDC- EICE 4.1-4.0P1 Standing request
NESDIS ESNOW
(Ss4.1)
M-PR 1-09 NSIDC- EICE 4.1-4.0P2 Standing Request
NESDIS ESNOW
16™ mesh
Standing requests | Terra Edition1-CV | BDS/ 1.1P3 Standing request These PRs replace
AM- PR 1-05 to ERBElike | 1.2P1 standing requests
7-05 ' AM- PR 1-00 to
(SS1-3) 1.3P1
7-00.
1.3P2
2.1P1
2.2P1
2.3P1
2.3P2
3.1P1
Standing requests | FM3 Edition1-CV | BDS/ 1.1P5 Standing request These PRs replace
PM-PRs 15-05 to ERBElike | 1.2P1 standing requests
18-05 PM-PRs 1-05 to
(SS1-3) 1.3P1
4-05.
1.3P2
2.2P1
2.3P1
2.3P2
3.1P1
Standing requests | FM4 Ed1-CV- BDS/ 1.1P5 Standing request These PRs replace
PM-PRs 11-05 to NoSwW ERBElike | 1.2P1 standing requests
14-05 PM-PRs 7-05 to
(SS1-3) 1.3P1
10-05.
1.3P2
2.2P1
2.3P1
2.3P2
3.1P1
M-PR 2-10 CERES | DAO-G5- MOA 12.1P1 Standing request
SCCR 753 CERES




Table 1: Process Strategy/Coleman as of 06/28/10

Active Requests in order of priority

Data

R:qoude:t?t(llgg) Satellite cht)?al{c(;g;n Product PGEs Data Dates SSFES:L?
(SS#)
PR 1-10 CERES | DAO-G5- PMOA 9.1P1 Standing request
SCCR 753 CERES
PRs in Dev FM1, ValR19 BDS, IES Instrument Selected dates from | Gains delivered
(123-10thru?) | FM2 (Edition3) ﬁfl‘(‘: ERBE- | 5/2/09 - 3/1/10 6/25/10.
PRs 127-09, FM1, Edition3 BDS, IES Instrument 12/2/04 — 2/1169 In progress for dates
128-09 FM2 3/1/10 thru 2/1/09
2/2/09 - 3/1/10 dates
wait for ValR19
approval
PR 49-09 FM3, Edition2C SSFI 4.1-4.1P5 H08—1HH09 In progress
FM4, 41-42P3 | 14081416
\’\;'0002'5 4.1-42P2 | 11/30/07 - 3/1/10
4.1-4.3P2
PR 48-09 FM3, Edition2D/ SSF 4.5-6.1P3 1/1/08—1/1/069 In progress
SCCR 690 FM4 Ed2D-NoSW 45-62P2 | H4/08— 1110
45-6.4P1 11/30/07 - 3/1/10
PR 140-09 Edition2A ISCCP- 11.7P1 3/2000 — 12/08 Ready
SCCR 736 Dzlike-
GEO
PR 47-09 FM3, Edition2D/ SFC 9.2P1 /1108 —1/1/09- In progress
SCCR 685 FM4 Ed2D-NoSW 9.3P1 11/30/07 - 3/1/10 hr
9.4P1 11
PRs 66/67/68-10, | FM1 Edition2G CRS 5.0P1 12/1/07 - 2/28/10 In progress
SCCR 781 5.1P1
5.4P1
PRs 63/64/65-10 | FM1 Edition2G FSW 6.1P1 12/1/07 - 2/28/10 In progress
SCCR 685 6.2P1
6.3P1
PR 46-09 FM3 Edition2D CRS 5.0P1 1/44/08—12/31/08 | Pending SSF input -
V005 5.1P1 12/1/07 - 2/28/10 | Process 1* month
MYDO8 £ 4P1 and wait for SS
checkout
PR 45-09 FM3 Edition2D FSW 6.1P1 1/44/08—12/31/08 | Pending input
SCCR 685 6.2P1 12/1/07 - 2/28/10

6.3P1




Table 1: Process Strategy/Coleman as of 06/28/10
Active Requests in order of priority

Production . Production Data Special
Request (PR) Satellite Strategy Product PGEs Data Dates Status
(SSH)
PRs 9-10 thru FM1, Edition2E SRBAVG | 10.0P1, 3/2000 — 10/05 Pending ValR1
10-10 FM2 10.0P2 approval
SCCR 650
PRs 7-10 thru 8- | FM3, Edition2B SRBAVG | 10.0P1, 7/2002 — 10/05 Pending ValR1
10 FM4 10.0P2 approval
SCCR 650
PR 60-09 Edition2A GGEO 11.1P10 11/05 - 6/09 11/08 | Pending Betal0
SCCR 653 approval
PR 59-09 Edition2A GGEO 11.2P2 11/05 - 6/09 11/08 | Pending Betal0
SCCR 653 approval
PR 58-09 Edition2A GGEO 11.6P1 11/05 - 6/09 11/08 | Pending Betal0
SCCR 653 11.4P1 approval
PR 76-09 FM1 Edition2G SAH 5.0P2 1/08 — 12/08 Pending input data
SCCR 718
PR 73-09 FM3 Edition2D SAH 5.0P2 1/08 — 12/08 Pending input data
SCCR 718
PR 44-09 FM1, Edition2B- | SSFI 4.1-41P4 | /08— 1/1/09 Done. 6/22/10
SCCR 741 FM2, QC 41-42P3 | 11/08—1/1110-
\’\;'(%E'S 4.1-42P2 | 1/1/08 - 3/1/10

4.1-4.3P2
PR 43-09 FM1, Edition2G SSF 45-6.1P2 | 1/1/08—1/1/09 Done. 6/22/10
SCCR 690 FM2 45-62P2 | 08— 110

45-64P1 | 1/1/08 - 3/1/10
PR 42-09 FM1, Edition2G SFC 9.2pP1 1/1/08—1/1/09 Done. 6/22/10
SCCR 685 FM2 9.3P1 1/1/08—1/1/10-

9.4P1 1/1/08 - 3/1/10 hr

11

**** The PRs that follow cannot be processed until the PGEs have completed the
delivery and pre-operational testing phases. ****

PR72-10 FM1 Edition3 SCCD/ 2.4P1 3/00 - 3/10 Pending SRF inputs
SCCN

PR 71-10 FM2 Edition3 SCCD/ 2.4P1 3/00 - 3/10 Pending SRF inputs
SCCN




Table 1: Process Strategy/Coleman as of 06/28/10
Active Requests in order of priority

Production Production Data Special
Satellite Product PGEs Data Dates P
Request (PR) Strategy Status
(SS#)
PRs 81-10 thru FM1, Edition3A SSF 4.5-6.5P4 3/1/00 - 3/1/10 In pre-op testing
96-10 FM2, 4.5-6.5P5
FM3,
FMA4 4.5-6.2P2
4.5-6.4P1
PRs 105-10 thru | FML, Edition3A SFC 9.2P2 3/1/00 - 3/1/10 Delivered
122-10 FM2, 9.3p2
FM3,
PRs 97-10 thru FM1, Edition3A SAH 5.0P2 3/00 - 2/10 Pending delta
104-10 FM2, delivery and input
FMS3,
FM4
PR 86-09 FML, ValR14 ES4, ES9 3.1P1 10/07 In Pre-Op testing
SCCR 735 FM2
PR 86a-09 FM1+ ValR14 ES4, ES9 3.2P1 10/07 In Pre-Op testing
SCCR 735 FM3
PR 91-09 FM3, ValR14 ES4, ES9 3.1P1 10/07 In Pre-Op testing
SCCR 735 FM4
PRs 138-09, FM1, ValR1 ISCCP- 9.0P1 7/02 - 4/03 In Pre-Op testing
139-09 FM2, D2like- Seasonal Months
FM3, Day/Nit onl
SCCR 746 FM4 y
PRs 5-10 thru FML, Edition2E SRBAVG 10.0P1, 11/05 - 12/09 Pending GGEO input
6-10 FM2 10.0P2 data and ValRx
approval
SCCR 650
PRs 3-10 thru FM3, Edition2B SRBAVG 10.0P1, 11/05 - 12/09 Pending GGEO input
4-10 FM4 10.0P2 data and ValRx
approval
SCCR 650
PRs 16-10 CERES | ValR4x86- MOA 12.1P2 7104 Pending redelivery
SCCR 749 Ed3
PR 15-10 CERES | ValR4p6-Ed3 | MOA 12.1P2 7/04 Pending redelivery
SCCR 749
PR 37-10 CERES | ValR4x86- MOA 12.1P1 7/04 Pending redelivery
SCCR 749 Ed2
PR 36-10 CERES | ValR4p6-Ed2 | MOA 12.1P1 7/04 Pending redelivery
SCCR 749
PR 94-09 FMS3, ValR14 ES8 2.2P1 9/07 — 11/07 In Pre-Op testing
SCCR 734 FM4




Table 1: Process Strategy/Coleman as of 06/28/10
Active Requests in order of priority

Production Production Data Special
Satellite Product PGEs Data Dates P
Request (PR) Strategy Status
(SS#)
PR 93-09 FM3, ValR14 ES8 2.3P1 9/07 - 11/07 In Pre-Op testing
SCCR 734 FM4
PR 92-09 FM3, ValR14 ES8 2.3P2 9/07 — 11/07 In Pre-Op testing
SCCR 734 FM4
PR 89-09 FM1, ValR14 ES8 2.2P1 9/07 — 11/07 In Pre-Op testing
SCCR 734 FM2
PR 88-09 FM1, ValR14 ES8 2.3P1 9/07 — 11/07 In Pre-Op testing
SCCR 734 FM2
PR 87-09 FM1, ValR14 ES8 2.3P2 9/07 - 11/07 In Pre-Op testing
SCCR 734 FM2
PRs 136-09, FML, Edition2 ISCCP- 9.0P1 Launch thru 9/09 In Pre-Op testing
FM3, Day/Nit
SCCR 746 M4
PRs 53-10 thru FM1, Edition2G SSF, SFC Clouds, 2/28/10 thru TBD On hold pending
62-10 FM2 Inversion, inputs and final
TISA- platform assignment
SCCRs 799, 782, Gridding
and 685 SS9




Table 2. June 30, 2010 - System Issues and Status

Activity Lead Status

SEC Miller No activity. (Miller)

CM/Docu- Ayers See Table 3 for the current CERES Subsystem Delivery Schedule and

mentation (Saunders) Table 4 for the current CERES Coefficients Delivery Schedule.
(Ayers)
See Table 5 for SCCR activity since the last DMT meeting. SCCRs
that need to be reviewed follow Table 5. (Ayers)
Inversion (SCCR 722), which had been released to the ASDC on May
12, was formally cancelled on June 24. (Ayers)
The updated Promoted Directories document was provided to the
ASDC on June 24.
The Edition3 gains for Terra FM1 and FM2 for February 2, 20009,
through March 1, 2010, were installed on warlock and AMI and
released to the ASDC on June 25. (Ayers)
Final tar files for seven deliveries were retrieved and stored in the
CERES code repository. (Saunders, Ayers)
The CERES Subsystem and Coefficients Delivery Schedules were
updated and posted on the Web. (Ayers, Saunders)

é‘ml mJiZts)ion Ayers Re-released Instrument SCCR 717 to the ASDC. (Ayers)

Scripts — (Magill) Development continued on the AMI job submissions scripts for

Phase 1 Instrument 716, 755, 756, 770, and 747. (Magill, Grepiotis)




Table 3. CERES Subsystem Delivery Schedule — June 2010
(Next Science Team Meeting: September 13 — 16, 2010, in Paris, France)
(NPP Launch Date: September 22, 2011)

Preliminary l | CERESIib ified
Subsystem Delivery ggé‘é‘gg& L Rel easg;sb\c Reason for Delivery Delivery ngzw P?e;t' N
Memo to CM angiey Needed (5) atform(s)
Instrument October 23 | November 6 Will notbe | Build that runs full Terra/Aqua Baselinel- AMI-P6
(SCCR 731) On Hold released QC and Edition1-CV. PGE 1.1P8 (C++).
ERBE-like February 26 April 9 July 13 Delivering the remaining Subsystem 2 X magneto-P4
(SCCR 734) In CM Queue PGEs with updates for crosstrack.
(Edition2/Edition3)
Inversion June 11 June 25 July 2 Updating parameters. magneto-P4
(SCCR 791)
Instrument N/A June 25 July 2 Redelivery with job submission scripts. AMI-P6,
(716) AMI-x86
CERESIib June 11 June 25 July 2 TISA Gridding modifications. AMI-P6,
In CM Queue AMI-x86, &
magneto-P4
TISA Gridding June 11 June 25 July 2 New PGEs CER9.2P2, CER9.3P2, and X X magneto-P4
(SCCR 789) In CM Queue CER9.4P2 for Edition3.
GGEO June 18 July 2 July 9 Updates for PGEs 11.1P10 and 11.2P2 for magneto-P4
(SCCR 787) Edition2.
Instrument June 18 July 2 July 9 Updates to PGE 1.1P8 for Terra/Aqua AMI-P6
(SCCR 755) (Edition1-CV) and NPP. (C++)




Table 3. CERES Subsystem Delivery Schedule — June 2010
(Next Science Team Meeting: September 13 — 16, 2010, in Paris, France)
(NPP Launch Date: September 22, 2011)

Preliminary . CERESIib -
Subsystem Delivery (I;Dég\éesr)é;t& Lar?ifas[g,isb\c Reason for Delivery Delivery ng’(\’s) Pi?;g:r'sg)
Memo to CM gley Needed

Instrument January 29 July 2 July 9 New C++ CER1.4P1 (formerly CER1.3P1) X AMI-P6
(SCCR 756) for Terra, Aqua, and NPP with AMI job

submission scripts.
Instrument June 25 July 9 July 16 New C++ Gain Analyzer CER1.4P2 X AMI-P6
(SCCR 770) (Formerly CER1.3P2) for Terra, Aqua,

and NPP.
Instrument N/A July 16 July 23 Redelivery with job submission scripts. AMI-P6
(SCCR 747)
ERBE-like July 9 July 23 July 30 Delivery of all ERBE-like PGEs to AMI. AMI-P6
(SCCR 740) (Edition2/Edition3)
TISA July 23 August 6 August 13 Edition3 TSI. magneto-P4
Averaging
TISA July 23 August 6 August 13 SRBAVG-nonGEO Beta2-Edition3. New X AMI-P6
Averaging PGE for the subsetter code.
(SCCR 766)
TISA Gridding August 6 August 20 August 27 Betal-Edition2 delivery of 2 new PGEs X AMI-P6
(SCCR 763) (CER9.0P2 & CER9.0P3) for new ISCCP-

D2like-Mrg product. [All ISCCP-D2like

HDF products will have the same format.]




Table 3. CERES Subsystem Delivery Schedule — June 2010

(Next Science Team Meeting: September 13 — 16, 2010, in Paris, France)

(NPP Launch Date: September 22, 2011)

Preliminary . CERESIib -
Subsystem Delivery Delivery to Release to Reason for Delivery Delivery New Certified
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
Instrument August 6 August 20 August 27 Build corrects all NPP errors found so far. AMI-P6
(Launch — 13 Last Build before launch freeze date.
months) Might not be needed. Includes pre-
processor.
Synoptic SARB August 13 August 27 September 3 | Edition3 delivery. magneto-P4
TISA August 13 August 27 September 3 | Edition3 TSI. AMI-P6
Averaging
TISA ?27? Edition3 SYN/AVG/ZAVG AMI-P6
Averaging
TISA Gridding August 13 August 27 September 3 | Betal-Edition2 ISCCP-D2like- X AMI-P6
(SCCR 765) FIxDay/Nit (PGE CER9.0P0).
GGEO September Betal-Edition4 GGEO delivery. AMI-P4
Synoptic SARB August 27 | September 10 | September 17 | Edition3 delivery AMI-P6 &
AMI-x86
Clouds October Terra and Aqua Betal-Edition4. AMI-P6
CERESIib November Inversion updates. AMI-P6,
AMI-x86, &
magneto-P4
Inversion November Terra and Aqua Betal-Edition4. X AMI-P6




Table 3. CERES Subsystem Delivery Schedule — June 2010

(Next Science Team Meeting: September 13 — 16, 2010, in Paris, France)

(NPP Launch Date: September 22, 2011)

Preliminary . CERESIib -
Subsystem Delivery Delivery to Release to Reason for Delivery Delivery New Certified

Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
TISA November | December 10 | December 17 | SRBAVG-GEO Beta2-Edition3. Adding AMI-P6
Averaging 26 Model C surface fluxes and solar

insulation.

Instantaneous Spring 2011 Betal-Edition4 CRS. AMI-P6 &
SARB AMI-x86
Instantaneous Mid-2011 New PGE to produce MATCH input files. X AMI-P6 &
SARB (Edition2) AMI-x86
Instrument ?777? Delivery of simulated IES PGE to support X magneto-P4
(SCCR 641) TRMM VIRS-only processing. New PGE:

CER1.0P1.

10




Table 4. CERES Coefficients Delivery Schedule — June 2010

Preliminary

Subsystem Deliver Delivery to Release to Reason for Deliver Certified
y y CERESCM | Langley DAAC y Platform(s)
Memo to CM
ERBE-like N/A June 4 Terra Edition3 spectral response function files for warlock/
Launch — January 20009. magneto/
AMI
Instrument N/A Late July Agua Edition3 gain files for Launch — March 2005. warlock/
AMI
ERBE-like N/A Mid-August Aqua Edition3 spectral response function files for warlock/
(Two weeks after associated Launch — March 2005. magneto/
gains files) AMI
Instrument/ N/A ?27? TRMM Edition3 gains and spectral response function warlock/
ERBE-like files. magneto/
AMI

11




Table 5. SCCR Activity June 14 at 11:00 p.m. — June 28 at 6:00 p.m.

sccR|s|ulAa|lc|D]| ss oo Comments
722 X X 13
780 X Perl_Lib
787 X 1 15
790 X | X 283
791 X 45 & 4.6
792 | X X | Perl_Lib

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem
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CERES Software Configuration Change Request Submittal

Subsystem: Inversion SCCR Date: 08/25/2009 SCCR Number: 722
Parameter Change: (X) YES () NO

Description of Change (Science):

Create new Alternate Main PGE's for Aqua and Terra, similar to CER4.5-6.3P2 and CER4.5-6.3P3,

that will use MOA, Spectral Calibration and Edition2 SSF data for input but also input an Edition3 IES. The
Inversion/SOFA algorithms will operate on this new input and output an Edition3 SSF. Req. 4.5-22

Reason for Change (Science):
These new PGE's will allow for quick use and analysis of the new Edition3 IES data and the Edition3
Inversion/SOFA algorithms while being able to maintain the Edition2 cloud SSF data.

Description of Change (non-Science):
Update all interfaces to utilize the new Edition3 SSF. (Req. 4.5-21)

Reason for Change (non-Science):
Implement Edition3 SSF.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of
Parameter Change:

CERES SW TOA flux - downwards (SSF-38a)

CERES downward LW surface flux - Model A (SSF-42)

CERES downward WN surface flux - Model A (SSF-43)

CERES net LW surface flux - Model A (SSF-45)

CERES downward SW surface flux - Model B (SSF-46)

CERES downward SW surface flux - Model B clearsky (SSF-46a)
CERES downward LW surface flux - Model B (SSF-47)

CERES downward LW surface flux - Model B clearsky (SSF-47a)
CERES net SW surface flux - Model B (SSF-48)

CERES net LW surface flux - Model B (SSF-49)

CERES downward LW surface flux - Model C (SSF-49a)

CERES downward LW surface flux - Model C clearsky (SSF-49b)
CERES net LW surface flux - Model C (SSF-49c)

Constrained near-surface air temperature for DLF calculations (SSF-59b)
Estimated Inversion Strength (SSF-60a)

Reason for Parameter Change:
Implement upgraded LW Model A, LW Model B and SW Model B algorithms. Also, implement new
algorithms LW Model C and Estimated Inversion Strength.

Affected PGEs in this Subsystem: CER4.5-6.5P2 and CER4.5-6.5P3

13



Estimated Time to Complete Change: 4 weeks

Planned Delivery Date: 09/25/2009

List Affected Subsystems and PGE Names: Inversion CER4.5-6.5P2 and CER4.5-6.5P3
Date: 09/04/2009 Status: Approved

Originator: SOTHCOTT, VICTOR E. (SSAl)

Parameter Change: () YES (X) NO

Description of Change (Science):
This SCCR needs to be disapproved as it is no longer necessary due to SCCR 786.

Reason for Change (Science):
SCCR 786

Description of Change (non-Science):
N/A

Reason for Change (non-Science):
N/A

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of
Parameter Change:

N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem: CER4.5-6.5P2 and CER4.5-6.5P3

Estimated Time to Complete Change : N/A

Planned Delivery Date: N/A

List Affected Subsystems and PGE Names: Inversion CER4.5-6.5P2 and CER4.5-6.5P3

Date & Time: 2010-06-24 08:21:42

Originator: SOTHCOTT, VICTOR E. (SSAI)
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CERES Software Configuration Change Request Submittal

Subsystem: GGEO SCCR Date: 05/27/2010 SCCR Number: 787
Parameter Change: () YES (X) NO

Description of Change (Science):

Requirement # 11-31

Modifications to PGE CER11.1P10 software to process MTS2 satellite data which took over MTS1
much of November 2009 due to problems with MTS1 satellite.

Requirement # 11-32

Updates to PGE CER11.2P2 software to reduce the data gap between satellites for months where
GOES-13 is processed.

Reason for Change (Science):

Requirement # 11-31

Software updates are needed to accommodate MTS2 data processing.

Requirement # 11-32

In 12/2008 and 01/2009 months, G-13 satellite replaced G-12 satellite. The days where G-13 was
processed showed data gaps in the GGEO product due to satellite position G-13 at 105W, whereas
G-12 is at 75W. The post processor software was updated to fill data gap with adjacent satellite data.
This modification is needed to continue Edition2 ggeo processing from 12/2008 onwards on P4.

Description of Change (non-Science):
Requirement # 11-33
Updates to CER11.1P10 PCF scripts to process MTS2 data on P4.

Reason for Change (non-Science):
Requirement # 11-33
Scripts are updated to include MTS2 information.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and
Description of Parameter Change:
N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
CER11.1P10, CER11.2P2

Estimated Time to Complete Change: Completed.
Planned Delivery Date: June 4, 2010
List Affected Subsystems and PGE Names: Tisa averaging: SS10, SS7.1

Date: 06/02/2010 Status: Approved
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Originator: RAJU, RAJA (SSAI)

Parameter Change: () YES (X) NO

Description of Change (Science):

Requirement # 11-34

Updated CER11.1P10 software to set bad scan readin ir temperature value to default.
Requirement # 11-35

Updated Clear Sky albedo correction coefficient value from 1.8 to 1.25 for MTSAT.

Reason for Change (Science):

Requirement # 11-34

To eliminate bad data.

Requirement # 11-35

To make it consistent with the other satellites.

Description of Change (non-Science):
Requirement # 11-35
Updated CER11.2P2 run script to display exit code for web plot process.

Reason for Change (non-Science):

Requirement # 11-35

Required for the production process.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and
Description of Parameter Change:

N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
CER11.1P10, CER11.2P2

Estimated Time to Complete Change: 1 week
Planned Delivery Date: July 2, 2010

List Affected Subsystems and PGE Names: SS10
Date & Time: 2010-06-25 18:15:08

Originator: RAJU, RAJA (SSAI)
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Table 6. June 30, 2010 - Subsystem Issues and Status

SS
No.

SS
Lead

Status

Problems

Toolkit
Issues

(727)

No report received.

1.0

Cooper
(Grepiotis)

Aqua Edition3 gains are being validated. Expect
delivery of the gains thru Mar. 1, 2010 in mid-July.
(Cooper)

Continuing work with the SGE scripting team to test
the new scripts for SCCR #716. The re-delivery for
this SCCR should occur this week. (Cooper)

The new SGE scripts for CER1.1P8 are being
developed and tested. This delivery will follow the
delivery of SCCR #716. Any changes to the scripts
that may be needed after SCCR #716 is tested will be
incorporated into the scripts for this PGE.

(Grepiotis)

Terra Edition3 gains thru Mar. 1, 2010 have been
delivered to CERES CM. We may want to consider
running the new process for ValRs that has been
used by SARB to avoid having to create data
products twice, once as ValRx and once as Edition3.
(Cooper)

2.0

Walikainen
(Lande)

SCCR734: Completed CER2.2P1 portion of the Test
Plan update with regards to adding instruments FM1,
FM3, and FM4 (FM2 was the original), successfully
testing 20091001 PRESS inputs. For FM1 | had to
use a different date (20091031) in order to allow for
ES8B comparison testing, since the code that does it
is hard coded to full (i.e., 13,091) record inputs only.
I am currently working on modifying this code to
allow for FM5 output comparison, since | have not
found any PRES8 FMS5 files with full records.
(Lande)

Subsystems 1-3 PRs: Continued working on
verifying and completing Instrument and ERBE-like
production requests (i.e., Terra Edition3 gains/SRFs
production/validation runs). (Lande)

Continuing to examine QC checker email generated
during production. (Walikainen)
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Table 6. June 30, 2010 - Subsystem Issues and Status

SS

SS

No. Lead Status Problems
2.0 Walikainen Continuing to inspect ERBE-like Aqua and Terra
(Lande) output plots. (Walikainen)
Created first set of Aqua degraded Edition3 SCCs.
(Continued) These incorporate radiometric shifts to have monthly
average, all-sky FM3 and FM4 radiances equal to
FM1's at the beginning of mission. (Walikainen)
3.0 Walikainen Combined with above.
(Lande)
4.1 Sun-Mack No report received.
(Brown)
4.2 Sun-Mack Combined with above.
4.3 Sun-Mack Combined with above.
4.4 Miller Worked on a program to fill the point spread
(Antropov) function for the footprint with MODIS albedo data.
Testing new footprint pixels search procedure.
(Antropov) (Edition3)
Updated Terra Edition2G DQS with full month of
data was forwarded to the ASDC.
(Miller) (Edition2)
Provided graphics and summary of Aqua Edition2D
data set to Science Team to allow validation.
(Miller) (Edition2)
Updated Aqua Edition2C Data Quality Summary
page to include Edition2D information and
forwarded to ASDC for editing.
(Miller) (Edition2)
SEC
No activity.
4.5 Sothcott Attended weekly SOFA working group meetings.
(Sothcott)
Completed code changes and started testing CER4.5-
6.2P2 for SCCR 791. (Sothcott)
4.6 Sothcott Combined with above.
5.0 Caldwell No new updates. (Caldwell)
(Coleman)
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Table 6. June 30, 2010 - Subsystem Issues and Status

SS SS
No. Lead Status Problems
7.2 Caldwell Running latest month of multi-instrument TSI for
(Coleman) analysis. (Caldwell)
12.0 Caldwell No new updates. (Caldwell)
(Coleman)
7.1 Nguyen Complete updating TSI code to merge Terra and
(Raju, Lock) Agqua data before creating TSI. (Nguyen)
Provided TSI data to SARB to create SYNI.
(Nguyen)
Validating TSI. (Nguyen)
Preparing for the delivery of PGE CER10.0P3 and
PGE 7.3.1P1. (Nguyen)
8.0 Nguyen Ran July 2004 SYN/AVG/ZAVG. (Nguyen)
(Raju, Lock)
10.0 Nguyen Ran SYN1Deg for version 05 SSF from January
(Raju, Lock) 2009 and up to February 2010. (Nguyen)
Updated code to correct errors identified by Cristian
Mitrescu and reran SSF 1deg data for Norman
Loeb’s presentation at the AMS meeting. (Nguyen)
Updating code and creating addition SSF1deg data
for Norman Loeb to create EBAF data. (Nguyen)
Tested TSI code with the updated CERESLIB.
(Nguyen)
Continue updating SYN 1deg and SSF 1deg code to
add the monthly hourly and daily averages data.
(Nguyen)
Provided Dave with plots of IR values based upon
cloud fraction and time of day. (B. Lock)
6.0 Raju No new updates. (Raju)
(Nguyen)
9.0 Raju Processed Aqua data through Edition3 software to
(Nguyen) provide inputs to TSI process. (Raju)

Verified requested regions’ data and found no
problems. Sent the data to Cathy Nguyen. (Raju)

Made SCCR 789 delivery to CM. (Raju)
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Table 6. June 30, 2010 - Subsystem Issues and Status

SS
No.

SS
Lead

Status

Problems

11.0

Raju
(Nguyen)

Processed MTS1 data for months from 01/09 — 02/10
on P6 and provided GGEO inputs to SRBAVG Lite
process. (Raju)

Betty Lock’s tests showed GOES-12 clear-sky IR
radiances being high on 07/04 day 29 hour 7 for few
regions. Made test runs and found this is due to bad
data readin values. Modified code to handle this
scenario. (Raju)

Received new coefficients for MET9, GOES-11,
GOES-12 from Dave Doelling. Started processing
01/08 — 02/10 data for validations. These new
coefficients may be included in SCCR 787. (Raju)

Preparing for upcoming CER11.1P10, CER11.2P2
delivery. (SCCR 787) (Raju)

Work continued on CER11.1P10 to remove the hard-
coding of satellite calibration and adjustment values.
Currently testing the integration of the new code and
trying to reduce rounding differences. (R. Parrish)

CERES
-lib or
PerlLib

Magill

CERESL.ib Issues: Updated CERESLib and AMI
and magneto with newer versions of sfc_Ed3.f90,
sfc_file_Ed3.f90, sfc_type def Ed3.f90, and
tisa_grid_type_def Ed3.f90. Added the source file
sfc_file_Ed3_mult.f90. These modules are used by
TISA Gridding and TISA Averaging. This is for
SCCR 793 which is associated with SCCR 788.

(B. Magill)
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Table 7. June 30, 2010 — DM Tasks

Activity Status
Code No new updates.
Optimization
(Coleman)
Production Continuing to fine tune interface between ordering tool and
Processing Production monitoring data base. (Grune, Heckert, & Kizer)
Database_/ Discussing Production Request data base design. (Magill,
Automation Grune, & Coleman)
(Coleman)
Ordering Tool No report this time.
(Kizer)
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Table 8. June 30, 2010 — NPP Issues

Activity Status

FM5 e No report received.
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