April 14, 2010 - System Issues and Status

Table 1: Process Strategy/Coleman as of 04/12/10
Active Requests in order of priority

. . Data .
Production Satellite Production Product PGEs Data Dates Special
Request (PR) Strategy Status
(SS#)
M-PR 3-02 NSIDC- EICE 4.1-4.0P1 Standing request
NESDIS ESNOW
(SS4.1)
M-PR 1-09 NSIDC- EICE 4.1-4.0P2 Standing Request
NESDIS ESNOW
16™ mesh
Standing requests | Terra Edition1-CV | BDS/ 1.1P3 Standing request These PRs replace
AM- PR 1-05 to ERBElike | 1.2P1 standing requests
7-05 (S51-3) 1.3P1 AM- PR 1-00 to
1.3P2 7-00.
2.1P1
2.2P1
2.3P1
2.3P2
3.1P1
Standing requests | FM3 Edition1-CV | BDS/ 1.1P5 Standing request These PRs replace
PM-PRs 15-05 to ERBElike | 1.2P1 standing requests
18-05 (S51-3) 1.3P1 PM-PRs 1-05 to
1.3P2 4-05.
2.2P1
2.3P1
2.3P2
3.1P1
Standing requests | FM4 Ed1-CV- BDS/ 1.1P5 Standing request These PRs replace
PM-PRs 11-05 to NoSwW ERBElike | 1.2P1 standing requests
14-05 (S51-3) 1.3P1 PM-PRs 7-05 to
1.3P2 10-05.
2.2P1
2.3P1
2.3P2
3.1P1
PRs 11-10 thru FML1, ValRx SRBAVG 10.0P1, 1/04, 4/04, 7/04, Run as soon as
14-10 FM2, 10.0P2 10/04 promoted
FM3,
FM4
PR 44-09 FML, Edition2B- SSFI 4.1-4.1P4 1/1/08—1/1/09 In progress —
SCCR 741 FM2, QC 4.1-42P3 | 11/08—1/1/10 processing 2009
MODIS 4.1-4.2P2 1/1/08 - 3/1/10
V005 4.1-4.3P2




Table 1: Process Strategy/Coleman as of 04/12/10

Active Requests in order of priority

Data

Production Satellite Production Product PGEs Data Dates Special
Request (PR) Strategy Status
(SS#)
PR 43-09 FM1, Edition2G SSF 4.5-6.1P2 1/1/08—1/1/09 In progress —
SCCR 690 FM2 45-62P2 | 41/08—1/1/10 processing 2009
4.5-6.4P1 1/1/08 — 3/1/10
PRs 104-09 thru FM1, ValR14w4 SSF Cloudsand | 12/07 In progress
111-09 FM2 (GEOS4), Inversion ValR14w4 Comp|ete
Clouds 2008 on ValR14w5
warlock (G5-CERES)
SCCR 742
PR 42-09 FM1, Edition2G SFC 9.2P1 1/4/08—1/1/09 In progress
SCCR 685 FM2 9.3P1 1/1/08—1/110
9.4P1 1/1/08 — 3/1/10
hr 11
PR 76-09 FM1 Edition2G SAH 5.0P2 1/08 — 12/08 In progress
SCCR 718
PR 41-09 FM1 Edition2G CRS 5.0P1 1/44/08—12/31/08 | In progress
SCCR 692 V005 5.1P1 1/1/08 — 12/31/09
MODO08 5.4P1
PR 40-09 FM1 Edition2G FSW 6.1P1 1/44/08—12/31/08 | In progress
SCCR 685 6.2P1 1/1/08 — 12/31/09
6.3P1
PRs 96-09 ValR14 ERBE-like | 2.1P1 9/09 - 11/09 Ready
SCCR 726 snow
PR 95-09 FM3, ValR14 SRF 2.4P1 9/07 - 11/07 Ready
SCCR 727 FM4
PR 90-09 FM1, ValR14 SRF 2.4P1 9/07 - 11/07 Ready
SCCR 727 FM2
PR 86-09 FM1, ValR14 ES4, ES9 3.1P1 10/07 In Pre-Op testing—
SCCR 735 FM2 soon to promote
PR 86a-09 FM1+ ValR14 ES4, ES9 3.2P1 10/07 In Pre-Op testing—
SCCR 735 EM3 soon to promote
PR 91-09 FM3, ValR14 ES4, ES9 3.1P1 10/07 In Pre-Op testing—
SCCR 735 FM4 soon to promote
PR 78-09 FM1, Edition2B SAH 5.0P2 11/05 - 6/06 Ready
SCCR 718 FM2
PR 73-09 FM3 Edition2D SAH 5.0P2 1/08 — 12/08 Pending input data
SCCR 718
PR 2-10 CERES | DAO-G5- MOA 12.1P1 1/08 — 12/09 In progress —
SCCR 753 CERES pending further
input from GMAO
PR 1-10 CERES | DAO-G5- PMOA 9.1P1 1/08 — 12/09 In progress —
SCCR 753 CERES pending input




Table 1: Process Strategy/Coleman as of 04/12/10
Active Requests in order of priority

Production
Request (PR)

Satellite

Production
Strategy

Data
Product
(SS#)

PGEs

Data Dates

Special
Status

**** The PRs that follow cannot be processed until the PGEs have completed the
delivery and testing phases. ****

PR 63-09 BetalO GGEO 11.10P1 1/1/06 In Pre-Op testing
SCCR 653 7/1/06

1/1/07

7/07

10/07

12/08
PR 62-09 BetalO GGEO 11.2P2 1/1/06 In Pre-Op testing
SCCR 653 7/1/06

1/1/07

7/07

10/07

12/08
PR 61-09 BetalO GGEO 11.4P1 1/1/06 In Pre-Op testing
SCCR 653 7/1/06

1/1/07

7/07

10/07

12/08
PRs 127-09, FM1, Edition3 BDS, IES Instrument 12/04 - 3/09 Pending ValRx
128-09 FM2 and ERBE approval
PRs 9-10 thru FM1, Edition2E SRBAVG | 10.0P1, 3/2000 - 10/05 In Pre-Op Testing
10-10 (in FM2 10.0P2
development)
PRs 7-10 thru 8- | FM3, Edition2B SRBAVG | 10.0P1, 7/2002 - 10/05 In Pre-Op Testing
10 (in FM4 10.0P2
development)
PRs 138-09, FM1, ValR1 ISCCP- 9.0P1 7/02 - 4/03 In Pre-Op testing

139-09 FM2, D2like- Seasonal Months
FM4
PR 141-09 ValR1 ISCCP- 11.7P1 7/02 - 4/03 In Pre-Op testing
SCCR 736 D2like- Seasonal Months
GEO 0n|y
PR 60-09 Edition2A GGEO 11.1P10 11/05 - 6/09 Pending Betal0
SCCR 653 processing and
approval




Table 1: Process Strategy/Coleman as of 04/12/10

Active Requests in order of priority

Data

Production Satellite Production Product PGEs Data Dates Special
Request (PR) Strategy Status
(SS#)
PR 59-09 Edition2A GGEO 11.2P2 11/05 - 6/09 Pending Betal0
SCCR 653 processing and
approval
PR 58-09 Edition2A GGEO 11.6P1 11/05 - 6/09 Pending Betal0
SCCR 653 11.4P1 processing and
approval
PRs 5-10 thru 6- | FML1, Edition2E SRBAVG 10.0P1, 11/05 - 12/09 In Pre-Op Testing,
10 (in FM2 10.0P2 Pending ValRx
development) approval
PRs 3-10 thru4- | FMS3, Edition2B SRBAVG | 10.0P1, 11/05 - 12/09 In Pre-Op Testing,
10 (in FM4 10.0P2 pending ValRx
development) approval
PRs 16-10 CERES ValR4x86- MOA 12.1P2 7/04 In Pre-Op testing
SCCR 749 Ed3
PR 15-10 CERES ValR4p6-Ed3 | MOA 12.1P2 7/04 In Pre-Op testing
SCCR 749
PR 37-10 CERES ValR4x86- MOA 12.1P1 7/04 In Pre-Op testing
SCCR 749 Ed2
PR 36-10 CERES ValR4p6-Ed2 | MOA 12.1P1 7/04 In Pre-Op testing
SCCR 749
PR 94-09 FM3, ValR14 ES8 2.2P1 9/07 - 11/07 Delivered
SCCR 734 FM4
PR 93-09 FM3, ValR14 ES8 2.3P1 9/07 - 11/07 Delivered
SCCR 734 FM4
PR 92-09 FM3, ValR14 ES8 2.3P2 9/07 - 11/07 Delivered
SCCR 734 FM4
PR 89-09 FML1, ValR14 ES8 2.2P1 9/07 - 11/07 Delivered
SCCR 734 FM2
PR 88-09 FML1, ValR14 ES8 2.3P1 9/07 - 11/07 Delivered
SCCR 734 FM2
PR 87-09 FML1, ValR14 ES8 2.3P2 9/07 - 11/07 Delivered
SCCR 734 FM2
OPR 49-09 FM3, Edition2C SSFI 4.1-4.1P5 HA08—1HH09 ON HOLD - needs
FM4, 4.1-42P3 | H4/08—1/1/10 delivery
MODIS 4.1-4.2P2 1/1/08 - 3/1/10
V005 4.1-4.3P2
PR 48-09 FM3, Edition2D/ SSF 4.5-6.1P3 1/1/08—1/1/09 Pending SSF input
SCCR 690 FM4 Ed2D-NoSW 45-6.2P2 | 1/1/08—1/1110
4.5-6.4P1 1/1/08 - 3/1/10
PR 47-09 FM3, Edition2D/ SFC 9.2P1 HA08—1HH09 Pending SSF input
SCCR 685 FM4 Ed2D-NoSW 9.3P1 1/1/08 - 1/1/10

9.4P1

hr 11




Table 1: Process Strategy/Coleman as of 04/12/10
Active Requests in order of priority

Production Production Data Special
Satellite Product PGEs Data Dates
Request (PR) Strategy Status
(SS#)
PR 46-09 FM3 Edition2D CRS 5.0P1 1/44/068—12/31/68 | Pending SSF input -
V005 5.1P1 1/1/08 — 12/31/09 process 1% month
MYDO08 5.4P1 and wait for SS
checkout
PR 45-09 FM3 Edition2D FSW 6.1P1 1/3/4/08—12/31/08 | Pending input
SCCR 685 6.2P1 1/1/08 — 12/31/09
6.3P1
PRs in FM1, Edition2x TSI, 7.1P1 11/05 - 12/08 Pending
development FM2, SYNI, 7.2P1 GGEO/SRBAVG
FM3, SYN/AVG | g1p1 processing
FM4 [ZAVG
PRs 136-09, FM1, Edition2 ISCCP- 9.0P1 Launch thru 9/09 In Pre-Op testing
137-09 FM2, D2like-
FM4
PR 140-09 Edition2 ISCCP- 11.7P1 3/2000 - 12/08 In Pre-Op testing
SCCR 736 D2like-
GEO




Table 2. April 14, 2010 - System Issues and Status

Activity Lead Status
CM/Docu- Ayers See Table 3 for the current CERES Subsystem Delivery Schedule and
mentation (Saunders) Table 4 for the current CERES Coefficients Delivery Schedule.

(Ayers)
See Table 5 for SCCR activity since the last DMT meeting. SCCRs
that need to be reviewed follow Table 5. (Ayers)

The Instantaneous SARB delta delivery associated with SCCR 777 was
installed on magneto-P4 and released to the ASDC on April 7. (Ayers)

TISA Gridding (SCCR 739) was installed, compiled, and tested on
AMI-P6, and released to the ASDC on April 8. The TISA Gridding
Test Plan and Operator’s Manual were updated, posted on the Web, and
provided to the ASDC. (Ayers, Saunders)

The Instrument (SCCR 756) and ERBE-like (SCCR 734) Operator’s
Manuals were updated, posted on the Web, and provided to the ASDC.
(Saunders)

The new AMI production scripts for Instrument (SCCR 716) are ready
to be delivered to CM for testing. The Test Plan and Operator’s
Manual will be updated to add information pertaining to the scripts.
The scripts for Instrument 717 and 747 are being tested by the
subsystem. Development has begun on the scripts for Regrid MOA
749. (Zentz, Magill, Ayers, Cooper, Grepiotis)

The CERES Subsystem and Coefficients Delivery Schedules were
updated and posted on the Web. (Ayers, Saunders)




Table 3. CERES Subsystem Delivery Schedule — April 2010

(Next Science Team Meeting: April 27 — 29, 2010, in Newport News, VA)

Preliminary Deli Rel CERESIib N Certified
Subsystem Delivery elivery to elease o Reason for Delivery Delivery ew | e;“ N

Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
Instrument October 23 | November 6 February 12 | Build that runs full Terra/Aqua Baselinel- AMI-P6
(SCCR 731) On Hold QC and Edition1-CV. PGE 1.1P8 (C++).
Instrument January 29 March 26 April 9 New C++ CER1.4P1 (formerly CER1.3P1) X AMI-P6
(SCCR 756) In CM Queue for NPP.
ERBE-like February 26 April 9 April 16 Delivering the remaining Subsystem 2 X magneto-P4
(SCCR 734) In CM Queue PGEs with updates for crosstrack.

(Edition2/Edition3)

Inversion April 2 April 16 April 23 Incorporate Edition3 IESs into SSFs X magneto-P4
(SCCR 722) without having to rerun Clouds. (Edition2)
Clouds April 9 April 23 April 30 Corrections to Aqua Edition2. magneto-P4
(SCCR 779)
Instrument April 9 April 23 April 30 Updates to PGE 1.1P8 for Terra/Aqua AMI-P6
(SCCR 755) (Edition1-CV ) and NPP. (C++)
Instrument April 30 May 14 May 21 New C++ Gain Analyzer CER1.4P2 X AMI-P6
(SCCR 770) (Formerly CER1.3P2) for NPP.
TISA Gridding May 7 May 21 May 28 Betal-Edition2 delivery of 2 new PGEs X AMI-P6
(SCCR 763) (CER9.0P2 & CER9.0P3) for new ISCCP-

D2like-Mrg product. [All ISCCP-D2like
HDF products will have the same format.]




Table 3. CERES Subsystem Delivery Schedule — April 2010

(Next Science Team Meeting: April 27 — 29, 2010, in Newport News, VA)

Preliminary . CERESIib -
Subsystem Delivery Delivery to Release to Reason for Delivery Delivery New Certified
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
GGEO May 14 May 28 June 4 Updates for PGEs 11.1P10 and 11.2P2 for magneto-P4
Edition2.
ERBE-like May 14 May 28 June 4 Delivery of all ERBE-like PGEs to AMI. AMI-P6
(SCCR 740) (Edition2/Edition3)
TISA May 28 June 11 June 18 SRBAVG-nonGEO Beta2-Edition3. New X AMI-P6
Averaging PGE for the subsetter code.
(SCCR 766)
Clouds June 11 June 25 July 2 Terra and Aqua Edition3. AMI-P6
CERESIib July 9 July 23 July 30 Inversion updates. AMI-P6,
AMI-x86, &
magneto-P6
Inversion July 9 July 23 July 30 Terra and Aqua Edition3. X AMI-P6
Instrument August 6 August 20 August 27 Build corrects all NPP errors found so far. AMI-P6
(Launch — 13 Last Build before launch freeze date.
months) Might not be needed. Includes pre-
processor.
TISA Gridding August 13 August 27 September 3 | Betal-Edition2 ISCCP-D2like- X AMI-P6
(SCCR 765) FIxDay/Nit (PGE CER9.0P0).
GGEO Fall Betal-Edition3 GGEO delivery. AMI-P6
Instantaneous October 29 | November 12 | November 19 | Betal-Edition3 CRS. AMI-P6 &
SARB AMI-x86




Table 3. CERES Subsystem Delivery Schedule — April 2010

(Next Science Team Meeting: April 27 — 29, 2010, in Newport News, VA)

Preliminary . CERESIib -
Subsystem Delivery Delivery to Release to Reason for Delivery Delivery New Certified
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
TISA January 14 January 28 February 4 SRBAVG-GEO Beta2-Edition3. Adding AMI-P6
Averaging 2011 2011 2011 Model C surface fluxes and solar
insulation.
Synoptic SARB Early 2011 Betal-Edition3 SYNI. AMI-P6 &
AMI-x86
Clouds ?777? Support TRMM VIRS-only processing of magneto-P4
August 2001 forward.
Inversion Two to four Support TRMM VIRS-only processing. magneto-P4
weeks after
Clouds
Instantaneous ?777? New PGE to produce MATCH input files. X AMI-P6 &
SARB (Edition2) AMI-x86
Instrument ?777? Delivery of simulated IES PGE to support X magneto-P4
(SCCR 641) TRMM VIRS-only processing. New PGE:

CER1.0P1.




Table 4. CERES Coefficients Delivery Schedule — April 2010

Preliminary . -
. Delivery to Release to . Certified
Subsystem Delivery CERESCM | Langley DAAC Reason for Delivery Platform(s)
Memo to CM
ERBE-like N/A April 16 Terra Edition3 spectral response function files for warlock/
Launch — January 20009. magneto/
AMI
Instrument/ N/A April 16 Terra & Aqua Edition2 gains and spectral response warlock/
ERBE-like function files for October 2009 — February 2010. magneto/
AMI
Instrument N/A July Agqua Edition3 gain files for Launch — March 2005. warlock/
AMI
ERBE-like N/A July Aqua Edition3 spectral response function files for warlock/
(Two weeks after associated Launch — March 2005. magneto/
gains files) AMI
Instrument/ N/A ?27? TRMM Edition3 gains and spectral response function warlock/
ERBE-like files. magneto/
AMI
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Table 5. SCCR Activity March 31 at 1:00 p.m. — April 12 at 2:30 p.m.

SCCR | S |U|A|cC|D ss Pl\?ge Comments
770 X 1
775 X X Perl_Lib
776 X X | X Perl_Lib 11
777 X X | X 5 13
778 X X X Perl_Lib 14
779 X X 4.1-4.3 15
S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem
CERES Software Configuration Change Request Submittal
Subsystem: Perl_Lib SCCR Date & TIME: 2010-04-05 17:40:18  SCCR No.: 776

Parameter Change: () YES (X) NO

Description of Change (Science):
n/a

Reason for Change (Science):
n/a

Description of Change (non-Science):

Added, Split_ Hyphen_Date_Month, Split_ Hyphen_Date Hour, Insert_Hyphens_Date_Day,
Insert_Hyphens_Date_Hour, Insert_Hyphens_Date_Month, Get_Date_Range_Hour,
Get_Date_Range_Month, Get_Date_Range_Day, Increment_Hour, Increment_Month,
Check _Date_Hour, Check _Date Day, Check _Date Month, Remove Hyphens_Hour,
Remove_Hyphens_Month

Reason for Change (non-Science):
Need to account for hourly and monthly PGEs as well.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and

Description of Parameter Change:
N/A
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Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
all

Estimated Time to Complete Change: 2 days
Planned Delivery Date: 03/06/10
List Affected Subsystems and PGE Names: all

Originator: ZENTZ, SCOTT M. (SSAl)
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CERES Software Configuration Change Request Submittal

Subsystem: InstSARB SCCR Date & TIME: 2010-04-07 10:57:02 SCCR No.: 777
Parameter Change: () YES (X) NO

Description of Change (Science):
N/A

Reason for Change (Science):
N/A

Description of Change (non-Science):
(Reg#5-21.0)
Delivery of ancillary MATCH data files for 2009.

Reason for Change (non-Science):
(Reg#5-21.0)
To enable processing of CRS data for 2009.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and
Description of Parameter Change:
N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
5.0P1, 5.0P2, 5.1P1, 5.1P2, 7.2.1P1

Estimated Time to Complete Change: 2 days
Planned Delivery Date: April 9, 2010
List Affected Subsystems and PGE Names: Instantaneous SARB, Synoptic SARB

Originator: CALDWELL, THOMAS E. (SSAI)
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CERES Software Configuration Change Request Submittal

Subsystem: Perl_Lib SCCR Date & TIME: 2010-04-07 12:58:39 SCCR No.: 778
Parameter Change: () YES (X) NO

Description of Change (Science):
n/a

Reason for Change (Science):
n/a

Description of Change (non-Science):
Fixed a bug in Check_Date_Month and Check_Date_Hour in which they failed to return "fine" when
no errors were present.

Reason for Change (non-Science):
Bugs are bad.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and
Description of Parameter Change:
N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
all

Estimated Time to Complete Change: 1 day
Planned Delivery Date: 04/07/10
List Affected Subsystems and PGE Names: all

Originator: ZENTZ, SCOTT M. (SSAI)
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CERES Software Configuration Change Request Submittal

Subsystem: Clouds4.1-3 SCCR Date & TIME: 2010-04-12 12:07:50 SCCR No.: 779
Parameter Change: () YES (X) NO

Description of Change (Science):
Extended the range for surface pressure search (Req. Log number: 4-6.6)

Reason for Change (Science):

G5-Ed2 MOA has unexpected high surface pressure values once while, which cause Cloud Ed2 code
on magneto failed for certain processing dates/hours. Note neither GEOS4 nor G5-Ed3 has such
problem or issue.

Description of Change (non-Science):
None

Reason for Change (non-Science):
N/A

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and
Description of Parameter Change:
N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
CER4.1-4.1P5

Estimated Time to Complete Change: 2-3 days
Planned Delivery Date: April 23, 2010
List Affected Subsystems and PGE Names: none

Originator: SUN-MACK, SUNNY (SSAI)
ADDITIONAL CHANGES TO SCCR NO. 779:

Parameter Change: () YES (X) NO

Description of Change (Science):

Extended the range for surface pressure search (Reg.Log
number:

4-6.6)

Reason for Change (Science):
G5-Ed2 MOA has unexpected high surface pressure values once while, which cause Cloud Ed2 code
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on magneto failed for certain processing dates/hours. Note neither GEOS4 nor G5-Ed3 has such
problem or issue.

Description of Change (non-Science):
None

Reason for Change (non-Science):
N/A

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and
Description of Parameter Change:
N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
CERA4.1-4.1P4

Estimated Time to Complete Change: 2-3 days
Planned Delivery Date: April 23, 2010

List Affected Subsystems and PGE Names: none
Date & Time: 2010-04-12 15:57:13

Originator: SUN-MACK, SUNNY (SSAI)
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Table 6. April 14, 2010 - Subsystem Issues and Status

SS
No.

SS
Lead

Status

Problems

Toolkit
Issues

Zentz

No new updates. (Zentz)

1.0

Cooper
(Grepiotis)

Working with the new SGE scripting team to test the
new scripts being developed for each of the
Instrument PGEs delivered to AMI. (Cooper)

Work to fix the ephemeris file format error
continues. The data received from the GSIT is being
used for further testing. (Spivak)

All the data received from the GSIT test has been
processed through the RDR preprocessor and the
Main Instrument subsystem processor for NPP. It
appears that the data delivered for 1/25/2009 is the
correct format; however, the data is simulated and all
zeroes, which is not terribly helpful. Data for
1/26/2009 appears to either be actual spacecraft data
or subset of the proxy data that was sent from
CERES for previous tests. Without all the proper
information from the GSIT test it is difficult to tell
where this data came from. (Cooper)

Work continues on updates to PGE CER1.1P8.
(Grepiotis & Timcoe)

Working to validate the ValR16 data. (Cooper)

2.0

Walikainen
(Lande)

Continuing to examine QC checker email generated
during production. (Walikainen)

Continuing to inspect ERBE-like Aqua and Terra
output plots. (Walikainen)

Delivered SCCR-734. The final delivery to transfer
production code to the P4s. (Walikainen)

Successfully regenerated the test plan version of the
CERS3.2P1 PCF file using my perl version of the PCF
generating script on AMI (gen_pcf.CER3.2.pl). Next
step is to generate the PCF log file. (Lande)

Able to access IDL on AMI. (Mentioned having
trouble at 3/19/10 DMTM.) (Lande)
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Table 6. April 14, 2010 - Subsystem Issues and Status

SS

No.

SS
Lead

Status

Problems

3.0

Walikainen
(Lande)

Combined with above.

4.1

Sun-Mack
(Brown)

Worked on processing QC global images and
statistics for Terra Edition2B-QC from 200902
through 200905. Results were posted on the Web.
(R. Brown)

Working on SSF post processing. Began processing
SSF data for Terra Edition2G for 200801. Web
scripts were created for displaying results.

(R. Brown)

Worked on transitioning from SGI/MAC to AMI.
(R. Brown)

Worked on finding the cause for the failure of Aqua
Edition2 on magneto. (Sun-Mack).

Discussed the strategy and worked on analyzing the
subsetted VIIRS data obtained during the GSIT.
(Smith, Chen, & Sun-Mack).

4.2

Sun-Mack

Combined with above.

4.3

Sun-Mack

Combined with above.

4.4

Miller
(Antropov)

Tested three 5 degree band read of MODIS albedo
data that reduced time by a factor of ten. (Antropov)
(Edition3)

Modified MODIS albedo code to PSF weight three
sets of input variables for each band before
calculating the albedo. (Antropov) (Edition3)

Monitored Terra Edition2B-QC production. Four
and one hours were missing IES files for April and
June 2009, respectively. Two hours in June did not
complete because of cloud retrieval problems. All
May 2009 hours were processed. (Miller)

4.5

Sothcott

Attended weekly SOFA working group meeting.
(Sothcott)

Continued work on the SSF-1ES delivery. (Sothcott)

4.6

Sothcott

Combined with above.

5.0

Caldwell
(Coleman)

Working on Edition3 code. (Caldwell)
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Table 6. April 14, 2010 - Subsystem Issues and Status

SS
No.

SS
Lead

Status

Problems

7.2

Caldwell
(Coleman)

No new updates. (Caldwell)

12.0

Caldwell
(Coleman)

Waiting for arrival of latest G5 sample data.
(Caldwell)

7.1

Nguyen
(Raju, Lock)

No new updates. (Nguyen)

8.0

Nguyen
(Raju, Lock)

Cleaning up other subsystem code that is no longer
needed. (Lock)

Verified that the code on the ODU machine still
works now that is was moved to a new directory
structure. (Lock)

Beginning some IDL work. (Lock)

10.0

Nguyen
(Raju, Lock)

Added the interpolation to fill in the defaults of the
regional averages of all-sky SW TOA fluxes to the
SRBAVGL.ite code. (Nguyen)

Corrected the daytime only and the all day clouds for
the SRBAVGL.ite code. (Nguyen)

Reran 8 years of SRBAVGL.ite nonGEO and
SRBAVGL.ite GEO after correcting the error in the
code. Created new netCDF files. (Nguyen)

Reran 8 years of SRBAVGL.ite for Ordering Data
Group. (Nguyen)

Created the trend plots for the cloud properties of the
nonGEO, GEO and the differences for Dave
Doelling. (Nguyen)

Supported testing SCCR 650. (Nguyen)

Pam Mlynczak found the zonal average albedos
greater than 1.0 in SRBAVGL.ite. Searching for the
cause of the error. (Nguyen)

6.0

Raju
(Nguyen)

Edition2G FSW Read software package was
delivered to CM. (Parrish & Raju)
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Table 6. April 14, 2010 - Subsystem Issues and Status

SS SS

Status Problems
No. Lead

9.0 Raju e Edition2G SFC Read software package was
(Nguyen) delivered to CM. (Raju)

e Work continued on the CER9.0P2 ISCCP-Mrg
software validations. Preparing for the upcoming
delivery on AMI. (Raju)

o Generated Aqua data for April 2004 using recently
delivered Edition 3 code/scripts. (Parrish)

11.0 Raju e Work continued to resolve data gaps found in 12/08
(Nguyen) Web plots for GOES-12, GOES-13 satellites. (Raju)

e GGEO 1-hourly PGE was compiled on AMI to
process each hour. As per Dave Doelling’s requests,
preparing to process 12/2002 MCIDAS data through
1-hourly PGE. (Raju)

e Work continued to convert shell scripts to perl for
CER11.1. (Ron Parrish)

CERES | Zentz e No new updates. (Zentz)
-lib
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Table 7. April 14, 2010 — DM Tasks

Activity Status
Code Next step is for ODU to look at the code and get back with us.
Optimization (Coleman)
(Coleman)
Production Continuing to migrate PRs to Excel. Planning to start letting
Processing others on PR team help with migration process in the next week
Database/ or two. (Coleman)
Automation Pre-job submittal file checking wrapper scripts for selected
(Coleman) Instrument PGEs have completed subsystem testing and are now

in CM testing. (Zentz)

Ordering Tool The images for the Google Map and Terra/Aqua image viewer
(Kizer) tool are now back online. (Heckert)

Continued developing additional information pages for the HDF
file not yet available in the new ordering tool. (Kizer)

Tested and corrected issues found when displaying Web pages
in MS Internet Explorer browsers. (Heckert)

Drop down menus and database selections were developed. An
HTML to PDF converter was successfully tested for providing
documentation. (Heckert)

Working with the SD graphics team to provide a CERES movie
for the new CERES Home page. (Kizer)

Expanding the database to include additional attribute
information Web page display and data product pages.
(Heckert & Chu)

NetCDF Climate and Forecast (CF) Metadata Convention and
Intergovernmental Panel on Climate Change (IPCC) parameter
names were assigned to CERES parameters provided in the
NetCDF files. (Kizer & Mitrescu)
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Table 8. April 14, 2010 — NPP Issues

Activity Status
Telecons/ Attended biweekly NPP Science Data Segment and weekly
Meetings GSIT telecons. The main topic has been debriefs and lessons

learned from the NPP Ground System Interface Test.

(Closs)
System Adjusted the software delivery dates and builds to support NPP
Engineering GSIT and mission readiness in the ERB CARS requirements
(Closs) verification matrix. This matrix will map to the original ERB

CARS requirements traceability matrix, and to the ERB CARS
software build schedule and dates to support GSIT and launch
readiness.

Verified 7 additional ERB CARS requirements during the
execution of the GSIT Run-For-Record. Updated and
redelivered the SDS Requirements Verification Status matrix.

Coordinated with ASDC staff to draft an ERB CARS GSIT Test
Report.
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