June 30, 2010 - System Issues and Status
	Table 1:  Process Strategy/Coleman as of 06/28/10
Active Requests in order of priority

	Production
Request (PR)
	Satellite
	Production
Strategy
	Data

Product

(SS#)
	PGEs
	Data Dates
	Special

Status

	M-PR 3-02
	
	NSIDC-

NESDIS
	EICE

ESNOW

(SS4.1)
	4.1-4.0P1
	Standing request
	

	M-PR 1-09
	
	NSIDC-NESDIS
	EICE

ESNOW

16th mesh
	4.1-4.0P2
	Standing Request
	 

	Standing requests AM- PR 1-05 to 7-05 
	Terra 
	Edition1-CV
	BDS/

ERBElike 

(SS1-3)
	1.1P3

1.2P1

1.3P1

1.3P2

2.1P1

2.2P1

2.3P1

2.3P2

3.1P1
	Standing request
	These PRs replace standing requests AM- PR 1-00 to

7-00.

	Standing requests PM-PRs 15-05 to 

18-05
	FM3
	Edition1-CV
	BDS/

ERBElike 

(SS1-3) 
	1.1P5

1.2P1

1.3P1

1.3P2

2.2P1

2.3P1

2.3P2

3.1P1
	Standing request
	These PRs replace standing requests PM-PRs 1-05 to

4-05.

	Standing requests PM-PRs 11-05 to 

14-05
	FM4
	Ed1-CV-NoSW
	BDS/

ERBElike 

(SS1-3) 
	1.1P5

1.2P1

1.3P1

1.3P2

2.2P1

2.3P1

2.3P2

3.1P1
	Standing request
	These PRs replace standing requests PM-PRs 7-05 to

10-05.

	M-PR 2-10

SCCR 753
	CERES
	DAO-G5-CERES
	MOA
	12.1P1
	Standing request
	 

	PR 1-10

SCCR 753
	CERES
	DAO-G5-CERES
	PMOA
	9.1P1
	Standing request
	 

	PRs in Dev

(123-10 thru ?)
	FM1, FM2
	ValR19

(Edition3)
	BDS, IES
	Instrument and ERBE-like
	Selected dates from

2/2/09 – 3/1/10
	Gains delivered 6/25/10.  

	PRs 127-09, 

128-09
	FM1, FM2
	Edition3
	BDS, IES
	Instrument  
	12/2/04 – 2/1//09
                3/1/10
	In progress for dates thru 2/1/09
2/2/09 – 3/1/10 dates wait for ValR19 approval

	PR 49-09 
	FM3, FM4, 

MODIS V005
	Edition2C 
	SSFI
	4.1-4.1P5

4.1-4.2P3

4.1-4.2P2

4.1-4.3P2
	1/1/08 – 1/1/09

1/1/08 – 1/1/10 

11/30/07 - 3/1/10
	In progress

	PR 48-09

SCCR 690
	FM3, FM4
	Edition2D/
Ed2D-NoSW
	SSF
	4.5-6.1P3

4.5-6.2P2

4.5-6.4P1
	1/1/08 – 1/1/09

1/1/08 – 1/1/10 

11/30/07 - 3/1/10
	In progress

	PR 140-09

SCCR 736
	
	Edition2A
	ISCCP-D2like-GEO
	11.7P1
	3/2000 – 12/08
	Ready

	PR 47-09

SCCR 685
	FM3, FM4
	Edition2D/
Ed2D-NoSW
	SFC
	9.2P1

9.3P1

9.4P1
	1/1/08 – 1/1/09 

11/30/07 - 3/1/10 hr 11
	In progress 

	PRs 66/67/68-10, 

SCCR 781
	FM1
	Edition2G
	CRS
	5.0P1

5.1P1

5.4P1
	12/1/07 – 2/28/10
	In progress

	PRs 63/64/65-10

SCCR 685
	FM1
	Edition2G
	FSW
	6.1P1

6.2P1

6.3P1
	12/1/07 – 2/28/10
	In progress

	PR 46-09
	FM3 

V005 MYD08
	Edition2D
	CRS
	5.0P1

5.1P1

5.4P1
	1/1/1/08 – 12/31/08

12/1/07 - 2/28/10
	Pending SSF input - process 1st month and wait for SS checkout

	PR 45-09

SCCR 685
	FM3
	Edition2D
	FSW
	6.1P1

6.2P1

6.3P1
	1/1/1/08 – 12/31/08

12/1/07 - 2/28/10
	Pending input

	PRs 9-10 thru 10-10 

SCCR 650
	FM1, FM2
	Edition2E
	SRBAVG
	10.0P1, 10.0P2
	3/2000 – 10/05
	Pending ValR1 approval

	PRs 7-10 thru 8-10 

SCCR 650
	FM3, FM4
	Edition2B
	SRBAVG
	10.0P1, 10.0P2
	7/2002 – 10/05
	Pending ValR1 approval

	PR 60-09   

SCCR 653
	
	Edition2A
	GGEO
	11.1P10 
	11/05 – 6/09 11/08
	Pending Beta10 approval 

	PR 59-09

SCCR 653
	
	Edition2A
	GGEO
	11.2P2
	11/05 – 6/09 11/08
	Pending Beta10 approval 

	PR 58-09

SCCR 653
	
	Edition2A
	GGEO
	11.6P1

11.4P1
	11/05 – 6/09 11/08
	Pending Beta10 approval 

	PR 76-09 

SCCR 718
	FM1
	Edition2G
	SAH
	5.0P2
	1/08 – 12/08
	Pending input data

	PR 73-09 

SCCR 718
	FM3
	Edition2D
	SAH
	5.0P2
	1/08 – 12/08
	Pending input data

	PR 44-09

SCCR 741
	FM1, FM2, 

MODIS V005
	Edition2B-QC
	SSFI
	4.1-4.1P4

4.1-4.2P3

4.1-4.2P2

4.1-4.3P2
	1/1/08 – 1/1/09

1/1/08 – 1/1/10 

1/1/08 - 3/1/10
	Done.  6/22/10

	PR 43-09

SCCR 690
	FM1, FM2
	Edition2G
	SSF
	4.5-6.1P2

4.5-6.2P2

4.5-6.4P1
	1/1/08 – 1/1/09

1/1/08 – 1/1/10 

1/1/08 - 3/1/10
	Done.  6/22/10

	PR 42-09

SCCR 685
	FM1, FM2
	Edition2G
	SFC
	9.2P1

9.3P1

9.4P1
	1/1/08 – 1/1/09

1/1/08 – 1/1/10 

1/1/08 - 3/1/10 hr 11
	Done.  6/22/10 

	**** The PRs that follow cannot be processed until the PGEs have completed the delivery and pre-operational testing phases. ****


	PR 72 - 10
	FM1
	Edition3
	SCCD/

SCCN
	2.4P1
	3/00 – 3/10
	Pending SRF inputs

	PR 71-10
	FM2
	Edition3
	SCCD/

SCCN
	2.4P1
	3/00 – 3/10
	Pending SRF inputs

	PRs 81-10 thru 96-10
	FM1, FM2, FM3, FM4
	Edition3A
	SSF
	4.5-6.5P4

4.5-6.5P5

4.5-6.2P2

4.5-6.4P1
	3/1/00 – 3/1/10
	In pre-op testing

	PRs 105-10 thru 122-10
	FM1, FM2, FM3, FM4
	Edition3A
	SFC
	9.2P2

9.3P2

9.4P2
	3/1/00 – 3/1/10
	Delivered

	PRs 97-10 thru 104-10
	FM1, FM2, FM3, FM4
	Edition3A
	SAH
	5.0P2
	3/00 – 2/10
	Pending delta delivery and input

	PR 86-09


SCCR 735
	FM1, FM2 
	ValR14
	ES4, ES9
	3.1P1
	10/07
	In Pre-Op testing 

	PR 86a-09

SCCR 735
	FM1+

FM3
	ValR14
	ES4, ES9
	3.2P1
	10/07
	In Pre-Op testing 

	PR 91-09

SCCR 735
	FM3, FM4
	ValR14
	ES4, ES9
	3.1P1
	10/07
	In Pre-Op testing 

	PRs 138-09,

       139-09

SCCR 746
	FM1, FM2, FM3, FM4
	ValR1
	ISCCP-D2like-Day/Nit
	9.0P1
	7/02 – 4/03

Seasonal Months only
	In Pre-Op testing

	PRs 5-10 thru 

6-10  

SCCR 650
	FM1, FM2
	Edition2E
	SRBAVG
	10.0P1, 10.0P2
	11/05 – 12/09
	Pending GGEO input data and ValRx approval

	PRs 3-10 thru 

4-10  

SCCR 650
	FM3, FM4
	Edition2B
	SRBAVG
	10.0P1, 10.0P2
	11/05 – 12/09
	Pending GGEO input data and ValRx approval

	PRs 16-10 

SCCR 749
	CERES
	ValR4x86-Ed3
	MOA
	12.1P2
	7/04
	Pending redelivery

	PR 15-10

SCCR 749
	CERES
	ValR4p6-Ed3
	MOA
	12.1P2
	7/04
	Pending redelivery

	PR 37-10

SCCR 749
	CERES
	ValR4x86-Ed2
	MOA
	12.1P1
	7/04
	Pending redelivery

	PR 36-10

SCCR 749
	CERES
	ValR4p6-Ed2
	MOA
	12.1P1
	7/04
	Pending redelivery

	PR 94-09

SCCR 734
	FM3, FM4
	ValR14
	ES8
	2.2P1
	9/07 – 11/07
	In Pre-Op testing

	PR 93-09

SCCR 734
	FM3, FM4
	ValR14
	ES8
	2.3P1
	9/07 – 11/07
	In Pre-Op testing

	PR 92-09

SCCR 734
	FM3, FM4
	ValR14
	ES8
	2.3P2
	9/07 – 11/07
	In Pre-Op testing

	PR 89-09

SCCR 734
	FM1, FM2 
	ValR14
	ES8
	2.2P1
	9/07 – 11/07
	In Pre-Op testing

	PR 88-09

SCCR 734
	FM1, FM2 
	ValR14
	ES8
	2.3P1
	9/07 – 11/07
	In Pre-Op testing

	PR 87-09

SCCR 734
	FM1, FM2 
	ValR14
	ES8
	2.3P2
	9/07 – 11/07
	In Pre-Op testing

	PRs 136-09, 

       137-09

SCCR 746
	FM1, FM2, FM3, FM4
	Edition2
	ISCCP-D2like-Day/Nit
	9.0P1
	Launch thru 9/09
	In Pre-Op testing

	PRs 53-10 thru 

62-10

SCCRs 799, 782, and 685
	FM1, FM2
	Edition2G
	SSF, SFC
	Clouds, Inversion, TISA-Gridding SS9
	2/28/10 thru TBD
	On hold pending inputs and final platform assignment


	Table 2.  June 30, 2010 - System Issues and Status

	Activity
	Lead
	Status

	SEC
	Miller
	· No activity.  (Miller)

	CM/Docu-mentation
	Ayers

(Saunders)
	· See Table 3 for the current CERES Subsystem Delivery Schedule and Table 4 Xfor the current CERES Coefficients Delivery Schedule.  (Ayers)

· See Table 5 for SCCR activity since the last DMT meeting.  SCCRs that need to be reviewed follow Table 5.  (Ayers)

· Inversion (SCCR 722), which had been released to the ASDC on May 12, was formally cancelled on June 24.  (Ayers)

· The updated Promoted Directories document was provided to the ASDC on June 24.

· The Edition3 gains for Terra FM1 and FM2 for February 2, 2009, through March 1, 2010, were installed on warlock and AMI and released to the ASDC on June 25.  (Ayers)
· Final tar files for seven deliveries were retrieved and stored in the CERES code repository.  (Saunders, Ayers)
· The CERES Subsystem and Coefficients Delivery Schedules were updated and posted on the Web.  (Ayers, Saunders)

	AMI Job Submission Scripts – Phase 1
	Ayers

(Magill)
	· Re-released Instrument SCCR 717 to the ASDC.  (Ayers)

· Development continued on the AMI job submissions scripts for Instrument 716, 755, 756, 770, and 747.  (Magill, Grepiotis)


	Table 3.  CERES Subsystem Delivery Schedule – June 2010
(Next Science Team Meeting:  September 13 – 16, 2010, in Paris, France)
(NPP Launch Date: September 22, 2011)

	Subsystem
	Preliminary
Delivery
Memo to CM
	Delivery to
CERES CM
	Release to
Langley DAAC
	Reason for Delivery
	CERESlib
Delivery
Needed
	New
PGE(s)
	Certified
Platform(s)

	Instrument (SCCR 731)
	October 23
	November 6 

On Hold
	Will not be released
	Build that runs full Terra/Aqua Baseline1-QC and Edition1-CV.  PGE 1.1P8 (C++).
	
	
	AMI-P6

	ERBE-like (SCCR 734)
	February 26
	April 9

In CM Queue
	July 13
	Delivering the remaining Subsystem 2 PGEs with updates for crosstrack. (Edition2/Edition3)
	X
	
	magneto-P4

	Inversion (SCCR 791)
	June 11
	June 25
	July 2
	Updating parameters.
	
	
	magneto-P4

	Instrument (716)
	N/A
	June 25
	July 2
	Redelivery with job submission scripts.
	
	
	AMI-P6, AMI-x86

	CERESlib
	June 11
	June 25

In CM Queue
	July 2
	TISA Gridding modifications.
	
	
	AMI-P6, AMI-x86, & magneto-P4

	TISA Gridding (SCCR 789)
	June 11
	June 25

In CM Queue
	July 2
	New PGEs CER9.2P2, CER9.3P2, and CER9.4P2 for Edition3.
	X
	X
	magneto-P4

	GGEO

(SCCR 787)

	June 18
	July 2
	July 9
	Updates for PGEs 11.1P10 and 11.2P2 for Edition2. 
	
	
	magneto-P4

	Instrument (SCCR 755)
	June 18
	July 2
	July 9
	Updates to PGE 1.1P8 for Terra/Aqua (Edition1-CV) and NPP.  (C++)  
	
	
	AMI-P6

	Instrument (SCCR 756)
	January 29
	July 2
	July 9
	New C++ CER1.4P1 (formerly CER1.3P1) for Terra, Aqua, and NPP with AMI job submission scripts.
	
	X
	AMI-P6

	Instrument (SCCR 770)
	June 25
	July 9
	July 16
	New C++ Gain Analyzer CER1.4P2 (Formerly CER1.3P2) for Terra, Aqua, and NPP.
	
	X
	AMI-P6

	Instrument (SCCR 747)
	N/A
	July 16
	July 23
	Redelivery with job submission scripts.
	
	
	AMI-P6

	ERBE-like (SCCR 740)
	
July 9

	July 23
	July 30
	Delivery of all ERBE-like PGEs to AMI. (Edition2/Edition3)
	
	
	AMI-P6

	TISA Averaging
	July 23
	August 6
	August 13
	Edition3 TSI.
	
	
	magneto-P4

	TISA Averaging (SCCR 766)
	July 23



	August 6
	August 13
	SRBAVG-nonGEO Beta2-Edition3.  New PGE for the subsetter code.
	
	X
	AMI-P6

	TISA Gridding (SCCR 763)
	
August 6

	August 20
	August 27
	Beta1–Edition2 delivery of 2 new PGEs (CER9.0P2 & CER9.0P3) for new ISCCP-D2like-Mrg product.  [All ISCCP-D2like HDF products will have the same format.]
	
	X
	AMI-P6

	Instrument
	August 6
	August 20

(Launch – 13 months)
	August 27
	Build corrects all NPP errors found so far.  Last Build before launch freeze date.  Might not be needed.  Includes pre-processor.
	
	
	AMI-P6

	Synoptic SARB
	August 13
	August 27
	September 3
	Edition3 delivery.
	
	
	magneto-P4

	TISA Averaging
	August 13
	August 27
	September 3
	Edition3 TSI.
	
	
	AMI-P6

	TISA Averaging
	
	???
	
	Edition3 SYN/AVG/ZAVG
	
	
	AMI-P6

	TISA Gridding (SCCR 765)
	August 13
	August 27
	September 3
	Beta1-Edition2 ISCCP-D2like-FlxDay/Nit (PGE CER9.0P0).
	
	X
	AMI-P6

	GGEO
	
	September
	
	Beta1-Edition4 GGEO delivery.
	
	
	AMI-P4

	Synoptic SARB
	August 27
	September 10
	September 17
	Edition3 delivery
	
	
	AMI-P6 & AMI-x86

	Clouds
	


	October
	
	Terra and Aqua Beta1-Edition4.
	
	
	AMI-P6

	CERESlib
	


	November
	
	Inversion updates.
	
	
	AMI-P6, AMI-x86, & magneto-P4

	Inversion
	


	November
	
	Terra and Aqua Beta1-Edition4.
	X
	
	AMI-P6

	TISA
Averaging
	November 26
	December 10
	December 17
	SRBAVG-GEO Beta2-Edition3.  Adding Model C surface fluxes and solar insulation.
	
	
	AMI-P6

	Instantaneous SARB
	
	Spring 2011
	
	Beta1-Edition4 CRS.
	
	
	AMI-P6 & AMI-x86

	Instantaneous
SARB
	
	Mid-2011
	
	New PGE to produce MATCH input files.  (Edition2)
	
	X
	AMI-P6 & AMI-x86

	Instrument (SCCR 641)
	
	???
	
	Delivery of simulated IES PGE to support TRMM VIRS-only processing.  New PGE:  CER1.0P1.
	
	X
	magneto-P4


Table 4.  CERES Coefficients Delivery Schedule – June 2010
	Subsystem
	Preliminary
Delivery
Memo to CM
	Delivery to
CERES CM
	Release to
Langley DAAC
	Reason for Delivery
	Certified Platform(s)

	ERBE-like
	N/A
	June 4
	Terra Edition3 spectral response function files for Launch – January 2009.
	warlock/

magneto/

AMI

	Instrument


	N/A
	Late July
	Aqua Edition3 gain files for Launch – March 2005.
	warlock/

AMI

	ERBE-like
	N/A
	 Mid-August

(Two weeks after associated gains files)
	Aqua Edition3 spectral response function files for Launch – March 2005.
	warlock/

magneto/

AMI

	Instrument/ERBE-like
	N/A
	???
	TRMM Edition3 gains and spectral response function files.
	warlock/

magneto/

AMI


Table 5.  SCCR Activity June 14 at 11:00 p.m. – June 28 at 6:00 p.m.
	SCCR
	S
	U
	A
	C
	D
	SS
	Page
No.
	Comments

	722
	
	X
	
	
	X
	
	13
	

	780
	
	
	X
	
	
	Perl_Lib
	
	

	787
	
	X
	
	
	
	11
	15
	

	790
	
	
	X
	X
	
	2 & 3
	
	

	791
	
	
	X
	
	
	4.5 & 4.6
	
	

	792
	X
	
	
	
	X
	Perl_Lib
	
	


S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem

CERES Software Configuration Change Request Submittal =====================================================

Subsystem:  Inversion   
SCCR Date: 08/25/2009   
SCCR Number: 722

Parameter Change:  (X) YES  ( ) NO

Description of Change (Science):

Create new Alternate Main PGE's for Aqua and Terra, similar to CER4.5-6.3P2 and CER4.5-6.3P3,

that will use MOA, Spectral Calibration and Edition2 SSF data for input but also input an Edition3 IES. The Inversion/SOFA algorithms will operate on this new input and output an Edition3 SSF. Req. 4.5-22

Reason for Change (Science):

These new PGE's will allow for quick use and analysis of the new Edition3 IES data and the Edition3 Inversion/SOFA algorithms while being able to maintain the Edition2 cloud SSF data.

Description of Change (non-Science):

Update all interfaces to utilize the new Edition3 SSF. (Req. 4.5-21)

Reason for Change (non-Science):

Implement Edition3 SSF.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter Change:

CERES SW TOA flux - downwards (SSF-38a)

CERES downward LW surface flux - Model A (SSF-42) 

CERES downward WN surface flux - Model A (SSF-43) 

CERES net LW surface flux - Model A (SSF-45) 

CERES downward SW surface flux - Model B (SSF-46) 

CERES downward SW surface flux - Model B clearsky (SSF-46a) 

CERES downward LW surface flux - Model B (SSF-47) 

CERES downward LW surface flux - Model B clearsky (SSF-47a) 

CERES net SW surface flux - Model B (SSF-48) 

CERES net LW surface flux - Model B (SSF-49) 

CERES downward LW surface flux - Model C (SSF-49a) 

CERES downward LW surface flux - Model C clearsky (SSF-49b) 

CERES net LW surface flux - Model C (SSF-49c) 

Constrained near-surface air temperature for DLF calculations (SSF-59b)

Estimated Inversion Strength (SSF-60a)

Reason for Parameter Change:

Implement upgraded LW Model A, LW Model B and SW Model B algorithms. Also, implement new algorithms LW Model C and Estimated Inversion Strength.

Affected PGEs in this Subsystem: CER4.5-6.5P2 and CER4.5-6.5P3

Estimated Time to Complete Change: 4 weeks

Planned Delivery Date: 09/25/2009

List Affected Subsystems and PGE Names: Inversion CER4.5-6.5P2 and CER4.5-6.5P3

Date: 09/04/2009          Status: Approved

Originator: SOTHCOTT, VICTOR E.   (SSAI)

====================================

ADDITIONAL CHANGES TO SCCR NO. 722:

====================================

Parameter Change:  ( ) YES  (X) NO

Description of Change (Science):

This SCCR needs to be disapproved as it is no longer necessary due to SCCR 786.

Reason for Change (Science):

SCCR 786

Description of Change (non-Science):

N/A

Reason for Change (non-Science):

N/A

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter Change:

N/A

Reason for Parameter Change:

N/A

Affected PGEs in this Subsystem: CER4.5-6.5P2 and CER4.5-6.5P3

Estimated Time to Complete Change     : N/A

Planned Delivery Date: N/A

List Affected Subsystems and PGE Names: Inversion CER4.5-6.5P2 and CER4.5-6.5P3

Date & Time: 2010-06-24 08:21:42

Originator: SOTHCOTT, VICTOR E.   (SSAI) 

CERES Software Configuration Change Request Submittal =====================================================

Subsystem:  GGEO   
SCCR Date: 05/27/2010   
SCCR Number: 787

Parameter Change:  ( ) YES  (X) NO

Description of Change (Science):

Requirement # 11-31

Modifications to PGE CER11.1P10 software to process MTS2 satellite data which took over MTS1 much of November 2009 due to problems with MTS1 satellite.

Requirement # 11-32

Updates to PGE CER11.2P2 software to reduce the data gap between satellites for months where GOES-13 is processed.

Reason for Change (Science):

Requirement # 11-31

Software updates are needed to accommodate MTS2 data processing.

Requirement # 11-32

In 12/2008 and 01/2009 months, G-13 satellite replaced G-12 satellite. The days where G-13 was processed showed data gaps in the GGEO product due to satellite position G-13 at 105W, whereas

G-12 is at 75W. The post processor software was updated to fill data gap with adjacent satellite data. This modification is needed to continue Edition2 ggeo processing from 12/2008 onwards on P4.

Description of Change (non-Science):

Requirement # 11-33

Updates to CER11.1P10 PCF scripts to process MTS2 data on P4.

Reason for Change (non-Science):

Requirement # 11-33

Scripts are updated to include MTS2 information.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter Change:

N/A

Reason for Parameter Change:

N/A

Affected PGEs in this Subsystem:

CER11.1P10, CER11.2P2

Estimated Time to Complete Change: Completed.

Planned Delivery Date: June 4, 2010

List Affected Subsystems and PGE Names: Tisa averaging: SS10, SS7.1

Date: 06/02/2010          Status: Approved

Originator: RAJU, RAJA   (SSAI)

====================================

ADDITIONAL CHANGES TO SCCR NO. 787:

====================================

Parameter Change:  ( ) YES  (X) NO

Description of Change (Science):

Requirement # 11-34

Updated CER11.1P10 software to set bad scan readin ir temperature value to default.

Requirement # 11-35

Updated Clear Sky albedo correction coefficient value from 1.8 to 1.25 for MTSAT.

Reason for Change (Science):

Requirement # 11-34

To eliminate bad data.

Requirement # 11-35

To make it consistent with the other satellites.

Description of Change (non-Science):

Requirement # 11-35

Updated CER11.2P2 run script to display exit code for web plot process.

Reason for Change (non-Science):

Requirement # 11-35

Required for the production process.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter Change:

N/A

Reason for Parameter Change:

N/A

Affected PGEs in this Subsystem:

CER11.1P10, CER11.2P2

Estimated Time to Complete Change: 1 week

Planned Delivery Date: July 2, 2010

List Affected Subsystems and PGE Names: SS10

Date & Time: 2010-06-25 18:15:08

Originator: RAJU, RAJA   (SSAI)

	Table 6.  June 30, 2010 - Subsystem Issues and Status

	SS

No.
	SS

Lead
	Status
	Problems

	Toolkit

Issues
	(???)
	· No report received.
	

	1.0
	Cooper
(Grepiotis)
	· Aqua Edition3 gains are being validated.  Expect delivery of the gains thru Mar. 1, 2010 in mid-July.  (Cooper)

· Continuing work with the SGE scripting team to test the new scripts for SCCR #716.  The re-delivery for this SCCR should occur this week.  (Cooper)

· The new SGE scripts for CER1.1P8 are being developed and tested.  This delivery will follow the delivery of SCCR #716.  Any changes to the scripts that may be needed after SCCR #716 is tested will be incorporated into the scripts for this PGE.  (Grepiotis)

· Terra Edition3 gains thru Mar. 1, 2010 have been delivered to CERES CM.   We may want to consider running the new process for ValRs that has been used by SARB to avoid having to create data products twice, once as ValRx and once as Edition3.  (Cooper)
	

	2.0
	Walikainen

(Lande)
	· SCCR734:  Completed CER2.2P1 portion of the Test Plan update with regards to adding instruments FM1, FM3, and FM4 (FM2 was the original), successfully testing 20091001 PRES8 inputs.  For FM1 I had to use a different date (20091031) in order to allow for ES8B comparison testing, since the code that does it is hard coded to full (i.e., 13,091) record inputs only.  I am currently working on modifying this code to allow for FM5 output comparison, since I have not found any PRES8 FM5 files with full records.  (Lande)

· Subsystems 1-3 PRs:  Continued working on verifying and completing Instrument and ERBE-like production requests (i.e., Terra Edition3 gains/SRFs production/validation runs).  (Lande)

· Continuing to examine QC checker email generated during production.  (Walikainen)
	

	2.0
	Walikainen

(Lande)

(Continued)
	· Continuing to inspect ERBE-like Aqua and Terra output plots.  (Walikainen)
· Created first set of Aqua degraded Edition3 SCCs.  These incorporate radiometric shifts to have monthly average, all-sky FM3 and FM4 radiances equal to FM1's at the beginning of mission.  (Walikainen)
	

	3.0
	Walikainen
(Lande)
	· Combined with above.
	

	4.1
	Sun-Mack

(Brown)
	· No report received.
	

	4.2
	Sun-Mack
	· Combined with above.
	

	4.3
	Sun-Mack
	· Combined with above.
	

	4.4
	Miller

(Antropov)
	· Worked on a program to fill the point spread function for the footprint with MODIS albedo data.  Testing new footprint pixels search procedure.  (Antropov) (Edition3)

· Updated Terra Edition2G DQS with full month of data was forwarded to the ASDC.  
(Miller) (Edition2)

· Provided graphics and summary of Aqua Edition2D data set to Science Team to allow validation.
(Miller) (Edition2)

· Updated Aqua Edition2C Data Quality Summary page to include Edition2D information and forwarded to ASDC for editing.
(Miller) (Edition2)

SEC

· No activity.
	

	4.5
	Sothcott
	· Attended weekly SOFA working group meetings.  (Sothcott)

· Completed code changes and started testing CER4.5-6.2P2 for SCCR 791.  (Sothcott)
	

	4.6
	Sothcott
	· Combined with above.
	

	5.0
	Caldwell

(Coleman)
	· No new updates.  (Caldwell)
	

	7.2
	Caldwell

(Coleman)
	· Running latest month of multi-instrument TSI for analysis.  (Caldwell)
	

	12.0
	Caldwell

(Coleman)
	· No new updates.  (Caldwell)
	

	7.1
	Nguyen

(Raju, Lock)
	· Complete updating TSI code to merge Terra and Aqua data before creating TSI.  (Nguyen)

· Provided TSI data to SARB to create SYNI.  (Nguyen)

· Validating TSI.  (Nguyen)

· Preparing for the delivery of PGE CER10.0P3 and PGE 7.3.1P1.  (Nguyen)
	

	8.0
	Nguyen

(Raju, Lock)
	· Ran July 2004 SYN/AVG/ZAVG.  (Nguyen)
	

	10.0
	Nguyen

(Raju, Lock)
	· Ran SYN1Deg for version 05 SSF from January 2009 and up to February 2010.  (Nguyen)

· Updated code to correct errors identified by Cristian Mitrescu and reran SSF 1deg data for Norman Loeb’s presentation at the AMS meeting.  (Nguyen)

· Updating code and creating addition SSF1deg data for Norman Loeb to create EBAF data.  (Nguyen)

· Tested TSI code with the updated CERESLIB.  (Nguyen)

· Continue updating SYN 1deg and SSF 1deg code to add the monthly hourly and daily averages data.  (Nguyen)
· Provided Dave with plots of IR values based upon cloud fraction and time of day.  (B. Lock)
	

	6.0
	Raju

(Nguyen)
	· No new updates.  (Raju)
	

	9.0
	Raju

(Nguyen)
	· Processed Aqua data through Edition3 software to provide inputs to TSI process.  (Raju)

·  Verified requested regions’ data and found no problems.  Sent the data to Cathy Nguyen.  (Raju)

· Made SCCR 789 delivery to CM.  (Raju) 
	

	11.0
	Raju

(Nguyen)
	· Processed MTS1 data for months from 01/09 – 02/10 on P6 and provided GGEO inputs to SRBAVG Lite process.  (Raju)

· Betty Lock’s tests showed GOES-12 clear-sky IR radiances being high on 07/04 day 29 hour 7 for few regions.  Made test runs and found this is due to bad data readin values.  Modified code to handle this scenario.  (Raju) 

· Received new coefficients for MET9, GOES-11, GOES-12 from Dave Doelling.  Started processing 01/08 – 02/10 data for validations.  These new coefficients may be included in SCCR 787.  (Raju)

· Preparing for upcoming CER11.1P10, CER11.2P2 delivery. (SCCR 787)  (Raju)
· Work continued on CER11.1P10 to remove the hard-coding of satellite calibration and adjustment values.  Currently testing the integration of the new code and trying to reduce rounding differences.  (R. Parrish)
	

	CERES-lib or PerlLib
	Magill
	· CERESLib Issues:  Updated CERESLib and AMI and magneto with newer versions of sfc_Ed3.f90, sfc_file_Ed3.f90, sfc_type_def_Ed3.f90, and tisa_grid_type_def_Ed3.f90.  Added the source file sfc_file_Ed3_mult.f90.  These modules are used by TISA Gridding and TISA Averaging.  This is for SCCR 793 which is associated with SCCR 788.
(B. Magill)
	


Table 7.  June 30, 2010 – DM Tasks

	Activity
	Status

	Code
Optimization
(Coleman)
	· No new updates.

	Production
Processing
Database/
Automation
(Coleman)
	· Continuing to fine tune interface between ordering tool and Production monitoring data base.  (Grune, Heckert, & Kizer)

· Discussing Production Request data base design.  (Magill, Grune, & Coleman)

	Ordering Tool
(Kizer)
	· No report this time.


Table 8.  June 30, 2010 – NPP Issues

	Activity
	Status

	FM5
	· No report received.
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