May 19, 2010 - System Issues and Status

Table 1: Process Strategy/Coleman as of 05/17/10
Active Requests in order of priority

. . Data .
Production Satellite Production Product PGEs Data Dates Special
Request (PR) Strategy Status
(SS#)
M-PR 3-02 NSIDC- EICE 4.1-4.0P1 Standing request
NESDIS ESNOW
(SS4.1)
M-PR 1-09 NSIDC- EICE 4.1-4.0P2 Standing Request
NESDIS ESNOW
16™ mesh
Standing requests | Terra Edition1-CV | BDS/ 1.1P3 Standing request These PRs replace
AM- PR 1-05 to ERBElike | 1.2P1 standing requests
7-05 (S51-3) 1.3P1 AM- PR 1-00 to
1.3P2 7-00.
2.1P1
2.2P1
2.3P1
2.3P2
3.1P1
Standing requests | FM3 Edition1-CV | BDS/ 1.1P5 Standing request These PRs replace
PM-PRs 15-05 to ERBElike | 1.2P1 standing requests
18-05 (S51-3) 1.3P1 PM-PRs 1-05 to
1.3P2 4-05.
2.2P1
2.3P1
2.3P2
3.1P1
Standing requests | FM4 Ed1-CV- BDS/ 1.1P5 Standing request These PRs replace
PM-PRs 11-05 to NoSwW ERBElike | 1.2P1 standing requests
14-05 (S51-3) 1.3P1 PM-PRs 7-05 to
1.3P2 10-05.
2.2P1
2.3P1
2.3P2
3.1P1
M-PR 2-10 CERES | DAO-G5- MOA 12.1P1 Standing request
SCCR 753 CERES
PR 1-10 CERES | DAO-G5- PMOA 9.1P1 Standing request
SCCR 753 CERES
PRs 38-10 thru FM1, Edition2 IES, BDS, | Instrument | 10/2/09 - 3/1/10 Ready.
45-10 FM2, ES8, ES4, | and ERBE-
FM3, ES9 like
FM4 Edition2




Table 1: Process Strategy/Coleman as of 05/17/10
Active Requests in order of priority

Production . Production Data Special
Satellite Product PGEs Data Dates
Request (PR) Strategy Status
(SS#)

PR 44-09 FM1, Edition2B- SSFI 4.1-4.1P4 1/1/08—1/1/09 Pending input for
SCCR 741 FM2, QC 41-42P3 | 14081110 10/2/09 forward

MODIS 4.1-4.2P2 1/1/08 - 3/1/10

V005 4.1-4.3P2
PR 43-09 FM1, Edition2G SSF 4.5-6.1P2 1/1/08—1/1/09 Pending input for
SCCR 690 FM2 45-6.2P2 | 44081110 10/2/09 forward

4.5-6.4P1 1/1/08 - 3/1/10
PRs 127-09, FM1, Edition3 BDS, IES Instrument 12/2/04 - 2/1//09 Ready
128-09 FM2 and ERBE
PR 42-09 FM1, Edition2G SFC 9.2P1 1/4/08—1/1/09 Pending input for
SCCR 685 FM2 9.3P1 1/4/08 — 1/1/10- 10/2/09 forward
9.4P1 1/1/08 - 3/1/10 hr
11
PRs 9-10 thru FM1, Edition2E SRBAVG | 10.0P1, 3/2000 - 10/05 Pending ValR1
10-10 FM2 10.0P2 approval
PRs 7-10 thru 8- FM3, Edition2B SRBAVG 10.0P1, 7/2002 - 10/05 Pending ValR1
10 FM4 10.0P2 approval
PR 60-09 Edition2A GGEO 11.1P10 11/05 - 6/09 11/08 Pending Betal0
SCCR 653 approval
PR 59-09 Edition2A GGEO 11.2P2 11/05 - 6/069 11/08 | Pending Betal0
SCCR 653 approval
PR 58-09 Edition2A GGEO 11.6P1 11/05 - 6/09 11/08 Pending Betal0
SCCR 653 11.4P1 approval
PR 140-09 Edition2 ISCCP- 11.7P1 3/2000 - 12/08 Pending ValR1
SCCR 736 D2like- approval
GEO
PRs 96-09 ValR14 ERBE-like | 2.1P1 9/09 — 11/09 Ready, waiting on
SCCR 726 snow remaining SS2 PGEs
PR 95-09 FM3, ValR14 SRF 2.4P1 9/07 - 11/07 Ready, waiting on
SCCR 727 FM4 remaining SS2 PGEs
PR 90-09 FM1, ValR14 SRF 2.4P1 9/07 - 11/07 Ready, waiting on
SCCR 727 FM2 remaining SS2 PGEs
PR 76-09 FM1 Edition2G SAH 5.0P2 1/08 — 12/08 Pending input data
SCCR 718
PR 73-09 FM3 Edition2D SAH 5.0P2 1/08 — 12/08 Pending input data
SCCR 718
PR 141-09 ValR1 ISCCP- 11.7P1 7/02 — 4/03 Done. 5/17/10
SCCR 736 D2like- Seasonal Months
GEO 0n|y

PR 78-09 FM1, Edition2B SAH 5.0P2 11/05 - 6/06 Done. 2/8/10
SCCR 718 FM2




Table 1: Process Strategy/Coleman as of 05/17/10
Active Requests in order of priority

Production Production Data Special
Satellite Product PGEs Data Dates
Request (PR) Strategy Status
(SS#)

PR 41-09 FM1 Edition2G CRS 5.0P1 1/344/68—12/31/08 | Cancel. 5/16/10
SCCR 692 V005 5.1P1 1/1/08 — 12/31/09

MODO08 5.4P1
PR 40-09 FM1 Edition2G FSW 6.1P1 1/4/4/68—12/31/08 | Cancel. 5/16/10
SCCR 685 6.2P1 1/1/08 — 12/31/09

6.3P1

PRs 104-09 thru | FM1, ValR14w4 SSF Clouds and | 12/07 Cancel. 5/16/10
111-09 FM2 (GEOS4), Inversion ValR14w4 Comp|ete
Clouds 2008 on ValR14w5
warlock (G5-CERES)
SCCR 742
PRs 11-10 thru FM1, ValR1 SRBAVG | 10.0P1, 1/04, 4/04, 7/04, Done. 5/13/10
14-10 FM2, 10.0P2 10/04

FM3,

FM4
M-PRs 46-10 FM1, ValR18 IES, BDS, | Instrument | 10/09, 12/09, 2/10 Done. 5/10/10
thru 52-10 FM2, ES8, ES4, | and ERBE-

FM3, ES9 like

FMA4 Edition2
PR 2-10 CERES | DAO-G5- MOA 12.1P1 1/08 — 12/09 Moved to standing
SCCR 753 CERES request
PR 1-10 CERES | DAO-G5- PMOA 9.1P1 1/08 — 12/09 Moved to standing
SCCR 753 CERES request

**** The PRs that follow cannot be processed until the PGEs have completed the
delivery and testing phases. ****

PR 86-09 FM1, ValR14 ES4, ES9 3.1P1 10/07 In Pre-Op testing
SCCR 735 FM2
PR 86a-09 FM1+ ValR14 ES4, ES9 3.2P1 10/07 In Pre-Op testing
SCCR 735 FM3
PR 91-09 FM3, ValR14 ES4, ES9 3.1P1 10/07 In Pre-Op testing
SCCR 735 FM4
PRs 138-09, FM1, ValR1 ISCCP- 9.0P1 7/02 - 4/03 In Pre-Op testing
139-09 FM2, D2like- Seasonal Months

FM4
PRs 5-10 thru 6- | FML1, Edition2E SRBAVG 10.0P1, 11/05 - 12/09 Pending input data
10 (in FM2 10.0P2 and ValRx approval
development)
PRs 3-10 thru 4- | FM3, Edition2B SRBAVG 10.0P1, 11/05 - 12/09 Pending input data
10 (in FMA4 10.0P2 and ValRx approval
development)




Table 1: Process Strategy/Coleman as of 05/17/10
Active Requests in order of priority

Production . Production Data Special
Satellite Product PGEs Data Dates
Request (PR) Strategy Status
(SS#)
PRs 16-10 CERES | ValR4x86- MOA 12.1P2 7104 Pending redelivery
SCCR 749 Ed3
PR 15-10 CERES ValR4p6-Ed3 | MOA 12.1P2 7/04 Pending redelivery
SCCR 749
PR 37-10 CERES | ValR4x86- MOA 12.1P1 7/04 Pending redelivery
SCCR 749 Ed2
PR 36-10 CERES ValR4p6-Ed2 | MOA 12.1P1 7/04 Pending redelivery
SCCR 749
PR 94-09 FM3, ValR14 ES8 2.2P1 9/07 - 11/07 Delivered
SCCR 734 FM4
PR 93-09 FM3, ValR14 ES8 2.3P1 9/07 - 11/07 Delivered
SCCR 734 FM4
PR 92-09 FM3, ValR14 ES8 2.3P2 9/07 - 11/07 Delivered
SCCR 734 FM4
PR 89-09 FML1, ValR14 ES8 2.2P1 9/07 - 11/07 Delivered
SCCR 734 FM2
PR 88-09 FML1, ValR14 ES8 2.3P1 9/07 - 11/07 Delivered
SCCR 734 FM2
PR 87-09 FML1, ValR14 ES8 2.3P2 9/07 - 11/07 Delivered
SCCR 734 FM2
PR 49-09 FM3, Edition2C SSFI 4.1-4.1P5 1/1/08—1/1/09 In Pre-op testing—
FM4, 4.1-4.2P3 1/1/08— 1/1/10- process 1% month
MODIS 41-42P2 | 11/30/07-3/1/10 | @nd waitfor SS
V005 4.1-4.3P2 checkout
PR 48-09 FM3, Edition2D/ SSF 4.5-6.1P3 1/1/08—1/1/09 Pending SSF input
SCCR 690 FM4 Ed2D-NoSW 4.5-6.2P2 08— 1410
4.5-6.4P1 11/30/07 - 3/1/10
PR 47-09 FM3, Edition2D/ SFC 9.2P1 /408 —1/1/09- Pending SSF input
SCCR 685 FM4 Ed2D-NoSW 9.3P1 11/30/07 - 3/1/10 hr
9.4P1 11
PR 46-09 FM3 Edition2D CRS 5.0P1 1/44/08—12/31/08 | Pending SSF input -
V005 5.1P1 12/1/07 - 2/28/10 process 1* month
MYDO08 5.4p1 and wait for SS
checkout
PR 45-09 FM3 Edition2D FSW 6.1P1 1/44/08—12/31/08 | Pending input
SCCR 685 6.2P1 12/1/07 - 2/28/10
6.3P1
PRs in FM1, Edition2x TSI, 7.1P1 11/05 - 12/08 Pending
development FM2, SYNI, 7.2P1 GGEO/SRBAVG
FM3, SYN/AVG | g1p1 processing
FM4 [ZAVG




Table 1: Process Strategy/Coleman as of 05/17/10

Active Requests in order of priority

Production Production Data Special
Satellite Product PGEs Data Dates P
Request (PR) Strategy Status
(SS#)
PRs 136-09, FM1, Edition2 ISCCP- 9.0P1 Launch thru 9/09 In Pre-Op testing
137-09 FM2, D2like-

FM4




Table 2. May 19, 2010 - System Issues and Status

Activity

Lead

Status

CM/Docu-
mentation

Ayers
(Saunders)

See Table 3 for the current CERES Subsystem Delivery Schedule and
Table 4 for the current CERES Coefficients Delivery Schedule.
(Ayers)

See Table 5 for SCCR activity since the last DMT meeting. SCCRs
that need to be reviewed follow Table 5. (Ayers)

The Instantaneous SARB delta delivery associated with SCCR 781
was installed on magneto and released to the ASDC on May 6.
(Ayers)

Inversion (SCCR 722) was installed on magneto-P4, compiled, and
tested, and released to the ASDC on May 12. The Inversion Test Plan
was updated, posted on the Web, and provided to the ASDC.
(Saunders)

Inversion (SCCR 782) was installed on magneto-P4, compiled, and
tested, and released to the ASDC on May 14. (Saunders)

The updated Promoted Directories and Toolkit per PGEs documents
were provided to the ASDC. (Ayers)

The CERES Subsystem and Coefficients Delivery Schedules were
updated and posted on the Web. (Ayers, Saunders)

AMI Job
Submission
Scripts —
Phase 1

Ayers
(Magill)

Modifications have been made to the AMI job submissions scripts for
PGE CER1.1P7 based on feedback from the ASDC. (Magill, Ayers)

Updated the file checking algorithm to check for pre-existing output
files to avoid job failures for PGEs CER1.1P7 and CER1.4P1.
(Magill)

Development continued on the AMI job submissions scripts for
Instrument 755 and 756. (Magill, Grepiotis, Ayers)




Table 3. CERES Subsystem Delivery Schedule — May 2010

(Next Science Team Meeting: September 13 — 16, 2010, in Paris, France)

Preliminary . CERESIib -
Subsystem Delivery (E)ég\éesr)g& Lar?elleea%;s% Reason for Delivery Delivery ng’é) P%ir‘g:rlﬁ?s)
Memo to CM gley Needed
Instrument October 23 | November 6 February 12 | Build that runs full Terra/Aqua Baselinel- AMI-P6
(SCCR 731) On Hold QC and Edition1-CV. PGE 1.1P8 (C++).
ERBE-like February 26 April 9 April 16 Delivering the remaining Subsystem 2 X magneto-P4
(SCCR 734) In CM Queue PGEs with updates for crosstrack.
(Edition2/Edition3)
Instrument May 7 May 21 May 28 Updates to PGE 1.1P8 for Terra/Aqua AMI-P6
(SCCR 755) (Edition1-CV ) and NPP. (C++)
Instrument January 29 May 21 May 28 New C++ CER1.4P1 (formerly CER1.3P1) X AMI-P6
(SCCR 756) for NPP with AMI job submission scripts.
GGEO May 14 May 28 June 4 Updates for PGEs 11.1P10 and 11.2P2 for magneto-P4
Edition2.
ERBE-like May 14 May 28 June 4 Delivery of all ERBE-like PGEs to AMI. AMI-P6
(SCCR 740) (Edition2/Edition3)
Instrument May 21 June 4 June 11 New C++ Gain Analyzer CER1.4P2 X AMI-P6
(SCCR 770) (Formerly CER1.3P2) for NPP.
TISA Gridding June 4 June 18 June 25 Betal-Edition2 delivery of 2 new PGEs X AMI-P6
(SCCR 763) (CER9.0P2 & CER9.0P3) for new ISCCP-
D2like-Mrg product. [All ISCCP-D2like
HDF products will have the same format.]
Clouds July 9 July 23 July 30 Terra and Aqua Edition3. AMI-P6




Table 3. CERES Subsystem Delivery Schedule — May 2010
(Next Science Team Meeting: September 13 — 16, 2010, in Paris, France)

Preliminary . CERESIib -
Subsystem Delivery Delivery to Release to Reason for Delivery Delivery New Certified
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)

TISA July 23 August 6 August 13 SRBAVG-nonGEO Beta2-Edition3. New X AMI-P6

Averaging PGE for the subsetter code.

(SCCR 766)

CERESIib August 6 August 20 August 27 Inversion updates. AMI-P6,
AMI-x86, &
magneto-P6

Inversion August 6 August 20 August 27 Terra and Aqua Edition3. X AMI-P6

Instrument August 6 August 20 August 27 Build corrects all NPP errors found so far. AMI-P6

(Launch — 13 Last Build before launch freeze date.
months) Might not be needed. Includes pre-
processor.

TISA Gridding August 13 August 27 September 3 | Betal-Edition2 ISCCP-D2like- X AMI-P6

(SCCR 765) FIxDay/Nit (PGE CER9.0P0).

GGEO Fall Betal-Edition3 GGEO delivery. AMI-P6

Instantaneous October 29 | November 12 | November 19 | Betal-Edition3 CRS. AMI-P6 &

SARB AMI-x86

TISA November | December 10 | December 17 | SRBAVG-GEO Beta2-Edition3. Adding AMI-P6

Averaging 26 Model C surface fluxes and solar

insulation.
Synoptic SARB Early 2011 Betal-Edition3 SYNI. AMI-P6 &
AMI-x86




Table 3. CERES Subsystem Delivery Schedule — May 2010

(Next Science Team Meeting: September 13 — 16, 2010, in Paris, France)

Preliminary . CERESIib -
Subsystem Delivery Delivery to Release to Reason for Delivery Delivery New Certified

Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)

Clouds ?777? Support TRMM VIRS-only processing of magneto-P4
August 2001 forward.
Inversion Two to four Support TRMM VIRS-only processing. magneto-P4
weeks after
Clouds

Instantaneous ?277? New PGE to produce MATCH input files. X AMI-P6 &
SARB (Edition2) AMI-x86
Instrument ?777? Delivery of simulated IES PGE to support X magneto-P4
(SCCR 641) TRMM VIRS-only processing. New PGE:

CER1.0P1.




Table 4. CERES Coefficients Delivery Schedule — May 2010

Preliminary

Subsystem Deliver Delivery to Release to Reason for Deliver Certified
y y CERESCM | Langley DAAC y Platform(s)
Memo to CM
ERBE-like N/A May 14 Terra Edition3 spectral response function files for warlock/
Launch — January 20009. magneto/
AMI
Instrument N/A July Agqua Edition3 gain files for Launch — March 2005. warlock/
AMI
ERBE-like N/A July Aqua Edition3 spectral response function files for warlock/
(Two weeks after associated Launch — March 2005. magneto/
gains files) AMI
Instrument/ N/A ?27? TRMM Edition3 gains and spectral response function warlock/
ERBE-like files. magneto/
AMI
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Table 5. SCCR Activity May 4 at 11:30 a.m. — May 18 at 11:00 a.m.

SCCR|S|uU|A|cC|D sS P,\?gé Comments

653 X 11

717 X 1

761 X CERESlib

780 X | X Perl_Lib | 12

781 X 5

782 X | X 45846 | 14

783 | X Perl_Lib | 16

784 | X Perl_Lib | 17

785 | X 11 18

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem

11




CERES Software Configuration Change Request Submittal

Subsystem: Perl_Lib SCCR Date & TIME: 2010-04-20 16:48:38  SCCR No.: 780

Parameter Change: () YES (X) NO

Description of Change (Science):
N/A

Reason for Change (Science):
N/A

Description of Change (non-Science):
Created the module PathUtils. It contains the function parentDir, which finds parent, grandparent,
etc. directories for a given directory without changing directories.

Reason for Change (non-Science):
Simplifies coding.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and
Description of Parameter Change:
N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
All

Estimated Time to Complete Change: 1 Day
Planned Delivery Date: April 20, 2010
List Affected Subsystems and PGE Names: All

Originator: MAGILL, BRIAN E. (SSAI)

Parameter Change: () YES (X) NO

Description of Change (Science):
N/A
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Reason for Change (Science):
N/A

Description of Change (non-Science):
Created the module PathUtils. It contains the function parentDir, which finds parent, grandparent,
etc. directories for a given directory without changing directories.

Modified the function Pcf::Print_Log so that the phrase "--NONE--" is printed under the headers for
used, missing optional, and missing mandatory files when there are no entries present. Also added
headers to all scripts with the script name, author, creation date, and purpose.

Added module SGE_Utils.pm to Perl_Lib. Currently it contains the function sgeLogHeader which
prints the SGE job id, job name, and job node to STDOUT.

Reason for Change (non-Science):
Use of PathUtils::parentDir simplifies coding.

SSIT requested the changes to Pcf::Print_Log to increase the readability of the PCF log files.
Headers were added for documentation purposes.

sgeLogHeader will be used to write headers to SGE log files.
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and
Description of Parameter Change:

N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
All

Estimated Time to Complete Change: 1 Day
Planned Delivery Date: April 20, 2010
List Affected Subsystems and PGE Names: All

Originator: MAGILL, BRIAN E. (SSAI)
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CERES Software Configuration Change Request Submittal

Subsystem: Inversion SCCR Date & TIME: 2010-05-04 11:24:06 SCCR No.: 782
Parameter Change: () YES (X) NO

Description of Change (Science):
None

Reason for Change (Science):
N/A

Description of Change (non-Science):
Fix bugs to allow for processing on the magneto system. (Req. # 4.5-19)

Reason for Change (non-Science):
Complete the port to the magneto system. (Reg. # 4.5-19)

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and
Description of Parameter Change:
N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
CERA4.5-6.1P2, CER4.5-6.3P2 and CER4.5-6.6P2

Estimated Time to Complete Change: 1 Week
Planned Delivery Date: May 14, 2010
List Affected Subsystems and PGE Names: CER4.5-6.1P2, CER.4.5-6.3P2 and CER4.5-6.6P2

Originator: SOTHCOTT, VICTOR E. (SSAI)

Parameter Change: () YES (X) NO

Description of Change (Science):
None

Reason for Change (Science):
N/A
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Description of Change (non-Science):
Fix bugs to allow for processing on the magneto system. (Req. # 4.5-19)

Reason for Change (non-Science):
Complete the port to the magneto system. (Req. # 4.5-19)

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and
Description of Parameter Change:
N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
CERA4.5-6.1P2 and CER4.5-6.3P2

Estimated Time to Complete Change: 1 Week
Planned Delivery Date: May 14, 2010
List Affected Subsystems and PGE Names: CER4.5-6.1P2 and CER.4.5-6.3P2

Originator: SOTHCOTT, VICTOR E. (SSAI)
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CERES Software Configuration Change Request Submittal

Subsystem: Perl_Lib SCCR Date & TIME: 2010-05-06 17:22:33  SCCR No.: 783

Parameter Change: () YES (X) NO

Description of Change (Science):
N/A

Reason for Change (Science):
N/A

Description of Change (non-Science):

Modified the function Pcf::Print_Log so that the phrase "--NONE--" is printed under the headers for
used, missing optional, and missing mandatory files when there are no entries present. Also added
headers to all scripts with the script name, author, creation date, and purpose.

Reason for Change (non-Science):
SSIT requested the changes to Pcf::Print_Log to increase the readability of the PCF log files.
Headers were added for documentation purposes.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and
Description of Parameter Change:
N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
All

Estimated Time to Complete Change: 1 Day
Planned Delivery Date: May 6. 2010
List Affected Subsystems and PGE Names: All

Originator: MAGILL, BRIAN E. (SSAI)
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CERES Software Configuration Change Request Submittal

Subsystem: Perl_Lib SCCR Date & TIME: 2010-05-12 11:11:40  SCCR No.: 784

Parameter Change: () YES (X) NO

Description of Change (Science):
N/A

Reason for Change (Science):
N/A

Description of Change (non-Science):
Added module SGE_Utils.pm to Perl_Lib. Currently it contains the function sgeLogHeader which
prints the SGE job id, job name, and job node to STDOUT.

Reason for Change (non-Science):
sgeLogHeader will be used to write headers to SGE log files

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and
Description of Parameter Change:
N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
None

Estimated Time to Complete Change: 1 Day
Planned Delivery Date: 5/12/2010
List Affected Subsystems and PGE Names: All

Originator: MAGILL, BRIAN E. (SSAI)
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CERES Software Configuration Change Request Submittal

Subsystem: GGEO SCCR Date & TIME: 2010-05-18 10:08:16 SCCR No.: 785
Parameter Change: () YES (X) NO

Description of Change (Science):
N/A

Reason for Change (Science):
N/A

Description of Change (non-Science):

Delta Delivery

Requirement # : 11.29

Modified CER11.1P10 Ascii Input generator script to evaluate and include overlap images
independent of number of jobs/satellite/month.

Reason for Change (non-Science):

Delta Delivery

Requirement # : 11.29

CER11.1P10 Ascii Input generator script did not include previous overlap images for the option of
running 1 job/satellite/month.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and
Description of Parameter Change:
N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
CER11.1P10

Estimated Time to Complete Change: Completed
Planned Delivery Date: May 18, 2010
List Affected Subsystems and PGE Names: Subsystem 11.0

Originator: RAJU, RAJA (SSAI)
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Table 6. May 19, 2010 - Subsystem Issues and Status

SS SS

Status Problems
No. Lead

Toolkit | (???) e No report received.
Issues

1.0 Cooper e Working with the new SGE scripting team to test the
(Grepiotis) new scripts being developed for each of the
Instrument PGEs delivered to AMI. Updates are
being made to the scripts as new requirements are
coming in from the ASDC. (Cooper)

e The new SGE scripts for CER1.1P8 are being
developed and tested. Updates based on additional
requirements requested by the ASDC will be
included in the delivery of PGE CER1.1P8.
(Grepiotis)

e PGE CERL1.1P8 has been tested successfully for
Terra and Aqua. A problem was discovered reading
the TRMM Level-0 data; however, this will not
delay the planned delivery of this PGE. The problem
is related to reading the TRMM Level-0 file footer
information, which is different from the Terra file
header format. (Grepiotis & Timcoe)

2.0 Walikainen e Continuing to examine QC checker email generated
(Lande) during production. (Walikainen)

e Continuing to inspect ERBE-like Aqua and Terra
output plots. (Walikainen)

e SCCR 740. Modified and tested necessary
CERS3.2P1 scripts for the generation and use of its
executables renamed according to the AMI-specified
format. (Lande)

e SCCR 740. Created a wrapper script for CER3.2P1
which allows for environment set up, PCF
generation, output directory clearing, and PGE
execution with a single data date call. Created a
PGE environment script and modified the PCF
generator for this purpose, and validated a Test Plan
run. (Lande)

e SCCR 740. Fixed the problem with the 'Files Used'
listing in the PCF log file. (Lande)
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Table 6. May 19, 2010 - Subsystem Issues and Status

SS

No.

SS
Lead

Status

Problems

2.0

Walikainen
(Lande)

(Continued)

SCCR 734. Having trouble compiling meta data
code. (Walikainen)

Creating a new set of FM2 Edition3 SCCs. These
incorporate the radiometric shift to have monthly
average, all-sky FM1 and FM2 radiances equal at the
beginning of mission. (Walikainen)

3.0

Walikainen
(Lande)

Combined with above.

4.1

Sun-Mack
(Brown)

Continued work on CID_VIIRS reader. (Smith)
Finished validating data in VIIRS hdf files. (Smith)

Created GEWEX netcdf files for parameters CAL,
CAM, and CAH. (Smith)

Wrote programs to plot GEWEX netcdf data
comparisons of MODIS-CE, MODIS-ST, CALIPSO,
and ISCCP results. (Smith)

Mostly working on the CERES website & ordering
tool the past 2 weeks. (Heckert)

Working on night time lapse rate. (Sun-Mack)

Start looking into preparation for GEWEX meeting.
(Sun-Mack)

Worked with Anne Edwards to try to get Ed3 code
incorporated into FLASHflux. (R. Brown)

Worked on SSF scripts to display orthogonal
projections. (R. Brown)

Processed Terra Edition2G SSF images from 200801
through 200808. (R. Brown)

4.2

Sun-Mack

Combined with above.

4.3

Sun-Mack

Combined with above.
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Table 6. May 19, 2010 - Subsystem Issues and Status

SS

SS

No. Lead Status Problems
4.4 Miller Modifying search procedure from imager pixel to
(Antropov) MODIS albedo in a program to point spread function
the data within the CERES footprint. (Antropov)
(Edition3)
Drafted changes to the SSF Edition2G Data Quality
Summary (DQS) Web pages and forwarded to the
ASDC. (Miller) (Edition2)
Produced standard comparison for Edition2F and
Edition2G for one day (20071231) and provided to
the Science Working Group Chairs. (Miller)
(Edition2)
4.5 Sothcott Attended weekly SOFA working group meetings.
(Sothcott)
Completed testing, updated the test plan and
delivered the new Terra and Aqua Edition3 IES-SSF
PGEs for magneto (SCCR 722). (Sothcott)
Updated the software, tested and delivered the
Edition2 Terra code for magneto (SCCR782).
(Sothcott)
Reviewed the FLASHflux inversion code for
magneto and made some updates. Returned code to
the FLASH group for testing. (Sothcott)
Ran two months of Edition3 Terra SSF using an
updated SW Model B algorithm. (Sothcott)
4.6 Sothcott Combined with above.
5.0 Caldwell Working on Edition3 CRS. (Caldwell)
(Coleman)
7.2 Caldwell No new updates. (Caldwell)
(Coleman)
12.0 Caldwell Successfully ran 8 months of new G5 sample data.
(Coleman) (Caldwell)
7.1 Nguyen No new update. (Nguyen)
(Raju, Lock)
8.0 Nguyen No new update. (Nguyen)

(Raju, Lock)
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Table 6. May 19, 2010 - Subsystem Issues and Status

SS
No.

SS
Lead

Status

Problems

10.0

Nguyen
(Raju, Lock)

Added algorithms to fill in the holes in TOA regional
and zonal flux averages. Worked with Pam
Mlynczak in validating the data. (Nguyen)

Reran the SYNZ1deg from March 2000 through
December 2008 after the code update for Pam
Mlynczak and Anne Wilber to use for writing papers
for the AMS meeting in Portland. (Nguyen)

Provided Dave with cloud fraction threshold
information for the clear sky LW results as
requested. (Lock)

Adding one data file with the monthly hourly
averages for the SSF1deg and SYN1deg code.

(Nguyen)

Adding the daily zonal and global averages to the
SYN1deg and SSF1deg products. (Nguyen)

Ran 2008 Terra FM1 SRBAVGs with Edition2E
code for Anne Wilber to use. (Nguyen)

Provided algorithm to fill in defaults for regional and
global all-sky SW TOA fluxes for Anne Wilber to
correct FLASHFIux data. (Nguyen)

6.0

Raju
(Nguyen)

No new updates. (Raju)

9.0

Raju
(Nguyen)

No new updates. (Raju)

11.0

Raju
(Nguyen)

Start processing 01/09 — 02/10 GEO data at SCF.
(Raju)

Looking into CER11.1P10 software to make it
independent of satellites’ changes. These
modifications will be included in the next delivery.
(Raju & Parrish)

Start evaluating the production version of BetalO
GGEO product. (Raju)

Work continued to convert shell scripts to perl for
CER11.1P10. (Ron Parrish)

CERES
-lib

Magill

No report received.
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Table 7. May 19, 2010 — DM Tasks

Activity Status
Code No new updates. (Coleman)
Optimization
(Coleman)
Production Preparing for PR Database Design Review.
Processing (Coleman, Grune, & Parrish)
Database/ Continuing to migrate PRs from Word to Excel.
Automation (Coleman & Lande)
(Coleman)
Ordering Tool Prepared CERES Ordering Tool and Web pages for the CERES
(Kizer) Science Team meeting live demo scheduled for April 27th.

(Kizer)

Worked with the SA Team to bring on-line and configure a
CERES Web server for possible use as the platform for the live
demo. (Chu)

Worked with test machine SA to configure machine for public
access to make the CERES Tool available to the public and
accessible by the CERES Science Team during the week of the
meeting. (Chu)

An on-the-fly generated Data Products Catologue and PDF
converted version of an individual order was finalized.
(Heckert & Mitrescu)

Met with CERES DMT database administrator to discuss
options for making entries to build a CERES Data Availability
page. Discussions also touched on how to identify gaps in
processing — i.e., missing granuals. (Heckert & Kizer)
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Table 8. May 19, 2010 — NPP Issues

Activity

Status

FM5

Attended portions of the NPP Data Anomaly TIM and UC/NCF
meeting May 11-13 via telecon. Interesting presentations on
GSIT test reports and JPSS transition status and plans. (Closs)

Revised dates and content of ERB CARS software build
schedule. Proposed current build 2 'Launch Candidate’, build 3
in December, and optional sustainment build 4 in April 2011
after NCT3. (Closs)
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