September 8, 2010 - System Issues and Status
	Table 1:  Process Strategy/Coleman as of 09/08/10
Active Requests in order of priority as of 09/07/10

	Production
Request (PR)
	Satellite
	Production
Strategy
	Data

Product

(SS#)
	PGEs
	Data Dates
	Special

Status

	M-PR 3-02
	
	NSIDC-

NESDIS
	EICE

ESNOW

(SS4.1)
	4.1-4.0P1
	Standing request
	

	M-PR 1-09
	
	NSIDC-NESDIS
	EICE

ESNOW

16th mesh
	4.1-4.0P2
	Standing request
	 

	Standing requests AM- PR 1-05 to 7-05 
	Terra 
	Edition1-CV
	BDS/

ERBElike 

(SS1-3)
	1.1P3

1.2P1

1.3P1

1.3P2

2.1P1

2.2P1

2.3P1

2.3P2

3.1P1
	Standing request
	These PRs replace standing requests AM- PR 1-00 to

7-00.

	Standing requests PM-PRs 15-05 to 

18-05
	FM3
	Edition1-CV
	BDS/

ERBElike 

(SS1-3) 
	1.1P5

1.2P1

1.3P1

1.3P2

2.2P1

2.3P1

2.3P2

3.1P1
	Standing request
	These PRs replace standing requests PM-PRs 1-05 to

4-05.

	Standing requests PM-PRs 11-05 to 

14-05
	FM4
	Ed1-CV-NoSW
	BDS/

ERBElike 

(SS1-3) 
	1.1P5

1.2P1

1.3P1

1.3P2

2.2P1

2.3P1

2.3P2

3.1P1
	Standing request
	These PRs replace standing requests PM-PRs 7-05 to

10-05.

	M-PR 2-10

SCCR 753
	CERES
	DAO-G5-CERES
	MOA
	12.1P1
	Standing request
	 

	PR 1-10

SCCR 753
	CERES
	DAO-G5-CERES
	PMOA
	9.1P1
	Standing request
	 

	PRs 147-10 thru 154-10
	FM3, FM4
	ValR21
	BDS, IES
	Instrument and ERBE-like
	Selected data months – see PR
	In progress

	PRs 145-10, 146-10
	FM3, FM4
	Edition3
	BDS, IES
	Instrument and ERBE-like
	
	Pending ValR21 approval

	PR 171-10
	FM3
	Edition3
	SCCD/ SCCN
	2.4P1
	7/02 – 9/08
	Updated software delivered

	PR 170-10 
	FM4
	Edition3
	SCCD/

SCCN
	2.4P1
	7/02 – 3/05
	Updated software delivered

	PR 49-09 
	FM3, FM4, 

MODIS V005
	Edition1C 
	SSFI
	4.1-4.1P5

4.1-4.2P3

4.1-4.2P2

4.1-4.3P2
	 1/1/08 – 1/1/10 

11/30/07 - 3/1/10

                 7/1/10
	In progress

NOTE: Priority will be lower for post- 3/1/10 dates

	PR 48-09

SCCR 690
	FM3, FM4
	Edition2D/
Ed2D-NoSW
	SSF
	4.5-6.1P3

4.5-6.2P2

4.5-6.4P1
	1/1/08 – 1/1/10 

11/30/07 - 3/1/10
                 7/1/10
	In progress

NOTE: Priority will be lower for post-3/1/10 dates

	PR 47-09

SCCR 685
	FM3, FM4
	Edition2D/
Ed2D-NoSW
	SFC
	9.2P1

9.3P1

9.4P1
	1/1/08 – 1/1/09 

11/30/07 - 3/1/10 

                 7/1/10
	In progress

NOTE: Priority will be lower for post- 3/1/10 dates

	PRs 85-10 thru 88-10, 77-10 to 80-10, 93-10 to 96-10

SCCRs 786, 791, 690
	FM1, FM2
	Edition3A
	SSF
	4.5-6.5P4

4.5-6.2P4

4.5-6.4P1
	3/1/00 – 3/1/10
	In progress

	PRs 101-10 thru 104-10

SCCR 794
	FM1, FM2 
	Edition3A
	SAH
	5.0P2
	3/00 – 2/10
	Pending input

	PRs 66/67/68-10, 

SCCR 781
	FM1
	Edition2G
	CRS
	5.0P1

5.1P1

5.4P1
	12/1/07 – 2/28/10
               6/30/10
	In progress

	PRs 63/64/65-10

SCCR 685
	FM1
	Edition2G
	FSW
	6.1P1

6.2P1

6.3P1
	12/1/07 – 2/28/10
               6/30/10
	In progress

	PR 94-09

SCCR 734
	FM3, FM4
	ValR14
	ES8
	2.2P1
	9/07 – 11/07

 
	In progress

	PR 93-09

SCCR 734
	FM3, FM4
	ValR14
	ES8
	2.3P1
	9/07 – 11/07

 
	In progress

	PR 92-09

SCCR 734
	FM3, FM4
	ValR14
	ES8
	2.3P2
	9/07 – 11/07

 
	In progress

	PR 89-09

SCCR 734
	FM1, FM2 
	ValR14
	ES8
	2.2P1
	9/07 – 11/07

 
	In progress

	PR 88-09

SCCR 734
	FM1, FM2 
	ValR14
	ES8
	2.3P1
	9/07 – 11/07

 
	In progress

	PR 87-09

SCCR 734
	FM1, FM2 
	ValR14
	ES8
	2.3P2
	9/07 – 11/07

 
	In progress

	PR 86-09


SCCR 735
	FM1, FM2 
	ValR14
	ES4, ES9
	3.1P1
	10/07

 
	In progress

	PR 86a-09

SCCR 735
	FM1+

FM3
	ValR14
	ES4, ES9
	3.2P1
	10/07

 
	In progress

	PR 91-09

SCCR 735
	FM3, FM4
	ValR14
	ES4, ES9
	3.1P1
	10/07

 
	In progress

	PRs 155-10 thru 163-10
	FM1, FM2, FM3, FM4
	Edition2
	BDS, IES, ES8, ES4, ES9
	
	3/2/10 – 7/1/10
	ERBE-like pending ValR14 processing and approval

	PRs 53-10 thru 

62-10

SCCRs 741, 690, and 685
	FM1, FM2
	Edition2G
	SSF, SFC
	Clouds, Inversion, TISA-Gridding SS9
	3/2/10 thru 7/1/10
	On hold pending inputs 

	PRs 135-10 thru 137-10

SCCRs 653, 787
	
	Beta11
	GGEO
	11.1P10, 11.2P2, 11.4P1
	
	Ready

	PR 46-09
	FM3 

V005 MYD08
	Edition2D
	CRS
	5.0P1

5.1P1

5.4P1
	1/1/1/08 – 12/31/08

12/1/07 - 2/28/10

             - 6/30/10
	Process 1st month and wait for SS checkout

	PR 45-09

SCCR 685
	FM3
	Edition2D
	FSW
	6.1P1

6.2P1

6.3P1
	1/1/1/08 – 12/31/08

12/1/07 - 2/28/10

               6/30/10
	Pending input

	PRs 136-09, 

       137-09

SCCR 746
	FM1, FM2, FM3, FM4
	Edition2
	ISCCP-D2like-Day/Nit
	9.0P1
	Launch thru 9/09
	Pending ValR1 approval

	PRs 138-10 thru

144-10
	FM1, FM2
	Edition2F
	SSF
	Clouds, Inversion
	1/06, 4/06, 11/06
	Complete.  8/26/10

	PRs 138-09,

       139-09

SCCR 746
	FM1, FM2, FM3, FM4
	ValR1
	ISCCP-D2like-Day/Nit
	9.0P1
	7/02 – 4/03

Seasonal Months only
	Complete.  7/13/10

	**** The PRs that follow cannot be processed until the PGEs have completed the delivery and pre-operational testing phases. ****


	PRs 131-10 thru 134-10

SCCR 798 
	FM1, FM2, FM3, FM4
	ValR2
	SRBAVG
	10.0P1, 10.0P2
	2004 seasonal months
	Delivered

	PRs 9-10 thru 10-10 

SCCR 650
	FM1, FM2
	Edition2E
	SRBAVG
	10.0P1, 10.0P2
	3/2000 – 10/05
	Pending ValR2 approval

	PRs 7-10 thru 8-10 

SCCR 650
	FM3, FM4
	Edition2B
	SRBAVG
	10.0P1, 10.0P2
	7/2002 – 10/05
	Pending ValR2 approval

	PR 60-09   

SCCR 653
	
	Edition2A
	GGEO
	11.1P10 
	11/05 – 11/08 2/10
	Pending Beta11 approval 

	PR 59-09

SCCR 653
	
	Edition2A
	GGEO
	11.2P2
	11/05 – 11/08 2/10
	Pending Beta11 approval 

	PR 58-09

SCCR 653
	
	Edition2A
	GGEO
	11.6P1

11.4P1
	11/05 – 11/08 2/10
	Pending Beta11 approval 

	PRs 81-10 thru 84-10, 73-10 to 76-10, 89-10 to 92-10

SCCRs 786, 791, 690
	FM3, FM4
	Edition3A
	SSF
	 4.5-6.5P5

4.5-6.2P4

4.5-6.4P1
	3/1/00 – 3/1/10
	Pending SRF inputs and pre-op testing

	PRs 114-10 thru 122-10

SCCR 789
	FM1, FM2 
	Edition3A
	SFC
	9.2P2

9.3P2

9.4P2
	3/1/00 – 3/1/10
	Delivered

	PRs 105-10 thru 113-10

SCCR 789
	FM3, FM4
	Edition3A
	SFC
	9.2P2

9.3P2

9.4P2
	3/1/00 – 3/1/10
	Delivered

	PRs 97-10 thru 100-10

SCCR 794
	FM3, FM4
	Edition3A
	SAH
	5.0P2
	3/00 – 2/10
	Pending input

	PRs 164-10 thru 169-10
	Merged
	Edition3A
	SSF-TSI
	10.0P3, 7.3.1P1
	7/02 - 2/10
	PRs pending review
Delivered to magneto

	PRs 5-10 thru 

6-10  

SCCR 650
	FM1, FM2
	Edition2E
	SRBAVG
	10.0P1, 10.0P2
	11/05 – 12/09
	Pending GGEO input data and ValRx approval

	PRs 3-10 thru 

4-10  

SCCR 650
	FM3, FM4
	Edition2B
	SRBAVG
	10.0P1, 10.0P2
	11/05 – 12/09
	Pending GGEO input data and ValRx approval

	PRs 16-10 

SCCR 749
	CERES
	ValR4x86-Ed3
	MOA
	12.1P2
	7/04
	Pending redelivery

	PR 15-10

SCCR 749
	CERES
	ValR4p6-Ed3
	MOA
	12.1P2
	7/04
	Pending redelivery

	PR 37-10

SCCR 749
	CERES
	ValR4x86-Ed2
	MOA
	12.1P1
	7/04
	Pending redelivery

	PR 36-10

SCCR 749
	CERES
	ValR4p6-Ed2
	MOA
	12.1P1
	7/04
	Pending redelivery


	Table 2.  September 8, 2010 - System Issues and Status

	Activity
	Lead
	Status

	SEC
	Miller
	· No activity.  (Miller)

	CM/Docu-mentation
	Ayers

(Saunders)
	· See Table 3 for the current CERES Subsystem Delivery Schedule and Table 4 Xfor the current CERES Coefficients Delivery Schedule.  (Ayers)

· See Table 5 for SCCR activity since the last DMT meeting.  SCCRs that need to be reviewed follow Table 5.  (Ayers)

· TISA Averaging (SCCR 796) was installed, compiled, and tested on magneto, and released to the ASDC on September 1.  The TISA Averaging Test Plan was updated, posted on the Web, and provided to the ASDC.  (Saunders) 

· Updated versions of the PCF generators for ERBE-like PGEs CER2.3P1 and CER2.3P2 were installed on magneto on September 2 in response to Software Problem Report 124.  (Ayers)

· Testing for Instrument 716 on AMI-P is almost complete.  Testing for Instrument 755, 756, and 770 on AMI-P will follow.  The following are in the testing queue on magneto:  TISA Averaging (SCCR 798) and ERBE-like (SCCRs 805 and 806).  Having a problem testing TISA Averaging 798 on magneto because IDL is in Demo mode.  (Ayers, Saunders)

· Denise has volunteered to be the back-up tester on AMI-P.  (Cooper)

· The CERES Subsystem and Coefficients Delivery Schedules were updated and posted on the Web.  (Ayers, Saunders)

	AMI Job Submission Scripts – Phase 1
	Ayers

(Magill)
	· The baseline version of the AMI job submissions scripts for TISA Averaging PGEs 10.0P3, 7.3.1P1, and 8.1P1 and Synoptic SARB PGE 7.2.1P1 are being tested by subsystem personnel.  (Magill, Grepiotis) 

· Development continues on the submission scripts for TISA Gridding PGEs 9.0P2, 9.0P3, and 9.0P0.  (Grepiotis, Hillyer)


	Table 3.  CERES Subsystem Delivery Schedule – August 2010
(Next Science Team Meeting:  September 13 – 16, 2010, in Paris, France)
(NPP Launch Date: September 22, 2011)

	Subsystem
	Preliminary
Delivery
Memo to CM
	Delivery to
CERES CM
	Release to
Langley DAAC
	Reason for Delivery
	CERESlib
Delivery
Needed
	New
PGE(s)
	Certified
Platform(s)

	Instrument (SCCR 755)
	June 18
	July 2

In CM Queue
	August 13
	Updates to PGE 1.1P8 for Terra/Aqua (Edition1-CV) and NPP.  (C++)  
	
	
	AMI-P6

	Instrument (SCCR 756)
	January 29
	July 2

In CM Queue
	August 13
	New C++ CER1.4P1 (formerly CER1.3P1) for Terra, Aqua, and NPP with AMI job submission scripts.
	
	X
	AMI-P6

	Instrument (SCCR 770)
	June 25
	July 9

In CM Queue
	August 13
	New C++ Gain Analyzer CER1.4P2 (Formerly CER1.3P2) for Terra, Aqua, and NPP.
	
	X
	AMI-P6

	TISA Averaging (SCCR 798)
	July 19
	July 19

In CM Queue
	August 13
	Redelivery to correct a problem with Edition2 SRBAVG.
	
	
	magneto-P4

	ERBE-like (SCCR 805)
	August 27
	September 3

In CM Queue
	September 10
	Delta delivery for PGE CER2.1P1.
	
	
	magneto-P4

	ERBE-like (SCCR 806)
	August 27
	September 3

In CM Queue
	September 10
	Delivery of PGE CER2.4P1.
	
	
	magneto-P4

	Perl_Lib
	August 27
	September 10
	September 17
	Adding Submit function to SGE_Utils.
	
	
	AMI-P6 & AMI-x86

	Synoptic SARB (SCCR 804)
	August 27
	September 10
	September 17
	Edition3 SYNI delivery of PGE CER7.2.1P1.
	
	
	AMI-P6 & AMI-x86

	TISA Averaging (SCCR 801)
	September 3
	September 17
	September 24
	Edition3 TSI.  PGEs CER10.0P3 and CER7.3.1P1.
	
	X
	AMI-P6

	TISA Averaging (SCCR 795)
	September 3
	September 17
	September 24
	Edition3 SYN/AVG/ZAVG.  PGE CER8.1P1.
	
	
	AMI-P6

	TISA Gridding (SCCR 763)
	September 10
	September 24
	October 1
	Beta1–Edition2 delivery of 2 new PGEs (CER9.0P2 & CER9.0P3) for new ISCCP-D2like-Mrg product.  [All ISCCP-D2like HDF products will have the same format.]
	
	X
	AMI-P6

	TISA Gridding (SCCR 765)
	September 17
	October 1
	October 8
	Beta1-Edition2 ISCCP-D2like-FlxDay/Nit (PGE CER9.0P0).
	
	X
	AMI-P6

	Clouds
	October 15
	October 29
	November 5
	Terra and Aqua Beta1-Edition4.
	
	
	AMI-P6

	ERBE-like (SCCR 740)
	October 15
	October 29
	November 5
	Delivery of all ERBE-like PGEs to AMI. (Edition2/Edition3)
	
	
	AMI-P6

	CERESlib
	November 12
	November 26
	December 3
	Inversion updates.
	
	
	AMI-P6, AMI-x86, & magneto-P4

	Inversion
	November 12
	November 26
	December 3
	Terra and Aqua Beta1-Edition4.
	X
	
	AMI-P6

	GGEO
	
	December
	
	Beta1-Edition4 GGEO delivery.
	
	
	AMI-P6

	TISA
Averaging
	November 26
	December 10
	December 17
	SRBAVG-GEO Beta2-Edition3.  Adding Model C surface fluxes and solar insulation.
	
	
	AMI-P6

	Instrument
	
	March 2011
	
	Build corrects all NPP errors found so far.  Last Build before launch freeze date.  Might not be needed.  Includes pre-processor.
	
	
	AMI-P6

	Instantaneous SARB
	
	Spring 2011
	
	Beta1-Edition4 CRS.
	
	
	AMI-P6 & AMI-x86

	Instrument (SCCR 641)
	
	???
	
	Delivery of simulated IES PGE to support TRMM VIRS-only processing.  New PGE:  CER1.0P1.
	
	X
	magneto-P4


SCF Processing

	Subsystem
	Reason for Delivery
	SCF Platform

	TISA Averaging (SCCR 766)
	SRBAVG-nonGEO Beta2-Edition3.  New PGE CER10.1P1 for the subsetter code.
	AMI-P6


Table 4.  CERES Coefficients Delivery Schedule – August 2010
	Subsystem
	Preliminary
Delivery
Memo to CM
	Delivery to
CERES CM
	Release to
Langley DAAC
	Reason for Delivery
	Certified Platform(s)

	ERBE-like
	N/A
	October 1
	Aqua Edition3 spectral response function files for Launch – September 2008.
	magneto/

AMI


Table 5.  SCCR Activity August 20 at 6:00 p.m. – September 7 at 3:00 p.m.
	SCCR
	S
	U
	A
	C
	D
	SS
	Page
No.
	Comments

	717
	
	
	
	X
	
	Instrument
	
	

	802
	
	
	
	X
	
	Clouds
	
	

	804
	X
	
	
	
	
	Synoptic SARB
	12
	

	805
	X
	
	
	
	
	ERBE-like
	13
	

	806
	X
	
	
	
	
	ERBE-like
	14
	


S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem

CERES Software Configuration Change Request Submittal =====================================================

Subsystem:  SynSARB   
SCCR Date & TIME: 2010-08-25 14:52:50   
SCCR No.: 804

Parameter Change:  ( ) YES  (X) NO

Description of Change (Science):

N/A

Reason for Change (Science):

N/A

Description of Change (non-Science):

(Req# 7.2-1.30)

Delivery of Synoptic SARB PGE 7.2.1P1 to AMI system for Edition2 and Edition3 SYNI (see SCCR 797) processing. This will include the new scripts for submission of jobs to SGE as directed by SEC.

(Req# 7.2-1.31)

This delivery will include the Edition2 and revised Edition2 MATCH files for 2000 through 2009 (see SCCR 803) used in Synoptic processing.

Reason for Change (non-Science):

(Req# 7.2-1.30)

Migration of PGE 7.2.1P1 to AMI is necessary to meet Edition3 production schedules.  

(Req# 7.2-1.31)

Both sets of MATCH files are needed for Synoptic processing.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter Change:

N/A

Reason for Parameter Change:

N/A

Affected PGEs in this Subsystem:

CER7.2.1P1

Estimated Time to Complete Change: 2 weeks

Planned Delivery Date: September 10, 2010

List Affected Subsystems and PGE Names: None

Originator: CALDWELL, THOMAS  E.   (SSAI)

CERES Software Configuration Change Request Submittal =====================================================

Subsystem:  ERBElike   SCCR Date & TIME: 2010-08-30 17:17:45   SCCR No.: 805

Parameter Change:  ( ) YES  (X) NO

Description of Change (Science):

NA

Reason for Change (Science):

NA

Description of Change (non-Science):

( Req 2-5 ) Convert ERBElike code to work on MAGNETO.

Copy SNOW file to appropriate directory for CER2.2P1, CER2.3P1 and CER2.3P2.

A cp command will be added to CER2.4P1 ( run script ).

Reason for Change (non-Science):

Can not produce Edition2 and Edition3 ES8s without SNOW file in appropriate directory.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter Change:

N/A

Reason for Parameter Change:

N/A

Affected PGEs in this Subsystem:

CER2.1P1, CER2.2P1, CER2.3P1 and CER2.3P2

Estimated Time to Complete Change: 1 day

Planned Delivery Date: 8/31/10

List Affected Subsystems and PGE Names: None

Originator: WALIKAINEN, DALE R.   (SSAI)

CERES Software Configuration Change Request Submittal =====================================================

Subsystem:  ERBElike   
SCCR Date & TIME: 2010-08-30 17:55:09   
SCCR No.: 806

Parameter Change:  ( ) YES  (X) NO

Description of Change (Science):

NA

Reason for Change (Science):

NA

Description of Change (non-Science):

( Req 2-5 ) Convert ERBElike code to work on MAGNETO.

When we set up the scc code ( in 2002 ) for production we wanted a qc check for the number of "bad fits"  (relrms > 0.3). We set this at 50, with this delivery it will be 500. This will force qc checking to be done during off-line analysis.

Reason for Change (non-Science):

Soon-to-be-delivered  FM3 Edition3 spectral response files produce

51 and 54 "bad fits". Production code was designed to abort when 50 was exceeded.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter Change:

N/A

Reason for Parameter Change:

N/A

Affected PGEs in this Subsystem:

CER2.4P1

Estimated Time to Complete Change: 4 days

Planned Delivery Date: 9/3/10

List Affected Subsystems and PGE Names: Inversion: CER4.5-6.1P2, CER4.5-6.1P3,CER4.5-6.1P4,CER4.5-6.1P5,CER4.5-6.3P2,

CER4.5-6.3P3,CER4.5-6.6P2,CER4.5-6.6P3

Originator: WALIKAINEN, DALE R.   (SSAI)

	Table 6.  September 8, 2010 - Subsystem Issues and Status

	SS

No.
	SS

Lead
	Status
	Problems

	Toolkit

Issues
	(???)
	· No report received.
	

	1.0
	Cooper
(Grepiotis)
	· Discovered ValR21s were being processed with incorrect gain input data files.  Waiting for the updated ValR21s to be processed to validate the data.  (Cooper)

· SCCR #716 is in testing on AMI-P.  There are 70 test cases for this SCCR.  Once this SCCR has been released and operational testing and ValRs have been completed, all the existing Instrument PGEs will be available to run on AMI-P and then they can be removed from warlock production processing.  (Ayers, Cooper)

· Waiting for ValRx to be run to verify the delivery of the Edition2 gains.  It may be best to wait to run ValRs until SCCR #716 has been promoted to AMI-P.  (Cooper)

· Looked into the native C++ compiler on AMI; however, it does not yet seem to be available.  Once it is available, testing of the new code will be done using this new compiler to determine if we want to change over to use the native compiler rather than the GNU C++ compiler.  (Grepiotis, Timcoe)
	

	2.0
	Walikainen

(Lande)

Walikainen

(Lande)

(Continued)
	· Continuing to examine QC checker email generated during production.  (Walikainen)

· Continuing to inspect ERBE-like Aqua and Terra output plots.  (Walikainen)

· Converting CER2.4P1 scripts and code to DPO-directory structure and executables with platform prefixes.  (Walikainen)
· Preparing for NPP Functional Testing.  (Walikainen)
· cm-moved 805 for a delta delivery:  Copy SNOW file to appropriate directory for CER2.2P1, CER2.3P1 and CER2.3P2.  A "cp -p" command will be added to CER2.4P1 "script".  (Walikainen)
· cm-moved 806.  When we set up the scc code (in 2002) for production we wanted a qc check for the number of "bad fits" (relrms > 0.3).  We set this at 50, with this delivery it will be 500.  This will force qc checking to be done during off-line analysis.  Soon-to-be-delivered FM3 Edition3 spectral response files produce 51 and 54 "bad fits".  Production code was designed to abort when 50 was exceeded.  (Walikainen) 

· Found and fixed an error and omissions in the input files lists created by the PCF generators (i.e., the PCF and log files) for subsystem 3 PGEs to be delivered to AMI as part of SCCR 740.  Tested gen_pcf.CER3.1.pl to verify correct log listings of used and optional missing files in case of missing EID6/CXDR inputs.  (Lande)

· Finalized remaining portions of ValR14 PRs for ERBE-like migration to magneto (SCCRs 734 & 735).  Decided to go back to the original 2007 run date using existing ValR14 SCCD/Ns and archival Edition2 PRES8s (via DAACget) and NSIDC snow map (found on warlock).  Sent PR doc to Lisa.  (Lande)

· Resolved 2 issues encountered by Angel during PGE testing of SCCR 734 on magneto:  Toolkit version switching warning during CER2.2P1 execution and prbm report #124 (incorrect directory path to input SCC files needed by CER2.3P1/2).  Later issue involved delta delivery of 2 edited PCF generators.  (Lande)

· Found and suggested solution to SNOW output/input directory mismatch between CER2.1P1 and CER2.2P1/CER2.3P1/2 on magneto.  Implemented by Dale via SCCR 805.  (Lande)

· Put together Edition2 portion of Test Plan input/expected output data set for re-delivery of CER2.4P1 to magneto (SCCR 806).  Indicated corresponding Operator's Manual corrections to Joanne.  (Lande)
	

	3.0
	Walikainen

(Lande)
	· Combined with above.
	

	4.1
	Sun-Mack

(Brown)
	· SSF global images and statistics were processed from 200903 through 200906.  Worked on reprocessing SSF data for Aqua Edition2B (200207 - 200604), Aqua Edition2C (200605 - 200712), Terra Edition2B (200003 - 200607), and Terra Edition 2F (200605 - 200712) to include the North Pole and the South Pole projection.  Web scripts were modified to show global, North Pole and South Pole projections.  Results are posted on the Web.  (R. Brown, Chen)

· Worked on processing Daily QC global data for Yue Li (Texas A&M).  Daily QC global data was processed for March 2008 through October 2008.  (R. Brown)
· QC global images and statistics were processed for Aqua Edition1C from 200903 through 200906.  Results were posted on the Web.  (R. Brown)

· Continued work on code for creating and maintaining GEWEX version 2 netcdf files, incorporating all new specifications and communicating with GEWEX group.
(Smith, Sun-Mack)

· Worked on NEWS project to implementing CALIPSO Version 3.  (Sun-Mack)

· Processed a month of NEWS data, post-processed and coded the comparisons among CERES, CALIPSO version 3 and CALIPSO version 2.  Preparation for CERES STM talk.  (Sun-Mack)

· Worked on cloud optical depth for various channels (0.6, 1.6 and 2.1 m) over snow/ice surfaces.
(Ed3 effort) (Chen, Sun-Mack)
	


	4.2
	Sun-Mack
	· Combined with above.
	

	4.3
	Sun-Mack
	· Combined with above.
	

	4.4
	Miller

(Antropov)
	· Porting a program to fill the point spread function for the footprint with MODIS albedo data to the x86.  (Antropov) (Edition3)
	

	4.5
	Sothcott
	· Attended weekly SOFA working group meetings.  (Sothcott)

· Continued work on Edition4-Beta1 software.  Moved code to AMI and started testing to verify running and results.  Terra testing looks good so far; Aqua testing is just getting started.  (Sothcott)
	

	4.6
	Sothcott
	· Combined with above.
	

	5.0
	Caldwell

(Coleman)
	· No new updates.  (Caldwell)
	

	7.2
	Caldwell

(Coleman)
	· Preparing Edition3 SYN for delivery to AMI.  (Caldwell)
	

	12.0
	Caldwell

(Coleman)
	· No new updates.  (Caldwell)
	

	7.1
	Nguyen

(Raju, Lock)
	· Verifying scripts for delivery on AMI-P.  (Nguyen)
	

	8.0
	Nguyen

(Raju, Lock)
	· Verified the output per current magneto code.  Still tweaking the PGE scripts.  Since a performance improvement is available, a request to the scientists to also deliver cleaner code to magneto is on the table.  This will require a review of the output by the Scientists.  Testing of different months data is in progress on AMI.  (Lock)
	

	10.0
	Nguyen

(Raju, Lock)
	· Ran 10 years of Terra SSF 1def and SYN 1deg with v06 Terra SSF data for Norman Loeb.  (Nguyen)

· Ran 7 years of Aqua SSF 1deg and SYN 1deg with Aqua SSF for Norman Loeb.  (Nguyen)

· Created the netCDF and EBAF data for Norman Loeb for validation.  (Nguyen)

· Preparing for the lite SSF and SYN product archives.  (Nguyen)
	

	6.0
	Raju

(Nguyen)
	· No new updates.  (Raju)
	

	9.0
	Raju

(Nguyen)
	· Received modified PGE 9.0P3 software from Moguo Sun.  Updated PCF scripts and processing seasonal months for his presentation at the meeting.  (Raju) 
	

	11.0
	Raju

(Nguyen)
	· Work continued to process GEO data in MCIDAS format through PGE 11.1P10 and comparing the outputs with the production outputs created with the native data format.  (Raju)

· Testing/debugging continues on the new CER11.1P10 PCF script.  Also modifying the SATFILES scripts which are used when generating a PCF for an entire month.  (Ron Parrish)
	

	CERES-lib or Perl_Lib
	Magill
	· No new updates.  (Magill)
	


Table 7.  September 8, 2010 – DM Tasks

	Activity
	Status

	Code
Optimization
(Coleman)
	· No new updates.  (Coleman)

	Production
Processing
Database/
Automation
(Coleman)
	· Preparing PR Database Requirements document and process flow diagrams.  (Coleman, Gleason)

	Ordering Tool
(Kizer)
	· No new updates.  (Kizer)
· Developed scripts to load daily, monthly, hourly and zonal data availability for products ES8, ES9, ES4, BDS, FSW, SFC and SSF.  (Heckert) 

· Loaded all Availability data into the Development Database for the above products.  (Heckert)

· Data is used to generate the availability chart at http://ceres.larc.nasa.gov/product_availability.php.  (Heckert)


Table 8.  August 25, 2010 – NPP Issues

	Activity
	Status

	FM5
	· Continued preparations for SDS Functional testing on September 10, preparing and delivering the test readiness review package, test procedures, and detailed test plan to the SDS test team.  TRR is Wednesday at 3:00 in Bldg. 1268c, room 2316.  Testing is Friday beginning at 9:00.  (Closs)

· Revised ERB CARS SW Build 3 dates and functionality to comply with NPP launch readiness requirement of L-1 year.  Build 3 is scheduled to be completed October 26, 2010.  (Closs)
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